

RESOLUTION NO. _____

BOARD OF SUPERVISORS, COUNTY OF SAN MATEO, STATE OF CALIFORNIA

* * * * *

**RESOLUTION AUTHORIZING AMENDMENT NO. ONE TO THE AGREEMENT WITH
PARSONS BRINCKERHOFF, INC. FOR ENGINEERING SERVICES FOR THE
CRYSTAL SPRINGS DAM BRIDGE REPLACEMENT PROJECT, EXTENDING THE
TERM THROUGH DECEMBER 31, 2015 AND INCREASING THE AMOUNT BY
\$254,210 TO \$846,210**

RESOLVED, by the Board of Supervisors of the County of San Mateo, State of California, that

WHEREAS, this Board of Supervisors did, on October 16, 2007, adopt Resolution No. 069064, which authorized the execution of an Agreement with Parsons Brinckerhoff, Inc. (formerly PB Americas, Inc.) for \$592,000 for Engineering and Construction Management Services for the Design of the Crystal Springs Dam Bridge (CSDB) Replacement Project with a term through December 31, 2012; and

WHEREAS, this Board of Supervisors did, on July 27, 2010, adopt Resolution No. 070961, which authorized an Agreement with Ferma Corporation for the demolition of the seismically deficient CSDB (County Bridge No. 67 [State Bridge No. 35C-043]) on top of the Lower Crystal Springs Dam; and

WHEREAS, after an interagency review of the plans and specifications for the replacement bridge, additional analysis and funds will be required to address comments from the reviewing agencies and complete the design process; and

WHEREAS, the anticipated start date of the bridge reconstruction project has

been delayed until Fall 2013 to accommodate the San Francisco Public Utilities Commission's Lower Crystal Springs Dam Improvements Project and Crystal Springs San Andreas Transmission System Upgrade Project, which are within the bridge project work area; and

WHEREAS, the engineering services required to perform and complete the remaining design and provide support services during the bid process for the Project is estimated to be approximately \$254,210; and

WHEREAS, the Federal Highways Administration through Caltrans has provided funds for a portion of the design and the construction of the CSDB Replacement Project; and

WHEREAS, Parsons Brinckerhoff, Inc. continues to be a competent civil engineering firm with employees duly licensed to perform such design engineering services in connection with said project , with their work performed to date in connection with this project has been responsive and acceptable, and the parties hereto desire to extend the term of the Agreement from December 31, 2012 to December 31, 2015 and increase the not-to-exceed amount by \$254,210 from \$592,000 to \$846,210; and

WHEREAS, the Board has considered and concurs with the recommendation of the Director of Public Works and Parks.

NOW THEREFORE, IT IS HEREBY DETERMINED AND ORDERED that the President of this Board of Supervisors be and is hereby authorized and directed to

execute said Amendment No. One for and on behalf of the County of San Mateo, and the Clerk of the Board shall attest the President's signature thereto.

* * * * *