

RESOLUTION NO. 079277

BOARD OF SUPERVISORS, COUNTY OF SAN MATEO, STATE OF CALIFORNIA

* * * * *

RESOLUTION INCREASING THE DIRECTOR OF PUBLIC WORKS' AUTHORITY TO EXECUTE CHANGE ORDERS TO THE CONSTRUCTION AGREEMENT WITH GRANITE ROCK COMPANY, FOR THE MIDDLEFIELD ROAD IMPROVEMENT PROJECT IN THE NORTH FAIR OAKS AREA, TO INCREASE THE NOT-TO-EXCEED AMOUNT OF \$21,044,550 BY AN ADDITIONAL AMOUNT \$2,500,000 TO A NEW NOT-TO EXCEED AMOUNT OF \$23,544,550

RESOLVED, by the Board of Supervisors of the County of San Mateo, State of California, that

WHEREAS, on October 20, 2020, this Board adopted Resolution No. 077819, which resolution adopted the plans and specifications (the "Plans and Specifications"), including conformance with the general prevailing wage scale requirements and called for sealed bids for the Middlefield Road Improvement Project (Project) in the North Fair Oaks area; and

WHEREAS, on February 9, 2021, this Board adopted Resolution No. 078007, which authorized the President of the Board to execute an agreement with Granite Rock Company for the Middlefield Road Improvement Project in the North Fair Oaks Area, in the amount of \$19,131,379 and the Director of Public Works to execute subsequent change orders to grant time extensions for project completion and payment up to a maximum aggregate amount not to exceeded \$21,044,550, or approximately ten percent of the agreement amount; and

WHEREAS, unanticipated conditions discovered during construction led to a determination that the original “not-to-exceed” amount will not be sufficient to complete the Project; and

WHEREAS, the cost of the additional work for the Project is approximately \$2,500,000 and the Director of Public Works is recommending and the “not-to-exceed” amount of the contract be increased to \$23,544,550; and

WHEREAS, this Board has considered and concurs with the recommendation of the Director of Public Works.

NOW, THEREFORE, IT IS HEREBY DETERMINED AND ORDERED that the Director of Public Works’ authority to execute change orders (contract amendments) to the contract with Granite Rock Company, for the Middlefield Road Improvement Road Project is hereby increased by an additional \$2,500,000, to a new “not-to-exceed” amount of \$23,544,550, in order to allow for payment of unanticipated Project costs.

* * * * *

RESOLUTION NUMBER: 079277


Regularly passed and adopted this 1st day of November, 2022

AYES and in favor of said resolution:

Supervisors: DAVE PINE
CAROLE GROOM
DON HORSLEY
WARREN SLOCUM
DAVID J. CANEPA

NOES and against said resolution:

Supervisors: NONE



President, Board of Supervisors
County of San Mateo
State of California

Certificate of Delivery

I certify that a copy of the original resolution filed in the Office of the Clerk of the Board of Supervisors of San Mateo County has been delivered to the President of the Board of Supervisors.



Assistant Clerk of the Board of Supervisors