

RESOLUTION NO. 081372

BOARD OF SUPERVISORS, COUNTY OF SAN MATEO, STATE OF CALIFORNIA

* * * * *

**RESOLUTION INCREASING THE DIRECTOR OF PUBLIC WORKS' AUTHORITY TO
EXECUTE CHANGE ORDERS TO THE CONSTRUCTION AGREEMENT WITH
JENSEN LANDSCAPE CONTRACTOR, LLC, FOR THE REALIZE FLOOD PARK
PROJECT – PHASE ONE, INCREASING THE AMOUNT BY \$105,400, TO A NEW
NOT TO EXCEED AMOUNT OF \$9,949,300**

RESOLVED, by the Board of Supervisors of the County of San Mateo, State of California, that

WHEREAS, this Board of Supervisors adopted Resolution No. 079396 on December 13, 2022, which authorized the Director of Public Works to finalize the plans and specifications (the “Plans and Specifications”), and call for sealed bids for the Realize Flood Park Project – Phase One (Project); and

WHEREAS, this Board of Supervisors adopted Resolution No. 080189 on February 27, 2024, which adopted the Plans and Specifications, including conformance with the general prevailing wage scale requirements, authorized the President of the Board to execute an agreement with Jensen Landscape Contractor, LLC in the amount of \$8,949,000, and authorized the Director of Public Works to execute change orders to grant time extensions for project completion and payment up to \$894,900 in aggregate, for a maximum agreement amount not to exceed \$9,843,900; and

WHEREAS, unanticipated conditions discovered during construction led to a determination that the original “not-to-exceed” amount will not be sufficient to complete the Project; and

WHEREAS, the cost of the additional work for the Project is approximately \$105,400 and the Director of Public Works is recommending the “not-to-exceed” amount of the contract be increased to \$9,949,300; and

WHEREAS, this Board of Supervisors has considered and concurs with the recommendation of the Director of Public Works.

NOW, THEREFORE, IT IS HEREBY DETERMINED AND ORDERED that the Director of Public Works’ authority to execute change orders (contract amendments) to the contract with Jensen Landscape Contractor, LLC, for the Realize Flood Park Project – Phase One is hereby increased by an additional \$105,400, to a new “not-to-exceed” amount of \$9,949,300, in order to allow for payment of unanticipated Project costs.

* * * * *

RESOLUTION NUMBER: 081372

Regularly passed and adopted this 12th day of August, 2025

AYES and in favor of said resolution:

Supervisors:

JACKIE SPEIER

NOELIA CORZO

RAY MUELLER

LISA GAUTHIER

DAVID J. CANEPA

NOES and against said resolution:

Supervisors:

NONE



*President, Board of Supervisors
County of San Mateo
State of California*

Certificate of Delivery

I certify that a copy of the original resolution filed in the Office of the Clerk of the Board of Supervisors of San Mateo County has been delivered to the President of the Board of Supervisors.



Assistant Clerk of the Board of Supervisors