

RESOLUTION NO. .

BOARD OF SUPERVISORS, COUNTY OF SAN MATEO, STATE OF CALIFORNIA

*** * * * ***

RESOLUTION INCREASING THE DIRECTOR OF PUBLIC WORKS' AUTHORITY TO EXECUTE CHANGE ORDERS TO THE CONSTRUCTION AGREEMENT WITH VSS INTERNATIONAL, INC., FOR THE 2025 PAVEMENT PRESERVATION PROJECT, INCREASING THE NOT-TO-EXCEED AMOUNT OF \$2,454,100 BY AN ADDITIONAL \$175,000 TO A NEW NOT-TO EXCEED AMOUNT OF \$2,629,100

RESOLVED, by the Board of Supervisors of the County of San Mateo, State of California, that

WHEREAS, this Board of Supervisors did, on April 22, 2025 adopt Resolution No. 081099, which "streamlined" the bid process for projects to be constructed during the 2025 construction season which are maintenance type projects that do not have long lead times for design, are not considered controversial requiring specific property owner input, and that do not require state or federal grant approvals, that have not previously been approved by this Board, and do not require extensive permit approvals from regulatory agencies by authorizing the Director of Public Works to develop plans and specifications and to call for bids for these types of projects; and

WHEREAS, this Board of Supervisors did, on August 12, 2025 adopt Resolution No. 081368, which adopted the Plans and Specifications for the 2025 Pavement Preservation Project (Project), including conformance with the general prevailing wage scale requirements, authorized the President of the Board to execute an agreement with VSS International, Inc. in the amount of \$2,231,000, and authorized the Director of Public Works to execute subsequent change orders related to said work for time extensions and payment not exceeding \$223,100 in aggregate, for up to a maximum payment amount not to exceed \$2,454,100; and

WHEREAS, the Director of Public Works has determined that it is in the best interest of the County to implement microsurfacing and install traffic striping and markings on Alameda de las Pulgas between Avy Avenue and Valparaíso Avenue that are consistent with the adjoining segments of Alameda de las Pulgas at Avy Avenue to the south and Valparaiso Avenue to the north; and

WHEREAS, including this work in the Project will improve conditions and provide consistent traffic striping for all roadway uses; and

WHEREAS, the original not-to-exceed amount of the agreement for the Project will not be sufficient for the costs associated with the additional scope of work, which will include removal of existing striping, microsurfacing, and installation of new pavement striping and markings on Alameda de las Pulgas between Avy Avenue and Valparaiso Avenue; and

WHEREAS, the cost of the additional work for the Project is approximately \$304,650, and the Director of Public Works is recommending the not-to-exceed amount of the contract be increased by \$175,000 to \$2,629,100; and

WHEREAS, this Board of Supervisors has considered and concurs with the recommendation of the Director of Public Works.

NOW, THEREFORE, IT IS HEREBY DETERMINED AND ORDERED that the Director of Public Works' authority to execute change orders (contract amendments) to the contract with VSS International, Inc., for the 2025 Pavement Preservation Project is hereby increased by an additional \$175,000, to a new not-to-exceed amount of \$2,629,100, in order to allow for payment of additional scope of work and Project costs.