

**AMENDMENT EIGHT TO AGREEMENT  
BETWEEN THE COUNTY OF SAN MATEO AND SKIDMORE, OWINGS, & MERRILL LLP**

THIS AMENDMENT TO THE AGREEMENT, entered this 9<sup>th</sup> day of May 2023, by and between the COUNTY OF SAN MATEO, hereinafter called "County," and Skidmore, Owings, & Merrill LLP, hereinafter called "Contractor";

W I T N E S S E T H:

WHEREAS, pursuant to Government Code, Section 31000, County may contract with independent contractors for the furnishing of such services to or for County or any Department thereof;

WHEREAS, the parties entered into an Agreement for architectural, engineering, and related services for the County Office Building 3 (COB3) project on June 1, 2020; and

WHEREAS, the parties wish to amend the Agreement to add the scope of work proposed for updating the design of County Center Promenade and Landscape. Services will include facilitating, design, and coordinating the improvements of the north, west and south courtyard adjacent to County Office Building 3 in the amount of \$550,862; and

WHEREAS, the parties wish to amend the Agreement to address multiple additional services requests mentioned below in the amount of \$185,260 for a total contract cumulative amendment in the amount of \$736,122; and

**NOW, THEREFORE, IT IS HEREBY AGREED BY THE PARTIES HERETO AS FOLLOWS:**

1. Additional Services Request 041, dated 10/04/2022 and pertaining to scope of work for additional services related to Glass Front Human Resource Office changes in the amount of \$10,040, is approved.
2. Additional Services Request 046, dated 10/31/2022 and pertaining to the additional services related to Accessible Parking Design in the amount of \$23,862, is approved.
3. Additional Services Request 047, dated 11/7/2022 and pertaining to additional revisions for HSA, CC, PDU and CMO floor layouts in the amount of \$38,680, is approved.
4. Additional Services Request 050, dated 12/27/2022 and pertaining to requested efforts related to the PG&E Service Vault, in the amount of \$8,472, is approved.
5. Additional Services Request 051, dated 12/27/2022 pertaining to the User Group Lighting Design Changes, in the amount of \$5,500, is approved.


6. Additional Services Request 053, dated 01/20/2023 pertaining to Repositioning of the Civic Plaza or Promenade, in the amount of \$550,862, is approved.
7. Additional Services Request 055, dated 02/28/2023 and pertaining to the Planting Design revisions, in the amount of \$5,800, is approved.
8. Additional Services Request 056, dated 03/02/2023 and pertaining to project photography in the amount of \$2,017, is approved.
9. Additional Services Request 08.2, dated 03/08/2021 and pertaining One Workplace for Design, Specifications, FF&E in the amount of \$85,279, is approved.
10. Additional Services Request 054, dated 01/31/2023 pertaining to the buildings conference Room AV, in the amount of \$5,610, is approved.

The cumulative value of amendment eight (8) is \$736,122. The current maximum fiscal obligation and to exceed amount for this agreement is \$11,304,884.50.

**All other terms and conditions of the agreement dated June 1, 2020, between the County and Contractor shall remain in full force and effect.**

In witness of and in agreement with this Agreement's terms, the parties, by their duly authorized representatives, affix their respective signatures:

**For Contractor: SKIDMORE, OWINGS, & MERRILL LLP**

<div>DocuSigned by:  26C850240B9644D...</div> <hr/>	<div>Apr-06-2023   13:54 PDT</div> <hr/>	<div>Steven Sobel</div> <hr/>
Contractor Signature	Date	Contractor Name (please print)

**For County:**

<hr/>	<hr/>	<hr/>
Purchasing Agent Signature	Date	Purchasing Agent Name (please print)
County of San Mateo		County of San Mateo
(Department Head of Authorized Designee)		(Department Head of Authorized Designee)