

RESOLUTION NO. .

BOARD OF SUPERVISORS, COUNTY OF SAN MATEO, STATE OF CALIFORNIA

* * * * *

**RESOLUTION AUTHORIZING AN AMENDMENT TO THE AGREEMENT WITH
AECOM TECHNICAL SERVICES, INC., TO PROVIDE CONSTRUCTION
MANAGEMENT SERVICES FOR THE CRYSTAL SPRINGS DAM BRIDGE
REPLACEMENT PROJECT, INCREASING THE NOT-TO-EXCEED AMOUNT BY
\$1,296,755, FOR A NEW NOT-TO-EXCEED AMOUNT OF \$3,527,233**

RESOLVED, by the Board of Supervisors of the County of San Mateo, State of California, that

WHEREAS, the Board of Supervisors of the County of San Mateo is authorized to engage the services of professional technical experts; and

WHEREAS, the public interest and general welfare will be served by selecting and utilizing consultants for various professional services; and

WHEREAS, this Board of Supervisors did, on November 17, 2015, adopt Resolution No. 074208, which authorized the execution of an Agreement with AECOM Technical Services, Inc. for \$2,230,458 for Construction Management Services for the Construction of the Crystal Springs Dam Bridge (CSDB) Replacement Project with a term through November 16, 2018; and

WHEREAS, the construction management services required to perform and complete the remaining work for the CSDB Replacement Project is estimated to be approximately \$1,296,775; and

WHEREAS, the Federal Highways Administration through Caltrans has provided funds for a portion of the construction of the CSDB Replacement Project, including construction management for the CSDB Replacement Project; and

WHEREAS, Amendment No. One will allow AECOM Technical Services, Inc. to commit additional resources to address the following: greater than anticipated number of Requests for Information submitted by Kiewit; work required to address changed field conditions and conditions that differed from those shown on the SFPUC's as-built plans for the SFPUC's Lower Crystal Springs Dam Improvements Project; work during construction to address unanticipated subsurface utility conflicts; additional construction support to review issues associated with a concrete pour; field investigation and proposed remediation of SFPUC's failed rock wall adjacent to the reservoir; review of out of scope Contractor submittals; additional work due to requests from the SFPUC during construction; additional coordination efforts related to PG&E's electrical transmission line facilities in relation to the new bridge facilities; and additional resources to review and address changed conditions at the north bridge approach during construction; and

WHEREAS, AECOM Technical Services, Inc. continues to be a competent civil construction management firm with employees duly licensed to perform such construction management services in connection with said project , with their work performed to date in connection with this project has been responsive and acceptable, and the parties hereto desire to increase the not-to-exceed amount by \$1,296,775 from \$2,230,458 to \$3,527,233; and

WHEREAS, this Board has considered and concurs with the recommendation of the Director of Public Works.

NOW, THEREFORE, IT IS HEREBY DETERMINED AND ORDERED that the President of this Board of Supervisors be and is hereby authorized and directed to execute said Amendment No. One with AECOM Technical Services, Inc., for and on behalf of the County of San Mateo, and the Clerk of the Board shall attest the President's signature thereto.

* * * * *