

RESOLUTION NO. _____

BOARD OF SUPERVISORS, COUNTY OF SAN MATEO, STATE OF CALIFORNIA

*** * * * ***

RESOLUTION:

- A) INCREASING THE PUBLIC WORKS AND PARKS DIRECTOR'S AUTHORITY TO EXECUTE CHANGE ORDERS (CONTRACT AMENDMENTS) TO THE CONTRACT WITH HALF MOON BAY PAVING AND GRADING, INC. TO INCREASE THE NOT TO EXCEED AMOUNT OF \$441,854 BY AN ADDITIONAL \$31,920, TO A NEW NOT TO EXCEED AMOUNT OF \$473,774, TO ALLOW FOR PAYMENT OF UNANTICIPATED PROJECT COSTS RELATED TO THE FITZGERALD MARINE RESERVE COASTAL TRAIL AND BRIDGE PROJECT; AND**
- B) AUTHORIZING THE DIRECTOR OF PUBLIC WORKS AND PARKS TO EXECUTE SUBSEQUENT CHANGE ORDERS TO GRANT TIME EXTENSIONS FOR PROJECT COMPLETION IN ORDER TO COMPLETE THE REMAINING PORTION OF THE COASTAL TRAIL IMPROVEMENT PROJECT – FITZGERALD MARINE RESERVE - MOSS BEACH**

RESOLVED, by the Board of Supervisors of the County of San Mateo, State of California, that

WHEREAS, this Board of Supervisors did, on June 5, 2012, adopt Resolution No. 071987, which adopted the plans and specifications, including conformance with prevailing wage scale requirements and calling for sealed proposals for the Coastal Trail Improvement Project – Fitzgerald Marine Reserve - Moss Beach (Project); and

WHEREAS, this Board of Supervisors on July 24, 2012 adopted Resolution No. 072100, which awarded and authorized execution of a construction contract for the Project with Half Moon Bay Grading and Paving, Inc. with a not to exceed amount of \$441,774, which included a contract in the amount of \$401,685.52, and granted the Director of Public Works and Parks authority to execute change orders (contract

amendments) in an amount not to exceed \$40,168.48; and

WHEREAS, unanticipated site conditions during construction required a change in project scope; and

WHEREAS, the additional construction cost required to complete the remaining portion of the Project affected by unanticipated site conditions and unseasonably rainy weather conditions by Half Moon Bay Grading and Paving, Inc. is estimated to be \$31,920; and

WHEREAS, an increase in the contract amount of \$31,920 is required to pay for the cost of this change in scope and additional work associated with Project; and

WHEREAS, extending the contract with Half Moon Bay Grading and Paving, Inc. for an additional three months will allow for expediting the completion of the remaining portion of the Fitzgerald Marine Reserve Coastal Trail and Bridge Project and ensure consistency of construction methods; and

WHEREAS, the Board has considered and concurs with the recommendation of the Director of Public Works and Parks.

NOW THEREFORE, IT IS HEREBY DETERMINED AND ORDERED that:

1. The Director of Public Works and Parks' authority to execute change orders (contract amendments) to the contract with Half Moon Bay Grading and Paving, Inc. is hereby increased by an additional \$31,920.00, to a new not to exceed amount of \$473,774, to allow for payment of unanticipated project costs related to the Fitzgerald Marine Reserve Coastal Trail and Bridge Project.

2. The Director of Public Works and Parks is hereby authorized to execute change orders related to said work for time extensions to complete the remaining portion of the Project.

* * * * *