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Project: San Mateo COB-3 Shell Building Area (sqft): 207,260 SF

Location: Redwood City, CA Architect: SOM

Owner: PDU / County of San Mateo Date: 01/25/22

DESCRIPTION COST $/SF

00 Demolition 186,598 0.90

01 Sitework 7,868,661 37.97

02 Foundations 6,422,360 30.99

03 Substructure 2,251,588 10.86

04 Superstructure 22,833,789 110.17

05 Exterior Skin 23,338,797 112.61

06 Roofing 1,858,414 8.97

07 Interior Construction 26,564,825 128.17

08 Equipment 719,173 3.47

09 Conveying 2,509,050 12.11

10 Fire Protection 1,424,600 6.87

11 Plumbing 2,754,728 13.29

12 HVAC 12,146,400 58.60

13 Electrical 17,421,098 84.05

14 Photovoltaics Not Included 0.00

SUBTOTAL COB-3 DIRECT COSTS 128,300,080 619.03

Design/Bid Contingency - 0.00

CE Log dated 12/20/21 8,593,284 41.46

TOTAL COB-3 DIRECT COSTS 136,893,363 660.49

Pre-Construction Services: 634,185 3.06

CMR Fee: 4,016,616 19.38

CMR General Conditions: 8,151,497 39.33

CMR General Requirement (GR-1): 1,013,899 4.89

Construction Contingency: 4,106,801 19.81

Bonds, Insurance and Taxes: 5,352,530 25.83

TOTAL COST (w/o L3 TI Build Out) 160,168,891 772.79

L3 TI Build Out Allowance (w/o ISD Budget) 12,628,989 60.93

TOTAL GMP (Phase 2) 172,797,880 833.73

Anticipated Phase 1 Cost Reconciliation (Owner Allowance) 8,000,000 38.60

TOTAL GMP w/ Phase 1 Allowance 180,797,880 872.32

ISD Low Voltage Budget (Outside of GMP; Carried by Owner) 3,592,232 17.33

ISD Low Voltage Budget (3rd Floor TI Buildout) 977,580 4.72

TOTAL COST w/ ISD Low Voltage Budget 185,367,692 894.37

100% CD GMP

System Summary
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Project: San Mateo COB-3 TI Building Area (sqft): 36,333 SF

Location: Redwood City, CA Architect: SOM

Owner: PDU / County of San Mateo Date: 01/25/22

DESCRIPTION COST $/SF

00 Demolition - 0.00

01 Sitework - 0.00

02 Foundations - 0.00

03 Substructure - 0.00

04 Superstructure - 0.00

05 Exterior Skin - 0.00

06 Roofing - 0.00

07 Interior Construction 3,818,666 105.10

08 Equipment 230,460 6.34

09 Conveying - 0.00

10 Fire Protection 65,207 1.79

11 Plumbing 68,152 1.88

12 HVAC 1,915,000 52.71

13 Electrical 4,330,490 119.19

14 Photovoltaics Not Included 0.00

SUBTOTAL COB-3 DIRECT COSTS 10,427,975 287.01

Design Contingency - 7.25% 759,518 20.90

Escalation - 0.00

TOTAL COB-3 DIRECT COSTS 11,187,493 307.92

Pre-Construction Services: - 0.00

CMR Fee: 317,312 8.73

CMR General Conditions: 351,128 9.66

CMR General Requirement (GR-1): - 0.00

Construction Contingency: 335,625 9.24

Bonds, Insurance and Taxes: 437,431 12.04

TOTAL COSTS 12,628,989 347.59

Cost Spent to Date Removed

ISD Low Voltage Budget 977,580 26.91

TOTAL COSTS w/ ISD Budget 13,606,569 374.50

Level 3 TI Build Out Allowance

System Summary
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County Office Building 3 CONFIDENTIAL

100% CD GMP

TRUEBECK JOB NO.:  418017.000

LOCATION: Redwood City,CA TOTAL GROSS AREA:  207,260 SF

OWNER: County of San Mateo TOTAL TI BUILDOUT:  165,343 SF

ARCHITECT: SOM TOTAL SITE AREA:  125,506 SF

Spreadsheet Level Takeoff Quantity Total Cost/Unit Total Amount Notes

00 COW / GR2 Cost of Work | GR2 4,400,12400 COW / GR2 Cost of Work | GR2

01 LOA 01 Telamon 9,01801 LOA 01 Telamon

01 LOA 02 Piles - Foundation Constructors 2,738,34501 LOA 02 Piles - Foundation Constructors

01 LOA 03 Fast & Epp Consulting 85,00001 LOA 03 Fast & Epp Consulting

01 LOA 04 Structural Steel - Olson Steel 6,691,90001 LOA 04 Structural Steel - Olson Steel

01 LOA 05 Mass Timber - Western Wood Structures 10,066,74801 LOA 05 Mass Timber - Western Wood Structures

01 LOA 06 Electrical - CSI 13,763,92201 LOA 06 Electrical - CSI

01 LOA 07 HVAC - CMI 12,090,90001 LOA 07 HVAC - CMI

01 LOA 08 Plumbing - JW McClenehan 2,754,72801 LOA 08 Plumbing - JW McClenehan

01 LOA 09 Fire Protection - Cosco 1,424,60001 LOA 09 Fire Protection - Cosco

01 LOA 10 Exterior Glazing - AGA 19,932,29701 LOA 10 Exterior Glazing - AGA

01 LOA 11 Reinforcing Steel - CMC 940,61501 LOA 11 Reinforcing Steel - CMC

01 LOA 12 Precast - Willis Construction 2,210,00001 LOA 12 Precast - Willis Construction

01 LOA 13 Make Ready Grading - Ghilotti 588,80001 LOA 13 Make Ready Grading - Ghilotti

01 LOA 14 Survey/Staking - BKF/Telamon 117,97501 LOA 14 Survey/Staking - BKF/Telamon

01 LOA 15 Window Washing - SIT 311,33901 LOA 15 Window Washing - SIT

01 LOA 16 Structural Concrete - Truebeck 5,396,87101 LOA 16 Structural Concrete - Truebeck

01 LOA 17 VMS Piping - Truebeck 572,29201 LOA 17 VMS Piping - Truebeck

01 LOA 18 Stairs - Westco Ironworks 1,117,00001 LOA 18 Stairs - Westco Ironworks

01 LOA 19 Site Utilities - Talus 1,537,69701 LOA 19 Site Utilities - Talus

01 LOA 20 VMS Barrier - Alliance 221,89101 LOA 20 VMS Barrier - Alliance

01 LOA 21 Gypcrete - Cell Crete 1,103,93601 LOA 21 Gypcrete - Cell Crete

01 LOA 22 Painting - Masker 1,225,00001 LOA 22 Painting - Masker

01 LOA 23 Flashing & Sheetmetal - West Coast ASM 565,59801 LOA 23 Flashing & Sheetmetal - West Coast ASM

01 LOA 24 Cementitious Fireproofing - Harrison 341,04601 LOA 24 Cementitious Fireproofing - Harrison

01 LOA 25 Elevator Smoke Curtains - SmokeGuard 240,00001 LOA 25 Elevator Smoke Curtains - SmokeGuard

01 LOA 26 Signage - JP Digital 290,97801 LOA 26 Signage - JP Digital

01 LOA 27 Operable Partitions - Chaix 75,82001 LOA 27 Operable Partitions - Chaix

01 LOA 28 Flooring - RE Cuddie 1,185,33201 LOA 28 Flooring - RE Cuddie

01 LOA 29 Drywall - Daley's 11,257,41501 LOA 29 Drywall - Daley's

01 LOA 30 Tele/Data - Redwood Electric 2,044,30101 LOA 30 Tele/Data - Redwood Electric

01 LOA 31 A/V - Redwood Electric 1,872,45601 LOA 31 A/V - Redwood Electric

01 LOA 32 Misc. Metals - Westco Ironworks 786,63301 LOA 32 Misc. Metals - Westco Ironworks

01 LOA 33 Window Treatment - Peninsulators 1,235,34001 LOA 33 Window Treatment - Peninsulators

01 LOA 34 DFH - Minton 2,086,80001 LOA 34 DFH - Minton

0620-FC Finish Carp  2,113,0570620-FC Finish Carp  

0742-MP Metal Panels 957,1880742-MP Metal Panels 

0751-MR Roofing  1,172,0000751-MR Roofing  

0880-GL Int Glazing  1,114,6960880-GL Int Glazing  

0930-TL Tile  1,362,7560930-TL Tile  

0951-AC Acoustical  3,546,8030951-AC Acoustical  

1020-MS Specialties 514,6631020-MS Specialties 

1261-FS Fixed Seats  252,4541261-FS Fixed Seats  

1420-EL Elevators  883,4401420-EL Elevators  

3122-GD Grading/Pave  1,015,0003122-GD Grading/Pave  

3216-SC Site Conc 1,136,0003216-SC Site Conc 

FILE: SM County Office Building 100%CD fGMP 22-0125 Page 1 1/18/2022

20220125_Truebeck_CoSM_Draft GMP

Matt.Ocon
Image



County Office Building 3 CONFIDENTIAL

100% CD GMP

TRUEBECK JOB NO.:  418017.000

LOCATION: Redwood City,CA TOTAL GROSS AREA:  207,260 SF

OWNER: County of San Mateo TOTAL TI BUILDOUT:  165,343 SF

ARCHITECT: SOM TOTAL SITE AREA:  125,506 SF

Spreadsheet Level Takeoff Quantity Total Cost/Unit Total Amount Notes

3290-LI Landscaping  2,256,7803290-LI Landscaping  

Added Allowances  1,755,500Added Allowances  

VE Accepted (1,062,975)VE Accepted 

zChange Event Log zChange Event Log 

zPDU Cost zPDU Cost 

zPhase 1 Scope zPhase 1 Scope 

Estimate Totals

Description Amount Totals Rate Cost per Unit

Subtotal COB-3 Direct Cost 128,300,080 128,300,080 619.03 /SF

FILE: SM County Office Building 100%CD fGMP 22-0125 Page 2 1/18/2022
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Change Events

Type : Owner Change

Status : In Pricing Proceeding

# Title Scope Type Reason Status Origin ROM Prime Totals Commitment Totals RFQs Commitment COs Prime PCOs

5000 Pricing updates for 4.2.21 100% Design Development Set Out of Scope Owner Change Design development In Pricing Proceeding $47,916.00 $0.00 $0.00
5001 Pricing updates for 5.7.21 30% Construction Documents Out of Scope Owner Change Design development In Pricing Proceeding $100,912.00 $0.00 $0.00
5002 Existing test pile removal Out of Scope Owner Change Unforeseen condition In Pricing Proceeding $125,378.00 $0.00 $0.00
5003 Recompacting pits after additional moisture content testing Out of Scope Owner Change Client request In Pricing Proceeding $0.00 $0.00 $0.00
5004 Pricing updates for 6.18.21 60% Construction Documents Out of Scope Owner Change Design development In Pricing Proceeding $169,917.00 $0.00 $0.00
5005 Siemens FA Upgrade TBD Owner Change Client request In Pricing Proceeding $148,041.00 $0.00 $0.00
5006 MP Room Fixture Upgrade TBD Owner Change Client request In Pricing Proceeding $55,000.00 $0.00 $0.00
5007 PG&E Gas Cut and Cap TBD Owner Change Design development In Pricing Proceeding $22,240.00 $0.00 $0.00
5009 Added Diesel Particulate Filter TBD Owner Change Client request In Pricing Proceeding $32,304.00 $0.00 $0.00
5010 Asbestos Pipe Removal & AT&T Pull Box Out of Scope Owner Change Unforeseen condition In Pricing Proceeding $8,278.00 $0.00 $0.00
5011 Operable Window Upgrade TBD Owner Change Client request In Pricing Proceeding $640,609.00 $0.00 $0.00
5012 Doyles - Soil Analytics TBD Owner Change Client request In Pricing Proceeding $8,371.00 $0.00 $0.00
5013 Ordinary Hazard Group 1 Upgrade TBD Owner Change Client request In Pricing Proceeding $70,000.00 $0.00 $0.00
5014 Ghilotti - Remobe Due to ATT and PGE Out of Scope Owner Change Unforeseen condition In Pricing Proceeding $71,295.00 $0.00 $0.00
5015 Temp Generator Rental - PGE Delay TBD Owner Change Unforeseen condition In Pricing Proceeding $30,000.00 $0.00 $0.00
5017 PG&E Engineering Advance Out of Scope Owner Change Client request In Pricing Proceeding $3,000.00 $0.00 $0.00
5019 Willis - Address Art Out of Scope Owner Change Design development In Pricing Proceeding $5,174.00 $0.00 $0.00
5021 High Early Concrete Out of Scope Owner Change In Pricing Proceeding $45,000.00 $0.00 $0.00
5022 T-Head Couplers Conflict with Design Rebar Out of Scope Owner Change Unforeseen condition In Pricing Proceeding $0.00 $0.00 $0.00
5023 Cathodic Protection Out of Scope Owner Change In Pricing Proceeding $105,903.00 $0.00 $0.00
5024 FCI Remobe - AT&T & PG&E Delay Out of Scope Owner Change In Pricing Proceeding $59,118.00 $0.00 $0.00
5025 100% Construction Document changes from bid set Out of Scope Owner Change Owner contingency In Pricing Proceeding $4,950,582.00 $0.00 $0.00
5026 PS2 Parking Lot - Move Baserock Out of Scope Owner Change Administrative In Pricing Proceeding $19,024.00 $0.00 $0.00
5027 Additional Grading Offhaul Out of Scope Owner Change Design development In Pricing Proceeding -$6,215.00 $0.00 $0.00
5028 Parapet Support Steel per S2.07 & S4.40 Out of Scope Owner Change Design development In Pricing Proceeding $732,903.00 $0.00 $0.00
5029 Added Canopy Steel per S5.30 Out of Scope Owner Change Design development In Pricing Proceeding $78,280.00 $0.00 $0.00
5030 Alternative Door Finish VE Out of Scope Owner Change Design development In Pricing Proceeding -$1,463.00 $0.00 $0.00
5032 Metal Wall Panels Between Punched Windows Out of Scope Owner Change Design development In Pricing Proceeding $70,820.00 $0.00 $0.00
5033 Canopy Additions for CW Scope on A4.01 Out of Scope Owner Change Design development In Pricing Proceeding $622,800.00 $0.00 $0.00
5034 Add Operable Window to PMU Out of Scope Owner Change Client request In Pricing Proceeding $37,040.00 $0.00 $0.00

Truebeck Construction

Printed on Mon Dec 20, 2021 at 12:56 pm PST

Job #: 418017.300 SMC-COB3 Phase 2
500 County Center Drive

Redwood City, California 94063

Page 1 of 2
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# Title Scope Type Reason Status Origin ROM Prime Totals Commitment Totals RFQs Commitment COs Prime PCOs

5035 Fabricated CW Samples Out of Scope Owner Change Client request In Pricing Proceeding $37,643.00 $0.00 $0.00
5036 Offsite CLT Storage Security Out of Scope Owner Change In Pricing Proceeding $50,000.00 $0.00 $0.00
5037 Crane Pad in and Out Out of Scope Owner Change Owner contingency In Pricing Proceeding $120,000.00 $0.00 $0.00
5038 Trailhead Planters and Plinths Out of Scope Owner Change Design development In Pricing Proceeding $470,000.00 $0.00 $0.00
5039 AGA - Remove Backpans Out of Scope Owner Change Owner contingency In Pricing Proceeding -$990,085.00 $0.00 $0.00
5040 Onsite Security Cameras Out of Scope Owner Change Owner contingency In Pricing Proceeding $119,374.00 $0.00 $0.00
5041 Anti Graffiti Coating @ Precast Out of Scope Owner Change Owner contingency In Pricing Proceeding $143,600.00 $0.00 $0.00
5042 AGA - Mullion Wire Covers Out of Scope Owner Change Owner contingency In Pricing Proceeding $280,000.00 $0.00 $0.00
5043 BKF - Anchor Bolt Survey During Concrete Placement Out of Scope Owner Change Owner contingency In Pricing Proceeding $23,616.00 $0.00 $0.00
5044 CSI Technology Alternates Out of Scope Owner Change Owner contingency In Pricing Proceeding $86,908.00 $0.00 $0.00
Report Grand Totals $8,593,283.00 $0.00 $0.00

Truebeck Construction

Printed on Mon Dec 20, 2021 at 12:56 pm PST

Job #: 418017.300 SMC-COB3 Phase 2
500 County Center Drive

Redwood City, California 94063
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BP# Description Proposed Subcontractor Owner Allowance Truebeck Allowance

0550-MM Misc. Metals Westco Ironworks

Collapsible Bollards 28,000$                        

Security Bollards 137,085$                      

Stair Platform, Steel Gratings and Ramp at Roof 125,000$                      

Furnish and install pre finished SS trim panels at Board Chamber Ceiling 235,370$                      Removed in Accepted VE

Coreten Steel edging at Bio-Treatment Areas 163,000$                      

0620-FC Finish Carpentry TBD

Finish Carpentry 2,113,057$                   

0742-MP Metal Panels PCI

Sound Absorbing Perforated Metal Panels at Multipurpose Room 190,000$                      

Mechanical Screen Doors 80,000$                        

0751-MR Roofing F.D. Thomas 

Temporary protection of installed roofing components during construction 40,500$                        

Dampproofing at Trailhead Planters 32,500$                        

MEP Penetration Allowance 25,000$                        

0760-FL Flashing & Sheet Metal West Coast ASM

Duct Penetration Allowance 75,000$                        

0781-CF Cementitious Fireproofing Harrison 

Clean / Prep Allowance 50,000$                        

Patching Allowance - 15% 28,180$                        

Intumescent Paint 75,000$                        

0810-DS Door Frames & Hardware Minton

Hardware Coordination 58,000$                        

Temporary doors for construction use 40,000$                        

Additional prep for electrified hardware 45,000$                        

0833-SC Elevator Smoke Curtains Smoke Guard

0880-GL Interior Glazing Alcal 

Hardware Coordination 16,500$                        

Interior Glass Cleaning from construction dust/debris 42,400$                        

Increase glass thickness & frame system for the laminated glass type D in the Chamber 

Room 4,000$                          

Heat Soaking Tempered Glass 45,000$                        

0920-DR Drywall & Metal Framing, Insualtion, Fireproofing Daley's

Patching & touch-ups 80,000$                        

Additional mobilization  for Partial Wall Layout prior to Gypcrete 36,000$                        

Metal Closures at Locations where Glulam Columns interact 41,700$                        

Additional access panels 40,000$                        

Additional backing / blocking 64,800$                        

Additional metal framing support 96,000$                        

Perimeter Sill Condition Mockup 40,000$                        

0930-TL Tile Della Maggiore

Floor Prep Allowance, Up to 2” of Mortar Bed at all Floor Tile locations. 177,855$                      

0951-AC Acoutical Ceilings & Acoustical Wall Panels Spactone

Additional support for items to be installed on ceiling system 86,400$                        

Additional openings on specialty ceilings 60,000$                        

Finish ceiling/ceiling tiles adjustments to accommodate above ceiling work 51,200$                        

0960-FL Flooring R.E. Cuddie Co.

Dust Proofer at Stair Landings 30,000$                        

Concrete Hardener - BOH 25,000$                        

Floor Prep 60,800$                        

GMP Allowance Summary

COB-3 - Remaining Packages (Not Previously Approved via LOA)
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BP# Description Proposed Subcontractor Owner Allowance Truebeck Allowance

Moisture Barrier at 1st Floor (Resilient Flooring) - If required after RH test results 110,331$                      

Maxxon Overspray Allowance 35,000$                        

0991-IP Painting George E. Masker

Paint Touch Up Allowance 75,000$                        

CLT/Glulam Touch Up Allowance 35,000$                        

Paint Misc. Support Steel / Misc. Flashings (Roof Screen, Canopy, Catwalk, Bollards) 75,000$                        

Paint exposed MEP overhead. 175,000$                      

Seal the exposed glulam and CLT wood surfaces 350,000$                      

1014-SG Signage JP Digital Imaging

Sign Type A06 - Reception ID (Design TBD) 17,250$                        

1020-OP Operable Partitions Chaix

1220-WT Window Treatment Penisulators

1261-FS Fixed Audience Seating TBD

2710-TDS Tele/Data/Security Redwood Electric Group

Metal Detectors 60,000$                        

2740-AV Audio Visual Redwood Electric Group

3122-GD Phase 2 Grading & Paving Graniterock

Touch Up within Phase A Area 25,000$                        

Grind and Overlay at Street 50,000$                        

3216-SC Site Concrete Bothman

3290-LI Landscaping & Irrigation Eggli

Offhaul Contaminated Soil - Tree 29,920$                        

Additional subdrainage piping (dwg L2.00) 50,000$                        

Sub Total 4,514,708$               1,111,140$               5,625,848$                                     

General

Traffic Signal Modifications 100,000$                      

Custom Actuator Monument 80,000$                        

Leave Out Bay 75,000$                        

Protection of Interior Mullions 25,000$                        

Interior Mock Up 100,000$                      

FCU Attic Stock 55,500$                        

Motorized Shade Conduit Cabling Coordination 175,000$                      

Rough Carpentry 220,000$                      

Covid-19 Supply Chain Allowance 925,000$                      

L3 Ti Build Out 13,606,569$                -$                              

Sub Total 15,042,069$             320,000$                  15,362,069$                                   

Total 19,556,777$             1,431,140$               20,987,917$                                   
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GMP Value Engineering Log
100% CD

County of San Mateo COB-3

Total Cost w/ ISD Budget (1/14/22) $163,761,123 Pending Deducts ($561,080)

Total Accepted Options: $0 Pending Adds $0

Revised Estimate Total w/ Accepted Options: $163,761,123 Total Pending ($561,080)

Variance To Adjusted Budget ($165,102,167) ($1,341,044)

 # Bid Package Bidder Description Bid Value

P
en

d
in

g

A
cc

ep
te

d

R
ej

e
ct

e
d

Date Presented 
Date               

Resolved

01) Multiple Multiple Attestation Items previously accepted by Design Team Included in GMP X 11/22/21

02) 0550-MM Westco Remove Pre-Finished SS Trim Panels from Board Chambers Monolithic Ceiling ($235,370) Included in GMP X 11/22/21

03) 0550-MM Westco Remove Coreten Steel Edging from BTA ($125,000) Included in GMP X 11/22/21

04) 0742-MC PCI Metal panel siding finished in custom Mica in Lieu of copper anodized panels ($73,143) Included in GMP X 11/22/21

05) 0810-DS Minton Remove STC acoustic sound doors from all doors with “A” and “A+” remarks ($125,000) X 11/22/21

06) 0810-DS Minton Substitute Record 6100 auto operators in lieu of Brookfield ND-500 as specified ($36,000) X 11/22/21

07) 0810-DS Minton Substitute Rockwood PDU8500 series panics in lieu of CRL PA100 as specified ($12,500) X 11/22/21

08) 0810-DS Minton Substitute ABH overhead stops in lieu of Glynn-Johnson as specified. ($1,200) X 11/22/21

09) 0810-DS Minton Substitute Dorma/Hager overhead closers in lieu of LCN as specified. ($31,200) X 11/22/21

10) 0810-DS Minton Substitute Sargent locks in lieu of Schlage as specified. ($44,800) X 11/22/21

11) 0810-DS Minton Substitute Sargent panic devices in lieu of Von Duprin as specified. ($21,300) X 11/22/21

12) 0833-SC Smoke Guard Utilize Auxiliary Rails in lieu of Concealed Side Guides ($56,000) X 11/22/21

13) 0920-DR Drywall Re-Bid Savings - Drywall Included in GMP X 11/22/21

14) 0920-DR Daley's Drywall

Deduct- Unfaced fiberglass batts in lieu of mineral wool batts: ($388,024)

· Penthouse exterior walls w/19 unfaced fiberglass batts in lieu of 6” mineral wool batts. 

· Interior partitions w/R11/19 unfaced fiberglass batts in lieu of 3” & 6” mineral wool batts. 

· Interior partitions w/R11/19 unfaced fiberglass batts in lieu of 3” & 6” mineral wool batts 

Included in GMP X 11/22/21

15) 0930-TL Della Maggiore
Stone flooring in lieu of the 1 15/16” provided by Coldsprings to be 

procured in 13/16” thickness
($40,460) X 11/22/21

16) 0930-TL Della Maggiore Install cementitious grout in lieu of epoxy - 50% ($62,000) X 11/22/21

17) 0991-GD Masker Utilize painter to apply anti-graffiti coating in lieu of Willis ($50,000) Included in GMP X 11/22/21

18) 1220-WT Peninsulators Window Treatment - Line Voltage in lieu of Low Voltage ($215,000) Included in GMP X 11/22/21

19) 2710-TDS Tele/Data/Security Re-Bid Savings - Tele/Data/Security Included in GMP X 11/22/21

20) 2740-AV Redwood 
Replace Crestron presentation systems in the small, medium, medium l, large, and extra-large 

meeting rooms with Crestron all-in-one video conferencing kits ($224,581)
Included in GMP X 11/22/21

21) 2740-AV Redwood 
Replace the HDMI extension kits in the team meeting rooms with simple HDMI pass-through 

wall plates and cables
($13,000) X 11/22/21

22) 2740-AV Redwood 
Replace the 16x16 video switchers in the training rooms and the multi-purpose room with an 

8x8 video switche
($12,000) X 11/22/21

23) 3122-GD Graniterock
Graniterock proposes to keep a portion of the lime treated subgrade overbuild 

onsite for grading operation. Therefore, this is a credit for the offhaul & dispose.
($9,600) X 11/22/21

24) 3290-LI Eggli Trailhead Planters - Utilize QCP w/ Eggli Install in lieu of Willis ($60,000) Included in GMP X 11/22/21

25) 3290-LI Eggli Tree Species and qty per plan in lieu of L5.00 legend ($14,960) X 11/22/21

26) 3290-LI Eggli Soil type 1 and 2 amended with greenwaste compost in lieu of Biochar ($5,985) X 11/22/21

27) 3290-LI Eggli Stepstone standard 12" x 60" x 2.5" pavers in lieu of 15"x 60" x2.5" pavers ($65,040) X 11/22/21

28) 3290-LI Eggli IPE roof pavers install Duo-Pad anti-vibration pads in lieu of specified super-W ($10,035) X 11/22/21

VE HIGHLY LIKELY TO BE RECOGNIZED ($187,000)

Page 1 of 1

20220125_Truebeck_CoSM_Draft GMP



 

 

 
 
 
 
 
 
 
   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

GC Staff  /  GR-1 /  GR-2 
Breakdown 
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Week Number

Week Starting Jan Feb March April May June July August Sept Oct Nov Dec Jan Feb March April May June July August Sept Oct Nov Dec Jan Feb March April May June July August Sept Oct Nov Dec

Cost Code

TCO

Principal/VP Pete Caputo 110.001100 34 34 34 34 34 34 34 34 34 34 344 17 17 17 17 17 17 17 17 17 17 17 17 206 17 17 17 17 17 17 17 120

Project Executive Mark Whiley 110.001101 34 34 34 34 34 34 69 69 69 69 482 69 69 69 69 69 69 69 69 69 69 69 69 826 69 69 69 69 69 69 69 482

Sr. Project Manager Jason Kollar 110.001102 172 172 172 172 172 172 172 172 172 1548 172 172 172 172 172 172 172 172 172 172 172 172 2064 172 172 172 172 172 172 172 172 172 172 1720

Assist. Superintendent Joel Jaquez / QA QC  Site 110.001124 40 172 172 172 172 728 172 172 172 516 0

Assist. Superintendent TBD (Mark Herrera) 110.001124 0 172 172 172 172 172 172 172 172 172 172 1720 172 172 172 172 172 172 172 172 172 1548

Sr. Project Engineer Kyler Merker 110.001104 172 172 172 172 172 172 172 172 1376 172 172 172 172 688 0

Project Manager TBD (Kyle's Replacement & Interiors) 110.001103 0 172 172 172 172 172 172 172 172 172 1548 172 172 172 172 172 172 172 172 172 172 1720

Quality Control Manager QC Engineer / Samantha 110.001103 34 34 34 34 34 34 206 17 17 17 17 17 17 17 17 17 17 17 17 206 17 17 17 17 17 17 17 17 138

Sr. Project Engineer Steven Silton 110.001104 120 172 172 172 172 172 172 1152 172 172 172 172 172 172 172 172 172 172 172 172 2064 172 172 172 172 172 172 172 172 172 172 1720

Project Engineer Veronique (Sitework and Interiors) 110.001105 172 172 172 516 172 172 172 172 172 172 172 172 172 172 172 172 2064 172 172 172 172 172 172 172 172 172 172 1720

Project Engineer Mariana (Sitework and Interiors) 110.001105 172 172 344 172 172 172 172 172 172 172 172 172 172 172 172 2064 172 172 172 172 172 172 172 172 172 172 1720

Intern Various 110.001129 172 172 172 172 688 172 172 172 516 0

Senior MEP Coordinator Jimmy Johnson 110.001108 172 172 172 172 172 860 172 172 34 34 34 34 34 34 34 34 34 34 688 34 34 138 138 138 138 138 757

Superintendent Rob Bolli 110.001112 172 172 172 172 172 172 172 1204 172 172 172 172 172 172 172 172 172 172 172 172 2064 172 172 172 172 172 172 172 172 1376

Assist. Superintendent Doug Brown 110.001124 80 172 172 172 172 172 172 172 172 172 1628 172 172 172 172 172 172 172 172 172 172 172 172 2064 172 172 172 172 172 172 172 172 172 172 1720

Assist. Superintendent TBD 110.001124 0 172 172 172 516 172 172 172 172 172 172 172 172 172 1548

Safety Manager Justin Walz 110.001128 26 26 26 26 26 26 26 26 26 232 26 26 26 26 26 26 26 26 26 26 26 26 310 26 26 26 26 26 26 155

Project Accountant Dennis  Woo 110.001131 9 9 9 9 9 9 34 34 120 34 34 34 34 34 34 34 34 34 34 34 34 413 34 34 34 34 34 34 34 34 34 34 344

Admin. Asst. / Project Coord. Robin Bryan 110.001130 86 86 86 86 86 86 86 86 86 774 86 86 86 86 86 86 86 86 86 86 86 86 1032 86 86 86 86 86 86 86 86 86 86 860

Sr. CTI Manager Michael Vachon 110.001137 103 103 103 103 103 103 103 103 103 929 103 69 34 34 34 34 34 34 34 34 34 34 516 34 34 34 34 34 34 34 34 275

Scheduler Steve Azzi 110.001103 34 34 34 34 34 34 34 34 275 34 34 34 34 34 34 34 34 34 34 34 34 413 34 34 34 34 34 34 34 241

Senior IT TBD 110.001139 17 17 17 17 17 17 17 17 17 155 17 17 17 17 17 17 17 17 17 17 17 17 206 17 17 17 17 17 17 17 17 17 17 172

Subtotals: 0 0 149 645 860 1324 1410 1622 1617 1789 1987 2159 13561 1952 1918 1918 1918 1746 1918 1918 1918 1746 1918 1918 1918 22704 1918 1918 2021 2021 2021 2021 1995 1737 1514 1170 0 0 18335

2
0

2
3

 

H
o

u
rs

2023

2
0

2
1

 

H
o

u
rs

2022

2
0

2
2

 

H
o

u
rs

20220125_Truebeck_CoSM_Draft GMP



Office Building: Steel and CLT  Frame

1 Office Trailer (Including Inspectors and Owners) $24,000 $4,594 27 $148,038

2 Relocate Office From Trailer to Building $25,000 1 $25,000

3 Storage Trailer and Tool Shed $564 29 $16,356

3 Office Furniture, Equipment, and Supplies $12,500 $4,000 29 $128,500

4 Reproduction/Copy Machine $1,000 29 $29,000

5 Postage $400 29 $11,600

6 Photo $1,995 29 $57,855

7 Temp Toilets $4,250 29 $123,250

8 Project Signs $250 29 $7,250

9 Telephone Installation $2,500 29 $2,500

10 Telephone monthly charges $450 29 $13,050

11 Electric Power Installation/Removal - Trailer only $15,000 29 $15,000

12 Electric Power Monthly Charges - Trailer only $700 29

13 Water Service Installation/Removal - Trailer only $5,000 29 $5,000

14 Water Service Monthly Charges - Trailer only 29

15 Project Management Software $165,000,000 Varies $274,800

16 Trailer Maintenance $1,800 29 $52,200

17 Daily Job Site Clean-up $0

18 Final Clean $0

19 Dump Permits and Fees $0

20 Trash Removal $0

21 Dust Control $0

22 SWPPP Installation and Maintenance $0

23 SWPPP Inspections $0

24 Drinking Water $1,250 29 $36,250

25 Safety/First Aide $1,250 29 $36,250

26 Safety Incentives $500 29 $14,500

27 Fire Equipment (Office and Site) $7,500 29 $7,500

28 Project Team Apparel $10,000 29 $10,000

29 Site Security $0

Total GR-1's $1,013,899

2021 - $30M. 2022 - $90M. 2023 - $45M. +Delivery 

software+clash detection

Earthcam and Drone Deploy

Temp Toilets and Handwash Stations

Phone and Internet

Excluded - reimburseable

Excluded - reimburseable

Site Office and Field Craft

Safety Training, Onsite, and Supplies

GR2s

Trailer Clearning Service

GR2s

GR2s

GR2s

GR2s

GR2s

Safety Training, Onsite, and Supplies

GR2s

GR2s

1 Time Costs Unit Cost

Includes actual install cost of internet system via 

satelite as no direct access available.

Includes initial trailer set-up, rent from 2-20 to 5-23, 

and remoavl/re-installation of conf. rm trailer

Tool van + conexes

April - $2615, May - $3,031, June - $1358, July - 

$4294, August - $3113, Sept - $3155

Move Office from Trailer to Space in Building Prior to 

Sitework

Duration Project Cost Comments
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Labor Material Equipment Other Total

Line 1 - Flagman and Traffic Control

Labor (1 Laborers; 27 Months) - 20 hrs/week (On-site Coordination) 27.0 MO 2,338 MH $80 MH $187,056 $187,056

Material (Trench Plates, Plywood, Flags) 27.0 MO $1,000 MO $27,000 $27,000

Line 2 - Temporary Road Contruction $0

Misc. Grading to Support Access 5.0 EA $10,000 $50,000 $50,000

Misc. Grading to Support Access Materials 5.0 EA $2,500 $12,500 $12,500

Line 3 - Scaffolding $0

N/A - Scaffolding Carried by Individual Subcontractors N/A

Line 4 - Temporary Fencing and Enclosure $0

Fencing and Gates: rental/install. 1000 LF 27.0 MO $2,000 MO $54,000 $54,000

Fence Repair & Adjustment (1 Laborers; 27 Months) - 5 hrs/week 1,000 LF 585 MH $100 MH $58,455 $58,455

Fence Repair & Adjustment Material 1,000 LF $2.50 LF $2,500 $2,500

Line 5- Covered Walkways $0

Scaffold Soundwall Rental 27.0 MO $2,400 $64,800 $64,800

Line 6 - Barricades $0

Equipment - Barricades 27.0 MO $750 MO $20,250 $20,250

Line 7 - Temporary Stairs $0

Install & Remove 4.0 EA $7,400 EA $29,600 $29,600

Monthly Rental (4 ea. for the duration of steel erection) 727.4 Days $35 Days $25,460 $25,460

Line 8 - Opening Protection $0

Labor (1 Carpenter; 8 months) - 24 hrs/week 8 MO 831 MH $100 MH $83,136 $83,136

Material 1 LS $20,000 $20,000 $20,000

Line 9 - Safety Railing & Nets $0

Labor (2 Carpenters; 8 months) - 5 hrs/week 6,750 LF 346 MH $100 MH $34,640 $34,640

Material 6,750 LF $2.25 LF $15,188 $15,188

Equipment - Harnesses / Fall Protection 8.0 each $500 EA $4,000 $4,000

Line 10 - Temporary Road Maintenance (Crane Pad/Building Perimeter/Early Pad Grading) $0

N/A - See Line 2 $0 $0

Line 11 - Trash Chute & Hopper $0

N/A - Trash Chute Not Required N/A

Line 12 - Electric Power Installation for Project Site $0

PG&E Relocation of Temp Power handled as a Change Order outside of Phase 2 $0

Line 13 - Electric Power Monthly Charges / Allowance for Project Site $0

Other - Excluded - Reimburseable $0 $0

Line 14 - Water Service - Installation for Project Site $0

Previously Completed $0 $0

Line 15 - Water Service - Monthly Costs / Allowance for Project Site $0

Other - Excluded - Reimburseable $0 $0

Line 16 - Daily Job Site Clean-Up $0

Labor (2 Laborer; 27 months) - 24 hrs/week 27.0 MO 5,612 MH $80 MH $448,934 $448,934

Material - Brooms / Garbage Bags 27.0 MO $500.00 MO $13,500 $13,500

Equipment (Gradall/Blower) 27.0 MO $4,700 MO $126,900 $126,900

Equipment Fuel 27.0 MO $1,300 MO $35,100 $35,100

Line 17 - Final Clean $0

Final Clean Allowance 1 EA $107,250 EA $107,250 $107,250

Line 18 - Dump Permits and Fees $0

N/A - Included w/ Line 19  N/A

Line 19 - Trash Removal and Hauling $0

Other (3 Debris Boxes/Week @ $1,200/Debris Box):  27.0 MO $19,052 MO $514,404 $514,404

Debris Box Management for LEED (1 Laborer) 5 hrs/week 27.0 MO 585 MH $85 MH $49,687 $49,687

Line 20 - Dust Control $0

Labor (1 Laborer; 10 months) - 20 hrs/week 130,000 SF 866 MH $80 MH $69,280 $69,280

Equipment - Water Wagon (Water Buffalo) / 200 ft of Hose 10.0 MO $950 MO $9,500 $9,500

Equipment - Wheel Wash 10.0 MO $1,500 $15,000 $15,000

Equipment - Water Meter Rental 10.0 MO $80 MO $800 $800

Street Sweeper (Rate from ProCraft Rate Sheet) 10.0 MO $2,732 MO $27,320 $27,320

Mobe/Demobe Sweeper and Water Buffalo 4.0 EA $1,000 EA $4,000 $4,000

Line 21 - SWPP Installation & Maintenance $0

Labor (1 Laborer; 14 Months) - 20 hrs/week 1,212 MH $85 MH $103,054 $103,054

Material - Waddles / Stakes / Drain Covers 130,000 SF $0.25 SF $32,500 $32,500

Line 22 - SWPP Inspection $0

Labor (1 Laborer; 14 Months) - 8 hrs/week 14.0 MO 485 MH $85 MH $41,222 $41,222

Labor (1 QSP; 14 Months) - 2hrs/week 14.0 MO 121 MH $100 MH $12,124 $12,124

Line 23 - Site Security $0

Excluded - By Owner N/A

Line 24 - Motor Vehicles $0

Vehicles - Phase 2 staff 0.0 MO $0 $0

Line 25 - Utility Locating / Potholing / GPR $0

Potholing Labor (2 Laborers; 6 weeks) 6.0 WK 480 MH $80 MH $38,400 $38,400

Equipment (Rotor Hammer, Shovels) 6.0 WK $350 WK $2,100 $2,100

Additional Utility Locating throughout project 1.0 LS $30,000 allow $0 $30,000 $30,000

Line 26 - Layout & Survey Checks $0

Labor (1 Carpenter; 27 months) - 16 hrs/week 27.0 MO 1,871 MH $100 MH $187,056 $187,056

Material (Flags, Paint Cans, Nails) 27.0 MO $300.00 MO  $8,100 $8,100

Equipment (Total Station) 0.0 LS $40,000 LS $0 $0

Other 0.0 MO $900 MO $0 $0

General Requirements (GR-2's)

Included in GC's

May - September for 2 seasons

Previously Completed in Phase 1

November 2021 - April 2022

UNIT COSTS TOTAL COSTS

October - April for 2 seasons

Comments

Takeoff Quantity Labor Manhours Labor Rate Material Cost/Unit Equip Cost/Unit

April 2022 - October 2022

April 2022 - October 2022

October - April for 2 seasons

QSP by Steve Azzi
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Labor Material Equipment Other Total

UNIT COSTS TOTAL COSTS

Comments

Takeoff Quantity Labor Manhours Labor Rate Material Cost/Unit Equip Cost/Unit

Line 27 - Foundation Winterization / Mud Slab $0

N/A

Line 28 - Site Winterization / Localized Dewatering as Required $0

Labor (1 Laborer; 10 months) - 16 hrs/week 10.0 MO 693 MH $80 MH $55,424 $55,424

Material 10.0 MO $300.00 MO $3,000 $3,000

Equipment (Pumps, Hoses, Generators, Light Stands) 10.0 MO $1,200 MO $12,000 $12,000

Line 29 - Hoist & Tower Rental (Manlift Only) $0

Single Hoist Rent (Through Steel Erection) 5.0 MO $6,694 MO $33,469 $33,469

Dual Hoist Rent 6.0 MO $11,389 MO $68,333 $68,333

Line 30 - Hoist Landing & Fronts $0

Bottom Landing and Landing Extensions 1.0 EA $25,600 EA $25,600 $25,600

Landing Gates and Voice Com 20.0 MO $791 MO $15,821 $15,821

Line 31 - Hoist Operator $0

Single Hoist Straight Time 866.0 HRS $99 HR $85,734 $85,734

Single Hoist Overtime 216.5 HRS $129 HR $27,929 $27,929

Dual Hoist Straight Time 2,078.4 HRS $99 HR $205,762 $205,762

Dual Hoist Overtime 519.6 HRS $129 HR $67,028 $67,028

Line 32 - Hoist Material Skips/ Hoppers $0

N/A - Hoisting Carried by Individual Subcontractors $0

Line 33 - Erect & Dismantle Cranes and Hoists $0

Install/Remove Hoist Concrete Pad 1.0 EA $36,000 EA $36,000 $36,000

Hoist Installation 1.0 EA $18,700 EA $18,700 $18,700

Landing Gate Installtion 1.0 EA $2,000 EA $2,000 $2,000

Mast Jump 2.0 EA $10,300 EA $20,600 $20,600

Hoist Dismantle 1.0 EA $18,700 EA $18,700 $18,700

Engineering and Cal OSHA Inspection 1.0 EA $14,400 EA $14,400 $14,400

Wood Ramps and Platforms 1.0 EA $17,500 EA $17,500 $17,500

Line 34 - Crane Rental (Mobile) $0

N/A - Hoisting Carried by Individual Subcontractors $0

Line 35 - Crane Operators (Mobile) $0

N/A - Hoisting Carried by Individual Subcontractors $0

Line 36 - Crane Raising/ Jumping Costs $0

N/A - Hoisting Carried by Individual Subcontractors $0

Line 37 - Temporary Elevator Rental $0

Rental of Temp Elevator for construction use: 6 mos: Operator inc. below. N/A

Line 38 - Elevator Operation Costs $0

Operator Straight Time 1,039.2 HRS $99 HR $102,881 $102,881

Operator Overtime 259.8 HRS $129 HR $33,514 $33,514

Temporary Elevator Rental - TKE 129.9 Days $200 EA $25,980 $25,980

Elevator Use Service & Maintenance 6.0 MO $5,000 MO $30,000 $30,000

Comm Devices 6.0 MO $1,000 MO $6,000 $6,000

Line 39 - Cage Rider at Elevator $0

N/A N/A

Line 40 - Forklift Rental $0

N/A - Carried by Individual Subcontractors N/A

Line 41 - Forklift Operator $0

N/A - Carried by Individual Subcontractors N/A

Line 42 - Safety Inspections $0

Labor (1 Safety Coordinator; 31 months) - 40 hrs/week: Full Time 31 MO 5,369 MH $95 MH $510,074 $510,074

Labor (1 Safety Coordinator; 31 months) - 10 hrs/week OT 31 MO 1,342 MH $95 MH $127,519 $127,519

EHASP Consultant 1.0 LS $3,800 LS $3,800 $3,800

Line 43 - Fuel, Repairs, Maintenance, Service $0

Other - Phase 2 Staff Vehicle Fuel cost $0 $0

Line 44 - Interior Protection

Labor (2 Laborers; 12 months) - 24 hrs/week 12 MO 2,494 MH $80 MH $199,526 $199,526

Protection Material 207,260 SF $0.25 SF $51,815 $51,815

Foreman Tech Package 27.0 MO $600 MO $16,200 $16,200

Total (GR-2's) 25,230 $2,205,587 $134,288 $180,985 $1,879,265 $4,400,124

October 2022 - March 2023

October 2022 - March 2023

December 2021 - October 2022

Harris & Lee

Included in GC's/SR's

October 2022 - March 2023

Door frames, interior mullions, glulams, tile

October 2022 - March 2023
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Truebeck Construction, Inc.   

951 Mariners Island Blvd., Suite 700, San Mateo, CA 94404  

T 650.227.1957  F 650.227.1958   CA License #903798  www.truebeck.com 

 

COUNTY OFFICE BUILDING 3 (COB-3) 

LIST OF GMP CLARIFICATIONS, ASSUMPTIONS, AND EXCLUSIONS 

January 25, 2022  
General Clarifications and Assumptions: 

1. Documents: This GMP is based on the Attachment D dated 9/28/21 and Truebeck recommends PDU 
carry design contingency for costs associated Plan Check comments.  

2. Allowances: Allowances are being carried for scopes that are not yet 100% designed and/or procured 
and labeled in the GMP as “Owner Allowances or Truebeck Allowances.”   

a. Owner Allowances: $19,556,777 
b. Truebeck Allowances: $1,431,140 
c. Phase 1 Cost Reconciliation Owner Allowance: $8,000,000 

 

The Schedule of Values in monthly billings will list these allowance values as two (two) line 
items.   Contracted terms for owner allowances use will apply.  The Owner takes the risk if 
these are Owner Allowance items.  Final values will be reconciled by owner change order.   

i. Status Log: The detailed allowance logs for both Pending Change Orders and Owner 
Allowances will be reviewed once a month in the final weekly PCO meeting between 
Truebeck and PDU.  This ensures PDU team members have routine status of total project 
owner allowance health.   

ii. Timing: Truebeck will clearly communicate schedule requirements for proceeding with 
previously identified allowances and PCOs items.  This ensures PDU is aware of schedule 
demand in their decision-making process. 

 

3. Pre-Bid RFIs:  Pre-Bids RFIs listed as included in the GMP take precedence over the drawings and 
specifications.  These RFIs have been attached for reference.  Updates to the plans and specifications 
incorporating all pre bid RFIs are recommended for clarity and consistency of the documents.   

4. Alternates / Value Engineering:  There are several alternates and value engineering deductions that 
have been incorporated into this GMP. These alternates and accepted value engineering items have 
been attached for reference. The “accepted” options take precedence over drawings and 
specifications. Updates to the plans and specifications incorporating all alternates accepted by the 
PDU are recommended for clarity.   

5. Constructability Comments – Constructability comments have been generated for the drawings per 
issued logs.  These comments have not yet been incorporated into the drawings.  Any cost impacts 
due to drawing completion are not included in the GMP.  

6. Plan Check and Permit Approval – The plan check/permit issuance and planning approval for the 
drawings is not complete.    The GMP is based on the current documents listed in Attachment D.   

7. Amendments: Amendment #s 1-19 are included in the GMP as they relate to COB-3 Phase 2.  

8. Equipment: The rental cap for Truebeck owned equipment will be 85% of the fair market value.  
Vendor equipment will be at vendor pricing.   

9. Affiliate Companies: Procraft Equipment Company, Inc. (a subsidiary of Truebeck). 

10. Schedule: GMP is based on the 11 15 21 Preliminary Master Schedule included herein. Liquidated 
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County of San Mateo, County Office Building 3   
GMP Clarifications, Assumptions & Exclusions  Page 2 of 5 

Damages shall be applicable on September 15, 2024, or adjusted according based on a revised 
substantial completion date. 

11. Weather:  Truebeck has included 45-weather days in 11 15 21 Preliminary Master Schedule. Any 
additional weather days will be treated as a “Force Majeure” delay, where in additional time will be 
granted but no additional compensation granted for the delay.   

12. Work Hours: All work to be done during regular work hours, 7am to 6pm, Monday through Friday. 
Truebeck to reserves the right to work on Saturday as needed from 9am to 5pm. Overtime is excluded. 

13. Parking: Parking is assumed to be provided at the new San Mateo Parking Structure located between 
Brewster Ave, Veterans Blvd, and Middlefield Road in Redwood City. The GMP does not include 
allowance for parking restrictions, shuttle service or accommodations for offsite parking 

14. Pandemics: The extent of the cost and schedule impact associated with the COVID-19 pandemic are 
difficult to forecast in this unprecedented situation.  Exposure to the project has been largely if not 
completely mitigated with trade partners.  Included in the GMP is an Owner Allowance for the risk 
associated with Covid-19 supply chain disruptions.  This allowance is not in lieu of the Force Majeure 
provision pursuant to the Prime Contract.  

15. Design Build: The following scopes are defined as design build.  All other scopes are plan & spec. 

a. HVAC  CMI 

b. Electrical CSI 

c. Plumbing JW McClenahan 

d. Fire Protection Cosco Fire Protection 

All designs related to design build trades have been submitted and returned by PDU/design team with 
acceptance.   Acceptance includes verification that current designs meets respective basis of designs 
(BODs). 

16. ISD Low Voltage Budget:   The ISD budget is not included in the GMP and assumed to be directly   
contracted and managed by the PDU. 

17. Owner Allowances: Owner Allowances are under the direct control of the Owner and may only be 
used with Owner approval.  Owner allowances will be adjusted to actual cost once the work is 
complete. Owner allowance expenditure requires written approval by Owner in accordance with 
provisions in CMR Project Document 01 1000 1.03.4.C.  Truebeck allowances carried in GMP do not 
require owner approval prior to use.  

18. Phase 1 Cost Reconciliation Owner Allowance: Included in the GMP is an Owner Allowance of   
$8,000,000 to reconcile the final costs associated with the Phase 1 scope of work.  Upon execution of 
the GMP, Truebeck will submit a change order to reconcile the final costs associated with the Phase 1 
work.    Note: The budget for Phase 1 has been previously authorized via Contract Amendments.    

19. Permit: Permit expenses are to be paid by PDU or handled as a project change order if requested to be 
handled by Truebeck. 

20. Line Items Savings: This is not a line item GMP, savings from one line can be used to offset overruns in 
another.  Similarly, it is customary for there to be variations between specific budgets vs costs 
incurred.  These variations will be accentuated where PDU drove budget reductions.  Cost of work for 
items within Not-to-Exceed framework will be billed and paid until cumulative value of all Not-to-
Exceed items are exceeded.   

21. Insurance: CCIP does not include worker’s compensation cost per previous agreement. Truebeck 
contract rate for insurance per accepted contract proposal is 3.091% of direct cost of work.  Due to 
the GMP value and extension of contract time, the rate included in Phase 2 is 3.91%.   
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County of San Mateo, County Office Building 3   
GMP Clarifications, Assumptions & Exclusions  Page 3 of 5 

22. General Conditions/Site Requirements/Insurance Billing: The billing of General Conditions/Site 
Requirements shall be included in the December 2021 progress invoice for the months of April 2021 
through December 2021. This amount shall be equal to a monthly rate determined by the total 
General Condition and General Requirement budget amount divided by the number of months 
included in the overall project schedule.  This per month costs will then be multiplied by 9-months 
(April 2021 through December 2021).  Bonds/Insurances/Taxes will be billed as follows: December 
2021 -60%, January 2022 – 10%, February 2022 – 10%, March 2022 – 10% and April 2022 – 10%. 
Beginning in the January 2022 progress billing, General Conditions and General Requirements will be 
billed as follows: General Conditions/General Requirement Amount divided by the overall duration of 
the project based on the 11 25 21 Preliminary Master Schedule contained herein.  General Conditions 
and General Requirements are to be considered lump sum. 

23. Preconstruction Services:  Preconstruction services for COB 3 2.0 are included in the GMP.  
Preconstruction services in the amount of $634,185 will be billed as follows: December 2021: 
$570,766 (90%) and January 2022: $63,418 (10%).  Preconstruction services are to be considered lump 
sum 

24. Fee: Truebeck Construction Inc. and the County of San Mateo have negotiated to reduce the CMR Fee 
from 3.25% to 2.75% based upon the following agreements: (1) Truebeck will be compensated for 
additional costs incurred to date for both Preconstruction Services, General Conditions, and General 
Requirements.  And (2) the terms of compensation for General Conditions and General Requirements 
are modified from not to exceed to lump sum amount.  General Conditions and General Requirements 
work will be billed based on the total General Condition and Site Requirement amount in the GMP 
divided by the overall schedule duration as noted in the 11 15 21 Preliminary Master Schedule 
included herein.  

25. Construction Contingency:  In referencing Owner Contract Document 00 5201, Paragraph 1.05, a 3% 
Construction Contingency has been included in the GMP.  Construction Manager at Risk (CMR) will 
request authorization from Owner’s representative for contingency expenditures which exceed 
$25,000 per case, which approval shall not be unreasonably withheld.  A reconciliation and accounting 
of contingency will be provided to the PDU on a monthly basis.  

26. Rates:  Rates as follows shall apply where applicable beyond base contract (i.e., change order & 
allowances): 

a.  Field Labor Through 2021: 

i. Carpenter $100/hr, Carp Forman $110/hr, Sr. Carp Forman $115/hr.  

ii. Laborer $80/hr, Labor Forman $85/hr, Sr. Labor Forman $100/hr.  

b.  Rates listed in contract for management remain applicable. 

c.  All labor and equipment rates beyond 2021 will be escalated 3% yearly beginning on January 1, 
2022.  These escalated rates shall apply to change order work as well as reconciliation of owner 
allowance and apply to both salary and hourly personnel. 

Sitework and Landscape: 

27. Tree Drainage: To clarify the spec requirement listed in section 32 93 00 item 3.4-e-1, Tree pit 
drainage testing is included based on performing one test for every five (5) tree pits. Subdrainage 
piping is included based on the pink dashed lines shown on dwg L2.00. Any additional subdrainage 
piping required due to the results of the drainage testing is not included but provided as an owner 
allowance. 

28. Tree Schedule: Quantities and sizes of trees are included based on the info provided in the Tree 
Schedule on dwg L5.00. 
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County of San Mateo, County Office Building 3   
GMP Clarifications, Assumptions & Exclusions  Page 4 of 5 

29. Flagstone: Include the use of Arizona Flagstone at the Splash Screens.  

30. Class I Soil: Assumes use of existing soil onsite as fill under hardscape areas. Removal and replacement 
of Class I soil will result in a project cost increase of $800,000 or greater.  

Exterior Skin: 

31. Stainless Steel Flashings: Due to manufacturer limitations, all stainless-steel flashings are quoted as 
24ga stainless steel type 316 2B finish in lieu of 2D finish in the specifications. 2D finish is unavailable.   

32. Metal Panel Perforations: Due to manufacturer limitations, the roof screen will have 23% open space 
perforation pattern in lieu of 25% noted in the specifications. 

Interior Construction: 

33. Heat-Soaking Interior Tempered Glass: Heat soaking requirement for the interior tempered glass is 
included as an Owner Allowance. 

34. Glass Type D in Chambers: Due to the size indicated on detail 18/A6.02, the Laminated Glass Type D in 
Chambers may have to be provided with thicker glass and larger sized framing system or undergo a 
design change to meet budget at procurement timeline targets. 

35. Board Chambers: Includes buyout of Board Chambers as shown in 100% CD set. Any changes associated 
with the redesign will be reconciled at a later date. 

36. Level 3 TI Buildout: An Owners Allowance for the 3rd Floor TI Buildout is included as a separate line item 
in the GMP. 

37. Final Keying by Owner. 
38. Elevator Cab Finishes: Include $20,000 per cab finish allowance for Elevators 1 to 4. Includes $10,000 

per cab finish allowance for Elevator 5. 
39. Linear Bar Grilles at sill condition are not continuous and only occur at Fan Coil Unit locations. Titus 

350ZFL louvered return grilles have been included. 
Exclusions: 

40. Utility consumption costs.  Assumed to be processed as a reimbursable to the PDU. 

41. Geotechnical Engineering 

42. Fire watch by 3rd party (defined as more than 2 consecutive shifts of off hours service) unless 
specifically identified in contract documents. 

43. All design consultant fees with exception scopes specifically listed and procured as design build.  

44. 3rd Party Commissioning 

45. EIR Report (None Provided) 

46. Testing and Inspection Costs. 

47. Owner/User Scope Change Contingency  

48. Public/City mandated artwork or installations 

49. Unforeseen conditions 

50. Permanent Utility Meters 

51. Dust, noise, and vibration testing/monitoring  

52. Cleaning of adjacent building structures or sitework not defined within project scope. 

53. Dewatering/Filtration System other than temporary system to meet winterization efforts and SWPPP 
standards  

54. Miscellaneous Fees, including but not limited to: 
a) All plan check and permit fees 

b) City/ County Fees 
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c) Encroachment and street closure permit Fees 

d) Development Fees 

e) Water Department connection Fees 

f) Sanitary Sewer District Fees 

g) Fire Department Fees 

h) Utility Service Provider/ PG&E Engineering Fees 

i) Environmental Agency related Fees 

 

 
END OF CLARIFICATIONS, ASSUMPTIONS, AND EXCLUSIONS 
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Date: 9/28/2021

Dwg. Title Prepared By Rev # Revision Name Rev Date

A0.00 COB3 - Title Page SOM 6 100% Construction Documents 9/10/2021

A0.01.1 Drawing Index - Volume 1 SOM 6 100% Construction Documents 9/10/2021

A0.01.2 Drawing Index - Volume 2 SOM 6 100% Construction Documents 9/10/2021

A0.02 Abbreviations & Symbols SOM 6 100% Construction Documents 9/10/2021

A0.03 Project Renderings - Exterior SOM 6 100% Construction Documents 9/10/2021

A0.04 Project Renderings - Exterior SOM 6 100% Construction Documents 9/10/2021

A0.05 Project Renderings - Lobby SOM 6 100% Construction Documents 9/10/2021

A0.06 Project Renderings - Office SOM 6 100% Construction Documents 9/10/2021

A0.10 Code Diagrams - Site Plan SOM 6 100% Construction Documents 9/10/2021

A0.11 Code Diagrams - Level 1 & 2 SOM 6 100% Construction Documents 9/10/2021

A0.12 Code Diagrams - Level 3 & 4 SOM 6 100% Construction Documents 9/10/2021

A0.13 Code Diagrams - Level 5 & Roof SOM 6 100% Construction Documents 9/10/2021

A0.14 Pre-App Meeting Minutes SOM 6 100% Construction Documents 9/10/2021

A0.15 Pre-App Meeting Minutes SOM 6 100% Construction Documents 9/10/2021

A0.16 Pre-App Meeting Minutes/AMMC SOM 6 100% Construction Documents 9/10/2021

A0.20 Area Diagrams SOM 6 100% Construction Documents 9/10/2021

C0.01 General Notes Telamon Engineering Consultants, Inc. 6 100% Construction Documents 9/10/2021

C0.02 Legend & Abbreviation Telamon Engineering Consultants, Inc. 6 100% Construction Documents 9/10/2021

C1.01 Existing Conditions Plan - Topographic Survey Telamon Engineering Consultants, Inc. 6 100% Construction Documents 9/10/2021

C1.02 Existing Conditions Plan - Easement & Boundary (1 of 2) Telamon Engineering Consultants, Inc. 6 100% Construction Documents 9/10/2021

C1.03 Existing Condition Plan - Easement & Boundary (2 of 2) Telamon Engineering Consultants, Inc. 6 100% Construction Documents 9/10/2021

C2.01 Building Dimensioning Plan Telamon Engineering Consultants, Inc. 6 100% Construction Documents 9/10/2021

C2.11 Off-site Dimensioning plan Telamon Engineering Consultants, Inc. 6 100% Construction Documents 9/10/2021

C3.01 Site Demolition Plan Telamon Engineering Consultants, Inc. 6 100% Construction Documents 9/10/2021

C3.11 Off-site Demolition Plan Telamon Engineering Consultants, Inc. 6 100% Construction Documents 9/10/2021

C4.01 Site Improvement Plan Telamon Engineering Consultants, Inc. 6 100% Construction Documents 9/10/2021

C4.11 Off-Site Site Improvement Plan Telamon Engineering Consultants, Inc. 6 100% Construction Documents 9/10/2021

C4.21 Off-Site Signage & Striping Plan Telamon Engineering Consultants, Inc. 6 100% Construction Documents 9/10/2021

C5.01 Site Rough Grading Plan - COB3 Telamon Engineering Consultants, Inc. 6 100% Construction Documents 9/10/2021

C5.11 Off-Site Rough Grading Plan - COB3 Telamon Engineering Consultants, Inc. 6 100% Construction Documents 9/10/2021

C5.21 Rough Grading Sections (1 of 3) Telamon Engineering Consultants, Inc. 6 100% Construction Documents 9/10/2021

C5.22 Rough Grading Sections (2 of 3) Telamon Engineering Consultants, Inc. 6 100% Construction Documents 9/10/2021

C5.23 Rough Grading Sections (3 of 3) Telamon Engineering Consultants, Inc. 6 100% Construction Documents 9/10/2021

C6.00 Fine Grading & Drainage Plan - Overall Plan Telamon Engineering Consultants, Inc. 6 100% Construction Documents 9/10/2021

C6.01 Fine Grading & Drainage Plan - Enlarged (1 of 2) Telamon Engineering Consultants, Inc. 6 100% Construction Documents 9/10/2021

C6.02 Fine Grading & Drainage Plan - Enlarged (2 of 2) Telamon Engineering Consultants, Inc. 6 100% Construction Documents 9/10/2021

C6.11 Off-Site Fine Grading & Drainage Plan - Enlarged Plan Telamon Engineering Consultants, Inc. 6 100% Construction Documents 9/10/2021

C7.01 Composite Site Utility Plan Telamon Engineering Consultants, Inc. 6 100% Construction Documents 9/10/2021

C7.11 Storm Drainage Utility Plan Telamon Engineering Consultants, Inc. 6 100% Construction Documents 9/10/2021

C7.21 Sanitary Sewerage Utility Plan Telamon Engineering Consultants, Inc. 6 100% Construction Documents 9/10/2021

C7.31 Water Distribution Plan Telamon Engineering Consultants, Inc. 6 100% Construction Documents 9/10/2021

C7.41 Dry Utility Plan Telamon Engineering Consultants, Inc. 6 100% Construction Documents 9/10/2021

C7.43 Dry Utility Plan - AT&T Infrastructure Relocation Telamon Engineering Consultants, Inc. 6 100% Construction Documents 9/10/2021

C8.11 SD Profile (Sheet 1 of 2) Telamon Engineering Consultants, Inc. 6 100% Construction Documents 9/10/2021

C8.12 SD Profile (Sheet 2 of 2) Telamon Engineering Consultants, Inc. 6 100% Construction Documents 9/10/2021

C8.21 SS Profile (Sheet 1 of 1) Telamon Engineering Consultants, Inc. 6 100% Construction Documents 9/10/2021

C8.31 Water Profile (Sheet 1 of 1) Telamon Engineering Consultants, Inc. 6 100% Construction Documents 9/10/2021

C8.43 Dry Utility Plan & Profile - AT&T Infrastructure Relocation Telamon Engineering Consultants, Inc. 6 100% Construction Documents 9/10/2021

C9.01 Details (1 of 6) Telamon Engineering Consultants, Inc. 6 100% Construction Documents 9/10/2021

C9.02 Details (2 of 6) Telamon Engineering Consultants, Inc. 6 100% Construction Documents 9/10/2021

C9.03 Details (3 of 6) Telamon Engineering Consultants, Inc. 6 100% Construction Documents 9/10/2021

C9.04 Details (4 of 6) Telamon Engineering Consultants, Inc. 6 100% Construction Documents 9/10/2021

C9.05 Details (5 of 6) Telamon Engineering Consultants, Inc. 6 100% Construction Documents 9/10/2021

C9.06 Details (6 of 6) Telamon Engineering Consultants, Inc. 6 100% Construction Documents 9/10/2021

C9.07 Details (7 of 7) Telamon Engineering Consultants, Inc. 6 100% Construction Documents 9/10/2021

C9.11 Duct Bank Trench Details Telamon Engineering Consultants, Inc. 6 100% Construction Documents 9/10/2021

C10.01 Erosion Control Plan Telamon Engineering Consultants, Inc. 6 100% Construction Documents 9/10/2021

C10.11 Erosion Control Details Telamon Engineering Consultants, Inc. 6 100% Construction Documents 9/10/2021

L0.00 Title Sheet CMG Landscape Architects 6 100% Construction Documents 9/10/2021

L1.00 Material Schedule and Overall Plan CMG Landscape Architects 6 100% Construction Documents 9/10/2021

L1.01 Enlargement Material Plan South CMG Landscape Architects 6 100% Construction Documents 9/10/2021

L1.02 Enlargement Material Plan North CMG Landscape Architects 6 100% Construction Documents 9/10/2021

L2.00 Landscape Grading and Drainage Schedule and Overall Plan CMG Landscape Architects 6 100% Construction Documents 9/10/2021

L3.01 Enlargement Layout Plan South CMG Landscape Architects 6 100% Construction Documents 9/10/2021

L3.02 Enlargement Layout Plan North CMG Landscape Architects 6 100% Construction Documents 9/10/2021

L3.11 Enlargement Paving Layout Plan South CMG Landscape Architects 6 100% Construction Documents 9/10/2021

L3.12 Enlargement Paving Layout Plan North CMG Landscape Architects 6 100% Construction Documents 9/10/2021

L4.00 Soils Schedule and Overall Plan CMG Landscape Architects 6 100% Construction Documents 9/10/2021

L5.00 Tree Schedule and Overall Plan CMG Landscape Architects 6 100% Construction Documents 9/10/2021

L6.00 Understory Planting Schedule and Overall Plan CMG Landscape Architects 6 100% Construction Documents 9/10/2021

L6.01 Enlargement Understory Planting Plan South CMG Landscape Architects 6 100% Construction Documents 9/10/2021

L6.02 Enlargement Understory Planting Plan North CMG Landscape Architects 6 100% Construction Documents 9/10/2021

L7.00 Irrigation Notes and Legend CMG Landscape Architects 6 100% Construction Documents 9/10/2021

L7.10 Irrigation Plan CMG Landscape Architects 6 100% Construction Documents 9/10/2021

Landscape 
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L7.20 Irrigation Details CMG Landscape Architects 6 100% Construction Documents 9/10/2021

L7.30 Irrigation Details CMG Landscape Architects 6 100% Construction Documents 9/10/2021

L8.20 Site Sections CMG Landscape Architects 6 60% Construction Documents 6/18/2021

L9.00 Paving Details CMG Landscape Architects 6 100% Construction Documents 9/10/2021

L9.01 Paving Details - Unit Pavers CMG Landscape Architects 6 100% Construction Documents 9/10/2021

L9.10 Site Element Details CMG Landscape Architects 6 100% Construction Documents 9/10/2021

L9.11 Site Element Details CMG Landscape Architects 6 100% Construction Documents 9/10/2021

L9.12 Site Element Details CMG Landscape Architects 6 100% Construction Documents 9/10/2021

L9.13 Site Element Details CMG Landscape Architects 6 100% Construction Documents 9/10/2021

L9.14 Site Element Details CMG Landscape Architects 6 100% Construction Documents 9/10/2021

L9.20 Site Furnishing Details CMG Landscape Architects 6 100% Construction Documents 9/10/2021

L9.21 Site Furnishing Details CMG Landscape Architects 6 100% Construction Documents 9/10/2021

L9.22 Site Furnishing Details CMG Landscape Architects 6 100% Construction Documents 9/10/2021

L9.23 Site Furnishing Details CMG Landscape Architects 6 100% Construction Documents 9/10/2021

L9.24 Site Furnishing Details CMG Landscape Architects 6 100% Construction Documents 9/10/2021

L9.25 Site Furnishing Details CMG Landscape Architects 6 100% Construction Documents 9/10/2021

L9.26 Site Furnishing Details CMG Landscape Architects 6 100% Construction Documents 9/10/2021

L9.40 Lighting Details CMG Landscape Architects 6 100% Construction Documents 9/10/2021

L9.50 BTA Details CMG Landscape Architects 6 100% Construction Documents 9/10/2021

L9.51 BTA Details CMG Landscape Architects 6 100% Construction Documents 9/10/2021

L9.52 BTA Details CMG Landscape Architects 6 100% Construction Documents 9/10/2021

L9.53 BTA Details CMG Landscape Architects 6 100% Construction Documents 9/10/2021

L9.60 Tree Planting Details CMG Landscape Architects 6 100% Construction Documents 9/10/2021

L9.70 Understory Planting Details CMG Landscape Architects 6 100% Construction Documents 9/10/2021

S0.00 Drawing List, Legend and Abbreviations SOM 6 100% Construction Documents 9/10/2021

S0.12 General Notes I SOM 6 100% Construction Documents 9/10/2021

S0.13 General Notes II SOM 6 100% Construction Documents 9/10/2021

S0.14 General Notes III SOM 6 100% Construction Documents 9/10/2021

S0.20 Typical Reinforced Concrete Details I SOM 6 100% Construction Documents 9/10/2021

S0.21 Typical Reinforced Concrete Details II SOM 6 100% Construction Documents 9/10/2021

S0.30 Typical Steel Details I SOM 6 100% Construction Documents 9/10/2021

S0.31 Typical Steel Details II SOM 6 100% Construction Documents 9/10/2021

S0.32 Typical Steel Details III SOM 6 100% Construction Documents 9/10/2021

S0.40 Typical Metal Deck Details I SOM 6 100% Construction Documents 9/10/2021

S2.01 Level 01 Framing Plan SOM 6 100% Construction Documents 9/10/2021

S2.02 Level 02 Framing Plan SOM 6 100% Construction Documents 9/10/2021

S2.02C Level 02 CLT Layout Plan SOM 6 100% Construction Documents 9/10/2021

S2.03 Level 03 Framing Plan SOM 6 100% Construction Documents 9/10/2021

S2.03C Level 03 CLT Layout Plan SOM 6 100% Construction Documents 9/10/2021

S2.04 Level 04 Framing Plan SOM 6 100% Construction Documents 9/10/2021

S2.04C Level 04 CLT Layout Plan SOM 6 100% Construction Documents 9/10/2021

S2.05 Level 05 Framing Plan SOM 6 100% Construction Documents 9/10/2021

S2.05C Level 05 CLT Layout Plan SOM 6 100% Construction Documents 9/10/2021

S2.06 Roof Framing Plan SOM 6 100% Construction Documents 9/10/2021

S2.06C Roof CLT Layout Plan SOM 6 100% Construction Documents 9/10/2021

S2.07 MEP Platform Framing Plan SOM 6 100% Construction Documents 9/10/2021

S2.08 High Roof Framing Plan SOM 6 100% Construction Documents 9/10/2021

S2.L1 Loading Diagram I SOM 6 100% Construction Documents 9/10/2021

S3.01 Overall Building Section I SOM 6 100% Construction Documents 9/10/2021

S3.02 Overall Building Section II SOM 6 100% Construction Documents 9/10/2021

S3.03 Overall Building Section III SOM 6 100% Construction Documents 9/10/2021

S3.10 Enlarged Building Sections I SOM 6 100% Construction Documents 9/10/2021

S4.01 Steel Frame Elevations I SOM 6 100% Construction Documents 9/10/2021

S4.02 Steel Frame Elevations II SOM 6 100% Construction Documents 9/10/2021

S4.03 Steel Frame Elevations III SOM 6 100% Construction Documents 9/10/2021

S4.04 Steel Frame Elevation IV SOM 6 100% Construction Documents 9/10/2021

S4.10 Steel Frame Details I SOM 6 100% Construction Documents 9/10/2021

S4.11 Steel Frame Details II SOM 6 100% Construction Documents 9/10/2021

S4.12 BRB Connections Details and Schedules I SOM 6 100% Construction Documents 9/10/2021

S4.13 BRB Connections Details and Schedules II SOM 6 100% Construction Documents 9/10/2021

S4.14 BRB Connections Details and Schedules III SOM 6 100% Construction Documents 9/10/2021

S4.20 Transfer Girder Details I SOM 6 100% Construction Documents 9/10/2021

S4.21 Transfer Girder Details II SOM 6 100% Construction Documents 9/10/2021

S4.30 MEP and PV Framing Details I SOM 6 100% Construction Documents 9/10/2021

S4.31 MEP and PV Framing Details II SOM 6 100% Construction Documents 9/10/2021

S4.40 Parapet Steel Elevations and Details SOM 6 100% Construction Documents 9/10/2021

S4.50 Elevator Framing Detail I SOM 6 100% Construction Documents 9/10/2021

S4.51 Elevator Framing Detail II SOM 6 100% Construction Documents 9/10/2021

S4.60 Miscellaneous Steel Details I SOM 6 100% Construction Documents 9/10/2021

S5.00 Typical Glulam Column Details I SOM 6 100% Construction Documents 9/10/2021

S5.01 Typical Glulam Column Details II SOM 6 100% Construction Documents 9/10/2021

S5.02 Typical Glulam Column Details III SOM 6 100% Construction Documents 9/10/2021

S5.03 Typical Glulam Column Details IV SOM 6 100% Construction Documents 9/10/2021

S5.10 Typical Glulam Beam and CLT Details I SOM 6 100% Construction Documents 9/10/2021

S5.11 Typical Glulam Beam and CLT Details II SOM 6 100% Construction Documents 9/10/2021

S5.12 Typical Glulam Beam and CLT Details III SOM 6 100% Construction Documents 9/10/2021

S5.13 Typical Glulam Beam and CLT Details IV SOM 6 100% Construction Documents 9/10/2021

S5.14 Typical Glulam Beam and CLT Details V SOM 6 100% Construction Documents 9/10/2021

S5.15 Typical Glulam Beam and CLT Details VII SOM 6 100% Construction Documents 9/10/2021

S5.16 Typical Glulam Beam and CLT Details VII SOM 6 100% Construction Documents 9/10/2021

S5.20 Timber to Steel Interface Details I SOM 6 100% Construction Documents 9/10/2021

S5.21 Timber to Steel Interface Details II SOM 6 100% Construction Documents 9/10/2021

S5.30 Canopy Details I SOM 6 100% Construction Documents 9/10/2021

S5.31 Canopy Details II SOM 6 100% Construction Documents 9/10/2021

S6.01 Typical Pile Foundation Section and Details SOM 6 100% Construction Documents 9/10/2021

S6.02 Pile and Pile Cap Plan SOM 6 100% Construction Documents 9/10/2021
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S6.03 Level 01 Slab Reinforcement Plan SOM 6 100% Construction Documents 9/10/2021

S6.04 Pile Cap Shear Reinforcement Plan SOM 6 100% Construction Documents 9/10/2021

S6.10 Pile Cap Details I SOM 6 100% Construction Documents 9/10/2021

S6.11 Pile Cap Details II SOM 6 100% Construction Documents 9/10/2021

S6.12 Foundation Sections and Details I SOM 6 100% Construction Documents 9/10/2021

S6.13 Foundation Sections and Details II SOM 6 100% Construction Documents 9/10/2021

S6.20 RC Grade Beam Schedule and Details I SOM 6 100% Construction Documents 9/10/2021

S6.21 RC Grade Beam Schedule and Details II SOM 6 100% Construction Documents 9/10/2021

S6.30 Reinforced Concrete Slab Details SOM 6 100% Construction Documents 9/10/2021

S6.40 Transformer Vault Details SOM 6 100% Construction Documents 9/10/2021

A1.01 Site Plan SOM 6 100% Construction Documents 9/10/2021

A2.00 Below Grade Floor Plan SOM 6 100% Construction Documents 9/10/2021

A2.01 Level 01 Floor Plan SOM 6 100% Construction Documents 9/10/2021

A2.02 Level 02 Floor Plan SOM 6 100% Construction Documents 9/10/2021

A2.03 Level 03 Floor Plan SOM 6 100% Construction Documents 9/10/2021

A2.04 Level 04 Floor Plan SOM 6 100% Construction Documents 9/10/2021

A2.05 Level 05 Floor Plan SOM 6 100% Construction Documents 9/10/2021

A2.06 Roof Level Floor Plan SOM 6 100% Construction Documents 9/10/2021

A2.07 MEP Platform Level Floor Plan SOM 6 100% Construction Documents 9/10/2021

A2.08 Penthouse Parapet Level Floor Plan SOM 6 100% Construction Documents 9/10/2021

A3.01 Enlarged Floor Plan - Level 01 Lobby SOM 6 100% Construction Documents 9/10/2021

A3.02 Enlarged Reflected Ceiling Plan - Level 01 Lobby SOM 6 100% Construction Documents 9/10/2021

A3.03 Enlarged Floor Plan - Level 01 Chambers SOM 6 100% Construction Documents 9/10/2021

A3.04 Enlarged Reflected Ceiling Plan - Level 01 Chambers SOM 6 100% Construction Documents 9/10/2021

A3.05 Enlarged Reflected Ceiling Plan - Level 01 Chambers SOM 6 100% Construction Documents 9/10/2021

A3.11 Enlarged Floor Plan and RCP - Level 01 Training and Breakout SOM 6 100% Construction Documents 9/10/2021

A3.12 Enlarged Floor Plan and RCP - Level 01 Fitness Center SOM 6 100% Construction Documents 9/10/2021

A3.14 Enlarged Floor Plan and RCP - Level 01 Cafe SOM 6 100% Construction Documents 9/10/2021

A3.15 Enlarged Floor Plan and RCP - Level 01 Multipurpose SOM 6 100% Construction Documents 9/10/2021

A3.21 Enlarged Floor Plan and RCP - Level 01 Core North SOM 6 100% Construction Documents 9/10/2021

A3.22 Enlarged Floor Plan and RCP - Level 01 Core South SOM 6 100% Construction Documents 9/10/2021

A3.25 Enlarged Floor Plan and RCP - Typical Level Core North SOM 6 100% Construction Documents 9/10/2021

A3.26 Enlarged Floor Plan and RCP - Typical Level Core North SOM 6 100% Construction Documents 9/10/2021

A3.27 Enlarged Floor Plan - Typical Architectural RC Curb SOM 6 100% Construction Documents 9/10/2021

A3.28 Enlarged Floor Plan - L1l Architectural RC Curb SOM 6 100% Construction Documents 9/10/2021

A3.32 Enlarged Floor Plan and RCP - Level 02 Hub SOM 6 100% Construction Documents 9/10/2021

A3.33 Enlarged Floor Plan and RCP - Level 03 Hub SOM 6 100% Construction Documents 9/10/2021

A3.34 Enlarged Floor Plan and RCP - Level 04 Hub SOM 6 100% Construction Documents 9/10/2021

A3.35 Enlarged Floor Plan and RCP - Level 05 Hub SOM 6 100% Construction Documents 9/10/2021

A3.36 Enlarged Floor Plan and RCP - Level 02-05 Pantries SOM 6 100% Construction Documents 9/10/2021

A3.37 Enlarged Floor Plan and RCP - Level 02-05 Reception SOM 6 100% Construction Documents 9/10/2021

A3.38 Enlarged Floor Plan and RCP - Level 04 Reception SOM 6 100% Construction Documents 9/10/2021

A3.39 Enlarged Floor Plan and RCP - Level 05 Reception SOM 6 100% Construction Documents 9/10/2021

A3.41 Enlarged Floor Plan and RCP - Open Office/ Closed Office SOM 6 100% Construction Documents 9/10/2021

A3.52 Enlarged Floor Plan and RCP - Level 05 BOS Suite SOM 6 100% Construction Documents 9/10/2021

A3.53 Enlarged Floor Plan and RCP - Level 05 BOS Suite SOM 6 100% Construction Documents 9/10/2021

A4.01 Reflected Ceiling Plan - Level 01 SOM 6 100% Construction Documents 9/10/2021

A4.02 Reflected Ceiling Plan - Level 02 SOM 6 100% Construction Documents 9/10/2021

A4.03 Reflected Ceiling Plan - Level 03 SOM 6 100% Construction Documents 9/10/2021

A4.04 Reflected Ceiling Plan - Level 04 SOM 6 100% Construction Documents 9/10/2021

A4.05 Reflected Ceiling Plan - Level 05 SOM 6 100% Construction Documents 9/10/2021

A5.01 Elevations SOM 6 100% Construction Documents 9/10/2021

A5.02 Elevations SOM 6 100% Construction Documents 9/10/2021

A5.03 Elevations SOM 6 100% Construction Documents 9/10/2021

A5.11 Building Sections SOM 6 100% Construction Documents 9/10/2021

A5.12 Building Sections SOM 6 100% Construction Documents 9/10/2021

A5.13 Building Sections SOM 6 100% Construction Documents 9/10/2021

A5.14 Building Sections SOM 6 100% Construction Documents 9/10/2021

A5.31 Enlarged Elevations SOM 6 100% Construction Documents 9/10/2021

A5.32 Enlarged Elevations SOM 6 100% Construction Documents 9/10/2021

A5.33 Enlarged Elevations SOM 6 100% Construction Documents 9/10/2021

A5.34 Enlarged Elevations SOM 6 100% Construction Documents 9/10/2021

A5.35 Enlarged Elevations SOM 6 100% Construction Documents 9/10/2021

A5.36 Enlarged Elevations SOM 6 100% Construction Documents 9/10/2021

A5.37 Enlarged Elevations SOM 6 100% Construction Documents 9/10/2021

A5.38 Enlarged Elevations SOM 6 100% Construction Documents 9/10/2021

A5.39 Enlarged Elevations SOM 6 100% Construction Documents 9/10/2021

A5.40 Enlarged Elevations SOM 6 100% Construction Documents 9/10/2021

A5.41 Enlarged Elevations SOM 6 100% Construction Documents 9/10/2021

A5.42 Enlarged Elevations SOM 6 100% Construction Documents 9/10/2021

A6.01 Interior Elevations - Lobby SOM 6 100% Construction Documents 9/10/2021

A6.02 Interior Elevations - Chamber SOM 6 100% Construction Documents 9/10/2021

A6.03 Interior Sections - Lobby and Chamber SOM 6 100% Construction Documents 9/10/2021

A6.04 Interior Elevations - Level 01 BOS Support SOM 6 100% Construction Documents 9/10/2021

A6.11 Interior Elevations - Training and Breakout SOM 6 100% Construction Documents 9/10/2021

A6.12 Interior Elevations - Fitness Center SOM 6 100% Construction Documents 9/10/2021

A6.13 Interior Elevations - Fitness Center Toilet and Wellness SOM 6 100% Construction Documents 9/10/2021

A6.14 Interior Elevations - Café SOM 6 100% Construction Documents 9/10/2021

A6.15 Interior Elevations - Multipurpose Room SOM 6 100% Construction Documents 9/10/2021

A6.16 Interior Elevations - Multipurpose Room & Green Room Toilet SOM 6 100% Construction Documents 9/10/2021

A6.21 Interior Elevations - L01 Reception and Elevator Lobbies SOM 6 100% Construction Documents 9/10/2021

A6.22 Interior Elevations - Vestibules SOM 6 100% Construction Documents 9/10/2021

A6.23 Interior Elevations - Level 01 West Toilet Cores SOM 6 100% Construction Documents 9/10/2021

A6.24 Interior Elevations - Level 01 East Toilet Cores SOM 6 100% Construction Documents 9/10/2021

A6.25 Interior Elevations - Level 02-05 West Toilet Cores SOM 6 100% Construction Documents 9/10/2021

A6.26 Interior Elevations - Level 02-05 East Toilet Cores SOM 6 100% Construction Documents 9/10/2021
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A6.27 Interior Elevations - Mothers Room SOM 6 100% Construction Documents 9/10/2021

A6.32 Interior Elevations - Level 02 Hub SOM 6 100% Construction Documents 9/10/2021

A6.33 Interior Elevations - Level 03 Hub SOM 6 100% Construction Documents 9/10/2021

A6.34 Interior Elevations - Level 04 Hub SOM 6 100% Construction Documents 9/10/2021

A6.35 Interior Elevations - Level 05 Hub SOM 6 100% Construction Documents 9/10/2021

A6.36 Interior Elevations - Levels 02-05 Pantries SOM 6 100% Construction Documents 9/10/2021

A6.37 Interior Elevations - Levels 02 Reception SOM 6 100% Construction Documents 9/10/2021

A6.38 Interior Elevations - Levels 04 Reception SOM 6 100% Construction Documents 9/10/2021

A6.39 Interior Elevations - Levels 05 Reception SOM 6 100% Construction Documents 9/10/2021

A6.41 Interior Elevations -  Level 01 Office Elevation SOM 6 100% Construction Documents 9/10/2021

A6.42 Interior Elevations - Level 02 Office West Elevations SOM 6 100% Construction Documents 9/10/2021

A6.43 Interior Elevations - Level 02  Office Core Elevations SOM 6 100% Construction Documents 9/10/2021

A6.44 Interior Elevations - Levels 02 Office East Elevations SOM 6 100% Construction Documents 9/10/2021

A6.45 Interior Elevations - Levels 04 Office West Elevation SOM 6 100% Construction Documents 9/10/2021

A6.51 Interior Sections Open Office at Brace SOM 6 100% Construction Documents 9/10/2021

A6.52 Interior Elevations - Level 05 BOS Suite SOM 6 100% Construction Documents 9/10/2021

A6.53 Interior Elevations - Level 05 Media Room SOM 6 100% Construction Documents 9/10/2021

A6.54 Interior Elevations - Millwork  SOM 6 100% Construction Documents 9/10/2021

A6.55 Interior Elevations - Level 05 Office East Elevations SOM 6 100% Construction Documents 9/10/2021

A6.56 Interior Elevations - Level 05 BOS Suite SOM 6 100% Construction Documents 9/10/2021

A6.57 Interior Elevations - Level 05 Media Room SOM 6 100% Construction Documents 9/10/2021

A6.61 Typical Mounting Heights, Office SOM 6 100% Construction Documents 9/10/2021

A6.62 Interior Elevation - Typical Office, Meeting, and Focus SOM 6 100% Construction Documents 9/10/2021

A6.63 Interior Elevation - Millwork SOM 6 100% Construction Documents 9/10/2021

A6.64 Interior Sections Open Office at Brace SOM 6 100% Construction Documents 9/10/2021

A6.91 Interior Office Front Mock Up SOM 6 100% Construction Documents 9/10/2021

A7.01 Stair Sections SOM 6 100% Construction Documents 9/10/2021

A7.02 Stair Sections SOM 6 100% Construction Documents 9/10/2021

A7.11 Stair & Ramp Sections - Roof SOM 6 100% Construction Documents 9/10/2021

A7.21 Stair and Guardrail Details SOM 6 100% Construction Documents 9/10/2021

A7.22 Stair and Guardrail Details SOM 6 100% Construction Documents 9/10/2021

A7.23 Stair & Ramp Details - Roof SOM 6 100% Construction Documents 9/10/2021

A7.31 Elevator Sections SOM 6 100% Construction Documents 9/10/2021

A7.41 Elevator Details - Hoist way SOM 6 100% Construction Documents 9/10/2021

A7.51 Elevator Plans,RCP, And Elevation - Passenger  Elevation Cab SOM 6 100% Construction Documents 9/10/2021

A7.52 Elevator Plans,RCP, And Elevation - BOS  Elevation Cab SOM 6 100% Construction Documents 9/10/2021

A7.53 Elevator Plans,RCP, And Elevation - Service Elevator Cab SOM 6 100% Construction Documents 9/10/2021

A8.00 Exterior Details - Foundations SOM 6 100% Construction Documents 9/10/2021

A8.01 Exterior Details - Precast SOM 6 100% Construction Documents 9/10/2021

A8.11 Exterior Details - Curtain Wall SOM 6 100% Construction Documents 9/10/2021

A8.12 Exterior Details - Curtain Wall SOM 6 100% Construction Documents 9/10/2021

A8.21 Exterior Details - Curtain Wall SOM 6 100% Construction Documents 9/10/2021

A8.31 Exterior Details - Flat Wing SOM 6 100% Construction Documents 9/10/2021

A8.32 Exterior Details - Angled Wing SOM 6 100% Construction Documents 9/10/2021

A8.41 Exterior Detail - Canopy SOM 6 100% Construction Documents 9/10/2021

A8.51 Exterior Details - Roof SOM 6 100% Construction Documents 9/10/2021

A8.52 Exterior Details - Roof SOM 6 100% Construction Documents 9/10/2021

A8.61 Exterior Details - Penthouse SOM 6 100% Construction Documents 9/10/2021

A8.71 Exterior Details - Doors & Louvers SOM 6 100% Construction Documents 9/10/2021

A8.72 Exterior Details - Windows SOM 6 100% Construction Documents 9/10/2021

A8.91 Exterior Details - Performance Mock- Up SOM 6 100% Construction Documents 9/10/2021

A9.01 Interior Details - Lobby SOM 6 100% Construction Documents 9/10/2021

A9.02 Interior Details - Lobby SOM 6 100% Construction Documents 9/10/2021

A9.03 Interior Details - Chamber SOM 6 100% Construction Documents 9/10/2021

A9.04 Interior Details - Chamber SOM 6 100% Construction Documents 9/10/2021

A9.05 Interior Details - Chamber SOM 6 100% Construction Documents 9/10/2021

A9.06 Interior Details - Chamber - DAIS SOM 6 100% Construction Documents 9/10/2021

A9.07 Interior Details - Chamber - DAIS Walls SOM 6 100% Construction Documents 9/10/2021

A9.11 Interior Details - Break Room SOM 6 100% Construction Documents 9/10/2021

A9.15 Interior Details - Multipurpose Room SOM 6 100% Construction Documents 9/10/2021

A9.21 Interior Details - Elevator Lobby SOM 6 100% Construction Documents 9/10/2021

A9.22 Interior Details - Toilet Cores SOM 6 100% Construction Documents 9/10/2021

A9.43 Interior Details - Millwork SOM 6 100% Construction Documents 9/10/2021

A9.44 Interior Details - Millwork SOM 6 100% Construction Documents 9/10/2021

A9.45 Interior Details - Millwork Reception Desk SOM 6 100% Construction Documents 9/10/2021

A9.46 Interior Details - L1 Operable Partition SOM 6 100% Construction Documents 9/10/2021

A9.47 Interior Details - L2 Operable Partition SOM 6 100% Construction Documents 9/10/2021

A9.51 Partition Types SOM 6 100% Construction Documents 9/10/2021

A9.52 Partition Types SOM 6 100% Construction Documents 9/10/2021

A9.53 Partition Details SOM 6 100% Construction Documents 9/10/2021

A9.54 Partition Details SOM 6 100% Construction Documents 9/10/2021

A9.55 Partition Details SOM 6 100% Construction Documents 9/10/2021

A9.56 Partition Details SOM 6 100% Construction Documents 9/10/2021

A9.57 Partition Details - MEP SOM 6 100% Construction Documents 9/10/2021

A9.58 Interior Details - Interior Storefronts SOM 6 100% Construction Documents 9/10/2021

A9.61 Door Schedule Level 01 SOM 6 100% Construction Documents 9/10/2021

A9.62 Door Schedule Level 02 SOM 6 100% Construction Documents 9/10/2021

A9.63 Door Schedule Level 03 SOM 6 100% Construction Documents 9/10/2021

A9.64 Door Schedule Level 04 SOM 6 100% Construction Documents 9/10/2021

A9.65 Door Schedule Level 05 and Roof Level SOM 6 100% Construction Documents 9/10/2021

A9.66 Door Details SOM 6 100% Construction Documents 9/10/2021

A9.71 Floor and Transition Details SOM 6 100% Construction Documents 9/10/2021

A9.72 Wall Tile Details SOM 6 100% Construction Documents 9/10/2021

A9.81 Ceiling Details Typical SOM 6 100% Construction Documents 9/10/2021

A9.82 Ceiling Details Typical SOM 6 100% Construction Documents 9/10/2021

A9.83 Ceiling Details Typical SOM 6 100% Construction Documents 9/10/2021

A9.91 Level 01 - Finish Schedule SOM 6 100% Construction Documents 9/10/2021
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A9.92 Level 02 - Finish Schedule SOM 6 100% Construction Documents 9/10/2021

A9.93 Level 03 - Finish Schedule SOM 6 100% Construction Documents 9/10/2021

A9.94 Level 04 - Finish Schedule SOM 6 100% Construction Documents 9/10/2021

A9.95 Level 05 - Finish Schedule SOM 6 100% Construction Documents 9/10/2021

I1.01 Furniture and Equipment General Notes and Schedule SOM 6 100% Construction Documents 9/10/2021

I2.01 Level 01 Furniture Plan SOM 6 100% Construction Documents 9/10/2021

I2.02 Level 02 furniture Plan SOM 6 100% Construction Documents 9/10/2021

I2.03 Level 03 Furniture Plan SOM 6 100% Construction Documents 9/10/2021

I2.04 Level 04 Furniture Plan SOM 6 100% Construction Documents 9/10/2021

I2.05 Level 05 Furniture Plan SOM 6 100% Construction Documents 9/10/2021

I3.03 Level 01 Council Chamber Seating Plan SOM 6 100% Construction Documents 9/10/2021

I3.11 Enlarged Furniture Plan - Level 01 Training SOM 6 100% Construction Documents 9/10/2021

I3.15 Enlarged Furniture Plan - Multipurpose SOM 6 100% Construction Documents 9/10/2021

I3.32 Enlarged Furniture Plans - Level 02 XL Meeting SOM 6 100% Construction Documents 9/10/2021

I3.41 Enlarged Furniture Plans - Office Types SOM 6 100% Construction Documents 9/10/2021

I3.42 Enlarged Furniture Plans - Workstation Types SOM 6 100% Construction Documents 9/10/2021

I3.43 Enlarged Furniture Plans - Case goods SOM 6 100% Construction Documents 9/10/2021

I3.44 Enlarged Furniture Plans - Case goods SOM 6 100% Construction Documents 9/10/2021

Graphics
GR0.01 General Notes SOM 6 100% Construction Documents 9/10/2021

GR1.01 Site Sign Plan SOM 6 100% Construction Documents 9/10/2021

GR2.01A Level 1 Sign Plan SOM 6 100% Construction Documents 9/10/2021

GR2.01B Level 1 Sign Plan - Work Station IDS SOM 6 100% Construction Documents 9/10/2021

GR2.02A Level 2 Sign Plan SOM 6 100% Construction Documents 9/10/2021

GR2.02B Level 2 Sign Plan - Work Station IDS SOM 6 100% Construction Documents 9/10/2021

GR2.03A Level 3 Sign Plan SOM 6 100% Construction Documents 9/10/2021

GR2.03B Level 3 Sign Plan - Work Station IDS SOM 6 100% Construction Documents 9/10/2021

GR2.04A Level 4 Sign Plan SOM 6 100% Construction Documents 9/10/2021

GR2.04B Level 4 Sign Plan - Work Station IDS SOM 6 100% Construction Documents 9/10/2021

GR2.05A Level 5 Sign Plan SOM 6 100% Construction Documents 9/10/2021

GR2.05 Level 5 Sign Plan - Work Station IDS SOM 6 100% Construction Documents 9/10/2021

GR2.06A Roof Sign Plan SOM 6 100% Construction Documents 9/10/2021

GR5.01 Exterior Sign Elevations SOM 6 100% Construction Documents 9/10/2021

GR5.02 Exterior Sign Elevations SOM 6 100% Construction Documents 9/10/2021

GR6.01 Interior Sign Elevations SOM 6 100% Construction Documents 9/10/2021

GR6.02 Interior Sign Elevations SOM 6 100% Construction Documents 9/10/2021

GR6.03 Interior Sign Elevations SOM 6 100% Construction Documents 9/10/2021

GR7.01 Message Schedule SOM 6 100% Construction Documents 9/10/2021

GR7.02 Message Schedule SOM 6 100% Construction Documents 9/10/2021

GR7.03 Message Schedule SOM 6 100% Construction Documents 9/10/2021

GR7.04 Message Schedule SOM 6 100% Construction Documents 9/10/2021

GR7.05 Message Schedule SOM 6 100% Construction Documents 9/10/2021

GR7.06 Message Schedule SOM 6 100% Construction Documents 9/10/2021

GR8.01 Exterior Sign Details SOM 6 100% Construction Documents 9/10/2021

GR8.02 Exterior Sign Details SOM 6 100% Construction Documents 9/10/2021

GR9.01 Interior Sign Details SOM 6 100% Construction Documents 9/10/2021

GR9.02 Interior Sign Details SOM 6 100% Construction Documents 9/10/2021

GR9.03 Interior Sign Details SOM 6 100% Construction Documents 9/10/2021

GR9.04 Interior Sign Details SOM 6 100% Construction Documents 9/10/2021

GR9.10 Interior Sign Details SOM 6 100% Construction Documents 9/10/2021

GR9.11 Interior Sign Details SOM 6 100% Construction Documents 9/10/2021

GR9.12 Interior Sign Details SOM 6 100% Construction Documents 9/10/2021

M0.01 Mechanical Legend and Abbreviations CMI 6 100% Construction Documents 9/10/2021

M0.02 Mechanical Schedules CMI 6 100% Construction Documents 9/10/2021

M0.03 Mechanical Schedules CMI 6 100% Construction Documents 9/10/2021

M1.01 Title 24 CMI 6 100% Construction Documents 9/10/2021

M1.02 Title 24 CMI 6 100% Construction Documents 9/10/2021

M1.03 Title 24 CMI 6 100% Construction Documents 9/10/2021

M1.04 Title 24 CMI 6 100% Construction Documents 9/10/2021

M1.05 Title 24 CMI 6 100% Construction Documents 9/10/2021

M1.06 Title 24 CMI 6 100% Construction Documents 9/10/2021

M1.07 Title 24 CMI 6 100% Construction Documents 9/10/2021

M1.08 Title 24 CMI 6 100% Construction Documents 9/10/2021

M2.01 Mechanical Plan - Level 1 CMI 6 100% Construction Documents 9/10/2021

M2.02 Mechanical Plan - Level 2 CMI 6 100% Construction Documents 9/10/2021

M2.03 Mechanical Plan - Level 3 CMI 6 100% Construction Documents 9/10/2021

M2.04 Mechanical Plan - Level 4 CMI 6 100% Construction Documents 9/10/2021

M2.05 Mechanical Plan - Level 5 CMI 6 100% Construction Documents 9/10/2021

M2.06 Mechanical Plan - Roof Level CMI 6 100% Construction Documents 9/10/2021

M4.01 Mechanical Enlarged Plans CMI 6 100% Construction Documents 9/10/2021

M4.02 Mechanical Enlarged Plans CMI 6 100% Construction Documents 9/10/2021

M4.03 Mechanical Enlarged Plans CMI 6 100% Construction Documents 9/10/2021

M4.04 Mechanical Enlarged Plans CMI 6 100% Construction Documents 9/10/2021

M5.01 Mechanical Riser Diagram CMI 6 100% Construction Documents 9/10/2021

M5.02 Mechanical Plant Diagram CMI 6 100% Construction Documents 9/10/2021

M6.01 Mechanical Details CMI 6 100% Construction Documents 9/10/2021

M6.02 Mechanical Details CMI 6 100% Construction Documents 9/10/2021

M6.03 Deck Penetration Details CMI 6 100% Construction Documents 9/10/2021

M7.01 Anchorage Details CMI 6 100% Construction Documents 9/10/2021

M7.02 Anchorage Details CMI 6 100% Construction Documents 9/10/2021

P0.01 Plumbing Legend and Abbreviation JW McClenahan 6 100% Construction Documents 9/10/2021

P2.00 Below Grade Plumbing JW McClenahan 6 100% Construction Documents 9/10/2021

P2.00.A Underground Enlarged Plumbing Plan - Area A JW McClenahan 6 100% Construction Documents 9/10/2021

P2.00.B Underground Enlarged Plumbing Plan - Area B JW McClenahan 6 100% Construction Documents 9/10/2021
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P2.00.C Underground Enlarged Plumbing Plan - Area C JW McClenahan 6 100% Construction Documents 9/10/2021

P2.00.D Underground Enlarged Plumbing Plan - Area D JW McClenahan 6 100% Construction Documents 9/10/2021

P2.01 Plumbing Plan - Level 1 JW McClenahan 6 100% Construction Documents 9/10/2021

P2.01.A Level 01 Enlarged Plumbing Plan - Area A JW McClenahan 6 100% Construction Documents 9/10/2021

P2.01.B Level 01 Enlarged Plumbing Plan - Area B JW McClenahan 6 100% Construction Documents 9/10/2021

P2.01.C Level 01 Enlarged Plumbing Plan - Area C JW McClenahan 6 100% Construction Documents 9/10/2021

P2.01.D Level 01 Enlarged Plumbing Plan - Area D JW McClenahan 6 100% Construction Documents 9/10/2021

P2.02 Plumbing Plan - Level 2 JW McClenahan 6 100% Construction Documents 9/10/2021

P2.02.A Level 02 Enlarged Plumbing Plan - Area A JW McClenahan 6 100% Construction Documents 9/10/2021

P2.02.B Level 02 Enlarged Plumbing Plan - Area B JW McClenahan 6 100% Construction Documents 9/10/2021

P2.02.C Level 02 Enlarged Plumbing Plan - Area C JW McClenahan 6 100% Construction Documents 9/10/2021

P2.02.D Level 02 Enlarged Plumbing Plan - Area D JW McClenahan 6 100% Construction Documents 9/10/2021

P2.03 Plumbing Plan - Level 3 JW McClenahan 6 100% Construction Documents 9/10/2021

P2.03.A Level 03 Enlarged Plumbing Plan - Area A JW McClenahan 6 100% Construction Documents 9/10/2021

P2.03.B Level 03 Enlarged Plumbing Plan - Area B JW McClenahan 6 100% Construction Documents 9/10/2021

P2.03.C Level 03 Enlarged Plumbing Plan - Area C JW McClenahan 6 100% Construction Documents 9/10/2021

P2.03.D Level 03 Enlarged Plumbing Plan - Area D JW McClenahan 6 100% Construction Documents 9/10/2021

P2.04 Plumbing Plan - Level 4 JW McClenahan 6 100% Construction Documents 9/10/2021

P2.04.A Level 04 Enlarged Plumbing Plan - Area A JW McClenahan 6 100% Construction Documents 9/10/2021

P2.04.B Level 04 Enlarged Plumbing Plan - Area B JW McClenahan 6 100% Construction Documents 9/10/2021

P2.04.C Level 04 Enlarged Plumbing Plan - Area C JW McClenahan 6 100% Construction Documents 9/10/2021

P2.04.D Level 04 Enlarged Plumbing Plan - Area D JW McClenahan 6 100% Construction Documents 9/10/2021

P2.05 Plumbing Plan - Level 5 JW McClenahan 6 100% Construction Documents 9/10/2021

P2.05.A Level 05 Enlarged Plumbing Plan - Area A JW McClenahan 6 100% Construction Documents 9/10/2021

P2.05.B Level 05 Enlarged Plumbing Plan - Area B JW McClenahan 6 100% Construction Documents 9/10/2021

P2.05.C Level 05 Enlarged Plumbing Plan - Area C JW McClenahan 6 100% Construction Documents 9/10/2021

P2.05.D Level 05 Enlarged Plumbing Plan - Area D JW McClenahan 6 100% Construction Documents 9/10/2021

P2.06 Roof Level Plumbing Plan JW McClenahan 6 100% Construction Documents 9/10/2021

P2.06.A Level 06 Enlarged Plumbing Plan - Area A JW McClenahan 6 100% Construction Documents 9/10/2021

P2.06.B Level 06 Enlarged Plumbing Plan - Area B JW McClenahan 6 100% Construction Documents 9/10/2021

P2.06.C Level 06 Enlarged Plumbing Plan - Area C JW McClenahan 6 100% Construction Documents 9/10/2021

P2.06.D Level 06 Enlarged Plumbing Plan - Area D JW McClenahan 6 100% Construction Documents 9/10/2021

P5.01 Plumbing Water Riser Diagram JW McClenahan 6 100% Construction Documents 9/10/2021

P5.02 Plumbing Sanitary Riser Diagram JW McClenahan 6 100% Construction Documents 9/10/2021

P5.03 Plumbing Storm Riser Diagram JW McClenahan 6 100% Construction Documents 9/10/2021

P5.04 Plumbing Sanitary Riser Diagram JW McClenahan 6 100% Construction Documents 9/10/2021

P5.05 Plumbing Storm Riser Diagram JW McClenahan 6 100% Construction Documents 9/10/2021

P6.01 Plumbing Details JW McClenahan 6 100% Construction Documents 9/10/2021

E0.01 Electrical Legend and Abbreviations CSI Electrical Contractors 6 100% Construction Documents 9/10/2021

E0.02 Electrical Schedules - Light Fixtures CSI Electrical Contractors 6 100% Construction Documents 9/10/2021

E0.03 Electrical Schedules - Lighting Controls CSI Electrical Contractors 6 100% Construction Documents 9/10/2021

E0.04 Electrical Schedules - Level 1 CSI Electrical Contractors 6 100% Construction Documents 9/10/2021

E0.05 Electrical Schedules - Level 1 CSI Electrical Contractors 6 100% Construction Documents 9/10/2021

E0.06 Electrical Schedules - Level 2 CSI Electrical Contractors 6 100% Construction Documents 9/10/2021

E0.07 Electrical Schedules - Level 3 CSI Electrical Contractors 6 100% Construction Documents 9/10/2021

E0.08 Electrical Schedules - Level 4 CSI Electrical Contractors 6 100% Construction Documents 9/10/2021

E0.09 Electrical Schedules - Level 5 CSI Electrical Contractors 6 100% Construction Documents 9/10/2021

E0.10 Electrical Schedules - Roof CSI Electrical Contractors 6 100% Construction Documents 9/10/2021

E1.00 Electrical Site Plan CSI Electrical Contractors 6 100% Construction Documents 9/10/2021

E2.00 Electrical Plan - Underground CSI Electrical Contractors 6 100% Construction Documents 9/10/2021

E2.01 Electrical Plan - Level 1 CSI Electrical Contractors 6 100% Construction Documents 9/10/2021

E2.02 Electrical Plan - Level 2 CSI Electrical Contractors 6 100% Construction Documents 9/10/2021

E2.03 Electrical Plan - Level 3 CSI Electrical Contractors 6 100% Construction Documents 9/10/2021

E2.04 Electrical Plan - Level 4 CSI Electrical Contractors 6 100% Construction Documents 9/10/2021

E2.05 Electrical Plan - Level 5 CSI Electrical Contractors 6 100% Construction Documents 9/10/2021

E2.06 Electrical Plan - Roof Level CSI Electrical Contractors 6 100% Construction Documents 9/10/2021

E3.01 Electrical Lighting Plan - Level 1 CSI Electrical Contractors 6 100% Construction Documents 9/10/2021

E3.02 Electrical Lighting Plan - Level 2 CSI Electrical Contractors 6 100% Construction Documents 9/10/2021

E3.03 Electrical Lighting Plan - Level 3 CSI Electrical Contractors 6 100% Construction Documents 9/10/2021

E3.04 Electrical Lighting Plan - Level 4 CSI Electrical Contractors 6 100% Construction Documents 9/10/2021

E3.05 Electrical Lighting Plan - Level 5 CSI Electrical Contractors 6 100% Construction Documents 9/10/2021

E3.06 Electrical Lighting Plan - Roof Level CSI Electrical Contractors 6 100% Construction Documents 9/10/2021

E4.01 Electrical Enlarged Plans CSI Electrical Contractors 6 100% Construction Documents 9/10/2021

E5.01 Electrical Riser Diagram CSI Electrical Contractors 6 100% Construction Documents 9/10/2021

E5.02 Grounding and Fire Alarm Riser Diagram CSI Electrical Contractors 6 100% Construction Documents 9/10/2021

E5.03 Feeder and Motorized Equipment Schedules CSI Electrical Contractors 6 100% Construction Documents 9/10/2021

E6.01 Electrical Details - Underground CSI Electrical Contractors 6 100% Construction Documents 9/10/2021

E6.02 Electrical Details CSI Electrical Contractors 6 100% Construction Documents 9/10/2021

E6.03 Electrical Details - CLT CSI Electrical Contractors 6 100% Construction Documents 9/10/2021

E6.04 Electrical Details - CLT CSI Electrical Contractors 6 100% Construction Documents 9/10/2021

E7.01 Electrical Egress Photometric Calcs - Level 1 CSI Electrical Contractors 6 100% Construction Documents 9/10/2021

E7.02 Electrical Egress Photometric Calcs - Level 2 CSI Electrical Contractors 6 100% Construction Documents 9/10/2021

E7.03 Electrical Egress Photometric Calcs - Level 3 CSI Electrical Contractors 6 100% Construction Documents 9/10/2021

E7.04 Electrical Egress Photometric Calcs - Level 4 CSI Electrical Contractors 6 100% Construction Documents 9/10/2021

E7.05 Electrical Egress Photometric Calcs - Level 5 CSI Electrical Contractors 6 100% Construction Documents 9/10/2021

E7.06 Electrical Egress Photometric Calcs - Roof Level CSI Electrical Contractors 6 100% Construction Documents 9/10/2021

E7.07 Electrical Egress Photometric Calcs - Stairwells CSI Electrical Contractors 6 100% Construction Documents 9/10/2021

E8.01 Indoor Lighting Title 24 Form CSI Electrical Contractors 6 100% Construction Documents 9/10/2021

E8.02 Exterior Lighting Power Distribution Title 24 Forms CSI Electrical Contractors 6 100% Construction Documents 9/10/2021

FP1.00 Cover Sheet Cosco Fire Protection 6 100% Construction Documents 9/10/2021

FP1.01 Building Section Cosco Fire Protection 6 100% Construction Documents 9/10/2021

FP1.02 Building Section Cosco Fire Protection 6 100% Construction Documents 9/10/2021

FP1.03 Hangers and Bracing Details Cosco Fire Protection 6 100% Construction Documents 9/10/2021

FP1.04 Standard pipe System Cosco Fire Protection 6 100% Construction Documents 9/10/2021

FP1.05 Fire Pump Cosco Fire Protection 6 100% Construction Documents 9/10/2021
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FP2.00 Underground Sprinkler Piping Plan Cosco Fire Protection 6 100% Construction Documents 9/10/2021

FP2.01 Level 1 Sprinkler Piping Plan Cosco Fire Protection 6 100% Construction Documents 9/10/2021

FP2.02 Level 2 Sprinkler Piping Plan Cosco Fire Protection 6 100% Construction Documents 9/10/2021

FP2.03 Level 3 Sprinkler Piping Plan Cosco Fire Protection 6 100% Construction Documents 9/10/2021

FP2.04 Level 4 Sprinkler Piping Plan Cosco Fire Protection 6 100% Construction Documents 9/10/2021

FP2.05 Level 5 Sprinkler Piping Plan Cosco Fire Protection 6 100% Construction Documents 9/10/2021

FP2.06 Level 6 Sprinkler Piping Plan Cosco Fire Protection 6 100% Construction Documents 9/10/2021

T0.01 Technology Legend and Abbreviation Meyers+ Engineers 6 100% Construction Documents 9/10/2021

T1.00 Technology Site Plan Meyers+ Engineers 6 100% Construction Documents 9/10/2021

T2.01 Technology Plan - Level 1 Meyers+ Engineers 6 100% Construction Documents 9/10/2021

T2.02 Technology Plan - Level 2 Meyers+ Engineers 6 100% Construction Documents 9/10/2021

T2.03 Technology Plan - Level 3 Meyers+ Engineers 6 100% Construction Documents 9/10/2021

T2.04 Technology Plan - Level 4 Meyers+ Engineers 6 100% Construction Documents 9/10/2021

T2.05 Technology Plan - Level 5 Meyers+ Engineers 6 100% Construction Documents 9/10/2021

T2.07 Technology Plan - Roof Level Meyers+ Engineers 6 100% Construction Documents 9/10/2021

T4.01 Technology Enlarged Plans Meyers+ Engineers 6 100% Construction Documents 9/10/2021

T5.01 Technology Riser Diagrams Meyers+ Engineers 6 100% Construction Documents 9/10/2021

T5.02 Technology Riser Diagrams Meyers+ Engineers 6 100% Construction Documents 9/10/2021

T6.01 Technology Details Meyers+ Engineers 6 100% Construction Documents 9/10/2021

AV
TA0.01 Audiovisual Legend and Abbreviations Meyers+ Engineers 6 100% Construction Documents 9/10/2021

TA2.01 Audiovisual Plan - Level 1 Meyers+ Engineers 6 100% Construction Documents 9/10/2021

TA2.02 Audiovisual Plan - Level 2 Meyers+ Engineers 6 100% Construction Documents 9/10/2021

TA2.03 Audiovisual Plan - Level 3 Meyers+ Engineers 6 100% Construction Documents 9/10/2021

TA2.04 Audiovisual Plan - Level 4 Meyers+ Engineers 6 100% Construction Documents 9/10/2021

TA2.05 Audiovisual Plan - Level 5 Meyers+ Engineers 6 100% Construction Documents 9/10/2021

TA3.01 Audiovisual RCP - Level 1 Meyers+ Engineers 6 100% Construction Documents 9/10/2021

TA3.02 Audiovisual RCP - Level 2 Meyers+ Engineers 6 100% Construction Documents 9/10/2021

TA3.03 Audiovisual RCP - Level 3 Meyers+ Engineers 6 100% Construction Documents 9/10/2021

TA3.04 Audiovisual RCP - Level 4 Meyers+ Engineers 6 100% Construction Documents 9/10/2021

TA3.05 Audiovisual RCP - Level 5 Meyers+ Engineers 6 100% Construction Documents 9/10/2021

TA4.01 Audiovisual Enlarged Plans Meyers+ Engineers 6 100% Construction Documents 9/10/2021

TA4.02 Audiovisual Enlarged Plans Meyers+ Engineers 6 100% Construction Documents 9/10/2021

TA4.03 Audiovisual Enlarged Plans Meyers+ Engineers 6 100% Construction Documents 9/10/2021

TA4.04 Audio Enlarged Plans Meyers+ Engineers 6 100% Construction Documents 9/10/2021

TA5.01 Audiovisual Functional Diagram Meyers+ Engineers 6 100% Construction Documents 9/10/2021

TA5.02 Audiovisual Functional Diagram Meyers+ Engineers 6 100% Construction Documents 9/10/2021

TA5.03 Audiovisual Functional Diagram Meyers+ Engineers 6 100% Construction Documents 9/10/2021

TA6.01 Audiovisual Details Meyers+ Engineers 6 100% Construction Documents 9/10/2021

Security 
TS0.01 Security Legend and Abbreviations Meyers+ Engineers 6 100% Construction Documents 9/10/2021

TS1.00 Security Site Plan Meyers+ Engineers 6 100% Construction Documents 9/10/2021

TS2.01 Security Plan - Level 1 Meyers+ Engineers 6 100% Construction Documents 9/10/2021

TS2.02 Security Plan - Level 2 Meyers+ Engineers 6 100% Construction Documents 9/10/2021

TS2.03 Security Plan - Level 3 Meyers+ Engineers 6 100% Construction Documents 9/10/2021

TS2.04 Security Plan - Level 4 Meyers+ Engineers 6 100% Construction Documents 9/10/2021

TS2.05 Security Plan - Level 5 Meyers+ Engineers 6 100% Construction Documents 9/10/2021

TS2.07 Security Plan - Roof Level Meyers+ Engineers 6 100% Construction Documents 9/10/2021

TS5.01 Security System Diagrams Meyers+ Engineers 6 100% Construction Documents 9/10/2021

TS5.02 Security Door Details Meyers+ Engineers 6 100% Construction Documents 9/10/2021

TS5.03 Security Camera Details Meyers+ Engineers 6 100% Construction Documents 9/10/2021

Conveying
VT.01 Elevators 1-3 Plans & Section SOM 6 100% Construction Documents 9/10/2021

VT.02 Elevators 4 Plans & Section SOM 6 100% Construction Documents 9/10/2021

VT.03 Elevators 5 Plans & Section SOM 6 100% Construction Documents 9/10/2021

Vapor Mitigation System 
VMS1.01 Vapor Mitigation System Layout Langan 6 100% Construction Documents 9/10/2021

VMS2.01 Vapor Mitigation System Details Langan 6 100% Construction Documents 9/10/2021

VMS2.02 Vapor Mitigation System Details Langan 6 100% Construction Documents 9/10/2021

VMS2.03 Vapor Mitigation System Details Langan 6 100% Construction Documents 9/10/2021

VMS2.04 Vapor Mitigation System Details Langan 6 100% Construction Documents 9/10/2021

VMS2.05 Vapor Mitigation System Details Langan 6 100% Construction Documents 9/10/2021

VMS2.06 Vapor Mitigation System Details Langan 6 100% Construction Documents 9/10/2021

COUNTY OFFICE BUILDING 3 (COB-3)

Design Narratives

Chapter 5 Sustainability and Appendices A10 6 100% Construction Documents 9/10/2021

Chapter 16 Acoustical Design CMS 6 100% Construction Documents 9/10/2021

Chapter 18 Code Analysis JH/SOM 6 100% Construction Documents 9/10/2021

Specifications 

Division 00
00 01 11 Table of Contents PDU 6 100% Construction Documents 9/10/2021

00 10 01 Notice Inviting Proposals PDU 6 100% Construction Documents 9/10/2021

00 20 01 Instructions for Proposals PDU 6 100% Construction Documents 9/10/2021

00 20 10 Access, Indemnity and Release Agreement PDU 6 100% Construction Documents 9/10/2021

00 30 20 Geotechnical Data and Existing Conditions PDU 6 100% Construction Documents 9/10/2021

00 40 01 Proposal Price Form to the County of San Mateo Project Development Unit PDU 6 100% Construction Documents 9/10/2021

00 45 14 Statement of Proposer's Proposed Project Plan, Staffing Plan, and Safety Plan PDU 6 100% Construction Documents 9/10/2021

00 45 16.1 Supplement to Response to Request for Statement of Qualifications PDU 6 100% Construction Documents 9/10/2021

00 48 10 Non-Collusion Addidavit PDU 6 100% Construction Documents 9/10/2021

00 48 20 Proposer Certifications PDU 6 100% Construction Documents 9/10/2021

00 50 51 Notice of  Intent to Award PDU 6 100% Construction Documents 9/10/2021

00 51 05 Notice of Award PDU 6 100% Construction Documents 9/10/2021

00 52 01 Agreement PDU 6 100% Construction Documents 9/10/2021

00 52 05 Assignment and Novation Agreement PDU 6 100% Construction Documents 9/10/2021

00 52 51 Pre-Construction and CMR Services PDU 6 100% Construction Documents 9/10/2021

00 55 01A Notice to Proceed for Pre-Construction ( Phase-1) PDU 6 100% Construction Documents 9/10/2021

Technology 
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00 55 01B Notice for Pre-Construction ( Phase 2) PDU 6 100% Construction Documents 9/10/2021

00 61 13.12 Construction Performance Bond PDU 6 100% Construction Documents 9/10/2021

00 61 13.18 Construction Labor and Material Payment Bond PDU 6 100% Construction Documents 9/10/2021

00 63 01 Guaranty PDU 6 100% Construction Documents 9/10/2021

00 65 30 Agreement and Release of Any and All Claims PDU 6 100% Construction Documents 9/10/2021

00 66 00 Substitution Request Form ( For Proposal) PDU 6 100% Construction Documents 9/10/2021

00 68 01 Escrow Agreement for Security Deposit in Lieu of Rention PDU 6 100% Construction Documents 9/10/2021

00 72 00 General Conditions PDU 6 100% Construction Documents 9/10/2021

00 73 01 Supplementary General Conditions PDU 6 100% Construction Documents 9/10/2021

00 73 11 Insurance and Indemnification PDU 6 100% Construction Documents 9/10/2021

00 73 15 Naturally Occurring Asbestos PDU 6 100% Construction Documents 9/10/2021

00 73 80 Apprenticeship Program PDU 6 100% Construction Documents 9/10/2021

00 91 11 Addenda PDU 6 100% Construction Documents 9/10/2021

Division 01
01 01 11 Table of Contents SOM 6 100% Construction Documents 9/10/2021

01 10 00 Summary of Work SOM 6 100% Construction Documents 9/10/2021

01 11 00 Supplementary Summary of Work SOM 6 100% Construction Documents 9/10/2021

01 26 00 Contract Modification Procedures SOM 6 100% Construction Documents 9/10/2021

01 29 00 Payment Procedures SOM 6 100% Construction Documents 9/10/2021

01 31 00 Project Management and Coordination SOM 6 100% Construction Documents 9/10/2021

01 31 20 Building Information Modeling ( BIM) and Coordination Drawings SOM 6 100% Construction Documents 9/10/2021

01 31 50 Project Meetings SOM 6 100% Construction Documents 9/10/2021

01 32 00 Construction Progress Documentation SOM 6 100% Construction Documents 9/10/2021

01 32 50 Record Documents ( As-Builts) SOM 6 100% Construction Documents 9/10/2021

01 33 00 Submittals SOM 6 100% Construction Documents 9/10/2021

01 34 00 Safety Submittals SOM 6 100% Construction Documents 9/10/2021

01 41 00 Regulatory Requirements SOM 6 100% Construction Documents 9/10/2021

01 42 00 References and Definitions SOM 6 100% Construction Documents 9/10/2021

01 43 00 Seismic Requirements for Non-Structural Components SOM 6 100% Construction Documents 9/10/2021

01 45 00 Quality Control (QC) Process SOM 6 100% Construction Documents 9/10/2021

01 46 00 Testing Laboratory Services SOM 6 100% Construction Documents 9/10/2021

01 50 00 Temporary Facilities and Controls SOM 6 100% Construction Documents 9/10/2021

01 51 50 Solid Waste Management and Recycling Plan SOM 6 100% Construction Documents 9/10/2021

01 52 50 Fire Protection Plan SOM 6 100% Construction Documents 9/10/2021

01 53 20 Tree Care and Protection SOM 6 100% Construction Documents 9/10/2021

01 53 50 Construction Fencing SOM 6 100% Construction Documents 9/10/2021

01 54 00 Site Security and Safety SOM 6 100% Construction Documents 9/10/2021

01 57 00 Storm Water Pollution Prevention Plan ( SWPP) SOM 6 100% Construction Documents 9/10/2021

01 58 00 Project Identification and Signs SOM 6 100% Construction Documents 9/10/2021

01 60 00 Product Requirements SOM 6 100% Construction Documents 9/10/2021

01 63 00 Product Identification and Signs SOM 6 100% Construction Documents 9/10/2021

01 63 00A Substitution Request Form SOM 6 100% Construction Documents 9/10/2021

01 64 00 Owner Furnished Owner Installed - Contractor Installed Items SOM 6 100% Construction Documents 9/10/2021

01 64 00A OFOI-OFCI Delivery Schedule SOM 6 100% Construction Documents 9/10/2021

01 72 50 Surveying and Field Engineering SOM 6 100% Construction Documents 9/10/2021

01 73 10 Cutting and Patching SOM 6 100% Construction Documents 9/10/2021

01 74 00 Cleaning SOM 6 100% Construction Documents 9/10/2021

01 74 19 Construction & Demolition Waste Management SOM 6 100% Construction Documents 9/10/2021

01 77 00 Closeout Procedures SOM 6 100% Construction Documents 9/10/2021

01 78 00 Closeout Submittals SOM 6 100% Construction Documents 9/10/2021

01 78 20 Operation and Maintenance Data SOM 6 100% Construction Documents 9/10/2021

01 81 13 Sustainable Design Requirements SOM 6 100% Construction Documents 9/10/2021

01 81 19 Construction Indoor Air Quality SOM 6 100% Construction Documents 9/10/2021

01 82 00 Demonstration and Training SOM 6 100% Construction Documents 9/10/2021

01 91 13 General Commissioning Requirements SOM 6 100% Construction Documents 9/10/2021

Division 02
02 41 19 Selective Site Demolition SOM 6 100% Construction Documents 9/10/2021

02 56 19.13 Vapor Mitigation System SOM 6 100% Construction Documents 9/10/2021

Division 03
03 10 00 Concrete Forming and Accessories SOM 6 100% Construction Documents 9/10/2021

03 20 00 Concrete Reinforcing SOM 6 100% Construction Documents 9/10/2021

03 30 00 Cast-in-Place Concrete SOM 6 100% Construction Documents 9/10/2021

03 30 10 Site Cast-in-Place Concrete SOM 6 100% Construction Documents 9/10/2021

03 33 10 Site Architectural Concrete SOM 6 100% Construction Documents 9/10/2021

03 45 00 Precast Architectural Concrete SOM 6 100% Construction Documents 9/10/2021

03 45 10 Site Precast Architectural Concrete SOM 6 100% Construction Documents 9/10/2021

03 54 00 Gypsum Cement Underlayment SOM 6 100% Construction Documents 9/10/2021

Division 04
Not Used Not Used 

Division 05
05 12 00 Structural Steel Framing SOM 6 100% Construction Documents 9/10/2021

05 31 00 Steel Decking SOM 6 100% Construction Documents 9/10/2021

05 40 00 Cold Formed Metal Framing SOM 6 100% Construction Documents 9/10/2021

05 50 00 Metal Fabrication SOM 6 100% Construction Documents 9/10/2021

05 50 10 Site Metal Fabrication SOM 6 100% Construction Documents 9/10/2021

05 60 00 Metal Stairs SOM 6 100% Construction Documents 9/10/2021

05 70 00 Decorative Metal SOM 6 100% Construction Documents 9/10/2021

Division 06
06 10 63 Site Exterior Carpentry SOM 6 100% Construction Documents 9/10/2021

06 10 63 Site Exterior Carpentry SOM 6 100% Construction Documents 9/10/2021

06 17 19 Cross-laminated Timber Construction SOM 6 100% Construction Documents 9/10/2021

06 18 00 Glue-Laminated Timber Construction SOM 6 100% Construction Documents 9/10/2021

06 40 00 Architectural Woodwork SOM 6 100% Construction Documents 9/24/2021

Division 07
07 13 00 Sheet Waterproofing SOM 6 100% Construction Documents 9/10/2021
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07 23 00 Building Insulation SOM 6 100% Construction Documents 9/10/2021

07 27 00 Air and Water Barrier SOM 6 100% Construction Documents 9/10/2021

07 42 13 Metal Wall Panels SOM 6 100% Construction Documents 9/10/2021

07 54 00 Thermoplastic Membrane Roofing SOM 6 100% Construction Documents 9/10/2021

07 62 00 Sheet Metal Flashing and Trim SOM 6 100% Construction Documents 9/10/2021

07 81 00 Applied Fireproofing SOM 6 100% Construction Documents 9/10/2021

07 81 20 Intumescent Fireproofing SOM 6 100% Construction Documents 9/10/2021

07 84 00 Firestopping SOM 6 100% Construction Documents 9/10/2021

07 92 00 Joint Sealants SOM 6 100% Construction Documents 9/10/2021

Division 08
08 03 50 Exterior Wall General SOM 6 100% Construction Documents 9/10/2021

08 03 55 Exterior Wall Mock-Up and Testing SOM 6 100% Construction Documents 9/24/2021

08 11 13 Hollow Metal Doors and Frames SOM 6 100% Construction Documents 9/10/2021

08 11 16 Aluminum Frames SOM 6 100% Construction Documents 9/10/2021

08 14 00 Wood Doors SOM 6 100% Construction Documents 9/24/2021

08 31 00 Access Doors and Panels SOM 6 100% Construction Documents 9/10/2021

08 33 00 Overhead Coiling Doors and Curtains SOM 6 100% Construction Documents 9/10/2021

08 34 73 Sound Control Door and Window Assembly SOM 6 100% Construction Documents 9/24/2021

08 42 00 Interior Entrance and Storefront SOM 6 100% Construction Documents 9/10/2021

08 44 00 Curtain Wall Components and Assemblies SOM 6 100% Construction Documents 9/10/2021

08 71 00 Hardware SOM 6 100% Construction Documents 9/10/2021

08 80 00 Glazing SOM 6 100% Construction Documents 9/10/2021

08 91 00 Louvers SOM 6 100% Construction Documents 9/10/2021

Division 09 
09 21 17 Gypsum Board Systems SOM 6 100% Construction Documents 9/10/2021

09 27 13 Glass Fiber Reinforced Gypsum Fabrications SOM 6 100% Construction Documents 9/10/2021

09 30 00 Tiling SOM 6 100% Construction Documents 9/10/2021

09 51 00 Acoustical Ceilings SOM 6 100% Construction Documents 9/10/2021

09 65 00 Resilient Flooring SOM 6 100% Construction Documents 9/24/2021

09 68 00 Carpeting SOM 6 100% Construction Documents 9/10/2021

09 75 00 Stone Flooring SOM 6 100% Construction Documents 9/10/2021

09 83 00 Acoustic Finishes SOM 6 100% Construction Documents 9/10/2021

09 91 00 Painting SOM 6 100% Construction Documents 9/10/2021

Division 10
10 14 00 Signage SOM 6 100% Construction Documents 9/10/2021

10 21 13 Toilet Compartments SOM 6 100% Construction Documents 9/10/2021

10 22 26 Operable Partitions SOM 6 100% Construction Documents 9/24/2021

10 28 13 Toilet Accessories SOM 6 100% Construction Documents 9/10/2021

10 44 00 Fire Protection Specialties SOM 6 100% Construction Documents 9/10/2021

10 51 00 Lockers SOM 6 100% Construction Documents 9/10/2021

10 81 13 Bird Control SOM 6 100% Construction Documents 9/10/2021

Division 11 - Not Used 
11 31 00 Residential Appliances SOM 6 100% Construction Documents 9/10/2021

Division 12
12 24 00 Window Shades SOM 6 100% Construction Documents 9/24/2021

12 48 13 Entrance Floor Mat and Frames SOM 6 100% Construction Documents 9/10/2021

12 50 00 Furniture  SOM 6 100% Construction Documents 9/10/2021

12 61 00 Fixed Audience Seating SOM 6 100% Construction Documents 9/10/2021

Division 13- Not Used 

Division 14
14 21 23 Machine Room Less Elevators SOM 6 100% Construction Documents 9/10/2021

Division 21
21 05 01 Fire Protection General Provisions SOM 6 100% Construction Documents 9/10/2021

21 05 48 Seismic Restraints for Fire Protection Systems SOM 6 100% Construction Documents 9/10/2021

21 05 53 Identification For Fire Protection Systems SOM 6 100% Construction Documents 9/10/2021

21 13 19 Fire Protection Systems SOM 6 100% Construction Documents 9/10/2021

Division 22
22 05 01 Plumbing General Provisions SOM 6 100% Construction Documents 9/10/2021

22 05 13 Electric Motors for Plumbing Equipment SOM 6 100% Construction Documents 9/10/2021

22 05 14 Variable Frequency Drives for Plumbing SOM 6 100% Construction Documents 9/10/2021

22 05 16 Expansion Compensation for Plumbing SOM 6 100% Construction Documents 9/10/2021

22 05 19 Meters, Gauges and Thermometers for Plumbing SOM 6 100% Construction Documents 9/10/2021

22 05 29 Hangers and Supports for Plumbing Piping and Equipment SOM 6 100% Construction Documents 9/10/2021

22 05 48 Vibration Isolation and Seismic Restraints for Plumbing SOM 6 100% Construction Documents 9/10/2021

22 05 53 Systems Identification for Plumbing SOM 6 100% Construction Documents 9/10/2021

22 07 00 Insulation for Plumbing SOM 6 100% Construction Documents 9/10/2021

22 08 00 Commissioning of Plumbing Systems SOM 6 100% Construction Documents 9/10/2021

22 11 00 Domestic Water Systems SOM 6 100% Construction Documents 9/10/2021

22 11 10 Plumbing Piping and Accessories SOM 6 100% Construction Documents 9/10/2021

22 11 23 Plumbing Pumps SOM 6 100% Construction Documents 9/10/2021

22 11 30 Reclaimed Water System SOM 6 100% Construction Documents 9/10/2021

22 13 00 Drainage Systems SOM 6 100% Construction Documents 9/10/2021

22 21 01 Hydronic Systems Specialties for Plumbing SOM 6 100% Construction Documents 9/10/2021

22 33 00 Domestic Water Heater Systems SOM 6 100% Construction Documents 9/10/2021

22 40 00 Plumbing Fixtures SOM 6 100% Construction Documents 9/10/2021

Division 23
23 05 01 HVAC General Provisions SOM 6 100% Construction Documents 9/10/2021

23 05 13 Electric Motors for HVAC Equipment SOM 6 100% Construction Documents 9/10/2021

23 05 14 Variable Frequency Drives for HVAC SOM 6 100% Construction Documents 9/10/2021

23 05 16 Expansion Fitting and Loops for HVAC Piping SOM 6 100% Construction Documents 9/10/2021

23 05 19 Meters, Gauges and Thermometers for HVAC SOM 6 100% Construction Documents 9/10/2021

23 05 23 General-Duty Valves for HVAC Piping SOM 6 100% Construction Documents 9/10/2021

23 05 29 Hangers and Supports for HVAC SOM 6 100% Construction Documents 9/10/2021

23 05 48 Vibration and Seismic Controls for HVAC SOM 6 100% Construction Documents 9/10/2021

23 05 53 Systems Identification for HVAC SOM 6 100% Construction Documents 9/10/2021

23 05 93 Testing, Adjusting and Balancing for HVAC SOM 6 100% Construction Documents 9/10/2021

23 07 00 Insulation for HVAC SOM 6 100% Construction Documents 9/10/2021
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23 08 00 Commissioning of HVAC SOM 6 100% Construction Documents 9/10/2021

23 09 23 Direct Digital Control System for HVAC SOM 6 100% Construction Documents 9/10/2021

23 21 13 Hydronic Piping SOM 6 100% Construction Documents 9/10/2021

23 21 16 Hydronic Piping Specialties SOM 6 100% Construction Documents 9/10/2021

23 21 23 Hydronic Pumps SOM 6 100% Construction Documents 9/10/2021

23 25 00 HVAC Water Treatment SOM 6 100% Construction Documents 9/10/2021

23 31 00 HVAC Ducts and Casings SOM 6 100% Construction Documents 9/10/2021

23 33 13 Dampers SOM 6 100% Construction Documents 9/10/2021

23 33 19 Acoustics SOM 6 100% Construction Documents 9/10/2021

23 34 00 HVAC Fans SOM 6 100% Construction Documents 9/10/2021

23 36 00 Air Terminal Units SOM 6 100% Construction Documents 9/10/2021

23 37 00 Air Outlets and Inlets SOM 6 100% Construction Documents 9/10/2021

23 40 00 HVAC Air Cleaning Devices SOM 6 100% Construction Documents 9/10/2021

23 64 34 Modular Air-Cooled Water Chillers SOM 6 100% Construction Documents 9/10/2021

23 73 23 Custom Central- Station Air-Handling Units SOM 6 100% Construction Documents 9/10/2021

23 81 26 Split-System Air-Conditioners SOM 6 100% Construction Documents 9/10/2021

23 82 16 Air Coils SOM 6 100% Construction Documents 9/10/2021

23 82 19 Fan Coil Units SOM 6 100% Construction Documents 9/10/2021

23 83 05 Radiant Hydronic Systems SOM 6 100% Construction Documents 9/10/2021

Division 26
26 05 00 Electrical General Provisions for Design Build Contractors SOM 6 100% Construction Documents 9/10/2021

26 05 01 Electrical General Provisions SOM 6 100% Construction Documents 9/10/2021

26 05 02 Equipment Connections and Coordination SOM 6 100% Construction Documents 9/10/2021

26 05 19 600 V Wire and Cables SOM 6 100% Construction Documents 9/10/2021

26 05 26 Grounding Systems SOM 6 100% Construction Documents 9/10/2021

26 05 33 Raceways and Boxes SOM 6 100% Construction Documents 9/10/2021

26 05 43 Electrical Duct bank SOM 6 100% Construction Documents 9/10/2021

26 05 48 Vibration Isolation and Seismic Restraints SOM 6 100% Construction Documents 9/10/2021

26 09 13 Electrical Power Monitoring Built Submetering SOM 6 100% Construction Documents 9/10/2021

26 09 26 Programmable Lighting Control System SOM 6 100% Construction Documents 9/10/2021

26 22 13 Dry Type Transformers SOM 6 100% Construction Documents 9/10/2021

26 24 13 Switchboards SOM 6 100% Construction Documents 9/10/2021

26 24 16 Panelboards SOM 6 100% Construction Documents 9/10/2021

26 25 00 Busway SOM 6 100% Construction Documents 9/10/2021

26 27 26 Wiring Devices SOM 6 100% Construction Documents 9/10/2021

26 28 13 600V Fuses SOM 6 100% Construction Documents 9/10/2021

26 28 16 Disconnect Switches and Individual Motor Controllers SOM 6 100% Construction Documents 9/10/2021

26 32 13 Engine Generator System SOM 6 100% Construction Documents 9/10/2021

26 43 13 Surge Protection System SOM 6 100% Construction Documents 9/10/2021

26 50 00 Luminaries and Accessories SOM 6 100% Construction Documents 9/10/2021

26 51 01 Interior Lighting Fixtures SOM 6 100% Construction Documents 9/10/2021

26 56 01 Exterior Lighting Fixtures SOM 6 100% Construction Documents 9/10/2021

Division 27
27 00 01 Communications Basic Requirements SOM 6 100% Construction Documents 9/10/2021

27 05 28 Pathways for Communications Systems SOM 6 100% Construction Documents 9/10/2021

27 05 28.28 Firestopping for Communications Systems SOM 6 100% Construction Documents 9/10/2021

27 11 01 Communications Equipment Rooms SOM 6 100% Construction Documents 9/10/2021

27 13 00 Communications Backbone Cabling SOM 6 100% Construction Documents 9/10/2021

27 15 00 Communications Horizontal Cabling SOM 6 100% Construction Documents 9/10/2021

27 41 16 Integrated Audio-Video Systems and Equipment SOM 6 100% Construction Documents 9/10/2021

27 51 30 Two-Way Communication Systems SOM 6 100% Construction Documents 9/10/2021

27 53 19 Distruted Antenna System SOM 6 100% Construction Documents 9/10/2021

27 53 20 Cable Television Distribution System SOM 6 100% Construction Documents 9/10/2021

27 53 23 Distributed Antenna System - Wireless Service Provider SOM 6 100% Construction Documents 9/10/2021

Division 28
28 00 01 Electronic Security Basic Requirements SOM 6 100% Construction Documents 9/10/2021

28 13 00 Access Control and Alarm System SOM 6 100% Construction Documents 9/10/2021

28 23 00 Video Surveillance SOM 6 100% Construction Documents 9/10/2021

28 31 00 Video Surveillance SOM 6 100% Construction Documents 9/10/2021

Division 31
31 00 00 Earthwork SOM 6 100% Construction Documents 9/10/2021

31 11 00 Clearing & Grubbing SOM 6 100% Construction Documents 9/10/2021

31 23 00 Excavation and Fill SOM 6 100% Construction Documents 9/10/2021

31 23 16 Utility Trench Excavation and Backfill SOM 6 100% Construction Documents 9/10/2021

31 25 00 Erosion Sedimentation Control SOM 6 100% Construction Documents 9/10/2021

31 41 00 Shoring and Bracing SOM 6 100% Construction Documents 9/10/2021

31 63 65 Auger Cast-in-Place Pilea (ACiP) SOM 6 100% Construction Documents 9/10/2021

31 63 70 Pile Loading Testing SOM 6 100% Construction Documents 9/10/2021

Division 32
32 01 90 Operation and Maintenance of Planting SOM 6 100% Construction Documents 9/10/2021

32 12 16 Asphalt Paving SOM 6 100% Construction Documents 9/10/2021

32 13 13 Concrete Paving SOM 6 100% Construction Documents 9/10/2021

32 13 14 Minor Concrete SOM 6 100% Construction Documents 9/10/2021

32 14 00 Unit Paving SOM 6 100% Construction Documents 9/10/2021

32 17 23 Pavement Markings SOM 6 100% Construction Documents 9/10/2021

32 17 34 Detectable Warning Tiles SOM 6 100% Construction Documents 9/10/2021

32 33 00 Site Furnishings SOM 6 100% Construction Documents 9/10/2021

32 82 00 Irrigation System SOM 6 100% Construction Documents 9/10/2021

32 91 13 Soil Preparation SOM 6 100% Construction Documents 9/10/2021

32 91 17 Site Structural Soil SOM 6 100% Construction Documents 9/10/2021

32 91 19 Landscape Finish Grading SOM 6 100% Construction Documents 9/10/2021

32 93 00 Plants SOM 6 100% Construction Documents 9/10/2021

32 94 00 Planting Accessories SOM 6 100% Construction Documents 9/10/2021

Division 33
33 11 00 Water Distribution SOM 6 100% Construction Documents 9/10/2021

33 30 00 Sanitary Sewerage Utilities SOM 6 100% Construction Documents 9/10/2021

33 40 00 Storm Drainage Utilities SOM 6 100% Construction Documents 9/10/2021
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33 46 00 Landscape Drainage SOM 6 100% Construction Documents 9/10/2021

Division 34 - 39 - Not Used 
COUNTY OFFICE BUILDING 3 (COB-3)

Exhibits

Exhibit 1 Project Components SOM 6 100% Construction Documents 9/10/2021

Exhibit 2 Conceptual Project Phasing Plan SOM 6 100% Construction Documents 9/10/2021

Exhibit 3 Tentative Project Timeline SOM 6 100% Construction Documents 9/10/2021

Appendices 

Appendix A Meeting Minutes & Presentation SOM 6 100% Construction Documents 9/10/2021

Appendix B Open Items List SOM 6 100% Construction Documents 9/10/2021

Appendix C Program Requirements SOM 6 100% Construction Documents 9/10/2021

Appendix D CEQA Data SOM 6 100% Construction Documents 9/10/2021

Appendix E MEPT Diagrams SOM 6 100% Construction Documents 9/10/2021

Appendix F Scheme 03B Alternate Study SOM 6 100% Construction Documents 9/10/2021

Appendix G Field Tour Notes SOM 6 100% Construction Documents 9/10/2021

Appendix H Preliminary Project Schedule SOM 6 100% Construction Documents 9/10/2021

Appendix I Lighting Schedule and Cut Sheets SOM 6 100% Construction Documents 9/10/2021

Appendix J Fixed Audience Seating Cut Sheets SOM 6 100% Construction Documents 9/10/2021

Appendix K-1 Geotechnical Report SOM 6 100% Construction Documents 9/10/2021

Appendix K-2 Winter Construction Recommendations SOM 6 100% Construction Documents 9/10/2021

Appendix K-3 Civil Plan Review SOM 6 100% Construction Documents 9/10/2021

Appendix L Door Hardware Cut Sheets SOM 6 100% Construction Documents 9/10/2021

Appendix M Seismic Anchorage Calcs for Mechanical Systems SOM 6 100% Construction Documents 9/10/2021
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# Activity ID Activity Name Original
Duration

Remaining

Duration

Start Finish Total Float

1 COUNTY OF SAN MATEO COB3 Schedule Update (DD:2021NOV15) *CURRENT*COUNTY OF SAN MATEO COB3 Schedule Update (DD:2021NOV15) *CURRENT* 838 462 05-08-20 08:00 AM A09-15-23 05:00 PM 0

2 MILESTONESMILESTONES 838 462 05-08-20 08:00 AM A09-15-23 05:00 PM 0

3 PROJECT MILESTONESPROJECT MILESTONES 1226 641 05-08-20 08:00 AM A09-15-23 05:00 PM 0

4 AWRD-1000 Contract Award 0 0 05-08-20 08:00 AM A

5 FA-1000 Final Acceptance 0 0 09-15-23 05:00 PM 0

6 MILE-1000 GMP Executed 0 0 12-13-21 05:00 PM 641

7 NTP-1005 NTP 0 0 06-21-21 05:00 PM A

8 SC-1000 Substantial Completion/TCO 0 0 07-19-23 05:00 PM 0

9 SOC-1000 Start of Construction 0 0 06-21-21 08:00 AM A

10 INTERIM MILESTONESINTERIM MILESTONES 541 279 10-23-20 05:00 PM A12-23-22 05:00 PM 183

11 DESIGN MILESTONESDESIGN MILESTONES 262 0 10-23-20 05:00 PM A11-15-21 08:00 AM 462

12 DMILE-1000 Complete 90% Schematic Design Package for Review/pricing 0 0 10-23-20 05:00 PM A

13 DMILE-1010 Issue 100% Schematic Design Package 0 0 11-18-20 08:00 AM A

14 DMILE-1020 PDU Authorizes Design Development to Proceed 0 0 12-14-20 08:00 AM A

15 DMILE-1030 SOM Issue 50% Design Development Package 0 0 01-29-21 05:00 PM A

16 DMILE-1040 SOM Issues Structural Design Documents for CLT/Steel FrameStructure Bids 0 0 01-29-21 05:00 PM A

17 DMILE-1050 90 % Design Development Package Issued 0 0 03-15-21 05:00 PM A

18 DMILE-1060 SOM Issues Exterior Skin "Design-Build" Bid Package Documents 0 0 03-15-21 05:00 PM A

19 DMILE-1070 SOM Issues MEPF "Design-Build" Documents 0 0 03-15-21 05:00 PM A

20 DMILE-1080 SOM Issues 100% Design Development Package 0 0 04-02-21 05:00 PM A

21 DMILE-1090 SOM Issues 60% CD Package (6/18) 0 0 06-21-21 05:00 PM A

22 DMILE-1100 SOM Issues 90% Construction Document Set 0 0 11-15-21 08:00 AM 70

23 DMILE-1110 Issue Final 100% CD Documents 0 0 09-11-21 08:00 AM A

24 PERMITTING MILESTONESPERMITTING MILESTONES 234 0 12-11-20 08:00 AM A11-15-21 08:00 AM 462

25 MILE-1010 Submit For Deep Pile Foundation Permit 0 0 12-11-20 08:00 AM A

26 MILE-1060 Soil Improvement Permit Issued 0 0 06-17-21 05:00 PM A

27 MILE-1070 Submit Foundation/Structure Permit Package 0 0 06-21-21 05:00 PM A

28 MILE-1080 Structural Permit Issued 0 0 11-15-21 08:00 AM 44

29 MILE-1090 Submit General Building Permit 0 0 11-15-21 08:00 AM 462

30 MILE-1100 General Building Permit Issued 0 0 11-15-21 08:00 AM 120

31 PROCUREMENT MILESTONESPROCUREMENT MILESTONES 255 0 11-05-20 08:00 AM A11-24-21 05:00 PM 454

32 MILE-1005 Publish Pre-Qualification Notice Number 2 0 0 11-05-20 08:00 AM A

33 MILE-1020 Notifications Issued to Pre-Qualified Bidders 0 0 01-13-21 05:00 PM A

34 MILE-1030 Award CLT/Structural Steel Frame Contracts 0 0 03-22-21 05:00 PM A

35 MILE-1040 Design-Build MEP Contractors Awarded 0 0 04-30-21 05:00 PM A

36 MILE-1050 Award Design-Build Skin Systems Contracts (5/11) 0 0 05-14-21 05:00 PM A

37 MILE-1110 All Trade Subcontractor Bids Received 0 0 11-24-21 05:00 PM 195

38 CONSTRUCTION MILESTONESCONSTRUCTION MILESTONES 379 279 06-21-21 05:00 PM A12-23-22 05:00 PM 183

39 CMILE-1000 County Issues Notice to Proceed 0 0 06-21-21 05:00 PM A

40 CMILE-1010 Start Install of Auger Cast Piles 0 0 07-23-21 08:00 AM A

41 CMILE-1020 Start Building Pilecaps/Grade beams 0 0 08-27-21 08:00 AM A

42 CMILE-1030 Start Frame Erection 0 0 11-15-21 08:00 AM 462

43 CMILE-1040 Start Exterior Enclosure 0 0 05-26-22 08:00 AM 330

44 CMILE-1050 Building Frame Topped Out 0 0 05-18-22 05:00 PM 335

45 CMILE-1060 Start MEP System Rough-In 0 0 05-19-22 08:00 AM 61

46 CMILE-1070 Deck Pours  Complete 0 0 06-14-22 05:00 PM 317

47 CMILE-1080 Freight Elevator Shaft/Equipment Room Ready: Requirements List Certified 0 0 06-29-22 08:00 AM 307
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COUNTY OF SAN MATEO COB3 Schedule Update (DD:2021NOV15) *CURRENT*

MILESTONES

PROJECT MILESTONES

Final Acceptance

GMP Executed

Substantial Completion/TCO

Start of Construction

INTERIM MILESTONES

Complete 90% Schematic Design Package for Review/pricing

PDU Authorizes Design Development to Proceed

SOM Issue 50% Design Development Package

SOM Issues Structural Design Documents for CLT/Steel FrameStructure Bids

90 % Design Development Package Issued

SOM Issues Exterior Skin "Design-Build" Bid Package Documents

SOM Issues MEPF "Design-Build" Documents

SOM Issues 100% Design Development Package

SOM Issues 60% CD Package (6/18)

SOM Issues 90% Construction Document Set

Issue Final 100% CD Documents

PERMITTING MILESTONES

Soil Improvement Permit Issued

Submit Foundation/Structure Permit Package

Structural Permit Issued

Submit General Building Permit

General Building Permit Issued

PROCUREMENT MILESTONES

Notifications Issued to Pre-Qualified Bidders

Award CLT/Structural Steel Frame Contracts

Design-Build MEP Contractors Awarded

Award Design-Build Skin Systems Contracts (5/11)

All Trade Subcontractor Bids Received

CONSTRUCTION MILESTONES

County Issues Notice to Proceed

Start Install of Auger Cast Piles

Start Building Pilecaps/Grade beams

Start Frame Erection

Start Exterior Enclosure

Building Frame Topped Out

Start MEP System Rough-In

Deck Pours  Complete

Freight Elevator Shaft/Equipment Room Ready: Requirements List Certified
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# Activity ID Activity Name Original
Duration

Remaining

Duration

Start Finish Total Float

48 CMILE-1090 Start Interior Wall Framing 0 0 07-05-22 08:00 AM 304

49 CMILE-1100 Start Site Finishes 0 0 10-12-22 08:00 AM 234

50 CMILE-1110 TEL-DATA Room Turn-Over to IT Group 0 0 10-18-22 05:00 PM 78

51 CMILE-1120 Building Watertight 0 0 12-23-22 05:00 PM 183

52 CMILE-1130 Permanent Power Available For Elevators/MEP Systems 0 0 11-03-22 05:00 PM 217

53 DESIGNDESIGN 340 0 05-08-20 08:00 AM A09-11-21 12:00 AM A

54 PERMITTINGPERMITTING 401 170 12-11-20 08:00 AM A07-20-22 05:00 PM 292

55 AHJ PERMITTINGAHJ PERMITTING 275 44 12-11-20 08:00 AM A01-20-22 05:00 PM 112

56 Deep Foundation Permit PackageDeep Foundation Permit Package 136 0 12-11-20 08:00 AM A06-17-21 05:00 PM A

57 l Submit For Deep Pile Foundation Permit 0 0 12-11-20 08:00 AM A

58 PERM-1010 Review Pile Design-Build  Engineering Submission 15 0 12-30-20 08:00 AM A01-21-21 05:00 PM A

59 PERM-1020 Initial Deep Foundation Permit Submittal Review 36 0 12-11-20 08:00 AM A05-10-21 05:00 PM A

60 PERM-1030 AHJ Comments on Pile Foundation submission/Soil Information 1 0 05-11-21 08:00 AM A05-11-21 05:00 PM A

61 PERM-1040 Respond to AHJ Comments on Pile Foundations 13 0 05-12-21 08:00 AM A06-09-21 05:00 PM A

62 PERM-1050 Soil Improvement Permit Issued 0 0 06-17-21 05:00 PM A

63 PERM-1060 AHJ Review Response/Approve 6 0 06-10-21 08:00 AM A06-17-21 05:00 PM A

64 Ground and Down Permit PackageGround and Down Permit Package 155 0 04-05-21 08:00 AM A11-15-21 08:00 AM 100

65 PERM-1070 Prepare Foundation/Structure Permit Package 10 0 04-05-21 08:00 AM A06-21-21 05:00 PM A

66 PERM-1080 Submit Foundation/Structure Permit Package 0 0 07-12-21 05:00 PM A

67 PERM-1110 Structural Permit Review: Issue First Round of Comments 19 0 07-06-21 08:00 AM A07-16-21 05:00 PM A

68 PERM-1120 SOM Respond to First Round of Comments 10 0 07-19-21 08:00 AM A08-11-21 05:00 PM A

69 PERM-1130 AHJ Review Comment Response, second round of comments 10 0 08-12-21 08:00 AM A08-26-21 05:00 PM A

70 PERM-1135 Review 4 leaf/County Comments 10 0 08-27-21 08:00 AM A09-14-21 05:00 PM A

71 PERM-1136 AHJ Review Of Respones To Second Round 10 0 09-15-21 08:00 AM A09-29-21 05:00 PM A

72 PERM-1137 SOM Prepares 3rd Round Response 3 0 09-30-21 08:00 AM A10-01-21 05:00 PM A

73 PERM-1138 AHJ Review Of Response To 3rd Round 5 0 10-04-21 08:00 AM A10-07-21 05:00 PM A

74 PERM-1140 Structural Permit Issued 0 0 11-15-21 08:00 AM 100

75 Superstructure Permit PackageSuperstructure Permit Package 108 0 06-15-21 08:00 AM A11-15-21 08:00 AM 120

76 PERM-1090 Prepare Permit Package 5 0 06-15-21 08:00 AM A06-25-21 05:00 PM A

77 PERM-1100 Submit Superstructure Permit 0 0 06-25-21 05:00 PM A

78 PERM-1170 Superstructure Permit Review, AHJ issues first round of comments 19 0 06-25-21 08:00 AM A07-30-21 05:00 PM A

79 PERM-1190 SOM response to initial round of comments. 10 0 08-03-21 08:00 AM A10-05-21 05:00 PM A

80 PERM-1210 AHJ reviews SOM Initial Round Response, issues second round of comments 20 0 10-06-21 08:00 AM A10-29-21 05:00 PM A

81 PERM-1230 SOM responds to second round of comments 5 0 10-29-21 08:00 AM A11-03-21 05:00 PM A

82 PERM-1240 AHJ Reviews third round of comments, issues Superstructure Permit 5 0 11-03-21 08:00 AM A11-05-21 05:00 PM A

83 PERM-1250 Superstructure Permit Issued 0 0 11-15-21 08:00 AM 120

84 Building Permit PackageBuilding Permit Package 131 44 07-02-21 08:00 AM A01-20-22 05:00 PM 112

85 PERM-1150 Prepare A/MEP Permit Package 43 0 07-02-21 08:00 AM A09-10-21 05:00 PM A

86 PERM-1160 Submit A/MEP Permit Package 0 0 11-15-21 08:00 AM 112

87 PERM-1180 A/MEP Permit Package Review/AHJ Issue 1st Round of Comments 20 0 10-11-21 08:00 AM A11-08-21 05:00 PM A

88 PERM-1200 SOM Respond to 1st Round of Comments on A/MEP Permit Package 22 14 11-09-21 08:00 AM A12-06-21 05:00 PM 112

89 PERM-1220 AHJ Reviews SOM Response on A/MEP Permit Package, Issues 2nd Round of Comments 10 10 12-07-21 08:00 AM12-20-21 05:00 PM 112

90 PERM-1260 SOM Respond to 2nd Round of Comments on A/MEP Permit Package 10 10 12-21-21 08:00 AM01-05-22 05:00 PM 112

91 PERM-1270 AHJ Review SOM Response on A/MEP Permit Package, Issues A/MEP Permit 10 10 01-06-22 08:00 AM01-20-22 05:00 PM 112

92 PERM-1280 A/MEP Permit Issued 0 0 01-20-22 05:00 PM 112

93 DEFERRED SUBMITTALSDEFERRED SUBMITTALS 356 170 03-30-21 08:00 AM A07-20-22 05:00 PM 292

94 DEFERRED PERMIT SUBMITTAL PACKAGE PREPARATIONDEFERRED PERMIT SUBMITTAL PACKAGE PREPARATION 175 60 03-30-21 08:00 AM A02-11-22 05:00 PM 402
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Start Interior Wall Framing

Start Site Finishes

TEL-DATA Room Turn-Over to IT Group

Building Watertight

Permanent Power Available For Elevators/MEP Systems

PERMITTING

AHJ PERMITTING

Review Pile Design-Build  Engineering Submission

Initial Deep Foundation Permit Submittal Review

AHJ Comments on Pile Foundation submission/Soil Information

Respond to AHJ Comments on Pile Foundations

Soil Improvement Permit Issued

AHJ Review Response/Approve

Ground and Down Permit Package

Prepare Foundation/Structure Permit Package

Submit Foundation/Structure Permit Package

Structural Permit Review: Issue First Round of Comments

SOM Respond to First Round of Comments

AHJ Review Comment Response, second round of comments

Review 4 leaf/County Comments

09-15-21 08:00 AM A AHJ Review Of Respones To Second Round

09-30-21 08:00 AM A SOM Prepares 3rd Round Response

10-04-21 08:00 AM A AHJ Review Of Response To 3rd Round

Structural Permit Issued

Superstructure Permit Package

Prepare Permit Package

Submit Superstructure Permit

Superstructure Permit Review, AHJ issues first round of comments

SOM response to initial round of comments.

10-06-21 08:00 AM A AHJ reviews SOM Initial Round Response, issues second round of comments

10-29-21 08:00 AM A SOM responds to second round of comments

11-03-21 08:00 AM A AHJ Reviews third round of comments, issues Superstructure Permit

Superstructure Permit Issued

Building Permit Package

Prepare A/MEP Permit Package

Submit A/MEP Permit Package

10-11-21 08:00 AM A A/MEP Permit Package Review/AHJ Issue 1st Round of Comments

11-09-21 08:00 AM A SOM Respond to 1st Round of Comments on A/MEP Permit Package

12-07-21 08:00 AM AHJ Reviews SOM Response on A/MEP Permit Package, Issues 2nd Round of Comments

12-21-21 08:00 AM SOM Respond to 2nd Round of Comments on A/MEP Permit Package

01-06-22 08:00 AM AHJ Review SOM Response on A/MEP Permit Package, Issues A/MEP Permit

A/MEP Permit Issued

DEFERRED SUBMITTALS

DEFERRED PERMIT SUBMITTAL PACKAGE PREPARATION
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Duration

Start Finish Total Float

95 Deep FoundationsDeep Foundations 39 0 03-30-21 08:00 AM A07-16-21 05:00 PM A

96 DEF-1000 Prepare and Submit Deep Foundations Package 10 0 03-30-21 08:00 AM A04-09-21 05:00 PM A

97 DEF-1060 Review and Approve Deep Foundations Package 15 0 04-12-21 08:00 AM A05-03-21 05:00 PM A

98 DEF-1070 Revise and Resubmit Deep Foundations Package R1 15 0 05-04-21 08:00 AM A05-21-21 05:00 PM A

99 DEF-1080 Review and Approve Deep Foundations Package R1 15 0 05-24-21 08:00 AM A06-14-21 05:00 PM A

100 DEF-1090 Submit Deferred Deep Foundations 0 0 06-18-21 05:00 PM A

101 DEF-2110 Prepare and Submit Deep Foundations Package R2 2 0 06-15-21 08:00 AM A06-16-21 05:00 PM A

102 DEF-2120 Review and Approve Deep Foundations Package R2 5 0 06-17-21 08:00 AM A06-17-21 05:00 PM A

103 DEF-2130 Prepare and Submit Deep Foundations Package R3 1 0 06-18-21 08:00 AM A07-13-21 05:00 PM A

104 DEF-2140 Review and Approve Deep Foundations Package R3 1 0 07-14-21 08:00 AM A07-16-21 05:00 PM A

105 Exterior Wall SystemsExterior Wall Systems 60 60 11-15-21 08:00 AM02-11-22 05:00 PM 55

106 DEF-1230 preliminary attachment engineering 20 20 11-15-21 08:00 AM12-14-21 05:00 PM 55

107 DEF-1260 preliminary attachment engineering submitted to SOM for review/approval 5 5 12-15-21 08:00 AM12-21-21 05:00 PM 55

108 DEF-1310 Preliminary attachment engineering review/approval 15 15 12-22-21 08:00 AM01-13-22 05:00 PM 55

109 DEF-1450 Prepare final attachment/panel, etc. engineering 20 20 01-14-22 08:00 AM02-11-22 05:00 PM 55

110 Deferred Submittal Permit ItemsDeferred Submittal Permit Items 356 170 04-12-21 08:00 AM A07-20-22 05:00 PM 134

111 Underground Communication Line (AT&T)Underground Communication Line (AT&T) 18 0 04-12-21 08:00 AM A04-28-21 05:00 PM A

112 DEF-1010 Submit Redwood City Encroachment Permit Application 1 0 04-12-21 08:00 AM A04-12-21 05:00 PM A

113 DEF-1020 Redwood City provide comments 1 0 04-12-21 08:00 AM A04-15-21 05:00 PM A

114 DEF-1030 Review and Respond to Redwood City Comments 5 0 04-16-21 08:00 AM A04-19-21 05:00 PM A

115 DEF-1040 Review and Approve Redwood City Encroachment Permit R1/Fees Paid 10 0 04-20-21 08:00 AM A04-27-21 05:00 PM A

116 DEF-1050 Issue Redwood City Encroachment Permit 1 0 04-28-21 08:00 AM A04-28-21 05:00 PM A

117 Deep FoundationsDeep Foundations 17 0 06-22-21 08:00 AM A07-23-21 05:00 PM A

118 DEF-1100 AHJ (County) Review Deep Foundations Package 5 0 06-22-21 08:00 AM A07-01-21 05:00 PM A

119 DEF-1135 SOM,FCI,ENGEO Address Comments Resubmit 10 0 07-01-21 08:00 AM A07-15-21 05:00 PM A

120 DEF-1137 AHJ (County) Review Deep Foundations Revision 5 0 07-16-21 08:00 AM A07-22-21 05:00 PM A

121 DEF-1140 AHJ (County) Approve and Issue Deferred Permit 1 0 07-23-21 08:00 AM A07-23-21 05:00 PM A

122 Exterior Wall SystemsExterior Wall Systems 149 149 11-15-21 08:00 AM06-20-22 05:00 PM 26

123 Curtianwall SystemCurtianwall System 89 89 02-14-22 08:00 AM06-20-22 05:00 PM 26

124 DEF-1510 assemble permit submittal package 5 5 02-14-22 08:00 AM02-18-22 05:00 PM 55

125 DEF-1520 submit Deferred Permit Package 0 0 02-18-22 05:00 PM 55

126 DEF-1760 Deferred Exterior Wall Design/Engineering Package initial review 20 20 04-04-22 08:00 AM04-29-22 05:00 PM 26

127 DEF-1820 Exterior skin subcontractors review/respond to AHJ Coments 5 5 05-02-22 08:00 AM05-06-22 05:00 PM 26

128 DEF-1920 AHJ Review subcontrcator response, issue 2nd round of comments 15 15 05-09-22 08:00 AM05-27-22 05:00 PM 26

129 DEF-1930 Subcontractors review/repsond to second round of comments 5 5 05-31-22 08:00 AM06-06-22 05:00 PM 26

130 DEF-1980 AHJ review/accept second round comment responses, issues Deferreed Permit 10 10 06-07-22 08:00 AM06-20-22 05:00 PM 26

131 Precast ConcretePrecast Concrete 21 21 11-15-21 08:00 AM12-15-21 05:00 PM 25

132 CSUB-1580 Agency Drawing Plan Check 21 21 11-15-21 08:00 AM12-15-21 05:00 PM 25

133 Window Washing SystemsWindow Washing Systems 70 70 01-14-22 08:00 AM04-25-22 05:00 PM 127

134 DEF-1210 Design/Builder prepare Deferred Permit Submission Package 5 5 01-14-22 08:00 AM01-21-22 05:00 PM 127

135 DEF-1300 Deferred Package initial review and issue first round of comments 20 20 01-24-22 08:00 AM02-18-22 05:00 PM 127

136 DEF-1380 Design-Build Subcontractor review/respond to initial review comments 10 10 02-22-22 08:00 AM03-07-22 05:00 PM 127

137 DEF-1500 AHJ review initial comment response, issue second round of comments 15 15 03-08-22 08:00 AM03-28-22 05:00 PM 127

138 DEF-1600 Design-Build subcontractor review second round of comments, provide response 10 10 03-29-22 08:00 AM04-11-22 05:00 PM 127

139 DEF-1670 AHJ reviews second round response, issue Deferred Permit 10 10 04-12-22 08:00 AM04-25-22 05:00 PM 127

140 Exit Stairs, RailingsExit Stairs, Railings 65 65 01-13-22 08:00 AM04-15-22 05:00 PM 140

141 DEF-1470 Design/Builder prepare Deferred Permit Submission Package 5 5 01-13-22 08:00 AM01-20-22 05:00 PM 140
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Prepare and Submit Deep Foundations Package

Review and Approve Deep Foundations Package

Revise and Resubmit Deep Foundations Package R1

Review and Approve Deep Foundations Package R1

Submit Deferred Deep Foundations

Prepare and Submit Deep Foundations Package R2

Review and Approve Deep Foundations Package R2

Prepare and Submit Deep Foundations Package R3

Review and Approve Deep Foundations Package R3

Exterior Wall Systems

11-15-21 08:00 AM preliminary attachment engineering

12-15-21 08:00 AM preliminary attachment engineering submitted to SOM for review/approval

12-22-21 08:00 AM Preliminary attachment engineering review/approval

01-14-22 08:00 AM Prepare final attachment/panel, etc. engineering

Deferred Submittal Permit Items

Underground Communication Line (AT&T)

Submit Redwood City Encroachment Permit Application

Redwood City provide comments

Review and Respond to Redwood City Comments

Review and Approve Redwood City Encroachment Permit R1/Fees Paid

Issue Redwood City Encroachment Permit

Deep Foundations

AHJ (County) Review Deep Foundations Package

SOM,FCI,ENGEO Address Comments Resubmit

AHJ (County) Review Deep Foundations Revision

AHJ (County) Approve and Issue Deferred Permit

Exterior Wall Systems

Curtianwall System

02-14-22 08:00 AM assemble permit submittal package

submit Deferred Permit Package

04-04-22 08:00 AM Deferred Exterior Wall Design/Engineering Package initial review

05-02-22 08:00 AM Exterior skin subcontractors review/respond to AHJ Coments

05-09-22 08:00 AM AHJ Review subcontrcator response, issue 2nd round of comments

05-31-22 08:00 AM Subcontractors review/repsond to second round of comments

06-07-22 08:00 AM AHJ review/accept second round comment responses, issues Deferreed Permit

Precast Concrete

11-15-21 08:00 AM Agency Drawing Plan Check

Window Washing Systems

01-14-22 08:00 AM Design/Builder prepare Deferred Permit Submission Package

01-24-22 08:00 AM Deferred Package initial review and issue first round of comments

02-22-22 08:00 AM Design-Build Subcontractor review/respond to initial review comments

03-08-22 08:00 AM AHJ review initial comment response, issue second round of comments

03-29-22 08:00 AM Design-Build subcontractor review second round of comments, provide response

04-12-22 08:00 AM AHJ reviews second round response, issue Deferred Permit

Exit Stairs, Railings

01-13-22 08:00 AM Design/Builder prepare Deferred Permit Submission Package
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Start Finish Total Float

142 DEF-1690 Deferred Package initial review and issue first round of comments 25 25 01-21-22 08:00 AM02-25-22 05:00 PM 140

143 DEF-1710 Design-Build Subcontractor review/respond to initial review comments 5 5 02-28-22 08:00 AM03-04-22 05:00 PM 140

144 DEF-1790 AHJ review initial comment response, issue second round of comments 15 15 03-07-22 08:00 AM03-25-22 05:00 PM 140

145 DEF-1830 Design-Build subcontractor review second round of comments, provide response 5 5 03-28-22 08:00 AM04-01-22 05:00 PM 140

146 DEF-1890 AHJ reviews second round response, issue Deferred Permit 10 10 04-04-22 08:00 AM04-15-22 05:00 PM 140

147 ElevatorsElevators 75 75 12-28-21 08:00 AM04-14-22 05:00 PM 86

148 DEF-1700 Thyssen/Krupp prepare Deferred Permit Submission Package 5 5 12-28-21 08:00 AM01-04-22 05:00 PM 86

149 DEF-1840 Deferred Package initial review and issue first round of comments 25 25 01-05-22 08:00 AM02-09-22 05:00 PM 86

150 DEF-1900 Design-Build Subcontractor review/respond to initial review comments 10 10 02-10-22 08:00 AM02-24-22 05:00 PM 86

151 DEF-1970 AHJ review initial comment response, issue second round of comments 15 15 02-25-22 08:00 AM03-17-22 05:00 PM 86

152 DEF-2030 Design-Build subcontractor review second round of comments, provide response 10 10 03-18-22 08:00 AM03-31-22 05:00 PM 86

153 DEF-2070 AHJ reviews second round response, issue Deferred Permit 10 10 04-01-22 08:00 AM04-14-22 05:00 PM 86

154 MEPS Seismic Restaint EngineeringMEPS Seismic Restaint Engineering 75 75 03-29-22 08:00 AM07-13-22 05:00 PM 139

155 DEF-1640 Design/Builder prepare Deferred Permit Submission Package 5 5 03-29-22 08:00 AM04-04-22 05:00 PM 139

156 DEF-1770 Deferred Package initial review and issue first round of comments 25 25 04-05-22 08:00 AM05-09-22 05:00 PM 139

157 DEF-1860 Design-Build Subcontractor review/respond to initial review comments 10 10 05-10-22 08:00 AM05-23-22 05:00 PM 139

158 DEF-1940 AHJ review initial comment response, issue second round of comments 15 15 05-24-22 08:00 AM06-14-22 05:00 PM 139

159 DEF-1990 Design-Build subcontractor review second round of comments, provide response 10 10 06-15-22 08:00 AM06-28-22 05:00 PM 139

160 DEF-2040 AHJ reviews second round response, issue Deferred Permit 10 10 06-29-22 08:00 AM07-13-22 05:00 PM 139

161 Fire AlarmFire Alarm 75 75 01-18-22 08:00 AM05-03-22 05:00 PM 116

162 DEF-1660 Design/Builder prepare Deferred Permit Submission Package 5 5 01-18-22 08:00 AM01-24-22 05:00 PM 116

163 DEF-1800 Deferred Package initial review and issue first round of comments 25 25 01-25-22 08:00 AM03-01-22 05:00 PM 116

164 DEF-1870 Design-Build Subcontractor review/respond to initial review comments 10 10 03-02-22 08:00 AM03-15-22 05:00 PM 116

165 DEF-1950 AHJ review initial comment response, issue second round of comments 15 15 03-16-22 08:00 AM04-05-22 05:00 PM 116

166 DEF-2000 Design-Build subcontractor review second round of comments, provide response 10 10 04-06-22 08:00 AM04-19-22 05:00 PM 116

167 DEF-2050 AHJ reviews second round response, issue Deferred Permit 10 10 04-20-22 08:00 AM05-03-22 05:00 PM 116

168 Fire Sprinkler SystemFire Sprinkler System 75 75 01-24-22 08:00 AM05-09-22 05:00 PM 52

169 DEF-1280 Design/Builder prepare Deferred Permit Submission Package 5 5 01-24-22 08:00 AM01-28-22 05:00 PM 52

170 DEF-1440 Deferred Package initial review and issue first round of comments 25 25 01-31-22 08:00 AM03-07-22 05:00 PM 52

171 DEF-1570 Design-Build Subcontractor review/respond to initial review comments 10 10 03-08-22 08:00 AM03-21-22 05:00 PM 52

172 DEF-1680 AHJ review initial comment response, issue second round of comments 15 15 03-22-22 08:00 AM04-11-22 05:00 PM 52

173 DEF-1720 Design-Build subcontractor review second round of comments, provide response 10 10 04-12-22 08:00 AM04-25-22 05:00 PM 52

174 DEF-1780 AHJ reviews second round response, issue Deferred Permit 10 10 04-26-22 08:00 AM05-09-22 05:00 PM 52

175 Emergency response Radio SystemEmergency response Radio System 75 75 04-05-22 08:00 AM07-20-22 05:00 PM 70

176 DEF-1880 Design/Builder prepare Deferred Permit Submission Package 5 5 04-05-22 08:00 AM04-11-22 05:00 PM 70

177 DEF-2010 Deferred Package initial review and issue first round of comments 25 25 04-12-22 08:00 AM05-16-22 05:00 PM 70

178 DEF-2060 Design-Build Subcontractor review/respond to initial review comments 10 10 05-17-22 08:00 AM05-31-22 05:00 PM 70

179 DEF-2080 AHJ review initial comment response, issue second round of comments 15 15 06-01-22 08:00 AM06-21-22 05:00 PM 70

180 DEF-2090 Design-Build subcontractor review second round of comments, provide response 10 10 06-22-22 08:00 AM07-06-22 05:00 PM 70

181 DEF-2100 AHJ reviews second round response, issue Deferred Permit 10 10 07-07-22 08:00 AM07-20-22 05:00 PM 70

182 PRECONSTRUCTION / PROCUREMENT/COORDINATIONPRECONSTRUCTION / PROCUREMENT/COORDINATION 505 175 07-20-20 08:00 AM A07-27-22 05:00 PM 287

183 Project BudgetingProject Budgeting 359 25 07-20-20 08:00 AM A12-28-21 05:00 PM 184

184 Concept BudgetConcept Budget 46 0 07-20-20 08:00 AM A09-22-20 05:00 PM A

185 ESTM-1000 Concept Design Pricing 12 0 07-20-20 08:00 AM A08-04-20 05:00 PM A

186 ESTM-1010 Budget Review/Reconciliation 23 0 08-05-20 08:00 AM A09-04-20 05:00 PM A

187 ESTM-1020 Budget/Schedule Presentation to PDU 1 0 09-08-20 08:00 AM A09-08-20 05:00 PM A

188 ESTM-1030 PDU Prepare Board Presentation 5 0 09-09-20 08:00 AM A09-15-20 05:00 PM A

A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F

01-21-22 08:00 AM Deferred Package initial review and issue first round of comments

02-28-22 08:00 AM Design-Build Subcontractor review/respond to initial review comments

03-07-22 08:00 AM AHJ review initial comment response, issue second round of comments

03-28-22 08:00 AM Design-Build subcontractor review second round of comments, provide response

04-04-22 08:00 AM AHJ reviews second round response, issue Deferred Permit

Elevators

12-28-21 08:00 AM Thyssen/Krupp prepare Deferred Permit Submission Package

01-05-22 08:00 AM Deferred Package initial review and issue first round of comments

02-10-22 08:00 AM Design-Build Subcontractor review/respond to initial review comments

02-25-22 08:00 AM AHJ review initial comment response, issue second round of comments

03-18-22 08:00 AM Design-Build subcontractor review second round of comments, provide response

04-01-22 08:00 AM AHJ reviews second round response, issue Deferred Permit

MEPS Seismic Restaint Engineering

03-29-22 08:00 AM Design/Builder prepare Deferred Permit Submission Package

04-05-22 08:00 AM Deferred Package initial review and issue first round of comments

05-10-22 08:00 AM Design-Build Subcontractor review/respond to initial review comments

05-24-22 08:00 AM AHJ review initial comment response, issue second round of comments

06-15-22 08:00 AM Design-Build subcontractor review second round of comments, provide response

06-29-22 08:00 AM AHJ reviews second round response, issue Deferred Permit

Fire Alarm

01-18-22 08:00 AM Design/Builder prepare Deferred Permit Submission Package

01-25-22 08:00 AM Deferred Package initial review and issue first round of comments

03-02-22 08:00 AM Design-Build Subcontractor review/respond to initial review comments

03-16-22 08:00 AM AHJ review initial comment response, issue second round of comments

04-06-22 08:00 AM Design-Build subcontractor review second round of comments, provide response

04-20-22 08:00 AM AHJ reviews second round response, issue Deferred Permit

Fire Sprinkler System

01-24-22 08:00 AM Design/Builder prepare Deferred Permit Submission Package

01-31-22 08:00 AM Deferred Package initial review and issue first round of comments

03-08-22 08:00 AM Design-Build Subcontractor review/respond to initial review comments

03-22-22 08:00 AM AHJ review initial comment response, issue second round of comments

04-12-22 08:00 AM Design-Build subcontractor review second round of comments, provide response

04-26-22 08:00 AM AHJ reviews second round response, issue Deferred Permit

Emergency response Radio System

04-05-22 08:00 AM Design/Builder prepare Deferred Permit Submission Package

04-12-22 08:00 AM Deferred Package initial review and issue first round of comments

05-17-22 08:00 AM Design-Build Subcontractor review/respond to initial review comments

06-01-22 08:00 AM AHJ review initial comment response, issue second round of comments

06-22-22 08:00 AM Design-Build subcontractor review second round of comments, provide response

07-07-22 08:00 AM AHJ reviews second round response, issue Deferred Permit
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# Activity ID Activity Name Original
Duration

Remaining

Duration

Start Finish Total Float

189 ESTM-1040 Board Review/Approval 5 0 09-16-20 08:00 AM A09-22-20 05:00 PM A

190 Schematic Design BudgetSchematic Design Budget 29 0 10-29-20 08:00 AM A12-11-20 05:00 PM A

191 ESTM-1050 Schematic Design Budget Estimate 19 0 10-29-20 08:00 AM A11-23-20 05:00 PM A

192 ESTM-1060 Budget Review/Reconciliation 5 0 11-24-20 08:00 AM A12-02-20 05:00 PM A

193 ESTM-1070 Estimate Presentation to PDU 2 0 12-03-20 08:00 AM A12-04-20 05:00 PM A

194 ESTM-1080 Final estimate Reconciliation 5 0 12-07-20 08:00 AM A12-11-20 05:00 PM A

195 Design Development BudgetDesign Development Budget 45 0 04-05-21 08:00 AM A05-14-21 05:00 PM A

196 ESTM-1090 Prepare Design-Development Budget 18 0 04-05-21 08:00 AM A05-07-21 05:00 PM A

197 ESTM-1100 Design Development Budget/GMP Reconciliation/Review (Presentation on 5/14) 5 0 05-10-21 08:00 AM A05-14-21 05:00 PM A

198 60% CD Budget60% CD Budget 19 0 06-22-21 08:00 AM A08-09-21 08:00 AM A

199 ESTM-1110 Prepare 60% Construction Document Estimate 17 0 06-22-21 08:00 AM A07-16-21 05:00 PM A

200 ESTM-1120 Estimate Review/Reconciliation 5 0 07-19-21 08:00 AM A07-23-21 05:00 PM A

201 ESTM-1130 Value Analysis/Design Coordination as required 5 0 07-26-21 08:00 AM A08-09-21 08:00 AM A

202 Establish GMPEstablish GMP 25 25 11-19-21 08:00 AM12-28-21 05:00 PM 184

203 GMP-1000 Truebeck Assemble GMP Package 5 5 11-19-21 08:00 AM11-29-21 05:00 PM 184

204 GMP-1010 PDU GMP Review/Negotiation 5 5 11-30-21 08:00 AM12-06-21 05:00 PM 184

205 GMP-1020 PDU Authorizes GMP 5 5 12-07-21 08:00 AM12-13-21 05:00 PM 184

206 GMP-1030 Issue Remaining  Subcontracts 10 10 12-14-21 08:00 AM12-28-21 05:00 PM 184

207 BID PACKAGESBID PACKAGES 301 8 09-15-20 08:00 AM A11-24-21 05:00 PM 454

208 Deep Foundations /GradingDeep Foundations /Grading 143 0 11-17-20 08:00 AM A05-25-21 05:00 PM A

209 Pile FoundationsPile Foundations 142 0 11-17-20 08:00 AM A05-25-21 05:00 PM A

210 BP-1060 Truebeck Prepare Negotiation Proposal for Piles for Foundation Constructors Review 7 0 11-17-20 08:00 AM A11-25-20 05:00 PM A

211 BP-1090 Foundation Constructors Response/Agreement to Proceed with original Contract 9 0 11-30-20 08:00 AM A12-10-20 05:00 PM A

212 BP-1140 Foundation/Truebeck prepare proposal for County Review 7 0 12-11-20 08:00 AM A12-21-20 05:00 PM A

213 BP-1150 Foundation Prepare Design Support Information for Pile Foundation Permit From Schematic Drawings 15 0 11-19-20 08:00 AM A12-29-20 05:00 PM A

214 BP-1160 County Review/Approval Foundation Constructtors Proposal 5 0 12-22-20 08:00 AM A12-29-20 05:00 PM A

215 BP-1640 Finalize Foundation Constructors Contract Value Based upon Final design (2/22) LOI was 3/22 10 0 05-12-21 08:00 AM A05-25-21 05:00 PM A

216 Site GradingSite Grading 51 0 04-05-21 08:00 AM A05-17-21 05:00 PM A

217 BP-1450 Rough Grading Bid Package Prep 5 0 04-05-21 08:00 AM A04-23-21 05:00 PM A

218 BP-1520 Post Bid Interviews  Rough Grading with existing subs 10 0 04-26-21 08:00 AM A04-30-21 05:00 PM A

219 BP-1630 Review/Award Rough Grading (5/17/21) 11 0 05-03-21 08:00 AM A05-17-21 05:00 PM A

220 Underground UtilitiesUnderground Utilities 212 0 09-15-20 08:00 AM A07-09-21 05:00 PM A

221 Ex. Underground Utilities DesignEx. Underground Utilities Design 212 0 09-15-20 08:00 AM A07-09-21 05:00 PM A

222 BP-1000 Investigation/Decision to relocate ex. lines. 12 0 09-15-20 08:00 AM A09-30-20 05:00 PM A

223 BP-1020 Finalize Scope/Routing Plan 15 0 10-01-20 08:00 AM A10-21-20 05:00 PM A

224 BP-1080 Telemon Design Infrastructure Route/Conduits, etc. 20 0 10-22-20 08:00 AM A12-09-20 05:00 PM A

225 BP-1650 AT&T Engineering/Organization 45 0 11-05-20 08:00 AM A07-08-21 05:00 PM A

226 BP-1670 AT&T Material Procurement 10 0 07-09-21 08:00 AM A07-09-21 05:00 PM A

227 Utility Relocation PackageUtility Relocation Package 51 0 09-23-20 08:00 AM A02-12-21 05:00 PM A

228 BP-1070 Prepare Relocation Design for Underground Communication Line 50 0 09-23-20 08:00 AM A12-09-20 05:00 PM A

229 BP-1300 Review Design, Provide Pricing, and Approve Pricing for AT&T Work (PDU 2/10, Approved 2/12, Proceed 2/12)3 0 12-10-20 08:00 AM A02-12-21 05:00 PM A

230 ElevatorsElevators 71 0 05-03-21 08:00 AM A08-31-21 05:00 PM A

231 BP-1660 Thyssen/Krupp Update pricing for Current design 24 0 05-03-21 08:00 AM A06-15-21 05:00 PM A

232 BP-1690 Elevator Pricing review/Negotiation 10 0 06-16-21 08:00 AM A07-16-21 05:00 PM A

233 BP-1700 Revised Pricing Authorized by PDU 3 0 07-19-21 08:00 AM A08-17-21 05:00 PM A

234 BP-1710 Issue Subcontract Change Order to Thyssen/Krupp 3 0 08-18-21 08:00 AM A08-31-21 05:00 PM A

235 CLT FrameCLT Frame 38 0 10-14-20 08:00 AM A04-27-21 05:00 PM A

A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F

Prepare Design-Development Budget

Design Development Budget/GMP Reconciliation/Review (Presentation on 5/14)

60% CD Budget

Prepare 60% Construction Document Estimate

Estimate Review/Reconciliation

Value Analysis/Design Coordination as required

Establish GMP

11-19-21 08:00 AM Truebeck Assemble GMP Package

11-30-21 08:00 AM PDU GMP Review/Negotiation

12-07-21 08:00 AM PDU Authorizes GMP

12-14-21 08:00 AM Issue Remaining  Subcontracts

Truebeck Prepare Negotiation Proposal for Piles for Foundation Constructors Review

Foundation Constructors Response/Agreement to Proceed with original Contract

Foundation/Truebeck prepare proposal for County Review

Foundation Prepare Design Support Information for Pile Foundation Permit From Schematic Drawings

County Review/Approval Foundation Constructtors Proposal

Finalize Foundation Constructors Contract Value Based upon Final design (2/22) LOI was 3/22

Rough Grading Bid Package Prep

Post Bid Interviews  Rough Grading with existing subs

Review/Award Rough Grading (5/17/21)

Telemon Design Infrastructure Route/Conduits, etc.

AT&T Engineering/Organization

AT&T Material Procurement

Prepare Relocation Design for Underground Communication Line

Review Design, Provide Pricing, and Approve Pricing for AT&T Work (PDU 2/10, Approved 2/12, Proceed 2/12)

Thyssen/Krupp Update pricing for Current design

Elevator Pricing review/Negotiation

Revised Pricing Authorized by PDU

Issue Subcontract Change Order to Thyssen/Krupp
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# Activity ID Activity Name Original
Duration

Remaining

Duration

Start Finish Total Float

236 PreQualification ProcessPreQualification Process 38 0 10-14-20 08:00 AM A01-13-21 05:00 PM A

237 BP-1010 Direction to Proceed with early Procurement of CLT Frame 1 0 10-14-20 08:00 AM A10-14-20 05:00 PM A

238 BP-1030 Prepare CLT Pre-Qualification Package Documents 10 0 10-23-20 08:00 AM A11-05-20 05:00 PM A

239 BP-1040 Publish Pre-Qualification Notice Number 2 0 0 11-17-20 08:00 AM A11-17-20 08:00 AM A

240 BP-1050 Issue PreQualificastion Document Packages 1 0 11-17-20 08:00 AM A11-17-20 05:00 PM A

241 BP-1170 PreQualifications Due 27 0 11-18-20 08:00 AM A12-29-20 05:00 PM A

242 BP-1180 Pre-Qualification Package Evaluation 10 0 12-30-20 08:00 AM A01-13-21 05:00 PM A

243 BP-1190 Notifications Issued to Pre-Qualiied Bidders 0 0 01-13-21 05:00 PM A

244 RFP Process/AwardRFP Process/Award 36 0 02-01-21 08:00 AM A04-27-21 05:00 PM A

245 BP-1260 Prepare Bid Package: CLT Frame 5 0 02-01-21 08:00 AM A02-10-21 05:00 PM A

246 BP-1280 Issue CLT RFP 1 0 02-11-21 08:00 AM A02-11-21 05:00 PM A

247 BP-1320 Subcontractor Pricing 20 0 02-12-21 08:00 AM A03-12-21 05:00 PM A

248 BP-1370 Pricing Review/Interview/Selection 5 0 03-15-21 08:00 AM A03-22-21 05:00 PM A

249 BP-1380 Award CLT/Structural Steel Frame Contracts (Submitted on 3/23, back on 3/24) 1 0 03-23-21 08:00 AM A03-24-21 05:00 PM A

250 BP-1400 Development Subcontract for Issuance (3/25 to 4/4) 1 0 03-25-21 08:00 AM A04-02-21 05:00 PM A

251 BP-1430 Bid Process stopped due to protest on 4/5, resumed on 4/16 1 0 04-05-21 08:00 AM A04-15-21 05:00 PM A

252 BP-1500 Prepare and Issue Subcontract 3 0 04-19-21 08:00 AM A04-27-21 05:00 PM A

253 Structural Steel Framing/BracesStructural Steel Framing/Braces 36 0 02-01-21 08:00 AM A04-27-21 05:00 PM A

254 BP-1270 Prepare Steel Framing/Braces Bid Package 5 0 02-01-21 08:00 AM A02-10-21 05:00 PM A

255 BP-1290 Issue Bid Packages to Pre-Qualified Bidders 1 0 02-11-21 08:00 AM A02-11-21 05:00 PM A

256 BP-1330 Subcontractor Bid Period 20 0 02-12-21 08:00 AM A03-12-21 05:00 PM A

257 BP-1390 Bid Review/Award (PDU authorized same time as CLT) 5 0 03-15-21 08:00 AM A03-25-21 05:00 PM A

258 BP-1510 Prepare and Issue Subcontract 5 0 04-19-21 08:00 AM A04-27-21 05:00 PM A

259 MEPS Design-Build PartnersMEPS Design-Build Partners 125 0 12-07-20 08:00 AM A05-07-21 05:00 PM A

260 PreQualification ProcessPreQualification Process 31 0 12-07-20 08:00 AM A01-21-21 05:00 PM A

261 BP-1100 Prepare Qualification Questionaire 5 0 12-07-20 08:00 AM A12-11-20 05:00 PM A

262 BP-1120 Issue Qualification Packages 2 0 12-14-20 08:00 AM A12-15-20 05:00 PM A

263 BP-1200 Subcontractor Response 22 0 12-16-20 08:00 AM A01-19-21 05:00 PM A

264 BP-1220 Evaluate Questionaire Responses 1 0 01-20-21 08:00 AM A01-20-21 05:00 PM A

265 BP-1230 PreQualified List established 1 0 01-21-21 08:00 AM A01-21-21 05:00 PM A

266 RFP/Award ProcessRFP/Award Process 70 0 03-01-21 08:00 AM A05-07-21 05:00 PM A

267 BP-1310 Prepare Bid Package Documenation: MEPS Design-Build Trades 10 0 03-01-21 08:00 AM A03-12-21 05:00 PM A

268 BP-1340 Issue MEPS Design-Build Trades RFP's 1 0 03-15-21 08:00 AM A03-15-21 05:00 PM A

269 BP-1440 Subcontractor Pricing/Proposals 24 0 03-16-21 08:00 AM A04-16-21 05:00 PM A

270 BP-1530 Pricing Review/Interviews/Selection 10 0 04-19-21 08:00 AM A04-30-21 05:00 PM A

271 BP-1540 Design-Build MEP Contractors Awarded (LOA 4/30) 0 0 04-30-21 05:00 PM A

272 BP-1560 Issue Subcontracts 5 0 05-03-21 08:00 AM A05-07-21 05:00 PM A

273 Exterior Enclosure Design-Build PartnersExterior Enclosure Design-Build Partners 130 0 12-07-20 08:00 AM A05-14-21 05:00 PM A

274 PreQualification ProcessPreQualification Process 39 0 12-07-20 08:00 AM A02-03-21 08:00 AM A

275 BP-1110 Prepare Qualification Questionaire 5 0 12-07-20 08:00 AM A12-11-20 05:00 PM A

276 BP-1130 Issue Qualification Packages 2 0 12-14-20 08:00 AM A12-15-20 05:00 PM A

277 BP-1210 Trade Partner Responses 22 0 12-16-20 08:00 AM A01-19-21 05:00 PM A

278 BP-1240 Evaluate Questionaire Responses 10 0 01-20-21 08:00 AM A02-02-21 05:00 PM A

279 BP-1250 PreQualification List Established 0 0 02-03-21 08:00 AM A02-03-21 08:00 AM A

280 RFP/Award ProcessRFP/Award Process 127 0 02-04-21 08:00 AM A05-14-21 05:00 PM A

281 BP-1350 Prepare Design-Build Exterior Enclosure Bid Packages 10 0 02-04-21 08:00 AM A03-15-21 05:00 PM A

282 BP-1360 Issue Exterior Enclosure Design-Build RFP 1 0 03-16-21 08:00 AM A03-16-21 05:00 PM A

A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F

Direction to Proceed with early Procurement of CLT Frame

Prepare CLT Pre-Qualification Package Documents

Notifications Issued to Pre-Qualiied Bidders

Prepare Bid Package: CLT Frame

Pricing Review/Interview/Selection

Award CLT/Structural Steel Frame Contracts (Submitted on 3/23, back on 3/24)

Development Subcontract for Issuance (3/25 to 4/4)

Bid Process stopped due to protest on 4/5, resumed on 4/16

Prepare and Issue Subcontract

Prepare Steel Framing/Braces Bid Package

Issue Bid Packages to Pre-Qualified Bidders

Bid Review/Award (PDU authorized same time as CLT)

Prepare and Issue Subcontract

Prepare Bid Package Documenation: MEPS Design-Build Trades

Issue MEPS Design-Build Trades RFP's

Subcontractor Pricing/Proposals

Pricing Review/Interviews/Selection

Design-Build MEP Contractors Awarded (LOA 4/30)

Issue Subcontracts

Evaluate Questionaire Responses

Prepare Design-Build Exterior Enclosure Bid Packages

Issue Exterior Enclosure Design-Build RFP
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Duration

Start Finish Total Float

283 BP-1480 Subcontractor Pricing/Proposal Submission: Aluminum Curtain Wall 34 0 03-17-21 08:00 AM A04-27-21 05:00 PM A

284 BP-1490 Subcontractor Pricing/Proposal Submission: Precast Concrete 29 0 03-17-21 08:00 AM A04-27-21 05:00 PM A

285 BP-1610 Proposal Review/Interviews/Selection (AGA selected 5/11) 10 0 04-28-21 08:00 AM A05-14-21 05:00 PM A

286 BP-1620 Award Design-Build Skin Systems Contracts 0 0 05-14-21 05:00 PM A

287 Concrete Foundations/SlabsConcrete Foundations/Slabs 124 0 04-05-21 08:00 AM A05-12-21 05:00 PM A

288 BP-1410 Prepare Trade Bid Packages 2 0 04-05-21 08:00 AM A04-09-21 05:00 PM A

289 BP-1460 Subcontractor Bidding 13 0 04-12-21 08:00 AM A04-23-21 05:00 PM A

290 BP-1580 Bid Review/Award 5 0 04-26-21 08:00 AM A05-10-21 05:00 PM A

291 BP-1590 Issue Subcontracts 2 0 05-11-21 08:00 AM A05-12-21 05:00 PM A

292 REMAINING TRADE BUY-OUTREMAINING TRADE BUY-OUT 248 8 04-05-21 08:00 AM A11-24-21 05:00 PM 205

293 Design-Build Window Washing SystemsDesign-Build Window Washing Systems 153 0 04-05-21 08:00 AM A07-14-21 05:00 PM A

294 BP-1420 Prepare Bid Package for Design/Build Window washing 5 0 04-05-21 08:00 AM A04-09-21 05:00 PM A

295 BP-1470 Subcontractor Proposals 25 0 04-12-21 08:00 AM A04-23-21 05:00 PM A

296 BP-1550 Review proposals/Submit LOA 5 0 04-26-21 08:00 AM A06-24-21 05:00 PM A

297 BP-1570 County authorize LOA 5 0 06-25-21 08:00 AM A06-25-21 05:00 PM A

298 BP-1600 Issue Subcontract 3 0 07-12-21 08:00 AM A07-14-21 05:00 PM A

299 Design-Build Stairs, Misc. MetalsDesign-Build Stairs, Misc. Metals 94 3 07-01-21 08:00 AM A11-17-21 05:00 PM 140

300 BP-1680 Prepare Bid Package 5 0 07-01-21 08:00 AM A07-12-21 05:00 PM A

301 BP-1720 Subcontractor Proposals 15 0 07-13-21 08:00 AM A07-23-21 05:00 PM A

302 BP-1730 Review proposals 5 0 07-23-21 08:00 AM A08-05-21 05:00 PM A

303 BP-1740 County authorize LOA 5 0 08-06-21 08:00 AM A08-14-21 12:00 AM A

304 BP-1750 Issue Subcontract 3 3 11-15-21 08:00 AM11-17-21 05:00 PM 140

305 Misc. Arch. Civil, Landscape and Finish tradesMisc. Arch. Civil, Landscape and Finish trades 54 8 09-13-21 08:00 AM A11-24-21 05:00 PM 195

306 BP-1770 Prepare Trade Bid Packages 10 0 09-13-21 08:00 AM A10-04-21 08:00 AM A

307 BP-1773 SOM Issue Specifications Missing Fromm 100% CD 1 0 09-13-21 08:00 AM A09-26-21 05:00 PM A

308 BP-1774 Prepare Remaining Bid Packages 5 0 09-27-21 08:00 AM A10-04-21 05:00 PM A

309 BP-1810 Subcontractor Bidding 30 0 10-05-21 08:00 AM A11-10-21 05:00 PM A

310 BP-1820 Bid Review/Awards 10 8 11-11-21 08:00 AM A11-24-21 05:00 PM 184

311 BP-1830 All Trade Subcontractor Bids Received 0 0 11-24-21 05:00 PM 195

312 Site Underground  New Utility ServicesSite Underground  New Utility Services 83 1 07-19-21 08:00 AM A11-15-21 05:00 PM 212

313 BP-1760 Prepare Site Utilities Bid Package 5 0 07-19-21 08:00 AM A07-23-21 05:00 PM A

314 BP-1780 Subcontractor Bids 15 0 07-26-21 08:00 AM A08-13-21 05:00 PM A

315 BP-1790 Review/Award Site Utilities 5 0 08-16-21 08:00 AM A08-20-21 05:00 PM A

316 BP-1800 Issue Subcontract 1 1 11-15-21 08:00 AM11-15-21 05:00 PM 212

317 CONSTRUCTION SUBMITTALS/PROCUREMENTCONSTRUCTION SUBMITTALS/PROCUREMENT 419 175 02-15-21 12:00 AM A07-27-22 05:00 PM 287

318 Deep FoundationsDeep Foundations 32 0 05-12-21 08:00 AM A07-14-21 05:00 PM A

319 CSUB-1020 Final Shop Drawings/Submittals for Pile Foundations 6 0 05-12-21 08:00 AM A06-18-21 05:00 PM A

320 CSUB-1110 Review/Approve Partial  Pile Submittals Rebar Design 5 0 06-21-21 08:00 AM A06-24-21 05:00 PM A

321 PROC-1030 Fabricate Pile Reinforcing Material 7 0 07-02-21 08:00 AM A07-12-21 05:00 PM A

322 PROC-1035 Final County approval Deffered Pile Design 8 0 06-25-21 08:00 AM A07-14-21 05:00 PM A

323 Underground Communication LineUnderground Communication Line 134 0 02-15-21 12:00 AM A05-07-21 05:00 PM A

324 CSUB-1000 Prepare and Submit Underground Communication Line 28 0 02-15-21 12:00 AM A03-02-21 05:00 PM A

325 CSUB-1010 Review and Approve Underground Communication Line 21 0 03-03-21 08:00 AM A04-30-21 05:00 PM A

326 PROC-1000 Procure Underground Communication Line Material 5 0 05-03-21 08:00 AM A05-07-21 05:00 PM A

327 MEPS Seismic Restraint SystemsMEPS Seismic Restraint Systems 60 60 12-30-21 08:00 AM03-28-22 05:00 PM 139

328 DEF-1320 Prepare General submittals, preliminary engineering 20 20 12-30-21 08:00 AM01-28-22 05:00 PM 139

329 DEF-1390 SOM Review preliminary submittals/approve 10 10 01-31-22 08:00 AM02-11-22 05:00 PM 139

A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F

Subcontractor Pricing/Proposal Submission: Aluminum Curtain Wall

Subcontractor Pricing/Proposal Submission: Precast Concrete

Proposal Review/Interviews/Selection (AGA selected 5/11)

Award Design-Build Skin Systems Contracts

Prepare Trade Bid Packages

Subcontractor Bidding

Bid Review/Award

Issue Subcontracts

REMAINING TRADE BUY-OUT

Design-Build Window Washing Systems

Prepare Bid Package for Design/Build Window washing

Subcontractor Proposals

Review proposals/Submit LOA

County authorize LOA

Issue Subcontract

Design-Build Stairs, Misc. Metals

Prepare Bid Package

Subcontractor Proposals

Review proposals

County authorize LOA

11-15-21 08:00 AM Issue Subcontract

Misc. Arch. Civil, Landscape and Finish trades

09-13-21 08:00 AM A Prepare Trade Bid Packages

09-13-21 08:00 AM A SOM Issue Specifications Missing Fromm 100% CD

09-27-21 08:00 AM A Prepare Remaining Bid Packages

10-05-21 08:00 AM A Subcontractor Bidding

11-11-21 08:00 AM A Bid Review/Awards

All Trade Subcontractor Bids Received

Site Underground  New Utility Services

Prepare Site Utilities Bid Package

Subcontractor Bids

Review/Award Site Utilities

11-15-21 08:00 AM Issue Subcontract

CONSTRUCTION SUBMITTALS/PROCUREMENT

Final Shop Drawings/Submittals for Pile Foundations

Review/Approve Partial  Pile Submittals Rebar Design

Fabricate Pile Reinforcing Material

Final County approval Deffered Pile Design

Prepare and Submit Underground Communication Line

Review and Approve Underground Communication Line

Procure Underground Communication Line Material

MEPS Seismic Restraint Systems

12-30-21 08:00 AM Prepare General submittals, preliminary engineering

01-31-22 08:00 AM SOM Review preliminary submittals/approve
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# Activity ID Activity Name Original
Duration

Remaining

Duration

Start Finish Total Float

330 DEF-1460 Final layout/engineering by Design-Builder 10 10 02-14-22 08:00 AM02-28-22 05:00 PM 139

331 DEF-1530 Submit final shop drawings, engineering calcs to SOM 5 5 03-01-22 08:00 AM03-07-22 05:00 PM 139

332 DEF-1610 SOM review/approve Final shop drawings/calculations 15 15 03-08-22 08:00 AM03-28-22 05:00 PM 139

333 Fire AlarmFire Alarm 84 41 09-13-21 08:00 AM A01-14-22 05:00 PM 116

334 DEF-1340 Prepare General submittals, preliminary engineering 20 1 09-13-21 08:00 AM A11-15-21 05:00 PM 116

335 DEF-1400 SOM Review preliminary submittals/approve 10 10 11-16-21 08:00 AM12-01-21 05:00 PM 116

336 DEF-1480 Final layout/engineering by Design-Builder 10 10 12-02-21 08:00 AM12-15-21 05:00 PM 116

337 DEF-1550 Submit final shop drawings, engineering calcs to SOM 5 5 12-16-21 08:00 AM12-22-21 05:00 PM 116

338 DEF-1620 SOM review/approve Final shop drawings/calculations 15 15 12-23-21 08:00 AM01-14-22 05:00 PM 116

339 Fire Sprinkler SystemsFire Sprinkler Systems 30 30 12-08-21 08:00 AM01-21-22 05:00 PM 52

340 DEF-1200 Final Sprinkler Layout/Engineering package by Design-Builder 10 10 12-08-21 08:00 AM12-21-21 05:00 PM 52

341 DEF-1220 Submit final shop drawings, engineering calcs to SOM 5 5 12-22-21 08:00 AM12-29-21 05:00 PM 52

342 DEF-1270 SOM review/approve Final shop drawings/calculations 15 15 12-30-21 08:00 AM01-21-22 05:00 PM 52

343 Emergency radio response systemEmergency radio response system 95 95 11-15-21 08:00 AM04-04-22 05:00 PM 70

344 DEF-1490 Prepare General submittals, preliminary engineering 40 40 11-15-21 08:00 AM01-13-22 05:00 PM 70

345 DEF-1630 SOM Review preliminary submittals/approve 15 15 01-14-22 08:00 AM02-04-22 05:00 PM 70

346 DEF-1740 Final layout/engineering by Design-Builder 20 20 02-07-22 08:00 AM03-07-22 05:00 PM 70

347 DEF-1750 Submit final shop drawings, engineering calcs to SOM 5 5 03-08-22 08:00 AM03-14-22 05:00 PM 70

348 DEF-1850 SOM review/approve Final shop drawings/calculations 15 15 03-15-22 08:00 AM04-04-22 05:00 PM 70

349 CLT  FrameCLT  Frame 176 61 05-03-21 08:00 AM A02-14-22 05:00 PM 52

350 Shop DrawingsShop Drawings 130 15 05-03-21 08:00 AM A12-07-21 05:00 PM 66

351 CSUB-1060 Provide Design Support/Coordination to Construction Document Phase 28 0 05-03-21 08:00 AM A06-10-21 05:00 PM A

352 GlulamGlulam 98 5 06-22-21 08:00 AM A11-19-21 05:00 PM 31

353 CSUB-1180 Levels 1-2 Update Model - Glulam 10 0 06-22-21 08:00 AM A07-09-21 05:00 PM A

354 CSUB-1230 Prepare Levels 1-2 Shop Drawings - Glulam 9 0 07-12-21 08:00 AM A07-22-21 05:00 PM A

355 CSUB-1260 Levels 3-4 Update Model - Glulam 10 0 07-12-21 08:00 AM A07-20-21 05:00 PM A

356 CSUB-1300 Levels 5-R Update Model - Glulam 10 0 07-21-21 08:00 AM A07-30-21 05:00 PM A

357 CSUB-1310 Prepare Levels 3-4 Shop Drawings - Glulam 10 0 07-21-21 08:00 AM A08-02-21 05:00 PM A

358 CSUB-1350 Review/Approve Level 1-2 Shop Drawings - Glulam 15 0 07-23-21 08:00 AM A08-17-21 05:00 PM A

359 CSUB-1400 Prepare Revised Levels 1-2 Shop Drawings - Glulam 5 0 08-18-21 08:00 AM A09-14-21 05:00 PM A

360 CSUB-1410 Prepare Levels 5-R Shop Drawings - Glulam 9 0 08-02-21 08:00 AM A08-20-21 05:00 PM A

361 CSUB-1460 Review/Approve Levels 3-4 Shop Drawings - Glulam 15 0 08-03-21 08:00 AM A08-30-21 05:00 PM A

362 CSUB-1462 Revise  Levels 3-4 Shop Drawings - Glulam 15 0 08-31-21 08:00 AM A09-29-21 05:00 PM A

363 CSUB-1463 Review/Approve Revise Levels 3-4 Shop Drawings - Glulam 15 0 09-30-21 08:00 AM A10-18-21 05:00 PM A

364 CSUB-1490 Review/Approve Revised Levels 1-2 Shop Drawings - Glulam 10 0 09-15-21 08:00 AM A09-28-21 05:00 PM A

365 CSUB-1520 Review/Approve Levels 5-R Shop Drawings - Glulam 15 0 08-23-21 08:00 AM A09-21-21 05:00 PM A

366 CSUB-1525 Revise  Levels 5-R Shop Drawings - Glulam 15 0 09-22-21 08:00 AM A11-12-21 05:00 PM A

367 CSUB-1620 Review/Approve Revised Levels 5-R Shop Drawings - Glulam 5 5 11-15-21 08:00 AM A11-19-21 05:00 PM 31

368 CLTCLT 107 15 06-22-21 08:00 AM A12-07-21 05:00 PM 66

369 CSUB-1190 Levels 1-2 Update Model 10 0 06-22-21 08:00 AM A07-09-21 05:00 PM A

370 CSUB-1250 Prepare Levels 1-2 Shop Drawings 9 0 07-12-21 08:00 AM A09-16-21 05:00 PM A

371 CSUB-1270 Levels 3-4 Update Model 10 0 07-12-21 08:00 AM A07-20-21 05:00 PM A

372 CSUB-1320 Levels 5-R Update Model 10 0 07-21-21 08:00 AM A10-22-21 05:00 PM A

373 CSUB-1330 Prepare Levels 3-4 Shop Drawings Pending SOM Lighting Model 10 0 09-16-21 08:00 AM A11-05-21 05:00 PM A

374 CSUB-1370 Review/Approve Level 1-2 Shop Drawings 15 0 09-17-21 08:00 AM A09-27-21 05:00 PM A

375 CSUB-1420 Incorporate Comments & Create Fabrication Drawings - Levels 1-2 5 0 09-28-21 08:00 AM A10-22-21 05:00 PM A

376 CSUB-1430 Prepare Levels 5-R Shop Drawings 9 0 10-25-21 08:00 AM A11-09-21 05:00 PM A

A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F

02-14-22 08:00 AM Final layout/engineering by Design-Builder

03-01-22 08:00 AM Submit final shop drawings, engineering calcs to SOM

03-08-22 08:00 AM SOM review/approve Final shop drawings/calculations

Fire Alarm

09-13-21 08:00 AM A Prepare General submittals, preliminary engineering

11-16-21 08:00 AM SOM Review preliminary submittals/approve

12-02-21 08:00 AM Final layout/engineering by Design-Builder

12-16-21 08:00 AM Submit final shop drawings, engineering calcs to SOM

12-23-21 08:00 AM SOM review/approve Final shop drawings/calculations

Fire Sprinkler Systems

12-08-21 08:00 AM Final Sprinkler Layout/Engineering package by Design-Builder

12-22-21 08:00 AM Submit final shop drawings, engineering calcs to SOM

12-30-21 08:00 AM SOM review/approve Final shop drawings/calculations

Emergency radio response system

11-15-21 08:00 AM Prepare General submittals, preliminary engineering

01-14-22 08:00 AM SOM Review preliminary submittals/approve

02-07-22 08:00 AM Final layout/engineering by Design-Builder

03-08-22 08:00 AM Submit final shop drawings, engineering calcs to SOM

03-15-22 08:00 AM SOM review/approve Final shop drawings/calculations

CLT  Frame

Shop Drawings

Provide Design Support/Coordination to Construction Document Phase

Glulam

Levels 1-2 Update Model - Glulam

Prepare Levels 1-2 Shop Drawings - Glulam

Levels 3-4 Update Model - Glulam

Levels 5-R Update Model - Glulam

Prepare Levels 3-4 Shop Drawings - Glulam

Review/Approve Level 1-2 Shop Drawings - Glulam

Prepare Revised Levels 1-2 Shop Drawings - Glulam

Prepare Levels 5-R Shop Drawings - Glulam

Review/Approve Levels 3-4 Shop Drawings - Glulam

Revise  Levels 3-4 Shop Drawings - Glulam

09-30-21 08:00 AM A Review/Approve Revise Levels 3-4 Shop Drawings - Glulam

09-15-21 08:00 AM A Review/Approve Revised Levels 1-2 Shop Drawings - Glulam

Review/Approve Levels 5-R Shop Drawings - Glulam

09-22-21 08:00 AM A Revise  Levels 5-R Shop Drawings - Glulam

11-15-21 08:00 AM A Review/Approve Revised Levels 5-R Shop Drawings - Glulam

CLT

Levels 1-2 Update Model

Prepare Levels 1-2 Shop Drawings

Levels 3-4 Update Model

Levels 5-R Update Model

09-16-21 08:00 AM A Prepare Levels 3-4 Shop Drawings Pending SOM Lighting Model

09-17-21 08:00 AM A Review/Approve Level 1-2 Shop Drawings

09-28-21 08:00 AM A Incorporate Comments & Create Fabrication Drawings - Levels 1-2

10-25-21 08:00 AM A Prepare Levels 5-R Shop Drawings
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377 CSUB-1470 Review/Approve Levels 3-4 Shop Drawings 15 9 11-08-21 08:00 AM A11-29-21 05:00 PM 29

378 CSUB-1530 Review/Approve Levels 5-R Shop Drawings 15 15 11-15-21 08:00 AM12-07-21 05:00 PM 66

379 Material Fabrication/DeliveryMaterial Fabrication/Delivery 93 61 08-18-21 08:00 AM A02-14-22 05:00 PM 52

380 GlulamGlulam 74 42 08-18-21 08:00 AM A01-18-22 05:00 PM 31

381 PROC-1110 Order/Deliver Glu-Lam Material to Fab Shop - Levels 1-2 19 0 08-18-21 08:00 AM A09-24-21 05:00 PM A

382 PROC-1160 Fabricate Glu-Lam Beams/Columns Levels 1-2 20 0 09-28-21 08:00 AM A10-29-21 05:00 PM A

383 PROC-1170 Order/Deliver Glu-Lam Material to Fab Shop - Levels 3-4 20 0 10-05-21 08:00 AM A10-21-21 05:00 PM A

384 PROC-1260 Fabricate Glu-Lam Beams/Columns - Levels 3-4 19 4 10-25-21 08:00 AM A11-18-21 05:00 PM 51

385 PROC-1290 Order/Deliver Glu-Lam Material to Fab Shop - Levels 5-R 19 19 11-22-21 08:00 AM12-20-21 05:00 PM 31

386 PROC-1350 Fabricate Glu-Lam Beams/Columns - Levels 5-R 18 18 12-21-21 08:00 AM01-18-22 05:00 PM 31

387 CLTCLT 75 61 10-25-21 08:00 AM A02-14-22 05:00 PM 52

388 PROC-1100 Order/Deliver CLT Material to Fab Shop - Levels 1-2 19 0 10-25-21 08:00 AM A11-04-21 05:00 PM A

389 PROC-1150 Fabricate CLT Deck - Levels 1-2 10 5 11-05-21 08:00 AM A11-19-21 05:00 PM 51

390 PROC-1180 Order/Deliver CLT Material to Fab Shop - Levels 3-4 20 20 11-30-21 08:00 AM12-28-21 05:00 PM 29

391 PROC-1230 Fabricate CLT Deck - Levels 3-4 14 14 12-29-21 08:00 AM01-19-22 05:00 PM 29

392 PROC-1270 Order/Deliver CLT Material to Fab Shop - Levels 5-R 19 19 12-29-21 08:00 AM01-26-22 05:00 PM 52

393 PROC-1330 Fabricate CLT Deck - Levels 5-R 13 13 01-27-22 08:00 AM02-14-22 05:00 PM 52

394 Steel Frame and BracesSteel Frame and Braces 140 20 05-03-21 08:00 AM A12-14-21 05:00 PM 90

395 Shop DrawingsShop Drawings 83 0 05-03-21 08:00 AM A10-13-21 05:00 PM A

396 CSUB-1030 Prepare Shop Drawings - Anchor Bolts 20 0 05-03-21 08:00 AM A06-15-21 05:00 PM A

397 CSUB-1090 Provide Design Support/CLT Frame Coordination/Modeling 30 0 05-03-21 08:00 AM A06-10-21 05:00 PM A

398 CSUB-1100 Review and Approve Shop Drawings - Anchor Bolts 5 0 06-16-21 08:00 AM A06-23-21 05:00 PM A

399 CSUB-1150 Prepare Shop Drawings - Tier 1 19 0 06-07-21 08:00 AM A07-02-21 05:00 PM A

400 CSUB-1210 Review and Approve Shop Drawings - Tier 1 10 0 07-07-21 08:00 AM A07-29-21 05:00 PM A

401 CSUB-1240 Prepare Shop Drawings - Tier 2 14 0 07-06-21 08:00 AM A07-27-21 05:00 PM A

402 CSUB-1290 Review and Approve Shop Drawings - Tier 2 15 0 07-28-21 08:00 AM A08-24-21 05:00 PM A

403 CSUB-1360 Prepare Shop Drawings - Tier 3 15 0 07-28-21 08:00 AM A08-10-21 05:00 PM A

404 CSUB-1450 Review and Approve Shop Drawings - Tier 3 10 0 08-11-21 08:00 AM A09-06-21 12:00 AM A

405 CSUB-1510 Prepare Shop Drawings - MEP/Roof 16 0 08-12-21 08:00 AM A09-16-21 05:00 PM A

406 CSUB-1540 Review and Approve Shop Drawings - MEPF/Roof 10 0 09-17-21 08:00 AM A10-13-21 05:00 PM A

407 PROC-1010 PDU Approval/Mill Order Release 0 0 05-07-21 05:00 PM A

408 Fabrication/DeliveryFabrication/Delivery 117 20 06-24-21 08:00 AM A12-14-21 05:00 PM 90

409 PROC-1070 Fabricate/Deliver - Anchor Bolts 40 0 06-24-21 08:00 AM A08-03-21 05:00 PM A

410 PROC-1140 Deliver Steel Framing - Tier 1 5 0 10-08-21 08:00 AM A10-20-21 05:00 PM A

411 PROC-1200 Deliver Steel Framing - Tier 2 5 5 11-12-21 08:00 AM A11-19-21 05:00 PM 68

412 PROC-1240 Deliver Steel Framing - Tier 3 5 5 12-01-21 08:00 AM12-07-21 05:00 PM 90

413 PROC-1280 Fabricate Steel Framing 92 0 08-09-21 08:00 AM A09-30-21 05:00 PM A

414 PROC-1310 Deliver Steel Framing - MEP/Roof 5 5 12-08-21 08:00 AM12-14-21 05:00 PM 90

415 Metal Stairs and HandrailsMetal Stairs and Handrails 98 36 08-19-21 08:00 AM A01-12-22 05:00 PM 140

416 DEF-1240 Prepare General submittals, preliminary engineering 20 1 08-19-21 08:00 AM A11-18-21 05:00 PM 140

417 DEF-1290 SOM Review preliminary submittals/approve 10 10 11-19-21 08:00 AM12-06-21 05:00 PM 140

418 DEF-1330 Final layout/engineering by Design-Builder 5 5 12-07-21 08:00 AM12-13-21 05:00 PM 140

419 DEF-1350 Submit final shop drawings, engineering calcs to SOM 5 5 12-14-21 08:00 AM12-20-21 05:00 PM 140

420 DEF-1420 SOM review/approve Final shop drawings/calculations 15 15 12-21-21 08:00 AM01-12-22 05:00 PM 140

421 Reinforcing SteelReinforcing Steel 131 16 05-13-21 08:00 AM A12-08-21 05:00 PM 111

422 Foundation RebarFoundation Rebar 81 0 05-13-21 08:00 AM A09-21-21 05:00 PM A

423 CSUB-1050 Foundation Shop Drawings Pile Cap & Grade Beams 15 0 05-13-21 08:00 AM A07-22-21 05:00 PM A

A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F

11-08-21 08:00 AM A Review/Approve Levels 3-4 Shop Drawings

11-15-21 08:00 AM Review/Approve Levels 5-R Shop Drawings

Material Fabrication/Delivery

Glulam

Order/Deliver Glu-Lam Material to Fab Shop - Levels 1-2

09-28-21 08:00 AM A Fabricate Glu-Lam Beams/Columns Levels 1-2

10-05-21 08:00 AM A Order/Deliver Glu-Lam Material to Fab Shop - Levels 3-4

10-25-21 08:00 AM A Fabricate Glu-Lam Beams/Columns - Levels 3-4

11-22-21 08:00 AM Order/Deliver Glu-Lam Material to Fab Shop - Levels 5-R

12-21-21 08:00 AM Fabricate Glu-Lam Beams/Columns - Levels 5-R

CLT

10-25-21 08:00 AM A Order/Deliver CLT Material to Fab Shop - Levels 1-2

11-05-21 08:00 AM A Fabricate CLT Deck - Levels 1-2

11-30-21 08:00 AM Order/Deliver CLT Material to Fab Shop - Levels 3-4

12-29-21 08:00 AM Fabricate CLT Deck - Levels 3-4

12-29-21 08:00 AM Order/Deliver CLT Material to Fab Shop - Levels 5-R

01-27-22 08:00 AM Fabricate CLT Deck - Levels 5-R

Steel Frame and Braces

Shop Drawings

Prepare Shop Drawings - Anchor Bolts

Provide Design Support/CLT Frame Coordination/Modeling

Review and Approve Shop Drawings - Anchor Bolts

Prepare Shop Drawings - Tier 1

Review and Approve Shop Drawings - Tier 1

Prepare Shop Drawings - Tier 2

Review and Approve Shop Drawings - Tier 2

Prepare Shop Drawings - Tier 3

Review and Approve Shop Drawings - Tier 3

Prepare Shop Drawings - MEP/Roof

09-17-21 08:00 AM A Review and Approve Shop Drawings - MEPF/Roof

PDU Approval/Mill Order Release

Fabrication/Delivery

Fabricate/Deliver - Anchor Bolts

10-08-21 08:00 AM A Deliver Steel Framing - Tier 1

11-12-21 08:00 AM A Deliver Steel Framing - Tier 2

12-01-21 08:00 AM Deliver Steel Framing - Tier 3

Fabricate Steel Framing

12-08-21 08:00 AM Deliver Steel Framing - MEP/Roof

Metal Stairs and Handrails

Prepare General submittals, preliminary engineering

11-19-21 08:00 AM SOM Review preliminary submittals/approve

12-07-21 08:00 AM Final layout/engineering by Design-Builder

12-14-21 08:00 AM Submit final shop drawings, engineering calcs to SOM

12-21-21 08:00 AM SOM review/approve Final shop drawings/calculations

Reinforcing Steel

Foundation Rebar

Foundation Shop Drawings Pile Cap & Grade Beams
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424 CSUB-1130 Shop Drawing Submit & Review 15 0 07-23-21 08:00 AM A08-16-21 05:00 PM A

425 CSUB-1600 Resubmit Foundation Drawings For Approval 15 0 09-09-21 08:00 AM A09-21-21 05:00 PM A

426 PROC-1050 Fabricate Foundation Rebar/Deliver 15 0 08-25-21 08:00 AM A09-20-21 05:00 PM A

427 First Level SlabFirst Level Slab 73 16 07-16-21 08:00 AM A12-08-21 05:00 PM 111

428 CSUB-1140 Structural Slab on Grade Shop Drawings Submit 15 0 07-16-21 08:00 AM A08-06-21 08:00 AM A

429 CSUB-1200 Shop Drawing Review 15 0 08-09-21 08:00 AM A09-28-21 05:00 PM A

430 CSUB-1630 CMC Revised Shop Dranwings 10 1 09-29-21 08:00 AM A11-15-21 05:00 PM 111

431 PROC-1060 Fabricate Structural Slab Rebar Material 15 15 11-16-21 08:00 AM12-08-21 05:00 PM 111

432 Exterior EnclosureExterior Enclosure 290 175 05-18-21 08:00 AM A07-27-22 05:00 PM 287

433 Precast ConcretePrecast Concrete 209 141 06-25-21 08:00 AM A06-09-22 05:00 PM 320

434 Shop DrawingsShop Drawings 69 0 06-25-21 08:00 AM A11-09-21 05:00 PM A

435 CSUB-1063 Shape Package Submital-Panelization 20 0 06-25-21 08:00 AM A08-12-21 05:00 PM A

436 CSUB-1064 Shape Package SOM Review 15 0 08-23-21 08:00 AM A09-14-21 05:00 PM A

437 CSUB-1067 Shape Package Update Comments 10 0 09-15-21 08:00 AM A10-13-21 05:00 PM A

438 CSUB-1070 Precast Erection Drawings/Calcs 20 0 07-02-21 08:00 AM A10-13-21 05:00 PM A

439 CSUB-1160 Precast Erection Drawings/Calcs  Review 15 0 10-14-21 08:00 AM A11-09-21 05:00 PM A

440 FabricationFabrication 141 141 11-16-21 08:00 AM06-09-22 05:00 PM 320

441 PROC-1220 Fabricate Ticket Drawings 28 28 11-16-21 08:00 AM12-28-21 05:00 PM 25

442 PROC-1225 Material Procurment For Fabrication 27 27 12-29-21 08:00 AM02-07-22 05:00 PM 25

443 PROC-1340 Panel Fabrication 30 30 03-31-22 08:00 AM05-11-22 05:00 PM 25

444 PROC-1360 AGA Preglazing Activities 15 15 04-28-22 08:00 AM05-18-22 05:00 PM 335

445 PROC-1430 Supplemental Field Coordination Drawings 40 40 12-15-21 08:00 AM02-11-22 05:00 PM 368

446 PROC-1440 Matereial Procurement for Install 34 34 02-14-22 08:00 AM04-01-22 05:00 PM 368

447 PROC-1475 Deliver Precast Panels to jobsite For Install 20 20 05-12-22 08:00 AM06-09-22 05:00 PM 25

448 Glass/GlazingGlass/Glazing 290 175 05-18-21 08:00 AM A07-27-22 05:00 PM 0

449 Shop DrawingsShop Drawings 138 15 05-18-21 08:00 AM A12-07-21 05:00 PM 85

450 CSUB-1080 Profile Shop Drawings-SOM Review Round 1 20 0 05-18-21 08:00 AM A05-28-21 05:00 PM A

451 CSUB-1081 RFI 009 AGA design Criteria Confirmation SOM Review 5 0 05-19-21 08:00 AM A06-10-21 05:00 PM A

452 CSUB-1082 RFI 009 Respones References 60% CD's 6 0 06-11-21 08:00 AM A06-18-21 05:00 PM A

453 CSUB-1083 SOM Issues 60% CD's 1 0 06-18-21 08:00 AM A06-18-21 05:00 PM A

454 CSUB-1084 AGA Prepares RFI 009 Revision 1 5 0 06-18-21 08:00 AM A06-24-21 05:00 PM A

455 CSUB-1085 SOM Review Of RFI 009 Revision 1 5 0 06-25-21 08:00 AM A07-12-21 05:00 PM A

456 CSUB-1086 AGA Review RFI 009 Revision 1 Response 5 0 07-13-21 08:00 AM A07-16-21 05:00 PM A

457 CSUB-1170 AGA Revise Profile Shop Drawings 15 0 05-28-21 08:00 AM A06-14-21 05:00 PM A

458 CSUB-1220 Profile Shop Drawings Revision 1-SOM Review 10 0 06-15-21 08:00 AM A06-28-21 05:00 PM A

459 CSUB-1221 AGA Revise Profile Shop Drawings Revision 1 10 0 06-29-21 08:00 AM A07-21-21 05:00 PM A

460 CSUB-1223 First SOM Coordination Meeting Review Profile Comments 1 0 07-07-21 08:00 AM A07-07-21 05:00 PM A

461 CSUB-1224 Second SOM Coordination Meeting Review Profile Comments 1 0 07-14-21 08:00 AM A07-14-21 05:00 PM A

462 CSUB-1225 Profile Shop Drawings Revision  2-SOM Review 20 0 07-22-21 08:00 AM A08-12-21 05:00 PM A

463 CSUB-1227 Punch Window Profile Shop Drawings - SOM Review 20 0 07-22-21 08:00 AM A08-12-21 05:00 PM A

464 CSUB-1232 Shade Pocket Profile Shop Drawings - SOM Review 20 0 07-22-21 08:00 AM A08-12-21 08:00 AM A

465 CSUB-1280 Profile DIE Design 10 0 07-19-21 08:00 AM A08-13-21 05:00 PM A

466 CSUB-1285 Procure DIES 80 15 08-13-21 08:00 AM A12-07-21 05:00 PM 85

467 CSUB-1380 Dimensional Control Plans - SOM Review 20 0 06-29-21 08:00 AM A07-12-21 05:00 PM A

468 CSUB-1390 Revise Dimensional Control Plans 20 0 07-13-21 08:00 AM A08-02-21 05:00 PM A

469 CSUB-1395 Dimensional Control Plans Revision 1 - SOM Review 20 0 08-03-21 08:00 AM A09-07-21 05:00 PM A

470 CSUB-1480 AGA Prepares Final Fabrication Drawing 60 12 09-08-21 08:00 AM A12-02-21 05:00 PM 48

A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F

Shop Drawing Submit & Review

09-09-21 08:00 AM A Resubmit Foundation Drawings For Approval

Fabricate Foundation Rebar/Deliver

First Level Slab

Structural Slab on Grade Shop Drawings Submit

Shop Drawing Review

09-29-21 08:00 AM A CMC Revised Shop Dranwings

11-16-21 08:00 AM Fabricate Structural Slab Rebar Material

Exterior Enclosure

Precast Concrete

Shop Drawings

Shape Package Submital-Panelization

Shape Package SOM Review

09-15-21 08:00 AM A Shape Package Update Comments

Precast Erection Drawings/Calcs

10-14-21 08:00 AM A Precast Erection Drawings/Calcs  Review

Fabrication

11-16-21 08:00 AM Fabricate Ticket Drawings

12-29-21 08:00 AM Material Procurment For Fabrication

03-31-22 08:00 AM Panel Fabrication

04-28-22 08:00 AM AGA Preglazing Activities

12-15-21 08:00 AM Supplemental Field Coordination Drawings

02-14-22 08:00 AM Matereial Procurement for Install

05-12-22 08:00 AM Deliver Precast Panels to jobsite For Install

Glass/Glazing

Shop Drawings

Profile Shop Drawings-SOM Review Round 1

RFI 009 AGA design Criteria Confirmation SOM Review

RFI 009 Respones References 60% CD's

SOM Issues 60% CD's

AGA Prepares RFI 009 Revision 1

SOM Review Of RFI 009 Revision 1

AGA Review RFI 009 Revision 1 Response

AGA Revise Profile Shop Drawings

Profile Shop Drawings Revision 1-SOM Review

AGA Revise Profile Shop Drawings Revision 1

First SOM Coordination Meeting Review Profile Comments

Second SOM Coordination Meeting Review Profile Comments

Profile Shop Drawings Revision  2-SOM Review

Punch Window Profile Shop Drawings - SOM Review

Shade Pocket Profile Shop Drawings - SOM Review

Profile DIE Design

Procure DIES

Dimensional Control Plans - SOM Review

Revise Dimensional Control Plans

Dimensional Control Plans Revision 1 - SOM Review

09-08-21 08:00 AM A AGA Prepares Final Fabrication Drawing
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# Activity ID Activity Name Original
Duration

Remaining

Duration

Start Finish Total Float

471 Performance Mock-UpPerformance Mock-Up 186 94 08-12-21 08:00 AM A04-01-22 05:00 PM 26

472 PROC-1020 Mock-up Shop Drawings 21 0 08-12-21 08:00 AM A09-06-21 12:00 AM A

473 PROC-1040 Mock-Up Shop Drawing review 15 0 09-07-21 08:00 AM A09-28-21 05:00 PM A

474 FabricationFabrication 101 74 09-29-21 08:00 AM A03-04-22 05:00 PM 26

475 PROC-1090 Preliminary Run Curtainwall material Through approved Dies/deliver to shop 10 1 09-29-21 08:00 AM A11-15-21 05:00 PM 74

476 PROC-11125 Mock-Up Fab Drwaings 40 4 09-29-21 08:00 AM A11-18-21 05:00 PM 16

477 PROC-1120 Fabricate/Deliver Mock-Up Glass 55 55 11-19-21 08:00 AM02-10-22 05:00 PM 26

478 PROC-1130 Fabricate Mock-up Aluminum 10 10 11-19-21 08:00 AM12-06-21 05:00 PM 71

479 PROC-1190 Assemble Mock-up at Testing Facility 15 15 02-11-22 08:00 AM03-04-22 05:00 PM 26

480 TestingTesting 20 20 03-07-22 08:00 AM04-01-22 05:00 PM 26

481 PROC-1210 Preliminary Testing 5 5 03-07-22 08:00 AM03-11-22 05:00 PM 26

482 PROC-1250 Corrections as necessary 10 10 03-14-22 08:00 AM03-25-22 05:00 PM 26

483 PROC-1300 Complete Testing 5 5 03-28-22 08:00 AM04-01-22 05:00 PM 26

484 Curtain Wall System FabricationCurtain Wall System Fabrication 203 175 10-04-21 08:00 AM A07-27-22 05:00 PM 0

485 PROC-1080 Fabrication 50 20 10-04-21 08:00 AM A12-14-21 05:00 PM 0

486 PROC-1320 Extrude Aluminum Material/Deliver tio Shop 40 40 12-15-21 08:00 AM02-11-22 05:00 PM 0

487 PROC-1380 Fabricate Curtain Wall Framing 50 50 02-14-22 08:00 AM04-25-22 05:00 PM 0

488 PROC-1400 Install Windows in Panelized Systems 60 60 04-26-22 08:00 AM07-20-22 05:00 PM 0

489 PROC-1410 Deliver Panelized Curtainwall Assemblies 5 5 07-21-22 08:00 AM07-27-22 05:00 PM 0

490 Window washing SystemsWindow washing Systems 102 40 08-11-21 08:00 AM A01-13-22 05:00 PM 127

491 DEF-1110 SOM respond To RFI 74 Davit Locations 5 0 09-15-21 08:00 AM A10-14-21 05:00 PM A

492 DEF-1120 Prepare General submittals, preliminary engineering 20 0 08-11-21 08:00 AM A10-25-21 05:00 PM A

493 DEF-1150 SOM Review preliminary submittals/approve 10 10 11-15-21 08:00 AM11-30-21 05:00 PM 127

494 DEF-1160 Final layout/engineering by Design-Builder 10 10 12-01-21 08:00 AM12-14-21 05:00 PM 127

495 DEF-1170 Submit final shop drawings, engineering calcs to SOM 5 5 12-15-21 08:00 AM12-21-21 05:00 PM 127

496 DEF-1190 SOM review/approve Final shop drawings/calculations 15 15 12-22-21 08:00 AM01-13-22 05:00 PM 127

497 ElevatorsElevators 181 153 08-31-21 08:00 AM A06-24-22 05:00 PM 36

498 CSUB-1570 Prepare Elevator Shop Drawings/Submittal Package 60 0 08-31-21 08:00 AM A10-13-21 05:00 PM A

499 CSUB-1590 SOM Review Elevator Shops 15 3 10-14-21 08:00 AM A11-17-21 05:00 PM 36

500 CSUB-1640 TKE Update SHop Drawings 10 10 11-18-21 08:00 AM12-03-21 05:00 PM 36

501 CSUB-1650 SOM Review/Approve Elevator Shop Drawings 15 15 12-06-21 08:00 AM12-27-21 05:00 PM 36

502 PROC-1390 Fabricate Elevator parts 95 95 12-28-21 08:00 AM05-12-22 05:00 PM 36

503 PROC-1420 Deliver Rails, etc. for installation 30 30 05-13-22 08:00 AM06-24-22 05:00 PM 36

504 COORDINATIONCOORDINATION 150 35 05-10-21 08:00 AM A01-06-22 05:00 PM 427

505 MEPF CoordinationMEPF Coordination 69 0 05-10-21 08:00 AM A09-10-21 05:00 PM A

506 COORD-1000 MEPF Kickoff Meeting 4 0 05-10-21 08:00 AM A05-13-21 05:00 PM A

507 COORD-1010 Coordinate Ground and Down Package 20 0 05-14-21 08:00 AM A06-18-21 05:00 PM A

508 COORD-1020 MEPF Platform/penthouse coordination 10 0 05-28-21 08:00 AM A07-23-21 05:00 PM A

509 COORD-1030 Ground and Down Sign-off 1 0 07-12-21 08:00 AM A07-12-21 05:00 PM A

510 COORD-1040 Coordinate Level 1 & 2 25 0 07-13-21 08:00 AM A09-10-21 05:00 PM A

511 COORD-1060 Coordianate Level 3 & 4 20 0 07-27-21 08:00 AM A09-10-21 05:00 PM A

512 COORD-1080 Coordinate Level 5 & Penthouse 19 0 08-06-21 08:00 AM A09-10-21 05:00 PM A

513 COORD-1090 100% CD Coordination 1 0 09-07-21 08:00 AM A09-10-21 05:00 PM A

514 Underground UtilitiesUnderground Utilities 29 0 06-01-21 08:00 AM A07-22-21 05:00 PM A

515 COORD-U-1000 Prepare Underground BIM Model Shop Drawings 15 0 06-01-21 08:00 AM A06-11-21 05:00 PM A

516 COORD-U-1010 Review/Coordination 10 0 06-14-21 08:00 AM A07-16-21 05:00 PM A

517 COORD-U-1020 Coordinate with Rebar for Sleeves, etc. 10 0 07-19-21 08:00 AM A07-22-21 05:00 PM A

A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F

Performance Mock-Up

Mock-up Shop Drawings

09-07-21 08:00 AM A Mock-Up Shop Drawing review

Fabrication

09-29-21 08:00 AM A Preliminary Run Curtainwall material Through approved Dies/deliver to shop

09-29-21 08:00 AM A Mock-Up Fab Drwaings

11-19-21 08:00 AM Fabricate/Deliver Mock-Up Glass

11-19-21 08:00 AM Fabricate Mock-up Aluminum

02-11-22 08:00 AM Assemble Mock-up at Testing Facility

Testing

03-07-22 08:00 AM Preliminary Testing

03-14-22 08:00 AM Corrections as necessary

03-28-22 08:00 AM Complete Testing

Curtain Wall System Fabrication

10-04-21 08:00 AM A Fabrication

12-15-21 08:00 AM Extrude Aluminum Material/Deliver tio Shop

02-14-22 08:00 AM Fabricate Curtain Wall Framing

04-26-22 08:00 AM Install Windows in Panelized Systems

07-21-22 08:00 AM Deliver Panelized Curtainwall Assemblies

Window washing Systems

09-15-21 08:00 AM A SOM respond To RFI 74 Davit Locations

Prepare General submittals, preliminary engineering

11-15-21 08:00 AM SOM Review preliminary submittals/approve

12-01-21 08:00 AM Final layout/engineering by Design-Builder

12-15-21 08:00 AM Submit final shop drawings, engineering calcs to SOM

12-22-21 08:00 AM SOM review/approve Final shop drawings/calculations

Elevators

Prepare Elevator Shop Drawings/Submittal Package

10-14-21 08:00 AM A SOM Review Elevator Shops

11-18-21 08:00 AM TKE Update SHop Drawings

12-06-21 08:00 AM SOM Review/Approve Elevator Shop Drawings

12-28-21 08:00 AM Fabricate Elevator parts

05-13-22 08:00 AM Deliver Rails, etc. for installation

COORDINATION

MEPF Coordination

MEPF Kickoff Meeting

Coordinate Ground and Down Package

MEPF Platform/penthouse coordination

Ground and Down Sign-off

Coordinate Level 1 & 2

Coordianate Level 3 & 4

Coordinate Level 5 & Penthouse

09-07-21 08:00 AM A 100% CD Coordination

Underground Utilities

Prepare Underground BIM Model Shop Drawings

Review/Coordination

Coordinate with Rebar for Sleeves, etc.
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# Activity ID Activity Name Original
Duration

Remaining

Duration

Start Finish Total Float

518 First level CeilingFirst level Ceiling 58 0 09-07-21 08:00 AM A10-18-21 05:00 PM A

519 COORD-L1-1000 BIM Shop Drawing Development 15 0 09-07-21 08:00 AM A09-27-21 05:00 PM A

520 COORD-L1-1010 Review/Coordination First Level Ceiling 10 0 09-28-21 08:00 AM A10-12-21 05:00 PM A

521 COORD-L1-1020 Prepare Field Drawings for Deck Preparation/Fabrication 5 0 10-12-21 08:00 AM A10-18-21 05:00 PM A

522 Second Level CeilingSecond Level Ceiling 55 0 09-13-21 08:00 AM A10-26-21 05:00 PM A

523 COORD-L2-2000 BIM Shop Drawing Development 15 0 09-13-21 08:00 AM A10-04-21 08:00 AM A

524 COORD-L2-2010 Review/Coordination Second level Ceiling 10 0 10-05-21 08:00 AM A10-19-21 05:00 PM A

525 COORD-L2-2020 Prepare Field Drawings for Deck Preparation/Fabrication 5 0 10-20-21 08:00 AM A10-26-21 05:00 PM A

526 Third Level CeilingThird Level Ceiling 15 7 10-13-21 08:00 AM A11-23-21 05:00 PM 118

527 COORD-L3-3000 BIM Shop Drawing Development 15 0 10-13-21 08:00 AM A11-02-21 05:00 PM A

528 COORD-L3-3010 Review/Coordination Third Level Ceiling 10 2 11-03-21 08:00 AM A11-16-21 05:00 PM 118

529 COORD-L3-3020 Prepare Field Drawings for Deck Preparation/Fabrication 5 5 11-17-21 08:00 AM11-23-21 05:00 PM 118

530 Fourth level CeilingFourth level Ceiling 20 20 11-15-21 08:00 AM12-14-21 05:00 PM 122

531 COORD-L4-4000 BIM Shop Drawing Development 15 15 11-15-21 08:00 AM12-07-21 05:00 PM 52

532 COORD-L4-4010 Review/Coordination : Fourth Level Ceiling 10 10 11-22-21 08:00 AM12-07-21 05:00 PM 122

533 COORD-L4-4020 Prepare Field Drawings for Deck Preparation/Fabrication 5 5 12-08-21 08:00 AM12-14-21 05:00 PM 122

534 Roof LevelRoof Level 20 20 12-08-21 08:00 AM01-06-22 05:00 PM 202

535 COORD-R-5000 BIM Shop Drawing Development 15 15 12-08-21 08:00 AM12-29-21 05:00 PM 139

536 COORD-R-5010 Review/Coordiantion: Roof Level 10 10 12-15-21 08:00 AM12-29-21 05:00 PM 139

537 COORD-R-5020 Prepare Field Drawings for Deck Preparation/Fabrication 5 5 12-30-21 08:00 AM01-06-22 05:00 PM 202

538 CONSTRUCTIONCONSTRUCTION 668 421 04-13-21 08:00 AM A07-19-23 05:00 PM 41

539 NOTIFICATION TO PROCEEDNOTIFICATION TO PROCEED 4 0 06-11-21 08:00 AM A06-21-21 05:00 PM A

540 NTP-1000 Truebeck Submit Request to Commence Construction 1 0 06-11-21 08:00 AM A06-11-21 05:00 PM A

541 NTP-1010 County Review Request to Commence Construction 3 0 06-14-21 08:00 AM A06-21-21 05:00 PM A

542 NTP-1020 County Issues Notice to Proceed 0 0 06-21-21 05:00 PM A

543 UTILITY RELOCATIONSUTILITY RELOCATIONS 210 0 04-13-21 08:00 AM A09-22-21 05:00 PM A

544 Communication LineCommunication Line 191 0 04-13-21 08:00 AM A08-02-21 05:00 PM A

545 ATT-1000 Utility Location 6 0 04-13-21 08:00 AM A04-13-21 05:00 PM A

546 ATT-1010 Layout New Communication Line Routing 3 0 04-16-21 08:00 AM A04-21-21 05:00 PM A

547 ATT-1020 Remove Trailer Ramp & Relocate Fence & Remove Bollards/Pavers 5 0 04-17-21 12:00 AM A04-17-21 12:00 AM A

548 ATT-1030 RFI #001 - AT&T Fiber Line Relocation 10 0 04-22-21 08:00 AM A04-29-21 05:00 PM A

549 ATT-1040 Utility Pot-Holing 5 0 04-26-21 08:00 AM A04-30-21 05:00 PM A

550 ATT-1050 Revise RFI #001 and Resubmit RFI #001 R1 5 0 04-30-21 08:00 AM A05-05-21 05:00 PM A

551 ATT-1060 Respond to RFI #001 R1 2 0 05-06-21 08:00 AM A05-21-21 05:00 PM A

552 ATT-1070 Saw Cut & Excavate New Duct Bank On Site 2 0 05-10-21 08:00 AM A05-13-21 05:00 PM A

553 ATT-1080 Install Ductbank/Inspect On Site 3 0 05-14-21 08:00 AM A05-20-21 05:00 PM A

554 ATT-1090 AT&T Circuit Report 5 0 05-17-21 08:00 AM A05-26-21 05:00 PM A

555 ATT-1100 ISD Charter Executed 10 0 05-17-21 08:00 AM A05-28-21 05:00 PM A

556 ATT-1110 Backfill Ductbank/Patch Pave as required On Site 2 0 05-20-21 08:00 AM A05-24-21 05:00 PM A

557 ATT-1120 Implement Traffiic Control/Layout & Sawcut Off Site North Side 1 0 05-24-21 08:00 AM A05-24-21 05:00 PM A

558 ATT-1130 Implement Traffiic Control/Layout & Sawcut Off Site South Side 1 0 05-24-21 08:00 AM A05-24-21 05:00 PM A

559 ATT-1140 Excavate New Duct Bank off site South Side 2 0 05-25-21 08:00 AM A05-25-21 05:00 PM A

560 ATT-1150 Sand Bed Trench/Core Drill Vault/Install Conduit Off Site South Side 2 0 05-26-21 08:00 AM A05-26-21 05:00 PM A

561 ATT-1160 Excavate New Duct Bank off site North Side 1 0 05-27-21 08:00 AM A05-27-21 05:00 PM A

562 ATT-1170 Conduit Inspection Off Site South Side 1 0 05-27-21 08:00 AM A05-27-21 05:00 PM A

563 ATT-1180 Sand Bed Trench/Core Drill Vault/Install Conduit 2 0 05-28-21 08:00 AM A05-28-21 05:00 PM A

564 ATT-1190 Conduit Inspection Off Site North Side 1 0 05-28-21 08:00 AM A05-28-21 05:00 PM A

A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F

First level Ceiling

09-07-21 08:00 AM A BIM Shop Drawing Development

09-28-21 08:00 AM A Review/Coordination First Level Ceiling

10-12-21 08:00 AM A Prepare Field Drawings for Deck Preparation/Fabrication

Second Level Ceiling

09-13-21 08:00 AM A BIM Shop Drawing Development

10-05-21 08:00 AM A Review/Coordination Second level Ceiling

10-20-21 08:00 AM A Prepare Field Drawings for Deck Preparation/Fabrication

Third Level Ceiling

10-13-21 08:00 AM A BIM Shop Drawing Development

11-03-21 08:00 AM A Review/Coordination Third Level Ceiling

11-17-21 08:00 AM Prepare Field Drawings for Deck Preparation/Fabrication

Fourth level Ceiling

11-15-21 08:00 AM BIM Shop Drawing Development

11-22-21 08:00 AM Review/Coordination : Fourth Level Ceiling

12-08-21 08:00 AM Prepare Field Drawings for Deck Preparation/Fabrication

Roof Level

12-08-21 08:00 AM BIM Shop Drawing Development

12-15-21 08:00 AM Review/Coordiantion: Roof Level

12-30-21 08:00 AM Prepare Field Drawings for Deck Preparation/Fabrication

CONSTRUCTION

NOTIFICATION TO PROCEED

Truebeck Submit Request to Commence Construction

County Review Request to Commence Construction

County Issues Notice to Proceed

UTILITY RELOCATIONS

Layout New Communication Line Routing

Remove Trailer Ramp & Relocate Fence & Remove Bollards/Pavers

RFI #001 - AT&T Fiber Line Relocation

Revise RFI #001 and Resubmit RFI #001 R1

Respond to RFI #001 R1

Saw Cut & Excavate New Duct Bank On Site

Install Ductbank/Inspect On Site

AT&T Circuit Report

ISD Charter Executed

Backfill Ductbank/Patch Pave as required On Site

Implement Traffiic Control/Layout & Sawcut Off Site North Side

Implement Traffiic Control/Layout & Sawcut Off Site South Side

Excavate New Duct Bank off site South Side

Sand Bed Trench/Core Drill Vault/Install Conduit Off Site South Side

Excavate New Duct Bank off site North Side

Conduit Inspection Off Site South Side

Sand Bed Trench/Core Drill Vault/Install Conduit

Conduit Inspection Off Site North Side
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565 ATT-1200 Backfill North Side / Compaction Testing 1 0 05-28-21 08:00 AM A05-28-21 05:00 PM A

566 ATT-1210 Backfill/Compaction Testing Of Site South Side 1 0 05-28-21 08:00 AM A05-28-21 05:00 PM A

567 ATT-1220 Infrastruture Inspection 5 0 05-28-21 08:00 AM A06-02-21 05:00 PM A

568 ATT-1230 Pave Off-Site North and South Side 1 0 05-29-21 08:00 AM A05-29-21 05:00 PM A

569 ATT-1240 County Systems/Line Audit 10 0 06-01-21 08:00 AM A06-14-21 05:00 PM A

570 ATT-1250 PDU/AT&T Coordination/Material Take-off 2 0 06-03-21 08:00 AM A06-29-21 05:00 PM A

571 ATT-1260 Accommondations for Affected Systems 15 0 06-15-21 08:00 AM A06-25-21 05:00 PM A

572 ATT-1270 AT&T Material Ordering 10 0 07-02-21 08:00 AM A07-09-21 05:00 PM A

573 ATT-1280 Copper & Fiber Placement 10 0 07-12-21 08:00 AM A07-16-21 05:00 PM A

574 ATT-1290 AT&T Dead Work 15 0 07-19-21 08:00 AM A07-23-21 05:00 PM A

575 ATT-1300 AT&T Pull New Cables (Copper & Fiber) 5 0 07-19-21 08:00 AM A07-23-21 05:00 PM A

576 ATT-1310 Cable Switch-over/Patch in (Trim Out of Old Cables and Removal) 7 0 07-26-21 08:00 AM A08-01-21 05:00 PM A

577 ATT-1320 Existing Cable Disconnected: Drilling Can start 1 0 08-02-21 08:00 AM A08-02-21 05:00 PM A

578 PG&E Gas Line/Temp Power TransformerPG&E Gas Line/Temp Power Transformer 40 0 06-14-21 08:00 AM A09-22-21 05:00 PM A

579 PGE-G-1000 Temp Power Switch Gear Removal 3 0 06-14-21 08:00 AM A06-14-21 05:00 PM A

580 PGE-G-1001 Set Pads And Gear @ New Location 3 0 06-15-21 08:00 AM A07-28-21 05:00 PM A

581 PGE-G-1002 Temp Gear Breaker Test 1 0 07-29-21 08:00 AM A07-29-21 05:00 PM A

582 PGE-G-1003 Mandrel New Temp Power Conduits 3 0 08-08-21 12:00 AM A08-08-21 12:00 AM A

583 PGE-G-1004 Remove Transformer And Relocate Power Pending PG&E 20 0 08-23-21 08:00 AM A09-22-21 05:00 PM A

584 PGE-G-1005 PG&E Inspection To Schedule Cut & Cap 3 0 07-29-21 08:00 AM A08-02-21 05:00 PM A

585 PGE-G-1007 PG&E Schedule Cut & Cap Pending Permit From City 20 0 08-09-21 08:00 AM A08-27-21 05:00 PM A

586 PGE-G-1010 Remove Existing Gas Line from work area If Needed 3 0 08-30-21 08:00 AM A09-01-21 05:00 PM A

587 MOBILIZE CONSTRUCTION ACTIVITIESMOBILIZE CONSTRUCTION ACTIVITIES 5 0 06-14-21 08:00 AM A06-18-21 05:00 PM A

588 MOB-1000 Mobilze Grading Contractor to begin Rough Grading 5 0 06-14-21 08:00 AM A06-18-21 05:00 PM A

589 SITE GRADING/SOIL IMPROVEMENTSITE GRADING/SOIL IMPROVEMENT 72 0 06-21-21 08:00 AM A09-29-21 05:00 PM A

590 PILE-1000 Rough Grading as Required - Area 1/2 13 0 06-21-21 08:00 AM A07-08-21 05:00 PM A

591 PILE-1010 Start Install of Auger Cast Piles 0 0 07-23-21 08:00 AM A

592 PILE-1020 Rough Grading as Required - Area 3 2 0 07-07-21 08:00 AM A07-09-21 05:00 PM A

593 PILE-1025 Low Optimum Moisture Mitigation Issue 5 0 07-09-21 08:00 AM A07-10-21 12:00 AM A

594 PILE-1030 Install Auger Cast Piles: East Half (GL A to B - Area 1) 13 0 07-23-21 08:00 AM A08-16-21 05:00 PM A

595 PILE-1040 Install Auger Cast Piles: East Half (GL B to C - Area 1) 12 0 08-11-21 08:00 AM A08-19-21 05:00 PM A

596 PILE-1050 Install Auger Cast Piles: West Half (GL D to E - Area 2) 10 0 08-11-21 08:00 AM A08-17-21 05:00 PM A

597 PILE-1060 Re-Grade/Compact Building Pad: Area 1 1 0 08-18-21 08:00 AM A08-18-21 05:00 PM A

598 PILE-1070 Re-Grade/Compact Building Pad: Area 2 1 0 08-18-21 08:00 AM A08-18-21 05:00 PM A

599 PILE-1080 Install Auger Cast Piles: West Half (GL F to G - Area 3) 11 0 08-11-21 08:00 AM A08-25-21 05:00 PM A

600 PILE-1090 Rough Grading/Demo as Required - Area 3 H-Line Only 3 0 08-11-21 08:00 AM A08-26-21 05:00 PM A

601 PILE-1095 PDA Testing 3 0 08-25-21 08:00 AM A08-27-21 05:00 PM A

602 PILE-1100 Install Auger Cast Piles: West Half (GL G & H line To Gas Line- Area 3) 10 0 08-13-21 08:00 AM A08-23-21 05:00 PM A

603 PILE-1110 Re-Grade/Compact Building Pad: Area 3 1 0 08-24-21 08:00 AM A08-24-21 05:00 PM A

604 PILE-1130 Re-Grade/Compact Building Pad: Area 3 H-Line Not Transformer area 1 0 08-26-21 08:00 AM A08-26-21 05:00 PM A

605 PILE-1140 Review/Schedule Grading/Demo at H-Line 4 0 08-09-21 08:00 AM A08-23-21 05:00 PM A

606 PILE-1145 Install Auger Cast Piles: South Area @ Gas Line/Transformer Location 6 0 09-23-21 08:00 AM A09-29-21 05:00 PM A

607 FOUNDATIONS/SOGFOUNDATIONS/SOG 141 80 08-17-21 08:00 AM A03-14-22 05:00 PM 98

608 FND-1000 Set Building Control East Half 2 0 08-23-21 08:00 AM A08-24-21 05:00 PM A

609 UNDERGROUND UTILITIESUNDERGROUND UTILITIES 31 0 08-17-21 08:00 AM A10-05-21 05:00 PM A

610 UTL-1000 Underground Utilities - Area 1 15 0 08-17-21 08:00 AM A09-10-21 05:00 PM A

611 UTL-2000 Underground Utilities - Area 2 5 0 09-09-21 08:00 AM A09-15-21 05:00 PM A

A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F

Backfill North Side / Compaction Testing

Backfill/Compaction Testing Of Site South Side

Infrastruture Inspection

Pave Off-Site North and South Side

County Systems/Line Audit

PDU/AT&T Coordination/Material Take-off

Accommondations for Affected Systems

AT&T Material Ordering

Copper & Fiber Placement

AT&T Dead Work

AT&T Pull New Cables (Copper & Fiber)

Cable Switch-over/Patch in (Trim Out of Old Cables and Removal)

Existing Cable Disconnected: Drilling Can start

PG&E Gas Line/Temp Power Transformer

Temp Power Switch Gear Removal

Set Pads And Gear @ New Location

Temp Gear Breaker Test

Mandrel New Temp Power Conduits

Remove Transformer And Relocate Power Pending PG&E

PG&E Inspection To Schedule Cut & Cap

PG&E Schedule Cut & Cap Pending Permit From City

Remove Existing Gas Line from work area If Needed

MOBILIZE CONSTRUCTION ACTIVITIES

Mobilze Grading Contractor to begin Rough Grading

SITE GRADING/SOIL IMPROVEMENT

Rough Grading as Required - Area 1/2

Start Install of Auger Cast Piles

Rough Grading as Required - Area 3

Low Optimum Moisture Mitigation Issue

Install Auger Cast Piles: East Half (GL A to B - Area 1)

Install Auger Cast Piles: East Half (GL B to C - Area 1)

Install Auger Cast Piles: West Half (GL D to E - Area 2)

Re-Grade/Compact Building Pad: Area 1

Re-Grade/Compact Building Pad: Area 2

Install Auger Cast Piles: West Half (GL F to G - Area 3)

Rough Grading/Demo as Required - Area 3 H-Line Only

PDA Testing

Install Auger Cast Piles: West Half (GL G & H line To Gas Line- Area 3)

Re-Grade/Compact Building Pad: Area 3

Re-Grade/Compact Building Pad: Area 3 H-Line Not Transformer area

Review/Schedule Grading/Demo at H-Line

09-23-21 08:00 AM A Install Auger Cast Piles: South Area @ Gas Line/Transformer Location

FOUNDATIONS/SOG

Set Building Control East Half

UNDERGROUND UTILITIES

Underground Utilities - Area 1

09-09-21 08:00 AM A Underground Utilities - Area 2
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# Activity ID Activity Name Original
Duration

Remaining

Duration

Start Finish Total Float

612 UTL-3000 Underground Utilities - Area 3 10 0 09-17-21 08:00 AM A10-05-21 05:00 PM A

613 FOUNDATIONSFOUNDATIONS 70 15 08-25-21 08:00 AM A12-07-21 05:00 PM 95

614 Area 1Area 1 47 0 08-25-21 08:00 AM A10-26-21 05:00 PM A

615 FND-1010 Foundation Layout 3 0 08-25-21 08:00 AM A08-27-21 05:00 PM A

616 FND-1020 Excavate Spread Ftgs, Grade Beams 8 0 08-30-21 08:00 AM A09-11-21 12:00 AM A

617 FND-1025 Demo Pile Tops To Grade 4 0 09-07-21 08:00 AM A10-08-21 08:00 AM A

618 FND-1030 Non-expansive backfill under foundations 4 0 09-09-21 08:00 AM A09-16-21 05:00 PM A

619 FND-1040 Layout/Pre-Fab VMS Sleeves 5 0 09-16-21 08:00 AM A09-30-21 05:00 PM A

620 FND-1045 Install VMS Plastic 15 0 09-13-21 08:00 AM A10-03-21 05:00 PM A

621 FND-1050 Install Formwork / Anchor Bolts as required 15 0 09-13-21 08:00 AM A10-14-21 08:00 AM A

622 FND-1060 Install reinforcing Steel as required 14 0 09-22-21 08:00 AM A10-14-21 08:00 AM A

623 FND-1070 Install VMS Sleeves 4 0 10-01-21 08:00 AM A10-01-21 05:00 PM A

624 FND-1080 Place/Finish Foundation Concrete 4 0 10-15-21 08:00 AM A10-20-21 05:00 PM A

625 FND-1090 Strip Formwork as Required 5 0 10-18-21 08:00 AM A10-26-21 05:00 PM A

626 Area 2Area 2 51 5 09-10-21 08:00 AM A11-24-21 05:00 PM 102

627 FND-2000 Foundation Layout 2 0 09-10-21 08:00 AM A09-13-21 05:00 PM A

628 FND-2010 Excavate Spread Ftgs, Grade Beams 6 0 09-14-21 08:00 AM A09-27-21 05:00 PM A

629 FND-2020 Non-Expansive Backfill Under Foundations 4 0 09-17-21 08:00 AM A09-27-21 05:00 PM A

630 FND-2025 Install VMS Plastic 10 0 10-12-21 08:00 AM A10-14-21 05:00 PM A

631 FND-2030 Install Formwork As Required 5 0 10-11-21 08:00 AM A10-21-21 05:00 PM A

632 FND-2035 Install reinforcing Steel 8 0 10-25-21 08:00 AM A10-25-21 08:00 AM A

633 FND-2040 Install VMS Sleeves 5 0 10-18-21 08:00 AM A10-29-21 05:00 PM A

634 FND-2050 Place/Finish Foundation Concrete 1 1 11-18-21 08:00 AM11-18-21 05:00 PM 102

635 FND-2060 Strip Formwork as Required 3 3 11-22-21 08:00 AM11-24-21 05:00 PM 102

636 Area 3Area 3 55 15 09-22-21 08:00 AM A12-07-21 05:00 PM 44

637 FND-3000 Foundation Layout 1 0 09-22-21 08:00 AM A09-29-21 05:00 PM A

638 FND-3010 Excavate Spread Ftgs, Grade Beams 5 0 09-30-21 08:00 AM A10-08-21 08:00 AM A

639 FND-3030 Non-Expansive fill under Foundations 1 0 10-18-21 08:00 AM A10-18-21 05:00 PM A

640 FND-3035 Install VMS Plastic 10 0 10-25-21 08:00 AM A11-08-21 05:00 PM A

641 FND-3060 Formwork as required 1 0 10-21-21 08:00 AM A10-21-21 05:00 PM A

642 FND-3061 Weather Event  10-21-21 to 10-25-21 2 0 10-22-21 08:00 AM A11-15-21 08:00 AM 44

643 FND-3062 Formwork as required 14 1 10-26-21 08:00 AM A11-15-21 05:00 PM 44

644 FND-3065 Install reinforcing Steel 15 3 10-29-21 08:00 AM A11-17-21 05:00 PM 44

645 FND-3070 Install VMS Sleeves 5 3 11-12-21 08:00 AM A11-17-21 05:00 PM 44

646 FND-3120 Place/Finish Foundation Concrete 8 8 11-18-21 08:00 AM12-01-21 05:00 PM 44

647 FND-3130 Strip Formwork as Required 10 10 11-22-21 08:00 AM12-07-21 05:00 PM 44

648 Area 3 H-Line  Transformer PadArea 3 H-Line  Transformer Pad 25 3 10-05-21 08:00 AM A11-22-21 05:00 PM 55

649 FND-3020 Foundation Layout 1 0 10-05-21 08:00 AM A10-05-21 05:00 PM A

650 FND-3040 Excavate Spread Ftgs, Grade Beams 3 0 10-05-21 08:00 AM A10-11-21 05:00 PM A

651 FND-3050 Non-Expansive fill under Foundations 2 0 10-15-21 08:00 AM A10-22-21 05:00 PM A

652 FND-3080 Install reinforcing Steel/Formwork as required 3 0 10-29-21 08:00 AM A11-05-21 08:00 AM A

653 FND-3090 Install VMS Sleeves 3 0 11-03-21 08:00 AM A11-05-21 05:00 PM A

654 FND-3100 Place/Finish Foundation Concrete 1 1 11-18-21 08:00 AM11-18-21 05:00 PM 55

655 FND-3110 Strip Formwork as Required 2 2 11-19-21 08:00 AM11-22-21 05:00 PM 55

656 SLAB-ON-GRADESLAB-ON-GRADE 64 64 12-09-21 08:00 AM03-14-22 05:00 PM 98

657 Area 1Area 1 42 42 12-09-21 08:00 AM02-09-22 05:00 PM 86

658 SOG-1000 Underslab Utilities 10 10 12-09-21 08:00 AM12-22-21 05:00 PM 84

A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F

09-17-21 08:00 AM A Underground Utilities - Area 3

FOUNDATIONS

Area 1

Foundation Layout

Excavate Spread Ftgs, Grade Beams

09-07-21 08:00 AM A Demo Pile Tops To Grade

09-09-21 08:00 AM A Non-expansive backfill under foundations

09-16-21 08:00 AM A Layout/Pre-Fab VMS Sleeves

09-13-21 08:00 AM A Install VMS Plastic

09-13-21 08:00 AM A Install Formwork / Anchor Bolts as required

09-22-21 08:00 AM A Install reinforcing Steel as required

10-01-21 08:00 AM A Install VMS Sleeves

10-15-21 08:00 AM A Place/Finish Foundation Concrete

10-18-21 08:00 AM A Strip Formwork as Required

Area 2

09-10-21 08:00 AM A Foundation Layout

09-14-21 08:00 AM A Excavate Spread Ftgs, Grade Beams

09-17-21 08:00 AM A Non-Expansive Backfill Under Foundations

10-12-21 08:00 AM A Install VMS Plastic

10-11-21 08:00 AM A Install Formwork As Required

10-25-21 08:00 AM A Install reinforcing Steel

10-18-21 08:00 AM A Install VMS Sleeves

11-18-21 08:00 AM Place/Finish Foundation Concrete

11-22-21 08:00 AM Strip Formwork as Required

Area 3

09-22-21 08:00 AM A Foundation Layout

09-30-21 08:00 AM A Excavate Spread Ftgs, Grade Beams

10-18-21 08:00 AM A Non-Expansive fill under Foundations

10-25-21 08:00 AM A Install VMS Plastic

10-21-21 08:00 AM A Formwork as required

10-22-21 08:00 AM A Weather Event  10-21-21 to 10-25-21

10-26-21 08:00 AM A Formwork as required

10-29-21 08:00 AM A Install reinforcing Steel

11-12-21 08:00 AM A Install VMS Sleeves

11-18-21 08:00 AM Place/Finish Foundation Concrete

11-22-21 08:00 AM Strip Formwork as Required

Area 3 H-Line  Transformer Pad

10-05-21 08:00 AM A Foundation Layout

10-05-21 08:00 AM A Excavate Spread Ftgs, Grade Beams

10-15-21 08:00 AM A Non-Expansive fill under Foundations

10-29-21 08:00 AM A Install reinforcing Steel/Formwork as required

11-03-21 08:00 AM A Install VMS Sleeves

11-18-21 08:00 AM Place/Finish Foundation Concrete

11-19-21 08:00 AM Strip Formwork as Required

SLAB-ON-GRADE

Area 1

12-09-21 08:00 AM Underslab Utilities
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659 SOG-1010 Inspection/Backfill 3 3 12-20-21 08:00 AM12-22-21 05:00 PM 86

660 SOG-1020 Re-Grade Install 18" Rock 5 5 12-23-21 08:00 AM12-30-21 05:00 PM 86

661 SOG-1030 Install Stayform For VMS Pipe 5 5 12-23-21 08:00 AM12-30-21 05:00 PM 86

662 SOG-1040 Install Fabric Seperation Barrier 1 1 01-03-22 08:00 AM01-03-22 05:00 PM 86

663 SOG-1050 Install 1/2 of  Pea Gravel In V Channel 2 2 01-04-22 08:00 AM01-05-22 05:00 PM 86

664 SOG-1060 Install Pipe & Hangers 3 3 01-06-22 08:00 AM01-10-22 05:00 PM 86

665 SOG-1070 Top Off Pea Gravel 1 1 01-11-22 08:00 AM01-11-22 05:00 PM 86

666 SOG-1080 Install Sand/Vapor Barrier 12 12 01-12-22 08:00 AM01-28-22 05:00 PM 86

667 SOG-1090 Form/rebar/Embeds 11 11 01-18-22 08:00 AM02-01-22 05:00 PM 86

668 SOG-1095 Pour SOG 1 1 02-02-22 08:00 AM02-02-22 05:00 PM 86

669 SOG-1100 Strip Forms, etc. 2 2 02-03-22 08:00 AM02-04-22 05:00 PM 89

670 SOG-1110 Cure Slab for Steel Access 5 5 02-03-22 08:00 AM02-09-22 05:00 PM 86

671 Area 2Area 2 34 34 12-23-21 08:00 AM02-11-22 05:00 PM 118

672 SOG-2000 Underslab Utilities 10 10 12-23-21 08:00 AM01-07-22 05:00 PM 84

673 SOG-2010 Inspection/Backfill 3 3 01-05-22 08:00 AM01-07-22 05:00 PM 89

674 SOG-2020 Re-Grade Install 18" Rock 5 5 01-10-22 08:00 AM01-14-22 05:00 PM 89

675 SOG-2030 Install Stayform For VMS Pipe 2 2 01-11-22 08:00 AM01-12-22 05:00 PM 88

676 SOG-2040 Install Fabric Seperation Barrier 1 1 01-13-22 08:00 AM01-13-22 05:00 PM 88

677 SOG-2050 Install 1/2 of  Pea Gravel In V Channel 1 1 01-14-22 08:00 AM01-14-22 05:00 PM 88

678 SOG-2060 Install Pipe & Hangers 1 1 01-18-22 08:00 AM01-18-22 05:00 PM 88

679 SOG-2070 Top Off Pea Gravel 1 1 01-19-22 08:00 AM01-19-22 05:00 PM 118

680 SOG-2080 Install Sand/Vapor Barrier 6 6 01-20-22 08:00 AM01-27-22 05:00 PM 118

681 SOG-2090 Form/rebar/Embeds 11 11 01-25-22 08:00 AM02-08-22 05:00 PM 118

682 SOG-2095 Pour SOG 1 1 02-09-22 08:00 AM02-09-22 05:00 PM 118

683 SOG-2100 Strip Forms, etc. 2 2 02-10-22 08:00 AM02-11-22 05:00 PM 118

684 Area 3Area 3 44 44 01-10-22 08:00 AM03-14-22 05:00 PM 98

685 SOG-3000 Underslab Utilities 10 10 01-10-22 08:00 AM01-24-22 05:00 PM 84

686 SOG-3010 Inspection/Backfill 3 3 01-20-22 08:00 AM01-24-22 05:00 PM 84

687 SOG-3020 Re-Grade Install 18" Rock 5 5 01-25-22 08:00 AM01-31-22 05:00 PM 84

688 SOG-3030 Install Stayform For VMS Pipe 5 5 01-25-22 08:00 AM01-31-22 05:00 PM 84

689 SOG-3040 Install Fabric Seperation Barrier 1 1 02-01-22 08:00 AM02-01-22 05:00 PM 84

690 SOG-3050 Install 1/2 of  Pea Gravel In V Channel 2 2 02-02-22 08:00 AM02-03-22 05:00 PM 84

691 SOG-3060 Install Pipe & Hangers 3 3 02-04-22 08:00 AM02-08-22 05:00 PM 84

692 SOG-3070 Top Off Pea Gravel 1 1 02-09-22 08:00 AM02-09-22 05:00 PM 84

693 SOG-3080 Rock/Sand/Vapor Barrier 12 12 02-10-22 08:00 AM02-28-22 05:00 PM 84

694 SOG-3090 Form/rebar/Embeds 11 11 02-15-22 08:00 AM03-02-22 05:00 PM 84

695 SOG-3095 Pour SOG 1 1 03-03-22 08:00 AM03-03-22 05:00 PM 84

696 SOG-3100 Strip Forms, etc. 2 2 03-04-22 08:00 AM03-07-22 05:00 PM 103

697 SOG-3110 Cure Slab for Steel Erection Access 7 7 03-04-22 08:00 AM03-14-22 05:00 PM 98

698 BUILDING STRUCTUREBUILDING STRUCTURE 440 421 10-18-21 08:00 AM A07-19-23 05:00 PM 41

699 STRUCTURAL FRAME CONSTRUCTIONSTRUCTURAL FRAME CONSTRUCTION 176 157 10-18-21 08:00 AM A06-30-22 05:00 PM 115

700 Structural Steel FrameStructural Steel Frame 143 124 10-18-21 08:00 AM A05-13-22 05:00 PM 148

701 First Tier ( Floor 2-3)First Tier ( Floor 2-3) 48 29 10-18-21 08:00 AM A12-28-21 05:00 PM 54

702 Area 1Area 1 32 13 10-18-21 08:00 AM A12-03-21 05:00 PM 70

703 SSTR-T1-1000 Mobilize Erection Gang/Crane 2 0 10-18-21 08:00 AM A10-20-21 05:00 PM A

704 SSTR-T1-1010 Start Erecting Steel Frame 0 0 11-15-21 08:00 AM 45

705 SSTR-T1-1020 Erect North Core Bolt Issue Stop For RFI 1 0 10-21-21 08:00 AM A10-21-21 05:00 PM A

A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F

12-20-21 08:00 AM Inspection/Backfill

12-23-21 08:00 AM Re-Grade Install 18" Rock

12-23-21 08:00 AM Install Stayform For VMS Pipe

01-03-22 08:00 AM Install Fabric Seperation Barrier

01-04-22 08:00 AM Install 1/2 of  Pea Gravel In V Channel

01-06-22 08:00 AM Install Pipe & Hangers

01-11-22 08:00 AM Top Off Pea Gravel

01-12-22 08:00 AM Install Sand/Vapor Barrier

01-18-22 08:00 AM Form/rebar/Embeds

02-02-22 08:00 AM Pour SOG

02-03-22 08:00 AM Strip Forms, etc.

02-03-22 08:00 AM Cure Slab for Steel Access

Area 2

12-23-21 08:00 AM Underslab Utilities

01-05-22 08:00 AM Inspection/Backfill

01-10-22 08:00 AM Re-Grade Install 18" Rock

01-11-22 08:00 AM Install Stayform For VMS Pipe

01-13-22 08:00 AM Install Fabric Seperation Barrier

01-14-22 08:00 AM Install 1/2 of  Pea Gravel In V Channel

01-18-22 08:00 AM Install Pipe & Hangers

01-19-22 08:00 AM Top Off Pea Gravel

01-20-22 08:00 AM Install Sand/Vapor Barrier

01-25-22 08:00 AM Form/rebar/Embeds

02-09-22 08:00 AM Pour SOG

02-10-22 08:00 AM Strip Forms, etc.

Area 3

01-10-22 08:00 AM Underslab Utilities

01-20-22 08:00 AM Inspection/Backfill

01-25-22 08:00 AM Re-Grade Install 18" Rock

01-25-22 08:00 AM Install Stayform For VMS Pipe

02-01-22 08:00 AM Install Fabric Seperation Barrier

02-02-22 08:00 AM Install 1/2 of  Pea Gravel In V Channel

02-04-22 08:00 AM Install Pipe & Hangers

02-09-22 08:00 AM Top Off Pea Gravel

02-10-22 08:00 AM Rock/Sand/Vapor Barrier

02-15-22 08:00 AM Form/rebar/Embeds

03-03-22 08:00 AM Pour SOG

03-04-22 08:00 AM Strip Forms, etc.

03-04-22 08:00 AM Cure Slab for Steel Erection Access

BUILDING STRUCTURE

STRUCTURAL FRAME CONSTRUCTION

Structural Steel Frame

First Tier ( Floor 2-3)

Area 1

10-18-21 08:00 AM A Mobilize Erection Gang/Crane

Start Erecting Steel Frame

10-21-21 08:00 AM A Erect North Core Bolt Issue Stop For RFI
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706 SSTR-T1-1021 Produce RFI 107/Accept 6 0 10-18-21 08:00 AM A10-22-21 05:00 PM A

707 SSTR-T1-1022 Fix Column Bases Per RFI 107 3 0 10-21-21 08:00 AM A10-24-21 05:00 PM A

708 SSTR-T1-1023 Erect North Core 6 0 10-25-21 08:00 AM A10-29-21 05:00 PM A

709 SSTR-T1-1024 Weather Day 1 0 11-01-21 08:00 AM A11-01-21 05:00 PM A

710 SSTR-T1-1025 Erect North Core 2 0 11-04-21 08:00 AM A11-08-21 05:00 PM A

711 SSTR-T1-1030 Erect South Core 5 5 11-09-21 08:00 AM A11-19-21 05:00 PM 45

712 SSTR-T1-1040 Spread Metal Deck as "Safety Floor" as required 1 1 11-15-21 08:00 AM11-15-21 05:00 PM 78

713 SSTR-T1-1050 Erect Transfer Beam/Column assembly 3 3 11-22-21 08:00 AM11-24-21 05:00 PM 45

714 SSTR-T1-1060 Align North/South Cores 3 3 11-22-21 08:00 AM11-24-21 05:00 PM 57

715 SSTR-T1-1070 Bolt Up North/South Cores 3 3 11-22-21 08:00 AM11-24-21 05:00 PM 57

716 SSTR-T1-1080 Weld Steel Brace Frames, etc.North/South Cores 1 1 11-29-21 08:00 AM11-29-21 05:00 PM 57

717 SSTR-T1-1090 Install Metal deck Floor 2: North/South Cores 2 2 11-30-21 08:00 AM12-01-21 05:00 PM 70

718 SSTR-T2-1065 Install Metal deck Floor 3: North/South Cores 2 2 12-02-21 08:00 AM12-03-21 05:00 PM 70

719 Area 3Area 3 20 20 11-30-21 08:00 AM12-28-21 05:00 PM 54

720 SSTR-T1-3000 Erect South Core 6 6 11-30-21 08:00 AM12-07-21 05:00 PM 44

721 SSTR-T1-3010 Erect North Core 6 6 12-08-21 08:00 AM12-15-21 05:00 PM 49

722 SSTR-T1-3020 Spread Metal Deck as "Safety Floor" as required 1 1 12-08-21 08:00 AM12-08-21 05:00 PM 63

723 SSTR-T1-3030 Align North/South Cores 3 3 12-16-21 08:00 AM12-20-21 05:00 PM 54

724 SSTR-T1-3040 Bolt Up North/South Cores 3 3 12-16-21 08:00 AM12-20-21 05:00 PM 54

725 SSTR-T1-3050 Weld Steel Brace Frames, etc.North/South Cores 1 1 12-21-21 08:00 AM12-21-21 05:00 PM 54

726 SSTR-T1-3060 Install Metal deck Floor 2: North/South Cores 2 2 12-22-21 08:00 AM12-23-21 05:00 PM 54

727 SSTR-T1-3120 Erect Transfer Beam/Column Assembly 3 3 12-16-21 08:00 AM12-20-21 05:00 PM 54

728 SSTR-T2-3065 Install Metal deck Floor 3: North/South Cores 2 2 12-27-21 08:00 AM12-28-21 05:00 PM 54

729 Second Tier ( Floors 4-5)Second Tier ( Floors 4-5) 32 32 01-28-22 08:00 AM03-15-22 05:00 PM 154

730 Area 1Area 1 19 19 01-28-22 08:00 AM02-24-22 05:00 PM 63

731 SSTR-T2-1000 Mobilize Erection Gang/Crane 1 1 01-28-22 08:00 AM01-28-22 05:00 PM 57

732 SSTR-T2-1010 Erect North Core 5 5 01-31-22 08:00 AM02-04-22 05:00 PM 57

733 SSTR-T2-1020 Erect South Core 5 5 02-07-22 08:00 AM02-11-22 05:00 PM 57

734 SSTR-T2-1030 Align North/South Cores 3 3 02-14-22 08:00 AM02-16-22 05:00 PM 57

735 SSTR-T2-1040 Spread Metal Deck as "Safety Floor" as required 1 1 02-07-22 08:00 AM02-07-22 05:00 PM 69

736 SSTR-T2-1050 Bolt Up North/South Cores 3 3 02-14-22 08:00 AM02-16-22 05:00 PM 57

737 SSTR-T2-1060 Weld Steel Brace Frames, etc.North/South Cores 1 1 02-17-22 08:00 AM02-17-22 05:00 PM 61

738 SSTR-T2-1070 Install Metal deck Floor 4; North/South Cores 2 2 02-18-22 08:00 AM02-22-22 05:00 PM 61

739 SSTR-T3-1065 Install Metal deck Floors 5, North/South Cores 2 2 02-23-22 08:00 AM02-24-22 05:00 PM 63

740 Area 3Area 3 18 18 02-17-22 08:00 AM03-15-22 05:00 PM 154

741 SSTR-T2-3000 Erect South Core 5 5 02-17-22 08:00 AM02-24-22 05:00 PM 57

742 SSTR-T2-3010 Erect North Core 5 5 02-25-22 08:00 AM03-03-22 05:00 PM 57

743 SSTR-T2-3020 Spread Metal Deck as "Safety Floor" as required 1 1 02-25-22 08:00 AM02-25-22 05:00 PM 72

744 SSTR-T2-3030 Align North/South Cores 3 3 03-04-22 08:00 AM03-08-22 05:00 PM 57

745 SSTR-T2-3040 Bolt Up North/South Cores 3 3 03-04-22 08:00 AM03-08-22 05:00 PM 57

746 SSTR-T2-3050 Weld Steel Brace Frames, etc.North/South Cores 1 1 03-09-22 08:00 AM03-09-22 05:00 PM 64

747 SSTR-T2-3060 Install Metal deck Floor 4: North/South Cores 2 2 03-10-22 08:00 AM03-11-22 05:00 PM 64

748 SSTR-T2-3070 Install Metal deck Floor 5:North/South Cores 2 2 03-14-22 08:00 AM03-15-22 05:00 PM 154

749 Third Tier (Roof)Third Tier (Roof) 26 26 03-09-22 08:00 AM04-13-22 05:00 PM 136

750 Area 1Area 1 11 11 03-09-22 08:00 AM03-23-22 05:00 PM 57

751 SSTR-T3-1000 Mobilize Erection Gang/Crane 1 1 03-09-22 08:00 AM03-09-22 05:00 PM 57

752 SSTR-T3-1010 Erect North Core 2 2 03-10-22 08:00 AM03-11-22 05:00 PM 57
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10-18-21 08:00 AM A Produce RFI 107/Accept

10-21-21 08:00 AM A Fix Column Bases Per RFI 107

10-25-21 08:00 AM A Erect North Core

11-01-21 08:00 AM A Weather Day

11-04-21 08:00 AM A Erect North Core

11-09-21 08:00 AM A Erect South Core

11-15-21 08:00 AM Spread Metal Deck as "Safety Floor" as required

11-22-21 08:00 AM Erect Transfer Beam/Column assembly

11-22-21 08:00 AM Align North/South Cores

11-22-21 08:00 AM Bolt Up North/South Cores

11-29-21 08:00 AM Weld Steel Brace Frames, etc.North/South Cores

11-30-21 08:00 AM Install Metal deck Floor 2: North/South Cores

12-02-21 08:00 AM Install Metal deck Floor 3: North/South Cores

Area 3

11-30-21 08:00 AM Erect South Core

12-08-21 08:00 AM Erect North Core

12-08-21 08:00 AM Spread Metal Deck as "Safety Floor" as required

12-16-21 08:00 AM Align North/South Cores

12-16-21 08:00 AM Bolt Up North/South Cores

12-21-21 08:00 AM Weld Steel Brace Frames, etc.North/South Cores

12-22-21 08:00 AM Install Metal deck Floor 2: North/South Cores

12-16-21 08:00 AM Erect Transfer Beam/Column Assembly

12-27-21 08:00 AM Install Metal deck Floor 3: North/South Cores

Second Tier ( Floors 4-5)

Area 1

01-28-22 08:00 AM Mobilize Erection Gang/Crane

01-31-22 08:00 AM Erect North Core

02-07-22 08:00 AM Erect South Core

02-14-22 08:00 AM Align North/South Cores

02-07-22 08:00 AM Spread Metal Deck as "Safety Floor" as required

02-14-22 08:00 AM Bolt Up North/South Cores

02-17-22 08:00 AM Weld Steel Brace Frames, etc.North/South Cores

02-18-22 08:00 AM Install Metal deck Floor 4; North/South Cores

02-23-22 08:00 AM Install Metal deck Floors 5, North/South Cores

Area 3

02-17-22 08:00 AM Erect South Core

02-25-22 08:00 AM Erect North Core

02-25-22 08:00 AM Spread Metal Deck as "Safety Floor" as required

03-04-22 08:00 AM Align North/South Cores

03-04-22 08:00 AM Bolt Up North/South Cores

03-09-22 08:00 AM Weld Steel Brace Frames, etc.North/South Cores

03-10-22 08:00 AM Install Metal deck Floor 4: North/South Cores

03-14-22 08:00 AM Install Metal deck Floor 5:North/South Cores

Third Tier (Roof)

Area 1

03-09-22 08:00 AM Mobilize Erection Gang/Crane

03-10-22 08:00 AM Erect North Core
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Remaining

Duration

Start Finish Total Float

753 SSTR-T3-1020 Erect South Core 2 2 03-14-22 08:00 AM03-15-22 05:00 PM 57

754 SSTR-T3-1030 Spread Metal Deck as "Safety Floor" as required 2 2 03-14-22 08:00 AM03-15-22 05:00 PM 62

755 SSTR-T3-1040 Align North/South Cores 1 1 03-16-22 08:00 AM03-16-22 05:00 PM 57

756 SSTR-T3-1050 Bolt Up North/South Cores 2 2 03-16-22 08:00 AM03-17-22 05:00 PM 57

757 SSTR-T3-1060 Weld Steel Brace Frames, etc.North/South Cores 1 1 03-17-22 08:00 AM03-17-22 05:00 PM 57

758 SSTR-T3-1070 Install Metal Deck Roof Level: North/South Cores 1 1 03-23-22 08:00 AM03-23-22 05:00 PM 57

759 Area 3Area 3 10 10 03-31-22 08:00 AM04-13-22 05:00 PM 136

760 SSTR-T3-3000 Erect South Core 2 2 03-31-22 08:00 AM04-01-22 05:00 PM 136

761 SSTR-T3-3010 Erect North Core 2 2 04-04-22 08:00 AM04-05-22 05:00 PM 136

762 SSTR-T3-3020 Spread Metal Deck as "Safety Floor" as required 2 2 04-04-22 08:00 AM04-05-22 05:00 PM 141

763 SSTR-T3-3030 Align North/South Cores 1 1 04-06-22 08:00 AM04-06-22 05:00 PM 136

764 SSTR-T3-3040 Bolt Up North/South Cores 2 2 04-06-22 08:00 AM04-07-22 05:00 PM 136

765 SSTR-T3-3050 Weld Steel Brace Frames, etc.North/South Cores 1 1 04-07-22 08:00 AM04-07-22 05:00 PM 136

766 SSTR-T3-3060 Install Metal Deck Roof Level: North/South Cores 1 1 04-13-22 08:00 AM04-13-22 05:00 PM 136

767 Fourth Tier (Mechanical Penthouse Level/High Roof)Fourth Tier (Mechanical Penthouse Level/High Roof) 20 20 04-18-22 08:00 AM05-13-22 05:00 PM 148

768 Area 1Area 1 11 11 04-18-22 08:00 AM05-02-22 05:00 PM 132

769 SSTR-T4-1000 Mobilize Erection Gang/Crane 3 3 04-18-22 08:00 AM04-20-22 05:00 PM 105

770 SSTR-T4-1010 Erect Penthouse  Steel Frame 3 3 04-21-22 08:00 AM04-25-22 05:00 PM 105

771 SSTR-T4-1020 Spread Metal Deck as "Safety Floor" as required 2 2 04-26-22 08:00 AM04-27-22 05:00 PM 105

772 SSTR-T4-1030 Align Steel Frame 1 1 04-28-22 08:00 AM04-28-22 05:00 PM 105

773 SSTR-T4-1040 Bolt Up Frame 2 2 04-28-22 08:00 AM04-29-22 05:00 PM 105

774 SSTR-T4-1050 Weld Steel Frame as required 1 1 04-29-22 08:00 AM04-29-22 05:00 PM 105

775 SSTR-T4-1060 Spread/weld Metal decks at Mechanical Equipment Deck Level 1 1 04-29-22 08:00 AM04-29-22 05:00 PM 105

776 SSTR-T4-1070 Install Metal deck: Equipment Penthouse Roof 1 1 05-02-22 08:00 AM05-02-22 05:00 PM 132

777 Area 3Area 3 10 10 05-02-22 08:00 AM05-13-22 05:00 PM 148

778 SSTR-T4-3000 Erect Penthouse Steel Frame 4 4 05-02-22 08:00 AM05-05-22 05:00 PM 116

779 SSTR-T4-3010 Align Steel Frame 1 1 05-06-22 08:00 AM05-06-22 05:00 PM 116

780 SSTR-T4-3020 Spread Metal Deck as "Safety Floor" as required 1 1 05-06-22 08:00 AM05-06-22 05:00 PM 118

781 SSTR-T4-3030 Bolt Up Frame 2 2 05-09-22 08:00 AM05-10-22 05:00 PM 116

782 SSTR-T4-3040 Weld Steel Frame as required 1 1 05-10-22 08:00 AM05-10-22 05:00 PM 116

783 SSTR-T4-3050 Spread/Weld Metal deck at equipment Level deck 1 1 05-11-22 08:00 AM05-11-22 05:00 PM 116

784 SSTR-T4-3060 Install Metal deck Equipment Penthouse Roof 2 2 05-12-22 08:00 AM05-13-22 05:00 PM 148

785 Erect Glu-Lam Columns/Beams/GirdersErect Glu-Lam Columns/Beams/Girders 111 111 11-15-21 08:00 AM04-26-22 05:00 PM 64

786 Floor 1-2)Floor 1-2) 25 25 11-15-21 08:00 AM12-21-21 05:00 PM 44

787 Area 1 ( Floor 1-2)Area 1 ( Floor 1-2) 16 16 11-15-21 08:00 AM12-08-21 05:00 PM 44

788 SSTR-T1-1100 Erect Tier 1 Columns/Beams 4 4 11-30-21 08:00 AM12-03-21 05:00 PM 44

789 SSTR-T1-1110 Start Wood Frame Erection 0 0 11-15-21 08:00 AM 53

790 SSTR-T1-1130 Align Frame Tier 1 3 3 12-01-21 08:00 AM12-03-21 05:00 PM 44

791 SSTR-T1-1140 Install Panel system Tier 1 as "safety Floor" 2 2 12-03-21 08:00 AM12-06-21 05:00 PM 44

792 SSTR-T1-1160 Install Final Connections Wood to Wood/Wood to Steel 1 1 12-07-21 08:00 AM12-07-21 05:00 PM 44

793 SSTR-T1-1170 Final Install CLT Panels: Floor 2 2 2 12-07-21 08:00 AM12-08-21 05:00 PM 44

794 Area 2 ( Floor 1-2)Area 2 ( Floor 1-2) 8 8 11-30-21 08:00 AM12-09-21 05:00 PM 44

795 SSTR-T1-2000 Erect Tier 1 Columns/Beams 2 2 11-30-21 08:00 AM12-01-21 05:00 PM 49

796 SSTR-T1-2010 Align Frame Tier 1 1 1 12-01-21 08:00 AM12-01-21 05:00 PM 49

797 SSTR-T1-2020 Install Panel System Tier 1 as a "Safety Floor" 1 1 12-07-21 08:00 AM12-07-21 05:00 PM 45

798 SSTR-T1-2030 Install Final Connections Wood to Wood/Wood to Steel 1 1 12-08-21 08:00 AM12-08-21 05:00 PM 45

799 SSTR-T1-2040 Final Install CLT Panels: Floor 2 1 1 12-09-21 08:00 AM12-09-21 05:00 PM 44
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03-14-22 08:00 AM Erect South Core

03-14-22 08:00 AM Spread Metal Deck as "Safety Floor" as required

03-16-22 08:00 AM Align North/South Cores

03-16-22 08:00 AM Bolt Up North/South Cores

03-17-22 08:00 AM Weld Steel Brace Frames, etc.North/South Cores

03-23-22 08:00 AM Install Metal Deck Roof Level: North/South Cores

Area 3

03-31-22 08:00 AM Erect South Core

04-04-22 08:00 AM Erect North Core

04-04-22 08:00 AM Spread Metal Deck as "Safety Floor" as required

04-06-22 08:00 AM Align North/South Cores

04-06-22 08:00 AM Bolt Up North/South Cores

04-07-22 08:00 AM Weld Steel Brace Frames, etc.North/South Cores

04-13-22 08:00 AM Install Metal Deck Roof Level: North/South Cores

Fourth Tier (Mechanical Penthouse Level/High Roof)

Area 1

04-18-22 08:00 AM Mobilize Erection Gang/Crane

04-21-22 08:00 AM Erect Penthouse  Steel Frame

04-26-22 08:00 AM Spread Metal Deck as "Safety Floor" as required

04-28-22 08:00 AM Align Steel Frame

04-28-22 08:00 AM Bolt Up Frame

04-29-22 08:00 AM Weld Steel Frame as required

04-29-22 08:00 AM Spread/weld Metal decks at Mechanical Equipment Deck Level

05-02-22 08:00 AM Install Metal deck: Equipment Penthouse Roof

Area 3

05-02-22 08:00 AM Erect Penthouse Steel Frame

05-06-22 08:00 AM Align Steel Frame

05-06-22 08:00 AM Spread Metal Deck as "Safety Floor" as required

05-09-22 08:00 AM Bolt Up Frame

05-10-22 08:00 AM Weld Steel Frame as required

05-11-22 08:00 AM Spread/Weld Metal deck at equipment Level deck

05-12-22 08:00 AM Install Metal deck Equipment Penthouse Roof

Erect Glu-Lam Columns/Beams/Girders

Floor 1-2)

Area 1 ( Floor 1-2)

11-30-21 08:00 AM Erect Tier 1 Columns/Beams

Start Wood Frame Erection

12-01-21 08:00 AM Align Frame Tier 1

12-03-21 08:00 AM Install Panel system Tier 1 as "safety Floor"

12-07-21 08:00 AM Install Final Connections Wood to Wood/Wood to Steel

12-07-21 08:00 AM Final Install CLT Panels: Floor 2

Area 2 ( Floor 1-2)

11-30-21 08:00 AM Erect Tier 1 Columns/Beams

12-01-21 08:00 AM Align Frame Tier 1

12-07-21 08:00 AM Install Panel System Tier 1 as a "Safety Floor"

12-08-21 08:00 AM Install Final Connections Wood to Wood/Wood to Steel

12-09-21 08:00 AM Final Install CLT Panels: Floor 2
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Duration
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800 Area 3 ( Floor 1-2)Area 3 ( Floor 1-2) 8 8 12-10-21 08:00 AM12-21-21 05:00 PM 44

801 SSTR-T1-3070 Erect Tier 1 Columns/Beams 3 3 12-10-21 08:00 AM12-14-21 05:00 PM 44

802 SSTR-T1-3080 Align Frame Tier 1 1 1 12-15-21 08:00 AM12-15-21 05:00 PM 44

803 SSTR-T1-3090 Install Panel System: Tier 1 as "safety Floor" 1 1 12-17-21 08:00 AM12-17-21 05:00 PM 44

804 SSTR-T1-3100 Install Final Connections Wood to Wood/Wood to Steel 1 1 12-20-21 08:00 AM12-20-21 05:00 PM 44

805 SSTR-T1-3110 Final Install CLT Panels: Floor 2 2 2 12-20-21 08:00 AM12-21-21 05:00 PM 44

806 Floors 3 - 4Floors 3 - 4 45 45 12-22-21 08:00 AM02-28-22 05:00 PM 40

807 Level 3Level 3 29 29 12-22-21 08:00 AM02-03-22 05:00 PM 29

808 Area 1 ( Floor 3)Area 1 ( Floor 3) 21 21 12-22-21 08:00 AM01-24-22 05:00 PM 29

809 SSTR-T2-1080 Erect Level 3 Columns/Beams 2 2 12-22-21 08:00 AM12-23-21 05:00 PM 44

810 SSTR-T2-1090 Align Frame Level 3 1 1 12-27-21 08:00 AM12-27-21 05:00 PM 44

811 SSTR-T2-1100 Install Panel system Tier 2 as "safety Floor" 1 1 01-20-22 08:00 AM01-20-22 05:00 PM 29

812 SSTR-T2-1110 Install Final Connections Wood to Wood/Wood to Steel 1 1 01-20-22 08:00 AM01-20-22 05:00 PM 29

813 SSTR-T2-1130 Final Install CLT Panels Floor 3 2 2 01-21-22 08:00 AM01-24-22 05:00 PM 29

814 Area 2 ( Floor 3)Area 2 ( Floor 3) 5 5 01-21-22 08:00 AM01-27-22 05:00 PM 29

815 SSTR-T2-2120 Erect Tier 2 Columns/Beams 2 2 01-21-22 08:00 AM01-24-22 05:00 PM 29

816 SSTR-T2-2150 Align Frame Tier 2 1 1 01-25-22 08:00 AM01-25-22 05:00 PM 29

817 SSTR-T2-2170 Install Panel system Tier 2 as "safety Floor" 1 1 01-25-22 08:00 AM01-25-22 05:00 PM 30

818 SSTR-T2-2180 Install Final Connections Wood to Wood/Wood to Steel 1 1 01-26-22 08:00 AM01-26-22 05:00 PM 29

819 SSTR-T2-2230 Final Install CLT Panels Floor 3 1 1 01-27-22 08:00 AM01-27-22 05:00 PM 29

820 Area 3 ( Floor 3)Area 3 ( Floor 3) 5 5 01-28-22 08:00 AM02-03-22 05:00 PM 29

821 SSTR-T2-3080 Erect Tier 2 Columns/Beams 2 2 01-28-22 08:00 AM01-31-22 05:00 PM 29

822 SSTR-T2-3090 Align Frame Tier 2 1 1 02-01-22 08:00 AM02-01-22 05:00 PM 29

823 SSTR-T2-3100 Install Panel system Tier 2 as "safety Floor" 1 1 02-01-22 08:00 AM02-01-22 05:00 PM 30

824 SSTR-T2-3110 Install Final Connections Wood to Wood/Wood to Steel 1 1 02-02-22 08:00 AM02-02-22 05:00 PM 29

825 SSTR-T2-3115 Final Install CLT Panels Floor 3 1 1 02-03-22 08:00 AM02-03-22 05:00 PM 29

826 Level 4Level 4 16 16 02-04-22 08:00 AM02-28-22 05:00 PM 40

827 Area 1 ( Floor 4)Area 1 ( Floor 4) 6 6 02-04-22 08:00 AM02-11-22 05:00 PM 40

828 SSTR-T2-1085 Erect Level 4 Columns/Beams 2 2 02-04-22 08:00 AM02-07-22 05:00 PM 40

829 SSTR-T2-1095 Align Frame Level 4 1 1 02-08-22 08:00 AM02-08-22 05:00 PM 40

830 SSTR-T2-1105 Install Panel system Tier 2 as "safety Floor" 1 1 02-08-22 08:00 AM02-08-22 05:00 PM 41

831 SSTR-T2-1115 Install Final Connections Wood to Wood/Wood to Steel 1 1 02-09-22 08:00 AM02-09-22 05:00 PM 40

832 SSTR-T2-1120 Final Install CLT Panels Floor 4 2 2 02-10-22 08:00 AM02-11-22 05:00 PM 40

833 Area 2 ( Floor 4)Area 2 ( Floor 4) 6 6 02-10-22 08:00 AM02-17-22 05:00 PM 40

834 SSTR-T2-2125 Erect Tier 2 Columns/Beams 2 2 02-10-22 08:00 AM02-11-22 05:00 PM 40

835 SSTR-T2-2135 Align Frame Tier 2 1 1 02-14-22 08:00 AM02-14-22 05:00 PM 40

836 SSTR-T2-2145 Install Panel system Tier 2 as "safety Floor" 1 1 02-14-22 08:00 AM02-14-22 05:00 PM 41

837 SSTR-T2-2155 Install Final Connections Wood to Wood/Wood to Steel 1 1 02-15-22 08:00 AM02-15-22 05:00 PM 40

838 SSTR-T2-2200 Final Install CLT Panels Floor 4 2 2 02-16-22 08:00 AM02-17-22 05:00 PM 40

839 Area 3 ( Floor 4)Area 3 ( Floor 4) 6 6 02-18-22 08:00 AM02-28-22 05:00 PM 40

840 SSTR-T2-3085 Erect Tier 2 Columns/Beams 2 2 02-18-22 08:00 AM02-22-22 05:00 PM 40

841 SSTR-T2-3095 Align Frame Tier 2 1 1 02-23-22 08:00 AM02-23-22 05:00 PM 40

842 SSTR-T2-3105 Install Panel system Tier 2 as "safety Floor" 1 1 02-23-22 08:00 AM02-23-22 05:00 PM 41

843 SSTR-T2-3117 Install Final Connections Wood to Wood/Wood to Steel 1 1 02-24-22 08:00 AM02-24-22 05:00 PM 40

844 SSTR-T2-3120 Final Install CLT Panels Floor 4 2 2 02-25-22 08:00 AM02-28-22 05:00 PM 40

845 5, Roof Level5, Roof Level 41 41 03-01-22 08:00 AM04-26-22 05:00 PM 64

846 Level 5Level 5 41 41 03-01-22 08:00 AM04-26-22 05:00 PM 64

A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F

Area 3 ( Floor 1-2)

12-10-21 08:00 AM Erect Tier 1 Columns/Beams

12-15-21 08:00 AM Align Frame Tier 1

12-17-21 08:00 AM Install Panel System: Tier 1 as "safety Floor"

12-20-21 08:00 AM Install Final Connections Wood to Wood/Wood to Steel

12-20-21 08:00 AM Final Install CLT Panels: Floor 2

Floors 3 - 4

Level 3

Area 1 ( Floor 3)

12-22-21 08:00 AM Erect Level 3 Columns/Beams

12-27-21 08:00 AM Align Frame Level 3

01-20-22 08:00 AM Install Panel system Tier 2 as "safety Floor"

01-20-22 08:00 AM Install Final Connections Wood to Wood/Wood to Steel

01-21-22 08:00 AM Final Install CLT Panels Floor 3

Area 2 ( Floor 3)

01-21-22 08:00 AM Erect Tier 2 Columns/Beams

01-25-22 08:00 AM Align Frame Tier 2

01-25-22 08:00 AM Install Panel system Tier 2 as "safety Floor"

01-26-22 08:00 AM Install Final Connections Wood to Wood/Wood to Steel

01-27-22 08:00 AM Final Install CLT Panels Floor 3

Area 3 ( Floor 3)

01-28-22 08:00 AM Erect Tier 2 Columns/Beams

02-01-22 08:00 AM Align Frame Tier 2

02-01-22 08:00 AM Install Panel system Tier 2 as "safety Floor"

02-02-22 08:00 AM Install Final Connections Wood to Wood/Wood to Steel

02-03-22 08:00 AM Final Install CLT Panels Floor 3

Level 4

Area 1 ( Floor 4)

02-04-22 08:00 AM Erect Level 4 Columns/Beams

02-08-22 08:00 AM Align Frame Level 4

02-08-22 08:00 AM Install Panel system Tier 2 as "safety Floor"

02-09-22 08:00 AM Install Final Connections Wood to Wood/Wood to Steel

02-10-22 08:00 AM Final Install CLT Panels Floor 4

Area 2 ( Floor 4)

02-10-22 08:00 AM Erect Tier 2 Columns/Beams

02-14-22 08:00 AM Align Frame Tier 2

02-14-22 08:00 AM Install Panel system Tier 2 as "safety Floor"

02-15-22 08:00 AM Install Final Connections Wood to Wood/Wood to Steel

02-16-22 08:00 AM Final Install CLT Panels Floor 4

Area 3 ( Floor 4)

02-18-22 08:00 AM Erect Tier 2 Columns/Beams

02-23-22 08:00 AM Align Frame Tier 2

02-23-22 08:00 AM Install Panel system Tier 2 as "safety Floor"

02-24-22 08:00 AM Install Final Connections Wood to Wood/Wood to Steel

02-25-22 08:00 AM Final Install CLT Panels Floor 4

5, Roof Level

Level 5
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847 Area 1 (Level 5)Area 1 (Level 5) 6 6 03-01-22 08:00 AM03-08-22 05:00 PM 40

848 SSTR-T3-1080 Erect Level 5 Columns/Beams 2 2 03-01-22 08:00 AM03-02-22 05:00 PM 40

849 SSTR-T3-1090 Align Level 5 Frame 1 1 03-02-22 08:00 AM03-02-22 05:00 PM 40

850 SSTR-T3-1092 Install CLT Panels Level 5 1 1 03-03-22 08:00 AM03-03-22 05:00 PM 40

851 SSTR-T3-1100 Install Panel system Tier 3 as "safety Floor" 1 1 03-04-22 08:00 AM03-04-22 05:00 PM 40

852 SSTR-T3-1110 Install Final Connections Wood to Wood/Wood to Steel 2 2 03-07-22 08:00 AM03-08-22 05:00 PM 40

853 Area 2 (Level 5)Area 2 (Level 5) 7 7 03-09-22 08:00 AM03-17-22 05:00 PM 40

854 SSTR-T3-2000 Erect Level 5 Columns/Beams 2 2 03-09-22 08:00 AM03-10-22 05:00 PM 40

855 SSTR-T3-2010 Align Level 5 Frame 1 1 03-11-22 08:00 AM03-11-22 05:00 PM 40

856 SSTR-T3-2015 Install CLT Level 5 1 1 03-14-22 08:00 AM03-14-22 05:00 PM 40

857 SSTR-T3-2020 Install Panel system Tier 3 as "safety Floor" 1 1 03-15-22 08:00 AM03-15-22 05:00 PM 40

858 SSTR-T3-2030 Install Final Connections Wood to Wood/Wood to Steel 2 2 03-16-22 08:00 AM03-17-22 05:00 PM 40

859 Area 3 (Level 5)Area 3 (Level 5) 7 7 03-18-22 08:00 AM03-28-22 05:00 PM 40

860 SSTR-T3-3070 Erect Level 5  Columns/Beams 2 2 03-18-22 08:00 AM03-21-22 05:00 PM 40

861 SSTR-T3-3080 Align Level 5 Frame 1 1 03-22-22 08:00 AM03-22-22 05:00 PM 40

862 SSTR-T3-3085 Install CLT Panels Level 5 1 1 03-23-22 08:00 AM03-23-22 05:00 PM 40

863 SSTR-T3-3090 Install Panel system Tier 3 as "safety Floor" 1 1 03-24-22 08:00 AM03-24-22 05:00 PM 40

864 SSTR-T3-3100 Install Final Connections Wood to Wood/Wood to Steel 2 2 03-25-22 08:00 AM03-28-22 05:00 PM 40

865 Aea 1 RoofAea 1 Roof 7 7 03-29-22 08:00 AM04-06-22 05:00 PM 64

866 SSTR-T3-3110 Erect Roof Level  Columns/Beams 2 2 03-29-22 08:00 AM03-30-22 05:00 PM 64

867 SSTR-T3-3120 Align Level 5 Frame 1 1 03-31-22 08:00 AM03-31-22 05:00 PM 64

868 SSTR-T3-3130 Install CLT Roof Panels 1 1 04-01-22 08:00 AM04-01-22 05:00 PM 64

869 SSTR-T3-3140 Install Panel system Tier 3 as "safety Floor" 1 1 04-04-22 08:00 AM04-04-22 05:00 PM 64

870 SSTR-T3-3150 Install Final Connections Wood to Wood/Wood to Steel 2 2 04-05-22 08:00 AM04-06-22 05:00 PM 64

871 Area 2 RoofArea 2 Roof 7 7 04-07-22 08:00 AM04-15-22 05:00 PM 64

872 SSTR-T3-3160 Erect Roof Level  Columns/Beams 2 2 04-07-22 08:00 AM04-08-22 05:00 PM 64

873 SSTR-T3-3170 Align Roof Frame 1 1 04-11-22 08:00 AM04-11-22 05:00 PM 64

874 SSTR-T3-3180 Install CLT Roof Panels 1 1 04-12-22 08:00 AM04-12-22 05:00 PM 64

875 SSTR-T3-3190 Install Panel system Tier 3 as "safety Floor" 1 1 04-13-22 08:00 AM04-13-22 05:00 PM 64

876 SSTR-T3-3200 Install Final Connections Wood to Wood/Wood to Steel 2 2 04-14-22 08:00 AM04-15-22 05:00 PM 64

877 Area 3 RoofArea 3 Roof 7 7 04-18-22 08:00 AM04-26-22 05:00 PM 64

878 SSTR-T3-3210 Erect Roof Level   Columns/Beams 2 2 04-18-22 08:00 AM04-19-22 05:00 PM 64

879 SSTR-T3-3220 Align Roof Frame 1 1 04-20-22 08:00 AM04-20-22 05:00 PM 64

880 SSTR-T3-3230 Install CLT Roof  Panel 1 1 04-21-22 08:00 AM04-21-22 05:00 PM 64

881 SSTR-T3-3240 Install Panel system Tier 3 as "safety Floor" 1 1 04-22-22 08:00 AM04-22-22 05:00 PM 64

882 SSTR-T3-3250 Install Final Connections Wood to Wood/Wood to Steel 2 2 04-25-22 08:00 AM04-26-22 05:00 PM 64

883 Place Concrete FillPlace Concrete Fill 84 84 02-04-22 08:00 AM06-03-22 05:00 PM 109

884 Concrete on Metal DeckConcrete on Metal Deck 77 77 02-04-22 08:00 AM05-24-22 05:00 PM 116

885 Area 1 North/South CoresArea 1 North/South Cores 69 69 02-04-22 08:00 AM05-12-22 05:00 PM 105

886 Floor 2Floor 2 7 7 02-04-22 08:00 AM02-14-22 05:00 PM 29

887 STR-L2-1000 Edge Forms/Shear Studs, etc. 4 4 02-04-22 08:00 AM02-09-22 05:00 PM 29

888 STR-L2-1010 Rebar/Pour Decks 3 3 02-10-22 08:00 AM02-14-22 05:00 PM 29

889 Floor 3Floor 3 7 7 02-10-22 08:00 AM02-18-22 05:00 PM 61

890 STR-L3-1020 Edge Forms/Shear Studs, etc. 4 4 02-10-22 08:00 AM02-15-22 05:00 PM 61

891 STR-L3-1030 Rebar/Pour Decks 3 3 02-16-22 08:00 AM02-18-22 05:00 PM 61

892 Floor 4Floor 4 7 7 02-23-22 08:00 AM03-03-22 05:00 PM 74

893 STR-L4-1040 Edge Forms/Shear Studs, etc. 4 4 02-23-22 08:00 AM02-28-22 05:00 PM 61
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Area 1 (Level 5)

03-01-22 08:00 AM Erect Level 5 Columns/Beams

03-02-22 08:00 AM Align Level 5 Frame

03-03-22 08:00 AM Install CLT Panels Level 5

03-04-22 08:00 AM Install Panel system Tier 3 as "safety Floor"

03-07-22 08:00 AM Install Final Connections Wood to Wood/Wood to Steel

Area 2 (Level 5)

03-09-22 08:00 AM Erect Level 5 Columns/Beams

03-11-22 08:00 AM Align Level 5 Frame

03-14-22 08:00 AM Install CLT Level 5

03-15-22 08:00 AM Install Panel system Tier 3 as "safety Floor"

03-16-22 08:00 AM Install Final Connections Wood to Wood/Wood to Steel

Area 3 (Level 5)

03-18-22 08:00 AM Erect Level 5  Columns/Beams

03-22-22 08:00 AM Align Level 5 Frame

03-23-22 08:00 AM Install CLT Panels Level 5

03-24-22 08:00 AM Install Panel system Tier 3 as "safety Floor"

03-25-22 08:00 AM Install Final Connections Wood to Wood/Wood to Steel

Aea 1 Roof

03-29-22 08:00 AM Erect Roof Level  Columns/Beams

03-31-22 08:00 AM Align Level 5 Frame

04-01-22 08:00 AM Install CLT Roof Panels

04-04-22 08:00 AM Install Panel system Tier 3 as "safety Floor"

04-05-22 08:00 AM Install Final Connections Wood to Wood/Wood to Steel

Area 2 Roof

04-07-22 08:00 AM Erect Roof Level  Columns/Beams

04-11-22 08:00 AM Align Roof Frame

04-12-22 08:00 AM Install CLT Roof Panels

04-13-22 08:00 AM Install Panel system Tier 3 as "safety Floor"

04-14-22 08:00 AM Install Final Connections Wood to Wood/Wood to Steel

Area 3 Roof

04-18-22 08:00 AM Erect Roof Level   Columns/Beams

04-20-22 08:00 AM Align Roof Frame

04-21-22 08:00 AM Install CLT Roof  Panel

04-22-22 08:00 AM Install Panel system Tier 3 as "safety Floor"

04-25-22 08:00 AM Install Final Connections Wood to Wood/Wood to Steel

Place Concrete Fill

Concrete on Metal Deck

Area 1 North/South Cores

Floor 2

02-04-22 08:00 AM Edge Forms/Shear Studs, etc.

02-10-22 08:00 AM Rebar/Pour Decks

Floor 3

02-10-22 08:00 AM Edge Forms/Shear Studs, etc.

02-16-22 08:00 AM Rebar/Pour Decks

Floor 4

02-23-22 08:00 AM Edge Forms/Shear Studs, etc.
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894 STR-L4-1050 Rebar/Pour Decks 3 3 03-01-22 08:00 AM03-03-22 05:00 PM 74

895 Floor 5Floor 5 7 7 03-01-22 08:00 AM03-09-22 05:00 PM 61

896 STR-L5-1060 Edge Forms/Shear Studs, etc. 4 4 03-01-22 08:00 AM03-04-22 05:00 PM 61

897 STR-L5-1070 Rebar/Pour Decks 3 3 03-07-22 08:00 AM03-09-22 05:00 PM 61

898 Roof LevelRoof Level 7 7 03-24-22 08:00 AM04-01-22 05:00 PM 57

899 STR-R-1080 Edge Forms/Shear Studs, etc. 4 4 03-24-22 08:00 AM03-29-22 05:00 PM 57

900 STR-R-1090 Rebar/Pour Decks 3 3 03-30-22 08:00 AM04-01-22 05:00 PM 57

901 Mechanical penthouse : Equipment Level deckMechanical penthouse : Equipment Level deck 9 9 05-02-22 08:00 AM05-12-22 05:00 PM 105

902 STR-R-1100 Edge Form/Shear Studs, etc. Mechanical deck 4 4 05-02-22 08:00 AM05-05-22 05:00 PM 105

903 STR-R-1110 Rebar/Pour Mechanical  Deck 5 5 05-06-22 08:00 AM05-12-22 05:00 PM 105

904 Area 3 North/South CoresArea 3 North/South Cores 70 70 02-15-22 08:00 AM05-24-22 05:00 PM 116

905 Floor 2Floor 2 7 7 02-15-22 08:00 AM02-24-22 05:00 PM 29

906 STR-L2-3000 Edge Forms/Shear Studs, etc. 4 4 02-15-22 08:00 AM02-18-22 05:00 PM 29

907 STR-L2-3010 Rebar/Pour Decks 3 3 02-22-22 08:00 AM02-24-22 05:00 PM 29

908 Floor 3Floor 3 7 7 02-22-22 08:00 AM03-02-22 05:00 PM 78

909 STR-L3-3020 Edge Forms/Shear Studs, etc. 4 4 02-22-22 08:00 AM02-25-22 05:00 PM 74

910 STR-L3-3030 Rebar/Pour Decks 3 3 02-28-22 08:00 AM03-02-22 05:00 PM 78

911 Floor 4Floor 4 7 7 03-14-22 08:00 AM03-22-22 05:00 PM 64

912 STR-L4-3040 Edge Forms/Shear Studs, etc. 4 4 03-14-22 08:00 AM03-17-22 05:00 PM 64

913 STR-L4-3050 Rebar/Pour Decks 3 3 03-18-22 08:00 AM03-22-22 05:00 PM 64

914 Floor 5Floor 5 7 7 03-18-22 08:00 AM03-28-22 05:00 PM 152

915 STR-L5-3060 Edge Forms/Shear Studs, etc. 4 4 03-18-22 08:00 AM03-23-22 05:00 PM 152

916 STR-L5-3070 Rebar/Pour Decks 3 3 03-24-22 08:00 AM03-28-22 05:00 PM 152

917 Roof LevelRoof Level 7 7 05-12-22 08:00 AM05-20-22 05:00 PM 116

918 STR-R-3080 Edge Forms/Shear Studs, etc. 4 4 05-12-22 08:00 AM05-17-22 05:00 PM 116

919 STR-R-3100 Rebar/Pour Decks 3 3 05-18-22 08:00 AM05-20-22 05:00 PM 116

920 Mechanical Penthouse Equipment Level deckMechanical Penthouse Equipment Level deck 9 9 05-12-22 08:00 AM05-24-22 05:00 PM 116

921 STR-R-3090 Edge Form/Shear Studs, etc. Mechanical deck 4 4 05-12-22 08:00 AM05-17-22 05:00 PM 116

922 STR-R-3110 Rebar/Pour Mechanical  Deck 5 5 05-18-22 08:00 AM05-24-22 05:00 PM 116

923 Gyp Crete Fill on FloorsGyp Crete Fill on Floors 70 70 02-25-22 08:00 AM06-03-22 05:00 PM 34

924 Area 1Area 1 48 48 02-25-22 08:00 AM05-03-22 05:00 PM 46

925 Floor 2Floor 2 13 13 02-25-22 08:00 AM03-15-22 05:00 PM 29

926 STR-L2-1020 Edge Forms/Misc. Carpentry 5 5 02-25-22 08:00 AM03-03-22 05:00 PM 29

927 STR-L2-1030 Layout/Install Inserts & Embeds 2 2 03-03-22 08:00 AM03-04-22 05:00 PM 29

928 STR-L2-1040 In Slab Electrical 5 5 03-04-22 08:00 AM03-10-22 05:00 PM 29

929 STR-L2-1050 Misc. reinforcing 4 4 03-09-22 08:00 AM03-14-22 05:00 PM 29

930 STR-L2-1060 Pour Deck 1 1 03-15-22 08:00 AM03-15-22 05:00 PM 29

931 Floor 3Floor 3 13 13 03-04-22 08:00 AM03-22-22 05:00 PM 68

932 STR-L3-1070 Edge Forms/Misc. Carpentry 5 5 03-04-22 08:00 AM03-10-22 05:00 PM 45

933 STR-L3-1080 Layout/Install Inserts & Embeds 2 2 03-10-22 08:00 AM03-11-22 05:00 PM 45

934 STR-L3-1090 In Slab Electrical 5 5 03-11-22 08:00 AM03-17-22 05:00 PM 45

935 STR-L3-1100 Misc. reinforcing 4 4 03-16-22 08:00 AM03-21-22 05:00 PM 45

936 STR-L3-1110 Pour Deck 1 1 03-22-22 08:00 AM03-22-22 05:00 PM 68

937 Floor 4Floor 4 20 20 03-11-22 08:00 AM04-07-22 05:00 PM 64

938 STR-L4-1120 Edge Forms/Misc. Carpentry 5 5 03-11-22 08:00 AM03-17-22 05:00 PM 47

939 STR-L4-1130 Layout/Install Inserts & Embeds 2 2 03-17-22 08:00 AM03-18-22 05:00 PM 64

940 STR-L4-1140 In Slab Electrical 15 15 03-18-22 08:00 AM04-07-22 05:00 PM 64
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03-01-22 08:00 AM Rebar/Pour Decks

Floor 5

03-01-22 08:00 AM Edge Forms/Shear Studs, etc.

03-07-22 08:00 AM Rebar/Pour Decks

Roof Level

03-24-22 08:00 AM Edge Forms/Shear Studs, etc.

03-30-22 08:00 AM Rebar/Pour Decks

Mechanical penthouse : Equipment Level deck

05-02-22 08:00 AM Edge Form/Shear Studs, etc. Mechanical deck

05-06-22 08:00 AM Rebar/Pour Mechanical  Deck

Area 3 North/South Cores

Floor 2

02-15-22 08:00 AM Edge Forms/Shear Studs, etc.

02-22-22 08:00 AM Rebar/Pour Decks

Floor 3

02-22-22 08:00 AM Edge Forms/Shear Studs, etc.

02-28-22 08:00 AM Rebar/Pour Decks

Floor 4

03-14-22 08:00 AM Edge Forms/Shear Studs, etc.

03-18-22 08:00 AM Rebar/Pour Decks

Floor 5

03-18-22 08:00 AM Edge Forms/Shear Studs, etc.

03-24-22 08:00 AM Rebar/Pour Decks

Roof Level

05-12-22 08:00 AM Edge Forms/Shear Studs, etc.

05-18-22 08:00 AM Rebar/Pour Decks

Mechanical Penthouse Equipment Level deck

05-12-22 08:00 AM Edge Form/Shear Studs, etc. Mechanical deck

05-18-22 08:00 AM Rebar/Pour Mechanical  Deck

Gyp Crete Fill on Floors

Area 1

Floor 2

02-25-22 08:00 AM Edge Forms/Misc. Carpentry

03-03-22 08:00 AM Layout/Install Inserts & Embeds

03-04-22 08:00 AM In Slab Electrical

03-09-22 08:00 AM Misc. reinforcing

03-15-22 08:00 AM Pour Deck

Floor 3

03-04-22 08:00 AM Edge Forms/Misc. Carpentry

03-10-22 08:00 AM Layout/Install Inserts & Embeds

03-11-22 08:00 AM In Slab Electrical

03-16-22 08:00 AM Misc. reinforcing

03-22-22 08:00 AM Pour Deck

Floor 4

03-11-22 08:00 AM Edge Forms/Misc. Carpentry

03-17-22 08:00 AM Layout/Install Inserts & Embeds

03-18-22 08:00 AM In Slab Electrical
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941 STR-L4-1150 Misc. reinforcing 4 4 03-23-22 08:00 AM03-28-22 05:00 PM 64

942 STR-L4-1160 Pour Deck 1 1 03-29-22 08:00 AM03-29-22 05:00 PM 64

943 Floor 5Floor 5 13 13 03-29-22 08:00 AM04-14-22 05:00 PM 41

944 STR-L5-1170 Edge Forms/Misc. Carpentry 5 5 03-29-22 08:00 AM04-04-22 05:00 PM 40

945 STR-L5-1180 Layout/Install Inserts & Embeds 2 2 04-04-22 08:00 AM04-05-22 05:00 PM 40

946 STR-L5-1190 In Slab Electrical 5 5 04-05-22 08:00 AM04-11-22 05:00 PM 40

947 STR-L5-1200 Misc. reinforcing 4 4 04-08-22 08:00 AM04-13-22 05:00 PM 40

948 STR-L5-1210 Pour Deck 1 1 04-14-22 08:00 AM04-14-22 05:00 PM 41

949 Roof LevelRoof Level 14 14 04-14-22 08:00 AM05-03-22 05:00 PM 40

950 STR-R-1220 Edge Forms/Misc. Carpentry 5 5 04-14-22 08:00 AM04-20-22 05:00 PM 40

951 STR-R-1230 Layout/Install Inserts 2 2 04-20-22 08:00 AM04-21-22 05:00 PM 40

952 STR-R-1240 In Slab Electrical 5 5 04-21-22 08:00 AM04-27-22 05:00 PM 40

953 STR-R-1250 Misc. Reinforcing 4 4 04-27-22 08:00 AM05-02-22 05:00 PM 40

954 STR-R-1260 Pour Deck 1 1 05-03-22 08:00 AM05-03-22 05:00 PM 40

955 Area 2Area 2 51 51 03-16-22 08:00 AM05-25-22 05:00 PM 40

956 Floor 2Floor 2 14 14 03-16-22 08:00 AM04-04-22 05:00 PM 29

957 STR-L2-2000 Edge Forms/Misc. Carpentry 5 5 03-16-22 08:00 AM03-22-22 05:00 PM 29

958 STR-L2-2010 Layout/Install Inserts & Embeds 2 2 03-22-22 08:00 AM03-23-22 05:00 PM 29

959 STR-L2-2020 In Slab Electrical 5 5 03-23-22 08:00 AM03-29-22 05:00 PM 29

960 STR-L2-2030 Misc. reinforcing 4 4 03-29-22 08:00 AM04-01-22 05:00 PM 29

961 STR-L2-2040 Pour Deck 1 1 04-04-22 08:00 AM04-04-22 05:00 PM 29

962 Floor 3Floor 3 14 14 03-23-22 08:00 AM04-11-22 05:00 PM 70

963 STR-L3-2050 Edge Forms/Misc. Carpentry 5 5 03-23-22 08:00 AM03-29-22 05:00 PM 38

964 STR-L3-2060 Layout/Install Inserts & Embeds 2 2 03-29-22 08:00 AM03-30-22 05:00 PM 70

965 STR-L3-2070 In Slab Electrical 5 5 03-30-22 08:00 AM04-05-22 05:00 PM 70

966 STR-L3-2080 Misc. reinforcing 4 4 04-05-22 08:00 AM04-08-22 05:00 PM 70

967 STR-L3-2090 Pour Deck 1 1 04-11-22 08:00 AM04-11-22 05:00 PM 70

968 Floor 4Floor 4 14 14 03-30-22 08:00 AM04-18-22 05:00 PM 66

969 STR-L4-2100 Edge Forms/Misc. carpentry 5 5 03-30-22 08:00 AM04-05-22 05:00 PM 38

970 STR-L4-2110 Layout/Install Inserts 2 2 04-05-22 08:00 AM04-06-22 05:00 PM 38

971 STR-L4-2120 In Slab Electrical 5 5 04-06-22 08:00 AM04-12-22 05:00 PM 38

972 STR-L4-2130 Misc. Reinforcing 4 4 04-12-22 08:00 AM04-15-22 05:00 PM 38

973 STR-L4-2140 Pour Deck 1 1 04-18-22 08:00 AM04-18-22 05:00 PM 66

974 Floor 5Floor 5 14 14 04-18-22 08:00 AM05-05-22 05:00 PM 38

975 STR-L5-2150 Edge Forms/Misc. carpentry 5 5 04-18-22 08:00 AM04-22-22 05:00 PM 38

976 STR-L5-2160 Layout/Install Inserts 2 2 04-22-22 08:00 AM04-25-22 05:00 PM 38

977 STR-L5-2170 In Slab Electrical 5 5 04-25-22 08:00 AM04-29-22 05:00 PM 38

978 STR-L5-2180 Misc. Reinforcing 4 4 04-29-22 08:00 AM05-04-22 05:00 PM 38

979 STR-L5-2190 Pour Deck 1 1 05-05-22 08:00 AM05-05-22 05:00 PM 38

980 Roof LevelRoof Level 15 15 05-05-22 08:00 AM05-25-22 05:00 PM 40

981 STR-R-2200 Edge Forms/Misc. Carpentry 5 5 05-05-22 08:00 AM05-11-22 05:00 PM 40

982 STR-R-2210 Layout/Install Inserts 2 2 05-11-22 08:00 AM05-12-22 05:00 PM 40

983 STR-R-2220 In Slab Electrical 5 5 05-13-22 08:00 AM05-19-22 05:00 PM 40

984 STR-R-2230 Misc. reinforcing 4 4 05-19-22 08:00 AM05-24-22 05:00 PM 40

985 STR-R-2240 Pour Deck 1 1 05-25-22 08:00 AM05-25-22 05:00 PM 40

986 Area 3Area 3 43 43 04-05-22 08:00 AM06-03-22 05:00 PM 29

987 Floor 2Floor 2 15 15 04-05-22 08:00 AM04-25-22 05:00 PM 44

A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F

03-23-22 08:00 AM Misc. reinforcing

03-29-22 08:00 AM Pour Deck

Floor 5

03-29-22 08:00 AM Edge Forms/Misc. Carpentry

04-04-22 08:00 AM Layout/Install Inserts & Embeds

04-05-22 08:00 AM In Slab Electrical

04-08-22 08:00 AM Misc. reinforcing

04-14-22 08:00 AM Pour Deck

Roof Level

04-14-22 08:00 AM Edge Forms/Misc. Carpentry

04-20-22 08:00 AM Layout/Install Inserts

04-21-22 08:00 AM In Slab Electrical

04-27-22 08:00 AM Misc. Reinforcing

05-03-22 08:00 AM Pour Deck

Area 2

Floor 2

03-16-22 08:00 AM Edge Forms/Misc. Carpentry

03-22-22 08:00 AM Layout/Install Inserts & Embeds

03-23-22 08:00 AM In Slab Electrical

03-29-22 08:00 AM Misc. reinforcing

04-04-22 08:00 AM Pour Deck

Floor 3

03-23-22 08:00 AM Edge Forms/Misc. Carpentry

03-29-22 08:00 AM Layout/Install Inserts & Embeds

03-30-22 08:00 AM In Slab Electrical

04-05-22 08:00 AM Misc. reinforcing

04-11-22 08:00 AM Pour Deck

Floor 4

03-30-22 08:00 AM Edge Forms/Misc. carpentry

04-05-22 08:00 AM Layout/Install Inserts

04-06-22 08:00 AM In Slab Electrical

04-12-22 08:00 AM Misc. Reinforcing

04-18-22 08:00 AM Pour Deck

Floor 5

04-18-22 08:00 AM Edge Forms/Misc. carpentry

04-22-22 08:00 AM Layout/Install Inserts

04-25-22 08:00 AM In Slab Electrical

04-29-22 08:00 AM Misc. Reinforcing

05-05-22 08:00 AM Pour Deck

Roof Level

05-05-22 08:00 AM Edge Forms/Misc. Carpentry

05-11-22 08:00 AM Layout/Install Inserts

05-13-22 08:00 AM In Slab Electrical

05-19-22 08:00 AM Misc. reinforcing

05-25-22 08:00 AM Pour Deck

Area 3

Floor 2
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988 STR-L2-3020 Edge Forms/Misc. Carpentry 5 5 04-05-22 08:00 AM04-11-22 05:00 PM 29

989 STR-L2-3030 Layout/Install Inserts 2 2 04-11-22 08:00 AM04-12-22 05:00 PM 44

990 STR-L2-3040 In Slab Electrical 5 5 04-13-22 08:00 AM04-19-22 05:00 PM 44

991 STR-L2-3050 Misc. Reinforcing 4 4 04-19-22 08:00 AM04-22-22 05:00 PM 44

992 STR-L2-3060 Pour Deck 1 1 04-25-22 08:00 AM04-25-22 05:00 PM 44

993 Floor 3Floor 3 14 14 04-12-22 08:00 AM04-29-22 05:00 PM 41

994 STR-L3-3070 Edge Forms/Misc. Carpentry 5 5 04-12-22 08:00 AM04-18-22 05:00 PM 29

995 STR-L3-3080 Layout/Install Inserts 2 2 04-18-22 08:00 AM04-19-22 05:00 PM 41

996 STR-L3-3090 In Slab Electrical 5 5 04-19-22 08:00 AM04-25-22 05:00 PM 41

997 STR-L3-3100 Misc. reinforcing 4 4 04-25-22 08:00 AM04-28-22 05:00 PM 41

998 STR-L3-3110 Pour Deck 1 1 04-29-22 08:00 AM04-29-22 05:00 PM 41

999 Floor 4Floor 4 13 13 04-19-22 08:00 AM05-05-22 05:00 PM 38

1000 STR-L4-3120 Edge Forms/Misc. Carpentry 5 5 04-19-22 08:00 AM04-25-22 05:00 PM 29

1001 STR-L4-3130 Layout/Install Inserts 2 2 04-20-22 08:00 AM04-21-22 05:00 PM 31

1002 STR-L4-3140 In Slab Electrical 5 5 04-25-22 08:00 AM04-29-22 05:00 PM 29

1003 STR-L4-3150 Misc. reinforcing 4 4 04-29-22 08:00 AM05-04-22 05:00 PM 29

1004 STR-L4-3160 Pour Deck 1 1 05-05-22 08:00 AM05-05-22 05:00 PM 38

1005 Floor 5Floor 5 12 12 05-05-22 08:00 AM05-20-22 05:00 PM 37

1006 STR-L5-3170 Edge Forms/Misc. Carpentry 5 5 05-05-22 08:00 AM05-11-22 05:00 PM 29

1007 STR-L5-3180 Layout/Install Inserts 2 2 05-11-22 08:00 AM05-12-22 05:00 PM 29

1008 STR-L5-3190 In Slab Electrical 1 1 05-13-22 08:00 AM05-13-22 05:00 PM 29

1009 STR-L5-3200 Misc. reinforcing 4 4 05-16-22 08:00 AM05-19-22 05:00 PM 29

1010 STR-L5-3210 Pour Deck 1 1 05-20-22 08:00 AM05-20-22 05:00 PM 37

1011 Roof LevelRoof Level 16 16 05-12-22 08:00 AM06-03-22 05:00 PM 29

1012 STR-R-3220 Edge Forms/Misc. carpentry 5 5 05-12-22 08:00 AM05-18-22 05:00 PM 31

1013 STR-R-3230 Layout/Install Inserts 2 2 05-20-22 08:00 AM05-23-22 05:00 PM 29

1014 STR-R-3240 in Slab Electrical 5 5 05-23-22 08:00 AM05-27-22 05:00 PM 29

1015 STR-R-3250 Misc. reinforcing 4 4 05-27-22 08:00 AM06-02-22 05:00 PM 29

1016 STR-R-3260 Pour Deck 1 1 06-03-22 08:00 AM06-03-22 05:00 PM 29

1017 FIREPROOFINGFIREPROOFING 54 54 04-15-22 08:00 AM06-30-22 05:00 PM 40

1018 Area 1 Core NorthArea 1 Core North 12 12 04-15-22 08:00 AM05-02-22 05:00 PM 41

1019 FIREP-1000 Install Protection around core for CLT system 5 5 04-15-22 08:00 AM04-21-22 05:00 PM 41

1020 FIREP-1010 Fireproof Core: floors 1 to Roof 7 7 04-22-22 08:00 AM05-02-22 05:00 PM 41

1021 Area 1 Core SouthArea 1 Core South 14 14 04-22-22 08:00 AM05-11-22 05:00 PM 61

1022 FIREP-1020 Install Protection around Core for CLT System 5 5 04-22-22 08:00 AM04-28-22 05:00 PM 65

1023 FIREP-1030 Fireproof Core: Floor 1 to Roof 7 7 05-03-22 08:00 AM05-11-22 05:00 PM 61

1024 Area 3 Core SouthArea 3 Core South 12 12 06-06-22 08:00 AM06-21-22 05:00 PM 40

1025 FIREP-3000 Install Protection around Core For CLT System 5 5 06-06-22 08:00 AM06-10-22 05:00 PM 40

1026 FIREP-3010 Fireproof Core: Floors 1 to Roof 7 7 06-13-22 08:00 AM06-21-22 05:00 PM 40

1027 Area 3 Core NorthArea 3 Core North 14 14 06-13-22 08:00 AM06-30-22 05:00 PM 40

1028 FIREP-3020 Install Protection around Core: First floor to Roof 5 5 06-13-22 08:00 AM06-17-22 05:00 PM 42

1029 FIREP-3030 Fireproof Core: Floor 1 to Roof 7 7 06-22-22 08:00 AM06-30-22 05:00 PM 40

1030 PERSONNEL HOISTPERSONNEL HOIST 211 211 12-09-21 08:00 AM10-10-22 05:00 PM 34

1031 Material HoistMaterial Hoist 211 211 12-09-21 08:00 AM10-10-22 05:00 PM 34

1032 HOIST-1000 Erect Personnel Hoist 5 5 12-10-21 08:00 AM12-16-21 05:00 PM 49

1033 HOIST-1010 OSHA Certification: Hoist 5 5 12-17-21 08:00 AM12-23-21 05:00 PM 49

1034 HOIST-1020 Use Personnel Hoist 180 180 12-27-21 08:00 AM09-12-22 05:00 PM 49

A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F

04-05-22 08:00 AM Edge Forms/Misc. Carpentry

04-11-22 08:00 AM Layout/Install Inserts

04-13-22 08:00 AM In Slab Electrical

04-19-22 08:00 AM Misc. Reinforcing

04-25-22 08:00 AM Pour Deck

Floor 3

04-12-22 08:00 AM Edge Forms/Misc. Carpentry

04-18-22 08:00 AM Layout/Install Inserts

04-19-22 08:00 AM In Slab Electrical

04-25-22 08:00 AM Misc. reinforcing

04-29-22 08:00 AM Pour Deck

Floor 4

04-19-22 08:00 AM Edge Forms/Misc. Carpentry

04-20-22 08:00 AM Layout/Install Inserts

04-25-22 08:00 AM In Slab Electrical

04-29-22 08:00 AM Misc. reinforcing

05-05-22 08:00 AM Pour Deck

Floor 5

05-05-22 08:00 AM Edge Forms/Misc. Carpentry

05-11-22 08:00 AM Layout/Install Inserts

05-13-22 08:00 AM In Slab Electrical

05-16-22 08:00 AM Misc. reinforcing

05-20-22 08:00 AM Pour Deck

Roof Level

05-12-22 08:00 AM Edge Forms/Misc. carpentry

05-20-22 08:00 AM Layout/Install Inserts

05-23-22 08:00 AM in Slab Electrical

05-27-22 08:00 AM Misc. reinforcing

06-03-22 08:00 AM Pour Deck

FIREPROOFING

Area 1 Core North

04-15-22 08:00 AM Install Protection around core for CLT system

04-22-22 08:00 AM Fireproof Core: floors 1 to Roof

Area 1 Core South

04-22-22 08:00 AM Install Protection around Core for CLT System

05-03-22 08:00 AM Fireproof Core: Floor 1 to Roof

Area 3 Core South

06-06-22 08:00 AM Install Protection around Core For CLT System

06-13-22 08:00 AM Fireproof Core: Floors 1 to Roof

Area 3 Core North

06-13-22 08:00 AM Install Protection around Core: First floor to Roof

06-22-22 08:00 AM Fireproof Core: Floor 1 to Roof

PERSONNEL HOIST

Material Hoist

12-10-21 08:00 AM Erect Personnel Hoist

12-17-21 08:00 AM OSHA Certification: Hoist

12-27-21 08:00 AM Use Personnel Hoist
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# Activity ID Activity Name Original
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Remaining

Duration

Start Finish Total Float

1035 HOIST-1030 Jump Hoist ( On Weekend) 1 1 12-09-21 08:00 AM12-09-21 05:00 PM 60

1036 HOIST-1040 Remove Personnel Hoist 5 5 10-04-22 08:00 AM10-10-22 05:00 PM 34

1037 ROOF LEVEL WORKROOF LEVEL WORK 80 80 04-22-22 08:00 AM08-15-22 05:00 PM 116

1038 Roofing PrepRoofing Prep 45 45 04-22-22 08:00 AM06-24-22 05:00 PM 106

1039 ROOF-1000 Area 1: Frame/Plywood Parapet Backside walls 15 15 04-22-22 08:00 AM05-12-22 05:00 PM 105

1040 ROOF-1020 Area 2 Frame/Plywood Parapet Backside Walls 8 8 05-26-22 08:00 AM06-07-22 05:00 PM 100

1041 ROOF-1030 Area 3: Frame/plywood Parapet backside Walls 15 15 06-06-22 08:00 AM06-24-22 05:00 PM 106

1042 Roofing SystemRoofing System 55 55 04-29-22 08:00 AM07-18-22 05:00 PM 100

1043 ROOF-1010 Area 1: Flashings, pans, etc 10 10 04-29-22 08:00 AM05-12-22 05:00 PM 105

1044 ROOF-1040 Area 1: Install roofing System 15 15 05-13-22 08:00 AM06-03-22 05:00 PM 105

1045 ROOF-1050 Area 2: Flashings, pans, etc 7 7 06-02-22 08:00 AM06-10-22 05:00 PM 100

1046 ROOF-1060 Area 3: Flashings, pans, etc. 10 10 06-13-22 08:00 AM06-24-22 05:00 PM 106

1047 ROOF-1070 Area 2: Install roofing System 10 10 06-13-22 08:00 AM06-24-22 05:00 PM 100

1048 ROOF-1080 Area 3: Install roofing System 15 15 06-27-22 08:00 AM07-18-22 05:00 PM 100

1049 Mechanical PenthousesMechanical Penthouses 65 65 05-13-22 08:00 AM08-15-22 05:00 PM 116

1050 Penthouse EnclosurePenthouse Enclosure 34 34 05-13-22 08:00 AM06-30-22 05:00 PM 141

1051 Penthouse Area 1Penthouse Area 1 26 26 05-13-22 08:00 AM06-20-22 05:00 PM 139

1052 PENT-1000 Area 1: Form/Rebar/pour" Roof Pads/Curbs 10 10 05-13-22 08:00 AM05-26-22 05:00 PM 114

1053 PENT-1030 Install Penthouse Exterior Wall Framing 8 8 05-13-22 08:00 AM05-24-22 05:00 PM 139

1054 PENT-1040 Install Parapet Plywood/Cants, etc. 4 4 05-20-22 08:00 AM05-25-22 05:00 PM 139

1055 PENT-1050 Flashings, Pans, etc. 4 4 05-25-22 08:00 AM05-31-22 05:00 PM 139

1056 PENT-1060 Install Penthouse Siding/Doors 10 10 05-26-22 08:00 AM06-09-22 05:00 PM 142

1057 PENT-1080 Install Penthouse roof system 10 10 06-01-22 08:00 AM06-14-22 05:00 PM 139

1058 PENT-1090 Install Final Flashings, etc. penthouse 4 4 06-15-22 08:00 AM06-20-22 05:00 PM 139

1059 Penthouse Area 3Penthouse Area 3 26 26 05-25-22 08:00 AM06-30-22 05:00 PM 141

1060 PENT-3000 Area 3: Form/rebar/Pour roof pads/Curbs 10 10 05-25-22 08:00 AM06-08-22 05:00 PM 116

1061 PENT-3010 Install Penthouse Exterior Wall Framing 8 8 05-25-22 08:00 AM06-06-22 05:00 PM 141

1062 PENT-3030 Install Parapet Plywood/Cants, etc. 4 4 06-02-22 08:00 AM06-07-22 05:00 PM 141

1063 PENT-3040 Flashings, Pans, etc. 4 4 06-07-22 08:00 AM06-10-22 05:00 PM 141

1064 PENT-3060 Install Penthouse Siding/Doors 10 10 06-08-22 08:00 AM06-21-22 05:00 PM 144

1065 PENT-3070 Install Penthouse roof system 10 10 06-13-22 08:00 AM06-24-22 05:00 PM 141

1066 PENT-3080 Install Final Flashings, etc. penthouse 4 4 06-27-22 08:00 AM06-30-22 05:00 PM 141

1067 Mechanical SystemsMechanical Systems 55 55 05-27-22 08:00 AM08-15-22 05:00 PM 116

1068 Penthouse Area 1Penthouse Area 1 47 47 05-27-22 08:00 AM08-03-22 05:00 PM 114

1069 PENT-1010 Set mechanical Units/Equipment 7 7 05-27-22 08:00 AM06-07-22 05:00 PM 114

1070 PENT-1020 Connect/Pipe Mechanical systems Part 1 15 15 06-08-22 08:00 AM06-28-22 05:00 PM 114

1071 PENT-1070 Connect/Pipe Mechanical systems Part 2 15 15 06-29-22 08:00 AM07-20-22 05:00 PM 114

1072 PENT-1100 Connect/Pipe Mechanical systems Part 3 10 10 07-21-22 08:00 AM08-03-22 05:00 PM 114

1073 Penthouse Area 3Penthouse Area 3 47 47 06-09-22 08:00 AM08-15-22 05:00 PM 116

1074 PENT-3020 Set mechanical Units/Equipment 7 7 06-09-22 08:00 AM06-17-22 05:00 PM 116

1075 PENT-3050 Connect/Pipe Mechanical systems Part 1 15 15 06-20-22 08:00 AM07-11-22 05:00 PM 116

1076 PENT-3090 Connect/Pipe Mechanical systems Part 2 15 15 07-12-22 08:00 AM08-01-22 05:00 PM 116

1077 PENT-3100 Connect/Pipe Mechanical systems Part 3 10 10 08-02-22 08:00 AM08-15-22 05:00 PM 116

1078 EXTERIOR ENCLOSUREEXTERIOR ENCLOSURE 147 147 05-26-22 08:00 AM12-23-22 05:00 PM 183

1079 Install Precast Panels at First LevelInstall Precast Panels at First Level 101 101 05-26-22 08:00 AM10-18-22 05:00 PM 86

1080 Area 1Area 1 18 18 05-26-22 08:00 AM06-21-22 05:00 PM 25

1081 SKIN-1000 Install Precast Panels 11 11 05-26-22 08:00 AM06-10-22 05:00 PM 25

A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F

12-09-21 08:00 AM Jump Hoist ( On Weekend)

10-04-22 08:00 AM Remove Personnel Hoist

ROOF LEVEL WORK

Roofing Prep

04-22-22 08:00 AM Area 1: Frame/Plywood Parapet Backside walls

05-26-22 08:00 AM Area 2 Frame/Plywood Parapet Backside Walls

06-06-22 08:00 AM Area 3: Frame/plywood Parapet backside Walls

Roofing System

04-29-22 08:00 AM Area 1: Flashings, pans, etc

05-13-22 08:00 AM Area 1: Install roofing System

06-02-22 08:00 AM Area 2: Flashings, pans, etc

06-13-22 08:00 AM Area 3: Flashings, pans, etc.

06-13-22 08:00 AM Area 2: Install roofing System

06-27-22 08:00 AM Area 3: Install roofing System

Mechanical Penthouses

Penthouse Enclosure

Penthouse Area 1

05-13-22 08:00 AM Area 1: Form/Rebar/pour" Roof Pads/Curbs

05-13-22 08:00 AM Install Penthouse Exterior Wall Framing

05-20-22 08:00 AM Install Parapet Plywood/Cants, etc.

05-25-22 08:00 AM Flashings, Pans, etc.

05-26-22 08:00 AM Install Penthouse Siding/Doors

06-01-22 08:00 AM Install Penthouse roof system

06-15-22 08:00 AM Install Final Flashings, etc. penthouse

Penthouse Area 3

05-25-22 08:00 AM Area 3: Form/rebar/Pour roof pads/Curbs

05-25-22 08:00 AM Install Penthouse Exterior Wall Framing

06-02-22 08:00 AM Install Parapet Plywood/Cants, etc.

06-07-22 08:00 AM Flashings, Pans, etc.

06-08-22 08:00 AM Install Penthouse Siding/Doors

06-13-22 08:00 AM Install Penthouse roof system

06-27-22 08:00 AM Install Final Flashings, etc. penthouse

Mechanical Systems

Penthouse Area 1

05-27-22 08:00 AM Set mechanical Units/Equipment

06-08-22 08:00 AM Connect/Pipe Mechanical systems Part 1

06-29-22 08:00 AM Connect/Pipe Mechanical systems Part 2

07-21-22 08:00 AM Connect/Pipe Mechanical systems Part 3

Penthouse Area 3

06-09-22 08:00 AM Set mechanical Units/Equipment

06-20-22 08:00 AM Connect/Pipe Mechanical systems Part 1

07-12-22 08:00 AM Connect/Pipe Mechanical systems Part 2

08-02-22 08:00 AM Connect/Pipe Mechanical systems Part 3

EXTERIOR ENCLOSURE

Install Precast Panels at First Level

Area 1

05-26-22 08:00 AM Install Precast Panels

County of San Mateo - COB3

Redwood City, CA

October Master Schedule - 11-15-21

Truebeck Job #419006 Page 23 of 41 Print Date: 11-22-21

 
20220125_Truebeck_CoSM_Draft GMP



# Activity ID Activity Name Original
Duration

Remaining

Duration

Start Finish Total Float

1082 SKIN-1010 Align/Weld Panels 10 10 06-08-22 08:00 AM06-21-22 05:00 PM 25

1083 Area 3Area 3 15 15 06-13-22 08:00 AM07-01-22 05:00 PM 29

1084 SKIN-3000 Install Precast Panels 11 11 06-13-22 08:00 AM06-27-22 05:00 PM 29

1085 SKIN-3010 Align/Weld Panels 10 10 06-20-22 08:00 AM07-01-22 05:00 PM 29

1086 Storefront SystemStorefront System 40 40 07-05-22 08:00 AM08-29-22 05:00 PM 66

1087 SKIN-2030 Clips/Attachments 10 10 07-05-22 08:00 AM07-18-22 05:00 PM 29

1088 SKIN-2050 Install Storefront System: South side 15 15 07-19-22 08:00 AM08-08-22 05:00 PM 29

1089 SKIN-2060 Install Storefront Sysetm North Side 15 15 08-09-22 08:00 AM08-29-22 05:00 PM 66

1090 Entry Doors/Special SystemsEntry Doors/Special Systems 35 35 08-30-22 08:00 AM10-18-22 05:00 PM 86

1091 ENTR-1000 Install Entry Doors 15 15 08-30-22 08:00 AM09-20-22 05:00 PM 86

1092 ENTR-1010 Install Misc. Glazing Specialties 10 10 09-21-22 08:00 AM10-04-22 05:00 PM 86

1093 ENTR-1020 Coordinate Doors/security Systems 10 10 10-05-22 08:00 AM10-18-22 05:00 PM 86

1094 CURTAIN WALL LEVEL 2CURTAIN WALL LEVEL 2 27 27 07-28-22 08:00 AM09-02-22 05:00 PM 260

1095 SOUTH ELEVATIONSOUTH ELEVATION 7 7 07-28-22 08:00 AM08-05-22 05:00 PM 263

1096 CW - C Line 6 to 3CW - C Line 6 to 3 5 5 07-28-22 08:00 AM08-03-22 05:00 PM 263

1097 SKIN-2090 Layout & Install Clips 1 1 07-28-22 08:00 AM07-28-22 05:00 PM 0

1098 SKIN-2100 Install Attachments 1 1 07-29-22 08:00 AM07-29-22 05:00 PM 0

1099 SKIN-2110 Unitized System Install 2 2 08-01-22 08:00 AM08-02-22 05:00 PM 0

1100 SKIN-2130 Misc. Sealing/Caulking 2 2 08-02-22 08:00 AM08-03-22 05:00 PM 263

1101 CW - C to A Line 3 to 1CW - C to A Line 3 to 1 5 5 08-01-22 08:00 AM08-05-22 05:00 PM 263

1102 SKIN-2140 Layout & Install Clips 1 1 08-01-22 08:00 AM08-01-22 05:00 PM 0

1103 SKIN-2150 Install Attachments 1 1 08-02-22 08:00 AM08-02-22 05:00 PM 0

1104 SKIN-2160 Unitized System Install 2 2 08-03-22 08:00 AM08-04-22 05:00 PM 0

1105 SKIN-2180 Misc. Sealing/Caulking 2 2 08-04-22 08:00 AM08-05-22 05:00 PM 263

1106 EAST ELEVATIONEAST ELEVATION 7 7 08-03-22 08:00 AM08-11-22 05:00 PM 260

1107 CW - A Line 1 to 15CW - A Line 1 to 15 7 7 08-03-22 08:00 AM08-11-22 05:00 PM 260

1108 SKIN-2290 Layout & Install Clips 1 1 08-03-22 08:00 AM08-03-22 05:00 PM 0

1109 SKIN-2300 Install Attachments 1 1 08-04-22 08:00 AM08-04-22 05:00 PM 0

1110 SKIN-2310 Unitized System Install 4 4 08-05-22 08:00 AM08-10-22 05:00 PM 0

1111 SKIN-2330 Misc. Sealing/Caulking 1 1 08-11-22 08:00 AM08-11-22 05:00 PM 260

1112 NORTH ELEVATIONNORTH ELEVATION 13 13 08-05-22 08:00 AM08-23-22 05:00 PM 260

1113 CW - A to C on 15 LineCW - A to C on 15 Line 7 7 08-05-22 08:00 AM08-15-22 05:00 PM 260

1114 SKIN-2340 Layout & Install Clips 1 1 08-05-22 08:00 AM08-05-22 05:00 PM 0

1115 SKIN-2350 Install Attachments 1 1 08-08-22 08:00 AM08-08-22 05:00 PM 0

1116 SKIN-2360 Unitized System Install 2 2 08-09-22 08:00 AM08-10-22 05:00 PM 0

1117 SKIN-2380 Misc. Sealing/Caulking 2 2 08-12-22 08:00 AM08-15-22 05:00 PM 260

1118 CW - 10 Line C to FCW - 10 Line C to F 7 7 08-09-22 08:00 AM08-17-22 05:00 PM 260

1119 SKIN-2390 Layout & Install Clips 1 1 08-09-22 08:00 AM08-09-22 05:00 PM 0

1120 SKIN-2400 Install Attachments 1 1 08-10-22 08:00 AM08-10-22 05:00 PM 0

1121 SKIN-2410 Unitized System Install 2 2 08-11-22 08:00 AM08-12-22 05:00 PM 0

1122 SKIN-2430 Misc. Sealing/Caulking 2 2 08-16-22 08:00 AM08-17-22 05:00 PM 260

1123 CW - F Line 10 to 13CW - F Line 10 to 13 7 7 08-11-22 08:00 AM08-19-22 05:00 PM 260

1124 SKIN-2440 Layout & Install Clips 1 1 08-11-22 08:00 AM08-11-22 05:00 PM 0

1125 SKIN-2450 Install Attachments 1 1 08-12-22 08:00 AM08-12-22 05:00 PM 0

1126 SKIN-2460 Unitized System Install 2 2 08-15-22 08:00 AM08-16-22 05:00 PM 0

1127 SKIN-2480 Misc. Sealing/Caulking 2 2 08-18-22 08:00 AM08-19-22 05:00 PM 260

1128 CW - F to H On 13 to 15 LineCW - F to H On 13 to 15 Line 7 7 08-15-22 08:00 AM08-23-22 05:00 PM 260

A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F

06-08-22 08:00 AM Align/Weld Panels

Area 3

06-13-22 08:00 AM Install Precast Panels

06-20-22 08:00 AM Align/Weld Panels

Storefront System

07-05-22 08:00 AM Clips/Attachments

07-19-22 08:00 AM Install Storefront System: South side

08-09-22 08:00 AM Install Storefront Sysetm North Side

Entry Doors/Special Systems

08-30-22 08:00 AM Install Entry Doors

09-21-22 08:00 AM Install Misc. Glazing Specialties

10-05-22 08:00 AM Coordinate Doors/security Systems

CURTAIN WALL LEVEL 2

SOUTH ELEVATION

CW - C Line 6 to 3

07-28-22 08:00 AM Layout & Install Clips

07-29-22 08:00 AM Install Attachments

08-01-22 08:00 AM Unitized System Install

08-02-22 08:00 AM Misc. Sealing/Caulking

CW - C to A Line 3 to 1

08-01-22 08:00 AM Layout & Install Clips

08-02-22 08:00 AM Install Attachments

08-03-22 08:00 AM Unitized System Install

08-04-22 08:00 AM Misc. Sealing/Caulking

EAST ELEVATION

CW - A Line 1 to 15

08-03-22 08:00 AM Layout & Install Clips

08-04-22 08:00 AM Install Attachments

08-05-22 08:00 AM Unitized System Install

08-11-22 08:00 AM Misc. Sealing/Caulking

NORTH ELEVATION

CW - A to C on 15 Line

08-05-22 08:00 AM Layout & Install Clips

08-08-22 08:00 AM Install Attachments

08-09-22 08:00 AM Unitized System Install

08-12-22 08:00 AM Misc. Sealing/Caulking

CW - 10 Line C to F

08-09-22 08:00 AM Layout & Install Clips

08-10-22 08:00 AM Install Attachments

08-11-22 08:00 AM Unitized System Install

08-16-22 08:00 AM Misc. Sealing/Caulking

CW - F Line 10 to 13

08-11-22 08:00 AM Layout & Install Clips

08-12-22 08:00 AM Install Attachments

08-15-22 08:00 AM Unitized System Install

08-18-22 08:00 AM Misc. Sealing/Caulking

CW - F to H On 13 to 15 Line
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1129 SKIN-2490 Layout & Install Clips 1 1 08-15-22 08:00 AM08-15-22 05:00 PM 0

1130 SKIN-2500 Install Attachments 1 1 08-16-22 08:00 AM08-16-22 05:00 PM 0

1131 SKIN-2510 Unitized System Install 2 2 08-17-22 08:00 AM08-18-22 05:00 PM 0

1132 SKIN-2530 Misc. Sealing/Caulking 2 2 08-22-22 08:00 AM08-23-22 05:00 PM 260

1133 WEST/SOUTH ELEVATIONWEST/SOUTH ELEVATION 13 13 08-17-22 08:00 AM09-02-22 05:00 PM 260

1134 CW - H Line 1 to 15CW - H Line 1 to 15 7 7 08-17-22 08:00 AM08-25-22 05:00 PM 260

1135 SKIN-2540 Layout & Install Clips 1 1 08-17-22 08:00 AM08-17-22 05:00 PM 0

1136 SKIN-2550 Install Attachments 1 1 08-18-22 08:00 AM08-18-22 05:00 PM 0

1137 SKIN-2560 Unitized System Install 3 3 08-19-22 08:00 AM08-23-22 05:00 PM 0

1138 SKIN-2580 Misc. Sealing/Caulking 2 2 08-24-22 08:00 AM08-25-22 05:00 PM 260

1139 South CW - H to F on 1 LineSouth CW - H to F on 1 Line 7 7 08-19-22 08:00 AM08-29-22 05:00 PM 260

1140 SKIN-2190 Layout & Install Clips 1 1 08-19-22 08:00 AM08-19-22 05:00 PM 0

1141 SKIN-2200 Install Attachments 1 1 08-22-22 08:00 AM08-22-22 05:00 PM 0

1142 SKIN-2210 Unitized System Install 2 2 08-23-22 08:00 AM08-24-22 05:00 PM 0

1143 SKIN-2230 Misc. Sealing/Caulking 2 2 08-26-22 08:00 AM08-29-22 05:00 PM 260

1144 South CW - F Line 1 to 6South CW - F Line 1 to 6 7 7 08-23-22 08:00 AM08-31-22 05:00 PM 260

1145 SKIN-2240 Layout & Install Clips 1 1 08-23-22 08:00 AM08-23-22 05:00 PM 0

1146 SKIN-2250 Install Attachments 1 1 08-24-22 08:00 AM08-24-22 05:00 PM 0

1147 SKIN-2260 Unitized System Install 2 2 08-25-22 08:00 AM08-26-22 05:00 PM 0

1148 SKIN-2280 Misc. Sealing/Caulking 2 2 08-30-22 08:00 AM08-31-22 05:00 PM 260

1149 South CW - C to F Line 6South CW - C to F Line 6 7 7 08-25-22 08:00 AM09-02-22 05:00 PM 260

1150 SKIN-2285 Layout & Install Clips 1 1 08-25-22 08:00 AM08-25-22 05:00 PM 0

1151 SKIN-2295 Unitized System Install 2 2 08-29-22 08:00 AM08-30-22 05:00 PM 22

1152 SKIN-2305 Misc. Sealing/Caulking 2 2 09-01-22 08:00 AM09-02-22 05:00 PM 260

1153 SKIN-2315 Install Attachments 1 1 08-26-22 08:00 AM08-26-22 05:00 PM 0

1154 CURTAIN WALL LEVEL 3CURTAIN WALL LEVEL 3 26 26 08-29-22 08:00 AM10-04-22 05:00 PM 239

1155 SOUTH ELEVATIONSOUTH ELEVATION 9 9 08-29-22 08:00 AM09-09-22 05:00 PM 240

1156 CW - C Line 6 to 3CW - C Line 6 to 3 7 7 08-29-22 08:00 AM09-07-22 05:00 PM 240

1157 SKIN-3590 Layout & Install Clips 1 1 08-29-22 08:00 AM08-29-22 05:00 PM 3

1158 SKIN-3600 Install Attachments 1 1 08-30-22 08:00 AM08-30-22 05:00 PM 3

1159 SKIN-3610 Unitized System Install 2 2 08-31-22 08:00 AM09-01-22 05:00 PM 3

1160 SKIN-3630 Misc. Sealing/Caulking 2 2 09-06-22 08:00 AM09-07-22 05:00 PM 240

1161 CW - C to A Line 3 to 1CW - C to A Line 3 to 1 7 7 08-31-22 08:00 AM09-09-22 05:00 PM 240

1162 SKIN-3640 Layout & Install Clips 1 1 08-31-22 08:00 AM08-31-22 05:00 PM 3

1163 SKIN-3650 Install Attachments 1 1 09-01-22 08:00 AM09-01-22 05:00 PM 3

1164 SKIN-3660 Unitized System Install 2 2 09-02-22 08:00 AM09-06-22 05:00 PM 3

1165 SKIN-3680 Misc. Sealing/Caulking 2 2 09-08-22 08:00 AM09-09-22 05:00 PM 240

1166 EAST ELEVATIONEAST ELEVATION 7 7 09-02-22 08:00 AM09-13-22 05:00 PM 240

1167 CW - A Line 1 to 15CW - A Line 1 to 15 7 7 09-02-22 08:00 AM09-13-22 05:00 PM 240

1168 SKIN-3765 Layout & Install Clips 1 1 09-02-22 08:00 AM09-02-22 05:00 PM 3

1169 SKIN-3770 Install Attachments 1 1 09-06-22 08:00 AM09-06-22 05:00 PM 3

1170 SKIN-3775 Unitized System Install 4 4 09-07-22 08:00 AM09-12-22 05:00 PM 3

1171 SKIN-3785 Misc. Sealing/Caulking 2 2 09-12-22 08:00 AM09-13-22 05:00 PM 240

1172 NORTH ELEVATIONNORTH ELEVATION 13 13 09-07-22 08:00 AM09-23-22 05:00 PM 240

1173 CW - A to C on 15 LineCW - A to C on 15 Line 7 7 09-07-22 08:00 AM09-15-22 05:00 PM 240

1174 SKIN-3790 Layout & Install Clips 1 1 09-07-22 08:00 AM09-07-22 05:00 PM 3

1175 SKIN-3800 Install Attachments 1 1 09-08-22 08:00 AM09-08-22 05:00 PM 3

A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F

08-15-22 08:00 AM Layout & Install Clips

08-16-22 08:00 AM Install Attachments

08-17-22 08:00 AM Unitized System Install

08-22-22 08:00 AM Misc. Sealing/Caulking

WEST/SOUTH ELEVATION

CW - H Line 1 to 15

08-17-22 08:00 AM Layout & Install Clips

08-18-22 08:00 AM Install Attachments

08-19-22 08:00 AM Unitized System Install

08-24-22 08:00 AM Misc. Sealing/Caulking

South CW - H to F on 1 Line

08-19-22 08:00 AM Layout & Install Clips

08-22-22 08:00 AM Install Attachments

08-23-22 08:00 AM Unitized System Install

08-26-22 08:00 AM Misc. Sealing/Caulking

South CW - F Line 1 to 6

08-23-22 08:00 AM Layout & Install Clips

08-24-22 08:00 AM Install Attachments

08-25-22 08:00 AM Unitized System Install

08-30-22 08:00 AM Misc. Sealing/Caulking

South CW - C to F Line 6

08-25-22 08:00 AM Layout & Install Clips

08-29-22 08:00 AM Unitized System Install

09-01-22 08:00 AM Misc. Sealing/Caulking

08-26-22 08:00 AM Install Attachments

CURTAIN WALL LEVEL 3

SOUTH ELEVATION

CW - C Line 6 to 3

08-29-22 08:00 AM Layout & Install Clips

08-30-22 08:00 AM Install Attachments

08-31-22 08:00 AM Unitized System Install

09-06-22 08:00 AM Misc. Sealing/Caulking

CW - C to A Line 3 to 1

08-31-22 08:00 AM Layout & Install Clips

09-01-22 08:00 AM Install Attachments

09-02-22 08:00 AM Unitized System Install

09-08-22 08:00 AM Misc. Sealing/Caulking

EAST ELEVATION

CW - A Line 1 to 15

09-02-22 08:00 AM Layout & Install Clips

09-06-22 08:00 AM Install Attachments

09-07-22 08:00 AM Unitized System Install

09-12-22 08:00 AM Misc. Sealing/Caulking

NORTH ELEVATION

CW - A to C on 15 Line

09-07-22 08:00 AM Layout & Install Clips

09-08-22 08:00 AM Install Attachments
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1176 SKIN-3810 Unitized System Install 2 2 09-09-22 08:00 AM09-12-22 05:00 PM 3

1177 SKIN-3830 Misc. Sealing/Caulking 2 2 09-14-22 08:00 AM09-15-22 05:00 PM 240

1178 CW - 10 Line C to FCW - 10 Line C to F 7 7 09-09-22 08:00 AM09-19-22 05:00 PM 240

1179 SKIN-3840 Layout & Install Clips 1 1 09-09-22 08:00 AM09-09-22 05:00 PM 3

1180 SKIN-3850 Install Attachments 1 1 09-12-22 08:00 AM09-12-22 05:00 PM 3

1181 SKIN-3860 Unitized System Install 2 2 09-13-22 08:00 AM09-14-22 05:00 PM 3

1182 SKIN-3880 Misc. Sealing/Caulking 2 2 09-16-22 08:00 AM09-19-22 05:00 PM 240

1183 CW - F Line 10 to 13CW - F Line 10 to 13 7 7 09-13-22 08:00 AM09-21-22 05:00 PM 240

1184 SKIN-3890 Layout & Install Clips 1 1 09-13-22 08:00 AM09-13-22 05:00 PM 3

1185 SKIN-3900 Install Attachments 1 1 09-14-22 08:00 AM09-14-22 05:00 PM 3

1186 SKIN-3910 Unitized System Install 2 2 09-15-22 08:00 AM09-16-22 05:00 PM 3

1187 SKIN-3930 Misc. Sealing/Caulking 2 2 09-20-22 08:00 AM09-21-22 05:00 PM 240

1188 CW - F to H On 13 to 15 LineCW - F to H On 13 to 15 Line 7 7 09-15-22 08:00 AM09-23-22 05:00 PM 240

1189 SKIN-3940 Layout & Install Clips 1 1 09-15-22 08:00 AM09-15-22 05:00 PM 3

1190 SKIN-3945 Install Attachments 1 1 09-16-22 08:00 AM09-16-22 05:00 PM 3

1191 SKIN-3950 Unitized System Install 2 2 09-19-22 08:00 AM09-20-22 05:00 PM 3

1192 SKIN-3960 Misc. Sealing/Caulking 2 2 09-22-22 08:00 AM09-23-22 05:00 PM 240

1193 WEST/SOUTH ELEVATIONWEST/SOUTH ELEVATION 12 12 09-19-22 08:00 AM10-04-22 05:00 PM 239

1194 CW - H Line 1 to 15CW - H Line 1 to 15 8 8 09-19-22 08:00 AM09-28-22 05:00 PM 239

1195 SKIN-3965 Layout & Install Clips 1 1 09-19-22 08:00 AM09-19-22 05:00 PM 3

1196 SKIN-3970 Install Attachments 1 1 09-20-22 08:00 AM09-20-22 05:00 PM 3

1197 SKIN-3975 Unitized System Install 5 5 09-21-22 08:00 AM09-27-22 05:00 PM 3

1198 SKIN-3985 Misc. Sealing/Caulking 2 2 09-27-22 08:00 AM09-28-22 05:00 PM 239

1199 South CW - H to F on 1 LineSouth CW - H to F on 1 Line 8 8 09-21-22 08:00 AM09-30-22 05:00 PM 239

1200 SKIN-3690 Layout & Install Clips 1 1 09-21-22 08:00 AM09-21-22 05:00 PM 3

1201 SKIN-3700 Install Attachments 1 1 09-22-22 08:00 AM09-22-22 05:00 PM 3

1202 SKIN-3710 Unitized System Install 2 2 09-23-22 08:00 AM09-26-22 05:00 PM 3

1203 SKIN-3730 Misc. Sealing/Caulking 2 2 09-29-22 08:00 AM09-30-22 05:00 PM 239

1204 South CW - F Line 1 to 6South CW - F Line 1 to 6 8 8 09-23-22 08:00 AM10-04-22 05:00 PM 239

1205 SKIN-3740 Layout & Install Clips 1 1 09-23-22 08:00 AM09-23-22 05:00 PM 3

1206 SKIN-3745 Install Attachments 1 1 09-26-22 08:00 AM09-26-22 05:00 PM 3

1207 SKIN-3750 Unitized System Install 2 2 09-27-22 08:00 AM09-28-22 05:00 PM 3

1208 SKIN-3760 Misc. Sealing/Caulking 2 2 10-03-22 08:00 AM10-04-22 05:00 PM 239

1209 South CW - C to F Line 6South CW - C to F Line 6 6 6 09-27-22 08:00 AM10-04-22 05:00 PM 239

1210 SKIN-3455 Layout & Install Clips 1 1 09-27-22 08:00 AM09-27-22 05:00 PM 3

1211 SKIN-3465 Unitized System Install 2 2 09-29-22 08:00 AM09-30-22 05:00 PM 3

1212 SKIN-3475 Misc. Sealing/Caulking 2 2 10-03-22 08:00 AM10-04-22 05:00 PM 239

1213 SKIN-3485 Install Attachments 1 1 09-28-22 08:00 AM09-28-22 05:00 PM 3

1214 CURTAIN WALL LEVEL 4CURTAIN WALL LEVEL 4 27 27 08-29-22 08:00 AM10-05-22 05:00 PM 238

1215 SOUTH ELEVATIONSOUTH ELEVATION 24 24 08-29-22 08:00 AM09-30-22 05:00 PM 241

1216 CW - C Line 6 to 3CW - C Line 6 to 3 24 24 08-29-22 08:00 AM09-30-22 05:00 PM 241

1217 SKIN-4040 Layout & Install Clips 1 1 09-29-22 08:00 AM09-29-22 05:00 PM 241

1218 SKIN-4050 Install Attachments 1 1 09-30-22 08:00 AM09-30-22 05:00 PM 241

1219 SKIN-4060 Unitized System Install 2 2 08-29-22 08:00 AM08-30-22 05:00 PM 0

1220 SKIN-4080 Misc. Sealing/Caulking 2 2 08-30-22 08:00 AM08-31-22 05:00 PM 6

1221 CW - C to A Line 3 to 1CW - C to A Line 3 to 1 7 7 08-29-22 08:00 AM09-07-22 05:00 PM 4

1222 SKIN-4090 Layout & Install Clips 1 1 08-29-22 08:00 AM08-29-22 05:00 PM 0
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09-09-22 08:00 AM Unitized System Install

09-14-22 08:00 AM Misc. Sealing/Caulking

CW - 10 Line C to F

09-09-22 08:00 AM Layout & Install Clips

09-12-22 08:00 AM Install Attachments

09-13-22 08:00 AM Unitized System Install

09-16-22 08:00 AM Misc. Sealing/Caulking

CW - F Line 10 to 13

09-13-22 08:00 AM Layout & Install Clips

09-14-22 08:00 AM Install Attachments

09-15-22 08:00 AM Unitized System Install

09-20-22 08:00 AM Misc. Sealing/Caulking

CW - F to H On 13 to 15 Line

09-15-22 08:00 AM Layout & Install Clips

09-16-22 08:00 AM Install Attachments

09-19-22 08:00 AM Unitized System Install

09-22-22 08:00 AM Misc. Sealing/Caulking

WEST/SOUTH ELEVATION

CW - H Line 1 to 15

09-19-22 08:00 AM Layout & Install Clips

09-20-22 08:00 AM Install Attachments

09-21-22 08:00 AM Unitized System Install

09-27-22 08:00 AM Misc. Sealing/Caulking

South CW - H to F on 1 Line

09-21-22 08:00 AM Layout & Install Clips

09-22-22 08:00 AM Install Attachments

09-23-22 08:00 AM Unitized System Install

09-29-22 08:00 AM Misc. Sealing/Caulking

South CW - F Line 1 to 6

09-23-22 08:00 AM Layout & Install Clips

09-26-22 08:00 AM Install Attachments

09-27-22 08:00 AM Unitized System Install

10-03-22 08:00 AM Misc. Sealing/Caulking

South CW - C to F Line 6

09-27-22 08:00 AM Layout & Install Clips

09-29-22 08:00 AM Unitized System Install

10-03-22 08:00 AM Misc. Sealing/Caulking

09-28-22 08:00 AM Install Attachments

CURTAIN WALL LEVEL 4

SOUTH ELEVATION

CW - C Line 6 to 3

09-29-22 08:00 AM Layout & Install Clips

09-30-22 08:00 AM Install Attachments

08-29-22 08:00 AM Unitized System Install

08-30-22 08:00 AM Misc. Sealing/Caulking

CW - C to A Line 3 to 1

08-29-22 08:00 AM Layout & Install Clips
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1223 SKIN-4100 Install Attachments 1 1 08-30-22 08:00 AM08-30-22 05:00 PM 0

1224 SKIN-4110 Unitized System Install 4 4 08-31-22 08:00 AM09-06-22 05:00 PM 0

1225 SKIN-4130 Misc. Sealing/Caulking 2 2 09-06-22 08:00 AM09-07-22 05:00 PM 4

1226 EAST ELEVATIONEAST ELEVATION 8 8 08-31-22 08:00 AM09-12-22 05:00 PM 3

1227 CW - A Line 1 to 15CW - A Line 1 to 15 8 8 08-31-22 08:00 AM09-12-22 05:00 PM 3

1228 SKIN-4240 Layout & Install Clips 1 1 08-31-22 08:00 AM08-31-22 05:00 PM 0

1229 SKIN-4250 Install Attachments 1 1 09-01-22 08:00 AM09-01-22 05:00 PM 0

1230 SKIN-4260 Unitized System Install 5 5 09-02-22 08:00 AM09-09-22 05:00 PM 0

1231 SKIN-4280 Misc. Sealing/Caulking 2 2 09-09-22 08:00 AM09-12-22 05:00 PM 3

1232 NORTH ELEVATIONNORTH ELEVATION 14 14 09-02-22 08:00 AM09-22-22 05:00 PM 3

1233 CW - A to C on 15 LineCW - A to C on 15 Line 8 8 09-02-22 08:00 AM09-14-22 05:00 PM 3

1234 SKIN-4290 Layout & Install Clips 1 1 09-02-22 08:00 AM09-02-22 05:00 PM 0

1235 SKIN-4300 Install Attachments 1 1 09-06-22 08:00 AM09-06-22 05:00 PM 0

1236 SKIN-4310 Unitized System Install 2 2 09-07-22 08:00 AM09-08-22 05:00 PM 0

1237 SKIN-4330 Misc. Sealing/Caulking 2 2 09-13-22 08:00 AM09-14-22 05:00 PM 3

1238 CW - 10 Line C to FCW - 10 Line C to F 8 8 09-07-22 08:00 AM09-16-22 05:00 PM 3

1239 SKIN-4340 Layout & Install Clips 1 1 09-07-22 08:00 AM09-07-22 05:00 PM 0

1240 SKIN-4350 Install Attachments 2 2 09-08-22 08:00 AM09-09-22 05:00 PM 0

1241 SKIN-4360 Unitized System Install 2 2 09-12-22 08:00 AM09-13-22 05:00 PM 0

1242 SKIN-4380 Misc. Sealing/Caulking 2 2 09-15-22 08:00 AM09-16-22 05:00 PM 3

1243 CW - F Line 10 to 13CW - F Line 10 to 13 7 7 09-12-22 08:00 AM09-20-22 05:00 PM 3

1244 SKIN-4390 Layout & Install Clips 1 1 09-12-22 08:00 AM09-12-22 05:00 PM 0

1245 SKIN-4400 Install Attachments 1 1 09-13-22 08:00 AM09-13-22 05:00 PM 0

1246 SKIN-4410 Unitized System Install 2 2 09-14-22 08:00 AM09-15-22 05:00 PM 0

1247 SKIN-4430 Misc. Sealing/Caulking 2 2 09-19-22 08:00 AM09-20-22 05:00 PM 3

1248 CW - F to H On 13 to 15 LineCW - F to H On 13 to 15 Line 7 7 09-14-22 08:00 AM09-22-22 05:00 PM 3

1249 SKIN-4440 Layout & Install Clips 1 1 09-14-22 08:00 AM09-14-22 05:00 PM 0

1250 SKIN-4450 Install Attachments 2 2 09-15-22 08:00 AM09-16-22 05:00 PM 0

1251 SKIN-4460 Unitized System Install 2 2 09-19-22 08:00 AM09-20-22 05:00 PM 0

1252 SKIN-4480 Misc. Sealing/Caulking 2 2 09-21-22 08:00 AM09-22-22 05:00 PM 3

1253 WEST/SOUTH  ELEVATIONWEST/SOUTH  ELEVATION 13 13 09-19-22 08:00 AM10-05-22 05:00 PM 81

1254 CW - H Line 1 to 15CW - H Line 1 to 15 9 9 09-19-22 08:00 AM09-29-22 05:00 PM 0

1255 SKIN-4490 Layout & Install Clips 1 1 09-19-22 08:00 AM09-19-22 05:00 PM 0

1256 SKIN-4500 Install Attachments 2 2 09-20-22 08:00 AM09-21-22 05:00 PM 0

1257 SKIN-4510 Unitized System Install 5 5 09-22-22 08:00 AM09-28-22 05:00 PM 0

1258 SKIN-4530 Misc. Sealing/Caulking 2 2 09-28-22 08:00 AM09-29-22 05:00 PM 0

1259 South CW - H to F on 1 LineSouth CW - H to F on 1 Line 8 8 09-22-22 08:00 AM10-03-22 05:00 PM 0

1260 SKIN-4140 Layout & Install Clips 1 1 09-22-22 08:00 AM09-22-22 05:00 PM 0

1261 SKIN-4150 Install Attachments 2 2 09-23-22 08:00 AM09-26-22 05:00 PM 0

1262 SKIN-4160 Unitized System Install 2 2 09-27-22 08:00 AM09-28-22 05:00 PM 0

1263 SKIN-4180 Misc. Sealing/Caulking 2 2 09-30-22 08:00 AM10-03-22 05:00 PM 0

1264 South CW - F Line 1 to 6South CW - F Line 1 to 6 7 7 09-27-22 08:00 AM10-05-22 05:00 PM 81

1265 SKIN-4190 Layout & Install Clips 1 1 09-27-22 08:00 AM09-27-22 05:00 PM 0

1266 SKIN-4200 Install Attachments 1 1 09-28-22 08:00 AM09-28-22 05:00 PM 0

1267 SKIN-4210 Unitized System Install 2 2 09-29-22 08:00 AM09-30-22 05:00 PM 0

1268 SKIN-4230 Misc. Sealing/Caulking 2 2 10-04-22 08:00 AM10-05-22 05:00 PM 81

1269 South CW - C to F Line On 6South CW - C to F Line On 6 5 5 09-29-22 08:00 AM10-05-22 05:00 PM 0

A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F

08-30-22 08:00 AM Install Attachments

08-31-22 08:00 AM Unitized System Install

09-06-22 08:00 AM Misc. Sealing/Caulking

EAST ELEVATION

CW - A Line 1 to 15

08-31-22 08:00 AM Layout & Install Clips

09-01-22 08:00 AM Install Attachments

09-02-22 08:00 AM Unitized System Install

09-09-22 08:00 AM Misc. Sealing/Caulking

NORTH ELEVATION

CW - A to C on 15 Line

09-02-22 08:00 AM Layout & Install Clips

09-06-22 08:00 AM Install Attachments

09-07-22 08:00 AM Unitized System Install

09-13-22 08:00 AM Misc. Sealing/Caulking

CW - 10 Line C to F

09-07-22 08:00 AM Layout & Install Clips

09-08-22 08:00 AM Install Attachments

09-12-22 08:00 AM Unitized System Install

09-15-22 08:00 AM Misc. Sealing/Caulking

CW - F Line 10 to 13

09-12-22 08:00 AM Layout & Install Clips

09-13-22 08:00 AM Install Attachments

09-14-22 08:00 AM Unitized System Install

09-19-22 08:00 AM Misc. Sealing/Caulking

CW - F to H On 13 to 15 Line

09-14-22 08:00 AM Layout & Install Clips

09-15-22 08:00 AM Install Attachments

09-19-22 08:00 AM Unitized System Install

09-21-22 08:00 AM Misc. Sealing/Caulking

WEST/SOUTH  ELEVATION

CW - H Line 1 to 15

09-19-22 08:00 AM Layout & Install Clips

09-20-22 08:00 AM Install Attachments

09-22-22 08:00 AM Unitized System Install

09-28-22 08:00 AM Misc. Sealing/Caulking

South CW - H to F on 1 Line

09-22-22 08:00 AM Layout & Install Clips

09-23-22 08:00 AM Install Attachments

09-27-22 08:00 AM Unitized System Install

09-30-22 08:00 AM Misc. Sealing/Caulking

South CW - F Line 1 to 6

09-27-22 08:00 AM Layout & Install Clips

09-28-22 08:00 AM Install Attachments

09-29-22 08:00 AM Unitized System Install

10-04-22 08:00 AM Misc. Sealing/Caulking

South CW - C to F Line On 6
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1270 SKIN-4235 Layout & Install Clips 1 1 09-29-22 08:00 AM09-29-22 05:00 PM 0

1271 SKIN-4245 Install Attachments 1 1 09-30-22 08:00 AM09-30-22 05:00 PM 0

1272 SKIN-4255 Unitized System Install 2 2 10-03-22 08:00 AM10-04-22 05:00 PM 0

1273 SKIN-4265 Misc. Sealing/Caulking 2 2 10-04-22 08:00 AM10-05-22 05:00 PM 0

1274 CURTAIN WALL LEVEL 5CURTAIN WALL LEVEL 5 28 28 10-06-22 08:00 AM11-14-22 05:00 PM 75

1275 SOUTH ELEVATIONSOUTH ELEVATION 7 7 10-06-22 08:00 AM10-14-22 05:00 PM 78

1276 CW - C Line 6 to 3CW - C Line 6 to 3 5 5 10-06-22 08:00 AM10-12-22 05:00 PM 78

1277 SKIN-5540 Layout & Install Clips 1 1 10-06-22 08:00 AM10-06-22 05:00 PM 0

1278 SKIN-5550 Install Attachments 1 1 10-07-22 08:00 AM10-07-22 05:00 PM 0

1279 SKIN-5560 Unitized System Install 2 2 10-10-22 08:00 AM10-11-22 05:00 PM 0

1280 SKIN-5580 Misc. Sealing/Caulking 2 2 10-11-22 08:00 AM10-12-22 05:00 PM 78

1281 CW - C to A Line 3 to 1CW - C to A Line 3 to 1 5 5 10-10-22 08:00 AM10-14-22 05:00 PM 78

1282 SKIN-5590 Layout & Install Clips 1 1 10-10-22 08:00 AM10-10-22 05:00 PM 0

1283 SKIN-5600 Install Attachments 1 1 10-11-22 08:00 AM10-11-22 05:00 PM 0

1284 SKIN-5610 Unitized System Install 2 2 10-12-22 08:00 AM10-13-22 05:00 PM 0

1285 SKIN-5630 Misc. Sealing/Caulking 2 2 10-13-22 08:00 AM10-14-22 05:00 PM 78

1286 EAST ELEVATIONEAST ELEVATION 7 7 10-12-22 08:00 AM10-20-22 05:00 PM 76

1287 CW - A Line 1 to 15CW - A Line 1 to 15 7 7 10-12-22 08:00 AM10-20-22 05:00 PM 76

1288 SKIN-5740 Layout & Install Clips 1 1 10-12-22 08:00 AM10-12-22 05:00 PM 0

1289 SKIN-5750 Install Attachments 1 1 10-13-22 08:00 AM10-13-22 05:00 PM 0

1290 SKIN-5760 Unitized System Install 4 4 10-14-22 08:00 AM10-19-22 05:00 PM 0

1291 SKIN-5780 Misc. Sealing/Caulking 2 2 10-19-22 08:00 AM10-20-22 05:00 PM 76

1292 NORTH ELEVATIONNORTH ELEVATION 13 13 10-14-22 08:00 AM11-01-22 05:00 PM 76

1293 CW - A to C on 15 LineCW - A to C on 15 Line 7 7 10-14-22 08:00 AM10-24-22 05:00 PM 76

1294 SKIN-5790 Layout & Install Clips 1 1 10-14-22 08:00 AM10-14-22 05:00 PM 0

1295 SKIN-5800 Install Attachments 1 1 10-17-22 08:00 AM10-17-22 05:00 PM 0

1296 SKIN-5810 Unitized System Install 2 2 10-18-22 08:00 AM10-19-22 05:00 PM 0

1297 SKIN-5830 Misc. Sealing/Caulking 2 2 10-21-22 08:00 AM10-24-22 05:00 PM 76

1298 CW - 10 Line C to FCW - 10 Line C to F 7 7 10-18-22 08:00 AM10-26-22 05:00 PM 76

1299 SKIN-5840 Layout & Install Clips 1 1 10-18-22 08:00 AM10-18-22 05:00 PM 0

1300 SKIN-5850 Install Attachments 2 2 10-19-22 08:00 AM10-20-22 05:00 PM 0

1301 SKIN-5860 Unitized System Install 2 2 10-21-22 08:00 AM10-24-22 05:00 PM 0

1302 SKIN-5880 Misc. Sealing/Caulking 2 2 10-25-22 08:00 AM10-26-22 05:00 PM 76

1303 CW - F Line 10 to 13CW - F Line 10 to 13 6 6 10-21-22 08:00 AM10-28-22 05:00 PM 76

1304 SKIN-5890 Layout & Install Clips 1 1 10-21-22 08:00 AM10-21-22 05:00 PM 0

1305 SKIN-5900 Install Attachments 1 1 10-24-22 08:00 AM10-24-22 05:00 PM 0

1306 SKIN-5910 Unitized System Install 2 2 10-25-22 08:00 AM10-26-22 05:00 PM 0

1307 SKIN-5930 Misc. Sealing/Caulking 2 2 10-27-22 08:00 AM10-28-22 05:00 PM 76

1308 CW - F to H On 13 to 15 LineCW - F to H On 13 to 15 Line 6 6 10-25-22 08:00 AM11-01-22 05:00 PM 76

1309 SKIN-5940 Layout & Install Clips 1 1 10-25-22 08:00 AM10-25-22 05:00 PM 0

1310 SKIN-5950 Install Attachments 1 1 10-26-22 08:00 AM10-26-22 05:00 PM 0

1311 SKIN-5960 Unitized System Install 2 2 10-27-22 08:00 AM10-28-22 05:00 PM 0

1312 SKIN-5980 Misc. Sealing/Caulking 2 2 10-31-22 08:00 AM11-01-22 05:00 PM 76

1313 WEST/South  ELEVATIONWEST/South  ELEVATION 13 13 10-27-22 08:00 AM11-14-22 05:00 PM 75

1314 West CW - H Line 1 to 15West CW - H Line 1 to 15 7 7 10-27-22 08:00 AM11-04-22 05:00 PM 75

1315 SKIN-5990 Layout & Install Clips 1 1 10-27-22 08:00 AM10-27-22 05:00 PM 0

1316 SKIN-6000 Install Attachments 1 1 10-28-22 08:00 AM10-28-22 05:00 PM 0

A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F

09-29-22 08:00 AM Layout & Install Clips

09-30-22 08:00 AM Install Attachments

10-03-22 08:00 AM Unitized System Install

10-04-22 08:00 AM Misc. Sealing/Caulking

CURTAIN WALL LEVEL 5

SOUTH ELEVATION

CW - C Line 6 to 3

10-06-22 08:00 AM Layout & Install Clips

10-07-22 08:00 AM Install Attachments

10-10-22 08:00 AM Unitized System Install

10-11-22 08:00 AM Misc. Sealing/Caulking

CW - C to A Line 3 to 1

10-10-22 08:00 AM Layout & Install Clips

10-11-22 08:00 AM Install Attachments

10-12-22 08:00 AM Unitized System Install

10-13-22 08:00 AM Misc. Sealing/Caulking

EAST ELEVATION

CW - A Line 1 to 15

10-12-22 08:00 AM Layout & Install Clips

10-13-22 08:00 AM Install Attachments

10-14-22 08:00 AM Unitized System Install

10-19-22 08:00 AM Misc. Sealing/Caulking

NORTH ELEVATION

CW - A to C on 15 Line

10-14-22 08:00 AM Layout & Install Clips

10-17-22 08:00 AM Install Attachments

10-18-22 08:00 AM Unitized System Install

10-21-22 08:00 AM Misc. Sealing/Caulking

CW - 10 Line C to F

10-18-22 08:00 AM Layout & Install Clips

10-19-22 08:00 AM Install Attachments

10-21-22 08:00 AM Unitized System Install

10-25-22 08:00 AM Misc. Sealing/Caulking

CW - F Line 10 to 13

10-21-22 08:00 AM Layout & Install Clips

10-24-22 08:00 AM Install Attachments

10-25-22 08:00 AM Unitized System Install

10-27-22 08:00 AM Misc. Sealing/Caulking

CW - F to H On 13 to 15 Line

10-25-22 08:00 AM Layout & Install Clips

10-26-22 08:00 AM Install Attachments

10-27-22 08:00 AM Unitized System Install

10-31-22 08:00 AM Misc. Sealing/Caulking

WEST/South  ELEVATION

West CW - H Line 1 to 15

10-27-22 08:00 AM Layout & Install Clips

10-28-22 08:00 AM Install Attachments
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1317 SKIN-6010 Unitized System Install 4 4 10-31-22 08:00 AM11-03-22 05:00 PM 0

1318 SKIN-6020 Misc. Sealing/Caulking 2 2 11-03-22 08:00 AM11-04-22 05:00 PM 75

1319 South CW - H to F on Line 1South CW - H to F on Line 1 7 7 10-31-22 08:00 AM11-08-22 05:00 PM 75

1320 SKIN-6150 Layout & Install Clips 1 1 10-31-22 08:00 AM10-31-22 05:00 PM 0

1321 SKIN-6160 Unitized System Install 2 2 11-02-22 08:00 AM11-03-22 05:00 PM 0

1322 SKIN-6170 Misc. Sealing/Caulking 2 2 11-07-22 08:00 AM11-08-22 05:00 PM 75

1323 SKIN-6180 Install Attachments 1 1 11-01-22 08:00 AM11-01-22 05:00 PM 0

1324 South CW - F Line 1 to 6South CW - F Line 1 to 6 7 7 11-02-22 08:00 AM11-10-22 05:00 PM 75

1325 SKIN-6110 Layout & Install Clips 1 1 11-02-22 08:00 AM11-02-22 05:00 PM 0

1326 SKIN-6120 Unitized System Install 2 2 11-04-22 08:00 AM11-07-22 05:00 PM 0

1327 SKIN-6130 Misc. Sealing/Caulking 2 2 11-09-22 08:00 AM11-10-22 05:00 PM 75

1328 SKIN-6140 Install Attachments 1 1 11-03-22 08:00 AM11-03-22 05:00 PM 0

1329 South CW - C To F on 6South CW - C To F on 6 7 7 11-04-22 08:00 AM11-14-22 05:00 PM 75

1330 SKIN-6185 Layout & Install Clips 1 1 11-04-22 08:00 AM11-04-22 05:00 PM 0

1331 SKIN-6195 Install Attachments 1 1 11-07-22 08:00 AM11-07-22 05:00 PM 0

1332 SKIN-6200 Unitized System Install 2 2 11-08-22 08:00 AM11-09-22 05:00 PM 0

1333 SKIN-6210 Misc. Sealing/Caulking 2 2 11-11-22 08:00 AM11-14-22 05:00 PM 75

1334 Close-in at Personnel Hoist OpeningClose-in at Personnel Hoist Opening 52 52 10-11-22 08:00 AM12-23-22 05:00 PM 87

1335 SKIN-1090 Install Clips/Attachments 7 7 10-11-22 08:00 AM10-19-22 05:00 PM 34

1336 SKIN-1100 Install Unitized System at Opening 13 13 10-20-22 08:00 AM11-07-22 05:00 PM 34

1337 SKIN-1110 Install Sealants/Caulking 7 7 11-15-22 08:00 AM11-23-22 05:00 PM 75

1338 Flashings/Complete EnclosureFlashings/Complete Enclosure 20 20 11-28-22 08:00 AM12-23-22 05:00 PM 87

1339 SKIN-1120 Install Roof Cap Flashings/Etc 20 20 11-28-22 08:00 AM12-23-22 05:00 PM 87

1340 VERTICAL SHAFT WORKVERTICAL SHAFT WORK 157 157 04-18-22 08:00 AM11-29-22 05:00 PM 62

1341 Area 1 Vertical ShaftsArea 1 Vertical Shafts 157 157 04-18-22 08:00 AM11-29-22 05:00 PM 61

1342 North Core  Piping and Duct ShaftsNorth Core  Piping and Duct Shafts 29 29 05-06-22 08:00 AM06-16-22 05:00 PM 95

1343 CORE-1070 Install Piping/Duct Supports 7 7 05-06-22 08:00 AM05-16-22 05:00 PM 38

1344 CORE-1100 Install Vertical piping Risers 7 7 05-12-22 08:00 AM05-20-22 05:00 PM 38

1345 CORE-1120 Install Vertical Ducts 10 10 05-17-22 08:00 AM05-31-22 05:00 PM 95

1346 CORE-1160 Pressure Test levels 1 and 2 1 1 05-23-22 08:00 AM05-23-22 05:00 PM 97

1347 CORE-1190 Insulate Ducts/piping: Floors 1 and 2 4 4 05-24-22 08:00 AM05-27-22 05:00 PM 97

1348 CORE-1210 Build Duct Shaft Walls: levels 1 and 2 3 3 05-31-22 08:00 AM06-02-22 05:00 PM 98

1349 CORE-1230 Pressure Test levels 3 and 4/Roof 1 1 06-01-22 08:00 AM06-01-22 05:00 PM 95

1350 CORE-1250 Insulate Ducts and Piping: Floors 3, 4 and Roof 4 4 06-02-22 08:00 AM06-07-22 05:00 PM 95

1351 CORE-1280 Build Duct Shaft Walls: levels 3,4, 5, ,Roof 7 7 06-08-22 08:00 AM06-16-22 05:00 PM 95

1352 North Elevator ShaftNorth Elevator Shaft 54 54 06-06-22 08:00 AM08-19-22 05:00 PM 49

1353 CORE-1090 Install Elevator Guiderail Supports, Ladder, threshold support angles, etc. 7 7 06-06-22 08:00 AM06-14-22 05:00 PM 34

1354 CORE-1140 Build Shaft wall: 3 sides 10 10 06-15-22 08:00 AM06-28-22 05:00 PM 34

1355 CORE-1400 Complete Shaft wall at Elevator 5 5 08-15-22 08:00 AM08-19-22 05:00 PM 49

1356 Area 1: North StairsArea 1: North Stairs 63 63 04-18-22 08:00 AM07-15-22 05:00 PM 155

1357 CORE-1000 Install Stair Framing/landings 5 5 04-18-22 08:00 AM04-22-22 05:00 PM 140

1358 CORE-1010 Align/Weld Stairs in shaft 5 5 04-25-22 08:00 AM04-29-22 05:00 PM 155

1359 CORE-1030 Place Concrete Treads/landings 2 2 05-02-22 08:00 AM05-03-22 05:00 PM 155

1360 CORE-1050 Build Stair Core Walls 10 10 05-04-22 08:00 AM05-17-22 05:00 PM 155

1361 CORE-1110 Interior Stair Ceiling/soffit framing 7 7 05-18-22 08:00 AM05-26-22 05:00 PM 155

1362 CORE-1180 Stair Eelectrical RI's: lights, security, Fire Alarm 5 5 05-27-22 08:00 AM06-03-22 05:00 PM 155

1363 CORE-1220 Sheetrock/Tape/Finish stair shaft 12 12 06-06-22 08:00 AM06-21-22 05:00 PM 155
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10-31-22 08:00 AM Unitized System Install

11-03-22 08:00 AM Misc. Sealing/Caulking

South CW - H to F on Line 1

10-31-22 08:00 AM Layout & Install Clips

11-02-22 08:00 AM Unitized System Install

11-07-22 08:00 AM Misc. Sealing/Caulking

11-01-22 08:00 AM Install Attachments

South CW - F Line 1 to 6

11-02-22 08:00 AM Layout & Install Clips

11-04-22 08:00 AM Unitized System Install

11-09-22 08:00 AM Misc. Sealing/Caulking

11-03-22 08:00 AM Install Attachments

South CW - C To F on 6

11-04-22 08:00 AM Layout & Install Clips

11-07-22 08:00 AM Install Attachments

11-08-22 08:00 AM Unitized System Install

11-11-22 08:00 AM Misc. Sealing/Caulking

Close-in at Personnel Hoist Opening

10-11-22 08:00 AM Install Clips/Attachments

10-20-22 08:00 AM Install Unitized System at Opening

11-15-22 08:00 AM Install Sealants/Caulking

Flashings/Complete Enclosure

11-28-22 08:00 AM Install Roof Cap Flashings/Etc

VERTICAL SHAFT WORK

Area 1 Vertical Shafts

North Core  Piping and Duct Shafts

05-06-22 08:00 AM Install Piping/Duct Supports

05-12-22 08:00 AM Install Vertical piping Risers

05-17-22 08:00 AM Install Vertical Ducts

05-23-22 08:00 AM Pressure Test levels 1 and 2

05-24-22 08:00 AM Insulate Ducts/piping: Floors 1 and 2

05-31-22 08:00 AM Build Duct Shaft Walls: levels 1 and 2

06-01-22 08:00 AM Pressure Test levels 3 and 4/Roof

06-02-22 08:00 AM Insulate Ducts and Piping: Floors 3, 4 and Roof

06-08-22 08:00 AM Build Duct Shaft Walls: levels 3,4, 5, ,Roof

North Elevator Shaft

06-06-22 08:00 AM Install Elevator Guiderail Supports, Ladder, threshold support angles, etc.

06-15-22 08:00 AM Build Shaft wall: 3 sides

08-15-22 08:00 AM Complete Shaft wall at Elevator

Area 1: North Stairs

04-18-22 08:00 AM Install Stair Framing/landings

04-25-22 08:00 AM Align/Weld Stairs in shaft

05-02-22 08:00 AM Place Concrete Treads/landings

05-04-22 08:00 AM Build Stair Core Walls

05-18-22 08:00 AM Interior Stair Ceiling/soffit framing

05-27-22 08:00 AM Stair Eelectrical RI's: lights, security, Fire Alarm

06-06-22 08:00 AM Sheetrock/Tape/Finish stair shaft
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1364 CORE-1340 Install Stair Handrails/wall rails 7 7 06-22-22 08:00 AM06-30-22 05:00 PM 155

1365 CORE-1380 Misc. Stair Finishes 10 10 07-01-22 08:00 AM07-15-22 05:00 PM 155

1366 South Core Piping and Duct ShaftsSouth Core Piping and Duct Shafts 29 29 05-17-22 08:00 AM06-27-22 05:00 PM 167

1367 CORE-1130 Install Piping/Duct Supports 7 7 05-17-22 08:00 AM05-25-22 05:00 PM 167

1368 CORE-1170 Install Vertical piping Risers 7 7 05-23-22 08:00 AM06-01-22 05:00 PM 167

1369 CORE-1200 Install Vertical Ducts 10 10 05-26-22 08:00 AM06-09-22 05:00 PM 167

1370 CORE-1260 Pressure Test levels 1 and 2 1 1 06-02-22 08:00 AM06-02-22 05:00 PM 169

1371 CORE-1270 Insulate Ducts/piping: Floors 1 and 2 4 4 06-03-22 08:00 AM06-08-22 05:00 PM 169

1372 CORE-1300 Build Duct Shaft Walls: levels 1 and 2 3 3 06-09-22 08:00 AM06-13-22 05:00 PM 170

1373 CORE-1310 Pressure Test levels 3 and 4/Roof 1 1 06-10-22 08:00 AM06-10-22 05:00 PM 167

1374 CORE-1320 Insulate Ducts and Piping: Floors 3, 4 and Roof 4 4 06-13-22 08:00 AM06-16-22 05:00 PM 167

1375 CORE-1350 Build Duct Shaft Walls: levels 3,4, 5, ,Roof 7 7 06-17-22 08:00 AM06-27-22 05:00 PM 167

1376 South Elevator ShaftSouth Elevator Shaft 97 97 07-13-22 08:00 AM11-29-22 05:00 PM 56

1377 CORE-1330 Install Elevator Guiderail Supports, Ladder, threshold support angles, etc. 7 7 07-13-22 08:00 AM07-21-22 05:00 PM 91

1378 CORE-1370 Build Shaft wall: 3 sides 10 10 07-22-22 08:00 AM08-04-22 05:00 PM 91

1379 CORE-1410 Complete Shaft wall at Elevator 5 5 11-21-22 08:00 AM11-29-22 05:00 PM 56

1380 Area 1: South: StairsArea 1: South: Stairs 63 63 04-25-22 08:00 AM07-22-22 05:00 PM 150

1381 CORE-1020 Install Stair Framing/landings 5 5 04-25-22 08:00 AM04-29-22 05:00 PM 140

1382 CORE-1040 Align/Weld Stairs in shaft 5 5 05-02-22 08:00 AM05-06-22 05:00 PM 150

1383 CORE-1060 Place Concrete Treads/landings 2 2 05-09-22 08:00 AM05-10-22 05:00 PM 150

1384 CORE-1080 Build Stair Core Walls 10 10 05-11-22 08:00 AM05-24-22 05:00 PM 150

1385 CORE-1150 Interior Stair Ceiling/soffit framing 7 7 05-25-22 08:00 AM06-03-22 05:00 PM 150

1386 CORE-1240 Stair Eelectrical RI's: lights, security, Fire Alarm 5 5 06-06-22 08:00 AM06-10-22 05:00 PM 150

1387 CORE-1290 Sheetrock/Tape/Finish stair shaft 12 12 06-13-22 08:00 AM06-28-22 05:00 PM 150

1388 CORE-1360 Install Stair Handrails/wall rails 7 7 06-29-22 08:00 AM07-08-22 05:00 PM 150

1389 CORE-1390 Misc. Stair Finishes 10 10 07-11-22 08:00 AM07-22-22 05:00 PM 150

1390 Area 3 Vertical ShaftsArea 3 Vertical Shafts 87 87 06-15-22 08:00 AM10-17-22 05:00 PM 91

1391 South Core Piping and Duct ShaftsSouth Core Piping and Duct Shafts 29 29 06-22-22 08:00 AM08-02-22 05:00 PM 71

1392 CORE-3020 Install Piping/Duct Supports 7 7 06-22-22 08:00 AM06-30-22 05:00 PM 63

1393 CORE-3040 Install Vertical piping Risers 7 7 06-28-22 08:00 AM07-07-22 05:00 PM 71

1394 CORE-3090 Install Vertical Ducts 10 10 07-01-22 08:00 AM07-15-22 05:00 PM 71

1395 CORE-3120 Pressure Test levels 1 and 2 1 1 07-08-22 08:00 AM07-08-22 05:00 PM 73

1396 CORE-3140 Insulate Ducts/piping: Floors 1 and 2 4 4 07-11-22 08:00 AM07-14-22 05:00 PM 73

1397 CORE-3180 Build Duct Shaft Walls: levels 1 and 2 3 3 07-15-22 08:00 AM07-19-22 05:00 PM 74

1398 CORE-3200 Pressure Test levels 3 and 4/Roof 1 1 07-18-22 08:00 AM07-18-22 05:00 PM 71

1399 CORE-3210 Insulate Ducts and Piping: Floors 3, 4, 5  and Roof 4 4 07-19-22 08:00 AM07-22-22 05:00 PM 71

1400 CORE-3240 Build Duct Shaft Walls: levels 3,4,5 and,Roof 7 7 07-25-22 08:00 AM08-02-22 05:00 PM 71

1401 Area 3 South StairsArea 3 South Stairs 63 63 06-15-22 08:00 AM09-13-22 05:00 PM 111

1402 CORE-3000 Install Stair Framing/landings 5 5 06-15-22 08:00 AM06-21-22 05:00 PM 109

1403 CORE-3010 Align/Weld Stairs in shaft 5 5 06-22-22 08:00 AM06-28-22 05:00 PM 111

1404 CORE-3050 Place Concrete Treads/landings 2 2 06-29-22 08:00 AM06-30-22 05:00 PM 111

1405 CORE-3080 Build Stair Core Walls 10 10 07-01-22 08:00 AM07-15-22 05:00 PM 111

1406 CORE-3190 Interior Stair Ceiling/soffit framing 7 7 07-18-22 08:00 AM07-26-22 05:00 PM 111

1407 CORE-3270 Stair Eelectrical RI's: lights, security, Fire Alarm 5 5 07-27-22 08:00 AM08-02-22 05:00 PM 111

1408 CORE-3300 Sheetrock/Tape/Finish stair shaft 12 12 08-03-22 08:00 AM08-18-22 05:00 PM 111

1409 CORE-3340 Install Stair Handrails/wall rails 7 7 08-19-22 08:00 AM08-29-22 05:00 PM 111

1410 CORE-3360 Misc. Stair Finishes 10 10 08-30-22 08:00 AM09-13-22 05:00 PM 111
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06-22-22 08:00 AM Install Stair Handrails/wall rails

07-01-22 08:00 AM Misc. Stair Finishes

South Core Piping and Duct Shafts

05-17-22 08:00 AM Install Piping/Duct Supports

05-23-22 08:00 AM Install Vertical piping Risers

05-26-22 08:00 AM Install Vertical Ducts

06-02-22 08:00 AM Pressure Test levels 1 and 2

06-03-22 08:00 AM Insulate Ducts/piping: Floors 1 and 2

06-09-22 08:00 AM Build Duct Shaft Walls: levels 1 and 2

06-10-22 08:00 AM Pressure Test levels 3 and 4/Roof

06-13-22 08:00 AM Insulate Ducts and Piping: Floors 3, 4 and Roof

06-17-22 08:00 AM Build Duct Shaft Walls: levels 3,4, 5, ,Roof

South Elevator Shaft

07-13-22 08:00 AM Install Elevator Guiderail Supports, Ladder, threshold support angles, etc.

07-22-22 08:00 AM Build Shaft wall: 3 sides

11-21-22 08:00 AM Complete Shaft wall at Elevator

Area 1: South: Stairs

04-25-22 08:00 AM Install Stair Framing/landings

05-02-22 08:00 AM Align/Weld Stairs in shaft

05-09-22 08:00 AM Place Concrete Treads/landings

05-11-22 08:00 AM Build Stair Core Walls

05-25-22 08:00 AM Interior Stair Ceiling/soffit framing

06-06-22 08:00 AM Stair Eelectrical RI's: lights, security, Fire Alarm

06-13-22 08:00 AM Sheetrock/Tape/Finish stair shaft

06-29-22 08:00 AM Install Stair Handrails/wall rails

07-11-22 08:00 AM Misc. Stair Finishes

Area 3 Vertical Shafts

South Core Piping and Duct Shafts

06-22-22 08:00 AM Install Piping/Duct Supports

06-28-22 08:00 AM Install Vertical piping Risers

07-01-22 08:00 AM Install Vertical Ducts

07-08-22 08:00 AM Pressure Test levels 1 and 2

07-11-22 08:00 AM Insulate Ducts/piping: Floors 1 and 2

07-15-22 08:00 AM Build Duct Shaft Walls: levels 1 and 2

07-18-22 08:00 AM Pressure Test levels 3 and 4/Roof

07-19-22 08:00 AM Insulate Ducts and Piping: Floors 3, 4, 5  and Roof

07-25-22 08:00 AM Build Duct Shaft Walls: levels 3,4,5 and,Roof

Area 3 South Stairs

06-15-22 08:00 AM Install Stair Framing/landings

06-22-22 08:00 AM Align/Weld Stairs in shaft

06-29-22 08:00 AM Place Concrete Treads/landings

07-01-22 08:00 AM Build Stair Core Walls

07-18-22 08:00 AM Interior Stair Ceiling/soffit framing

07-27-22 08:00 AM Stair Eelectrical RI's: lights, security, Fire Alarm

08-03-22 08:00 AM Sheetrock/Tape/Finish stair shaft

08-19-22 08:00 AM Install Stair Handrails/wall rails

08-30-22 08:00 AM Misc. Stair Finishes
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1411 North Core Piping and Duct ShaftsNorth Core Piping and Duct Shafts 29 29 07-01-22 08:00 AM08-11-22 05:00 PM 137

1412 CORE-3100 Install Piping/Duct Supports 7 7 07-01-22 08:00 AM07-12-22 05:00 PM 63

1413 CORE-3130 Install Vertical piping Risers 7 7 07-08-22 08:00 AM07-18-22 05:00 PM 63

1414 CORE-3170 Install Vertical Ducts 10 10 07-13-22 08:00 AM07-26-22 05:00 PM 63

1415 CORE-3220 Pressure Test levels 1 and 2 1 1 07-19-22 08:00 AM07-19-22 05:00 PM 63

1416 CORE-3230 Insulate Ducts/piping: Floors 1 and 2 4 4 07-20-22 08:00 AM07-25-22 05:00 PM 63

1417 CORE-3260 Build Duct Shaft Walls: levels 1 and 2 3 3 07-26-22 08:00 AM07-28-22 05:00 PM 63

1418 CORE-3280 Pressure Test levels 3 and 4/Roof 1 1 07-27-22 08:00 AM07-27-22 05:00 PM 137

1419 CORE-3290 Insulate Ducts and Piping: Floors 3, 4, 5  and Roof 4 4 07-28-22 08:00 AM08-02-22 05:00 PM 137

1420 CORE-3310 Build Duct Shaft Walls: levels 3,4,5 and,Roof 7 7 08-03-22 08:00 AM08-11-22 05:00 PM 137

1421 Area 3 North StairsArea 3 North Stairs 63 63 06-22-22 08:00 AM09-20-22 05:00 PM 109

1422 CORE-3030 Install Stair Framing/landings 5 5 06-22-22 08:00 AM06-28-22 05:00 PM 109

1423 CORE-3060 Align/Weld Stairs in shaft 5 5 06-29-22 08:00 AM07-06-22 05:00 PM 109

1424 CORE-3110 Place Concrete Treads/landings 2 2 07-07-22 08:00 AM07-08-22 05:00 PM 109

1425 CORE-3150 Build Stair Core Walls 10 10 07-11-22 08:00 AM07-22-22 05:00 PM 109

1426 CORE-3250 Interior Stair Ceiling/soffit framing 7 7 07-25-22 08:00 AM08-02-22 05:00 PM 109

1427 CORE-3320 Stair Eelectrical RI's: lights, security, Fire Alarm 5 5 08-03-22 08:00 AM08-09-22 05:00 PM 109

1428 CORE-3330 Sheetrock/Tape/Finish stair shaft 12 12 08-10-22 08:00 AM08-25-22 05:00 PM 109

1429 CORE-3350 Install Stair Handrails/wall rails 7 7 08-26-22 08:00 AM09-06-22 05:00 PM 109

1430 CORE-3370 Misc. Stair Finishes 10 10 09-07-22 08:00 AM09-20-22 05:00 PM 109

1431 Elevator Bank ShaftsElevator Bank Shafts 75 75 07-01-22 08:00 AM10-17-22 05:00 PM 45

1432 CORE-3070 Install Elevator Guiderail Supports, Ladder, threshold support angles, etc. 7 7 07-01-22 08:00 AM07-12-22 05:00 PM 57

1433 CORE-3160 Build Shaft wall: 3 sides 10 10 07-13-22 08:00 AM07-26-22 05:00 PM 57

1434 CORE-3380 Complete Shaft wall at Elevator 5 5 10-11-22 08:00 AM10-17-22 05:00 PM 45

1435 CORE CONSTRUCTIONCORE CONSTRUCTION 138 138 05-12-22 08:00 AM11-28-22 05:00 PM 76

1436 Electrical/Tel-Data RoomsElectrical/Tel-Data Rooms 136 136 05-12-22 08:00 AM11-22-22 05:00 PM 78

1437 Area 1Area 1 96 96 05-12-22 08:00 AM09-28-22 08:00 AM 93

1438 ElectricalElectrical 65 65 05-12-22 08:00 AM08-12-22 05:00 PM 61

1439 CORE-INT-1000 Build Electrical/Tel Data Room Walls 5 5 05-12-22 08:00 AM05-18-22 05:00 PM 61

1440 CORE-INT-1010 Install Electrical Risers, etc. between Floors 10 10 05-19-22 08:00 AM06-02-22 05:00 PM 61

1441 CORE-INT-1020 Set Electrical Equipment In Electrical Rooms 10 10 05-26-22 08:00 AM06-09-22 05:00 PM 61

1442 CORE-INT-1030 Interconnect RI between  electrical equipment 10 10 06-03-22 08:00 AM06-16-22 05:00 PM 61

1443 CORE-INT-1050 Pull Electrical Risers feeders, cabling intertie between equipment 10 10 06-17-22 08:00 AM06-30-22 05:00 PM 61

1444 CORE-INT-1070 Make-Up all Electrical Equipment Connecttions 15 15 06-24-22 08:00 AM07-15-22 05:00 PM 61

1445 CORE-INT-1100 Pull/make-up Feeders to Branch panels 10 10 07-18-22 08:00 AM07-29-22 05:00 PM 61

1446 CORE-INT-1120 Land/make-up Branch Feeder wire in Panels 10 10 08-01-22 08:00 AM08-12-22 05:00 PM 61

1447 Tel Data RoomsTel Data Rooms 91 91 05-19-22 08:00 AM09-28-22 08:00 AM 93

1448 CORE-INT-1040 Install Plywood Back-Boards at Tel-Data Rooms 5 5 05-19-22 08:00 AM05-25-22 05:00 PM 93

1449 CORE-INT-1060 Install tel-Data Room HVAC Infrastructure 10 10 05-26-22 08:00 AM06-09-22 05:00 PM 93

1450 CORE-INT-1080 Turn-Over Tel-Data Rooms to Low Voltage Contractor 1 1 06-10-22 08:00 AM06-10-22 05:00 PM 93

1451 CORE-INT-1090 Install tel-Data Racks/Cable Trays, etc. 15 15 06-13-22 08:00 AM07-01-22 05:00 PM 93

1452 CORE-INT-1110 Pull Tel-data Wire from Tel data Rooms out to stations 10 10 07-05-22 08:00 AM07-18-22 05:00 PM 93

1453 CORE-INT-1130 Land Low Voltage Wires in Racks: tel Data Rooms 15 15 07-19-22 08:00 AM08-08-22 05:00 PM 93

1454 CORE-INT-1140 Point to  Point wiring verification 10 10 08-09-22 08:00 AM08-22-22 05:00 PM 93

1455 CORE-INT-1150 Tel-Data HVAC System Ready For Turn-On: manual Mode 5 5 08-23-22 08:00 AM08-29-22 05:00 PM 93

1456 CORE-INT-1160 Final Construction Clean: tel-Data Rooms 5 5 08-30-22 08:00 AM09-06-22 05:00 PM 93

1457 CORE-INT-1170 Turn-on Tel-Data Racks, system start-up 15 15 09-07-22 08:00 AM09-27-22 05:00 PM 93
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North Core Piping and Duct Shafts

07-01-22 08:00 AM Install Piping/Duct Supports

07-08-22 08:00 AM Install Vertical piping Risers

07-13-22 08:00 AM Install Vertical Ducts

07-19-22 08:00 AM Pressure Test levels 1 and 2

07-20-22 08:00 AM Insulate Ducts/piping: Floors 1 and 2

07-26-22 08:00 AM Build Duct Shaft Walls: levels 1 and 2

07-27-22 08:00 AM Pressure Test levels 3 and 4/Roof

07-28-22 08:00 AM Insulate Ducts and Piping: Floors 3, 4, 5  and Roof

08-03-22 08:00 AM Build Duct Shaft Walls: levels 3,4,5 and,Roof

Area 3 North Stairs

06-22-22 08:00 AM Install Stair Framing/landings

06-29-22 08:00 AM Align/Weld Stairs in shaft

07-07-22 08:00 AM Place Concrete Treads/landings

07-11-22 08:00 AM Build Stair Core Walls

07-25-22 08:00 AM Interior Stair Ceiling/soffit framing

08-03-22 08:00 AM Stair Eelectrical RI's: lights, security, Fire Alarm

08-10-22 08:00 AM Sheetrock/Tape/Finish stair shaft

08-26-22 08:00 AM Install Stair Handrails/wall rails

09-07-22 08:00 AM Misc. Stair Finishes

Elevator Bank Shafts

07-01-22 08:00 AM Install Elevator Guiderail Supports, Ladder, threshold support angles, etc.

07-13-22 08:00 AM Build Shaft wall: 3 sides

10-11-22 08:00 AM Complete Shaft wall at Elevator

CORE CONSTRUCTION

Electrical/Tel-Data Rooms

Area 1

Electrical

05-12-22 08:00 AM Build Electrical/Tel Data Room Walls

05-19-22 08:00 AM Install Electrical Risers, etc. between Floors

05-26-22 08:00 AM Set Electrical Equipment In Electrical Rooms

06-03-22 08:00 AM Interconnect RI between  electrical equipment

06-17-22 08:00 AM Pull Electrical Risers feeders, cabling intertie between equipment

06-24-22 08:00 AM Make-Up all Electrical Equipment Connecttions

07-18-22 08:00 AM Pull/make-up Feeders to Branch panels

08-01-22 08:00 AM Land/make-up Branch Feeder wire in Panels

Tel Data Rooms

05-19-22 08:00 AM Install Plywood Back-Boards at Tel-Data Rooms

05-26-22 08:00 AM Install tel-Data Room HVAC Infrastructure

06-10-22 08:00 AM Turn-Over Tel-Data Rooms to Low Voltage Contractor

06-13-22 08:00 AM Install tel-Data Racks/Cable Trays, etc.

07-05-22 08:00 AM Pull Tel-data Wire from Tel data Rooms out to stations

07-19-22 08:00 AM Land Low Voltage Wires in Racks: tel Data Rooms

08-09-22 08:00 AM Point to  Point wiring verification

08-23-22 08:00 AM Tel-Data HVAC System Ready For Turn-On: manual Mode

08-30-22 08:00 AM Final Construction Clean: tel-Data Rooms

09-07-22 08:00 AM Turn-on Tel-Data Racks, system start-up

County of San Mateo - COB3

Redwood City, CA

October Master Schedule - 11-15-21

Truebeck Job #419006 Page 31 of 41 Print Date: 11-22-21

 
20220125_Truebeck_CoSM_Draft GMP



# Activity ID Activity Name Original
Duration

Remaining

Duration

Start Finish Total Float

1458 CORE-INT-1180 TEL-DATA ROOM TURN-OVER TO IT GROUP 0 0 09-28-22 08:00 AM09-28-22 08:00 AM 93

1459 Area 3Area 3 101 101 07-01-22 08:00 AM11-22-22 05:00 PM 78

1460 ElectricalElectrical 46 46 07-01-22 08:00 AM09-06-22 05:00 PM 71

1461 CORE-INT-3000 Build Electrical/Tel Data Room Walls 5 5 07-01-22 08:00 AM07-08-22 05:00 PM 71

1462 CORE-INT-3010 Install Electrical Risers, etc. between Floors 10 10 07-08-22 08:00 AM07-21-22 05:00 PM 71

1463 CORE-INT-3020 Set Electrical Equipment In Electrical Rooms 5 5 07-18-22 08:00 AM07-22-22 05:00 PM 71

1464 CORE-INT-3030 Interconnect RI between  electrical equipment 5 5 07-21-22 08:00 AM07-27-22 05:00 PM 71

1465 CORE-INT-3040 Pull Electrical Risers feeders, cabling intertie between equipment 10 10 07-28-22 08:00 AM08-10-22 05:00 PM 71

1466 CORE-INT-3050 Make-Up all Electrical Equipment Connecttions 15 15 08-02-22 08:00 AM08-22-22 05:00 PM 71

1467 CORE-INT-3080 Pull/make-up Feeders to Branch panels 10 10 08-16-22 08:00 AM08-29-22 05:00 PM 71

1468 CORE-INT-3090 Land/make-up Branch Feeder wire in Panels 10 10 08-23-22 08:00 AM09-06-22 05:00 PM 71

1469 Tel Data RoomsTel Data Rooms 96 96 07-11-22 08:00 AM11-22-22 05:00 PM 78

1470 CORE-INT-3060 Install Plywood Back-Boards at Tel-Data Rooms 10 10 07-11-22 08:00 AM07-22-22 05:00 PM 78

1471 CORE-INT-3070 Install tel-Data Room HVAC Infrastructure 10 10 07-18-22 08:00 AM07-29-22 05:00 PM 78

1472 CORE-INT-3100 Turn-Over Tel-Data Rooms to Low Voltage Contractor 1 1 08-01-22 08:00 AM08-01-22 05:00 PM 78

1473 CORE-INT-3110 Install tel-Data Racks/Cable Trays, etc. 10 10 08-02-22 08:00 AM08-15-22 05:00 PM 78

1474 CORE-INT-3120 Pull Tel-data Wire from Tel data Rooms out to stations 10 10 08-16-22 08:00 AM08-29-22 05:00 PM 78

1475 CORE-INT-3130 Land Low Voltage Wires in Racks: tel Data Rooms 15 15 08-30-22 08:00 AM09-20-22 05:00 PM 78

1476 CORE-INT-3140 Point to  Point wiring verification 10 10 09-07-22 08:00 AM09-20-22 05:00 PM 78

1477 CORE-INT-3150 Tel-Data HVAC System Ready For Turn-On: manual Mode 5 5 09-21-22 08:00 AM09-27-22 05:00 PM 78

1478 CORE-INT-3160 Final Construction Clean: tel-Data Rooms 5 5 09-28-22 08:00 AM10-04-22 05:00 PM 78

1479 CORE-INT-3170 Turn-on Tel-Data Racks, system start-up 10 10 10-05-22 08:00 AM10-18-22 05:00 PM 78

1480 CORE-INT-3180 TEL-DATA ROOM TURN-OVER TO IT GROUP 0 0 10-18-22 05:00 PM 78

1481 CORE-INT-3190 IT Group install Wires, Servers, etc., Phone System Operational for elevators 25 25 10-19-22 08:00 AM11-22-22 05:00 PM 78

1482 Toilet CoresToilet Cores 75 75 08-11-22 08:00 AM11-28-22 05:00 PM 62

1483 Level 1Level 1 62 62 08-11-22 08:00 AM11-07-22 05:00 PM 65

1484 REST-L1-1000 Frame Perimeter Walls/Demising Wall 3 3 08-11-22 08:00 AM08-15-22 05:00 PM 54

1485 REST-L1-1010 Plumbing Waste/vent/Carriers 5 5 08-16-22 08:00 AM08-22-22 05:00 PM 65

1486 REST-L1-1020 Wall Rough-Ins 7 7 08-23-22 08:00 AM08-31-22 05:00 PM 65

1487 REST-L1-1030 Inspection 1 1 09-01-22 08:00 AM09-01-22 05:00 PM 65

1488 REST-L1-1040 Install wall sheetrock as required 2 2 09-02-22 08:00 AM09-06-22 05:00 PM 65

1489 REST-L1-1050 Frame Ceilings 3 3 09-07-22 08:00 AM09-09-22 05:00 PM 65

1490 REST-L1-1060 Ceiling RI 3 3 09-12-22 08:00 AM09-14-22 05:00 PM 65

1491 REST-L1-1070 Inspection 1 1 09-15-22 08:00 AM09-15-22 05:00 PM 65

1492 REST-L1-1080 Complete Wall/Ceiling Drywall 7 7 09-16-22 08:00 AM09-26-22 05:00 PM 65

1493 REST-L1-1090 Ceramic Tile Finishes 12 12 09-27-22 08:00 AM10-12-22 05:00 PM 65

1494 REST-L1-1100 Set Counter tops 3 3 10-13-22 08:00 AM10-17-22 05:00 PM 65

1495 REST-L1-1110 Install Plumbing Fixtures/trim 4 4 10-18-22 08:00 AM10-21-22 05:00 PM 65

1496 REST-L1-1120 Complete Light Fixture Install 2 2 10-24-22 08:00 AM10-25-22 05:00 PM 65

1497 REST-L1-1130 Paint walls/Ceilings 4 4 10-26-22 08:00 AM10-31-22 05:00 PM 65

1498 REST-L1-1140 Install Toilet Partitioons/Accessories 3 3 11-01-22 08:00 AM11-03-22 05:00 PM 65

1499 REST-L1-1150 Misc. Finishes 2 2 11-04-22 08:00 AM11-07-22 05:00 PM 65

1500 Level 2Level 2 62 62 08-16-22 08:00 AM11-10-22 05:00 PM 64

1501 REST-L2-2000 Frame Perimeter Walls/Demising Wall 3 3 08-16-22 08:00 AM08-18-22 05:00 PM 54

1502 REST-L2-2010 Plumbing Waste/vent/Carriers 5 5 08-19-22 08:00 AM08-25-22 05:00 PM 54

1503 REST-L2-2020 Wall Rough-Ins 7 7 08-26-22 08:00 AM09-06-22 05:00 PM 64

1504 REST-L2-2030 Inspection 1 1 09-07-22 08:00 AM09-07-22 05:00 PM 64
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09-28-22 08:00 AM TEL-DATA ROOM TURN-OVER TO IT GROUP

Area 3

Electrical

07-01-22 08:00 AM Build Electrical/Tel Data Room Walls

07-08-22 08:00 AM Install Electrical Risers, etc. between Floors

07-18-22 08:00 AM Set Electrical Equipment In Electrical Rooms

07-21-22 08:00 AM Interconnect RI between  electrical equipment

07-28-22 08:00 AM Pull Electrical Risers feeders, cabling intertie between equipment

08-02-22 08:00 AM Make-Up all Electrical Equipment Connecttions

08-16-22 08:00 AM Pull/make-up Feeders to Branch panels

08-23-22 08:00 AM Land/make-up Branch Feeder wire in Panels

Tel Data Rooms

07-11-22 08:00 AM Install Plywood Back-Boards at Tel-Data Rooms

07-18-22 08:00 AM Install tel-Data Room HVAC Infrastructure

08-01-22 08:00 AM Turn-Over Tel-Data Rooms to Low Voltage Contractor

08-02-22 08:00 AM Install tel-Data Racks/Cable Trays, etc.

08-16-22 08:00 AM Pull Tel-data Wire from Tel data Rooms out to stations

08-30-22 08:00 AM Land Low Voltage Wires in Racks: tel Data Rooms

09-07-22 08:00 AM Point to  Point wiring verification

09-21-22 08:00 AM Tel-Data HVAC System Ready For Turn-On: manual Mode

09-28-22 08:00 AM Final Construction Clean: tel-Data Rooms

10-05-22 08:00 AM Turn-on Tel-Data Racks, system start-up

TEL-DATA ROOM TURN-OVER TO IT GROUP

10-19-22 08:00 AM IT Group install Wires, Servers, etc., Phone System Operational for elevators

Toilet Cores

Level 1

08-11-22 08:00 AM Frame Perimeter Walls/Demising Wall

08-16-22 08:00 AM Plumbing Waste/vent/Carriers

08-23-22 08:00 AM Wall Rough-Ins

09-01-22 08:00 AM Inspection

09-02-22 08:00 AM Install wall sheetrock as required

09-07-22 08:00 AM Frame Ceilings

09-12-22 08:00 AM Ceiling RI

09-15-22 08:00 AM Inspection

09-16-22 08:00 AM Complete Wall/Ceiling Drywall

09-27-22 08:00 AM Ceramic Tile Finishes

10-13-22 08:00 AM Set Counter tops

10-18-22 08:00 AM Install Plumbing Fixtures/trim

10-24-22 08:00 AM Complete Light Fixture Install

10-26-22 08:00 AM Paint walls/Ceilings

11-01-22 08:00 AM Install Toilet Partitioons/Accessories

11-04-22 08:00 AM Misc. Finishes

Level 2

08-16-22 08:00 AM Frame Perimeter Walls/Demising Wall

08-19-22 08:00 AM Plumbing Waste/vent/Carriers

08-26-22 08:00 AM Wall Rough-Ins

09-07-22 08:00 AM Inspection
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1505 REST-L2-2040 Install wall sheetrock as required 2 2 09-08-22 08:00 AM09-09-22 05:00 PM 64

1506 REST-L2-2050 Frame Ceilings 3 3 09-12-22 08:00 AM09-14-22 05:00 PM 64

1507 REST-L2-2060 Ceiling RI 3 3 09-15-22 08:00 AM09-19-22 05:00 PM 64

1508 REST-L2-2070 Inspection 1 1 09-20-22 08:00 AM09-20-22 05:00 PM 64

1509 REST-L2-2080 Complete Wall/Ceiling Drywall 7 7 09-21-22 08:00 AM09-29-22 05:00 PM 64

1510 REST-L2-2090 Ceramic Tile Finishes 12 12 09-30-22 08:00 AM10-17-22 05:00 PM 64

1511 REST-L2-2100 Set Counter tops 3 3 10-18-22 08:00 AM10-20-22 05:00 PM 64

1512 REST-L2-2110 Install Plumbing Fixtures/trim 4 4 10-21-22 08:00 AM10-26-22 05:00 PM 64

1513 REST-L2-2120 Complete Light Fixture Install 2 2 10-27-22 08:00 AM10-28-22 05:00 PM 64

1514 REST-L2-2130 Paint walls/Ceilings 4 4 10-31-22 08:00 AM11-03-22 05:00 PM 64

1515 REST-L2-2140 Install Toilet Partitioons/Accessories 3 3 11-04-22 08:00 AM11-08-22 05:00 PM 64

1516 REST-L2-2150 Misc. Finishes 2 2 11-09-22 08:00 AM11-10-22 05:00 PM 64

1517 Level 3Level 3 64 64 08-19-22 08:00 AM11-17-22 05:00 PM 59

1518 REST-L3-3000 Frame Perimeter Walls/Demising Wall 3 3 08-19-22 08:00 AM08-23-22 05:00 PM 56

1519 REST-L3-3010 Plumbing Waste/vent/Carriers 5 5 08-26-22 08:00 AM09-01-22 05:00 PM 54

1520 REST-L3-3020 Wall Rough-Ins 7 7 09-02-22 08:00 AM09-13-22 05:00 PM 59

1521 REST-L3-3030 Inspection 1 1 09-14-22 08:00 AM09-14-22 05:00 PM 59

1522 REST-L3-3040 Install wall sheetrock as required 2 2 09-15-22 08:00 AM09-16-22 05:00 PM 59

1523 REST-L3-3050 Frame Ceilings 3 3 09-19-22 08:00 AM09-21-22 05:00 PM 59

1524 REST-L3-3060 Ceiling RI 3 3 09-22-22 08:00 AM09-26-22 05:00 PM 59

1525 REST-L3-3070 Inspection 1 1 09-27-22 08:00 AM09-27-22 05:00 PM 59

1526 REST-L3-3080 Complete Wall/Ceiling Drywall 7 7 09-28-22 08:00 AM10-06-22 05:00 PM 59

1527 REST-L3-3090 Ceramic Tile Finishes 12 12 10-07-22 08:00 AM10-24-22 05:00 PM 59

1528 REST-L3-3100 Set Counter tops 3 3 10-25-22 08:00 AM10-27-22 05:00 PM 59

1529 REST-L3-3110 Install Plumbing Fixtures/trim 4 4 10-28-22 08:00 AM11-02-22 05:00 PM 59

1530 REST-L3-3120 Complete Light Fixture Install 2 2 11-03-22 08:00 AM11-04-22 05:00 PM 59

1531 REST-L3-3130 Paint walls/Ceilings 4 4 11-07-22 08:00 AM11-10-22 05:00 PM 59

1532 REST-L3-3140 Install Toilet Partitioons/Accessories 3 3 11-11-22 08:00 AM11-15-22 05:00 PM 59

1533 REST-L3-3150 Misc. Finishes 2 2 11-16-22 08:00 AM11-17-22 05:00 PM 59

1534 Level 4Level 4 66 66 08-24-22 08:00 AM11-28-22 05:00 PM 54

1535 REST-L4-4000 Frame Perimeter Walls/Demising Wall 3 3 08-24-22 08:00 AM08-26-22 05:00 PM 63

1536 REST-L4-4010 Plumbing Waste/vent/Carriers 5 5 09-02-22 08:00 AM09-09-22 05:00 PM 54

1537 REST-L4-4020 Wall Rough-Ins 7 7 09-12-22 08:00 AM09-20-22 05:00 PM 54

1538 REST-L4-4030 Inspection 1 1 09-21-22 08:00 AM09-21-22 05:00 PM 54

1539 REST-L4-4040 Install wall sheetrock as required 2 2 09-22-22 08:00 AM09-23-22 05:00 PM 54

1540 REST-L4-4050 Frame Ceilings 3 3 09-26-22 08:00 AM09-28-22 05:00 PM 54

1541 REST-L4-4060 Ceiling RI 3 3 09-29-22 08:00 AM10-03-22 05:00 PM 54

1542 REST-L4-4070 Inspection 1 1 10-04-22 08:00 AM10-04-22 05:00 PM 54

1543 REST-L4-4080 Complete Wall/Ceiling Drywall 7 7 10-05-22 08:00 AM10-13-22 05:00 PM 54

1544 REST-L4-4090 Ceramic Tile Finishes 12 12 10-14-22 08:00 AM10-31-22 05:00 PM 54

1545 REST-L4-4100 Set Counter tops 3 3 11-01-22 08:00 AM11-03-22 05:00 PM 54

1546 REST-L4-4110 Install Plumbing Fixtures/trim 4 4 11-04-22 08:00 AM11-09-22 05:00 PM 54

1547 REST-L4-4120 Complete Light Fixture Install 2 2 11-10-22 08:00 AM11-11-22 05:00 PM 54

1548 REST-L4-4130 Paint walls/Ceilings 4 4 11-14-22 08:00 AM11-17-22 05:00 PM 54

1549 REST-L4-4140 Install Toilet Partitioons/Accessories 3 3 11-18-22 08:00 AM11-22-22 05:00 PM 54

1550 REST-L4-4150 Misc. Finishes 2 2 11-23-22 08:00 AM11-28-22 05:00 PM 54

1551 Level 5Level 5 62 62 08-29-22 08:00 AM11-23-22 05:00 PM 63
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09-08-22 08:00 AM Install wall sheetrock as required

09-12-22 08:00 AM Frame Ceilings

09-15-22 08:00 AM Ceiling RI

09-20-22 08:00 AM Inspection

09-21-22 08:00 AM Complete Wall/Ceiling Drywall

09-30-22 08:00 AM Ceramic Tile Finishes

10-18-22 08:00 AM Set Counter tops

10-21-22 08:00 AM Install Plumbing Fixtures/trim

10-27-22 08:00 AM Complete Light Fixture Install

10-31-22 08:00 AM Paint walls/Ceilings

11-04-22 08:00 AM Install Toilet Partitioons/Accessories

11-09-22 08:00 AM Misc. Finishes

Level 3

08-19-22 08:00 AM Frame Perimeter Walls/Demising Wall

08-26-22 08:00 AM Plumbing Waste/vent/Carriers

09-02-22 08:00 AM Wall Rough-Ins

09-14-22 08:00 AM Inspection

09-15-22 08:00 AM Install wall sheetrock as required

09-19-22 08:00 AM Frame Ceilings

09-22-22 08:00 AM Ceiling RI

09-27-22 08:00 AM Inspection

09-28-22 08:00 AM Complete Wall/Ceiling Drywall

10-07-22 08:00 AM Ceramic Tile Finishes

10-25-22 08:00 AM Set Counter tops

10-28-22 08:00 AM Install Plumbing Fixtures/trim

11-03-22 08:00 AM Complete Light Fixture Install

11-07-22 08:00 AM Paint walls/Ceilings

11-11-22 08:00 AM Install Toilet Partitioons/Accessories

11-16-22 08:00 AM Misc. Finishes

Level 4

08-24-22 08:00 AM Frame Perimeter Walls/Demising Wall

09-02-22 08:00 AM Plumbing Waste/vent/Carriers

09-12-22 08:00 AM Wall Rough-Ins

09-21-22 08:00 AM Inspection

09-22-22 08:00 AM Install wall sheetrock as required

09-26-22 08:00 AM Frame Ceilings

09-29-22 08:00 AM Ceiling RI

10-04-22 08:00 AM Inspection

10-05-22 08:00 AM Complete Wall/Ceiling Drywall

10-14-22 08:00 AM Ceramic Tile Finishes

11-01-22 08:00 AM Set Counter tops

11-04-22 08:00 AM Install Plumbing Fixtures/trim

11-10-22 08:00 AM Complete Light Fixture Install

11-14-22 08:00 AM Paint walls/Ceilings

11-18-22 08:00 AM Install Toilet Partitioons/Accessories

11-23-22 08:00 AM Misc. Finishes

Level 5
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1552 REST-L5-5000 Frame Perimeter Walls/Demising Wall 3 3 08-29-22 08:00 AM08-31-22 05:00 PM 63

1553 REST-L5-5010 Plumbing Waste/vent/Carriers 5 5 09-01-22 08:00 AM09-08-22 05:00 PM 63

1554 REST-L5-5020 Wall Rough-Ins 7 7 09-09-22 08:00 AM09-19-22 05:00 PM 63

1555 REST-L5-5030 Inspection 1 1 09-20-22 08:00 AM09-20-22 05:00 PM 63

1556 REST-L5-5040 Install wall sheetrock as required 2 2 09-21-22 08:00 AM09-22-22 05:00 PM 63

1557 REST-L5-5050 Frame Ceilings 3 3 09-23-22 08:00 AM09-27-22 05:00 PM 63

1558 REST-L5-5060 Ceiling RI 3 3 09-28-22 08:00 AM09-30-22 05:00 PM 63

1559 REST-L5-5070 Inspection 1 1 10-03-22 08:00 AM10-03-22 05:00 PM 63

1560 REST-L5-5080 Complete Wall/Ceiling Drywall 7 7 10-04-22 08:00 AM10-12-22 05:00 PM 63

1561 REST-L5-5090 Ceramic Tile Finishes 12 12 10-13-22 08:00 AM10-28-22 05:00 PM 63

1562 REST-L5-5100 Set Counter tops 3 3 10-31-22 08:00 AM11-02-22 05:00 PM 63

1563 REST-L5-5110 Install Plumbing Fixtures/trim 4 4 11-03-22 08:00 AM11-08-22 05:00 PM 63

1564 REST-L5-5120 Complete Light Fixture Install 2 2 11-09-22 08:00 AM11-10-22 05:00 PM 63

1565 REST-L5-5130 Paint walls/Ceilings 4 4 11-11-22 08:00 AM11-16-22 05:00 PM 63

1566 REST-L5-5140 Install Toilet Partitioons/Accessories 3 3 11-17-22 08:00 AM11-21-22 05:00 PM 63

1567 REST-L5-5150 Misc. Finishes 2 2 11-22-22 08:00 AM11-23-22 05:00 PM 63

1568 MECHANICAL SYSTEM ROUGH-INSMECHANICAL SYSTEM ROUGH-INS 36 36 06-06-22 08:00 AM07-26-22 05:00 PM 115

1569 Level 1Level 1 21 21 06-06-22 08:00 AM07-05-22 05:00 PM 78

1570 INT-L1-1000 Sprinkler Distribution RI 5 5 06-06-22 08:00 AM06-10-22 05:00 PM 29

1571 INT-L1-1010 High Plumbing/Electrical Rough-in 5 5 06-13-22 08:00 AM06-17-22 05:00 PM 29

1572 INT-L1-1020 Duct Rough-In 10 10 06-20-22 08:00 AM07-01-22 05:00 PM 29

1573 INT-L1-1030 Low Electrical/ Lighting RI 5 5 06-28-22 08:00 AM07-05-22 05:00 PM 78

1574 Level 2Level 2 21 21 06-13-22 08:00 AM07-12-22 05:00 PM 73

1575 INT-L2-2000 Sprinkler Distribution RI 5 5 06-13-22 08:00 AM06-17-22 05:00 PM 39

1576 INT-L2-2010 High Plumbing/Electrical Rough-in 5 5 06-20-22 08:00 AM06-24-22 05:00 PM 73

1577 INT-L2-2020 Duct Rough-In 10 10 06-27-22 08:00 AM07-11-22 05:00 PM 73

1578 INT-L2-2030 Low Electrical/ Lighting RI 5 5 07-06-22 08:00 AM07-12-22 05:00 PM 73

1579 Level 3Level 3 21 21 06-20-22 08:00 AM07-19-22 05:00 PM 68

1580 INT-L3-3000 Sprinkler Distribution RI 5 5 06-20-22 08:00 AM06-24-22 05:00 PM 63

1581 INT-L3-3010 High Plumbing/Electrical Rough-in 5 5 06-27-22 08:00 AM07-01-22 05:00 PM 68

1582 INT-L3-3020 Duct Rough-In 10 10 07-05-22 08:00 AM07-18-22 05:00 PM 68

1583 INT-L3-3030 Low Electrical/ Lighting RI 5 5 07-13-22 08:00 AM07-19-22 05:00 PM 68

1584 Level 4Level 4 21 21 06-27-22 08:00 AM07-26-22 05:00 PM 63

1585 INT-L4-4000 Sprinkler Distribution RI 5 5 06-27-22 08:00 AM07-01-22 05:00 PM 63

1586 INT-L4-4010 High Plumbing/Electrical Rough-in 5 5 07-05-22 08:00 AM07-11-22 05:00 PM 63

1587 INT-L4-4020 Duct Rough-In 10 10 07-12-22 08:00 AM07-25-22 05:00 PM 63

1588 INT-L4-4030 Low Electrical/ Lighting RI 5 5 07-20-22 08:00 AM07-26-22 05:00 PM 63

1589 Level 5Level 5 5 5 07-05-22 08:00 AM07-11-22 05:00 PM 126

1590 INT-L5-5000 Sprinkler RI 5 5 07-05-22 08:00 AM07-11-22 05:00 PM 126

1591 LEVEL 1 INTERIOR CONSTRUCTIONLEVEL 1 INTERIOR CONSTRUCTION 158 158 06-13-22 08:00 AM01-27-23 05:00 PM 65

1592 Area 1Area 1 138 138 06-13-22 08:00 AM12-28-22 05:00 PM 66

1593 Area 1 North: Main Electric Room, MPOE, Firepump, etc.Area 1 North: Main Electric Room, MPOE, Firepump, etc. 102 102 08-03-22 08:00 AM12-28-22 05:00 PM 66

1594 Build Full Height Walls at Area 1 NorthBuild Full Height Walls at Area 1 North 17 17 08-03-22 08:00 AM08-25-22 05:00 PM 32

1595 INT-L1-1130 Frame Full Height walls 10 10 08-03-22 08:00 AM08-16-22 05:00 PM 8

1596 INT-L1-1140 Start Interior Wall Framing 0 0 08-03-22 08:00 AM 8

1597 INT-L1-1160 Wall RI 7 7 08-09-22 08:00 AM08-17-22 05:00 PM 32

1598 INT-L1-1180 Drywall/Finish Full Height Walls 10 10 08-12-22 08:00 AM08-25-22 05:00 PM 32
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08-29-22 08:00 AM Frame Perimeter Walls/Demising Wall

09-01-22 08:00 AM Plumbing Waste/vent/Carriers

09-09-22 08:00 AM Wall Rough-Ins

09-20-22 08:00 AM Inspection

09-21-22 08:00 AM Install wall sheetrock as required

09-23-22 08:00 AM Frame Ceilings

09-28-22 08:00 AM Ceiling RI

10-03-22 08:00 AM Inspection

10-04-22 08:00 AM Complete Wall/Ceiling Drywall

10-13-22 08:00 AM Ceramic Tile Finishes

10-31-22 08:00 AM Set Counter tops

11-03-22 08:00 AM Install Plumbing Fixtures/trim

11-09-22 08:00 AM Complete Light Fixture Install

11-11-22 08:00 AM Paint walls/Ceilings

11-17-22 08:00 AM Install Toilet Partitioons/Accessories

11-22-22 08:00 AM Misc. Finishes

MECHANICAL SYSTEM ROUGH-INS

Level 1

06-06-22 08:00 AM Sprinkler Distribution RI

06-13-22 08:00 AM High Plumbing/Electrical Rough-in

06-20-22 08:00 AM Duct Rough-In

06-28-22 08:00 AM Low Electrical/ Lighting RI

Level 2

06-13-22 08:00 AM Sprinkler Distribution RI

06-20-22 08:00 AM High Plumbing/Electrical Rough-in

06-27-22 08:00 AM Duct Rough-In

07-06-22 08:00 AM Low Electrical/ Lighting RI

Level 3

06-20-22 08:00 AM Sprinkler Distribution RI

06-27-22 08:00 AM High Plumbing/Electrical Rough-in

07-05-22 08:00 AM Duct Rough-In

07-13-22 08:00 AM Low Electrical/ Lighting RI

Level 4

06-27-22 08:00 AM Sprinkler Distribution RI

07-05-22 08:00 AM High Plumbing/Electrical Rough-in

07-12-22 08:00 AM Duct Rough-In

07-20-22 08:00 AM Low Electrical/ Lighting RI

Level 5

07-05-22 08:00 AM Sprinkler RI

LEVEL 1 INTERIOR CONSTRUCTION

Area 1

Area 1 North: Main Electric Room, MPOE, Firepump, etc.

Build Full Height Walls at Area 1 North

08-03-22 08:00 AM Frame Full Height walls

Start Interior Wall Framing

08-09-22 08:00 AM Wall RI

08-12-22 08:00 AM Drywall/Finish Full Height Walls
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1599 Electrical RoomsElectrical Rooms 40 40 08-19-22 08:00 AM10-14-22 05:00 PM 43

1600 INT-L1-1210 Set main Electrical Gear 5 5 08-19-22 08:00 AM08-25-22 05:00 PM 32

1601 INT-L1-1250 Interconnect Conduits Gear/PG&E Feed 10 10 08-26-22 08:00 AM09-09-22 05:00 PM 32

1602 INT-L1-1340 Pull/make-Up Main Feeders 10 10 09-12-22 08:00 AM09-23-22 05:00 PM 32

1603 INT-L1-1440 Install Branch Panels, Connect 5 5 09-26-22 08:00 AM09-30-22 05:00 PM 43

1604 INT-L1-1480 Pull Wire/make-up: Branch Panels 10 10 10-03-22 08:00 AM10-14-22 05:00 PM 43

1605 MPOEMPOE 85 85 08-26-22 08:00 AM12-28-22 05:00 PM 66

1606 INT-L1-1450 Install Wall Plywood 5 5 08-26-22 08:00 AM09-01-22 05:00 PM 66

1607 INT-L1-1490 Install Air Conditioning System 7 7 09-02-22 08:00 AM09-13-22 05:00 PM 66

1608 INT-L1-1580 Install/Connect/Turn-On Lighting 5 5 09-14-22 08:00 AM09-20-22 05:00 PM 66

1609 INT-L1-1610 Install Main Racks 5 5 09-21-22 08:00 AM09-27-22 05:00 PM 66

1610 INT-L1-1650 Install Server Racks 5 5 09-28-22 08:00 AM10-04-22 05:00 PM 66

1611 INT-L1-1700 Pull In Main Cables from Street 10 10 10-05-22 08:00 AM10-18-22 05:00 PM 66

1612 INT-L1-1750 Pull In Branch Panel cables 15 15 10-19-22 08:00 AM11-08-22 05:00 PM 66

1613 INT-L1-1840 Make-Up/Punch Down Main Cables//Branch 15 15 11-09-22 08:00 AM12-01-22 05:00 PM 66

1614 INT-L1-1900 Point To Point Wiring Certification 15 15 12-02-22 08:00 AM12-22-22 05:00 PM 66

1615 INT-L1-1930 Final Clean: MPOE Room 3 3 12-23-22 08:00 AM12-28-22 05:00 PM 66

1616 INT-L1-1940 Room Turn-Over to IT Services 0 0 12-28-22 05:00 PM 66

1617 Fire Pump RoomFire Pump Room 57 57 08-23-22 08:00 AM11-10-22 05:00 PM 89

1618 INT-L1-1110 Install Controls 10 10 08-23-22 08:00 AM09-06-22 05:00 PM 96

1619 INT-L1-1320 Set Fire Pump 5 5 08-26-22 08:00 AM09-01-22 05:00 PM 73

1620 INT-L1-1350 Pipe/Connect Fire Pump/Risers 10 10 09-02-22 08:00 AM09-16-22 05:00 PM 103

1621 INT-L1-1800 Start-Up/Test 5 5 11-04-22 08:00 AM11-10-22 05:00 PM 89

1622 Domestic Water RoomDomestic Water Room 49 49 09-02-22 08:00 AM11-10-22 05:00 PM 54

1623 INT-L1-1360 Set Water Pump 5 5 09-02-22 08:00 AM09-09-22 05:00 PM 73

1624 INT-L1-1410 Pipe/Connect Water Pump/Risers 10 10 09-12-22 08:00 AM09-23-22 05:00 PM 73

1625 INT-L1-1500 Install Controls 10 10 09-26-22 08:00 AM10-07-22 05:00 PM 73

1626 INT-L1-1810 Start-Up/Test 5 5 11-04-22 08:00 AM11-10-22 05:00 PM 54

1627 Mail Room/StorageMail Room/Storage 79 79 08-26-22 08:00 AM12-19-22 05:00 PM 39

1628 INT-L1-1260 Paint Walls 3 3 08-26-22 08:00 AM08-30-22 05:00 PM 92

1629 INT-L1-1470 Install Ceiling Grid 3 3 11-15-22 08:00 AM11-17-22 05:00 PM 39

1630 INT-L1-1520 Ceiling Rough In 5 5 11-18-22 08:00 AM11-28-22 05:00 PM 39

1631 INT-L1-1560 Drop Ceiling Tile 2 2 11-29-22 08:00 AM11-30-22 05:00 PM 39

1632 INT-L1-1600 Install Millwork/wall Finishes 10 10 12-01-22 08:00 AM12-14-22 05:00 PM 39

1633 INT-L1-1660 Floor Finishes 3 3 12-15-22 08:00 AM12-19-22 05:00 PM 39

1634 Area 1: Council ChambersArea 1: Council Chambers 132 132 06-13-22 08:00 AM12-19-22 05:00 PM 39

1635 Mechanical Rough-inMechanical Rough-in 27 27 06-13-22 08:00 AM07-20-22 05:00 PM 48

1636 INT-L1-1050 Install Council Chamber Sprinkler RI 5 5 06-13-22 08:00 AM06-17-22 05:00 PM 44

1637 INT-L1-1080 Install Council Chambers Duct Rough-In 10 10 07-05-22 08:00 AM07-18-22 05:00 PM 48

1638 INT-L1-1100 Install Council Chambers Electrical/AV Infrastructure RI above Ceiling 7 7 07-12-22 08:00 AM07-20-22 05:00 PM 48

1639 Wall / Ceiling FramingWall / Ceiling Framing 45 45 08-03-22 08:00 AM10-05-22 05:00 PM 39

1640 INT-L1-1150 Frame Council Chambers Full Height Walls 7 7 08-03-22 08:00 AM08-11-22 05:00 PM 39

1641 INT-L1-1170 Full Height Wall RI 7 7 08-10-22 08:00 AM08-18-22 05:00 PM 39

1642 INT-L1-1190 Install Drywall/Tape Full Height Walls 7 7 08-16-22 08:00 AM08-24-22 05:00 PM 39

1643 INT-L1-1230 Frame Sound Walls/ hard Ceiling areas 7 7 08-24-22 08:00 AM09-01-22 05:00 PM 39

1644 INT-L1-1290 Ceiling RI's: Duct/Electrical 10 10 08-31-22 08:00 AM09-14-22 05:00 PM 39

1645 INT-L1-1390 Complete Acoustic Tretament above Ceiling 5 5 09-15-22 08:00 AM09-21-22 05:00 PM 39
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Electrical Rooms

08-19-22 08:00 AM Set main Electrical Gear

08-26-22 08:00 AM Interconnect Conduits Gear/PG&E Feed

09-12-22 08:00 AM Pull/make-Up Main Feeders

09-26-22 08:00 AM Install Branch Panels, Connect

10-03-22 08:00 AM Pull Wire/make-up: Branch Panels

MPOE

08-26-22 08:00 AM Install Wall Plywood

09-02-22 08:00 AM Install Air Conditioning System

09-14-22 08:00 AM Install/Connect/Turn-On Lighting

09-21-22 08:00 AM Install Main Racks

09-28-22 08:00 AM Install Server Racks

10-05-22 08:00 AM Pull In Main Cables from Street

10-19-22 08:00 AM Pull In Branch Panel cables

11-09-22 08:00 AM Make-Up/Punch Down Main Cables//Branch

12-02-22 08:00 AM Point To Point Wiring Certification

12-23-22 08:00 AM Final Clean: MPOE Room

Room Turn-Over to IT Services

Fire Pump Room

08-23-22 08:00 AM Install Controls

08-26-22 08:00 AM Set Fire Pump

09-02-22 08:00 AM Pipe/Connect Fire Pump/Risers

11-04-22 08:00 AM Start-Up/Test

Domestic Water Room

09-02-22 08:00 AM Set Water Pump

09-12-22 08:00 AM Pipe/Connect Water Pump/Risers

09-26-22 08:00 AM Install Controls

11-04-22 08:00 AM Start-Up/Test

Mail Room/Storage

08-26-22 08:00 AM Paint Walls

11-15-22 08:00 AM Install Ceiling Grid

11-18-22 08:00 AM Ceiling Rough In

11-29-22 08:00 AM Drop Ceiling Tile

12-01-22 08:00 AM Install Millwork/wall Finishes

12-15-22 08:00 AM Floor Finishes

Area 1: Council Chambers

Mechanical Rough-in

06-13-22 08:00 AM Install Council Chamber Sprinkler RI

07-05-22 08:00 AM Install Council Chambers Duct Rough-In

07-12-22 08:00 AM Install Council Chambers Electrical/AV Infrastructure RI above Ceiling

Wall / Ceiling Framing

08-03-22 08:00 AM Frame Council Chambers Full Height Walls

08-10-22 08:00 AM Full Height Wall RI

08-16-22 08:00 AM Install Drywall/Tape Full Height Walls

08-24-22 08:00 AM Frame Sound Walls/ hard Ceiling areas

08-31-22 08:00 AM Ceiling RI's: Duct/Electrical

09-15-22 08:00 AM Complete Acoustic Tretament above Ceiling
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1646 INT-L1-1420 Rock/Tape Acoustic Walls/Ceiling 10 10 09-22-22 08:00 AM10-05-22 05:00 PM 39

1647 Interior FinishesInterior Finishes 53 53 10-04-22 08:00 AM12-19-22 05:00 PM 39

1648 INT-L1-1530 Paint Walls/Ceilings as req. 5 5 10-04-22 08:00 AM10-10-22 05:00 PM 39

1649 INT-L1-1570 Install Wall Paneling, etc. 10 10 10-11-22 08:00 AM10-24-22 05:00 PM 39

1650 INT-L1-1640 Install Ceiling/Wall Finish Trim : HVAC/Electrical/AV 5 5 10-25-22 08:00 AM10-31-22 05:00 PM 39

1651 INT-L1-1690 Finish Wall Paneling 5 5 11-01-22 08:00 AM11-07-22 05:00 PM 39

1652 INT-L1-1720 Install Carpet/Floor Finishes 3 3 11-08-22 08:00 AM11-10-22 05:00 PM 39

1653 INT-L1-1730 Install Seating , Council Desk 7 7 11-11-22 08:00 AM11-21-22 05:00 PM 39

1654 INT-L1-1770 Interconnect AV system components 10 10 11-18-22 08:00 AM12-05-22 05:00 PM 39

1655 INT-L1-1820 Install Final Acoustic Treatment 5 5 12-06-22 08:00 AM12-12-22 05:00 PM 39

1656 INT-L1-1850 Final Trim Out 5 5 12-13-22 08:00 AM12-19-22 05:00 PM 39

1657 Area 1 : South: Office, Multi Purpose Room, Meeting RoomsArea 1 : South: Office, Multi Purpose Room, Meeting Rooms 17 17 08-17-22 08:00 AM09-09-22 05:00 PM 28

1658 Build Full Height Walls at Area1 SouthBuild Full Height Walls at Area1 South 17 17 08-17-22 08:00 AM09-09-22 05:00 PM 28

1659 INT-L1-1200 Frame Full Height walls 10 10 08-17-22 08:00 AM08-30-22 05:00 PM 8

1660 INT-L1-1220 Wall RI 7 7 08-23-22 08:00 AM08-31-22 05:00 PM 28

1661 INT-L1-1270 Drywall/Finish Full Height Walls 10 10 08-26-22 08:00 AM09-09-22 05:00 PM 28

1662 Area 2: Main LobbyArea 2: Main Lobby 151 151 06-20-22 08:00 AM01-25-23 05:00 PM 20

1663 Mechanical Rough-inMechanical Rough-in 15 15 06-20-22 08:00 AM07-11-22 05:00 PM 44

1664 INT-L1-1060 Install Main Lobby Sprinkler RI 5 5 06-20-22 08:00 AM06-24-22 05:00 PM 44

1665 INT-L1-1070 Install Main Lobby Duct Rough-In 7 7 06-27-22 08:00 AM07-06-22 05:00 PM 44

1666 INT-L1-1090 Install Main LobbyElectrical/AV Infrastructure RI above Ceiling 5 5 07-05-22 08:00 AM07-11-22 05:00 PM 44

1667 Wall / Ceiling FramingWall / Ceiling Framing 42 42 08-31-22 08:00 AM10-28-22 05:00 PM 20

1668 INT-L1-1240 Frame Full Height Walls 5 5 08-31-22 08:00 AM09-07-22 05:00 PM 8

1669 INT-L1-1300 Full Height Wall RI 5 5 09-08-22 08:00 AM09-14-22 05:00 PM 20

1670 INT-L1-1330 Install Drywall/Tape Full Height Walls 10 10 09-14-22 08:00 AM09-27-22 05:00 PM 20

1671 INT-L1-1400 Frame Soffits/Hard Ceiling areas 5 5 09-22-22 08:00 AM09-28-22 05:00 PM 20

1672 INT-L1-1430 Ceiling RI's: Duct/Electrical 7 7 09-29-22 08:00 AM10-07-22 05:00 PM 20

1673 INT-L1-1510 Complete Acoustic Tretament above Ceiling 5 5 10-10-22 08:00 AM10-14-22 05:00 PM 20

1674 INT-L1-1550 Rock/Tape Acoustic Walls/Ceiling 10 10 10-17-22 08:00 AM10-28-22 05:00 PM 20

1675 Interior FinishesInterior Finishes 60 60 10-27-22 08:00 AM01-25-23 05:00 PM 20

1676 INT-L1-1620 Paint Walls/Ceilings as req. 5 5 10-27-22 08:00 AM11-02-22 05:00 PM 20

1677 INT-L1-1670 Install Wall Paneling, etc. 15 15 11-03-22 08:00 AM11-23-22 05:00 PM 20

1678 INT-L1-1760 Finish Wall Paneling 5 5 11-28-22 08:00 AM12-02-22 05:00 PM 20

1679 INT-L1-1780 Install Floor Tile 15 15 12-05-22 08:00 AM12-23-22 05:00 PM 20

1680 INT-L1-1860 Install Lobby Desk 7 7 12-27-22 08:00 AM01-05-23 05:00 PM 20

1681 INT-L1-1880 Interconnect AV system components 5 5 01-04-23 08:00 AM01-10-23 05:00 PM 20

1682 INT-L1-1910 Install Ceiling/Wall Finish Trim : HVAC/Electrical/AV 5 5 01-11-23 08:00 AM01-18-23 05:00 PM 20

1683 INT-L1-1920 Final Trim Out 5 5 01-19-23 08:00 AM01-25-23 05:00 PM 20

1684 Area 3 : Gym, Locker Room, Cafe, Office AreaArea 3 : Gym, Locker Room, Cafe, Office Area 118 118 08-09-22 08:00 AM01-27-23 05:00 PM 65

1685 Gym/Locker RoomGym/Locker Room 60 60 08-09-22 08:00 AM11-01-22 05:00 PM 123

1686 INT-L1-1120 Install Gym Finishes 60 60 08-09-22 08:00 AM11-01-22 05:00 PM 123

1687 CafeCafe 80 80 08-26-22 08:00 AM12-20-22 05:00 PM 90

1688 INT-L1-1280 Install cafe Construction 80 80 08-26-22 08:00 AM12-20-22 05:00 PM 90

1689 Work Space AreasWork Space Areas 97 97 09-08-22 08:00 AM01-27-23 05:00 PM 65

1690 INT-L1-1310 Build Full Height Walls 8 8 09-08-22 08:00 AM09-19-22 05:00 PM 8

1691 INT-L1-1370 Frame Hard Lid Ceilings 7 7 09-20-22 08:00 AM09-28-22 05:00 PM 72

1692 INT-L1-1380 Install ceiling Acoustical Treatment as req 10 10 09-20-22 08:00 AM10-03-22 05:00 PM 65
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09-22-22 08:00 AM Rock/Tape Acoustic Walls/Ceiling

Interior Finishes

10-04-22 08:00 AM Paint Walls/Ceilings as req.

10-11-22 08:00 AM Install Wall Paneling, etc.

10-25-22 08:00 AM Install Ceiling/Wall Finish Trim : HVAC/Electrical/AV

11-01-22 08:00 AM Finish Wall Paneling

11-08-22 08:00 AM Install Carpet/Floor Finishes

11-11-22 08:00 AM Install Seating , Council Desk

11-18-22 08:00 AM Interconnect AV system components

12-06-22 08:00 AM Install Final Acoustic Treatment

12-13-22 08:00 AM Final Trim Out

Area 1 : South: Office, Multi Purpose Room, Meeting Rooms

Build Full Height Walls at Area1 South

08-17-22 08:00 AM Frame Full Height walls

08-23-22 08:00 AM Wall RI

08-26-22 08:00 AM Drywall/Finish Full Height Walls

Area 2: Main Lobby

Mechanical Rough-in

06-20-22 08:00 AM Install Main Lobby Sprinkler RI

06-27-22 08:00 AM Install Main Lobby Duct Rough-In

07-05-22 08:00 AM Install Main LobbyElectrical/AV Infrastructure RI above Ceiling

Wall / Ceiling Framing

08-31-22 08:00 AM Frame Full Height Walls

09-08-22 08:00 AM Full Height Wall RI

09-14-22 08:00 AM Install Drywall/Tape Full Height Walls

09-22-22 08:00 AM Frame Soffits/Hard Ceiling areas

09-29-22 08:00 AM Ceiling RI's: Duct/Electrical

10-10-22 08:00 AM Complete Acoustic Tretament above Ceiling

10-17-22 08:00 AM Rock/Tape Acoustic Walls/Ceiling

Interior Finishes

10-27-22 08:00 AM Paint Walls/Ceilings as req.

11-03-22 08:00 AM Install Wall Paneling, etc.

11-28-22 08:00 AM Finish Wall Paneling

12-05-22 08:00 AM Install Floor Tile

12-27-22 08:00 AM Install Lobby Desk

01-04-23 08:00 AM Interconnect AV system components

01-11-23 08:00 AM Install Ceiling/Wall Finish Trim : HVAC/Electrical/AV

01-19-23 08:00 AM Final Trim Out

Area 3 : Gym, Locker Room, Cafe, Office Area

Gym/Locker Room

08-09-22 08:00 AM Install Gym Finishes

Cafe

08-26-22 08:00 AM Install cafe Construction

Work Space Areas

09-08-22 08:00 AM Build Full Height Walls

09-20-22 08:00 AM Frame Hard Lid Ceilings

09-20-22 08:00 AM Install ceiling Acoustical Treatment as req
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1693 INT-L1-1460 Ceiling Rough-Ins 7 7 10-04-22 08:00 AM10-12-22 05:00 PM 65

1694 INT-L1-1540 Drywall Finish: walls/Ceilings 10 10 10-13-22 08:00 AM10-26-22 05:00 PM 65

1695 INT-L1-1590 Paint walls/Ceilings 6 6 10-19-22 08:00 AM10-26-22 05:00 PM 65

1696 INT-L1-1630 Install Acoustical Ceiling Grid as Req 5 5 10-27-22 08:00 AM11-02-22 05:00 PM 65

1697 INT-L1-1680 Acoustical Ceiling Rough In 7 7 11-03-22 08:00 AM11-11-22 05:00 PM 65

1698 INT-L1-1710 Install Acoustical ceilings 5 5 11-14-22 08:00 AM11-18-22 05:00 PM 65

1699 INT-L1-1740 Build Low Height Walls 10 10 11-21-22 08:00 AM12-06-22 05:00 PM 65

1700 INT-L1-1790 Install carpet/Flooring Materials as Req 5 5 12-07-22 08:00 AM12-13-22 05:00 PM 65

1701 INT-L1-1830 Install Misc. Casework, Finishes 10 10 12-14-22 08:00 AM12-28-22 05:00 PM 65

1702 INT-L1-1870 Install Office Furniture/partitions 5 5 12-29-22 08:00 AM01-05-23 05:00 PM 65

1703 INT-L1-1890 Wire/Connect Office Furniture/partitions 15 15 01-06-23 08:00 AM01-27-23 05:00 PM 65

1704 INTERIOR CONSTRUCTIONINTERIOR CONSTRUCTION 266 266 06-29-22 08:00 AM07-19-23 05:00 PM 0

1705 WALLS AND CEILINGSWALLS AND CEILINGS 100 100 09-20-22 08:00 AM02-13-23 05:00 PM 24

1706 Level 2Level 2 65 65 09-20-22 08:00 AM12-21-22 05:00 PM 59

1707 INT-L2-2040 Build Full Height Walls 10 10 09-20-22 08:00 AM10-03-22 05:00 PM 8

1708 INT-L2-2050 Frame Hard Lid Ceilings 7 7 10-04-22 08:00 AM10-12-22 05:00 PM 15

1709 INT-L2-2060 Ceiling Rough-Ins 7 7 10-07-22 08:00 AM10-17-22 05:00 PM 15

1710 INT-L2-2070 Drywall Finish: walls/Ceilings 10 10 10-18-22 08:00 AM10-31-22 05:00 PM 15

1711 INT-L2-2080 Paint walls/Ceilings 6 6 10-24-22 08:00 AM10-31-22 05:00 PM 15

1712 INT-L2-2090 Install ceiling Acoustical Treatment as req 10 10 11-01-22 08:00 AM11-14-22 05:00 PM 50

1713 INT-L2-2100 Install Acoustical Ceiling Grid as Req 10 10 11-01-22 08:00 AM11-14-22 05:00 PM 15

1714 INT-L2-2110 Acoustical Ceiling Rough In 10 10 11-08-22 08:00 AM11-21-22 05:00 PM 15

1715 INT-L2-2120 Install Acoustical ceilings 10 10 11-22-22 08:00 AM12-07-22 05:00 PM 15

1716 INT-L2-2130 Build Low Height Walls 15 15 12-01-22 08:00 AM12-21-22 05:00 PM 59

1717 Level 3Level 3 7 7 10-05-22 08:00 AM10-13-22 05:00 PM 7

1718 INT-L3-3040 Build Full Height Walls 7 7 10-05-22 08:00 AM10-13-22 05:00 PM 7

1719 Level 4Level 4 65 65 10-14-22 08:00 AM01-19-23 05:00 PM 17

1720 INT-L4-4040 Build Full Height Walls 10 10 10-14-22 08:00 AM10-27-22 05:00 PM 7

1721 INT-L4-4050 Frame Hard Lid Ceilings 7 7 10-28-22 08:00 AM11-07-22 05:00 PM 17

1722 INT-L4-4060 Ceiling Rough-Ins 7 7 11-02-22 08:00 AM11-10-22 05:00 PM 17

1723 INT-L4-4070 Drywall Finish: walls/Ceilings 10 10 11-11-22 08:00 AM11-28-22 05:00 PM 17

1724 INT-L4-4080 Paint walls/Ceilings 6 6 11-17-22 08:00 AM11-28-22 05:00 PM 17

1725 INT-L4-4090 Install ceiling Acoustical Treatment as req 10 10 11-29-22 08:00 AM12-12-22 05:00 PM 32

1726 INT-L4-4100 Install Acoustical Ceiling Grid as Req 10 10 11-29-22 08:00 AM12-12-22 05:00 PM 17

1727 INT-L4-4110 Acoustical Ceiling Rough In 10 10 12-06-22 08:00 AM12-19-22 05:00 PM 17

1728 INT-L4-4120 Install Acoustical ceilings 10 10 12-20-22 08:00 AM01-04-23 05:00 PM 17

1729 INT-L4-4130 Build Low Height Walls 15 15 12-28-22 08:00 AM01-19-23 05:00 PM 17

1730 Level 5Level 5 65 65 11-08-22 08:00 AM02-13-23 05:00 PM 0

1731 INT-L5-5010 Build Full Height Walls 10 10 11-08-22 08:00 AM11-21-22 05:00 PM 0

1732 INT-L5-5020 Frame Hard Lid Ceilings 7 7 11-22-22 08:00 AM12-02-22 05:00 PM 0

1733 INT-L5-5030 Ceiling Rough-Ins 7 7 11-29-22 08:00 AM12-07-22 05:00 PM 0

1734 INT-L5-5040 Drywall Finish: walls/Ceilings 10 10 12-08-22 08:00 AM12-21-22 05:00 PM 0

1735 INT-L5-5050 Paint walls/Ceilings 6 6 12-14-22 08:00 AM12-21-22 05:00 PM 0

1736 INT-L5-5060 Install ceiling Acoustical Treatment as req 10 10 12-22-22 08:00 AM01-06-23 05:00 PM 15

1737 INT-L5-5070 Install Acoustical Ceiling Grid as Req 10 10 12-22-22 08:00 AM01-06-23 05:00 PM 0

1738 INT-L5-5080 Acoustical Ceiling Rough In 10 10 12-30-22 08:00 AM01-13-23 05:00 PM 0

1739 INT-L5-5090 Install Acoustical ceilings 10 10 01-17-23 08:00 AM01-30-23 05:00 PM 0
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10-04-22 08:00 AM Ceiling Rough-Ins

10-13-22 08:00 AM Drywall Finish: walls/Ceilings

10-19-22 08:00 AM Paint walls/Ceilings

10-27-22 08:00 AM Install Acoustical Ceiling Grid as Req

11-03-22 08:00 AM Acoustical Ceiling Rough In

11-14-22 08:00 AM Install Acoustical ceilings

11-21-22 08:00 AM Build Low Height Walls

12-07-22 08:00 AM Install carpet/Flooring Materials as Req

12-14-22 08:00 AM Install Misc. Casework, Finishes

12-29-22 08:00 AM Install Office Furniture/partitions

01-06-23 08:00 AM Wire/Connect Office Furniture/partitions

INTERIOR CONSTRUCTION

WALLS AND CEILINGS

Level 2

09-20-22 08:00 AM Build Full Height Walls

10-04-22 08:00 AM Frame Hard Lid Ceilings

10-07-22 08:00 AM Ceiling Rough-Ins

10-18-22 08:00 AM Drywall Finish: walls/Ceilings

10-24-22 08:00 AM Paint walls/Ceilings

11-01-22 08:00 AM Install ceiling Acoustical Treatment as req

11-01-22 08:00 AM Install Acoustical Ceiling Grid as Req

11-08-22 08:00 AM Acoustical Ceiling Rough In

11-22-22 08:00 AM Install Acoustical ceilings

12-01-22 08:00 AM Build Low Height Walls

Level 3

10-05-22 08:00 AM Build Full Height Walls

Level 4

10-14-22 08:00 AM Build Full Height Walls

10-28-22 08:00 AM Frame Hard Lid Ceilings

11-02-22 08:00 AM Ceiling Rough-Ins

11-11-22 08:00 AM Drywall Finish: walls/Ceilings

11-17-22 08:00 AM Paint walls/Ceilings

11-29-22 08:00 AM Install ceiling Acoustical Treatment as req

11-29-22 08:00 AM Install Acoustical Ceiling Grid as Req

12-06-22 08:00 AM Acoustical Ceiling Rough In

12-20-22 08:00 AM Install Acoustical ceilings

12-28-22 08:00 AM Build Low Height Walls

Level 5

11-08-22 08:00 AM Build Full Height Walls

11-22-22 08:00 AM Frame Hard Lid Ceilings

11-29-22 08:00 AM Ceiling Rough-Ins

12-08-22 08:00 AM Drywall Finish: walls/Ceilings

12-14-22 08:00 AM Paint walls/Ceilings

12-22-22 08:00 AM Install ceiling Acoustical Treatment as req

12-22-22 08:00 AM Install Acoustical Ceiling Grid as Req

12-30-22 08:00 AM Acoustical Ceiling Rough In

01-17-23 08:00 AM Install Acoustical ceilings
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1740 INT-L5-5100 Build Low Height Walls 15 15 01-24-23 08:00 AM02-13-23 05:00 PM 0

1741 FLOORSFLOORS 70 70 11-15-22 08:00 AM02-28-23 05:00 PM 24

1742 Level 2Level 2 35 35 11-15-22 08:00 AM01-06-23 05:00 PM 59

1743 INT-L2-2140 Polish Concrete Floors/protect 10 10 11-15-22 08:00 AM11-30-22 05:00 PM 50

1744 INT-L2-2150 Install carpet/Flooring Materials as Req 10 10 12-22-22 08:00 AM01-06-23 05:00 PM 59

1745 Level 4Level 4 35 35 01-09-23 08:00 AM02-28-23 05:00 PM 0

1746 INT-L4-4140 Polish Concrete Floors/protect 10 10 01-09-23 08:00 AM01-23-23 05:00 PM 15

1747 INT-L4-4150 Install carpet/Flooring Materials as Req 10 10 02-14-23 08:00 AM02-28-23 05:00 PM 0

1748 Level 5Level 5 35 35 01-09-23 08:00 AM02-28-23 05:00 PM 0

1749 INT-L5-5110 Polish Concrete Floors/protect 10 10 01-09-23 08:00 AM01-23-23 05:00 PM 15

1750 INT-L5-5120 Install carpet/Flooring Materials as Req 10 10 02-14-23 08:00 AM02-28-23 05:00 PM 0

1751 MISC. FINISHESMISC. FINISHES 70 70 12-08-22 08:00 AM03-21-23 05:00 PM 29

1752 Level 2Level 2 40 40 12-08-22 08:00 AM02-06-23 05:00 PM 59

1753 INT-L2-2160 Install Misc. Casework, Finishes 10 10 12-08-22 08:00 AM12-21-22 05:00 PM 15

1754 INT-L2-2170 Install Office Furniture/partitions 15 15 01-09-23 08:00 AM01-30-23 05:00 PM 59

1755 INT-L2-2180 Wire/Connect Office Furniture/partitions 15 15 01-17-23 08:00 AM02-06-23 05:00 PM 59

1756 Level 3Level 3 30 30 12-22-22 08:00 AM02-06-23 05:00 PM 29

1757 INT-L3-3050 Install Misc. Casework, Finishes 10 10 12-22-22 08:00 AM01-06-23 05:00 PM 15

1758 INT-L3-3060 Install Office Furniture/partitions 10 10 01-09-23 08:00 AM01-23-23 05:00 PM 29

1759 INT-L3-3070 Wire/Connect Office Furniture/partitions 15 15 01-17-23 08:00 AM02-06-23 05:00 PM 29

1760 Level 4Level 4 35 35 01-09-23 08:00 AM02-28-23 05:00 PM 29

1761 INT-L4-4160 Install Misc. Casework, Finishes 10 10 01-09-23 08:00 AM01-23-23 05:00 PM 15

1762 INT-L4-4170 Install Office Furniture/partitions 10 10 01-24-23 08:00 AM02-06-23 05:00 PM 34

1763 INT-L4-4180 Wire/Connect Office Furniture/partitions 15 15 02-07-23 08:00 AM02-28-23 05:00 PM 29

1764 Level 5Level 5 35 35 01-31-23 08:00 AM03-21-23 05:00 PM 29

1765 INT-L5-5160 Install Misc. Casework, Finishes 10 10 01-31-23 08:00 AM02-13-23 05:00 PM 10

1766 INT-L5-5170 Install Office Furniture/partitions 10 10 02-14-23 08:00 AM02-28-23 05:00 PM 34

1767 INT-L5-5180 Wire/Connect Office Furniture/partitions 15 15 03-01-23 08:00 AM03-21-23 05:00 PM 29

1768 ELEVATORSELEVATORS 211 211 06-29-22 08:00 AM05-01-23 05:00 PM 0

1769 Install Freight ElevatorInstall Freight Elevator 67 67 06-29-22 08:00 AM10-03-22 05:00 PM 34

1770 ELEV-1000 Freight Elevator Shaft/Equipment Room Ready: Requirements List Certified 0 0 06-29-22 08:00 AM 34

1771 ELEV-1010 Install elevator Guiderails 12 12 06-29-22 08:00 AM07-15-22 05:00 PM 34

1772 ELEV-1020 Build Platform 10 10 07-18-22 08:00 AM07-29-22 05:00 PM 34

1773 ELEV-1040 Install elevator Door Frames 10 10 08-01-22 08:00 AM08-12-22 05:00 PM 34

1774 ELEV-1060 Install Equipment/Connect 15 15 08-15-22 08:00 AM09-02-22 05:00 PM 34

1775 ELEV-1090 Build Car/Cab 15 15 09-06-22 08:00 AM09-26-22 05:00 PM 39

1776 ELEV-1100 Balance/Complete Elevator 15 15 09-06-22 08:00 AM09-26-22 05:00 PM 34

1777 ELEV-1120 Inspect Elevator For use as Hoist 5 5 09-27-22 08:00 AM10-03-22 05:00 PM 34

1778 Freight Elevator as Interior HoistFreight Elevator as Interior Hoist 140 140 10-04-22 08:00 AM04-25-23 05:00 PM 0

1779 ELEV-1140 Use Elevator As Hoist 96 96 10-04-22 08:00 AM02-22-23 05:00 PM 34

1780 ELEV-1250 Remove Protection/Complete Elevator Cab/Etc. 10 10 04-12-23 08:00 AM04-25-23 05:00 PM 0

1781 Install Passenger Elevator No 1,2, 3Install Passenger Elevator No 1,2, 3 151 151 07-27-22 08:00 AM03-03-23 05:00 PM 32

1782 ELEV-1030 Elevator Shaft/Equipment Room Ready: Requirements List Certified 1 1 07-27-22 08:00 AM07-27-22 05:00 PM 57

1783 ELEV-1070 Install elevator Guiderails 20 20 08-15-22 08:00 AM09-12-22 05:00 PM 45

1784 ELEV-1080 Build Platforms 20 20 08-29-22 08:00 AM09-26-22 05:00 PM 45

1785 ELEV-1110 Install elevator Door Frames 20 20 09-13-22 08:00 AM10-10-22 05:00 PM 45

1786 ELEV-1170 Install Equipment/Connect 25 25 11-04-22 08:00 AM12-12-22 05:00 PM 32

1787 ELEV-1200 Build Cars/Cabs 35 35 12-13-22 08:00 AM02-02-23 05:00 PM 32
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01-24-23 08:00 AM Build Low Height Walls

FLOORS

Level 2

11-15-22 08:00 AM Polish Concrete Floors/protect

12-22-22 08:00 AM Install carpet/Flooring Materials as Req

Level 4

01-09-23 08:00 AM Polish Concrete Floors/protect

02-14-23 08:00 AM Install carpet/Flooring Materials as Req

Level 5

01-09-23 08:00 AM Polish Concrete Floors/protect

02-14-23 08:00 AM Install carpet/Flooring Materials as Req

MISC. FINISHES

Level 2

12-08-22 08:00 AM Install Misc. Casework, Finishes

01-09-23 08:00 AM Install Office Furniture/partitions

01-17-23 08:00 AM Wire/Connect Office Furniture/partitions

Level 3

12-22-22 08:00 AM Install Misc. Casework, Finishes

01-09-23 08:00 AM Install Office Furniture/partitions

01-17-23 08:00 AM Wire/Connect Office Furniture/partitions

Level 4

01-09-23 08:00 AM Install Misc. Casework, Finishes

01-24-23 08:00 AM Install Office Furniture/partitions

02-07-23 08:00 AM Wire/Connect Office Furniture/partitions

Level 5

01-31-23 08:00 AM Install Misc. Casework, Finishes

02-14-23 08:00 AM Install Office Furniture/partitions

03-01-23 08:00 AM Wire/Connect Office Furniture/partitions

ELEVATORS

Install Freight Elevator

Freight Elevator Shaft/Equipment Room Ready: Requirements List Certified

06-29-22 08:00 AM Install elevator Guiderails

07-18-22 08:00 AM Build Platform

08-01-22 08:00 AM Install elevator Door Frames

08-15-22 08:00 AM Install Equipment/Connect

09-06-22 08:00 AM Build Car/Cab

09-06-22 08:00 AM Balance/Complete Elevator

09-27-22 08:00 AM Inspect Elevator For use as Hoist

Freight Elevator as Interior Hoist

10-04-22 08:00 AM Use Elevator As Hoist

04-12-23 08:00 AM Remove Protection/Complete Elevator Cab/Etc.

Install Passenger Elevator No 1,2, 3

07-27-22 08:00 AM Elevator Shaft/Equipment Room Ready: Requirements List Certified

08-15-22 08:00 AM Install elevator Guiderails

08-29-22 08:00 AM Build Platforms

09-13-22 08:00 AM Install elevator Door Frames

11-04-22 08:00 AM Install Equipment/Connect

12-13-22 08:00 AM Build Cars/Cabs
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1788 ELEV-1220 Balance/Complete Elevators 20 20 02-03-23 08:00 AM03-03-23 05:00 PM 32

1789 Install Passenger Elevators No 4Install Passenger Elevators No 4 110 110 08-05-22 08:00 AM01-12-23 05:00 PM 56

1790 ELEV-1050 Elevator Shaft/Equipment Room Ready: Requirements List Certified 1 1 08-05-22 08:00 AM08-05-22 05:00 PM 91

1791 ELEV-1130 Install elevator Guiderails 20 20 09-27-22 08:00 AM10-24-22 05:00 PM 56

1792 ELEV-1150 Build Platforms 10 10 10-25-22 08:00 AM11-07-22 05:00 PM 56

1793 ELEV-1160 Install elevator Door Frames 9 9 11-08-22 08:00 AM11-18-22 05:00 PM 56

1794 ELEV-1180 Install Equipment/Connect 10 10 11-30-22 08:00 AM12-13-22 05:00 PM 56

1795 ELEV-1190 Build Cars/Cabs 15 15 12-14-22 08:00 AM01-05-23 05:00 PM 56

1796 ELEV-1210 Balance/Complete Elevators 5 5 01-06-23 08:00 AM01-12-23 05:00 PM 56

1797 State Elevator InspectionsState Elevator Inspections 19 19 04-05-23 08:00 AM05-01-23 05:00 PM 0

1798 ELEV-1230 Inspect/certify Elevator 4 5 5 04-05-23 08:00 AM04-11-23 05:00 PM 0

1799 ELEV-1240 Inspect Elevator 1, 2, 3 5 5 04-05-23 08:00 AM04-11-23 05:00 PM 10

1800 ELEV-1260 Final Inspect/certify Freight Elevator 4 4 04-26-23 08:00 AM05-01-23 05:00 PM 0

1801 SITEWORKSITEWORK 147 147 09-26-22 08:00 AM04-26-23 05:00 PM 3

1802 Fine Grading/Prep WorkFine Grading/Prep Work 51 51 10-12-22 08:00 AM12-23-22 05:00 PM 2

1803 SITE-1000 Demo Perimeter Roads/Sidewalks, etc 7 7 10-12-22 08:00 AM10-20-22 05:00 PM 2

1804 SITE-1010 Start Site Finishes 0 0 10-12-22 08:00 AM 2

1805 SITE-1020 Rough  Grade for new Civil Work 5 5 10-21-22 08:00 AM10-27-22 05:00 PM 2

1806 SITE-1070 Fine Grade for Finish Work 5 5 12-19-22 08:00 AM12-23-22 05:00 PM 2

1807 Underground UtilitiesUnderground Utilities 34 34 10-28-22 08:00 AM12-16-22 05:00 PM 2

1808 SITE-1030 Install New Sanitary Sewer Services 10 10 10-28-22 08:00 AM11-10-22 05:00 PM 2

1809 SITE-1040 Install New Water Services 10 10 11-09-22 08:00 AM11-22-22 05:00 PM 2

1810 SITE-1050 Install New Storn sewer Infrastructure 10 10 11-21-22 08:00 AM12-06-22 05:00 PM 2

1811 SITE-1060 Install New Telecom Infrastructure 10 10 12-05-22 08:00 AM12-16-22 05:00 PM 2

1812 PG&E Power ServicePG&E Power Service 29 29 09-26-22 08:00 AM11-03-22 05:00 PM 32

1813 PGE-E-1000 Green Tag Inspection 1 1 09-26-22 08:00 AM09-26-22 05:00 PM 32

1814 PGE-E-1010 PG&E Scheduling 15 15 09-27-22 08:00 AM10-17-22 05:00 PM 32

1815 PGE-E-1020 PG&E Pull Wire into Transformer/make-Up 10 10 10-18-22 08:00 AM10-31-22 05:00 PM 32

1816 PGE-E-1030 Final PG&E Inspection 2 2 11-01-22 08:00 AM11-02-22 05:00 PM 32

1817 PGE-E-1040 Permanent Power Turned On 1 1 11-03-22 08:00 AM11-03-22 05:00 PM 32

1818 HardscapeHardscape 39 39 12-27-22 08:00 AM02-22-23 05:00 PM 3

1819 SITE-1080 Install Baserock/sub-grade prep as needed 7 7 12-27-22 08:00 AM01-05-23 05:00 PM 2

1820 SITE-1090 Form/Pour/Cure Curb/Gutter 15 15 01-04-23 08:00 AM01-25-23 05:00 PM 2

1821 SITE-1100 Form/Pour/Cure Flatwork 15 15 01-26-23 08:00 AM02-15-23 05:00 PM 2

1822 SITE-1110 Pour Flatwork 2 2 02-16-23 08:00 AM02-17-23 05:00 PM 2

1823 SITE-1120 Cure Flatwork 5 5 02-18-23 08:00 AM02-22-23 05:00 PM 5

1824 Landscape/IrrigationLandscape/Irrigation 40 40 02-23-23 08:00 AM04-19-23 05:00 PM 3

1825 SITE-1130 Install New Topsoil/Amendments 10 10 02-23-23 08:00 AM03-08-23 05:00 PM 3

1826 SITE-1140 Install Irrigation System - Mainline 10 10 03-09-23 08:00 AM03-22-23 05:00 PM 3

1827 SITE-1150 Install Planting 15 15 03-23-23 08:00 AM04-12-23 05:00 PM 3

1828 SITE-1160 Install Irrigation System - Branch Lines 10 10 03-23-23 08:00 AM04-05-23 05:00 PM 3

1829 SITE-1170 Install Ground Cover/Mulch 5 5 04-13-23 08:00 AM04-19-23 05:00 PM 3

1830 Site FurnishingsSite Furnishings 5 5 04-20-23 08:00 AM04-26-23 05:00 PM 3

1831 SITE-1180 Install Misc. Site Furnishings 5 5 04-20-23 08:00 AM04-26-23 05:00 PM 3

1832 INSPECTIONSINSPECTIONS 55 55 05-02-23 08:00 AM07-19-23 05:00 PM 0

1833 Contract Weather DaysContract Weather Days 45 45 05-09-23 08:00 AM07-13-23 08:00 AM 0

1834 WX-1000 October 2021 2 2 05-09-23 08:00 AM05-10-23 05:00 PM 0
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02-03-23 08:00 AM Balance/Complete Elevators

Install Passenger Elevators No 4

08-05-22 08:00 AM Elevator Shaft/Equipment Room Ready: Requirements List Certified

09-27-22 08:00 AM Install elevator Guiderails

10-25-22 08:00 AM Build Platforms

11-08-22 08:00 AM Install elevator Door Frames

11-30-22 08:00 AM Install Equipment/Connect

12-14-22 08:00 AM Build Cars/Cabs

01-06-23 08:00 AM Balance/Complete Elevators

State Elevator Inspections

04-05-23 08:00 AM Inspect/certify Elevator 4

04-05-23 08:00 AM Inspect Elevator 1, 2, 3

04-26-23 08:00 AM Final Inspect/certify Freight Elevator

SITEWORK

Fine Grading/Prep Work

10-12-22 08:00 AM Demo Perimeter Roads/Sidewalks, etc

Start Site Finishes

10-21-22 08:00 AM Rough  Grade for new Civil Work

12-19-22 08:00 AM Fine Grade for Finish Work

Underground Utilities

10-28-22 08:00 AM Install New Sanitary Sewer Services

11-09-22 08:00 AM Install New Water Services

11-21-22 08:00 AM Install New Storn sewer Infrastructure

12-05-22 08:00 AM Install New Telecom Infrastructure

PG&E Power Service

09-26-22 08:00 AM Green Tag Inspection

09-27-22 08:00 AM PG&E Scheduling

10-18-22 08:00 AM PG&E Pull Wire into Transformer/make-Up

11-01-22 08:00 AM Final PG&E Inspection

11-03-22 08:00 AM Permanent Power Turned On

Hardscape

12-27-22 08:00 AM Install Baserock/sub-grade prep as needed

01-04-23 08:00 AM Form/Pour/Cure Curb/Gutter

01-26-23 08:00 AM Form/Pour/Cure Flatwork

02-16-23 08:00 AM Pour Flatwork

02-18-23 08:00 AM Cure Flatwork

Landscape/Irrigation

02-23-23 08:00 AM Install New Topsoil/Amendments

03-09-23 08:00 AM Install Irrigation System - Mainline

03-23-23 08:00 AM Install Planting

03-23-23 08:00 AM Install Irrigation System - Branch Lines

04-13-23 08:00 AM Install Ground Cover/Mulch

Site Furnishings

04-20-23 08:00 AM Install Misc. Site Furnishings

INSPECTIONS

Contract Weather Days

05-09-23 08:00 AM October 2021
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1835 WX-1010 November 2021 8 8 05-11-23 08:00 AM05-22-23 05:00 PM 0

1836 WX-1020 December 2021 8 8 05-23-23 08:00 AM06-02-23 05:00 PM 0

1837 WX-1030 January 2022 8 8 06-05-23 08:00 AM06-14-23 05:00 PM 0

1838 WX-1040 February 2022 6 6 06-15-23 08:00 AM06-22-23 05:00 PM 0

1839 WX-1050 March 2022 6 6 06-23-23 08:00 AM06-30-23 05:00 PM 0

1840 WX-1060 April 2022 5 5 07-03-23 08:00 AM07-10-23 05:00 PM 0

1841 WX-1070 May 2022 2 2 07-11-23 08:00 AM07-12-23 05:00 PM 0

1842 WX-1080 June 2022 0 0 07-13-23 08:00 AM07-13-23 08:00 AM 0

1843 WX-1090 July 2022 0 0 07-13-23 08:00 AM07-13-23 08:00 AM 0

1844 WX-1100 August 2022 0 0 07-13-23 08:00 AM07-13-23 08:00 AM 0

1845 WX-1110 September 2022 0 0 07-13-23 08:00 AM07-13-23 08:00 AM 0

1846 WX-1120 October 2022 0 0 07-13-23 08:00 AM07-13-23 08:00 AM 0

1847 WX-1130 November 2022 0 0 07-13-23 08:00 AM07-13-23 08:00 AM 0

1848 WX-1140 December 2022 0 0 07-13-23 08:00 AM07-13-23 08:00 AM 0

1849 InspectionsInspections 55 55 05-02-23 08:00 AM07-19-23 05:00 PM 0

1850 INSP-1000 Fire Marshall Inspections 5 5 05-02-23 08:00 AM05-08-23 05:00 PM 0

1851 INSP-1010 Building Department Inspections 5 5 07-13-23 08:00 AM07-19-23 05:00 PM 0

1852 INSP-1020 Substantial Completion 0 0 07-19-23 05:00 PM 0

1853 STARTUP/COMMISSIONINGSTARTUP/COMMISSIONING 206 206 10-28-22 08:00 AM08-23-23 05:00 PM 15

1854 BUILDING START-UPBUILDING START-UP 109 109 10-28-22 08:00 AM04-06-23 05:00 PM 17

1855 Fire AlarmFire Alarm 25 25 03-01-23 08:00 AM04-04-23 05:00 PM 0

1856 STCx-1040 Complete Fire Alarm Wiring, Devise Installation 10 10 03-01-23 08:00 AM03-14-23 05:00 PM 0

1857 STCx-1100 Fire Alarm Wiring Point To Point Verification 5 5 03-15-23 08:00 AM03-21-23 05:00 PM 0

1858 STCx-1130 Upload Fire Alarm program 2 2 03-22-23 08:00 AM03-23-23 05:00 PM 0

1859 STCx-1160 Fire Alarm device/Program testing 5 5 03-24-23 08:00 AM03-30-23 05:00 PM 0

1860 STCx-1240 Elevator Recall testing 3 3 03-31-23 08:00 AM04-04-23 05:00 PM 0

1861 Building Management SystemBuilding Management System 84 84 10-28-22 08:00 AM03-02-23 05:00 PM 20

1862 STCx-1000 Complete Control device Installation 10 10 10-28-22 08:00 AM11-10-22 05:00 PM 54

1863 STCx-1030 Point to Point wiring verification 10 10 11-11-22 08:00 AM11-28-22 05:00 PM 59

1864 STCx-1080 Load Control Program 5 5 11-29-22 08:00 AM12-05-22 05:00 PM 59

1865 STCx-1110 Test Control Program Sequences 5 5 12-06-22 08:00 AM12-12-22 05:00 PM 59

1866 STCx-1150 Loop Verification/Checks 5 5 12-13-22 08:00 AM12-19-22 05:00 PM 59

1867 STCx-1230 Fire Alarm/Damper Interface Checks 5 5 02-24-23 08:00 AM03-02-23 05:00 PM 20

1868 HVAC Air SideHVAC Air Side 99 99 11-11-22 08:00 AM04-06-23 05:00 PM 17

1869 STCx-1010 Bump Motors Check Rotation 5 5 11-11-22 08:00 AM11-17-22 05:00 PM 54

1870 STCx-1050 Factory Start Up: Air Handlers, Fans 5 5 11-18-22 08:00 AM11-28-22 05:00 PM 54

1871 STCx-1140 Move Air: manual Mode 5 5 01-19-23 08:00 AM01-25-23 05:00 PM 20

1872 STCx-1180 Preliminary Air Balance 5 5 01-26-23 08:00 AM02-01-23 05:00 PM 20

1873 STCx-1200 AutomaticRun 10 10 02-02-23 08:00 AM02-15-23 05:00 PM 20

1874 STCx-1220 Final Air Balance 5 5 02-16-23 08:00 AM02-23-23 05:00 PM 20

1875 STCx-1250 Smoke Exhaust/Life Safety Testing 5 5 03-31-23 08:00 AM04-06-23 05:00 PM 17

1876 HVAC Water SideHVAC Water Side 30 30 11-11-22 08:00 AM12-27-22 05:00 PM 59

1877 STCx-1020 Bump Pump Motors 5 5 11-11-22 08:00 AM11-17-22 05:00 PM 59

1878 STCx-1060 Clean/Flush Piping Systems 5 5 11-18-22 08:00 AM11-28-22 05:00 PM 59

1879 STCx-1070 Fill Piping Systems 3 3 11-29-22 08:00 AM12-01-22 05:00 PM 59

1880 STCx-1090 Factory Start-up: Water Side equipment 5 5 12-02-22 08:00 AM12-08-22 05:00 PM 59

1881 STCx-1120 Turn-on Pumps, manual run 5 5 12-09-22 08:00 AM12-15-22 05:00 PM 59
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05-11-23 08:00 AM November 2021

05-23-23 08:00 AM December 2021

06-05-23 08:00 AM January 2022

06-15-23 08:00 AM February 2022

06-23-23 08:00 AM March 2022

07-03-23 08:00 AM April 2022

07-11-23 08:00 AM May 2022

07-13-23 08:00 AM June 2022

07-13-23 08:00 AM July 2022

07-13-23 08:00 AM August 2022

07-13-23 08:00 AM September 2022

07-13-23 08:00 AM October 2022

07-13-23 08:00 AM November 2022

07-13-23 08:00 AM December 2022

Inspections

05-02-23 08:00 AM Fire Marshall Inspections

07-13-23 08:00 AM Building Department Inspections

Substantial Completion

STARTUP/COMMISSIONING

BUILDING START-UP

Fire Alarm

03-01-23 08:00 AM Complete Fire Alarm Wiring, Devise Installation

03-15-23 08:00 AM Fire Alarm Wiring Point To Point Verification

03-22-23 08:00 AM Upload Fire Alarm program

03-24-23 08:00 AM Fire Alarm device/Program testing

03-31-23 08:00 AM Elevator Recall testing

Building Management System

10-28-22 08:00 AM Complete Control device Installation

11-11-22 08:00 AM Point to Point wiring verification

11-29-22 08:00 AM Load Control Program

12-06-22 08:00 AM Test Control Program Sequences

12-13-22 08:00 AM Loop Verification/Checks

02-24-23 08:00 AM Fire Alarm/Damper Interface Checks

HVAC Air Side

11-11-22 08:00 AM Bump Motors Check Rotation

11-18-22 08:00 AM Factory Start Up: Air Handlers, Fans

01-19-23 08:00 AM Move Air: manual Mode

01-26-23 08:00 AM Preliminary Air Balance

02-02-23 08:00 AM AutomaticRun

02-16-23 08:00 AM Final Air Balance

03-31-23 08:00 AM Smoke Exhaust/Life Safety Testing

HVAC Water Side

11-11-22 08:00 AM Bump Pump Motors

11-18-22 08:00 AM Clean/Flush Piping Systems

11-29-22 08:00 AM Fill Piping Systems

12-02-22 08:00 AM Factory Start-up: Water Side equipment

12-09-22 08:00 AM Turn-on Pumps, manual run
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1882 STCx-1170 Preliminaary water balance 1 1 12-16-22 08:00 AM12-16-22 05:00 PM 59

1883 STCx-1190 Pump/System Control Checks/Loop Verification 5 5 12-19-22 08:00 AM12-23-22 05:00 PM 59

1884 STCx-1210 Final Water Balance 1 1 12-27-22 08:00 AM12-27-22 05:00 PM 59

1885 SYSTEM COMMISSIONINGSYSTEM COMMISSIONING 25 25 07-20-23 08:00 AM08-23-23 05:00 PM 15

1886 STCx-1260 Equipment Verification 5 5 07-20-23 08:00 AM07-26-23 05:00 PM 15

1887 STCx-1270 Equipment Performance Verification 10 10 07-27-23 08:00 AM08-09-23 05:00 PM 15

1888 STCx-1280 System management Verification 10 10 08-10-23 08:00 AM08-23-23 05:00 PM 15

1889 POST CONSTRUCTION/CLOSEOUTPOST CONSTRUCTION/CLOSEOUT 210 210 11-14-22 05:00 PM09-15-23 05:00 PM 0

A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F

12-16-22 08:00 AM Preliminaary water balance

12-19-22 08:00 AM Pump/System Control Checks/Loop Verification

12-27-22 08:00 AM Final Water Balance

SYSTEM COMMISSIONING

07-20-23 08:00 AM Equipment Verification

07-27-23 08:00 AM Equipment Performance Verification

08-10-23 08:00 AM System management Verification

POST CONSTRUCTION/CLOSEOUT

County of San Mateo - COB3

Redwood City, CA

October Master Schedule - 11-15-21
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PB Bidding Phase, Pre Bid

San Mateo County Office Building 3 Date Updated: 11/8/2021

100% CD Pricing Set RFI Log

Item
Construction 

Set 
Bid Package/Trade

Reference 

Information / 

Document

Description Response Date Sent Date Resolved

BIDDING PHASE, PRE-BID QUESTIONS

PB-1 100%CD 0920-DR
Please confirm anticipated deflection/movement for all floors/conditions (cross laminated timber, glue lam, steel, 

etc.). Also, please confirm what, if any drift requirements need to be accounted for.

Per 092117 1.4.A.1.2, anticipated maximum vertical deflection shall be 1 inch 

at center of structural bay in Mass Timber framing. Per 092117 3.4 A.2 and 

B.1, B.3 & B.4, framing shall be isolated from structure to prevent transfer of 

lateral movement. Building structure is a Buckling Restrained Brace Frame 

system (BRBF), maximum allowable interstory drift is 2% for BRBF system.  

Refer to PB-71 response for additional information.

SOM - Structure 10/19/2021 10/22/2021

PB-2 100%CD 0920-DR
Details 3, 4, 21 & 

30 on dwg A9.53

These details are all showing exposed framing behind L trims @ reveals.

1. What is the intent of the gap/trim? 

2. What is the intent of the compressed mineral wool? Is that there for fire/smoke, sound, or both?

Understanding the intent of these gaps/reveals and compressed mineral wool should help us better evaluate these 

conditions. 

1. The gap is accomodating the movement predicted in the structure noted in 

092117 1.4.A.1.2.  In Details 3, 4 and 30, the deflection track is allowing the 

movement between the upper partition portion (beam or box headers) and 

the partition below. Detail 21 is showing the vertical joint at partition 

intersection to allow the drift and deflections.

2. The compressed mineral wool is providing the sound attenuation 

performance required to maintain STC rating. In the fire rated conditions, the 

mineral wool safing will be mounted flush with the gypsum board as shown 

in the Engineering Judgements, ref. to A0.18 in 20211008 - Issued for 

Building Permit.

SOM - ARCH 10/19/2021 10/26/2021

PB-3 100%CD 0920-DR

Details 1, 2, 4, 5, 

6, 7 & 8 on dwg 

A9.55

Please confirm the mineral wool shown between decking and steel in these details and any others is not to be 

installed by the framing/drywall scope. 

Drywall subcontractor is responsible to furnish and deliver the mineral wool 

insulation to the project site prior to the installation of metal decking. 

Installation of these insulation will be done by others.

Truebeck 10/19/2021 10/26/2021

PB-4 100%CD 0920-DR
Details 1, 2, 4, 6 

on dwg A9.55

The referenced details and others similar will require sequencing, scraping, and patching with SOFP. Please confirm:

1. Clips and other attachments required for wall framing will be installed prior to SOFP

2. SOFP installer will leave attachments exposed for wall framing, ie: remove overspray as it is applied

3. SOFP patching post wall install will be by the spray on installer

1. Confirmed.

2. Drywall subcontractor is responsible to remove fireproofing material as 

required to complete their work. Removal of fireproofing material must be 

done with care, so the the patching by Fireproofing subcontractor can be 

done at a minimal.

3. Confirmed. See item #2 above.

Truebeck 10/19/2021 10/26/2021

PB-5 100%CD 0920-DR
Details 1, 2, 4, 6 

on dwg A9.55

Detail 1/A9.55 and others are showing an exposed steel plate between structural steel and TOW. Has this 

type of condition been evaluated for heat transference between the exposed steel plate and structural 

steel? Or for sound transference at exposed plate? 

Detail 1, 2 and 6 on A9.55 apply to partitions at L1 in the Steel Framing cores 

where condition is not exposed to view and where there are no acoustical or 

fire requirements.   

Where condition requires acoustical per Floor Plans, apply detail 4 on A9.55.  

Where condition requires fire rating per Code Diagrams, apply detail 2 or 7 

on A9.55.  Refer to Floor Plans for schedule partitions.

SOM - ARCH 10/19/2021 10/26/2021

PB-6 100%CD 0920-DR
Details 16 thru 19 

on dwg A9.55

These details are showing framing hard attached (non slip) at and between gluelam tie ins. Please confirm 

connections and treatments at these connections do not require any movement/slip considerations. Details are 

clear and we see no issues, we just want to confirm no movement.

Detail 16 and 17 on A9.55 apply to partitions at L1 in the Steel framing cores.    

Per Note 2 on A9.51, all partitions are full height, unless otherwise noted, to 

achieve acoustic, fire, and other performance criteria specified in 092117.  As 

such, vertical deflection is accommodated at the top connection with a 

slotted deflection track movement joint at the referenced details.

Note: there are also braced head detail conditions at Mass Timber framing, 

where movement joint is located at bottom of Glued Laminated Beam, 

similar to detail 24/A9.54. 

SOM - ARCH 10/19/2021 10/26/2021

PB-7 100%CD 3290-LI Attach. C Provide a list of required permits per "Attachment C General Requirements for All Subcontractor" #93

Subcontractors are responsible to provide any trade permits as 

required to complete their own scope of work. Requirement for every 

trades may vary. For example, if your scope requires the use of 

oversized delivery to the project site & requires special permitting for 

the delivery vehicles to be on the road, then the subcontractor is 

responsible to include the cost associated w/ this permit. Building 

permit is not included and will be provided by the Project.

Truebeck 10/19/2021 10/26/2021

Responsible 

Party
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PB-9 100%CD 3290-LI Attach. C.1
Attachment C.1 scope of work includes #9 Lime Treated Areas, what is the depth of lime treated soils? Is the BP3290-

LI scope to provide replacement soil also? If so, provide a specification for lime treated replacement soil

TB - The depth of soil is 12" thick. Yes, please include replacement 

soil.

CMG - The soils replacing the lime treated soil shall be amended 

planting soil in compliance with specification 329113 and related 

sections.

Truebeck / 

CMG / FRO
10/19/2021 10/25/2021

PB-10 100%CD 3290-LI 3/L9.01 Please confirm that the 3/8" COR-TEN steel plate is excluded from BP3290-LI scope of work
Correct, the 3/8" COR-TEN steel plate is excluded from BP32090-LI. To be 

priced as part of Alternate 4 in BP 0550-MM.
Truebeck 10/19/2021 10/26/2021

PB-11 100%CD 3290-LI Please provide loading capacities of over structure areas
All work is on grade. Landscaping work not performed over any 

structured areas.
Truebeck 10/19/2021 10/26/2021

PB-12 100%CD 2740-AV TA2.03 Please specify which rooms on the 3rd floor require AV.

AV systems shall be required in Small (S), Medium (M), Large (L), and Extra 

Large (XL) Meeting Rooms on Level 3 A2.03 as similar to other levels, by 

Meeting Room Types noted on TA4.02. AV designs shall be reflected as part 

of next drawing issuance. Speciality rooms such as the Forensics Lab will also 

have AV requirements, similar to Large Meeting Room.

Meyers+ 10/19/2021 10/26/2021

PB-13 100%CD 2740-AV
TA5.01/2 - (L/LX 

meeting)
Please specify make and model of CAM on TA5.01/2 & where is CAM to be mounted.

Camera shall be Sony SRG360SHE or equal per specification 274116 and to be 

mounted above display.
Meyers+ 10/19/2021 10/22/2021

PB-14 100%CD 2740-AV
TA5.01/5 - Closed 

session
If different from CAM in L/LX rooms, please specify CAM used in Closed Session. Camera in L/XL Meeting Rooms to be same for Closed Session Room. Meyers+ 10/19/2021 10/22/2021

PB-15 100%CD 2740-AV TA5.01/2 Please specify make and model of 'HDRX' on TA5.01/2. Cameras shall be connected to AVSW. Separate HDRX not required. Meyers+ 10/19/2021 10/22/2021

PB-16 100%CD 2740-AV
Will any cable cubbies be required for S/M/L/XL meeting rooms, or will pass throughs be provided by furniture 

vendor?
Cable Cubbies at meeting table will be provided with Furniture. Meyers+ 10/19/2021 10/25/2021

PB-17 100%CD 2740-AV Please provide RCP for Board Chamber. (for AV scope purposes)

Per current layout, the only devices mounting above the ceiling are A (12. 

Assistive listening transmitter) and W(13. Wireless mic antenna). Ref. to: 

TA4.01/2 

Meyers+ 10/19/2021 10/22/2021

PB-18 100%CD 2740-AV TA4.01/2 How many in-ceiling speakers will be in Board Chamber?
Per current layout, there are 2 line array speakers (16. wall mounted), located 

on the wall behind the dais. Ref. to:  AV4.01 /2 and A9.07.
Meyers+ 10/19/2021 10/26/2021

PB-19 100%CD 2740-AV TA6.01 Please provide mounting detail for Direct View LED wall. Please refer to sheet A9.07 Meyers+ 10/19/2021 10/22/2021

PB-20 100%CD 2740-AV
Line diagrams state AV lan to be provided 'by AV contractor'. Please explain what networking is required in the AV 

bid package, and what is provided from the 2710-TDS package scope.

AV contractor shall be responsible for network switches and programming of 

AV network. Telecom contractor shall provide cabling infrastructure required 

to support network.

Meyers+ 10/19/2021 10/22/2021

PB-21 100%CD 2740-AV TA5.01/2 Where should Assistive listening transmitter antennas be mounted?

For typical conference rooms, ALS transmitter shall be located at the AV 

equipment rack. For Board Chambers and MPR, ALS transmitters shall be 

located at ceiling. Refer to enlarged plans TA4.01 and TA4.04.

Meyers+ 10/19/2021 10/22/2021

PB-22 100%CD 2740-AV TA5.03

MPR(TA5.03/2), and training room(TA5.03/3) details call for relay connections to the AVSW16x16 "from PRODSW 

see TA5.03". There is no item PRODSW on TA5.03.  Please specify where this PRODSW is, and if all training rooms, as 

well as the MPR will be connected to it?

PRODSW is shown on TA5.02 and as part of Board Chamber AV system. MPR 

shall be connected to PRODSW for interconnection with Board Chambers AV. 

Training rooms will not require connection to PRODSW.

Meyers+ 10/19/2021 10/22/2021

PB-23 100%CD 2740-AV TA5.01/3
Board chamber AVSW 16x16 shows HDMI out to DSP on TA5.03. No DSP is shown on TA5.03.  Please specify HDMI 

in and out connections
DSP is shown on TA5.02. Meyers+ 10/19/2021 10/22/2021

PB-24 100%CD 2740-AV TA5.01/3
RF45 wallplates(?) shown at Dias Knee-wall and wall locations. Please detail how these wallplates will be used for 

the AV system
Wall Plates shall be for connection of displays for staff/clerk positions. Meyers+ 10/19/2021 10/22/2021

PB-25 100%CD 2740-AV TA4.01 Please specify location of Staff/clerk desk mentioned on TA5.01/3.

Dais seat position at furthest north position closest to column line 9 shall be 

for staff/clerk. Meyers+ 10/19/2021 10/26/2021

PB-26 100%CD 2740-AV TA4.01/1 Please confirm that  CATV system shown on TA4.01/1 is provided and installed by 2710-TDS (section 275320). Confirmed. Please see direction in Attachment C.1 Truebeck 10/19/2021 10/26/2021

PB-27 100%CD 2710-TDS Please clarify if the cables routing in conduits through the slab are to be Outside Plant Rated.
Cabling in in-slab conduits on level 1 shall be outside rated. Cabling in conduit 

in-slab on level 2-5 will not require outside rating.
Meyers+ 10/19/2021 10/22/2021

PB-28 100%CD 2710-TDS Please clarify who is providing and installing the EZ-Path’s or conduits through the walls in the MDF/IDF’s.
Electrical Contractor to furnish and install. 2710-TDS contractor shall include 

all necessary costs to coordinate with Electrical Contractor
Truebeck 10/19/2021 10/26/2021

PB-29 100%CD 2710-TDS
Please clarify who is providing and installing the EZ-Path’s or conduits through full height walls outside of the 

MDF/IDF’s.

Electrical Contractor to furnish and install. 2710-TDS contractor shall include 

all necessary costs to coordinate with Electrical Contractor
Truebeck 10/19/2021 10/26/2021

PB-30 100%CD 2710-TDS Are there any restrictions as to when we can load material and personnel?
No vehicles on site prior to 7 AM and no staging in the area prior to 7 AM 

either
Truebeck 10/19/2021

PB-31 100%CD 2710-TDS Will there be room on site for a Conex box?
Please refer to the Attachment C - General Requirement for All 

Subcontractors, item #19 & 17
Truebeck 10/19/2021

PB-32 100%CD 2710-TDS Will we be able to stage materials on the floors we are working on?

Please refer to the Attachment C - General Requirement for All 

Subcontractors, item #19.

Temporary floor loading of material may need to be reviewed by SEOR prior 

to acceptance.

Truebeck 10/19/2021 10/26/2021

PB-33 100%CD 2710-TDS Is there a site orientation that our technicians will have to attend prior to working on site?
Yes, please refer to the Attachment C - General Requirement for All 

Subcontractors, item #40, 1-ii & 13.
Truebeck 10/19/2021 10/26/2021

PB-34 100%CD 2710-TDS Will there be safety meetings each week that our technicians will have to attend?
Yes, please refer to the Attachment C - General Requirement for All 

Subcontractors, item #67
Truebeck 10/19/2021 10/26/2021

PB-35 100%CD 2710-TDS Will our technicians need to be drug tested before working on site? No. Drug Testing is not required. Truebeck 10/19/2021 10/26/2021

PB-36 100%CD 2710-TDS Please clarify if the fiber backbone cables are to be armored or run in innerduct. Fiber cabling shall be in innerduct per 270528-2.8. Meyers+ 10/19/2021 10/26/2021
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PB-37 100%CD 2710-TDS
Please provide a manufacturer and part numbers for the PDU’s, environmental sensors and thermal management 

required.

PDUs shall be APC AP8832. County ISD has confirmed no additional 

environmental sensor or thermal management required for this project.
Meyers+ 10/19/2021 10/25/2021

PB-38 100%CD 2710-TDS Will there be any cable tray installed in the ceilings or will all of the cables be supported by J-Hooks?
All cabling shall be supported via j-hooks in ceiling or within in-slab conduit to 

their respective IDF/telecom rooms.
Meyers+ 10/19/2021 10/22/2021

PB-39 100%CD 2710-TDS Please clarify if we have to use a Stiffy Rod or all-thread to hang the J-Hooks on or can we use a drop wire. J-hooks shall be mounted via all-thread per detail 7/T6.01 Meyers+ 10/19/2021 10/22/2021

PB-40 100%CD 2710-TDS Please clarify if we are to provide and install a Sound Masking System as part of the Low Voltage bid. Sound Masking is not required for this project. Truebeck 10/19/2021 10/26/2021

PB-41 100%CD 2710-TDS
Will the floors be Post Tension floors? If yes, will we be required to x-ray or scan the floors prior to anchoring the 

relay racks and prior to installing the J-Hook supports to the deck above?
No post tension floors. No x-ray or scanning required. Truebeck 10/19/2021 10/26/2021

PB-42 100%CD 2710-TDS Please clarify if the WAP cables will be terminating on separate patch panels in the IDF’s.
Confirmed. WAPs shall be terminated on separate patch panels and labeled 

per ISD standards
Meyers+ 10/19/2021 10/22/2021

PB-43 100%CD 2710-TDS
Open Office Furniture on Levels 2, 3, 4 & 5: Please clarify if the cables at the floor boxes at the Open Office Furniture 

locations will be fed from the floor below or be run in conduit to the nearest wall on the same floor.

Cables are to be run within in-slab conduits. Refer to electrical for typical 

open office conduit routing.
Meyers+ 10/19/2021 10/22/2021

PB-44 100%CD 2710-TDS T501
Please provide a drawing showing the conduit routes from COB3 to COB1 and COB2 or provide distances for bidding 

purposes
Refer to site plan T1-00 for conduit routing to COB1 and COB2. Meyers+ 10/19/2021 10/22/2021

PB-45 100%CD 2710-TDS T501 Please clarify where the fiber and copper cables are terminating in COB1 and COB2.

No backbone cabling and termination will be required to COB1 at this time. 

Refer to note 6 on T1.00 for connection in COB2. Fiber and copper cabling 

backbone to terminate in COB2 MPOE in garage basement level.  Terminate 

on wall blocks for copper and rack mounted tray for fiber. 

Meyers+ 10/19/2021 11/5/2021

PB-46 100%CD 2710-TDS T501 Duplicate - Ignore N/A N/A 10/19/2021 10/26/2021

PB-47 100%CD 2710-TDS T501
Please clarify If the fiber and copper cables will be required to run in innerduct from COB3 to COB1 and COB2. If yes, 

please provide the quantity of innerducts required in each conduit.

Fiber and copper backbones shall be run in innerduct per specification 

270528.
Meyers+ 10/19/2021 10/22/2021

PB-48 100%CD 2710-TDS T501
Please clarify if the 100 pair copper cables going to COB1 and COB2 will require protection at one end or at both 

ends.

Backbone cabling back to COB1 is no longer required. County ISD has 

confirmed protection required for copper at COB2.
Meyers+ 10/19/2021 10/25/2021

PB-49 100%CD 2710-TDS T601 Detail 10
Please confirm the 50 pair cooper cables are terminating on a wall mounted block in each IDF and we are extending 

the 50 pairs over to a rack mounted patch panel as shown on the detail.
Confirmed. 50-pair copper to terminate on 110 wall blocks. Meyers+ 10/19/2021 10/22/2021

PB-50 100%CD 2710-TDS T601 Detail 10 Please clarify what the 50 pair cables are terminating on in the MPOE 50-pair copper to terminate on 110 wall blocks within MPOE. Meyers+ 10/19/2021 10/22/2021

PB-51 100%CD 2740-AV spec 24 41 16

AV specification section 27 41 16-5, Section E, Item 1.a. lists some test equiment the owner would like on-site during 

testing and commissioning. Many of these items are older analog video testers, should we still proceed with 

including all of these equipment in our cost proposal?

Requirement for test equipment shall be removed. Meyers+ 10/19/2021 10/22/2021

PB-52 100%CD 2740-AV Bid Form, TA2.03

Item 3 of the bid form asks for "value of A/V at Level 3," yet drawing TA2.03 shows no AV scope on that floor and 

specifies that this floor "shall be designed as part of level 3 tenant fit-out". Should we include the conference rooms 

on this floor in our cost proposal?

Refer to PB-12 response for additional information.  Level 3 meeting room AV 

systems shall be included in the cost proposal.
Meyers+ 10/19/2021 10/26/2021

PB-53 100%CD 2740-AV
Should maintenance and support services be included in our cost proposal, and if so, with which SLA's (1 year, 2 

year, esponse time, etc.)?

In addition to specified warranties, include standard 3 year SLA as an Add 

Alternate for County determination to address AV and Security Equipment.
Meyers+ 10/19/2021 11/5/2021

PB-54 100%CD 2740-AV The AV drawing set calls for sound putty installed in backboxes - will this be supplied/installed by the EC?
Standard Backboxes and associated sound putty to be furnished and installed 

by Electrical contractor
Truebeck 10/19/2021 10/26/2021

PB-55 100%CD 2740-AV Will the firestopping of pathways provided by EC/Penetrations will be provided by others or part of the AV Scope?

The electrical contractor shall provide firestopping for all penetrations 

provided by their own work force. If the AV contractor has penetrations of 

any kind beyond conduits provided by others, they shall provide firestopping 

for these installations.

Truebeck 10/19/2021 10/26/2021

PB-56 100%CD 2740-AV
Scope Exclusions section 11.2 excludes AV backboxes (PWB-100 from drawing elevation set) is this now provided by 

others?

Specialty boxes such as the FSR PWB-100 box will be furnished and installed 

by the 2740-AV bid package.
Truebeck 10/19/2021 10/26/2021

PB-57 100%CD 2740-AV
TA5.02 and scope section H.1.A calls out an unspecified Audio Mixer - what is the design intent for this device and 

can it be digitally programmed within the DSP alternatively?

Confirmed. AMIX is not required, and will be removed from plans and 

specifications.
Meyers+ 10/19/2021 11/1/2021

PB-57.5 100%CD 2740-AV

Will the Client/IT Group provision nad configure the OFE encoder/streaming device for broadcast capabilities on the 

house network? Is the AVC responsibility solely for testing and confirming content is being sent to this device? What 

brand encoder is being provided?

County utilizes the Granicus Digital Encoder (AMAX) PDU/Meyers+ 10/19/2021 11/1/2021

PB-58 100%CD 2740-AV
Scope section D - Equipment specifies room scheduling panels in misc. devices. Will these be Crestron 7" or 10" 

versions? Will the Client/IT group be reponsible for the provisioning and calendaring services?

For bidding purposes, Crestron 7" (TSS-770) shall be provided for room 

schedulers. Per 274116-B, coordinate programming and integration of 

calendar services for management by PDU / Country ISD.
PDU/Meyers+ 10/19/2021 11/5/2021

PB-59 100%CD 2740-AV

AV Functional 1/TA5.03 indicates speaker outputs in room *AS OCCURs*, but the RCP references the functional 

Detail #4 and shows no ceiling speakers. Will this require ceiling speakers similar to the "Green Room" Detail #2 in 

layout and count?

Green Room will require 2 ceiling speakers as shown on 4/TA4.04. Meyers+ 10/19/2021 11/1/2021

PB-60 100%CD 2740-AV Regarding the Equipment List provided DSP - Can we substitute the newer Biamp Tesira in place of the Audia Flex 

with additional cards required?

Confirmed. Biamp has reached end-of-life for AudiaFlex products after 2021. 

Tesira will be specified in lieu of AudiaFlex.
Meyers+ 10/19/2021 11/1/2021

PB-61 100%CD 2740-AV Will master quote information be released by approved vendors prior to bid? Master quote to be provided pending equipment finalization. Meyers+ 10/19/2021 10/22/2021

PB-62 100%CD 2740-AV
Multi-Purpose Room E180 shows a 109" Direct View LED wall, will there be a Planar TVF video wall part # listed for 

this room? This is missing in the Equipment Scope breakout.
LED displays for MPR shall be Planar TVF 1.2. Meyers+ 10/19/2021 10/22/2021

PB-63 100%CD 2710-TDS
Spec 281300 - 

1.1.A1.b
Plase provide the City of San Mateo's network switch requirement County standard network switch is the Aruba 2930M (JL322A). PDU/Meyers+ 10/19/2021 11/1/2021

PB-64 100%CD 1220-WT
Details 18 & 

23/A8.21

On p. A8.21 "Exterior Details - Curtain Walls", see Section Details 18 & 23 on this page. Both details show specialized 

extruded aluminum frame that is all one piece. This occurance happens on p. A8.11 "Exterior Details - Curtain 

Walls", see Typical Head Section Detail 05 for similar specialized piece. Please confirm if this pocket will be provided 

by others or if we can provide standard pocket per Mecho standards. 

This pocket will be provided by others. Refer to Attachment C.1 scope of 

work items 3b.
Truebeck 10/19/2021 10/26/2021
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PB-65 100%CD 1220-WT A4.05
On p. A4.05 "Reflected Ceiling Plan - Level 05", no roller shades at all are indicated along the north elevation. Please 

confirm if shades are desired at these locations. 

Roller shades are required on North elevations as indicated in A4.05. For 

clarification "North" is page right.  Roller shades to be provided on the full 

perimeter including West (page up) Level 5 along Column H between 

Columns 1 and 9

SOM - ARCH 10/19/2021 10/22/2021

PB-66 100%CD 1220-WT Spec 122400

Section 12 2400 mentions many control systems including: automated Solartrac system, Sun Dialer System, Daylight 

Sensor system, Audio-Visual System, and wall switch controls. Please confirm which system is desired as the base 

bid system and which ones are desired as alternates, or any 3rd party integrated system. 

Per 122400-2.2.B, Motorized Roller Shades Assemblies are motorized and use 

an automated shade control system with performance criteria specified per 

spec 124400-2.2.B.6, Basis of Design:  Solartrac 50 (Mecho Shade) per spec 

122400-2.2-B.6.b.7.  

Per 122400-2.2.C, Audiovisual Light-Blocking Shades are motorized and are 

manually controlled with a wall-switch control station integrated with lighting 

controls as described in spec 122400-2.2-C.3 

SOM - ARCH 10/19/2021 10/26/2021

PB-67 100%CD 1014-WT GR9.04

Sign type 'A06' is called out on GR0.01 with detail 08/GR9.04 to refernce for the design of sign type 'A06'. With that 

said, there are no drawings shown in regards to sign type 'A06' on this sheet. Please provide the details for this sign 

type. 

Details for sign type A06 (Reception wall panel graphics)

are shown on detail 01-04,11/A9.44 
SOM - 

GRAPHICS
10/19/2021 10/26/2021

PB-68 100%CD 1014-WT A8.01
Sign type 'E01' is called out on sheet GR8.01 and then further directed to reference to detail 26/A8.01. On Sheet 

A8.01, there is no detail #26 to refer to. Please provide details pertaining to sign type 'E01'. 

Graphics drawing details are shown on detail 20/A8.01 

for precast address signage details. 
SOM - 

GRAPHICS
10/19/2021 10/26/2021

PB-69 100%CD 0960-FL Attach C.1
The Flooring scope of work BP 0960FL scope of work line 2B lists RS-1,RS-2 and RS-3. Plans show Linoleum sheet, 

rubber tiles and static dis. rubber tiles. Please clarify which materials are RS-1,2 and 3

Ignore RS-1, RS-2, and RS-3. Bidders to price resilient flooring as described in 

the drawings and specs.
Truebeck 10/19/2021 10/26/2021

PB-70 100%CD 0960-FL A9.91
The two exit doorways in W113 Cafe on A9.91 seem to show an entry mat inside the doorways. Please clarify if 

these are 124813 Surface Mats.

Floor mats in the W113 Cafe are to be surface mats on top of tile floor. Ref. 

to 124813 2.1 B - Surface Mat
SOM - ARCH 10/19/2021 10/22/2021

PB-71 100%CD 0920-DR 21/A9.53

In regards to detail A9.53 – 21, there seems to be only 2 locations referring to this detail & they are on detail 

1/A3.26, at column line B & 6.

a) Are these typical throughout the intersecting walls between the Core and office walls only?

b) Or is this detail typical for all the wall systems throughout the project?

c) The detail shows slotted deflection track fastened at this junction. What is the maximum deflection in this area?

A & B) Detail 21/A9.53 is typical plan details to accommodate horizontal 

deflection resulting from vertical movement in partitions at Mass Timber 

framing.  Condition applies at every intersecting walls between office walls, as 

well as the core and the office walls.  Typical plan details indicating 

movement joint locations at doors in partitions at Mass Timber framing 

shown on 1/A9.66.  Refer to A6.40 series of Interior Elevations for extent of 

movement joints.

C) Refer to PB-1 response for additional information. The Gypsum Partition is 

required to retain its orthogonal framing and panel geometry so no stress, 

due to deflection, is imparted on the gypsum board which would result in 

cracks in the gypsum board. For this reason, movement joints at partition 

intersections and openings are designed to be installed to provide the 

horizontal deflection joint and shall be installed with 1/2” clear, closing to 0” 

and opening to 1”. Each side of the deflection joints are independently 

framed. The joint widths will vary over time and loading scenarios.

SOM - ARCH 10/19/2021 10/26/2021

PB-72 100%CD 2710-TDS T2.03
Please clarify if we are only installing cable to the outlets shown on the drawing T2.03 for Level 3. There are no 

symbols in the offices, meeting rooms or WAP’s shown.

Refer to PB-12 & 52 response for additional information.  The enlarged plans 

on the A3 series show devices for typical floors, which also apply to Level 03. 
Meyers+ 10/19/2021 10/26/2021

PB-73 100%CD 1014-SG GR9.03

Regarding sign types B03, B04 & B06 (see sheet GR9.03)… the sign designs show notches inside the aluminum sign 

structure.  This would not be possible for us to do with an aluminum sign.  We can do

these signs with multiple layers to accommodate the acrylic window.  It would function the exact same way as 

shown in the designs drawings but there would be a seam on the side of the signs. If these signs were made using 

acrylic instead of aluminum, the cost would drop substantially. We plan to price them using acrylic. Is this an 

accpetable action? 

These signs should remain aluminum. The layering

fabrication method using aluminium is acceptable.

SOM - 

GRAPHICS
10/21/2021 10/26/2021

PB-74 100%CD 1014-SG GR9.01

Regarding sign type A02 on sheet GR0.01, the referenced detail is 03/GR9.01. This detail does not provide a 

mounting method for sign type A02. What is the mounting method for this sign type and what keeps Sign type A02 

held in between the existing backing slats shown on said detail?

The letterforms will be pin mounted to wood slats

with additional silicone as needed.  This detail will be updated for the 

next issuance for clarification.

SOM - 

GRAPHICS
10/21/2021 10/26/2021

PB-75 100%CD 1014-SG GR9.01

Regarding sign types A03 on sheet GR0.01, the reference detail is 01/GR9.02. The fabrication description on sheet 

GR9.02 for sign type A03 states an option for an "Alternate Floor Back Panel". The design of sign type A03 provideds 

a back panel. 

1) What does “Alternate Floor Back Panel" refer too?

2) Is the front panel only used on “the floor you are on” section (Floors 1-5), so that panel would be on a different 

plane than the rest of the sign face? 

3) Is the front panel removable?  

Panels will be referred to as "Primary Floor Panel" 

(Front Panel), which will referred to the floor the viewer 

is on, and a "Secondary Floor Panel" (Back Panel) that

will display all other floor information. This Secondary Floor Panel will 

be cleat mounted to the

wall and the Primary Floor Panel will be affixed to the

Secondary's face with back fasteners, which will allow

it to be removable.  This detail will be updated for the next issuance for 

clarification.

SOM - 

GRAPHICS
10/21/2021 10/26/2021

PB-76 100%CD 0951-AC & 0550-MM 06/A9.03

Detail 06/A9.03 shows a monolithic ceiling panel at Chamber area. Within this detail there is a vertical piece at the 

end of the ceiling component preveting a clear line of sight from below up into the ceiling.  Please clarify this 

assembly and identify the component. 

The vertical panel is a Steel Trim panel, painted white, mounted with clips on 

a bracket. Refer to Spec section 057000 - 2.9.C

Additional response: BP 0550-MM Misc. Metal Bid Package to provide 

an Add Alternate to furnish & install the 1/4" thick SS Trim panel pre-

finished w/ white paint (refer to spec section 057000 - 2.9.C), along 

with the L angle support & attachment to the unistrut ceiling system. 

BP 0951-AC Ceiling & Wall Panels Bid Package to accommodate the 

installation of these SS trim panels & ensure that the unistrut ceiling 

system can accommodate the weight of these SS trim panels. 

SOM - ARCH 10/21/2021 10/26/2021
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PB-77 100%CD 2710-TDS Provide security control equipment specification
Enclosed is a copy of spec section 11 15 00 Security Control 

Equipment. Security Turnstiles to be included in base bid however walk-

through and handheld metal detectors to be priced as bid alternates.

SOM / Truebeck 10/21/2021 10/26/2021

PB-78 100%CD 3290-LI; 3216-SC
C4.01, L1.01 & 

L1.02

Sheet C4.01 - Site Improvement Plan, shows Traffic-Rated Precast Unit Pavers on either side of the Campus 

Promenade. See item  6 of the Legend and Abbreviations. Sheet L1.01 & L1.02 shows CIP Concrete Paving - Type: 

Vehicular, covering the entire Campus Promenade. Please clarify how much of the Campus Promenade is Traffic-

Rated Precast Unit Pavers and how much of it is CIP Concrete Paving Vehicular. 

Comply with Landscape Drawing L1.01 & 1.02 for material type and joint 

pattern.  Civil Drawing C4.01 to be coordinated to reflect traffic-rated 

concrete throughout promenade to match landscape plans.  Item 6 shown in 

plan to be modified to be item 1.

SOM/ CMG/ 

Telamon
10/27/2021 11/1/2021

PB-79 100%CD 3216-SC

Detail 3/L9.23 - Bench with Angled Ends & Detail 3/L9.24 - Bench with Square Ends, do not provide 

the width of the Concrete Bench Footing required. Please provide the width of the Concrete Bench 

Footing in both cases.

Detail 3/L9.23 and 3/L9.24 footing dimensions 2'-4.5" wide, 7.75" tall.  

Footing extends 3.5" from width of bench on all sides.  Coordinate footings of 

BTA curbs when benches are next to BTAs.

SOM / CMG 10/27/2021 11/1/2021

PB-80 100%CD 3216-SC

Detail 2 & 3/L9.40 - Mast Light Footing and Pedestrian Light Pole Footings, does not provide the diameter of the 

footings. Please provide the footing diameter for the light mast and pedestrian light pole footings. Please provide 

rebar cage details if needed.

Detail 2/L9.40 and 3/L9.40 have a diameter of 2'-0".  Rebar per detail, (4) #4 

Bars with # 4 TIES @ 12"O.C. SOM / CMG 10/27/2021 11/1/2021
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PB-81 100%CD 3216-SC TS5.03

Detail 6/TS5.03 - Pole Mounted CCTV Camera Detail and detail 7/TS5.03 - Security Blue Light Station Detail, do not provide 

dimensions for the concrete bases required. Please provide the dimension for the concrete base required for the Pole Mounted 

CCTV Camera and the Security Blue Light Station. 

Cameras are mounted to light poles, see Landscape Lighting details for 

footing information.  Security Blue Light Station to be 2'-0" wide x 3'-0" deep.  

Provide rebar to match landscape lighting details and adjust for depth.

SOM / Myers+ 10/27/2021 11/1/2021

PB-82 100%CD 0810-DS

A9.61 through 

A9.65, and Spec 

Section 081400

Per the Door Schedule on sheets A9.61 through A9.65 (12) doors are missing hardware groups. They are as follows E110, E117, 

E592, E593, C506B, E605, W593, E601, E651, E652, W651, and W652. Please advise on how to procced or provide the hardware 

groups required for each door.  

E110:  HW 05

E117:  HW 06 

E592:  HW 40

E593:  HW 35

E605:  HW 04A

W593:  HW 35 

Door C506B does not exist. Please clarify if it is C560B (HW 16, re. A9.65). 

E601, E651, E652, W651, and W652 hardware groups will be incorporated in 

future issuance. 

SOM 10/27/2021 11/5/2021

PB-83 100%CD 0810-DS

A9.61 through 

A9.65, and Spec 

Section 081400

Per the Door Schedule (13) doors are wood framed. These doors are as follows E101A, E101C, E150A, E150B, E152, E153, E154A, 

E154B, E170, E180C, E186, W164, and W177. Who is to supply the wood frames for these doors?

Bid Package 0810-DS is to supply and install the wood frames for these doors.

E101A:  detail 21/A9.05 - Hollow Metal frame. Wood door 

E150A and E150B:  details 01-03/A9.05 - Hollow Metal frame, Wood door

E152 and E153:  details 11-13/A9.05 - Hollow Metal frame, Wood door

E154A and E154B:  Hollow metal frame, Wood door (ref. to 081400-2.1 & 

081113-2.10 for requirements)

E170:  Wood frame and door (ref. to 081400-2.1 for manufacturers)

E180C and W164:  Aluminum Frame, Wood door  (ref. to 081400-2.1 & 081116-

2.1 for manufacturers)

E101C, E186, W177:  Hollow Metal frame and door  (ref. to 081113-2.3 to 2.14 

for requirements)

Truebeck 10/27/2021 11/5/2021

PB-84 100%CD 0810-DS

A9.61 through 

A9.65, and Spec 

Section 081400

Per spec section 081400, 2.3 Materials, H, 1, Please confirm the door veneer is to be QTR white oak, Not PS per the millwork 

specs.

Yes, confirmed - provide Rift-Cut white oak for door veneer per 081400-

2.3.H.1, updated in 2021-09-24 100% CD Supplemental to coordinate with 

sample of Glued Laminated Timber.  

Refer to 064000 Architectural Woodwork for additional information, such as 

FSC Certification requirements.

SOM 10/27/2021 11/1/2021

PB-85 100%CD 0810-DS

A9.61 through 

A9.65, and Spec 

Section 081400

Per spec section 081400, 2.3 Materials, H, 2, Please confirm the door veneer is to be QTR cherry on the doors to match the 

chamber wall panels on level 1.

Yes, confirmed - provide Quarter Sliced cherry for door veneer per 081400-

2.3.H.2.

Refer to 064000 Architectural Woodwork for additional information, such as 

FSC Certification requirements.

SOM 10/27/2021 11/1/2021

PB-86 100%CD 0810-DS

A9.61 through 

A9.65, and Spec 

Section 081400

Per spec section 081400, 2.4 Interior Wood Door Types, C, Please confirm the doors marked with acoustic to be STC 39 +- 1 

rating. 

The door marked with A under the Acoustic column in the Door schedules 

should comply with the Specification section 081400, 2.4 C SOM 10/27/2021 11/1/2021

PB-87 100%CD 0810-DS

A9.61 through 

A9.65, and Spec 

Section 081400

Please confirm we are to include glass within vision panel at doors per the 0810-DS Doors, Frame, Hardware Attachment C.1 Confirmed Truebeck 10/27/2021 10/27/2021

PB-88 100%CD 3216-SC C4.11

Per Sheet C4.11, there is a light fixtures type that is not called out. See example highlighted below. Please provide 

details as to the footing that will need to be provided for the shown light fixture.   
The symbol refers to the street lights.  Refer to C3.11 for the existing street 

lights and traffic signal poles. 

There are total 4 existing street lights that should be maintained: 

- (1) existing street light on Marshall Street 

- (3) existing street lights on Middlefield Road  

In addition,  total 2 new street lights are needed:

- (1) new light on Marshall Street 

- (1) new light on Middlefield Road  

The design has been optimized and the additional light on Middlefield Road, 

shown in the Landscape drawings on Middlefield Road, south of the existing 

north crosswalk close to the drive aisle, has been removed.  The annotations 

will be clarified in future issuance. 

SOM/ CMG/ 

Telamon
10/27/2021 11/3/2021

PB-89 100%CD 0550-MM 4/S5.12

Please confirm location of Storefront Hanger per detail 4/S5.12.

Refer to details: A9.02 details 04, 14 and 24.  Provide at Interior Storefront at 

Level 1 at the Lobby and at Level 2 around the two Lobby openings to below.  

Structural detail 4/S5.12 accommodates differential movement between 

floor at Mass Timber structure.

SOM 10/27/2021 11/3/2021
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PB-90 100%CD 0751-MR

Clarification needed for the Basis of Roof Design: 

1.The specified insulation,  does not come in tapered. Can we use ISO for tapered? 

2. The traffic rated insulation under the penthouse is not specified. 

3. At MEP Platform (concrete deck) can we adhere the coverboard?

4. Are PV Mounting is stanchion support or ballasted?

1) Roofing Insulation:  Specification 075400-2.3.A (High-Density Glass Fiber 

Board) for typical Roofing Insulation (detail 01 & 06/A8.51) shall be amended to 

read as follows, which will be incorporated in future issuance:

2.3 A.        High−Density Mineral Wool Insulation Board at Membrane Roofing: 

ASTM C726. Rigid mineral wool board with 40% minimum recycled content.  

ASTM C518, thermal conductivity of “k” = 0.31 Btu in/hr/sq. ft./deg F at 75 deg 

F. Nominal 13.7 lb/cu. ft density, ASTM C165 compressive strength 11psi at 

10% deformation. ASTM E84, flame spread 0, smoke developed  0, or less. 

Provide manufacturer’s standard sizes in thickness and thermal resistance “R” 

values indicated.  Provided tapered insulation as shown on drawings.  

     1.        Basis of Design:  “TopRockDD” (Rockwool) 

Contractor's option to utilize either tapered insulation or taper wood sleepers 

below coverboard to achieve drainage slopes indicated.   

2) Traffic Rated Rigid Insulation:  Provide as shown in detail 1&16/A8.61, 

21/A8.51, and 5D/S0.21. below structural concrete slabs.  

Specificiaton 072300-2.1.B (Rigid Insulation, Phenolic Foam) shall be amended 

to read as follows, which will be incorporated in future issurance:

2.1.B.        Traffic Rated Rigid Insulation, Extruded Polystyrene Board 

Insulation:  Rigid, closed-cell extruded polystyrene with integral high density 

skin complying with ASTM D6817, Type EPS19. Compressive strength 

minimum 5.8 psi at 1% Deformation per ASTM D1621. Minimum density 1.15 

lb/cu. ft.  ASTM C303. Class A fire resistance ASTM E84.

1.        Basis of Design:  Form-Control Geofoam “EPS19” 

3) The coverboard can be adhered at the concrete, following the guidelines of 

the manufacturer, per 075400-2.3.B. 

4) Main Roof:  The PV panel is ballasted.  Screen Wall Roof:  The PV panel is 

stanchion support, which are mounted on a cold formed metal framing. Ref. to 

A8.61 details 05 and 10.

SOM 10/27/2021 11/8/2021

PB-91 100%CD 2710-TDS
Spec Section 

271300

Reference RFI PB-47: Answer says that all fiber will be run in innerduct. Specifications Section 271300-4 indicates that fiber should 

be armored. Please clarify if fiber is to be armored and still be run in innerduct.
Confirmed per ISD requirements.

Meyers+ 10/27/2021 11/1/2021

PB-92 100%CD 2710-TDS
Spec Section 

271300

Specifications Section 271300-2.2 Fiber Optic Backbone indicates that the singlemode and multimode fiber should be a 48 strand 

fiber. Drawing T5.01 shows a 96 strand singlemode fiber cable and a 96 strand multimode fiber cable going from the MPOE to 

each IDF. Please clarify. Provide cabling per drawing T5.01. 
Meyers+ 10/27/2021 11/1/2021

PB-93 100%CD 2710-TDS
Spec Section 

271300

Specifications Section 271300-2.2 Fiber Optic backbone indicates that the singlemode and multimode fibers are to be Pre-

terminated MTP-MTP cables. Please confirm this is correct. Confirmed per ISD standards. Meyers+ 10/27/2021 11/1/2021

PB-94 100%CD 2710-TDS T1.00 & T5.01

Reference RFI PB-44: Answer says to refer to Drawing T1-00 for the conduit routing to Building 2. Numbered Note #6 says that (2) 

4" conduits will be installed to the COB2 MPOE and will be routed through the COB2 Parking Garage but does not show the entire 

route to the Building 2 MPOE. Please provide a distance for bidding purposes or provide a drawing showing the entire conduit 

route.

The MPOE termination point within COB2 garage basement level is 

approximately 200' from point of entry into COB2.

Meyers+ 10/27/2021 11/1/2021

PB-95 100%CD 0880-GL A2.01

Please indicate door tag #, and hardware sets for (3) doors at the interior storefront lobby Lobby Fire rated interior storefront (NE): door E101B, HD-12

Lobby Interior storefront at corridor (SE): door E160A, HD-11

Lobby Interior storefront at breakout room (SW): door W150, HD-15

The annotations will be clarified in future issuance. 

SOM 10/27/2021 11/3/2021

PB-96 100%CD 0880-GL A9.61  
Doors C551C, C551E, E605, and E101B could not be located on the plans.  Please clarify where these doors are 

located.

E101B:  lobby door.  Refer to PB-95.

E160A (previously C551E) and W150 (previously C551C) lobby doors were 

SOM 10/27/2021 11/3/2021

PB-97 100%CD 0880-GL A9.61-A9.65
Please confirm if the interior glazing contractor is intended to supply the aluminum framing for all doors marked AL in the Door 

Schedule. 

Confirmed. All interior doors marked AL shall be included in the 0880-GL 

Interior Glass bid package
Truebeck 10/27/2021 10/27/2021

PB-98 100%CD 0880-GL A9.64

Door C451 is duplicated. C461 is missing.  Is it safe to assumed that door C451 is supposed to be door C461.  Please 

confirm.

Meeting L Room C461 door has been renumbered C461.

The annotations will be clarified in future issuance. SOM 10/27/2021 11/3/2021

PB-99 100%CD 0880-GL A2.04 The door in room C461 is unmarked.  Is it safe to assume that this door should be tagged as C461?  C461:  Refer to PB-98. SOM 10/27/2021 11/3/2021

PB-100 100%CD 0880-GL
1/A3.53, 7/A6.57, 

16/A6.57, 5/A9.44

Spec section 08 34 73 is not present in the spec book. Please provide specification section 08 34 73 - Acoustic Window. Spec section 08 34 73 is provided as part of the supplemental Vol 1 project 

manual dated 9/24/21 located on Building Connected.
Truebeck 10/27/2021 10/27/2021

PB-101 100%CD 0880-GL

Spec Section 

088000, Details 

2,3,4/A9.02

Several interior storefronts call for laminated IGU - acoustic and refer to 088000 specs. For example, 2,3,4/A9.02. 

Specification 088000 - 2.4.E Glass Type IGU - Acoustic calls for a 4-3/4" thick glass unit to acheive a minimum STC rating of 51. The 

specified and drawn interior storefront systems cannot accommodate a glass unit thicker than 1". System is drawing with 1/2" 

laminated glass. See attached for more information.

Please clarify if a 4-3/4" IGU is required for the interior storefronts or if 1/2" laminated glass is acceptable as drawn.

The two Interior Storefront at the L1 Lobby (GL C & F at GL 6-7 shown on 01 

& 03/A6.01) should use Laminated Glass, Type A:  Clear PVB Interlayer. 

Ref. to Spec 088000 2.4.F.1.

The annotations will be clarified in future issuance. 

SOM 10/27/2021 11/5/2021
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PB-102 100%CD 0742-MP 3/A8.61

Per detail 3/A8.61 - Typical Screen Wall Joint, the finishing details are not provided. Please provide 

additional information as to how the screen wall head detail should be finished. 

Provide steel coping over HSS, Z-Girt, and Screen Wall panel, painted to 

match Screen Wall panel, similar to 20/A8.61.

Detail 4/A8.61 will be updated in future issuance

SOM 10/28/2021 11/5/2021

PB-103 100%CD 0742-MP 4/A8.61

Per detail 4/A8.61 - Typical Screen Wall Head, shows tube steel framing (HSS Columns) and horizontal galvanized z-girt for  the 

screen wall support. Please confirm a 400Z200-68 is a sufficient to span between HSS columns for screen wall support. 

The z-girt can span between the HSS columns and should be spaced 12 inch 

vertically, in coordination with fastener spacing requirements of metal wall 

panels per 074213-2.3.

SOM 10/28/2021 11/5/2021

PB-104 100%CD 3290-LI L5.00

The tree legend does not match what is shown on the plans. Two species are not on the plan, some have different quantities and 

the Lagerstroemia is called out as a smaller size. Typically the plans prevail over the legend. Please advise. For bidding purposes, please provide the trees (sizes & quantities) as indicated 

on the Tree Schedule on dwg  L5.00 Truebeck 11/2/2021 11/3/2021

PB-105 100%CD
0810-DS &

0880-GL
Please clarify which aluminum frames are to be included by Interior Glazing bid package vs. Doors/Frames/Hardware bid package.

BP 0810-DS Doors/Frames/Hardware must include Aluminum Frame indicated 

as Frame Type F & SL on Door Schedules (dwg A9.61 through A.9.65
Truebeck 11/4/2021 11/4/2021

PB-106 100%CD
0810-DS &

0920-DR

Various door header details, such as 4/A9.66, indicate reveals consisting of components indicated with spec section 092117 Light 

Gage Metal Framing & 061000 shim. Please advise if components indicated with 061000 shim is the responsibility of Drywall bid 

package.

No. Typical door header component indicated with 061000 shim as shown on 

detail 4/A9.66 is to be furnished & installed by BP 0810-DS 

Doors/Frames/Hardware. BP 0920-DR Drywall package is responsible to 

furnish & install the light gage metal framing, along with the associated 

insulation or fire safing.

Truebeck 11/4/2021 11/4/2021

PB-107 100%CD
0550-MM &

0920-DR

Please advise which bid package is responsible to furnish and install the metal edges shown on details 6/A9.53, 14/A9.56, 

19/A9.56 & 24/A9.56

These metal edges are to be furnished & installed by BP 0550-MM Misc. 

Metals.

These metal edges are to be provided as an Alternate Add by BP 0920-DR 

Drywall. Meterial to be per spec 055000 item 2.8-G.

Truebeck 11/5/2021 11/5/2021

PB-108 100%CD 2710-TDS How many walk-through & hand held metal detectors need to be included in the requested Alterante #4
Please provide one (1) wall-through & one (1) hand held metal detector for 

this Alternate #4
Truebeck 11/5/2021 11/5/2021
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