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To: Honorable Board of Supervisors

From: Jean S. Fraser, Chief, Health System
Susan Ehrlich, MD, MPP, Chief Executive Officer, San Mateo Medical 
Center 
 

 
Subject: Amendment to the agreement with Mark Scott Construction, Inc. 
 
RECOMMENDATION: 
Adopt a Resolution authorizing an amendment to the agreement with Mark Scott 
Construction, Inc. to provide construction services, extending the term 
31, 2014, and increasing the amount by $55
 
BACKGROUND: 
On March 6, 2014, the Chief Executive Officer 
approved an agreement with Mark Scott Construction, Inc. (MS Construction) to provide 
construction services to relocate 
main entrance. Previously, the Cashier
patients entering through SMMC’s 
Construction previously worked for the County and was the general contractor for 
SMMC’ morgue renovation and 
familiarity with the hospital site, MS Construction was selected for the Cashier’s 
relocation.   
 
DISCUSSION: 
MS Construction started the Cashier’s 
architectural drawings approved by the
(OSHPD). However, during construction
Compliance Officer objected to the existing field conditions and requeste
the drawings to meet current building code requirements. Revised drawings
project were submitted to and ultimately 
work required by OSHPD has imposed 
this amendment. 
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Honorable Board of Supervisors 

Fraser, Chief, Health System 
Susan Ehrlich, MD, MPP, Chief Executive Officer, San Mateo Medical 

Amendment to the agreement with Mark Scott Construction, Inc. 

Adopt a Resolution authorizing an amendment to the agreement with Mark Scott 
Construction, Inc. to provide construction services, extending the term through 

and increasing the amount by $55,000 to an amount not to exceed $1

March 6, 2014, the Chief Executive Officer of San Mateo Medical Center (SMMC) 
approved an agreement with Mark Scott Construction, Inc. (MS Construction) to provide 

to relocate SMMC’s Cashier’s Office to the lobby near 
the Cashier’s Office was located on SMMC’s third floor
SMMC’s main entrance found it hard to locate. 

Construction previously worked for the County and was the general contractor for 
enovation and mammography projects. Based on performance and 

familiarity with the hospital site, MS Construction was selected for the Cashier’s 

truction started the Cashier’s Office relocation project in March 2013
approved by the Office of Statewide Health Planning Department 

. However, during construction, OSHPD’s Inspector of Record and Area 
Compliance Officer objected to the existing field conditions and requested 
the drawings to meet current building code requirements. Revised drawings

submitted to and ultimately approved by OSHPD.  However, t
work required by OSHPD has imposed increased costs for the project, necessit

 

July 11, 2014 
August 5, 2014 
None 
Majority 

 

Susan Ehrlich, MD, MPP, Chief Executive Officer, San Mateo Medical 

Amendment to the agreement with Mark Scott Construction, Inc.  

Adopt a Resolution authorizing an amendment to the agreement with Mark Scott 
through October 

,000 to an amount not to exceed $155,000. 

of San Mateo Medical Center (SMMC) 
approved an agreement with Mark Scott Construction, Inc. (MS Construction) to provide 

near SMMC’s 
third floor, and 

hard to locate. MS 
Construction previously worked for the County and was the general contractor for 

. Based on performance and 
familiarity with the hospital site, MS Construction was selected for the Cashier’s Office 

March 2013, based on 
ning Department 

Inspector of Record and Area 
d changes to 

the drawings to meet current building code requirements. Revised drawings for the 
However, the additional 

costs for the project, necessitating 



In addition to providing construction services for the Cashier’s Office relocation, this 
amendment would expand the services of the agreement to include installation of two 
sterilization machines in the Sterile Processing Department to replace two outdated 
machines.   
 
The amendment and Resolution have been reviewed and approved by County Counsel 
as to form.  The contractor meets insurance certification requirements. 
 
SMMC also requests that your Board authorize the Chief of the Health System or 
designee to execute contract amendments which modify the County’s maximum fiscal 
obligation by no more than $25,000 (in aggregate) and/or modify the contract term 
and/or services so long as the modified term or services is/are within the current or 
revised fiscal provisions 
 
The contractor has assured compliance with the County’s Contractor Employee Jury 
Service Ordinance, as well as all other contract provisions that are required by County 
ordinance and administrative memoranda, including but not limited to insurance, hold 
harmless, non-discrimination and equal benefits.  
 
Approval of this amendment contributes to the Shared Vision 2025 outcome of a 
Healthy Community by ensuring SMMC will continue to provide easy and safe access to 
patients and visitors.  It is anticipated that the relocation will improve patient access to 
the Cashier’s Office by 80%. 
 
PERFORMANCE MEASURE: 

Measure FY 2013-14 Actual FY 2014-15 Projected 
Improved patient access to Cashier’s 
Office. 

N/A* 80% 

*New Measure 
 
FISCAL IMPACT: 
The term of the agreement is March 31, 2014, through October 31, 2014, in an amount 
not to exceed $155,000.  Funds in the amount of $55,000 are included in the SMMC FY 
2014-15 Recommended Budget. 
 
Expenses at SMMC are covered by fees for services or third-party payors whenever 
possible.  The portion of expenses for services provided to the medically indigent or to 
those covered by programs that do not meet the full costs of care are covered by the 
County’s General Fund contribution to SMMC, and are within the existing annual 
appropriation 
 

 


