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CONTRACT AMT. 
1 1 1 11,383,105.00$   9/22/2019 $170,449.00 161 3/1/2020 + Phase 2 11,553,554.00$    

2 2.1 2.1 11,383,105.00$   9/22/2019 2,541,398.00$    0 3/1/2020 + Phase 2 14,094,952.00$    
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SUM OF CHGS. SUM OF DAYS ADJ. COMP. ADJ. VALUE.

2,711,847.00$    161 3/1/2020 + Phase 2 14,094,952.00$    ADJUSTED CONTRACT VALUE & COMPLETION 

Change Order Log

Skanska

BASE CONTRACT

AGREEMENT NO. R075975 Date: 










































































