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AMENDMENT # 16 (COB-3 & PS2) TO AGREEMENT 

BETWEEN COUNTY OF SAN MATEO AND  

TRUEBECK CONSTRUCTION, INC. 

 
THIS 16th AMENDMENT TO THE AGREEMENT (AGREEMENT # 84700-18-R075918), entered this 3rd day of 

March 2020, by and between the COUNTY OF SAN MATEO, hereinafter called “County,” and Truebeck 

Construction, Inc., hereinafter called “Contractor”; 

 

WITNESSETH 

 

WHEREAS, pursuant to Government Code, Section 31000, County may contract with independent 

contractors for the furnishing of such services to or for the County or any Department thereof; 
 

WHEREAS, the parties entered into an agreement for Construction Management at Risk services on 

June 26, 2018; and 
 

WHEREAS, the parties wish to amend the Agreement to increase the contract amount by Six Million, 

Seventy-Seven Thousand, Nine Hundred and Forty Three Dollars ($6,077,943) for incorporation of 

approved scope into the PS2 project. The revised contract value for PS2 is for the Guaranteed 

Maximum Price of $47,339,858. 

 

WHEREAS, Lathrop House is Zero dollars ($0) of the above total. 

 

WHEREAS, COB-3 is Zero dollars ($0) of the above total.  
 

  

NOW, THEREFORE, IT IS HEREBY AGREED BY THE PARTIES HERETO AS FOLLOWS: 

 

1. Original Appendix A of the Project Manual Contract Document 005201 (Agreement) is now replaced 

with the following revised Appendix A Rev 16: 

2. For the PS-2 project, Truebeck Construction Inc. and the County of San Mateo have negotiated to 

reduce the CMR Fee from 3.25% to 2.75%(of General Conditions, General Requirements, and Direct 

Costs of Construction) and to convert the method of management of the GR1 and GR2 costs to a 

lump sum basis.  

3. The construction phase duration is updated to reflect Substantial Completion of the Parking 

Structure Work five hundred forty-six (546) calendar days from Notice to Proceed. The Notice To 

Proceed date is November 1, 2019 resulting in Substantial Completion on April 29, 2021. 

4. The construction phase duration is updated to reflect Final Completion of the Parking Structure 

Work five hundred seventy-nine (579) calendar days from Notice to Proceed. The Notice To Proceed 

date is November 1, 2019 resulting in Final Completion on June 1, 2021. 

5. Inclusion of Truebeck’s Guaranteed Maximum Price (GMP) dated 02/19/20, Revision 4 which 

includes the detailed cost breakdown, project schedule dated 02/19/20(Tab 11 of the GMP) and 

Qualification and Clarifications(Tab 8 of the GMP). 
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Appendix A 

 

CALCULATION OF CONTRACT SUM – COB-3 and PS2 

CHANGE ORDER REQUEST #16 (Rev 16) 03/03/2020 

PS-2 GMP Approval 
 

  
 

 

*     See Document 00 4001 Appendix B for the CMR General Requirements 1 and 2.    

** Subject to any Trade Subcontractor adjustments shown above.  Scope of this Amendment is per attached back 

up provided in Attachment A & B. 

*** See Document 00 4001 Appendix B for the GR1 & GR-2 Cost Breakdown.  Back up provided in Attachment A-

D. 

END OF APPENDIX A 

 

 

 

 

 

 

 

 

 

Item COB-3 ($) PS-2 ($)
Lathrop                    

House ($)
Total ($)

Pre-Construction Services 475,150$                699,360$                -$                        1,174,510$            

CMR Fee (3.25% of General Conditions, General 

Requirements, and Direct Cost of Construction)
3,185,000$            1,213,632$            28,678$                  4,427,310$            

CMR General Conditions 3,547,606$            2,246,682$            120,682$                5,914,970$            

CMR General Requirements * -$                        

GR-1 (Lump Sum) 373,413$                262,670$                25,980$                  662,063$                

GR-2*** 2,196,269$            2,906,095$            -$                        5,102,364$            

Subcontractor and self-perform subtrade work ** 8,985,578$            38,726,179$          1,033,662$            48,745,419$          

Contingency (3% of Direct Cost of Construction) 2,932,808$            1,248,682$            30,867$                  4,212,357$            

Bonds, Insurance and Taxes (3.09% of Direct Cost of 

Construction)
3,028,200$            36,558$                  31,803$                  3,096,561$            

REVISED CONTRACT SUM 24,724,024$         47,339,858$         1,271,672$           73,335,554$          
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6. Original Appendix B of the Project Manual Contract Document 00 5201 (AGREEMENT) is now 

replaced with revised Appendix B Rev 16 on the following pages: 
 

Appendix B 
 

TRADE SUBCONTRACTORS LIST 

Rev 16 – 03/03/2020 

COUNTY OFFICE BUILDING 3 (COB-3) 

BP# SUBCONTRACTOR NAME DESCRIPTION 

1420-EL Thyssen Krupp Elevator Elevators  

0250-AB Eco Bay Services, Inc Abatement 

0210-BD Silverado Contractors Building & Tree Demolition 

3231-EF Nor Cal Portable Services Temporary Fencing  

3300-UL Cruz Brothers Locators Utility Locating 

0154-SC Platinum Specialty Scaffolding Sidewalk Protection 

2600-EL-TP Intermountain Electric Site Temporary Power 

 

EarthCam.net 

Harris & Lee Environmental Sciences 

Construction WebCam 

Environmental Health & Safety Report 

3163-DL Foundation Constructors, Inc Deep Foundations 

0154-TC Maxim Crane Tower Crane 

0154-MH Cabrillo Hoist Material Hoist 

3122-GD Ghilotti Construction Co. Initial Grading & Site Demo 

 F3 & Associates, Inc Project Control 

 Kier & Wright Project Control Verification 

3300-FL Ghilotti Construction, Inc Potholing 

05212-SS Concord Iron Works Embedded Steel 

 

PARKING STRUCTURE 2 (PS2) 

BP# SUBCONTRACTOR NAME DESCRIPTON 

1420-EL Thyssen Krupp Elevator Elevators  

3163-DL Condon-Johnson & Associates, Inc Ground Improvements  

0171-SS BKF Survey & Staking 

0320-RS Camblin Steel Reinforcing Steel 

0512-SS Concord Iron Works, Inc Steel, Misc Steel, Decking, Stairs 

0742-MM Pacific Erectors Exterior Skin: Metal Mesh 

0742-MP Alumawall, Inc Exterior Skin: Metal Panel 

0760-FL Omni Sheet Metal Flashing & Sheet Metal 

0991-PT Valdez Painting Painting & Coat 

1115-PC Amano McGann Parking Control Equipment 

1440-SI Ad-Art Sign Company Signage 

2100-FP Cosco Fire Protection Fire Protection 
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2200-PL Broadway Mechanical Plumbing 

2300-HV Air Systems HVAC Systems 

3122-GD O.C. Jones & Son Earthwork, Grading, Paving, Site Demo 

3216-SC Ghilotti Constructions Site Concrete 

3291-LI Eggli Landscape Landscape & Irrigation 

0742-VC Eggli Landscape Exterior Skin: Vine Cabling 

3300-SU Robert A. Bothman Site Utilities 

7310-ST O.C. Jones & Son Striping 

0750-RF Enterprise Roofing Service, Inc Roofing & Waterproofing 

0930-TL California Tile Installers Ceramic Tile 

2600-EL Del Monte Electric Co., Inc Electrical 

3231-FG Truebeck Const / Nor Cal Port Svcs Temp Fencing & Gates 

        3300-UL Cruz Brothers Locators Utility Locating 

    0154-MH Cabrillo Hoist Material Hoist 

0331-SC Largo Concrete Structural Concrete 

0920-DR Level 5 Inc Drywall & Metal Framing, Insulation 

0154-SC Platinum Specialty Scaffolding Sidewalk Protection 

0810-DS      Truebeck Construction Door, Frame & Hardware 

1020-MS Truebeck Construction Miscellaneous Specialties 

2600-EL-TP Intermountain Electric Temporary Power 

   

LATHROP HOUSE RELOCATION 

BP# SUBCONTRACTOR NAME DESCRIPTON 

1130-SS Kier & Wright Surveying 

0241-SD Duran and Venables Site Demolition, Grading, Paving 

0320-SC McGuire and Hester Structural & Site Concrete, Reinf. Steel 

0550-MM Westco Iron Works Misc. Metals, Handrails 

0991-PT Valdez Painting Painting 

1344-MT Montgomery Contractors House Relocation/Moving 

2200-PL Accel Air Systems Plumbing 

2600-EL Prime Electric Electrical 

3217-ST Cee-Gee, Inc. Parking Lot Striping 

3290-LI Eggli Landscaping Landscape / Irrigation 

3300-SU Granite Rock Construction Site Utilities 

 

END OF APPENDIX B 
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1/ Overall  Project 
Executive Summary 



340,496 SF

Parking Structure 2 GMP Estimate GMP Cost $/SF

Direct Construction Costs  - PS2 41,024,227$               $120.48

Add for Bussing Program (Bus + Sub Costs) Allowance 353,885$                     $1.04

Subtotal Direct Construction 41,378,112$               $121.52

Accepted Value Engineering (67,900)$                      ($0.20)

Accepted Alternate Scope Adds 312,505$                     $0.92

Total Direct Construction 41,622,717$               $122.24

Pre-Construction Services: Original Scope Lump Sum 203,623$                     $0.60

Preconstruction: Delayed Start/Make Ready Work 495,724$                     $1.46

CMR Fee (General Conditions, General Requirements, and Direct Construction) 2.75% 1,213,632$                 $3.56

CMR Project Management: Original Scope Lump Sum 1,491,706$                 $4.38

CMR Project Management (Extended Duration): Lump Sum 754,976$                     $2.22

CMR General Requirement (GR-1): Not To Exceed 183,470$                     $0.54

CMR General Requirement (GR-1 Extended Duration): Not To Exceed 79,200$                       $0.23

GR-1 County Directed Reimbursables: Lump Sum 9,570$                         $0.03

Construction Contingency (Direct Construction): 3.00% 1,248,682$                 $3.67

Bonds, Insurance & Taxes (Direct Construction): 3.09% 1,286,558$                 $3.78

CCIP Worker's Comp Credit Lump Sum (1,250,000)$                ($3.67)

Total GMP Value 47,339,858$               $139.03

Notes:

Value Engineering Listed as Pending (Mark Ups Not Included) (111,720)$                   ($0.33)

Alternates Adds Listed as Pending (Mark Ups Not Included) 338,630$                     $0.99

Parking Structure 2, GMP Estimate 01 27 20
EXECUTIVE SUMMARY



 

 

 
 
 
 
 
 
 
 
   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

2/ Systems Summary  



SYSTEM SUMMARY
Parking Structure 2

GMP
Project: San Mateo PS-2 Total Building Area (sqft): 340,696 SF

Location: Redwood City, CA Architect: Watry Design

Owner: PDU / County of San Mateo Date: January 27, 2020

Parking Structure 2 GMP

340,696                                 SF

1,022                                      Stalls

DESCRIPTION COST $/SF

00 Demolition -                                               0.00

01 Sitework 2,744,908                               8.06

02 Foundations 5,015,794                               14.72

03 Substructure 738,785                                  2.17

04 Superstructure 18,792,952                            55.16

05 Exterior Skin 2,074,105                               6.09

06 Roofing 102,125                                  0.30

07 Interior Construction 1,816,801                               5.33

08 Equipment 47,460                                    0.14

09 Conveying 1,112,176                               3.26

10 Fire Protection 1,010,900                               2.97

11 Plumbing 602,640                                  1.77

12 HVAC 119,505                                  0.35

13 Electrical 6,599,962                               19.37

600,000                                  1.76

TOTAL DIRECT COSTS 41,378,112                            121.45

Cost / Stall 40,487

Breakdown of Cost

Subcontracted Scopes of Work

01 Contracted Subcontractor Work 34,616,622                            101.61

02 Subcontractor Allowances 797,135                                  2.34

05 Bussing Program 353,885                                  1.04

Allowances  - Current Pending Costs Outside of Design Documents 2,104,375                               6.18

Allowance for Escalation Due to Delayed Start 600,000                                  1.76

Subtotal 38,472,017 112.92

GR2 Costs 2,906,095                               8.53

Subtotal 2,906,095 8.53

TOTAL DIRECT COSTS 41,378,112                            121.45

 Allowance For Escalation Due to Delayed Start 



 

 

 
 
 
 
 
 
   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

3/ Allowances 



BP# Amendment Description Proposed Subcontractor Value Notes

0154-SC Scaffolding Sidewalk Protection Platinum Specialty N/A

0171-SS Survey & Staking BKF N/A

0320-RS Reinforcing Steel Camblin

5 Rebar Allowance Per Specs 10,000$               Listed in Specs

5 Post Tensioning Allowance Per Specs 5,000$                 Listed in Specs

5 Form Saver Allowance 50,000$               2,050 LF of CJ / 24" o.c. X $50/each

5 Non Contact Splices for Shotcrete Wall Allowance 65,000$               Reference Camblin email for recommended allowance

5 Embed Coordination Allowance 25,000$               160 man hours X $125/hr + $5,000 material

0331-SC Structural Concrete Largo Concrete

7 Credit if Soil is assumed Clean in lieu of Class II (59,205)$             Alternate provided by Largo

7 Man Lift Foundation 15,000$               96 man hours X $100/hr + 5,400 material

7 Slab Crack Repair Allowance 50,000$               Listed in Specs

0512-SS Steel, Decking, Misc Metal & Stairs Concord Iron Works

5 Shimming at Exterior Skin Support Steel Allowance 20,000$               80 man hours X $125/hr + $10,000 material

5 Exterior Skin Support Steel Upgrade Allowance 30,000$               6 tons x $5,000/ton

0611-RC Rough Carpentry Truebeck 

GMP Rough Carpentry Allowance - Plywood Backboards 11,000$               60 man hours X $100/hrs + $4,000 material

GMP Noise Mitigation Barrier - Installation/Removal 175,000$             Approved via email dated 7/11/19

0742-MM Metal Mesh Pacific Erectors N/A

0742-MP Metal Panel Alumawall

5 Aluminum Flashing Coordination Allowance 25,000$               80 man hours X $125/hr + $15,000 material

0742-VC Vine Cabling Eggli Landscape N/A

0750-RF Roofing & Waterproofing Enterprise Roofing

6 Roofing & Waterproofing Patching Allowance 7,500$                 40 man hours X $125/hr + $2,500 material

0760-FL Flashing & Sheet Metal Omni N/A

0810-DS Doors, Frames & Hardware Truebeck N/A

9 Knox Box 1,500$                 5 man hours X $100/hr + $1,000 materials

0920-DR Drywall, Framing & Insulation Level 5

7 Backing Allowance 2,500$                 15 man hours X $125/hr + $625 materials

0930-TL Ceramic Tile Cal Tile Installers N/A

0991-PT Painting & Coatings Valdez Painting

5 Painting Allowance (Misc Paint & Prime Touch Up of Steel Components) 15,000$               80 man hours X $125/hr + $5,000 material

1020-MS Misc Specialties Truebeck N/A

1115-PC Parking Control Equipment Amano McGann

5 Electrical Coordination Allowance 5,000$                 40 man hours X $125/hr

1440-SI Signage Ad Art N/A

1420-EL Elevators ThyssenKrupp N/A

2100-FP Fire Protection Cosco Fire Protection

5 Beam Coordination / No Fly Zone Allowance 8,100$                 60 man hours X $135/hr

GMP Temporary Dry Stand Pipe - Requested by Fire Department 10,400$               40 man hours X $135/hr + $5,000 materials

2200-PL Plumbing Broadway Mechanical

5 Beam & Footing Coordination Allowance 6,840$                 60 man hours X $114/hr

2300-HV HVAC Systems Air Systems N/A

2600-EL Electrical Del Monte Electric

6 Temp Power & Lighting -$                     Cost carried in GR-2's

6 PG&E Transformer Protective Bollards (14 Total) 13,300$               14 X $950/each (Concord Iron Works Unit Cost)

3122-GD Earthwork, Grading, Paving & Site Demo OC Jones

5 Ground Improvement Spoil Off haul Allowance 180,000$             2,000 cuyds X $90/cuyd

GMP Additional Spoil Off Haul Allowance 45,000$               500 cuyd X $90/cuyd

3163-DL Ground Improvements Condon Johnson

3 Ground Improvements for Crane Path 43,200$               24 Outrigger Locations

3216-SC Site Concrete Ghilotti N/A

GMP Existing Curb Repair due to Haul Route Modifications 9,000$                 150 FT X $60/LF

3231-EG Temp Fencing Truebeck N/A

3290-LI Landscaping & Irrigation Eggli Landscape N/A

3300-SU Site Utilities Bothman

GMP Allowance Summary

SMC Parking Structure 2

Updated 1/28/2020



BP# Amendment Description Proposed Subcontractor Value Notes

GMP Allowance Summary

SMC Parking Structure 2

5 Site Utility Coordination / Offset Allowance 20,000$               80 man hours X $125/hr + $10,000 material

3300-UL Utility Locating Cruz Brothers N/A

7310-ST Striping OC Jones

6 Parking Directional Devices & Painting Allowance 8,000$                 Listed in Specs

Sub Total 797,135$         

General Offsite Parking Corinthian Transport

GMP Subcontractor Alternate Pricing 62,356$               To be reconciled / Reference backup

GMP Shuttle Allowance 256,054$             (2) 25 person shuttles + Standby Costs - 12 months

GMP Facility Allowance 35,475$               Shading / Temporary Toilets at Offsite Parking Lot

Sub Total 353,885$         

Current Pending Costs Outside of Design Documents

Purchase Base Scope EV Chargers 300,000$             

Furnish/Rough-in/Install Additional Chargers 850,000$             

Lime Treat Building Pad (5% Lime 18" Deep) 96,222$               

OC Jones support to install lime treated pad 30,000$               

OC Jones Impact to Re-Grade Lime Treated Pad 30,000$               

PG&E Service Contract 54,866$               

Electrical Revision - Additional Rough-in and Panels per CB002.1 162,225$             

Off-site Infrastructure for PG&E Temp Power Service 111,831$             

Off-haul Contaminated Soil from Initial Grading 81,113$               

Additional SD Line Removal - Discovered During Utility Locating 10,000$               

Remobilization for OC Jones on 10/31/19 13,518$               

Site Signage Electrical 29,600$               

Contaminated Soil Disposal for FDTNS, General Site Grading 250,000$             

Re-Work Existing Sewer Line during Re-location 10,000$               

Data Connection Line to R.O.C per CB004.1 75,000$               

Sub Total 2,104,375$         

Total 3,255,395$      

Updated 1/28/2020



BP# Description Proposed Subcontractor Value

0154-MH Material Hoist Cabrillo -$                    

0154-SC Scaffolding Sidewalk Protection Platinum Specialty -$                    

0171-SS Survey & Staking BKF -$                    

0320-RS Reinforcing Steel Camblin (9,215)$               

0331-SC Structural Concrete Largo Concrete 178,877$            

0512-SS Structural Steel Concord Iron Works (2,880)$               

0742-MM Metal Mesh Pacific Erectors -$                    

0742-MP Metal Panel Alumawall (4,500)$               

0742-VC Vine Cabling Eggli Landscape -$                    

0750-RF Roofing & Waterproofing Enterprise Roofing Services (200)$                  

0760-FL Flashing & Sheet Metal Omni (634)$                  

0810-DS DFH Truebeck -$                    

0920-DR Drywall & Metal Framing Level 5 (47,000)$             

0930-TL Ceramic Tile California Tile Installers (43)$                    

0991-PT Painting & Coatings Valdez Painting (7,949)$               

1020-MS Misc. Specialties Truebeck -$                    

1115-PC Parking Control Equipment Amano McGann -$                    

1420-EL Elevators Thyssen Krupp -$                    

1440-SI Signage Ad Art -$                    

2100-FP Fire Protection Cosco Fire Protection -$                    

2200-PL Plumbing Broadway Mechanical -$                    

2300-HV HVAC Air Systems -$                    

2600-EL Electrical Del Monte (36,700)$             

3122-GD Earthwork OC Jones (1,000)$               

3163-DL Ground Improvements Condon Johnson -$                    

3216-SC Site Concrete Ghilotti -$                    

3231-FG Fences & Gates Truebeck / Nor Cal Port Svcs -$                    

3290-LI Landscaping & Irrigation Eggli Landscape (1,400)$               

3300-SU Site Utilities Bothman (5,000)$               

3300-UL Utility Locate Cruz Brother Locators -$                    

7310-ST Striping OC Jones -$                    

Subcontractor Total 62,356$              

Shuttle Parking Alternate

SMC Parking Structure 2



Number of months 12

Qty Duration (mos) Rate

Shuttle rates

25 person shuttle (Corinthian) 2 12 8,524$        204,578$               

OT Allowance(20%) 2 12 1,705$        40,916$                 

Standby costs(Ride Share) 88 12 10$              10,560$                 

Subtotal 256,054$               Corinthian Transport

Qty Duration (mos) Rate

Shuttle rates

25 person shuttle (Metro) 2 12 675$            356,400$               

OT Allowance(20%) 2 12 135$            71,280$                 

Standby costs(Ride Share) 88 12 10$              10,560$                 

Subtotal 438,240$               Metropolitan Shuttle

Number of months 12

Qty Duration (mos) Weeks/mo Rate

Shade/Weather (canopy) 12 1 1 300 3,600.00$          

Temporary Toilets 5 12 4.25 125.00$       31,875.00$        

Subtotal 35,475.00$        

Facility Allowance

Shuttle Allowance
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Nate Lohman

From: John Brehm <john@corinthianparking.com>

Sent: Thursday, May 30, 2019 11:49 AM

To: Nate Lohman

Subject: Truebeck Shuttle Proposal

Attachments: Truebeck Shuttle Proposal.pdf

Hi Nate,  

 

I hope you are doing well.  It was a pleasure chatting with you yesterday regarding the TRUBECK upcoming shuttle 

needs.  I have attached a proposal that should cover the needs we discussed.  Once you have an opportunity to review 

the info, please give me a call and we can further discuss the details you want.   

 

Thank you for your consideration and I look forward to hearing from you soon. 

 

Cheers,  

John 

 

John Brehm 

Business Development Manager 

Corinthian Ground Transportation 

C: (408)593-4076 

O:(408)377-5466 Ex 114 

F: (408)370-2198 

www.corinthianparking.com 

 



Corinthian Ground Transportation

Commuter Shuttle Program

Presented to Nate Lohman 

Prepared by
John Brehm-Business Development Manager   Wk: 408-370-7768 Cel:408-593-4076, john@corinthianparking.com
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All pricing in this proposal is all inclusive and contains no “pass through” costs. Everything in 

this proposal can be modified to best suit TRUBECK’s management and associates. 

2
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Route: 

Shuttle 1:

AM Departures: 

6:30am, 6:40am, 6:50am 

PM Departure:  

3:00pm, 3:10pm, 3:20pm, 3:30pm, 3:40, 

3:50pm

Operating Monday –Friday

Remote Parking Shuttle-Redwood City

Route Capacity    Cost/Month   
RWC1                25 pax         $8,524.10        
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State of  the art, 24 hour Command Center is specifically designed to monitor and resolve potential issues before they 

become problems. TRUBECK’s management and ridership will have direct access to this Center 24 hours per day. 

COMMAND CENTER

TRUBECK HOTLINE

A unique TRUBECK 

Hotline number will be 

issued to TRUBECK 

Mgmt and Riders that will 

directly connect them to 

Command Center. This # 

will also be posted in all 

TRUBECK Buses.
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Notes

- We encourage an open conversation with TRUBECK to make modifications on any/all of  

the proposal so that it reflects exactly what TRUBECK needs.

-This proposal represents just a snapshot of  what is possible. This can be tailored any 

way TRUBECK prefers to reflect the needs of  their associates.

-Corinthian has been a premiere corporate transportation and valet services provider 

in the Bay Area for 27 years. We thank you for your consideration and look forward 

to hearing from you soon. 

5
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References:

Oracle

Santa Clara, CA

Contact: Katie Merideth

Title: Facilities Manager

Phone: 650-799-8948

SAP Center

San Jose, CA

Contact: James Hamnett

Title: Director of Booking & Events

Phone: 408-287-7070

San Francisco 49ers/Levi’s Stadium

Santa Clara, CA

Contact: Tony Vroman

Title: Events Operations Manager

Phone: 408-673-2123

Walmart Corporate

San Bruno, CA

Contact: Carol Gentilini

Title: Sr Mgr Amenities and Workplace

Phone: 650-837-5508
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Nate Lohman

From: Dave Lee <davin@metropolitanshuttle.com>

Sent: Friday, May 31, 2019 9:12 AM

To: Nate Lohman

Subject: Nate Lohman, here's your Metropolitan Shuttle® Estimate #00141968

Attachments: MetropolitanShuttleBrochure.pdf; Shuttle in Redwood City, CA_V1.pdf
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Dear Nate,  
 

Thank you for your interest in Metropolitan Shuttle for your ground charter. I am pleased to present this price 

estimate.  
 

Attached is your quote based on the travel information provided. To reserve the vehicles, please call me or reply 

to this email to request a contract. If you have any questions about the quote, I would be happy to go over it with 

you.  
 

Since 2001, Metropolitan Shuttle has transported millions of people and served clients small and large. I hope to 

serve you and have you join the group of Metropolitan Shuttle's esteemed clients that already include Walmart, 

UPS, Salvation Army, Girl Scouts of America and Lowe's just to mention a few.  
 

To ensure a positive experience, we at Metropolitan Shuttle® promise you the following:  
 

• Your own point of contact to help you with all your trip-related questions 

• Courteous drivers and clean and comfortable charter buses on every trip 

• Safe vehicles that meet the highest safety ratings and insurance requirements per the Department of 

Transportation  
 

We're really proud of our track record and created a short video that tells a little more about us: 

https://www.metropolitanshuttle.com/video  

 

PLEASE NOTE - this is only a quote and is NOT a confirmation of service.  

 

RECEIVED A LOWER ESTIMATE? Provide a written quote and we will try to beat any competitor's price.  

 

Sincerely, 

 

Dave Lee 

Sales Operations Manager 

Metropolitan Shuttle 

Direct Dial: (240) 833-4062 

Toll Free: (866) 556-3545 ext. 314 

Fax: (202) 318-3002 

davin@metropolitanshuttle.com 

https://www.metropolitanshuttle.com 

https://www.facebook.com/metropolitanshuttle 
To help 
protect your 
privacy, 
Micro so ft 
Office 
prevented 
auto matic  
download of 

this pictu re  
from the  
In ternet. 



 

nate.lohman@truebeck.comEmail

415.855.5969Phone

Nate LohmanContact Name

Truebeck ConstructionAccount Name

DHLSales Rep

6/7/2019Expiration Date

00141968Quote Number

5/31/2019Created Date

 

Metropolitan Shuttle, Inc.
2730 W. University Blvd

Suite 204
Wheaton, MD 20902

Phone: 866-556-3545
Fax: 202-318-3002

Web: www.metropolitanshuttle.com
E-Mail: info@metropolitanshuttle.com

 

Customer Billing Name / Address

Itinerary Information

Product Details Quantity
Sales
Price

Total
Price

Itinerary
Info

Group Leader Contact: 
Number of Passengers: Up to 75

Pickup Date: 9/1/2019
Pickup Time: 6:30AM-7:00am
Pickup Address: 1402 Maple Street, Redwood City, CA, USA, , 

Additional Stops: 

Destination Address: 400 Middlefield Road, Redwood City, CA, USA, , 
Return Date: 9/1/2020
Return Time: 3:30PM-4:00PM

We are looking to setup transportation for a construction project that does not have parking available
on site. 

We would like to shuttle approximately 75 worker's on a daily basis at 6:30 AM from 1402 Maple St.
in Redwood city ca to 400 middlefield rd, redwood city, ca. Then return the employees from 400
middlefield rd back to 1402 maple st at 3:30pm. 

We are looking for this service for 12 months

1.00 $0.00 $0.00

Passenger
Van

Van - seats up to 11-13 adults Passenger Vans feature Bench style seating

***DAILY RATE***
1.00 $550.00 $550.00

Minibus

Minibus seats up to 24-25 passengers Features individual, high back reclining seats, climate control
and tinted windows. Not all models are equipped with lavatory.

***DAILY RATE***

1.00 $675.00 $675.00

Minibus seats up to 34-36 passengers Features individual, high back reclining seats, climate control



 

 

 

Sincerely, 

Dave Lee 
Sales Operations Manager 
Direct Dial: (240) 833-4062 
Toll Free: (866) 556-3545 ext. 314 
Fax: (202) 318-3002 
Email: davin@metropolitanshuttle.com 
www.metropolitanshuttle.com

 

 

Rates are inclusive of applicable taxes. Rates are based upon vehicle availability. Additional hours will be charged at
$150.00/hr for motor coach and $100.00/hr for minibus. Parking fees and tolls are the responsibility of customer. Group to
provide single room for driver for overnight trips. Vehicles and prices are confirmed with returned contract and 20 percent
deposit. Payment in full is due 30 days prior to departure. 

A 15 percent service fee will be assessed upon time of contract to include currently applicable fuel charges, 24 hour
customer support, DOT/Insurance compliance verification, minimal driver gratuity, and trip customer service support. 

Payment. Bookings more than 30 days prior to the event require a 20 percent deposit paid upon confirmation of the
service. Final payment for charter service is due and payable at least thirty (30) days in advance of the first date of
service. 

***Any bookings within 30 days of the event require full payment*** 

PLEASE NOTE - this is only a quote and will not be confirmed until we have received a signed contract.

$1,975.00Total 

Minibus and tinted windows. Not all models are equipped with lavatory.

***DAILY RATE***

1.00 $750.00 $750.00

Totals

Rate Description

Rep Note



Contact Us for a FREE Quote

Toll Free: 1-866-556-3545
Tel: (301) 933 7000
Fax: (301) 933 7211

www.metropolitanshuttle.com
info@metropolitanshuttle.com
www.facebook.com/metropolitanshuttle

2730 W University Blvd., Ste. 204
Silver Spring, MD 20902

THE MOST TRUSTED 
CHARTER BUS 

RESERVATION SERVICE

COVERAGE:
Metropolitan Shuttle® offers you the highest quality of service 
to be found in the industry through its network of nearly 
1,000 charter transportation companies in hundreds of cities 
throughout the U.S. and Canada. Our 24/7 support will provide 
you the assurance you need to make your project a success!

TECHNOLOGY:
Metropolitan Shuttle®  has proven itself a pioneer in the 
industry through its development of MetroTrac, a mobile 
device application allowing clients the ability to track 
vehicles, access itinerary information, contract details,  
driver numbers, etc. on their personal mobile devices. 

UNPARALLELED EXPERIECE:
2014-2016 Holiday season shuttle contractor for the  
southeast region of UPS.

2014-2016 Daily shuttle services of the FBI.

2012- 2016 providing in excess of 500 trips per day  
for the VA Hospital Association in multiple markets  
around the country.

2013-2015 daily shuttle services provider for Kraft Foods  
for headquarters staff in the Chicago area.

Only transportation services company in the U.S. with a 
Walmart vendor number. Provided daily shuttle services  
for Walmart 2010-2015.

Prime contractor for the City of New York in aftermath of 
Hurricane Sandy; provided transportation services for school 
children from flooded, non-functioning school districts.

The major transportation contractor for BP and  
environmental companies during oil spill crisis of 2010.

Primary contractor for 2008 & 2012 Presidential 
Inaugurations, servicing FEMA, State Dept., FBI, 
Washington DC Metropolitan Police, among others.

Your one-stop shop for your  
group transportation needs  
anywhere in North America

WE DELIVER RESULTS:

Trusted by the biggest names  
in business and government.  

SAFETY:
Metropolitan Shuttle® closely monitors the 
transportation operators it works with in the Federal 
Motor Carrier Safety Administration (FMCSA) 
database and/or the Surface Deployment and 
Distribution Command database of the US military. 
Our network of experienced and reputable partners 
ensures your group will always arrive safely.

ACCREDITATIONS:
GSA Approved vendor for the U.S. Government  
A+ Better Business Bureau rating.
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County of San Mateo Parking Structure 2 CONFIDENTIAL

Amendment Summary
TRUEBECK JOB NO.:  419006.000

LOCATION: Redwood City, CA, TOTAL GROSS AREA:  340,696 SF

OWNER: County of San Mateo TOTALTI  AREA:  N/A

ARCHITECT: Watry TOTAL SITE AREA:  91,918 SF

Spreadsheet Level Element Takeoff Quantity Total Cost/Unit Total Amount Notes

Amendment 01 Amendment 01 

1420-EL Elevators1420-EL Elevators

9.000 CONVEYING9.000 CONVEYING

9.020 Traction Elevators9.020 Traction Elevators

MRL Elevator - 3500lb Passenger - 7 Stop 01 Contract 2.00 each 378,000.00 /each 756,000 Thyssen Krupp, Amend 1

Alt 5:Provide SS #4 Entrance Frames & Doors 01 Contract 2.00 each 8,400.00 /each 16,800 Thyssen Krupp, Amend 1

Alt 10: Inc Height from 7'-4" to 8'-10" Cab Height 01 Contract 2.00 each 3,600.00 /each 7,200 Thyssen Krupp, Amend 1, (8'-4"

Ceiling)

Additional Cab Finish Allowance 02

Allowance

2.00 each /each Excluded

Temporary Elevator Usage Rental 04 GR 2's 0.00 lsum 0.00 /lsum 0 Not Required

Temporary Elevator Operator Costs 04 GR 2's 0.00 lsum /lsum Not Required

Cage Rider at Elevator 04 GR 2's 0.00 lsum /lsum Not Required

  Traction Elevators 340,696.00 sqft 2.29 /sqft 780,000

  CONVEYING 340,696.00 sqft 2.29 /sqft 780,000

1420-EL Elevators 340,696.00 sqft 2.29 /sqft 780,000

Amendment 01 340,696.00 sqft 2.29 /sqft 780,000

Amendment 03 Amendment 03 

3163-DL Ground Improvements3163-DL Ground Improvements

2.000 FOUNDATIONS2.000 FOUNDATIONS

2.045 Foundation Support System2.045 Foundation Support System

Aggregate Piers 01 Contract 49,534.00 sqft 14.12 /sqft 699,600 Condon Johnson, Amend 3

Add Ground Improvement at Crane Path 02 Allowance 24.00 each 1,800.00 /each 43,200 Outrigger Locations

Tier 4 Crane Requirements 01 Contract 1.00 lsum 55,220.00 /lsum 55,220 Condon Johnson, Amend 3

(5) Additional CPT per Engeo Memo 01 Contract 1.00 lsum 7,800.00 /lsum 7,800 Condon Johnson, Amend 3

  Foundation Support System 340,696.00 sqft 2.37 /sqft 805,820

  FOUNDATIONS 340,696.00 sqft 2.37 /sqft 805,820

3163-DL Ground Improvements 340,696.00 sqft 2.37 /sqft 805,820

Amendment 03 340,696.00 sqft 2.37 /sqft 805,820

Amendment 05 Amendment 05 

0171-SS Survey & Staking0171-SS Survey & Staking

4.000 SUPERSTRUCTURE4.000 SUPERSTRUCTURE

4.010 Layout and Survey4.010 Layout and Survey

Survey & Staking 01 Contract 340,496.00 sqft 0.17 /sqft 58,544 BKF Engineers, Amend 5

Bio Retention Basins - Surveying 01 Contract 340,496.00 sqft 0.01 /sqft 1,612 BKF Engineers, Amend 5

FG Curb - Surveying 01 Contract 340,496.00 sqft 0.01 /sqft 3,020 BKF Engineers, Amend 5

FG Hardscape - Surveying 01 Contract 340,496.00 sqft 0.01 /sqft 3,438 BKF Engineers, Amend 5

  Layout and Survey 340,696.00 sqft 0.20 /sqft 66,614

  SUPERSTRUCTURE 340,696.00 sqft 0.20 /sqft 66,614

0171-SS Survey & Staking 340,696.00 sqft 0.20 /sqft 66,614

0320-RS Rebar0320-RS Rebar

2.000 FOUNDATIONS2.000 FOUNDATIONS

2.050 Foundations2.050 Foundations

Foundation Reinforcing Steel 01 Contract 1.00 lsum 1,111,834.00 /lsum 1,111,834 Camblin Steel, Amend 5

  Foundations 340,696.00 sqft 3.26 /sqft 1,111,834

  FOUNDATIONS 340,696.00 sqft 3.26 /sqft 1,111,834

3.000 SUBSTRUCTURE3.000 SUBSTRUCTURE

3.100 Slab-On-Grade3.100 Slab-On-Grade

SOG Reinforcing Steel 01 Contract 1.00 lsum 61,496.00 /lsum 61,496 Camblin Steel, Amend 5

  Slab-On-Grade 340,696.00 sqft 0.18 /sqft 61,496

  SUBSTRUCTURE 340,696.00 sqft 0.18 /sqft 61,496

4.000 SUPERSTRUCTURE4.000 SUPERSTRUCTURE

FILE: SMC Parking Structure 2 GMP Final - 1.27.20 Page 1 1/28/2020



County of San Mateo Parking Structure 2 CONFIDENTIAL

Amendment Summary
TRUEBECK JOB NO.:  419006.000

LOCATION: Redwood City, CA, TOTAL GROSS AREA:  340,696 SF

OWNER: County of San Mateo TOTALTI  AREA:  N/A

ARCHITECT: Watry TOTAL SITE AREA:  91,918 SF

Spreadsheet Level Element Takeoff Quantity Total Cost/Unit Total Amount Notes

4.030 Post Tensioned Decks4.030 Post Tensioned Decks

Suspended Slab Reinforcing w/ Beams 01 Contract 1.00 lsum 450,875.00 /lsum 450,875 Camblin Steel, Amend 5

Post Tensioned Reinforcing 01 Contract 1.00 lsum 494,357.00 /lsum 494,357 Camblin Steel, Amend 5

  Post Tensioned Decks 340,696.00 sqft 2.77 /sqft 945,232

4.050 Concrete Walls4.050 Concrete Walls

Shear Wall Reinforcing Steel 01 Contract 1.00 lsum 1,547,548.00 /lsum 1,547,548 Camblin Steel, Amend 5

Non Shear Wall Reinforcing Steel 01 Contract 1.00 lsum 13,203.00 /lsum 13,203 Camblin Steel, Amend 5

  Concrete Walls 340,696.00 sqft 4.58 /sqft 1,560,751

4.060 Concrete Columns4.060 Concrete Columns

Column Reinforcing 01 Contract 1.00 lsum 334,652.00 /lsum 334,652 Camblin Steel, Amend 5

Stud Rails 01 Contract 0.00 each 0.00 /each 0 Not Req'd per Design

Team

  Concrete Columns 340,696.00 sqft 0.98 /sqft 334,652

4.900 Miscellaneous4.900 Miscellaneous

Alternate Bid 2: Rebar Hoisting 01 Contract 1.00 lsum 172,338.00 /lsum 172,338 Camblin Steel, Amend 5

Rebar Allowance per Specs 02 Allowance 1.00 lsum 10,000.00 /lsum 10,000 Camblin Steel, Amend 5

PT Allowance per Specs 02 Allowance 1.00 lsum 5,000.00 /lsum 5,000 Camblin Steel, Amend 5

Form Saver Allowance 02 Allowance 1.00 lsum 50,000.00 /lsum 50,000 Camblin Steel, Amend 5

Non Contact Splices for Shotcrete Allowance 02 Allowance 1.00 lsum 65,000.00 /lsum 65,000 Camblin Steel, Amend 5

Embed Coordination Allowance 02 Allowance 1.00 lsum 25,000.00 /lsum 25,000 Camblin Steel, Amend 5

  Miscellaneous 340,696.00 sqft 0.96 /sqft 327,338

  SUPERSTRUCTURE 340,696.00 sqft 9.30 /sqft 3,167,973

0320-RS Rebar 340,696.00 sqft 12.74 /sqft 4,341,303

0512-SS Steel, Metals, Stairs, Decking0512-SS Steel, Metals, Stairs, Decking

4.000 SUPERSTRUCTURE4.000 SUPERSTRUCTURE

4.100 Structural Steel4.100 Structural Steel

Struct Steel, Decking, Misc Steel, Stairs & Rails 01 Contract 1.00 lsum 2,099,840.00 /lsum 2,099,840 Concord Iron Works, Amend 5

Shimming at Exterior Skin Support Steel 02 Allowance 1.00 lsum 20,000.00 /lsum 20,000 Concord Iron Works, Amend 5

Allow

Exterior Skin Support Steel Upgrade 02 Allowance 1.00 lsum 30,000.00 /lsum 30,000 Concord Iron Works, Amend 5

Allow

  Structural Steel 340,696.00 sqft 6.31 /sqft 2,149,840

  SUPERSTRUCTURE 340,696.00 sqft 6.31 /sqft 2,149,840

0512-SS Steel, Metals, Stairs, Decking 340,696.00 sqft 6.31 /sqft 2,149,840

0742-MM Metal Mesh0742-MM Metal Mesh

5.000 EXTERIOR SKIN5.000 EXTERIOR SKIN

5.130 Metal Panels5.130 Metal Panels

Cambridge System 01 Contract 24,393.00 sqft 44.03 /sqft 1,074,000 Pacific Erectors, Amend 5

  Metal Panels 340,696.00 sqft 3.15 /sqft 1,074,000

  EXTERIOR SKIN 340,696.00 sqft 3.15 /sqft 1,074,000

0742-MM Metal Mesh 340,696.00 sqft 3.15 /sqft 1,074,000

0742-MP Metal Panel0742-MP Metal Panel

5.000 EXTERIOR SKIN5.000 EXTERIOR SKIN

5.130 Metal Panels5.130 Metal Panels

Metal Panels 01 Contract 9,224.00 sqft 71.00 /sqft 654,930 Alumawall, Amend 5

Drainage Mat per RFI Log 132 Response 01 Contract 9,224.00 sqft 3.23 /sqft 29,800 Alumawall, Amend 5

Aluminum Flashing Coordination Allowance 02 Allowance 9,224.00 sqft 2.71 /sqft 25,000 Alumawall, Amend 5

  Metal Panels 340,696.00 sqft 2.08 /sqft 709,730

  EXTERIOR SKIN 340,696.00 sqft 2.08 /sqft 709,730

0742-MP Metal Panel 340,696.00 sqft 2.08 /sqft 709,730

0742-VC Vine Cabling0742-VC Vine Cabling

5.000 EXTERIOR SKIN5.000 EXTERIOR SKIN

5.130 Metal Panels5.130 Metal Panels
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County of San Mateo Parking Structure 2 CONFIDENTIAL

Amendment Summary
TRUEBECK JOB NO.:  419006.000

LOCATION: Redwood City, CA, TOTAL GROSS AREA:  340,696 SF

OWNER: County of San Mateo TOTALTI  AREA:  N/A

ARCHITECT: Watry TOTAL SITE AREA:  91,918 SF

Spreadsheet Level Element Takeoff Quantity Total Cost/Unit Total Amount Notes

5.130 Metal Panels5.130 Metal Panels

Stainless Cable System / Vine Cable 01 Contract 2,468.00 lnft 13.60 /lnft 33,570 Eggli Landscape, Amend 5

  Metal Panels 340,696.00 sqft 0.10 /sqft 33,570

  EXTERIOR SKIN 340,696.00 sqft 0.10 /sqft 33,570

0742-VC Vine Cabling 340,696.00 sqft 0.10 /sqft 33,570

0760-FL Flashing0760-FL Flashing

4.000 SUPERSTRUCTURE4.000 SUPERSTRUCTURE

4.200 Expansion Joints4.200 Expansion Joints

Expansion Joint at Ramp 01 Contract 1.00 lsum 17,946.00 /lsum 17,946 Omni Sheet Metal, Amend 5

  Expansion Joints 340,696.00 sqft 0.05 /sqft 17,946

  SUPERSTRUCTURE 340,696.00 sqft 0.05 /sqft 17,946

6.000 ROOFING6.000 ROOFING

6.110 Flashing and Sheet Metal6.110 Flashing and Sheet Metal

Flashing & Sheetmetal 01 Contract 1.00 lsum 111,842.00 /lsum 111,842 Omni Sheet Metal, Amend 5

Aluminum Flashings carried by 0742-MP 01 Contract (1.00) lsum 37,006.00 /lsum (37,006) Omni Sheet Metal, Amend 5

  Flashing and Sheet Metal 340,696.00 sqft 0.22 /sqft 74,836

  ROOFING 340,696.00 sqft 0.22 /sqft 74,836

0760-FL Flashing 340,696.00 sqft 0.27 /sqft 92,782

0991-PT Painting0991-PT Painting

5.000 EXTERIOR SKIN5.000 EXTERIOR SKIN

5.280 Exterior Painting5.280 Exterior Painting

Ext Painting (outside Face of Structure Only) 01 Contract 1.00 lsum 165,341.00 /lsum 165,341 Valdez Painting, Amend 5

Painting Allowance (Misc Paint & Touch Up) 02 Allowance 1.00 lsum 15,000.00 /lsum 15,000 Valdez Painting, Amend 5

  Exterior Painting 340,696.00 sqft 0.53 /sqft 180,341

  EXTERIOR SKIN 340,696.00 sqft 0.53 /sqft 180,341

7.000 INTERIOR CONSTRUCTION7.000 INTERIOR CONSTRUCTION

7.285 Floor Sealers7.285 Floor Sealers

Elastomeric Coating over Rooms 01 Contract 1,951.00 sqft 8.93 /sqft 17,412 Valdez Painting, Amend 5

  Floor Sealers 340,696.00 sqft 0.05 /sqft 17,412

7.300 Painting7.300 Painting

Paint Stairs, Bike Area Steel 01 Contract lvs /lvs Valdez Painting,

Amend 5, Included

Paint Pipe Bollards & HM DFH 01 Contract lvs /lvs Valdez Painting,

Amend 5, Included

Paint Concrete Columns, 02

Allowance

sqft /sqft Excluded

Paint Underside of Slab & Soffits 02

Allowance

sqft /sqft Excluded

  Painting 340,696.00 sqft /sqft

  INTERIOR CONSTRUCTION 340,696.00 sqft 0.05 /sqft 17,412

0991-PT Painting 340,696.00 sqft 0.58 /sqft 197,753

1115-PC Parking Control Equipment1115-PC Parking Control Equipment

8.000 EQUIPMENT8.000 EQUIPMENT

8.240 Parking & Traffic Equipment8.240 Parking & Traffic Equipment

Vehicle Gate Arms 01 Contract 7.00 each 6,065.71 /each 42,460 Amano McGann, Amend 5

Electrical Coordination Allowance 02 Allowance 1.00 lsum 5,000.00 /lsum 5,000 Amano McGann, Amend 5

Vehicle Management System 02

Allowance

lsum /lsum BP 1115 Alternate 1

  Parking & Traffic Equipment 340,696.00 sqft 0.14 /sqft 47,460

  EQUIPMENT 340,696.00 sqft 0.14 /sqft 47,460

1115-PC Parking Control Equipment 340,696.00 sqft 0.14 /sqft 47,460
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County of San Mateo Parking Structure 2 CONFIDENTIAL

Amendment Summary
TRUEBECK JOB NO.:  419006.000

LOCATION: Redwood City, CA, TOTAL GROSS AREA:  340,696 SF

OWNER: County of San Mateo TOTALTI  AREA:  N/A

ARCHITECT: Watry TOTAL SITE AREA:  91,918 SF

Spreadsheet Level Element Takeoff Quantity Total Cost/Unit Total Amount Notes

1440-SI Signage1440-SI Signage

1.000 SITEWORK1.000 SITEWORK

1.230 Site Signage1.230 Site Signage

Exterior Signage - S-DIR-20 (Wayfinding)01 Contract each /each Ad Art Sign Co.,

Amend 5, Incl

  Site Signage 340,696.00 sqft /sqft

  SITEWORK 340,696.00 sqft /sqft

7.000 INTERIOR CONSTRUCTION7.000 INTERIOR CONSTRUCTION

7.400 Interior Signage7.400 Interior Signage

Garage Signage / Wayfinding Allowance 01 Contract 340,496.00 sqft 1.22 /sqft 415,800 Ad Art Sign Co., Amend 5

Additional Signage Allowance 02

Allowance

lsum /lsum Excluded

  Interior Signage 340,696.00 sqft 1.22 /sqft 415,800

  INTERIOR CONSTRUCTION 340,696.00 sqft 1.22 /sqft 415,800

1440-SI Signage 340,696.00 sqft 1.22 /sqft 415,800

2100-FP Fire Protection2100-FP Fire Protection

10.000 FIRE PROTECTION10.000 FIRE PROTECTION

10.010 Fire Protection10.010 Fire Protection

Design, Engineering, and Precon Services 01 Contract 1.00 lsum 44,000.00 /lsum 44,000 Cosco FP, Amendment 5

Fire Protection Construction Bid 01 Contract 340,496.00 sqft 2.79 /sqft 951,400 Cosco FP, Amendment 5

Beam Coordination / No Fly Zone Allowance 02 Allowance 1.00 lsum 8,100.00 /lsum 8,100 Cosco FP, Amendment 5

CCIP Manual GL Credit 01 Contract (1.00) lsum 3,000.00 /lsum (3,000) Cosco FP, Amendment 5

  Fire Protection 340,696.00 sqft 2.94 /sqft 1,000,500

  FIRE PROTECTION 340,696.00 sqft 2.94 /sqft 1,000,500

2100-FP Fire Protection 340,696.00 sqft 2.94 /sqft 1,000,500

2200-PL Plumbing2200-PL Plumbing

11.000 PLUMBING & PROCESS PIPING11.000 PLUMBING & PROCESS PIPING

11.900 Plumbing Systems11.900 Plumbing Systems

Plumbing Construction Costs 01 Contract 340,496.00 sqft 1.66 /sqft 565,500 Broadway Mech, Amend 5

Alternate Bid No. 1 - Temp Const Water 04 GR 2's 1.00 lsum 25,500.00 /lsum 25,500 Broadway Mech, Amend 5

Beams & Footing Coordination Allowance 02 Allowance 1.00 lsum 6,840.00 /lsum 6,840 Broadway Mech, Amend 5

  Plumbing Systems 340,696.00 sqft 1.76 /sqft 597,840

  PLUMBING & PROCESS PIPING 340,696.00 sqft 1.76 /sqft 597,840

2200-PL Plumbing 340,696.00 sqft 1.76 /sqft 597,840

2300-HV HVAC2300-HV HVAC

12.000 H.V.A.C.12.000 H.V.A.C.

12.020 HVAC System12.020 HVAC System

HVAC Construction Cost 01 Contract 340,496.00 sqft 0.35 /sqft 119,505 Air System, Amendment 5

  HVAC System 340,696.00 sqft 0.35 /sqft 119,505

  H.V.A.C. 340,696.00 sqft 0.35 /sqft 119,505

2300-HV HVAC 340,696.00 sqft 0.35 /sqft 119,505

3122-GD Earthwork, Grading, Site Demo, Paving3122-GD Earthwork, Grading, Site Demo, Paving

1.000 SITEWORK1.000 SITEWORK

1.080 Earthwork1.080 Earthwork

Earthwork, Site Demolition, Site Paving Bid 01 Contract 49,534.00 sqft 11.42 /sqft 565,700 OC Jones & Son, Amend 5

  Earthwork 340,696.00 sqft 1.66 /sqft 565,700

  SITEWORK 340,696.00 sqft 1.66 /sqft 565,700

2.000 FOUNDATIONS2.000 FOUNDATIONS

2.900 Foundation Miscellaneous2.900 Foundation Miscellaneous

Ground Improvement Spoil Offhaul Allow 02 Allowance 2,000.00 cuyd 90.00 /cuyd 180,000 OC Jones & Son, Amend 5

  Foundation Miscellaneous 340,696.00 sqft 0.53 /sqft 180,000
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County of San Mateo Parking Structure 2 CONFIDENTIAL

Amendment Summary
TRUEBECK JOB NO.:  419006.000

LOCATION: Redwood City, CA, TOTAL GROSS AREA:  340,696 SF

OWNER: County of San Mateo TOTALTI  AREA:  N/A

ARCHITECT: Watry TOTAL SITE AREA:  91,918 SF

Spreadsheet Level Element Takeoff Quantity Total Cost/Unit Total Amount Notes

  FOUNDATIONS 340,696.00 sqft 0.53 /sqft 180,000

3122-GD Earthwork, Grading, Site Demo,

Paving

340,696.00 sqft 2.19 /sqft 745,700

3216-SC Site Concrete3216-SC Site Concrete

1.000 SITEWORK1.000 SITEWORK

1.255 Site Concrete1.255 Site Concrete

Site Concrete 01 Contract 1.00 lsum 118,130.00 /lsum 118,130 Ghilotti, Amendment 5

Dowel Pedestrian Paving to Pkg Structure 01 Contract 1.00 lsum 3,000.00 /lsum 3,000 Ghilotti, Amendment 5

  Site Concrete 340,696.00 sqft 0.36 /sqft 121,130

  SITEWORK 340,696.00 sqft 0.36 /sqft 121,130

3216-SC Site Concrete 340,696.00 sqft 0.36 /sqft 121,130

3290-LI Landscape & Irrigation3290-LI Landscape & Irrigation

1.000 SITEWORK1.000 SITEWORK

1.200 Landscaping1.200 Landscaping

Landscaping & Irrigation 01 Contract 15,207.00 sqft 22.73 /sqft 345,720 Eggli Landscape, Amend 5

  Landscaping 340,696.00 sqft 1.02 /sqft 345,720

  SITEWORK 340,696.00 sqft 1.02 /sqft 345,720

7.000 INTERIOR CONSTRUCTION7.000 INTERIOR CONSTRUCTION

7.490 Bicycle Racks7.490 Bicycle Racks

Exterior Bike Racks 01 Contract 3.00 each /each Inhcluded with BP

3290-:Li

  Bicycle Racks 340,696.00 sqft /sqft

  INTERIOR CONSTRUCTION 340,696.00 sqft /sqft

3290-LI Landscape & Irrigation 340,696.00 sqft 1.02 /sqft 345,720

3300-SU Site Utilities3300-SU Site Utilities

1.000 SITEWORK1.000 SITEWORK

1.130 Domestic & Fire Water1.130 Domestic & Fire Water

Site Utilities 01 Contract 1.00 lsum 399,000.00 /lsum 399,000 R. Bothman, Amend 5

Site Utility Coordination / Offset Allowance 02 Allowance 1.00 lsum 20,000.00 /lsum 20,000 R. Bothman, Amend 5

  Domestic & Fire Water 340,696.00 sqft 1.23 /sqft 419,000

  SITEWORK 340,696.00 sqft 1.23 /sqft 419,000

3300-SU Site Utilities 340,696.00 sqft 1.23 /sqft 419,000

Amendment 05 340,696.00 sqft 36.63 /sqft 12,478,247

Amendment 06 Amendment 06 

0750-RF Roofing & Waterproofing0750-RF Roofing & Waterproofing

3.000 SUBSTRUCTURE3.000 SUBSTRUCTURE

3.150 Waterproofing3.150 Waterproofing

Waterproofing & Roofing 01 Contract 1.00 lsum 19,788.50 /lsum 19,789 Enterprise Roofing, Amend 6

Allow: Roofing/Waterproofing Patching 02 Allowance 1.00 lsum 7,500.00 /lsum 7,500 Enterprise Roofing, Amend 6

RF - Workers Comp Deduct 03 WC Credit (1.00) lsum 1,100.00 /lsum (1,100) Enterprise Roofing, Amend 6

  Waterproofing 340,696.00 sqft 0.08 /sqft 26,189

  SUBSTRUCTURE 340,696.00 sqft 0.08 /sqft 26,189

6.000 ROOFING6.000 ROOFING

6.080 Single Ply Roofing6.080 Single Ply Roofing

Single-Ply Roofing and Insulation at Elevator 01 Contract 1.00 lsum 19,788.50 /lsum 19,789 Enterprise Roofing, Amend 6

  Single Ply Roofing 340,696.00 sqft 0.06 /sqft 19,789

  ROOFING 340,696.00 sqft 0.06 /sqft 19,789

0750-RF Roofing & Waterproofing 340,696.00 sqft 0.14 /sqft 45,977

0930-TL Tile0930-TL Tile

7.000 INTERIOR CONSTRUCTION7.000 INTERIOR CONSTRUCTION

7.900 Miscellaneous7.900 Miscellaneous
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County of San Mateo Parking Structure 2 CONFIDENTIAL

Amendment Summary
TRUEBECK JOB NO.:  419006.000

LOCATION: Redwood City, CA, TOTAL GROSS AREA:  340,696 SF

OWNER: County of San Mateo TOTALTI  AREA:  N/A

ARCHITECT: Watry TOTAL SITE AREA:  91,918 SF

Spreadsheet Level Element Takeoff Quantity Total Cost/Unit Total Amount Notes

7.900 Miscellaneous7.900 Miscellaneous

Tile at Elevator Flooring 01 Contract 1.00 lsum 6,985.00 /lsum 6,985 Cal Tile, Amend 6

Tile - Workers Comp Deduct 03 WC Credit (1.00) lsum 52.00 /lsum (52) Cal Tile, Amend 6

  Miscellaneous 340,696.00 sqft 0.02 /sqft 6,933

  INTERIOR CONSTRUCTION 340,696.00 sqft 0.02 /sqft 6,933

0930-TL Tile 340,696.00 sqft 0.02 /sqft 6,933

2600-EL Electrical, Fire Alarm, Low Voltage & Security2600-EL Electrical, Fire Alarm, Low Voltage & Security

13.000 ELECTRICAL13.000 ELECTRICAL

13.010 Electrical Systems13.010 Electrical Systems

Electrical 01 Contract 1.00 lsum 4,149,600.00 /lsum 4,149,600 Del Monte Elec, Amend 6

Pkg Control System Power & Infrastructure 01 Contract 1.00 lsum 47,500.00 /lsum 47,500 Del Monte Elec, Amend 6

Conduit for Future EV Charging - 60 stalls 01 Contract 1.00 lsum 24,400.00 /lsum 24,400 Del Monte Elec, Amend 6

Site Cameras - Infrastructure 01 Contract 1.00 lsum 9,200.00 /lsum 9,200 Del Monte Elec, Amend 6

Site Cameras - Furnish and Install 01 Contract 1.00 lsum 23,400.00 /lsum 23,400 Del Monte Elec, Amend 6

Mobile Coffee Cart - Conduit 01 Contract 1.00 lsum 1,460.00 /lsum 1,460 Del Monte Elec, Amend 6

Dual Service Option 01 Contract 1.00 lsum 97,700.00 /lsum 97,700 Del Monte Elec, Amend 6

PG&E Bollard Allowance 02 Allowance 1.00 lsum 13,300.00 /lsum 13,300 Del Monte Elec, Amend 6

CCIP Workers Comp Credit 03 WC Credit (1.00) lsum 12,950.00 /lsum (12,950) Del Monte Elec, Amend 6

  Electrical Systems 340,696.00 sqft 12.78 /sqft 4,353,610

13.070 Temp Power & Lighting13.070 Temp Power & Lighting

Temp Power Site Install - Allowance 04 GR 2's 1.00 lsum 300,000.00 /lsum 300,000 2600-EL

  Temp Power & Lighting 340,696.00 sqft 0.88 /sqft 300,000

  ELECTRICAL 340,696.00 sqft 13.66 /sqft 4,653,610

2600-EL Electrical, Fire Alarm, Low

Voltage & Security

340,696.00 sqft 13.66 /sqft 4,653,610

3231-EF Temp Fencing3231-EF Temp Fencing

1.000 SITEWORK1.000 SITEWORK

1.050 Site Preparation1.050 Site Preparation

Site Fencing, BP 3231-EF 04 GR 2's 1.00 lsum 42,916.00 /lsum 42,916 Truebeck/Mor Cal Port, Amend

6

  Site Preparation 340,696.00 sqft 0.13 /sqft 42,916

  SITEWORK 340,696.00 sqft 0.13 /sqft 42,916

3231-EF Temp Fencing 340,696.00 sqft 0.13 /sqft 42,916

3231-FG Fencing & Gates3231-FG Fencing & Gates

1.000 SITEWORK1.000 SITEWORK

1.030 Subsurface Investigation1.030 Subsurface Investigation

Utility Locating, 3300-UL 04 GR 2's 1.00 lsum 5,220.00 /lsum 5,220 Cruz Bros, Amend 6

  Subsurface Investigation 340,696.00 sqft 0.02 /sqft 5,220

  SITEWORK 340,696.00 sqft 0.02 /sqft 5,220

3231-FG Fencing & Gates 340,696.00 sqft 0.02 /sqft 5,220

3310-ST Striping3310-ST Striping

7.000 INTERIOR CONSTRUCTION7.000 INTERIOR CONSTRUCTION

7.310 Parking Lot Striping7.310 Parking Lot Striping

Stall Striping 01 Contract 1.00 lsum 115,000.00 /lsum 115,000 OC Jones & Son, Amend 6

Remove Alt Striping at New Lot from Base Bid 01 Contract (1.00) lsum 17,800.00 /lsum (17,800) OC Jones & Son, Amend 6

Parking Directional Devices & Painting Allow 02 Allowance 1.00 lsum 8,000.00 /lsum 8,000 OC Jones & Son, Amend 6

  Parking Lot Striping 340,696.00 sqft 0.31 /sqft 105,200

  INTERIOR CONSTRUCTION 340,696.00 sqft 0.31 /sqft 105,200

3310-ST Striping 340,696.00 sqft 0.31 /sqft 105,200

Amendment 06 340,696.00 sqft 14.26 /sqft 4,859,856

Amendment 07 Amendment 07 

0154-MH Material Hoist0154-MH Material Hoist

9.000 CONVEYING9.000 CONVEYING
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Amendment Summary
TRUEBECK JOB NO.:  419006.000

LOCATION: Redwood City, CA, TOTAL GROSS AREA:  340,696 SF

OWNER: County of San Mateo TOTALTI  AREA:  N/A

ARCHITECT: Watry TOTAL SITE AREA:  91,918 SF

Spreadsheet Level Element Takeoff Quantity Total Cost/Unit Total Amount Notes

9.080 Hoists and Cranes9.080 Hoists and Cranes

Manlift Operator 04 GR 2's 8.00 mos 24,938.00 /mos 199,504 0154-MH, Cabrillo, Amend 7

Manlift - Erection / Dismantle 04 GR 2's 1.00 lsum 33,400.00 /lsum 33,400 0154-MH, Cabrillo, Amend 7

Manlift Monthly Rental Items 04 GR 2's 8.00 mons 8,860.00 /mons 70,880 0154-MH, Cabrillo, Amend 7

Manlift - Other Labor Items 04 GR 2's 1.00 lsum 7,566.00 /lsum 7,566 0154-MH, Cabrillo, Amend 7

Manlift Tax & Freight 04 GR 2's 1.00 lsum 8,826.00 /lsum 8,826 0154-MH, Cabrillo, Amend 7

Manlift - Alt 3: Steel Dock & Ramp Access 04 GR 2's 1.00 lsum 2,000.00 /lsum 2,000 0154-MH, Cabrillo, Amend 7

  Hoists and Cranes 340,696.00 sqft 0.95 /sqft 322,176

  CONVEYING 340,696.00 sqft 0.95 /sqft 322,176

0154-MH Material Hoist 340,696.00 sqft 0.95 /sqft 322,176

0154-SC Scaffold Sidewalk Protection0154-SC Scaffold Sidewalk Protection

4.000 SUPERSTRUCTURE4.000 SUPERSTRUCTURE

4.160 Rough Carpentry4.160 Rough Carpentry

Scaffolding Sidewalk Protection, 0154-SC 04 GR 2's 1.00 lsum 55,488.28 /lsum 55,488 Platinum Specialty, Amend 7

Scaffolding 04 GR 2's lsum /lsum Covered in Individual

Sub Scopes, where

needed

  Rough Carpentry 340,696.00 sqft 0.16 /sqft 55,488

  SUPERSTRUCTURE 340,696.00 sqft 0.16 /sqft 55,488

0154-SC Scaffold Sidewalk Protection 340,696.00 sqft 0.16 /sqft 55,488

0331-SC Structural Concrete0331-SC Structural Concrete

2.000 FOUNDATIONS2.000 FOUNDATIONS

2.050 Foundations2.050 Foundations

Foundation Concrete 01 Contract 1.00 lsum 2,586,937.00 /lsum 2,586,937 Largo Concrete, Amend 7

Credit if soil is assumed clean and not Class II 02 Allowance (1.00) lsum 59,205.00 /lsum (59,205) Largo Concrete, Amend 7 Allow

  Foundations 340,696.00 sqft 7.42 /sqft 2,527,732

  FOUNDATIONS 340,696.00 sqft 7.42 /sqft 2,527,732

3.000 SUBSTRUCTURE3.000 SUBSTRUCTURE

3.100 Slab-On-Grade3.100 Slab-On-Grade

Slab on Grade 01 Contract 1.00 lsum 650,000.00 /lsum 650,000 Largo Concrete, Amend 7

  Slab-On-Grade 340,696.00 sqft 1.91 /sqft 650,000

  SUBSTRUCTURE 340,696.00 sqft 1.91 /sqft 650,000

4.000 SUPERSTRUCTURE4.000 SUPERSTRUCTURE

4.030 Post Tensioned Decks4.030 Post Tensioned Decks

Deck Concrete Assemblies 01 Contract 1.00 lsum 6,750,000.00 /lsum 6,750,000 Largo Concrete, Amend 7

Concrete Slab Crack Repair Allow per Specs 02 Allowance 1.00 lsum 50,000.00 /lsum 50,000 Largo Concrete, Amend 7

  Post Tensioned Decks 340,696.00 sqft 19.96 /sqft 6,800,000

4.050 Concrete Walls4.050 Concrete Walls

Concrete Walls 01 Contract 1.00 lsum 1,800,000.00 /lsum 1,800,000 Largo Concrete, Amend 7

Eliminate Form Tape at Plywood Joints 01 Contract 1.00 lsum /lsum (119,609) Largo Concrete, Amend 7 @

CIP Walls

  Concrete Walls 340,696.00 sqft 4.93 /sqft 1,680,391

4.060 Concrete Columns4.060 Concrete Columns

Concrete Columns 01 Contract 1.00 lsum 850,000.00 /lsum 850,000 Largo Concrete, Amend 7

  Concrete Columns 340,696.00 sqft 2.50 /sqft 850,000

4.065 Structural Concrete Beams4.065 Structural Concrete Beams

Concrete Beams 01 Contract 1.00 lsum 1,800,000.00 /lsum 1,800,000 Largo Concrete, Amend 7

  Structural Concrete Beams 340,696.00 sqft 5.28 /sqft 1,800,000

4.140 Stairs4.140 Stairs

Installation of Stair Nosing 01 Contract 1.00 lsum 48,722.00 /lsum 48,722 Largo Concrete, Amend 7

  Stairs 340,696.00 sqft 0.14 /sqft 48,722
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Spreadsheet Level Element Takeoff Quantity Total Cost/Unit Total Amount Notes

4.250 Concrete Equip Pads and Curbs4.250 Concrete Equip Pads and Curbs

Rails, Pads, and Curbs 01 Contract 1.00 lsum 1,300,000.00 /lsum 1,300,000 Largo Concrete, Amend 7

Manlift Concrete Pad 02 Allowance 1.00 lsum 15,000.00 /lsum 15,000 Largo Concrete, Amend 7

Struct Concr: Wrks Comp Credit (CCIP) 03 WC

Credit

lsum /lsum Largo Concrete,

Amend 7

  Concrete Equip Pads and Curbs 340,696.00 sqft 3.86 /sqft 1,315,000

  SUPERSTRUCTURE 340,696.00 sqft 36.67 /sqft 12,494,113

9.000 CONVEYING9.000 CONVEYING

9.085 Mobile Crane9.085 Mobile Crane

Mobile Crane Rental 04 GR 2's 0.00 each 0.00 /each 0 Included with BP

0331-SC

Mobile Crane Operator 04 GR 2's 0.00 each 0.00 /each 0 Included with BP

0331-SC

  Mobile Crane 340,696.00 sqft /sqft

  CONVEYING 340,696.00 sqft /sqft

0331-SC Structural Concrete 340,696.00 sqft 46.00 /sqft 15,671,845

0920-DR Drywall0920-DR Drywall

5.000 EXTERIOR SKIN5.000 EXTERIOR SKIN

5.070 Metal Framing5.070 Metal Framing

Mtl Frmg behind Metal Panels & Soffits 01 Contract vsf /vsf Level 5, Amend 7,

Included in 7.190

  Metal Framing 340,696.00 sqft /sqft

5.260 Lath & Plaster5.260 Lath & Plaster

Lath and Plaster 01 Contract ls /ls Level 5, Amend 7,

Included in 7.190

Exterior Caulking at Plastered Surface 01 Contract 1.00 ls 3,927.00 /ls 3,927 Level 5, Amend 7

  Lath & Plaster 340,696.00 sqft 0.01 /sqft 3,927

  EXTERIOR SKIN 340,696.00 sqft 0.01 /sqft 3,927

7.000 INTERIOR CONSTRUCTION7.000 INTERIOR CONSTRUCTION

7.190 Drywall Systems7.190 Drywall Systems

Metal Framing & Drywall 01 Contract 1.00 lsum 624,314.00 /lsum 624,314 Level 5, Amend 7

Deferred Submital Cost - Drywall 01 Contract 1.00 lsum 7,500.00 /lsum 7,500 Level 5, Amend 7

Alt. 4: Drywall Scaffolding 01 Contract 1.00 lsum 46,800.00 /lsum 46,800 Level 5, Amend 7

Backing Allowance 02 Allowance 1.00 lsum 2,500.00 /lsum 2,500 Level 5, Amend 7

Drywall - CCIP Worker's Comp Credit 03 WC

Credit

lsum /lsum Level 5, Amend 7

  Drywall Systems 340,696.00 sqft 2.00 /sqft 681,114

  INTERIOR CONSTRUCTION 340,696.00 sqft 2.00 /sqft 681,114

0920-DR Drywall 340,696.00 sqft 2.01 /sqft 685,041

Amendment 07 340,696.00 sqft 49.12 /sqft 16,734,550

Amendment 09 Amendment 09 

0810-DS Doors, Frames & Hardware0810-DS Doors, Frames & Hardware

7.000 INTERIOR CONSTRUCTION7.000 INTERIOR CONSTRUCTION

7.110 Door Assemblies7.110 Door Assemblies

DFH Assemblies 01 Contract 12.00 each 2,583.92 /each 31,007 Truebeck SPW, Amend 9

Revised Hardware Assemblies 01 Contract 12.00 each 561.58 /each 6,739 Truebeck SPW, Amend 9

Coordination, Submittal Log, Sorting 01 Contract 12.00 each 66.67 /each 800 Truebeck SPW, Amend 9

Escalation 01 Contract 12.00 each 87.99 /each 1,056 Truebeck SPW, Amend 9

Knox Box Allowance 02 Allowance 1.00 each 1,500.00 /each 1,500 Truebeck, Amend 9

Allowance for Changes 02

Allowance

12.00 each /each Truebeck, Amend 9
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  Door Assemblies 340,696.00 sqft 0.12 /sqft 41,102

  INTERIOR CONSTRUCTION 340,696.00 sqft 0.12 /sqft 41,102

0810-DS Doors, Frames & Hardware 340,696.00 sqft 0.12 /sqft 41,102

1020-MS Misc Specialties & Bike Racks1020-MS Misc Specialties & Bike Racks

7.000 INTERIOR CONSTRUCTION7.000 INTERIOR CONSTRUCTION

7.420 Fire Prot. Specialties7.420 Fire Prot. Specialties

Fire Protection Specialties 01 Contract 28.00 each 425.09 /each 11,903 Truebeck SPW, Amend 9

AED Cabinets 01 Contract 4.00 each 2,996.85 /each 11,987 Truebeck SPW, Amend 9

Coordination, Submitall Log, Sorting 01 Contract 32.00 each 15.63 /each 500 Truebeck SPW, Amend 9

  Fire Prot. Specialties 340,696.00 sqft 0.07 /sqft 24,390

7.490 Bicycle Racks7.490 Bicycle Racks

Int Bike Racks (Double Decker Single Sided) 01 Contract 18.00 each 715.88 /each 12,886 Truebeck SPW, Amend 9

Bike Fixation 01 Contract 1.00 each 1,644.10 /each 1,644 Truebeck SPW, Amend 9

Coordination, Submitall Log, Sorting 01 Contract 19.00 each 15.79 /each 300 Truebeck SPW, Amend 9

  Bicycle Racks 340,696.00 sqft 0.04 /sqft 14,830

  INTERIOR CONSTRUCTION 340,696.00 sqft 0.12 /sqft 39,220

1020-MS Misc Specialties & Bike Racks 340,696.00 sqft 0.12 /sqft 39,220

2600-EL Electrical, Fire Alarm, Low Voltage & Security2600-EL Electrical, Fire Alarm, Low Voltage & Security

13.000 ELECTRICAL13.000 ELECTRICAL

13.070 Temp Power & Lighting13.070 Temp Power & Lighting

Temp Power Site Install - Premium Cost 04 GR 2's 1.00 lsum 79,300.00 /lsum 79,300 Intermountain Electric

  Temp Power & Lighting 340,696.00 sqft 0.23 /sqft 79,300

  ELECTRICAL 340,696.00 sqft 0.23 /sqft 79,300

2600-EL Electrical, Fire Alarm, Low

Voltage & Security

340,696.00 sqft 0.23 /sqft 79,300

Amendment 09 340,696.00 sqft 0.47 /sqft 159,622

Amendment 14 Amendment 14 

3163-DL Ground Improvements3163-DL Ground Improvements

2.000 FOUNDATIONS2.000 FOUNDATIONS

2.045 Foundation Support System2.045 Foundation Support System

Aggregate Piers Design dated 9/24/19 Direct Cost 1.00 lsum 79,371.29 /lsum 79,371

Saturday Premium - Asphalt Demo on 8/24/19 Direct Cost 1.00 lsum 8,538.44 /lsum 8,538

CPT Testing on Saturday 3/30/19 Direct Cost 1.00 lsum 2,157.59 /lsum 2,158

C6.0 Updates dated 10/3/19 Direct Cost 1.00 lsum 71,692.64 /lsum 71,693

  Foundation Support System /sqft 161,760

  FOUNDATIONS /sqft 161,760

3163-DL Ground Improvements /sqft 161,760

Amendment 14 161,760

Future Amendment Future Amendment 

0150-TC Cleaning / Debris0150-TC Cleaning / Debris

7.000 INTERIOR CONSTRUCTION7.000 INTERIOR CONSTRUCTION

7.500 Interim Cleaning7.500 Interim Cleaning

Interim Cleaning: 2 Laborers 20hrs/wk 93 Future GR 2's 16.00 mos 13,856.00 /mos 221,696

Final Clean (4 Laborers) 93 Future GR 2's 1.00 mos 38,400.00 /mos 38,400

Trash Removal and Hauling, 2x/wK Service 93 Future GR 2's 16.00 mos 10,392.00 /mos 166,272

Int Cleaning Materials: Brooms/Garbage Bags 93 Future GR 2's 16.00 mos 300.00 /mos 4,800

Final Clean Materials 93 Future GR 2's 1.00 mos 1,500.00 /mos 1,500

Dump Permits / Fees 93 Future

GR 2's

16.00 mos /mos Included in LIne 53

Equipment - Gradall/Blower 93 Future GR 2's 16.00 mos 4,000.00 /mos 64,000

Equipment - Pressure Washer/Lift 93 Future GR 2's 1.00 mos 3,300.00 /mos 3,300

  Interim Cleaning /sqft 499,968
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  INTERIOR CONSTRUCTION /sqft 499,968

13.000 ELECTRICAL13.000 ELECTRICAL

13.070 Temp Power & Lighting13.070 Temp Power & Lighting

PG&E Substructure for Temp Power 93 Future GR 2's 1.00 lsum 88,230.00 /lsum 88,230 Del Monte

PG&E Substructure for Permanent Power 93 Future GR 2's 1.00 lsum 131,150.00 /lsum 131,150 Del Monte

  Temp Power & Lighting /sqft 219,380

  ELECTRICAL /sqft 219,380

0150-TC Cleaning / Debris /sqft 719,348

0154-MH Material Hoist0154-MH Material Hoist

9.000 CONVEYING9.000 CONVEYING

9.080 Hoists and Cranes9.080 Hoists and Cranes

Crane for Manlift Jump to Level 5 & 7 93 Future GR 2's 1.00 lsum 10,000.00 /lsum 10,000

  Hoists and Cranes /sqft 10,000

  CONVEYING /sqft 10,000

0154-MH Material Hoist /sqft 10,000

0154-TC Tower Crane0154-TC Tower Crane

9.000 CONVEYING9.000 CONVEYING

9.085 Mobile Crane9.085 Mobile Crane

Tower Crane Rental 93 Future

GR 2's

0.00 each 0.00 /each 0 Not Required

Crane Raising / Jumping Costs 93 Future

GR 2's

0.00 each 0.00 /each 0 Not Included / Not

Applicable

0611-RC Rough Carpentry0611-RC Rough Carpentry

6.000 ROOFING6.000 ROOFING

6.015 Rough Carpentry6.015 Rough Carpentry

Rough Carpentry Allowance 91 Future 

Allowance

1.00 lsum 7,500.00 /lsum 7,500

  Rough Carpentry /sqft 7,500

  ROOFING /sqft 7,500

7.000 INTERIOR CONSTRUCTION7.000 INTERIOR CONSTRUCTION

7.070 Rough Carpentry7.070 Rough Carpentry

Plywood Backboards Allowance 91 Future 

Allowance

400.00 sqft 8.75 /sqft 3,500

Temporary Barricades 93 Future GR 2's 13.00 mons 500.00 /mons 6,500

  Rough Carpentry /sqft 10,000

  INTERIOR CONSTRUCTION /sqft 10,000

0611-RC Rough Carpentry /sqft 17,500

0650-OP Opening Protection0650-OP Opening Protection

5.000 EXTERIOR SKIN5.000 EXTERIOR SKIN

5.900 Miscellaneous5.900 Miscellaneous

Opening Protection (2 Carpenters, 3hrs/wk) 93 Future GR 2's 10.00 mos 2,597.99 /mos 25,980

Opening Protection (Material) 93 Future GR 2's 372.00 lnft 2.25 /lnft 837

Safety Railing (2 Carpenters, 5hrs/wk) 93 Future GR 2's 10.00 mos 4,329.98 /mos 43,300

Safety Railing & Nets (Material) 93 Future GR 2's 720.00 lnft 2.25 /lnft 1,620

Equipment - Harnesses / Fall Protection 93 Future GR 2's 4.00 each 200.00 /each 800

  Miscellaneous /sqft 72,537

  EXTERIOR SKIN /sqft 72,537

0650-OP Opening Protection /sqft 72,537

0689-MS Miscellaneous Sitework0689-MS Miscellaneous Sitework

1.000 SITEWORK1.000 SITEWORK

1.020 Access Roads1.020 Access Roads
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1.020 Access Roads1.020 Access Roads

Temporary Access Roads for Construction93 Future

GR 2's

0.00 lsum /lsum Not Needed for

Construction

Resurfacing of Crane Pad / Building Perimeter 93 Future GR 2's 48,316.00 sqft 1.25 /sqft 60,395

  Access Roads /sqft 60,395

1.050 Site Preparation1.050 Site Preparation

Contaminated Soil / Groundwater 90 Future

Contract

lsum /lsum Excluded

Dust Control: Laborer (20hrs/Wk) 93 Future GR 2's 8.00 mos 6,928.00 /mos 55,424

Equipment: Water Buffalo + 200' 93 Future GR 2's 8.00 mos 950.00 /mos 7,600

Noise Mitigation Barrier Allowance 91 Future 

Allowance

1.00 lsum 175,000.00 /lsum 175,000

  Site Preparation /sqft 238,024

1.060 Dewatering1.060 Dewatering

Wheel Wash Equipment 93 Future GR 2's 8.00 mons 1,500.00 /mons 12,000

Water Meter Rental 93 Future GR 2's 8.00 mons 80.00 /mons 640

Site Winterization / Localized Dewatering: 1 Laborer 93 Future GR 2's 10.00 mons 5,200.00 /mons 52,000

Site Winterization / Localized Dewatering: Material 93 Future GR 2's 10.00 mons 300.00 /mons 3,000

Site Winterization / Localized Dewatering: Equipment 93 Future GR 2's 10.00 mons 1,200.00 /mons 12,000  (Pumps, Hoses, Generators,

Light Stands)

  Dewatering /sqft 79,640

1.090 Erosion Control / SWPP1.090 Erosion Control / SWPP

SWPP Install, Maintenance: 1 Laborer, 20 hrs/wk 93 Future GR 2's 16.00 mos 6,928.00 /mos 110,848

SWPP Material: Waddles / Stakes / Drain Covers 93 Future GR 2's 91,918.00 sqft 0.10 /sqft 9,192

SWPP Inspection: QSP @ 2 Hrs/wk 93 Future GR 2's 16.00 mos 1,082.50 /mos 17,320

SWPP Inspection: 1 Laborer, 15 hrs/wk 93 Future GR 2's 16.00 mos 5,196.00 /mos 83,136

  Erosion Control / SWPP /sqft 220,496

1.900 Miscellaneous Sitework1.900 Miscellaneous Sitework

Site Security 93 Future

GR 2's

1.00 lsum /lsum Excluded - By Owner

Flagman and Traffic Control: 1 Laborer 93 Future GR 2's 13.00 mons 6,928.00 /mons 90,064

Flagman and Traffic Control: Material 93 Future GR 2's 13.00 mons 500.00 /mons 6,500

  Miscellaneous Sitework /sqft 96,564

  SITEWORK /sqft 695,119

0689-MS Miscellaneous Sitework /sqft 695,119

0699-MS Miscellaneous Superstructure0699-MS Miscellaneous Superstructure

1.000 SITEWORK1.000 SITEWORK

1.030 Subsurface Investigation1.030 Subsurface Investigation

Potholing Labor - 2 Laborers 3 weeks 93 Future GR 2's 1.00 lsum 19,200.00 /lsum 19,200 3300-UL, Cruz Bros, Amend 6

Equipment (Rotor Hammer, Shovels) 93 Future GR 2's 1.00 lsum 1,050.00 /lsum 1,050 3300-UL, Cruz Bros, Amend 6

  Subsurface Investigation /sqft 20,250

  SITEWORK /sqft 20,250

4.000 SUPERSTRUCTURE4.000 SUPERSTRUCTURE

4.140 Stairs4.140 Stairs

Temporary Stairs (2) 93 Future GR 2's 10.00 mons 7,500.00 /mons 75,000

  Stairs /sqft 75,000

4.900 Miscellaneous4.900 Miscellaneous

Trash Chute / Hopper 93 Future

GR 2's

ls /ls Not Needed for

Construction

Vehicles - Directed Duration 93 Future GR 2's 12.00 mos 7,067.17 /mos 84,806

Vehicles - Extended Duration 93 Future GR 2's 6.00 mos 6,788.86 /mos 40,733

Vehicles Fuel|Repairs|Maint - Directed Duration 93 Future GR 2's 12.00 mos 1,957.08 /mos 23,485

Vehicles Fuel|Repairs|Maint - Extended Duration 93 Future GR 2's 6.00 mos 1,688.83 /mos 10,133
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County of San Mateo Parking Structure 2 CONFIDENTIAL

Amendment Summary
TRUEBECK JOB NO.:  419006.000

LOCATION: Redwood City, CA, TOTAL GROSS AREA:  340,696 SF

OWNER: County of San Mateo TOTALTI  AREA:  N/A

ARCHITECT: Watry TOTAL SITE AREA:  91,918 SF

Spreadsheet Level Element Takeoff Quantity Total Cost/Unit Total Amount Notes

4.900 Miscellaneous4.900 Miscellaneous

Layout & Survey Checks: Labor: 1 Carpenter 15hrs/Wk93 Future GR 2's 16.00 mos 6,495.00 /mos 103,920

Layout & Survey Checks Mtl (Flags, Paint, Nails) 93 Future GR 2's 16.00 mos 300.00 /mos 4,800

Layout and Survey Checks Equip (Total Station) 93 Future GR 2's 16.00 mos 4,000.00 /mos 64,000

Layout and Survey Checks - Other 93 Future GR 2's 16.00 mos 900.00 /mos 14,400

Vehicles Fuel|Repairs|Maint - Comp / Phones93 Future

GR 2's

mos /mos

Forklift Rental 93 Future

GR 2's

0.00 mons 0.00 /mon

s

0 Carried by

subcontractors

Forklift Operator 1 Laborer 10hrs/Wk 93 Future

GR 2's

0.00 mons 0.00 /mon

s

0 Carried by

subcontractors

Safety Inspections: 1 Laborer 10 Hrs/Wk 93 Future GR 2's 16.00 mons 4,113.50 /mons 65,816

  Miscellaneous /sqft 412,093

  SUPERSTRUCTURE /sqft 487,093

0699-MS Miscellaneous Superstructure /sqft 507,343

2100-FP Fire Protection2100-FP Fire Protection

10.000 FIRE PROTECTION10.000 FIRE PROTECTION

10.010 Fire Protection10.010 Fire Protection

Temp Dry Stand Pipe - Requested by FD 91 Future 

Allowance

1.00 lsum 10,400.00 /lsum 10,400

  Fire Protection /sqft 10,400

  FIRE PROTECTION /sqft 10,400

2100-FP Fire Protection /sqft 10,400

2200-PL Plumbing2200-PL Plumbing

11.000 PLUMBING & PROCESS PIPING11.000 PLUMBING & PROCESS PIPING

11.900 Plumbing Systems11.900 Plumbing Systems

Monthly Water Usage 93 Future GR 2's 16.00 mos 300.00 /mos 4,800

  Plumbing Systems /sqft 4,800

  PLUMBING & PROCESS PIPING /sqft 4,800

2200-PL Plumbing /sqft 4,800

2600-EL Electrical, Fire Alarm, Low Voltage & Security2600-EL Electrical, Fire Alarm, Low Voltage & Security

13.000 ELECTRICAL13.000 ELECTRICAL

13.070 Temp Power & Lighting13.070 Temp Power & Lighting

Temp Power/ Lighting Usage 93 Future GR 2's 16.00 mos 3,200.00 /mos 51,200

  Temp Power & Lighting /sqft 51,200

  ELECTRICAL /sqft 51,200

2600-EL Electrical, Fire Alarm, Low

Voltage & Security

/sqft 51,200

3122-GD Earthwork, Grading, Site Demo, Paving3122-GD Earthwork, Grading, Site Demo, Paving

2.000 FOUNDATIONS2.000 FOUNDATIONS

2.900 Foundation Miscellaneous2.900 Foundation Miscellaneous

Additional Spoil Offhaul Allowance 91 Future 

Allowance

500.00 cuyd 90.00 /cuyd 45,000

Foundation Winterization / Mud Slab: 4 Laborers 93 Future GR 2's 2.00 mons 55,424.00 /mons 110,848

Foundation Winterization / Mud Slab: 1 Carpenter 93 Future GR 2's 1.00 mons 16,000.00 /mons 16,000

Foundation Winterization / Mud Slab: Over Excavation / Stock Pile93 Future GR 2's 220.00 cuyd 60.00 /cuyd 13,200

Foundation Winterization / Mud Slab: Concrete Material93 Future GR 2's 220.00 cuyd 130.00 /cuyd 28,600

Foundation Winterization / Mud Slab: Concrete Pump 93 Future GR 2's 3.00 each 5,000.00 /each 15,000 3 Mobilizations

  Foundation Miscellaneous /sqft 228,648

  FOUNDATIONS /sqft 228,648

3122-GD Earthwork, Grading, Site Demo,

Paving

/sqft 228,648

3216-SC Site Concrete3216-SC Site Concrete

1.000 SITEWORK1.000 SITEWORK
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County of San Mateo Parking Structure 2 CONFIDENTIAL

Amendment Summary
TRUEBECK JOB NO.:  419006.000

LOCATION: Redwood City, CA, TOTAL GROSS AREA:  340,696 SF

OWNER: County of San Mateo TOTALTI  AREA:  N/A

ARCHITECT: Watry TOTAL SITE AREA:  91,918 SF

Spreadsheet Level Element Takeoff Quantity Total Cost/Unit Total Amount Notes

1.255 Site Concrete1.255 Site Concrete

Existing Curb Repair (Haul Route Mods) Allowance 91 Future 

Allowance

1.00 lsum 9,000.00 /lsum 9,000

  Site Concrete /sqft 9,000

  SITEWORK /sqft 9,000

3216-SC Site Concrete /sqft 9,000

Offsite Parking Bussing ProgramOffsite Parking Bussing Program

4.000 SUPERSTRUCTURE4.000 SUPERSTRUCTURE

4.900 Miscellaneous4.900 Miscellaneous

Offsite Parking - Sub Alternate for Bussing 92 Bussing 1.00 lsum 62,356.00 /lsum 62,356

Offsite Parking - Shuttle Costs 92 Bussing 1.00 lsum 256,054.00 /lsum 256,054

Offsite Parking - Facility Costs 92 Bussing 1.00 lsum 35,475.00 /lsum 35,475

  Miscellaneous /sqft 353,885

  SUPERSTRUCTURE /sqft 353,885

Offsite Parking Bussing Program /sqft 353,885

Future Amendment 2,679,780

New Allowances New Allowances 

2600-EL Electrical, Fire Alarm, Low Voltage & Security2600-EL Electrical, Fire Alarm, Low Voltage & Security

13.000 ELECTRICAL13.000 ELECTRICAL

13.010 Electrical Systems13.010 Electrical Systems

Purchase Base Scope EV Chargers 02 Allowance 1.00 lsum 300,000.00 /lsum 300,000

Furnish/Rough-in/Install Additional Chargers 02 Allowance 1.00 lsum 850,000.00 /lsum 850,000

PG&E Service Contract 02 Allowance 1.00 lsum 54,866.00 /lsum 54,866

Electrical Revision - Additional Rough-in and Panels per CB002.102 Allowance 1.00 lsum 162,225.00 /lsum 162,225

Off-site Infrastructure for PG&E Temp Power Service 02 Allowance 1.00 lsum 111,831.00 /lsum 111,831

Site Signage Electrical 02 Allowance 1.00 lsum 29,600.00 /lsum 29,600

Data Connection Line to R.O.C per CB004.1 02 Allowance 1.00 lsum 75,000.00 /lsum 75,000

  Electrical Systems /sqft 1,583,522

  ELECTRICAL /sqft 1,583,522

2600-EL Electrical, Fire Alarm, Low

Voltage & Security

/sqft 1,583,522

3122-GD Earthwork, Grading, Site Demo, Paving3122-GD Earthwork, Grading, Site Demo, Paving

1.000 SITEWORK1.000 SITEWORK

1.080 Earthwork1.080 Earthwork

Lime Treat Bldg Pad (5% Lime 18" Deep) ort02 Allowance 1.00 lsum 96,222.00 /lsum 96,222

OC Jones Impact to Re-Grade Lime Treated Pad 02 Allowance 1.00 lsum 30,000.00 /lsum 30,000

Off-haul contaminated soil from initial grading 02 Allowance 1.00 lsum 81,113.00 /lsum 81,113

Additional SD Line Removal 02 Allowance 1.00 lsum 10,000.00 /lsum 10,000

Remobilization for OC Jones on 10/31/19 02 Allowance 1.00 lsum 13,518.00 /lsum 13,518

Contaminated Soil Disposal for FDTNS 02 Allowance 1.00 lsum 250,000.00 /lsum 250,000

Rework Existing Sewer Line during Re-location 02 Allowance 1.00 lsum 10,000.00 /lsum 10,000

OC Jones support to install Lime Treated Pad 02 Allowance 1.00 lsum 30,000.00 /lsum 30,000

  Earthwork /sqft 520,853

  SITEWORK /sqft 520,853

3122-GD Earthwork, Grading, Site Demo,

Paving

/sqft 520,853

New Allowances 2,104,375

Worker's Comp Worker's Comp 

0750-RF Roofing & Waterproofing0750-RF Roofing & Waterproofing

3.000 SUBSTRUCTURE3.000 SUBSTRUCTURE

3.150 Waterproofing3.150 Waterproofing

RF - Workers Comp - Add back 03 WC Credit 1.00 lsum 1,100.00 /lsum 1,100 Per PDU Request

  Waterproofing 340,696.00 sqft 0.00 /sqft 1,100

  SUBSTRUCTURE 340,696.00 sqft 0.00 /sqft 1,100
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County of San Mateo Parking Structure 2 CONFIDENTIAL

Amendment Summary
TRUEBECK JOB NO.:  419006.000

LOCATION: Redwood City, CA, TOTAL GROSS AREA:  340,696 SF

OWNER: County of San Mateo TOTALTI  AREA:  N/A

ARCHITECT: Watry TOTAL SITE AREA:  91,918 SF

Spreadsheet Level Element Takeoff Quantity Total Cost/Unit Total Amount Notes

0750-RF Roofing & Waterproofing 340,696.00 sqft 0.00 /sqft 1,100

0930-TL Tile0930-TL Tile

7.000 INTERIOR CONSTRUCTION7.000 INTERIOR CONSTRUCTION

7.900 Miscellaneous7.900 Miscellaneous

Tile - Workers Comp - Add Back 03 WC Credit 1.00 lsum 52.00 /lsum 52 Per PDU Request

  Miscellaneous 340,696.00 sqft /sqft 52

  INTERIOR CONSTRUCTION 340,696.00 sqft /sqft 52

0930-TL Tile 340,696.00 sqft /sqft 52

2600-EL Electrical, Fire Alarm, Low Voltage & Security2600-EL Electrical, Fire Alarm, Low Voltage & Security

13.000 ELECTRICAL13.000 ELECTRICAL

13.010 Electrical Systems13.010 Electrical Systems

CCIP Workers Comp -  Add back 03 WC Credit 1.00 lsum 12,950.00 /lsum 12,950 Per PDU Request

  Electrical Systems 340,696.00 sqft 0.04 /sqft 12,950

  ELECTRICAL 340,696.00 sqft 0.04 /sqft 12,950

2600-EL Electrical, Fire Alarm, Low

Voltage & Security

340,696.00 sqft 0.04 /sqft 12,950

Worker's Comp 340,696.00 sqft 0.04 /sqft 14,102

FILE: SMC Parking Structure 2 GMP Final - 1.27.20 Page 14 1/28/2020



County of San Mateo Parking Structure 2 CONFIDENTIAL

Amendment Summary
TRUEBECK JOB NO.:  419006.000

LOCATION: Redwood City, CA, TOTAL GROSS AREA:  340,696 SF

OWNER: County of San Mateo TOTALTI  AREA:  N/A

ARCHITECT: Watry TOTAL SITE AREA:  91,918 SF

Estimate Totals

Description Amount Totals Rate Cost per Unit

Subtotal 40,778,112 40,778,112 119.69 /SF

Design Contingency - Excluded

Allowance for Escalation due to Delayed Start 600,000 1.76 /SF

Total 41,378,112 121.45 /SF

FILE: SMC Parking Structure 2 GMP Final - 1.27.20 Page 15 1/28/2020



Elevators: 400 400 $7.50 $3,000

Reinforcing Steel 13404 7000 $7.50 $52,500

Earthwork/Grading 2050 1025 $7.50 $7,688

Site Utilities 1000 500 $7.50 $3,750

Structural/Misc. Steel 9040 9040 $7.50 $67,800

Exterior Skin: Metal Mesh 1800 1800 $7.50 $13,500

Metal Panels 1200 1200 $7.50 $9,000

Vine Cabling 150 150 $7.50 $1,125

Flashing/Sheet Metal 200 200 $7.50 $1,500

Painting 1069 1069 $7.50 $8,018

Parking Control 70 70 $7.50 $525

Signage 2250 2250 $7.50 $16,875

Fire Protection 3176 3176 $7.50 $23,820

Plumbing 5400 4000 $7.50 $30,000

HVAC 500 500 $7.50 $3,750

Site Concrete 650 650 $7.50 $4,875

Landscape/Irrigation 795 795 $7.50 $5,963

Roofing 416 416 $7.50 $3,120

Structural Concrete 99,293 40,000 $7.50 $300,000

Doors/Hardware 114 114 $7.50 $855

Drywall 2843 2843 $7.50 $21,323

Ceramic Tile 16 16 $7.50 $120

Misc. Specialties 92 92 $7.50 $690

ManHoist Operator 1800 1800 $7.50 $13,500

Total $593,295

Parking Structure 2

Subcontractor/Scope
Hours Moved 

to 2020

Anticipated 

Increase Per 

Hour

Budget Estimate 

For Escalation
Bid Hours

Estimate of Labor Impact to Subcontractors due to Project Delay



 

 

 
 
 
 
 
 
 
 
   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

5/ GR-1/GR-2 Estimate 
Breakdown 



COUNTY OF SAN MATEO 

PARKING STRUCTURE 2 

UPDATED GENERAL REQUIREMENTS 1 BID FORM

December 24, 201 9

Note: Addendum #04 now states that if it is not specify listed under the GR1 form as duplicated below it is to  

be carried as part of GR2 which is not part of this proposal.

Parking Structure One Time Cost Unit Quantity Unit Cost Total Parking Structure One Time Cost Unit Quantity Unit Cost Total

1 Office Trailer (Including Inspectors and Owners) 16,000 1,200 14 32,800 32,800 1 Office Trailer (Including Inspectors and Owners) 16,000 1,200 24 44,800 44,800

2 Storage Trailer and Tool Shed 500 14 7,000 7,000 2 Storage Trailer and Tool Shed 500 18 9,000 9,000

3 Office Furniture and Equipment 6,500 1,200 14 23,300 23,300 3 Office Furniture and Equipment 6,500 1,200 24 35,300 35,300

4 Reproduction/Copy Machine 1,400 14 19,600 19,600 4 Reproduction/Copy Machine 1,400 24 33,600 33,600

5 Postage 200 14 2,800 2,800 5 Postage 200 18 3,600 3,600

6 Photo 170 100 14 1,570 1,570 6 Photo 170 100 18 1,570 1,970

7 Temp Toilets 1,900 14 26,600 26,600 7 Temp Toilets ( Trailer Toilets for 24 mos, job toilets for 18 mos) 1,900 20 38,000 38,000

8 Project Signs 500 14 7,000 7,000 8 Project Signs 500 14 7,000 7,000

9 Telephone Installation 2,000 14 2,000 2,000 9 Telephone Installation 2,000 24 2,000 2,000

10 Telephone monthly charges 200 14 2,800 2,800 10 Telephone monthly charges 200 24 4,800 4,800

11 Electric Power Installation - Trailer only 2,500 14 2,500 2,500 11 Electric Power Installation - Trailer only 2,500 24 2,500 2,500

12 Electric Power Monthly Charges - Trailer only 500 14 7,000 7,000 12 Electric Power Monthly Charges - Trailer only 500 24 12,000 12,000

13 Water Service Installation - Trailer only 2,500 14 2,500 2,500 13 Water Service Installation - Trailer only 2,500 24 2,500 2,500

14 Water Service Monthly Charges - Trailer only 100 14 1,400 1,400 14 Water Service Monthly Charges - Trailer only 100 24 2,400 2,400

15 Project Management Software 40,000,000 0.0005 20,000 20,000 15 Project Management Software 40,000,000 0.0008 30,000 30,000

16 Trailer Maintenance 500 14 7,000 7,000 16 Trailer Maintenance 500 24 12,000 12,000

17 Daily Job Site Clean-up 14 0 0 17 Daily Job Site Clean-up 24 0 0

18 Final Clean 14 0 0 18 Final Clean 24 0 0

19 Dump Permits and Fees 14 0 0 19 Dump Permits and Fees 24 0 0

20 Trash Removal 14 0 0 20 Trash Removal 24 0 0

21 Dust Control 14 0 0 21 Dust Control 24 0 0

22 SWPPP Installation and Maintenance 14 0 0 22 SWPPP Installation and Maintenance 24 0 0

23 SWPPP Inspections 14 0 0 23 SWPPP Inspections 24 0 0

24 Drinking Walter 700 14 9,800 9,800 24 Drinking Walter 700 18 12,600 12,600

25 Safety/First Aide 200 14 2,800 2,800 25 Safety/First Aide 200 18 3,600 3,600

26 Fire Equipment (Office and Site) 5,000 14 5,000 5,000 26 Fire Equipment (Office and Site) 5,000 16 5,000 5,000

27 Site Security 14 0 0 27 Site Security 24 0 0

GR NTE 183,470 GR NTE 262,670

ORIGINAL PROPOSAL REVISED SCHEDULE: ( From 6-1-19 to 5-31-21)



San Mateo County – Project Development Unit 

New County Parking Structure Project

APPENDIX B
Addendum #2

DOCUMENT 00 4001
Proposal Price Form

General Requirements 2
Temporary Utilities, Cleaning & Hoisting

1 Flagman and Traffic Control X Month 13 $7,428 $96,564 $96,564
2 Temporary Road Construction N/A N/A N/A
3 Scaffolding N/A By Sub By Sub
4 Temporary Fencing and Enclosures X Month 16 $2,682 $42,916 $0 Approved in Amendment 6

5 Covered Walkways X Month 16 $3,468 $55,488 $0 Approved in Amendment 7

6 Barricades X Month 13 $500 $6,500 $6,500
7 Temporary Stairs X Month 10 $7,500 $75,000 $75,000
8 Opening Protection X LF 372 $72 $26,817 $26,817
9 Safety Railing & Nets X LF 720 $64 $45,720 $45,720
10 Temporary Road Maintenance X SF 48,316 $1.25 $60,395 $60,395
11 Trash Chute & Hopper N/A  N/A N/A
12 Electric Power Installation for Project Site X LS 1 $598,680 $598,680 $219,380 Temp Electrical Removed; Approved in Amendment 6; PG&E Substructure work remains

13 Electric Power Monthly Charges / Allowance for Project Site X Month 16 $3,200 $51,200 $51,200
14 Water Service – Installation for Project Site X LS 1 $25,500 $25,500 $0 Approved in Amendment 5

15 Water Service - Monthly Costs / Allowance for Project Site X Month 16 $300 $4,800 $4,800
16 Daily Job Site Clean-Up X Month 16 $18,156 $290,496 $290,496
17 Final Clean X WKS 3 $14,400 $43,200 $43,200
18 Dump Permits and Fees N/A   N/A N/A
19 Trash Removal and Hauling X Month 16 $10,392 $166,272 $166,272
20 Dust Control X Month 8 $9,458 $75,664 $75,664
21 SWPP Installation & Maintenance X Month 16 $7,503 $120,040 $120,040
22 SWPP Inspection X Month 16 $6,279 $100,456 $100,456
23 Site Security N/A  Excluded Excluded
24 Motor Vehicles X Month 18 $6,974 $125,539 $125,539
25 Utility Locating / Potholing X WKS 3 $8,490 $25,470 $20,250 Utility Locating Removed; Approved in Amendment 6; Potholing remains

26 Layout & Survey Checks X Month 16 $11,695 $187,120 $187,120
27 Foundation Winterization / Mud Slab X LS 1 $183,648 $183,648 $183,648
28 Site Winterization / Localized Dewatering as Required X Month 10 $6,700 $67,000 $67,000

Hoisting GR2 Unit Quantity Unit Cost Total Total

29 Hoist & Tower Rental X Month 8 $9,806 $78,446 $0 Approved in Amendment 7

30 Hoist Landing & Fronts X Month 8 $1,353 $10,826 $0 Approved in Amendment 7

31 Hoist Operator X Month 8 $24,938 $199,504 $0 Approved in Amendment 7

32 Hoist Material Skips/ Hoppers N/A  N/A N/A
33 Erect & Dismantle Cranes and Hoists X LS 1 $43,400 $43,400 $10,000 Erect/Dismantle Removed; Approved in Amendment 7; $10K for Manlift Jump Crane

34 Crane Rental N/A By Sub By Sub
35 Crane Operators N/A By Sub By Sub
36 Crane Raising/ Jumping Costs N/A By Sub By Sub
37 Temporary Elevator Rental N/A N/A N/A
38 Elevator Operation Costs N/A N/A N/A
39 Cage Rider at Elevator N/A N/A N/A
40 Forklift Rental N/A By Sub By Sub
41 Forklift Operator N/A By Sub By Sub
42 Safety Inspections X Month 16 $4,114 $65,816 $65,816
43 Fuel, Repairs, Maintenance, Service X Month 19 $1,769 $33,618 $33,618

$2,075,495

 New Allowances in GMP
Rough Carpentry Allowance - Plywood Backboards $11,000
Noise Mitigation Barrier - Installation/Removal $175,000
Temporary Dry Stand Pipe $10,400
Additional Spoil Offhaul Allowance $45,000
Existing Curb Repair due to Haul Route Modifications $9,000
Bussing Program $353,885
Alloxance for Escalation due to delayed start 600,000

 New GR-2 + Allowances Total $3,279,780

$2,906,095GENERAL REQUIREMENTS 2 

GR2

APPENDIX B - GENERAL REQUIREMENTS 2  

- Addendum No. 2 12-24-19

Unit Quantity Unit Cost Total Total Comments

Revised GR-2 (Removed GR-2 Previously Approved in Amendments)



Labor Material Equipment Other Total

Line 1 - Flagman and Traffic Control

Labor (1 Laborers; 13 Months) - 20 hrs/week (On-site Coordination)  1,126 MH $80 MH $90,064 $90,064

Material (Trench Plates, Plywood, Flags) 13.0 MO $500 MO $6,500 $6,500

Line 2 - Temporary Road Contruction

N/A - Temporary Roads Not Needed for Construction N/A

Line 3 - Scaffolding

N/A - Scaffolding Carried by Individual Subcontractors N/A

Line 4 - Temporary Fencing and Enclosure

Reference 3231-FG Fencing & Gates for Additional Backup (Amendment 6) $42,916 $42,916

Line 5- Covered Walkways

Reference 0154-SC Scaffold Sidewalk Protection for Additional Backup (Amendment 7) $55,488 $55,488

Line 6 - Barricades

Equipment - Barricades 13.0 MO $500 MO $6,500 $6,500

Line 7 - Temporary Stairs (2 each)

Subcontractor - Allowance 10.0 MO $7,500 MO $75,000 $75,000

Line 8 - Opening Protection

Labor (2 Carpenters; 10 months) - 3 hrs/week 372 LF 260 MH 1.4 LF/MH $100 MH $25,980 $25,980

Material 372 LF $2.25 LF $837 $837

Line 9 - Safety Railing & Nets

Labor (2 Carpenters; 10 months) - 5 hrs/week 720 LF 433 MH 1.7 LF/MH $100 MH $43,300 $43,300

Material 720 LF $2.25 LF $1,620 $1,620

Equipment - Harnesses / Fall Protection 4.0 each $200 MO $800 $800

Line 10 - Temporary Road Maintenance (Crane Pad/Building Perimeter/Early Pad Grading)

Other - Resurfacing of Crane Pad / Building Permieter / Early Pad Grading 48,316 SF $1.25 SF $60,395 $60,395

Line 11 - Trash Chute & Hopper

N/A - Trash Chute Not Required N/A

Line 12 - Electric Power Installation for Project Site

Reference 2600-EL Electrical for Additional Backup (Amendment 6) $379,300 $379,300

PG&E Substructure for Temp Power (Work sub is providing for PG&E) $88,230 $88,230

PG&E Substructure for Permanent Power (Work sub is providing for PG&E) $131,150 $131,150

Line 13 - Electric Power Monthly Charges / Allowance for Project Site

Other - Monthly Charge Allowance 16.0 MO $3,200 MO $51,200 $51,200

Line 14 - Water Service - Installation for Project Site

Reference 2200-PL Plumbing for Additional Backup (Amendment 5) $25,500 $25,500

Line 15 - Water Service - Monthly Costs / Allowance for Project Site

Other - Monthly Charge Allowance 16.0 MO $300 MO $4,800 $4,800

Line 16 - Daily Job Site Clean-Up

Labor (2 Laborer; 16 months) - 20 hrs/week   2,771 MH $80 MH $221,696 $221,696

Material - Brooms / Garbage Bags 16.0 MO $300.00 MO $4,800 $4,800

Equipment (Gradall/Blower) 16.0 MO $4,000 MO $64,000 $64,000

Line 17 - Final Clean

Labor (4 Laborers; 3 weeks) - 40 hrs/week   480 MH $80 MH $38,400 $38,400

Material 3.00 WK $500.00 WK $1,500 $1,500

Equipment - Pressure Washer / Lift 3.00 WK $1,100 WK $3,300 $3,300

Line 18 - Dump Permits and Fees

N/A - Included w/ Line 53  N/A

Line 19 - Trash Removal and Hauling

Other (2 Debris Boxes/Week @ $1,200/Debris Box) 16.0 MO $10,392 MO $166,272 $166,272

Line 20 - Dust Control

Labor (1 Laborer; 8 months) - 20 hrs/week 91,918 SF 693 MH 133 SF/MH $80 MH $55,424 $55,424

Equipment - Water Wagon (Water Buffalo) / 200 ft of Hose 8.0 MO $950 MO $7,600 $7,600

Equipment - Wheel Wash 8.0 MO Re $1,500 $12,000 $12,000

Equipment - Water Meter Rental 8.0 MO $80 MO $640 $640

Line 21 - SWPP Installation & Maintenance 

Labor (1 Laborer; 16 Months) - 20 hrs/week 1,386 MH $80 MH $110,848 $110,848

Material - Waddles / Stakes / Drain Covers 91,918 SF $0.10 SF $9,192 $9,192

Line 22 - SWPP Inspection

Labor (1 Laborer; 16 Months) - 15 hrs/week 1,039 MH $80 MH $83,136 $83,136

Labor (1 QSP; 16 Months) - 2hrs/week 139 MH $125 MH $17,320 $17,320

Line 23 - Site Security

Excluded - By Owner N/A

Line 24 - Motor Vehicles

Vehicles - Directed Duration 12.0 MO $7,067 $84,806 $84,806

Vehicles - Extended Duration 6.0 MO $6,789 $40,733 $40,733

Line 25 - Utility Locating / Potholing

Labor Rate Material Cost/Unit Equip Cost/Unit

CoSM Parking Structure 2

GENERAL REQUIREMENTS (GR-2) ESTIMATE

UNIT COSTS TOTAL COSTS

Takeoff Quantity Labor Manhours Labor Productivity
Description



Labor Material Equipment Other TotalLabor Rate Material Cost/Unit Equip Cost/Unit

UNIT COSTS TOTAL COSTS

Takeoff Quantity Labor Manhours Labor Productivity
Description

Reference 3300-UL Utility Locating for Additional Backup (Amendment 6) $5,220 $5,220

Potholing Labor (2 Laborers; 3 weeks) 3.0 WK 240 MH $80 MH $19,200 $19,200

Equipment (Rotor Hammer, Shovels) 3.0 WK $350 WK $1,050 $1,050

Line 26 - Layout & Survey Checks 

Labor (1 Carpenter; 16 months) - 15 hrs/week   1,039 MH $100 MH $103,920 $103,920

Material (Flags, Paint Cans, Nails) 16.0 MO $300.00 MO  $4,800 $4,800

Equipment (Total Station) 16.0 MO $4,000 MO $64,000 $64,000

Other 16.0 MO $900 MO $14,400 $14,400

Line 27 - Foundation Winterization / Mud Slab

Labor (4 Laborers; 1 month) 2.0 MO 1,386 MH $80 MH $110,848 $110,848

Labor (1 Carpenter; 2 weeks) 4.0 WK 160 MH $100 MH $16,000 $16,000

Material (Over-Excavation) 220.0 CY $60.00 CY $13,200 $13,200

Material (Concrete) 220.0 CY $130.00 CY $28,600 $28,600

Equipment (Concrete Pump) - 3 mobilizations 3.0 EA $5,000 EA $15,000 $15,000

Line 28 - Site Winterization / Localized Dewatering as Required

Labor (1 Laborer; 10 months) - 15 hrs/week 650 MH $80 MH $52,000 $52,000

Material 10.0 MO $300.00 MO $3,000 $3,000

Equipment (Pumps, Hoses, Generators, Light Stands) 10.0 MO $1,200 MO $12,000 $12,000

Line 29 - Hoist & Tower Rental (Manlift Only)

Reference 0154-MH Manlift for Additional Backup (Amendment 7) $78,446 $78,446

Line 30 - Hoist Landing & Fronts

Reference 0154-MH Manlift for Additional Backup (Amendment 7) $10,826 $10,826

Line 31 - Hoist Operator

Reference 0154-MH Manlift for Additional Backup (Amendment 7) $199,504 $199,504

Line 32 - Hoist Material Skips/ Hoppers

N/A - Hoisting Carried by Individual Subcontractors N/A

Line 33 - Erect & Dismantle Cranes and Hoists

Reference 0154-MH Manlift for Additional Backup (Amendment 7) $33,400 $33,400

Crane for Manlift Jump to Level 5 & 7 2.0 EA $5,000 EA $10,000 $10,000

Line 34 - Crane Rental (Mobile)

N/A - Hoisting Carried by Individual Subcontractors N/A

Line 35 - Crane Operators (Mobile)

N/A - Hoisting Carried by Individual Subcontractors N/A

Line 36 - Crane Raising/ Jumping Costs

N/A - Hoisting Carried by Individual Subcontractors N/A

Line 37 - Temporary Elevator Rental

N/A - Temporary Elevator Not Needed for Construction N/A

Line 38 - Elevator Operation Costs

N/A - Temporary Elevator Not Needed for Construction N/A

Line 39 - Cage Rider at Elevator

N/A - Temporary Elevator Not Needed for Construction N/A

Line 40 - Forklift Rental

N/A - Carried by Individual Subcontractors N/A

Line 41 - Forklift Operator

N/A - Carried by Individual Subcontractors N/A

Line 42 - Safety Inspections

Labor (1 Safety Coordinator; 16 months) - 10 hrs/week 693 MH $95 MH $65,816 $65,816

Line 43 - Fuel, Repairs, Maintenance, Service

Other - Directed Duration (Gas) 12.0 MO $1,957 MO $23,485 $23,485

Other - Extended Duration (Gas) 6.0 MO $1,689 MO $10,133 $10,133

Subtotal $1,053,952 $74,049 $231,429 $1,546,665 $2,906,095



 

 

 
 
 
 
 
 
 
 
   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

6/ GC and Precon Extension 
Breakdown  



COUNTY OF SAN MATEO 

PROJECT MANAGEMENT PROPOSAL ESTIMATE

REV PARKING GARAGE GMP SUBMISSION 12 24 19

December 24, 2019

450 Days

Parking Structure Substantially Complete 350 Calendar Days

1 2 3 4 5 6 7 8 9 10 11 12 Final Completion 50 Calendar Days

13 14

Office Bldg Substantially Complete 500 Calendar Days

Final Completion 50 Calendar Days

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18

J F M A M J J A S O N D J F M A M J J A S O N D J F M A D
Month 8 9 10 11 12 13 14 15 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 TOTALS

Month starting---> 1/2 2/2 3/4 4/4 5/4 6/4 7/4 8/3 9/3 10/3 11/3 12/3 1/2 2/2 3/3 4/3 5/3 6/3 7/3 8/2 9/2 10/2 11/2 12/2 1/1 2/1 3/3 4/3 5/3 Total MH Rate/Hr Bid Sheet Vehicle Gas/Tolls Comp/iPad Phone

Cost Code Budget

Principal/VP Mike Anderson 110.001100 4 4 4 4 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 160.00 $335.00 53,600.00 1,500               415                   1,062                194                   56,771$                   

Project Executive Joe Teutonico 110.001101 43 43 44 44 69 69 69 69 69 69 69 69 69 69 69 69 69 69 43 43 43 43 43 1,355.00 $191.00 258,805.00 12,703            3,518                8,990                1,642                285,657$                 

Sr. Project ManagerAndrew Valdez: Office Building 110.001102 90 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 89 3,293.00 $155.00 510,415.00 30,872            8,549                21,848              3,990                575,673$                 

Project ManagerNate Lohman: Parking Garage 110.001103 173 173 173 173 173 173 173 173 173 173 173 173 2,076.00 $130.00 269,880.00 19,463            5,390                13,773              2,515                311,021$                 

Sr. Project EngineerMarian Jelinek: Office Building 110.001104 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 93 3,207.00 $98.00 314,286.00 30,066            8,326                21,277              3,885                377,840$                 

Sr. Project EngineerJonathon Norton: QC Manager 110.001104 87 87 90 90 90 90 90 87 87 87 87 87 87 87 1,233.00 $95.00 117,135.00 -                       3,201                8,180                1,494                130,010$                 

Project Engineer Carter Widlund: Office Bldg 110.001105 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 2,595.00 $90.00 233,550.00 -                       -                        17,217              3,144                253,911$                 

Project EngineerDani Glouberman: Office Building 110.001105 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 2,941.00 $90.00 264,690.00 27,572            -                        19,512              3,563                315,337$                 

Project EngineerCathy Cantoni: Parking Garage 110.001105 173 173 173 173 173 173 173 173 173 173 173 1,903.00 $90.00 171,270.00 -                       -                        12,626              2,306                186,201$                 

Project Engineer Sal Azam: Parking Garage 110.001105 173 173 173 519.00 $90.00 46,710.00 4,866               -                        3,443                629                   55,648$                   

Sr. SuperintendentRoss Bottarini: Office Bldg/Promenade 110.001111 92 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 3,206.00 $195.00 625,170.00 30,056            8,323                21,271              3,884                688,704$                 

Superintendent Rob Bolli : Parking Garage 110.001112 173 173 173 173 173 173 173 173 173 173 173 173 89 2,165.00 $150.00 324,750.00 20,297            5,621                14,364              2,623                367,654$                 

Assist. SuperintendentChristos Karhalios: Parking Garage 110.001124 173 173 173 173 173 173 173 173 173 173 173 87 1,989.50 $120.00 238,740.00 18,652            5,165                13,200              2,410                278,167$                 

Assist. Superintendent TBD: Parking Garage 110.001124 87 173 173 173 173 778.50 $120.00 93,420.00 7,298               2,021                5,165                943                   108,848$                 

Assist. Superintendent Myron Davis: Office Building 110.001124 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 2,768.00 $120.00 332,160.00 25,950            7,186                18,365              3,354                387,014$                 

Assist. Superintendent TBD: Office Building 110.001124 87 173 173 173 173 173 173 173 1,297.50 $120.00 155,700.00 12,164            3,369                8,608                1,572                181,413$                 

Assist. Superintendent Ismael Perez: Promenade 110.001124 173 173 173 173 173 173 173 107 1,318.00 $120.00 158,111.00 12,356            3,422                8,744                1,597                184,230$                 

Safety Engineer Support Group: TBD 110.001128 87 87 87 87 87 139 139 139 139 139 139 139 139 139 139 139 139 139 139 139 139 87 2,746.00 $95.00 260,870.00 25,744            7,129                18,219              3,327                315,288$                 

Admin. Asst. / Project Coord. Support Group: TBD 110.001130 87 87 87 87 87 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 173 3,722.00 $80.00 297,760.00 -                       9,663                24,694              4,509                336,626$                 

BIM/VDC Engineer Support Group: Matty Reed 110.001137 87 87 87 87 87 173 173 173 173 173 173 173 173 173 173 173 173 173 173 20 20 20 20 20 2,957.00 $98.00 289,786.00 27,722            7,677                19,619              3,583                348,386$                 

IT Support  Group: TBD 110.001139 24 24 24 24 24 32 32 32 32 32 32 32 32 24 24 24 24 24 24 24 24 24 24 24 640.00 $80.00 51,200.00 -                       -                        4,246                775                   56,222$                   

Subtotals: 0 0 0 678 851 1025 1025 1236 1805 2324 2584 2757 2933 2933 2933 2244 1887 1884 1884 1884 1884 1858 1705 1705 1393 1059 399 0 0 42,870            5,068,008$          307,280      88,974         284,423       51,938          5,800,622          

Parking Structure Substantially Complete 350 Calendar Days

Final Completion 50 Calendar Days

1 2 3 4 5 6 7 8 9 10 11 12 13

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J D
Month 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 43 TOTALS

Month starting---> 1/2 2/2 3/4 4/4 5/4 6/4 7/4 8/3 9/3 10/3 11/3 12/3 1/2 2/2 3/3 4/3 5/3 6/3 7/3 8/2 9/2 10/2 11/2 12/2 1/1 2/1 3/3 4/3 5/3 6/3 7/3 12/2 Total MH Rate/Hr Bid Sheet Vehicle Gas/Tolls Comp/iPad Phone

Cost Code Budget

Principal/VP Mike Anderson 110.001100 4.00 4.00 4.00 4.00 4.00 4.00 4.00 4.00 4.00 4.00 4.00 4.00 48.00 $335.00 16,080.00 450                  125                   318                   58                      17,031$                   

Project Executive Joe Teutonico 110.001101 43.00 43.00 44.00 44.00 24.00 24.00 24.00 24.00 24.00 24.00 24.00 24.00 366.00 $191.00 69,906.00 3,431               950                   2,428                443                   77,159$                   

Project ManagerNate Lohman: Parking Garage 110.001103 173.00 173.00 173.00 173.00 173.00 173.00 173.00 173.00 173.00 173.00 173.00 173.00 2,076.00 $130.00 269,880.00 19,463            5,390                13,773              2,515                311,021$                 

Project Engineer TBD: Parking Garage 110.001105 173.00 173.00 173.00 173.00 173.00 173.00 173.00 173.00 173.00 173.00 173.00 1,903.00 $90.00 171,270.00 -                       -                        12,626              2,306                186,201$                 

Project Engineer TBD: Parking Garage 110.001105 173.00 173.00 173.00 519.00 $90.00 46,710.00 -                       -                        3,443                629                   50,782$                   

Superintendent Rob Bolli : Parking Garage 110.001112 173.00 173.00 173.00 173.00 173.00 173.00 173.00 173.00 173.00 173.00 173.00 173.00 89.00 2,165.00 $150.00 324,750.00 20,297            5,621                14,364              2,623                367,654$                 

Assist. Superintendent TBD: Parking Garage 110.001124 173.00 173.00 173.00 173.00 173.00 173.00 173.00 173.00 173.00 173.00 173.00 86.50 1,989.50 $120.00 238,740.00 18,652            5,165                13,200              2,410                278,167$                 

Assist. Superintendent TBD: Parking Garage 110.001124 87 173 173 173 173 778.50 $120.00 93,420.00 7,298               2,021                5,165                943                   108,848$                 

Safety Engineer Support Group: TBD 110.001128 87.00 87.00 87.00 87.00 87.00 64.00 64.00 64.00 64.00 59.00 59.00 59.00 20.00 888.00 $95.00 84,360.00 8,325               2,305                5,892                1,076                101,958$                 

Admin. Asst. / Project Coord. Support Group: TBD 110.001130 87.00 87.00 87.00 87.00 87.00 86.00 86.00 86.00 86.00 86.00 86.00 86.00 86.00 1,123.00 $80.00 89,840.00 -                       7,451                1,361                98,651$                   

BIM/VDC Engineer Support Group: Matty Reed 110.001137 87.00 87.00 87.00 87.00 87.00 40.00 40.00 40.00 40.00 40.00 40.00 40.00 20.00 735.00 $98.00 72,030.00 6,891               1,908                4,876                890                   86,596$                   

IT Support  Group: TBD 110.001139 24.00 24.00 24.00 24.00 24.00 8.00 8.00 8.00 8.00 8.00 8.00 8.00 8.00 184.00 $80.00 14,720.00 -                       -                        1,221                223                   16,164$                   

0 0 0 678 851 1025 1025 1005 918 918 1004.5 1091 1259 1259 1259 483 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 12,775 $1,491,706 $84,806 $23,485 $84,757 $15,477 $1,700,232

Elev.

FDTNS

Grnd Improv.

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J D
Month 8 9 10 11 12 13 14 15 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 28 TOTALS

Month starting---> 1/2 2/2 3/4 4/4 5/4 6/4 7/4 8/3 9/3 10/3 11/3 12/3 1/2 2/2 3/3 4/3 5/3 6/3 7/3 8/2 9/2 10/2 11/2 12/2 1/1 2/1 3/3 4/3 5/3 6/3 7/3 12/2 Total MH Rate/Hr Bid Sheet Vehicle Gas/Tolls Comp/iPad Phone

Cost Code Budget Labor Vehicle Gas Comp Phone Total 2020 2021 Total Labor Vehicle Gas Comp Phone Total

Principal/VP Mike Anderson 110.001100 4.00 4.00 4.00 4.00 4.00 4.00 4.00 4.00 4.00 4.00 4.00 4.00 4.00 4.00 4 4 4 4 2 74.00 $335.00 24,790.00 694                  192                   491                   90                      26,256$                   $16,080 450              125                    318                  58                  $17,031 8.00 18 26.00 $8,710 244             68               173             32               $9,225

Project Executive Mike Paye 110.001101 43.00 43.00 44.00 44.00 24.00 24.00 24.00 24.00 24.00 24.00 24.00 24.00 24.00 24.00 24.00 24.00 24 24 12 522.00 $191.00 99,702.00 4,894               1,355                3,463                632                   110,047$                 $69,906 3,431           950                    2,428               443                $77,159 48.00 108 156.00 $29,796 1,463          405             1,035          189             $32,888

Project Manager Nate Lohman: 110.001103 173.00 173.00 173.00 173.00 173.00 173.00 173.00 173.00 173.00 173.00 173.00 173.00 173.00 173.00 173 173 173 173 120 3,234.00 $130.00 420,420.00 30,319            8,396                21,456              3,918                484,509$                 $269,880 19,463         5,390                 13,773            2,515             $311,021 346.00 812 1158.00 $150,540 10,856       3,006          7,683          1,403          $173,488

Project Engineer TBD: Parking Garage 110.001105 173.00 173.00 173.00 173.00 173.00 173.00 173.00 173.00 173.00 173.00 173.00 173.00 173.00 173.00 173.00 173 173 173 120 3,234.00 $90.00 291,060.00 -                       -                        21,456              3,918                316,434$                 $171,270 -                    12,626            2,306             $186,201 519.00 812 1331.00 $119,790 -                  8,831          1,613          $130,233

Project Engineer TBD: Parking Garage 110.001105 173.00 173.00 173.00 173.00 173.00 173 173 173 1,384.00 $90.00 124,560.00 -                       -                        9,182                1,677                135,419$                 $46,710 -                    3,443               629                $50,782 173.00 692 865.00 $77,850 -                  5,739          1,048          $84,637

Superintendent Rob Bolli : 110.001112 173.00 173.00 173.00 173.00 173.00 173.00 173.00 173.00 173.00 173.00 173.00 173.00 173.00 173.00 173.00 173 173 89 3,030.00 $150.00 454,500.00 28,406            7,866                20,103              3,671                514,546$                 $324,750 20,297         5,621                 14,364            2,623             $367,654 346.00 519 865.00 $129,750 8,109          2,246          5,739          1,048          $146,892

Assist. Superintendent TBD: Parking Garage 110.001124 173.00 173.00 173.00 173.00 173.00 173.00 173.00 173.00 173.00 173.00 173.00 173.00 173.00 173.00 173 173 87 2,854.50 $120.00 342,540.00 26,761            7,411                18,939              3,458                399,109$                 $238,740 18,652         5,165                 13,200            2,410             $278,167 346.00 519 865.00 $103,800 8,109          2,246          5,739          1,048          $120,942

Assist. Superintendent TBD: Parking Garage 110.001124 87 173.00 173.00 173.00 173 173 173 87 1,211.50 $120.00 145,380.00 11,358            3,145                8,038                1,468                169,389$                 $93,420 7,298           2,021                 5,165               943                $108,848 433 433.00 $51,960 4,059          1,124          2,873          525             $60,541

Safety Engineer Support Group: TBD 110.001128 87.00 87.00 87.00 87.00 87.00 64.00 64.00 64.00 64.00 59.00 59.00 59.00 60.00 60.00 60.00 60 60 20 1,188.00 $95.00 112,860.00 11,138            3,084                7,882                1,439                136,403$                 $84,360 8,325           2,305                 5,892               1,076             $101,958 120.00 180 300.00 $28,500 2,813          779             1,990          363             $34,445

Admin. Asst. / Project Coord. Support Group: TBD 110.001130 87.00 87.00 87.00 87.00 87.00 86.00 86.00 86.00 86.00 86.00 86.00 86.00 86.00 86.00 86.00 86 86 86 86 1,639.00 $80.00 131,120.00 -                       10,874              1,986                143,980$                 $89,840 -                    7,451               1,361             $98,651 86.00 430 516.00 $41,280 -                  3,423          625             $45,329

Project Accountant 110.001131 0.00 $80.00 0.00 -                       -                        -                        -                         -$                             $0 -                    -                         -                       -                     $0 0.00 0 0.00 $0 -                  -                  -                  $0

BIM/VDC Engineer Support Group: Matty Reed 110.001137 87.00 87.00 87.00 87.00 87.00 40.00 40.00 40.00 40.00 40.00 40.00 40.00 20.00 20.00 20 20 20 20 835.00 $98.00 81,830.00 7,828               2,168                5,540                1,012                98,377$                   $72,030 6,891           1,908                 4,876               890                $86,596 40.00 60 100.00 $9,800 938             260             663             121             $11,782

IT Support  Group: TBD 110.001139 24.00 24.00 24.00 24.00 24.00 8.00 8.00 8.00 8.00 8.00 8.00 8.00 8.00 8.00 8 8 8 8 224.00 $80.00 17,920.00 -                       -                        1,486                271                   19,678$                   $14,720 -                    1,221               223                $16,164 8.00 32 40.00 $3,200 -                  265             48               $3,514

0 0 0 0 0 0 0 0 0 0 851 1024 1025 1025 1005 918 918 918 918 913 1173 1259 1240 1240 1240 1240 1240 944 340 0 0 0 19,430 $2,246,682 $121,397 $33,618 $128,911 $23,540 $2,554,147 $1,491,706 $84,806 $23,485 $84,757 $15,477 $1,700,232 2,040 4,615 6,655 $754,976 $36,591 $10,133 $44,153 $8,063 $853,916

Re-Shore Decks/Remove

Site Work: Utilities/Grading Landscaping

Exterior Skin Systems

Elev/Str Shaft 

Framing/Finish

/Stair Install

Interior MEP Systems and Finishes

Inspections

Close out

Speed Ramp: Form/Pour

Relocate 

Storm 

Drain

2nd lvl Vet/Slab

3rd Lvl Vert/Slab

4th Lvl Vert/Slab

5th Lvl Vert/Slab

6th Lvl Vert/Slab

7th Lvl Vert/Slab

1st Lvl Vert/SOG

Ramp Fdtns/1st Lvl Vert

Extended HoursDIRECTED DURATION EXTENDED DURATION

Subtotals

Labor

Precon

2019 2020 2021

Labor Personnel MEOs (Total)

PARKING GARAGE PROPOSAL REQUEST SCHEDULE

PARKING STRUCTURE REVISED SCHEDULE 12 24 19

Precon

2019 2020 2021

Labor Personnel MEOs (Total)

2020 2021

Personnel MEOs (Total)

2019

Subtotals



SAN MATEO COUNTY PARKING STRUCTURE 2 

PRECONSTRUCTION SERVICES

REV GMP SUBMISSION  1 -16-20

January 16,2020

ORIGINAL PROPOSAL
2018 2019

Week Number 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52 53 54 55 56 57 58 59 60 61 62 63 64 65 66 67 68 69 TOTALS

Week  Beginning ---> 5/26 6/2 6/9 6/16 6/23 6/30 7/7 7/14 7/21 7/28 8/4 8/11 8/18 8/25 9/1 9/8 9/15 9/22 9/29 10/6 10/13 10/20 10/27 11/3 11/10 11/17 11/24 12/1 12/8 12/15 12/22 12/29 1/5 1/12 1/19 1/26 2/2 2/9 2/16 2/23 3/2 3/9 3/16 3/23 3/30 4/6 4/13 4/20 4/27 5/4 5/11 5/18 5/25 6/1 6/8 6/15 6/22 6/29 7/6 7/13 7/20 7/27 8/3 8/10 8/17 8/24 8/31 9/7 9/14 Total MH Rate/Hr Budget $ Vehicle Gas/Tolls Comp/iPad Phone

Cost Code

Chief Estimator 100.001000 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 64                $265.00 16,960$               554               185                46                 78                 17,822$               

Precon Executive 100.001000 -                   $185.00 -$                         -                   -                     -                    -                    -$                         

Sr. Estimator/MEP Estimator 100.001000 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 1,280           $150.00 192,000$             11,077          3,692             923               1,551            209,243$             

Estimator 100.001113 40 40 40 40 40 40 40 40 40 40 40 40 40 40 40 40 40 40 40 40 40 40 40 40 40 40 40 40 40 40 40 40 40 40 40 40 40 40 40 40 40 40 40 40 40 40 40 40 40 40 40 40 40 40 40 40 40 40 40 40 40 40 40 40 40 40 40 40 48 2,768           $125.00 346,000$             23,954          7,985             1,996            3,354            383,288$             

Cost Engineer 100.001114 30 30 30 30 30 30 30 30 30 30 30 30 30 30 30 30 30 30 30 30 30 30 30 30 30 30 30 30 30 30 30 30 30 30 30 30 30 30 30 30 30 30 30 30 30 30 30 30 30 30 30 30 30 30 30 30 30 30 30 30 30 30 30 30 1,920           $85.00 163,200$             -                   5,538             1,385            2,326            172,449$             

Principal/VP 110.001100 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 48                $325.00 15,600$               415               138                35                 58                 16,247$               

Project Executive 110.001101 16 16 16 16 16 16 16 16 16 16 16 16 16 16 16 16 16 16 16 16 16 16 16 16 16 16 16 16 16 16 16 16 16 16 16 16 16 16 16 16 16 16 16 16 16 16 16 16 768              $180.00 138,240$             6,646            2,215             554               930               148,586$             

Project Manager 110.001103 10 10 10 10 10 10 10 10 10 16 20 20 40 40 40 40 40 40 40 40 466              $125.00 58,250$               4,033            1,344             336               565               64,528$               

Project Engineer 110.001105 26 40 40 40 40 40 40 40 40 346              $85.00 29,410$               -                   998                250               419               31,077$               

Sr. Project Accountant 110.001106 6 6 6 6 6 6 6 6 6 6 6 6 72                $95.00 6,840$                 623               208                52                 87                 7,810$                 

Sr. Superintendent 110.001111 15 15 15 15 15 15 15 15 10 10 10 10 5 5 5 5 5 5 5 5 5 5 5 5 5 5 5 5 240              $185.00 44,400$               2,077            692                173               291               47,633$               

BIM/VDC Manager 110.001137 20 20 20 20 20 20 20 20 160              $140.00 22,400$               1,385            462                162               194               24,602$               

SUBTOTAL: 108 114 108 108 108 114 108 108 108 108 114 108 108 108 114 108 108 108 114 108 123 123 123 129 123 123 123 129 128 128 128 128 129 123 123 123 129 129 133 159 219 213 213 213 219 213 213 213 91 97 91 91 91 91 91 91 91 91 91 91 91 91 91 91 40 40 40 40 48 8,132           TOTAL 1,033,300$   50,763    23,458      5,911       9,852       1,123,284     

Construction Documents By Watry/Team

Kick-off Mtg/ initation VA Exercise Sub Trade Bidding/Review GMP Review/NTP

PARKING GARAGE PRECONSTRUCTION

Truebeck Bid Docs

Schematic Design By Watry/Team Pre-Qualification Process For Trade Bidders

Design Development by Watry/Team Prepare GMP

Schematic Design by Studio Gang/Team

Design Development By Studio Gang/Team

Kick-off Mtg/Plan initation Truebeck Bid Docs Prepare GMP

Schematic Estimate DD Estimate

80% Construction Documents by Studio Gang/Team

Labor Personnel MEOs (Total)

Total Precon Proposal

PRECONSTRUCTION SERVICES REVISED BASE BID

DD Estimate

VA Exercise

COUNTY OFFICE BUILDING 3 PRECONSTRUCTION

80% CD EstimateSD Estimate

100% CDS By Studio Gang Sub Trade Bidding/Review

80% CD EstimateVA Exercises VA Exercises

2018 2019

Week Number 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52 53 54 55 56 57 58 59 60 61 62 63 64 65 66 67 68 69 TOTALS

Week  Beginning ---> 5/26 6/2 6/9 6/16 6/23 6/30 7/7 7/14 7/21 7/28 8/4 8/11 8/18 8/25 9/1 9/8 9/15 9/22 9/29 10/6 10/13 10/20 10/27 11/3 11/10 11/17 11/24 12/1 12/8 12/15 12/22 12/29 1/5 1/12 1/19 1/26 2/2 2/9 2/16 2/23 3/2 3/9 3/16 3/23 3/30 4/6 4/13 4/20 4/27 5/4 5/11 5/18 5/25 6/1 6/8 6/15 6/22 6/29 7/6 7/13 7/20 7/27 8/3 8/10 8/17 8/24 8/31 9/7 9/14 Total MH Rate/Hr Budget $ Vehicle Gas/Tolls Comp/iPad Phone

Cost Code

Chief Estimator 100.001000 0 0 0 0 0 0 0 0 4 0 0 0 4 0 0 0 0 0 0 0 0 4 0 0 0 0 0 0 0 0 2 0 4 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 2 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 20                $265.00 5,300$                 173               58                  14                 24                 5,569$                 

Precon Executive 100.001000 4 4 4 3 3 3 7 7 7 3 7 7 7 7 7 7 3 3 9 9 9 9 7 7 3 3 3 3 7 7 15 11 11 7 7 7 3 3 3 3 3 3 5 5 5 2 2 2 10 10 10 10 8 8 8 8 8 8 6 6 6 6 6 0 0 0 0 0 0 384              $185.00 71,040$               3,323            1,108             277               465               76,213$               

Sr. Estimator/MEP Estimator 100.001000 0 0 0 0 0 0 16 16 16 0 24 24 24 8 8 8 0 0 20 20 20 20 4 4 4 4 4 4 20 16 48 30 28 12 12 12 4 4 0 0 0 0 0 0 0 0 0 0 32 32 32 32 8 8 8 8 8 8 8 8 8 8 8 0 0 0 0 0 0 650              $150.00 97,500$               5,625            1,875             469               788               106,256$             

Estimator 100.001113 11 10 10 9 3 3 19 18 18 11 33 25 25 19 19 19 3 3 18 18 18 18 15 11 7 7 7 7 22 18 56 41 49 35 35 35 11 11 3 3 3 3 4 4 3 2 2 2 34 34 32 32 40 40 40 40 40 40 40 40 40 40 40 0 0 0 0 0 0 1,298           $125.00 162,250$             11,233          3,744             936               1,573            179,736$             

Cost Engineer 100.001114 0 0 0 0 0 0 32 32 32 4 68 64 64 16 16 16 0 0 32 32 32 32 12 8 4 1 0 0 24 24 104 80 88 32 32 32 8 8 0 0 0 0 0 0 0 0 0 0 72 72 72 72 40 40 40 40 40 40 32 32 8 8 8 0 0 0 0 0 0 1,545           $85.00 131,325$             -                   4,457             1,114            1,872            138,768$             

Principal/VP 110.001100 3 0 0 1 3 0 0 1 3 0 0 1 3 0 0 1 3 0 0 1 3 0 0 1 3 0 0 1 3 0 0 1 3 0 0 1 3 0 0 1 3 0 0 1 3 0 0 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 48                $325.00 15,600$               415               138                35                 58                 16,247$               

Project Executive 110.001101 5 4 4 3 3 3 5 5 7 3 7 7 7 3 3 3 3 3 7 7 7 7 7 7 7 7 7 7 11 7 15 11 11 7 7 7 7 7 3 3 3 4 5 5 5 2 2 2 4 4 4 4 8 8 8 8 8 8 8 8 8 8 8 0 0 0 0 0 0 376              $180.00 67,680$               3,254            1,085             271               456               72,745$               

Sr. Project Manager 110.001102 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 20 20 20 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 60                $150.00 9,000$                 $346 $115 $29 $48 9,539$                 

Project Manager 110.001103 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 40 40 40 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 120              $125.00 15,000$               1,038            346                87                 145               16,617$               

Sr. Project Accountant 110.001106 0 6 0 0 0 6 0 0 0 0 6 0 0 0 6 0 0 0 6 0 0 0 0 6 0 0 0 6 0 0 0 0 6 0 0 0 6 0 0 0 6 0 0 0 4 0 0 0 0 4 0 0 0 4 0 0 0 4 0 0 0 0 4 0 0 0 0 0 0 80                $95.00 7,600$                 692               231                58                 97                 8,678$                 

Sr. Superintendent 110.001111 0 0 0 0 0 0 0 0 0 0 4 4 4 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 16 16 16 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 20 20 20 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 120              $185.00 22,200$               1,038            346                87                 145               23,817$               

BIM/VDC Manager 110.001137 0 0 0 0 0 0 0 0 0 0 8 8 8 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 8 8 8 4 4 4 4 4 4 4 4 4 4 4 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 160              $140.00 22,400$               1,385            462                162               194               24,602$               

SUBTOTAL: 23 24 18 16 12 15 79 79 87 21 157 140 146 57 63 58 16 13 96 91 93 94 49 48 32 26 25 32 91 76 264 198 224 97 97 98 46 37 53 54 62 14 18 19 20 6 6 7 152 156 150 192 144 148 104 104 104 108 94 94 70 70 74 0 0 0 0 0 0 4,861           TOTAL 626,895$      28,523    13,964      3,537       5,865       678,785         

Week Number 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52 53 54 55 56 57 58 59 60 61 62 63 64 65 66 67 68 69 70 71 72 73 74 75 76 77 TOTALS

Week Ending ---> 5/26 6/2 6/9 6/16 6/23 6/30 7/7 7/14 7/21 7/28 8/4 8/11 8/18 8/25 9/1 9/8 9/15 9/22 9/29 10/6 10/13 10/20 10/27 11/3 11/10 11/17 11/24 12/1 12/8 12/15 12/22 12/29 1/5 1/12 1/19 1/26 2/2 2/9 2/16 2/23 3/2 3/9 3/16 3/23 3/30 4/6 4/13 4/20 4/27 5/4 5/11 5/18 5/25 6/1 6/8 6/15 6/22 6/29 7/6 7/13 7/20 7/27 8/3 8/10 8/17 8/24 8/31 9/7 9/14 9/21 9/28 10/5 10/12 10/19 10/26 11/2 11/9 Total MH Rate/Hr Total Projected $ Vehicle Gas/Tolls Comp/iPad Phone

Cost Code

Precon Executive 100.001000 2 2 2 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 3 3 3 54                $185.00 $9,990 $467 $156 $39 $65 $10,717

Estimator 100.001113 3 2 2 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 2 2 1 42                $125.00 $5,250 $363 $121 $30 $51 $5,816

Principal/VP 110.001100 1 1 1 1 1 1 1 1 1 1 1 1 12                $325.00 $3,900 $104 $35 $9 $15 $4,062

Project Executive 110.001101 3 2 2 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 2 3 3 3 56                $180.00 $10,080 $485 $162 $40 $68 $10,834

Chief Estimator 100.001000 4 4 2 10                $265.00 $2,650 $87 $29 $7 $12 2,785$                 

Precon Executive 100.001000 4 4 4 6 6 6 6 4 4 4 48                $185.00 $8,880 $415 $138 $35 $58 $9,527

Sr. Estimator/MEP Estimator 100.001000 16 16 16 20 20 20 20 16 16 16 176              $150.00 $26,400 $1,523 $508 $127 $213 $28,771

Estimator 100.001113 16 16 16 8 8 16 16 16 16 8 4 16 16 16 188              $125.00 $23,500 $1,627 $542 $136 $228 $26,033

Cost Engineer 100.001114 32 32 32 4 4 32 32 32 32 8 4 24 24 24 316              $85.00 $26,860 $0 $912 $228 $383 $28,382

Project Executive 110.001101 2 2 4 4 4 4 4 4 4 4 36                $180.00 $6,480 $312 $104 $26 $44 $6,965

Precon Executive 100.001000 4 4 8                  $185.00 $1,480 $69 $23 $6 $10 $1,588

Sr. Estimator/MEP Estimator 100.001000 4 4 4 4 4 4 4 8 6 4 4 4 4 4 4 66                $150.00 $9,900 $571 $190 $48 $80 $10,789

Estimator 100.001113 4 4 4 4 4 4 4 8 8 16 16 16 16 8 8 124              $125.00 $15,500 $1,073 $358 $89 $150 $17,170

Cost Engineer 100.001114 4 4 4 1 8 8 16 16 16 16 8 8 109              $85.00 $9,265 $0 $314 $79 $132 $9,790

Project Executive 110.001101 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 60                $180.00 $10,800 $519 $173 $43 $73 $11,608

Project Manager 110.001103 40 40 40 120              $125.00 $15,000 $1,038 $346 $87 $145 $16,617

Sr. Project Accountant 110.001106 2 2 2 2 2 2 2 2 2 2 20                $95.00 $1,900 $173 $58 $14 $24 $2,169

BIM/VDC Manager 110.001137 -                   $140.00 $0 $0 $0 $0 $0 $0

SUB TOTAL 9 8 6 3 4 5 73 72 79 15 17 3 4 3 5 3 4 3 82 80 81 84 39 33 20 16 15 17 79 66 96 29 46 43 43 43 30 27 43 43 46 4 8 8 8 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1,445 TOTAL $187,835 $8,827 $4,168 $1,042 $1,751 $203,623

Week Number 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52 53 54 55 56 57 58 59 60 61 62 63 64 65 66 67 68 69 70 71 72 73 74 75 76 77 TOTALS TOTALS TOTALS

Week Ending ---> 5/26 6/2 6/9 6/16 6/23 6/30 7/7 7/14 7/21 7/28 8/4 8/11 8/18 8/25 9/1 9/8 9/15 9/22 9/29 10/6 10/13 10/20 10/27 11/3 11/10 11/17 11/24 12/1 12/8 12/15 12/22 12/29 1/5 1/12 1/19 1/26 2/2 2/9 2/16 2/23 3/2 3/9 3/16 3/23 3/30 4/6 4/13 4/20 4/27 5/4 5/11 5/18 5/25 6/1 6/8 6/15 6/22 6/29 7/6 7/13 7/20 7/27 8/3 8/10 8/17 8/24 8/31 9/7 9/14 9/21 9/28 10/5 10/12 10/19 10/26 11/2 11/9 Total MH Rate/Hr Labor $ Vehicle Gas/Tolls Comp/iPad Phone Total MH Rate/Hr Labor $ Vehicle Gas/Tolls Comp/iPad Phone Total MH Rate/Hr Labor $ Vehicle Gas/Tolls Comp/iPad Phone

Cost Code

Chief Estimator Todd Ahern 100.001000 2.00 2.00 2.00 2.00 2.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 17                $265.00 4,505$                 147               49                  12                 21                 4,734$                 $265.00 -$                       -                     -                     -                     -                     -$                            $265.00 -$                       -                      -                      -                        -                    -$                        

Precon Executive Jim Murphy 100.001000 24.00 18.00 15.00 10.00 10.00 14.00 13.00 4.00 5.00 10.00 10.00 10.00 7.00 12.00 16.00 6.00 5.00 1.00 2.00 2.00 15.00 8.00 1.00 1.00 2.00 1.00 3.00 2.00 3.00 2.00 3.00 3.00 238              $185.00 44,030$               2,060            687                172               288               47,236$               $185.00 -$                       -                     -                     -                     -                     -$                            76                  $185.00 14,060$             658                 219                 55                     92                 15,084$              

Precon Executive Brahim Satoutah 100.001000 6.00 14.00 20                $185.00 3,700$                 173               58                  14                 24                 3,969$                 $185.00 -$                       -                     -                     -                     -                     -$                            20                  $185.00 3,700$               173                 58                   14                     24                 3,969$                

Sr. Estimator/MEP Estimator Mark Helzer 100.001000 22.00 16.00 24.00 4.00 4.00 16.00 8.00 6.00 12.00 4.00 8.00 14.00 24.00 8.00 8.00 12.00 6.00 4.00 15.00 2.00 217              $150.00 32,550$               1,878            626                156               263               35,473$               $150.00 -$                       -                     -                     -                     -                     -$                            50                  $150.00 7,500$               433                 144                 36                     61                 8,174$                

Sr. Estimator/MEP Estimator James Rodriguez 100.001000 7.00 7.00 2.00 2.00 3.00 1.00 10.00 6.00 5.50 3.50 1.00 5.50 1.00 55                $150.00 8,175$                 472               157                39                 66                 8,909$                 $150.00 -$                       -                     -                     -                     -                     -$                            8                    $150.00 1,125$               65                   22                   5                       9                   1,226$                

Estimator Matt Ocon 100.001113 16.00 6.00 38.00 14.00 20.00 12.00 22.00 8.00 8.00 16.00 20.00 20.00 16.00 216              $125.00 27,000$               1,869            623                156               262               29,910$               $125.00 -$                       -                     -                     -                     -                     -$                            36                  $125.00 4,500$               312                 104                 26                     44                 4,985$                

Estimator Steve Tekunata 100.001113 8.00 8.00 4.00 4.00 2.00 2.00 28                $125.00 3,500$                 242               81                  20                 34                 3,877$                 $125.00 -$                       -                     -                     -                     -                     -$                            6                    $125.00 750$                  52                   17                   4                       7                   831$                   

Senior Cost Engineer Anantha P 100.001140 2.00 3.00 11.00 3.00 4.00 9.00 12.00 15.00 30.00 30.00 30.00 34.00 18.00 21.00 20.00 24.00 20.00 26.00 20.00 30.00 24.00 16.00 30.00 9.00 10.00 3.00 10.00 1.00 12.00 20.00 8.00 20.00 525              $95.00 49,875$               4,543            1,514             379               636               56,947$               $95.00 -$                       -                     -                     -                     -                     -$                            209                $95.00 19,855$             1,809              603                 151                   253               22,670$              

Cost Engineer Kevin Kestekyan 100.001114 6.50 2.50 2.50 7.00 6.00 13.00 6.00 3.00 3.00 1.00 51                $85.00 4,293$                 -                   -                     36                 61                 4,390$                 $85.00 -$                       -                     -                     -                     -                     -$                            25                  $85.00 2,083$               212                 71                   18                     30                 2,413$                

Cost Engineer Colin Skaggs 100.001114 40.00 36.00 32.00 2.00 18.00 35.00 40.00 24.00 1.00 6.00 234              $85.00 19,890$               -                   -                     169               284               20,342$               $85.00 -$                       -                     -                     -                     -                     -$                            -                     $85.00 -$                       -                      -                      -                        -                    -$                        

Cost Engineer Darryl Sepulveda-Oseguera 100.001114 32.00 21.00 16.00 16.00 17.00 28.00 16.00 24.00 40.00 12.00 8.00 8.00 3.00 241              $85.00 20,485$               -                   -                     174               292               20,951$               $85.00 -$                       -                     -                     -                     -                     -$                            112                $85.00 9,520$               969                 323                 81                     136               11,029$              

Cost Engineer Emilia Hamilton 100.001114 12.00 9.00 4.00 25                $85.00 2,125$                 -                   -                     18                 30                 2,173$                 $85.00 -$                       -                     -                     -                     -                     -$                            -                     $85.00 -$                       -                      -                      -                        -                    -$                        

Principal/VP Mike Anderson 110.001100 6.00 4.00 7.00 2.00 10.00 2.00 5.00 6.00 6.00 6.00 2.00 2.00 4.00 6.00 8.00 8.00 8.00 6.00 98                $325.00 31,850$               848               283                71                 119               33,170$               40                  $325.00 13,000$             346                115                29                  48                  13,539$                  44                  $325.00 14,300$             381                 127                 32                     53                 14,893$              

Project Executive Joe Teutonico 110.001101 16.00 16.00 16.00 16.00 16.00 16.00 96                $180.00 17,280$               831               277                69                 116               18,573$               $180.00 -$                       -                     -                     -                     -                     -$                            $180.00 -$                       -                      -                      -                        -                    -$                        

Project Executive Mike Paye 110.001101 8.00 8.00 8.00 4.00 6.00 6.00 8.00 4.00 52                $180.00 9,360$                 450               150                38                 63                 10,061$               52                  $180.00 9,360$               450                150                38                  63                  10,061$                  $180.00 -$                       -                      -                      -                        -                    -$                        

Project Manager Nate Lohman 110.001103 8.00 8.00 8.00 4.00 8.00 8.00 8.00 16.00 24.00 24.00 24.00 0.00 24.00 24.00 24.00 24.00 16.00 16.00 16.00 16.00 16.00 24.00 24.00 24.00 32.00 32.00 32.00 32.00 32.00 40.00 24.00 24.00 40.00 40.00 40.00 40.00 40.00 40.00 40.00 40.00 40.00 40.00 40.00 40.00 40.00 40.00 1,196           $125.00 149,500$             10,350          3,450             863               1,449            165,612$             912                $125.00 114,000$           7,892             2,631             658                1,105             126,286$                72                  $125.00 9,000$               623                 208                 52                     87                 9,970$                

Project Engineer Steven Stilton 110.001105 40.00 40.00 40.00 40.00 32.00 40.00 32.00 40.00 40.00 40.00 40.00 40.00 40.00 40.00 40.00 40.00 40.00 40.00 40.00 40.00 40.00 24.00 848              $85.00 72,080$               -                   -                     612               1,027            73,719$               848                $85.00 72,080$             -                     -                     612                1,027             73,719$                  $85.00 -$                       -                      -                      -                        -                    -$                        

Sr. Project Accountant Dennis Woo 110.001106 4.00 2.00 1.00 1.00 1.00 1.00 10                $95.00 950$                    87                 29                  7                   12                 1,085$                 $95.00 -$                       -                     -                     -                     -                     -$                            $95.00 -$                       -                      -                      -                        -                    -$                        

Superintendent Rob Bolli 110.001112 40.00 40.00 40.00 40.00 32.00 40.00 40.00 40.00 32.00 40.00 40.00 40.00 40.00 40.00 40.00 16.00 40.00 40.00 32.00 40.00 32.00 32.00 24.00 40.00 40.00 40.00 40.00 24.00 40.00 1,064           $145.00 154,280$             9,208            3,069             767               1,289            168,613$             1,064             $145.00 154,280$           9,208             3,069             767                1,289             168,613$                $145.00 -$                       -                      -                      -                        -                    -$                        

Safety Engineer Nick davis 110.001128 2.00 2.00 2.00 2.00 2.00 2.00 2.00 2.00 2.00 2.00 2.00 2.00 2.00 2.00 2.00 30                $95.00 2,850$                 260               87                  22                 36                 3,254$                 14                  $95.00 1,330$               121                40                  10                  17                  1,519$                    $95.00 -$                       -                      -                      -                        -                    -$                        

Safety Manager Justin Harvey 110.001128 2.00 2                  $125.00 250$                    17                 6                    1                   2                   277$                    2                    $125.00 250$                  17                  6                    1                    2                    277$                       $125.00 -$                       -                      -                      -                        -                    -$                        

Intern Megha Murthy 110.001129 4.00 4                  $55.00 220$                    -                   -                     3                   5                   228$                    $55.00 -$                       -                     -                     -                     -                     -$                            $55.00 -$                       -                      -                      -                        -                    -$                        

Admin. Asst. / Project Coord. Keely Salmeron 110.001130 0.50 1                  $75.00 38$                      -                   -                     0                   1                   38$                      $75.00 -$                       -                     -                     -                     -                     -$                            $75.00 -$                       -                      -                      -                        -                    -$                        

Admin. Asst. / Project Coord. Katherine Leah Joyce 110.001130 3.50 6.00 6.00 7.00 4.00 8.00 35                $75.00 2,588$                 -                   -                     25                 42                 2,654$                 $75.00 -$                       -                     -                     -                     -                     -$                            $75.00 -$                       -                      -                      -                        -                    -$                        

Admin. Asst. / Project Coord. Denise Mora 110.001130 0.50 1                  $75.00 38$                      -                   -                     0                   1                   38$                      $75.00 -$                       -                     -                     -                     -                     -$                            $75.00 -$                       -                      -                      -                        -                    -$                        

Admin. Asst. / Project Coord. Gail Thompson 110.001130 1.00 0.50 0.50 0.50 1.00 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 1.00 0.50 1.00 0.50 0.50 0.50 1.50 1.00 1.00 1.00 1.00 1.00 1.00 19                $75.00 1,425$                 -                   -                     14                 23                 1,462$                 13                  $75.00 938$                  -                     36                  9                    15                  998$                       $75.00 -$                       -                      -                      -                        -                    -$                        

Project Accountant Debra Cruz 110.001131 2.00 2.00 1.00 1.00 0.50 2.00 2.00 2.00 0.50 13                $80.00 1,040$                 -                   -                     9                   16                 1,065$                 $80.00 -$                       -                     -                     -                     -                     -$                            $80.00 -$                       -                      -                      -                        -                    -$                        

Project Accountant Cherie Chavez 110.001131 2.00 2                  $80.00 160$                    -                   -                     1                   2                   164$                    $80.00 -$                       -                     -                     -                     -                     -$                            $80.00 -$                       -                      -                      -                        -                    -$                        

BIM/VDC Manager Michael Vichon 110.001137 4.00 2.00 4.00 10                $140.00 1,400$                 87                 29                  10                 12                 1,538$                 $140.00 -$                       -                     -                     -                     -                     -$                            $140.00 -$                       -                      -                      -                        -                    -$                        

Scheduler Steve Azzi 110.001138 3.00 1.50 1.00 0.50 0.50 1.25 1.00 0.50 1.50 3.00 3.00 4.00 3.50 0.50 2.50 2.50 6.00 2.50 2.00 40                $125.00 5,031$                 348               116                29                 49                 5,573$                 $125.00 -$                       -                     -                     -                     -                     -$                            $125.00 -$                       -                      -                      -                        -                    -$                        

Senior IT Jared Putnam 110.001139 2.00 9.00 3.00 1.00 3.00 6.00 6.00 1.00 1.00 4.00 1.00 3.00 1.00 1.00 1.00 1.00 1.00 45                $130.00 5,850$                 389               130                32                 55                 6,456$                 15                  $130.00 1,950$               130                43                  11                  18                  2,152$                    $130.00 -$                       -                      -                      -                        -                    -$                        

IT Marcus Costello 110.001139 3.00 1.00 2.00 2.00 3.00 4.00 1.00 2.00 2.00 3.00 2.50 2.50 2.50 2.00 33                $80.00 2,600$                 -                   -                     23                 39                 2,663$                 15                  $80.00 1,160$               -                     -                     10                  18                  1,188$                    $80.00 -$                       -                      -                      -                        -                    -$                        

IT Anthony DeBerry 110.001139 0.50 0.50 0.50 1.00 0.50 1.50 1.50 2.00 1.50 1.50 1.50 1.50 1.50 1.50 1.50 1.00 0.00 0.00 2.00 3.00 2.50 2.50 30                $80.00 2,360$                 -                   -                     21                 36                 2,417$                 25                  $80.00 2,000$               -                     -                     18                  30                  2,048$                    $80.00 -$                       -                      -                      -                        -                    -$                        

IT Albert Gomez 110.001139 2.00 1.00 1.00 2.00 2.00 1.00 1.00 1.00 11                $80.00 880$                    -                   -                     8                   13                 901$                    1                    $80.00 80$                    -                     -                     1                    1                    82$                         $80.00 -$                       -                      -                      -                        -                    -$                        

SUBTOTAL: 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 16.00 0.00 0.00 0.00 14.00 88.00 54.00 46.00 16.00 6.00 29.00 15.00 0.00 2.00 40.00 79.00 89.00 69.00 15.50 22.00 8.00 43.00 25.00 4.00 37.00 37.00 40.00 71.50 101.00 82.00 80.00 48.50 98.00 113.00 114.00 141.00 111.50 67.00 73.00 92.00 87.50 104.75 129.50 94.50 117.00 110.50 155.50 150.00 134.00 145.50 80.00 99.50 106.50 130.50 129.00 134.50 150.50 124.50 124.00 121.00 129.00 124.00 139.50 133.50 147.00 155.00 132.50 127.50 0.00 5,504           TOTAL 682,156$      34,258    11,419      3,972       6,668       738,474         3,000             TOTAL 370,428$    18,164      6,091        2,163        3,635        400,481           657                TOTAL 86,393$       5,686         1,895         474             796          95,243          

Labor Personnel MEOs (Total)

EARLY FIELD STAFF MOBILIZATION ADDITIONAL ESTIMATING HOURS

Labor Personnel MEOs (Total)

Total Precon Proposal

PROJECTED HOURS

Schematic estimate

Schematic Design By Watry/Team

Prepare GMP

GMP Review/NTP

Design Development by Watry/Team

Kick-off Mtg/ initation VA Exercise Sub Trade Bidding/Review

2019

2019

Pre-Qualification Process For Trade Bidders

PARKING GARAGE 2

Total Precon Proposal

Labor

MEETING ATTENDANCE

ESTIMATES

BIDDING

GENERAL SUPPORT

2018

50% CD Estimate

100% CD Review/Drawing Corrections

Sub Bidding/Analysis

Prepare Bid Documents

GMP Prep/Submission ( On hold due to Permit Delay: Desire to include Potential Permit Changes in GMP)

Field Team Mobilize In anticipation of Permit Issuance/Perform 'Make-Ready" work

Personnel MEOs (Total)Labor

Truebeck Bid Docs

SD Estimate DD Estimate 80% CD Estimate

VA Exercise

PARKING GARAGE PRECONSTRUCTION

Construction Documents By Watry/Team

2018

Labor Personnel MEOs (Total)Personnel MEOs (Total)

Schematic VE Process

DD Estimate

DD VE Process



 

 

 
 
 
 
 
 
   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

7/ Value Engineering and 
Alternate Options 



 

# Bid Package Description Bid Values

P
e

n
d

in
g

A
cc

e
p

te
d

R
e

je
ct

e
d

Date Presented Notes

Alternates Adds Accepted by PDU

01) ALL
Deduct if offsite parking is provided by Project Development Unit via 

bussing program
Incl. w/ Allowances X 5/2/19

11) 1115-PC Design, Furnish and Install Vehicle Counting System $258,705 X 5/2/19 Must be taken with 18

18) 2600-EL Parking Control System Power & Infrastructure Incl. w/ Amend 6 X 5/2/19

19) 2600-EL Future EV Charging Conduit for Additional 60 stalls Incl. w/ Amend 6 X 5/2/19 Alternate if County wants to add later

21) 2600-EL Infrastructure for Exterior Site Cameras Incl. w/ Amend 6 X 5/2/19

22) 2600-EL Furnish and install Exterior Site Cameras Incl. w/ Amend 6 X 5/2/19

23) 2600-EL Furnish and install additional conduit for Mobile Coffee Cart Incl. w/ Amend 6 X 5/2/19

26) 2600-EL Dual Service Complete Incl. w/ Amend 6 X 5/2/19

30) 3122-GD
Premium cost to furnish and install rubberized asphalt in lieu of 

specified asphalt concrete paving
$36,000 X 5/2/19

36) 7310-ST New Striping of Existing Parking Lot $17,800 X 5/2/19

Total $312,505

Alternates Adds Rejected by PDU
06) 0331-SC Add Steel Trowel Finish at Shotcrete Walls $129,312 X 5/2/19

07) 0331-SC Add Carbon Cure to satisfy Carbon Replacement Strategy $209,952 X 5/2/19

Requirement not listed in Specs. 

Alternate includes in-situ carbon dioxide 

mineralization at the rate of 5% 

replacement.
08) 0742-MP Curved ACM Panels at Ramp in lieu of Flat Segmented $85,600 X 5/2/19

10) 0991-PT Provide Painting of Underside of Interior Slab Soffits, Beams, and Columns $398,471 X 5/2/19

15) 2100-FP Provide Fire Protection under PV System per sheet FP2.7 137,750 X 5/2/19 Alternate if County wants to add later

24) 2600-EL Renewable Annual Maintenance Agreement (Security System) 28,500 X 5/2/19

27) 2600-EL Dual Service (Infrastructure Only) 64,200 X 5/2/19

34) 3216-SC Cost to place 4" Concrete w/ Integral Color in lieu of Asphalt Paving $89,600 X 5/2/19

35) 3216-SC Cost to place 4" Concrete w/ Standard Finish in lieu of Asphalt Paving $72,800 X 5/2/19

Total $1,216,185

Alternates Adds Listed as Pending
16) 2200-PL Utilized Underground Pipe Hangers & Settlement Joints per RFI 29 173,630 X 5/2/19

20) 2600-EL Conduit, Wire, and Connections for New Site Signs Allowance X 5/2/19 See allowance log

31) 3122-GD
Over-excavate and backfill the building pad per section 6.5 of the 

Geotech Report for Site Winterization
$165,000 X 5/2/19

May be required if existing soil is in 

adequate for compaction

32) 3122-GD
Apply 12" of 3% lime treatment over the building pad per section 6.5 of 

the Geotech Report for Site Winterization
Allowance X 5/2/19 See allowance log

Total $338,630

Bid Alternate Summary

County Government Center, Parking Structure 2

Updated 1/13/2020 CONFIDENTIAL
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Value Engineering Accepted by PDU
04b) 0331-SC Eliminate Form Tape at Plywood Joints at CIP Walls Incl. w/ Amend 7 X 5/2/19

09) 0742-MP Eliminate Drainage Mat per RFI Log 132 Response ($22,700) X 5/2/19

12) 1440-SI Eliminate S-DIR-20 Signs ($36,700) X 5/2/19

14) 2100-FP
Deductive cost to connect fire water utility lines at a point inside of the 

building in lieu of 5' outside of the building perimeter.
($8,500) X 5/2/19

Total ($67,900)

Value Engineering Rejected by PDU
03) 0331-SC Shotcrete Walls in lieu of Cast in Place (Rubber Float Finish) ($481,548) X 5/2/19

04a) 0331-SC Eliminate Form Tape at Plywood Joints at Shotcrete Walls ($59,800) X 5/2/19

13) 2100-FP
Utilized Schedule 10 piping in lieu of Schedule 40 piping for pipe sized 2" 

or less.
($19,000) X 5/2/19

17) 2200-PL
Use a more cost effective area drain within parking structure (17,000)

X 5/2/19
VE is considered Void. No longer an 

option

25) 2600-EL Eliminate ERRCS System (Infrastructure Remains) (215,000) X 5/2/19

33) 3122-GD
Deductive cost if the Pedestrian Asphalt Paving is substituted with 4" 

Concrete Paving
($7,000) X 5/2/19 Must be taken with 34 or 35

Total ($799,348)

Value Engineering Listed as Pending
05) 0331-SC Class B in lieu of Class A finish at Exterior Surfaces ($21,720) X 5/2/19

28) 2600-EL Reduction in BIM Scope (50,000) X 5/2/19 Not recommended by Truebeck

29) 2600-EL Use Smurf Tube in lieu of PVC (40,000) X 5/2/19

Total ($111,720)

Updated 1/13/2020 CONFIDENTIAL



 

 

 
 
 
 
 
 
 
   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

8/ Qualif ications 



 

Truebeck Construction, Inc.   

951 Mariners Island Blvd., Suite 700, San Mateo, CA 94404  

T 650.227.1957  F 650.227.1958   CA License #903798  www.truebeck.com 

 

PARKING STRUCTURE 2 (PS2) 

LIST OF GMP CLARIFICATIONS, ASSUMPTIONS, AND EXCLUSIONS 

December 24, 2019 

General Clarifications and Assumptions: 

1. Documents: This GMP is based on the Attachment D dated 4/10/19 for the following bid packages: 

0154-MH, 0154-SC, 0331-SC, 2600-EL (Material/Personnel Hoist, Scaffolding Sidewalk Protection, 

Structural Concrete, and Electrical Systems). All other work is based on the Attachment D dated 

3/19/19. Truebeck recommends PDU carry design contingency for costs associated Plan Check 

Response #1 dated 3/20/19 and Plan Check Response #2 dated 4/29/19. A conformed set of 

documents including the Pre-Bid RFI’s and Plan Check Responses will need to be provided by Watry 

prior to construction. 

2. Pre-Bid RFIs:  Pre-Bids RFIs listed as included in the GMP take precedence over the drawings and 

specifications.  These RFIs have been attached for reference.  Updated to the plans and specifications 

incorporating all pre bid RFIs are recommended for clarity.   

3. Alternates / Value Engineering:  There are several alternates and value engineering deductions that 

have been incorporated into this GMP. These alternates have been attached for reference. The 

“accepted” options take precedence over drawings and specifications. Updated to the plans and 

specifications incorporating all alternates are recommended for clarity.   

4. Constructability Comments – Constructability comments have been generated for the drawings per 

issued logs for the Parking Structure.  These comments have not yet been incorporated into the 

drawings.  Any cost impacts due to drawing completion are not included in the GMP. 

5. Plan Check and EIR/Planning Approval – The plan check/permit issuance and planning approval for 

the drawings is not complete.    The GMP is based on the current documents listed in Attachment D.   

6. Amendments: Amendment #s 1-9 are included in the GMP as they relate to PS2. COB-3 costs will be 

reflected in the future COB-3 GMP.   

7. Equipment: The rental cap for Truebeck owned equipment will be 85% of the fair market value.  

Vendor equipment will be at vendor pricing.  

8. Affiliate Companies: Procraft Equipment Company, Inc. (a subsidiary of Truebeck). 

9. Discrepancies: Where specifications and project drawings differ, it is assumed the drawings better 

illustrate the design team’s intent, thus the GMP follows drawings if not otherwise clarified.   

10. Schedule: GMP is based on the 11 25 19 Master Schedule. Union labor rate increases associated with 

the Permit delay are currently budgeted as an Owner’s Allowance. The schedule duration is predicated 

upon an early steel erection of the steel framing for the elevator shafts, which will require an alternate 

design for the attachment of the steel framing to the concrete structure by Watry Engineering. The 

current design, if it cannot be amended, will delay the overall project completion by 8 weeks.  

11. Weather:  The contract stipulates including 45 work days for weather impact delays in the project 

schedule. Based upon the start of construction and anticipated weather, it is agreed by Truebeck and 

the County to include a total of 19 work days of weather impact in the overall project schedule 

completion.  Any weather days in addition to the 19 included days will be treated as a “Force 

Majeure” delay, where in additional time will be granted but no additional compensation granted for 

the delay. 

12. Work Hours: All work to be done during regular work hours, 7am to 6pm, Monday through Friday. 

Truebeck to reserves the right to work on Saturday as needed from 9am to 5pm. Overtime is excluded. 



County of San Mateo, Parking Structure 2   

GMP Clarifications, Assumptions & Exclusions  Page 2 of 3 

13. Parking: Includes allowance to shuttle subcontractors to and from jobsite to an off-site parking lot 

provided by PDU (1402 Maple St. Redwood City, CA). 

Financial: 

14. Owner Allowances: Owner Allowances are under the direct control of the Owner and may only be 

used with Owner approval.  Owner allowances will be adjusted to actual cost once the work is 

complete. Allowance expenditure requires written approval by Owner in accordance with provisions in 

CMR Project Document 01 1000 – 4C. 

15. Line Items Savings: This is not a line item GMP, savings from one line can be used to offset overruns in 

another. 

16. Insurance: CCIP does not include worker’s compensation cost per previous agreement. 

17. Permit: Permit expenses are to be paid by PDU. Permit fees paid by Truebeck at PDU’s request in prior 

to GMP will have Insurance and Mark up applied as agreed.   Moving forward they will be reimbursed 

outside the GMP as a separate reimbursable billing. 

Sitework and Landscape: 

18. Over Optimum Moisture Content Soil: Ripping, processing, lime treating, or drying of soils that are 

over optimum moisture conditions is not included. 

19. Fill: A portion of spoil material from on-site cut will be utilized for on-site fill.   All material generated 

onsite is assumed to be acceptable for re-use onsite as engineered fill.  This includes backfilling all 

trenches and structural excavation (footings), etc.  with the material that is excavated from those 

items.   

20. Existing Roadways: The GMP includes only the repairs to the existing roadways, streets, sidewalks, 

striping, etc. as shown in design drawings.   

21. Off-Haul: Clean soil is assumed for all site spoils. Off haul of hazardous soils (Class I and/or Class II) will 

result in additional costs paid by owner. Testing of all soils by owner.  

22. Grading Moratorium: GMP relies on project receiving a grading moratorium exception. The GMP does 

not include any impacts of special conditions if imposed by County of San Mateo. 

23. There is an add alternate for “lime Treatment” of the existing soil. This add alternate is NOT included 

in the GMP total but will be required to meet the project schedule. Final Pricing of the costs of soil 

improvements will be determined upon laboratory analysis of the existing soil’s make-up and 

condition. Current allowance is based upon 12 inches of 3% lime added to existing soil. 

Foundation, Substructure & Superstructure: 

24. Stamping by registered engineer of post-tensioned cable shop drawings and friction calculations is 

excluded. 

25. Aggregate Pier static design performance to be verified by three (3) full scape load test per ASTM 

D1143. Seismic design performance to be verified by CPT Testing. 

Exterior Skin: 

26. Wire Mesh Screen and Metal Panels at South Elevation Speed Ramp are figured as segmented/faceted 

screen assemblies, not curved or bent along radius. 

27. The design, engineering, and structural calculations of the metal mesh screen supports is excluded. 

Assumed to be provided by Watry. 

28. The metal column covers, per detail 16/A9.1, are to be fabricated from the same ACM materials and 

finish as the wall panels. 
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Elevator 

29. All qualifications identified within the Thyssenkrupp Elevator proposal dated 11/7/18 and approved as 

part of Amendment 1 shall be included in this GMP. 

MEPF: 

30. The furnishing of EV charging stations are excluded. To be provided by the San Mateo Project 

Development Unit. 

31. Temporary and Permanent Power Substructure is included for PG&E work. This includes all trenching, 

conduits, pull rope, potholing, and patching of Asphalt as required to complete work. Excludes wiring 

to be pulled by PG&E. 

Exclusions: 

32. Geotechnical Engineering 

33. All design consultant fees with exception scopes specifically listed as design build deferred submittals 

on drawing cover page.  

34. 3rd Party Commissioning 

35. EIR Report 

36. Testing and Inspection Costs. 

37. Owner/User Scope Change Contingency  

38. Public/City mandated artwork or installations 

39. Unforeseen conditions 

40. Permanent Utility Meters 

41. Dust, noise, and vibration testing/monitoring  

42. Cleaning of adjacent building structures 

43. Security guard services  

44. Special measures for working around the Day Care Center 

45. Permanent Dewatering/Filtration System 

47 Miscellaneous Fees, including but not limited to: 

a) All plancheck and permit fees 

b) City/ County Fees 

c) Encroachment and street closure permit Fees 

d) Development Fees 

e) Water Department connection Fees 

f) Sanitary Sewer District Fees 

g) Fire Department Fees 

h) Utility Service Provider/ PG&E Engineering Fees 

i) Environmental Agency related Fees 

 

 

END OF CLARIFICATIONS, ASSUMPTIONS, AND EXCLUSIONS 



 

 

 
 
 
 
 
 
 
   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

9/ List  of Contract 
Documents  



Date: 04/10/19

Dwg. Title Prepared By Rev # Revision Name Rev Date

COVER AND DATA SHEETS

A0.0 Cover Sheet Watry Design, Inc PS2.04 Plan Check Response #1 03/20/19

A0.1 Sheet List Watry Design, Inc PS2.04 Plan Check Response #1 03/20/19

A0.2 Data Sheet Watry Design, Inc PS2.04 Plan Check Response #1 03/20/19

A0.3 Code Data Sheet Watry Design, Inc PS2.04 Plan Check Response #1 03/20/19

A0.4 Openness Calculation Sheet Watry Design, Inc PS2.04 Plan Check Response #1 03/20/19

CIVIL

C1.0 General Notes, Legend, Abbreviations and Civil Sheet Index BKF Engineers PS2.04 Plan Check Response #1 03/20/19

C2.0 Existing Conditions Plan BKF Engineers PS2.04 Plan Check Response #1 03/20/19

C3.0 Demolition Plan BKF Engineers PS2.04 Plan Check Response #1 03/20/19

C4.0 Horizontal Control, Paving and Striping Plan BKF Engineers PS2.04 Plan Check Response #1 03/20/19

C5.0 Grading Plan BKF Engineers PS2.04 Plan Check Response #1 03/20/19

C6.0 Utility Plan BKF Engineers PS2.04 Plan Check Response #1 03/20/19

C6.1 Stormwater Control Plan BKF Engineers PS2.04 Plan Check Response #1 03/20/19

C6.2 Fire Access Plan BKF Engineers PS2.04 Plan Check Response #1 03/20/19

C7.0 Construction Details BKF Engineers PS2.04 Plan Check Response #1 03/20/19

C7.1 Construction Details BKF Engineers PS2.04 Plan Check Response #1 03/20/19

C7.2 Construction Details BKF Engineers PS2.04 Plan Check Response #1 03/20/19

C7.3 Construction Details BKF Engineers PS2.04 Plan Check Response #1 03/20/19

C7.4 Construction Details BKF Engineers PS2.04 Plan Check Response #1 03/20/19

C8.0 Erosion Control Plan BKF Engineers PS2.04 Plan Check Response #1 03/20/19

C8.1 Erosion Control Notes and Details BKF Engineers PS2.04 Plan Check Response #1 03/20/19

C8.2 San Mateo County Construction Best Management Practices BKF Engineers PS2.04 Plan Check Response #1 03/20/19

LANDSCAPE

LA1.01 Hardscape Plan Spurlock Landscape Architects PS2.04 Plan Check Response #1 03/20/19

LA1.02 Hardscape Legend Spurlock Landscape Architects PS2.04 Plan Check Response #1 03/20/19

LA1.03 Elevations Spurlock Landscape Architects PS2.04 Plan Check Response #1 03/20/19

LA1.04 Hardscape Details Spurlock Landscape Architects PS2.04 Plan Check Response #1 03/20/19

LA2.01 Irrigation Plan Spurlock Landscape Architects PS2.04 Plan Check Response #1 03/20/19

LA2.02 Irrigation Legend and Notes Spurlock Landscape Architects PS2.04 Plan Check Response #1 03/20/19

LA2.03 Irrigation Details Spurlock Landscape Architects PS2.04 Plan Check Response #1 03/20/19

LA2.04 Irrigation Details Spurlock Landscape Architects PS2.04 Plan Check Response #1 03/20/19

LA3.01 Planting Plan Spurlock Landscape Architects PS2.04 Plan Check Response #1 03/20/19

LA3.02 Planting Details Spurlock Landscape Architects PS2.04 Plan Check Response #1 03/20/19

ARCHITECTURAL

A1.0 Campus Site Plan Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

A1.1 Site Plan Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

A2.1 Level 01 Parking Plan Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

A2.2 Level 02 Parking Plan Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

A2.3 Level 03 Parking Plan Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

A2.4 Level 04 Parking Plan Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

A2.5 Level 05 Parking Plan Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

A2.6 Level 06 Parking Plan Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

A2.7 Level 07 Parking Plan Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

A2.8 PV Panel Plan [Issued for Reference Only] Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

A2.9 Level 01 Drainage Plan Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

A2.10 Level 02 Drainage Plan Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

A2.11 Level 03 Drainage Plan Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

ATTACHMENT "D" - LIST OF CONTRACT DOCUMENTS 

Parking Structure (PS-2) Project (Project 419006)

Redwood City, CA 94063

Parking Structure 2 - Drawings

Truebeck Construction Project No. 419006 Page 1 of 10

This is for PS2 0154-MH, 0154-SC,
0331-SC, 2600-EL packages



Date: 04/10/19

Dwg. Title Prepared By Rev # Revision Name Rev Date

ATTACHMENT "D" - LIST OF CONTRACT DOCUMENTS 

Parking Structure (PS-2) Project (Project 419006)

Redwood City, CA 94063

ARCHITECTURAL (continued)

A2.12 Level 04 Drainage Plan Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

A2.13 Level 05 Drainage Plan Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

A2.14 Level 06 Drainage Plan Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

A2.15 Level 07 Drainage Plan Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

A2.16 Level 01 Reflected Ceiling Plan Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

A2.17 Level 02 Reflected Ceiling Plan Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

A2.18 Level 03 Reflected Ceiling Plan Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

A2.19 Level 04 Reflected Ceiling Plan Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

A2.20 Level 05 Reflected Ceiling Plan Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

A2.21 Level 06 Reflected Ceiling Plan Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

A2.22 Level 07 Reflected Ceiling Plan Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

A3.1 Building Elevations Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

A3.2 Building Elevations Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

A3.3 Building Sections Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

A3.4 Street Views Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

A4.1 Enlarged Plans Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

A4.2 Speed Ramp Plan Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

A4.3 Enlarged Plans Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

A4.4 Enlarged Plans Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

A5.1 Enlarged Sections Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

A5.2 Enlarged Sections Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

A6.1 Parking Details Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

A6.2 Parking Details Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

A6.3 Parking Details Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

A7.1 Stair and Rail Details Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

A8.1 Stair #1 - Enlarged Plans Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

A8.2 Stair #1 - Enlarged Plans Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

A8.3 Elevator & Stair #2 - Enlarged Plans Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

A8.4 Elevator & Stair #2 - Enlarged Plans Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

A8.5 Elevator & Stair #2 - Enlarged Plans Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

A8.6 Elevator & Stair #2 - Enlarged Plans Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

A8.7 Stair #1 & Stair #2 - Sections Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

A8.8 Elevator Sections Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

A8.9 Elevator - Elevations Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

A9.1 Miscellaneous Details Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

A9.2 Elevator Wall Details Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

A9.3 Elevator Wall Details Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

A9.4 Metal Panel Details Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

A9.5 Mesh Screen Details Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

A9.6 Miscellaneous Details Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

A9.7 Miscellaneous Details Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

A10.1 Door Schedule Misc. Details Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

ARCHITECTURAL SIGNAGE

AG2.1 Ground Level Sign Location Plan Donnelly Design PS2.04 Plan Check Response #1 03/20/19

AG2.2 Level 2 Sign Location Plan Donnelly Design PS2.04 Plan Check Response #1 03/20/19

AG2.3 Level 3 Sign Location Plan Donnelly Design PS2.04 Plan Check Response #1 03/20/19

AG2.4 Level 4 Sign Location Plan Donnelly Design PS2.04 Plan Check Response #1 03/20/19

Parking Structure 2 - Drawings (continued)

Truebeck Construction Project No. 419006 Page 2 of 10



Date: 04/10/19

Dwg. Title Prepared By Rev # Revision Name Rev Date

ATTACHMENT "D" - LIST OF CONTRACT DOCUMENTS 

Parking Structure (PS-2) Project (Project 419006)

Redwood City, CA 94063

ARCHITECTURAL SIGNAGE (continued)

AG2.5 Level 5 Sign Location Plan Donnelly Design PS2.04 Plan Check Response #1 03/20/19

AG2.6 Level 6 Sign Location Plan Donnelly Design PS2.04 Plan Check Response #1 03/20/19

AG2.7 Level 7 Sign Location Plan Donnelly Design PS2.04 Plan Check Response #1 03/20/19

AG3.0 Signage Details Donnelly Design PS2.04 Plan Check Response #1 03/20/19

AG3.1 Signage Details Donnelly Design PS2.04 Plan Check Response #1 03/20/19

AG3.2 Signage Details Donnelly Design PS2.04 Plan Check Response #1 03/20/19

AG3.3 Signage Details Donnelly Design PS2.04 Plan Check Response #1 03/20/19

AG3.4 Signage Details Donnelly Design PS2.04 Plan Check Response #1 03/20/19

AG3.5 Signage Details Donnelly Design PS2.04 Plan Check Response #1 03/20/19

AG3.6 Signage Details Donnelly Design PS2.04 Plan Check Response #1 03/20/19

AG3.7 Signage Details Donnelly Design PS2.04 Plan Check Response #1 03/20/19

AG3.8 Signage Details Donnelly Design PS2.04 Plan Check Response #1 03/20/19

AG4.0 Signage Details Donnelly Design PS2.03 Issued for Plan Check 01/16/19

AG4.1 Signage Details Donnelly Design PS2.03 Issued for Plan Check 01/16/19

STRUCTURAL              

S1.1 General Notes Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

S1.2 General Notes Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

S2.3 General Notes Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

S1.4 General Notes Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

S2.0 Level 01 Foundation Plan Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

S2.1 Level 01 Slab-On-Grade Plan Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

S2.2 Level 02 Framing Plan Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

S2.3 Level 03 Framing Plan Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

S2.4 Level 04 Framing Plan Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

S2.5 Level 05 Framing Plan Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

S2.6 Level 06 Framing Plan Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

S2.7 Level 07 Framing Plan Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

S2.8 Level 02 Chord/Collector Plan Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

S2.9 Level 03 Chord/Collector Plan Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

S2.10 Level 04 Chord/Collector Plan Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

S2.11 Level 05 Chord/Collector Plan Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

S2.12 Level 06 Chord/Collector Plan Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

S2.13 Level 07 Chord/Collector Plan Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

S4.1 Column Schedule & Details Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

S4.2 General Foundation Details Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

S4.3 Foundation Details Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

S4.4 Foundation Details Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

S4.5 Elevator Pit Details Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

S5.1 Shear Wall Details Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

S5.2 Shear Wall Elevations Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

S5.3 Shear Wall Elevations Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

S6.1 Concrete Beam & Girder Schedule and Elevations Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

S6.1A Concrete Beam & Girder Elevations Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

S6.2 Concrete Beam - General Details Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

S6.3 Concrete Beam - General & Specific Details Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

S7.1 P.T. Slab General Details Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

S7.2 P.T. Slab General Details Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19
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STRUCTURAL (continued)

S7.3 P.T. Slab - Specific Details Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

S8.1 Stair #1 - Enlarged Plans Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

S8.2 Stair #1 - Enlarged Plans Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

S8.3 Elevator & Stair #2 - Enlarged Plans Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

S8.4 Elevator & Stair #2 - Enlarged Plans Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

S8.5 Elevator & Stair #2 - Enlarged Plans Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

S8.6 Elevator & Stair #2 - Enlarged Plans Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

S8.7 Frame Elevations & Canopy Enlarged Plans Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

S9.1 Steel Framing Details Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

S9.2 Steel Framing Details Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

S10.1 PV Framing Details [Issued for Reference Only] Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

MECHANICAL

MP0.1 Mechanical & Plumbing - Title Sheet List Engineering PS2.04 Plan Check Response #1 03/20/19

MP2.1 Mechanical & Plumbing - Level 01 Parking Plan List Engineering PS2.04 Plan Check Response #1 03/20/19

MP2.2 Mechanical & Plumbing - Level 02 Parking Plan List Engineering PS2.04 Plan Check Response #1 03/20/19

MP2.3 Mechanical & Plumbing - Level 03 Parking Plan List Engineering PS2.04 Plan Check Response #1 03/20/19

MP2.4 Mechanical & Plumbing - Level 04 Parking Plan List Engineering PS2.04 Plan Check Response #1 03/20/19

MP2.5 Mechanical & Plumbing - Level 05 Parking Plan List Engineering PS2.04 Plan Check Response #1 03/20/19

MP2.6 Mechanical & Plumbing - Level 06 Parking Plan List Engineering PS2.04 Plan Check Response #1 03/20/19

MP2.7 Mechanical & Plumbing - Level 07 Parking Plan List Engineering PS2.04 Plan Check Response #1 03/20/19

MP5.1 Details List Engineering PS2.04 Plan Check Response #1 03/20/19

MP5.2 Riser Diagram List Engineering PS2.04 Plan Check Response #1 03/20/19

FIRE PROTECTION

FP0.1 Fire Protection - Title Sheet List Engineering PS2.04 Plan Check Response #1 03/20/19

FP2.1 Fire Protection - Level 01 Parking Plan List Engineering PS2.04 Plan Check Response #1 03/20/19

FP2.2 Fire Protection - Level 02 to 05 Parking Plan List Engineering PS2.04 Plan Check Response #1 03/20/19

FP2.6 Fire Protection - Level 06 Parking Plan List Engineering PS2.04 Plan Check Response #1 03/20/19

FP2.7 Fire Protection - Level 07 Parking Plan List Engineering PS2.04 Plan Check Response #1 03/20/19

ELECTRICAL

E0.01 Symbols, Abbreviations and Sheet Index The Engineering Enterprise PS2.04 Plan Check Response #1 03/20/19

E0.02 Schedules - Power The Engineering Enterprise PS2.04 Plan Check Response #1 03/20/19

E0.03 Schedules - Lighting The Engineering Enterprise PS2.04 Plan Check Response #1 03/20/19

E0.04 Title 24 Forms - Lighting The Engineering Enterprise PS2.04 Plan Check Response #1 03/20/19

E0.05 Title 24 Forms - Lighting The Engineering Enterprise PS2.04 Plan Check Response #1 03/20/19

E0.06 Title 24 Forms - Electrical The Engineering Enterprise PS2.04 Plan Check Response #1 03/20/19

E1.01 Site Electrical Plan The Engineering Enterprise PS2.04 Plan Check Response #1 03/20/19

E2.01 Level 01 - Lighting Plan The Engineering Enterprise PS2.04 Plan Check Response #1 03/20/19

E2.02 Level 02 - Lighting Plan The Engineering Enterprise PS2.04 Plan Check Response #1 03/20/19

E2.03 Level 03 - Lighting Plan The Engineering Enterprise PS2.04 Plan Check Response #1 03/20/19

E2.04 Level 04 - Lighting Plan The Engineering Enterprise PS2.04 Plan Check Response #1 03/20/19

E2.05 Level 05 - Lighting Plan The Engineering Enterprise PS2.04 Plan Check Response #1 03/20/19

E2.06 Level 06 - Lighting Plan The Engineering Enterprise PS2.04 Plan Check Response #1 03/20/19

E2.07 Level 07 - Lighting Plan The Engineering Enterprise PS2.04 Plan Check Response #1 03/20/19

E3.01 Level 01 - Power and Fire Alarm Plan The Engineering Enterprise PS2.04 Plan Check Response #1 03/20/19

E3.02 Level 02 - Power and Fire Alarm Plan The Engineering Enterprise PS2.04 Plan Check Response #1 03/20/19

E3.03 Level 03 - Power and Fire Alarm Plan The Engineering Enterprise PS2.04 Plan Check Response #1 03/20/19

E3.04 Level 04 - Power and Fire Alarm Plan The Engineering Enterprise PS2.04 Plan Check Response #1 03/20/19
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ELECTRICAL (continued)

E3.05 Level 05 - Power and Fire Alarm Plan The Engineering Enterprise PS2.04 Plan Check Response #1 03/20/19

E3.06 Level 06 - Power and Fire Alarm Plan The Engineering Enterprise PS2.04 Plan Check Response #1 03/20/19

E3.07 Level 07 - Power and Fire Alarm Plan The Engineering Enterprise PS2.04 Plan Check Response #1 03/20/19

E4.01 Level 01 - Low Voltage System Plan The Engineering Enterprise PS2.04 Plan Check Response #1 03/20/19

E4.02 Level 02 - Low Voltage System Plan The Engineering Enterprise PS2.04 Plan Check Response #1 03/20/19

E4.03 Level 03 - Low Voltage System Plan The Engineering Enterprise PS2.04 Plan Check Response #1 03/20/19

E4.04 Level 04 - Low Voltage System Plan The Engineering Enterprise PS2.04 Plan Check Response #1 03/20/19

E4.05 Level 05 - Low Voltage System Plan The Engineering Enterprise PS2.04 Plan Check Response #1 03/20/19

E4.06 Level 06 - Low Voltage System Plan The Engineering Enterprise PS2.04 Plan Check Response #1 03/20/19

E4.07 Level 07 - Low Voltage System Plan The Engineering Enterprise PS2.04 Plan Check Response #1 03/20/19

E4.08 Level 08 - Low Voltage System Plan The Engineering Enterprise PS2.04 Plan Check Response #1 03/20/19

E5.01 Electrical Single Line Diagrams The Engineering Enterprise PS2.04 Plan Check Response #1 03/20/19

E5.01B Electrical Single Line Diagram No EV - For Reference Only The Engineering Enterprise PS2.04 Plan Check Response #1 03/20/19

E5.01C Electrical Single Line Diagram EV Service - For Reference Only The Engineering Enterprise PS2.04 Plan Check Response #1 03/20/19

E5.02 Low Voltage System Single Line Diagrams The Engineering Enterprise PS2.04 Plan Check Response #1 03/20/19

E5.03 Fire Alarm System Single Line Diagrams The Engineering Enterprise PS2.04 Plan Check Response #1 03/20/19

E6.01 Enlarged Rooms Plans - Power The Engineering Enterprise PS2.04 Plan Check Response #1 03/20/19

E7.01 Electrical Details The Engineering Enterprise PS2.04 Plan Check Response #1 03/20/19

TELECOMMUNICATIONS

T0.1 Title Sheet and Index Teecom PS2.04 Plan Check Response #1 03/20/19

T0.2 Pathway Requirements Teecom PS2.04 Plan Check Response #1 03/20/19

T1.0 Site Plan Teecom PS2.04 Plan Check Response #1 03/20/19

T2.1 Overall Floor Plan - Level 1 Teecom PS2.04 Plan Check Response #1 03/20/19

T2.2 Overall Floor Plan - Level 2 Teecom PS2.04 Plan Check Response #1 03/20/19

T2.3 Overall Floor Plan - Level 3 Teecom PS2.04 Plan Check Response #1 03/20/19

T2.4 Overall Floor Plan - Level 4 Teecom PS2.04 Plan Check Response #1 03/20/19

T2.5 Overall Floor Plan - Level 5 Teecom PS2.04 Plan Check Response #1 03/20/19

T2.6 Overall Floor Plan - Level 6 Teecom PS2.04 Plan Check Response #1 03/20/19

T2.7 Overall Floor Plan - Level 7 Teecom PS2.04 Plan Check Response #1 03/20/19

T2.11 Overall Reflected Ceiling Plan - Level 1 Teecom PS2.04 Plan Check Response #1 03/20/19

T2.12 Overall Reflected Ceiling Plan - Level 2 Teecom PS2.04 Plan Check Response #1 03/20/19

T2.13 Overall Reflected Ceiling Plan - Level 3 Teecom PS2.04 Plan Check Response #1 03/20/19

T2.14 Overall Reflected Ceiling Plan - Level 4 Teecom PS2.04 Plan Check Response #1 03/20/19

T2.15 Overall Reflected Ceiling Plan - Level 5 Teecom PS2.04 Plan Check Response #1 03/20/19

T2.16 Overall Reflected Ceiling Plan - Level 6 Teecom PS2.04 Plan Check Response #1 03/20/19

T2.17 Overall Reflected Ceiling Plan - Level 7 Teecom PS2.04 Plan Check Response #1 03/20/19

T4.1 Enlarged Room Plan - Electric/Telecom Room, Typ. Teecom PS2.04 Plan Check Response #1 03/20/19

T4.2 Enlarged Room Plan - Electric/Telecom Room, Typ. Teecom PS2.04 Plan Check Response #1 03/20/19

T4.3 Enlarged Room Plan - Main Electric Teecom PS2.04 Plan Check Response #1 03/20/19

T9.1 Diagram - Telecommunication Backbone Pathway Teecom PS2.04 Plan Check Response #1 03/20/19

T9.2 Diagram - Telecommunication Cabling Teecom PS2.04 Plan Check Response #1 03/20/19

T9.3 Diagram - Telecommunication Grounding Teecom PS2.04 Plan Check Response #1 03/20/19

T9.4 Diagram - Security Riser Teecom PS2.04 Plan Check Response #1 03/20/19

T9.5 Diagram - Security ACAMS Teecom PS2.04 Plan Check Response #1 03/20/19

T9.6 Diagram - Security VSS and SCS Teecom PS2.04 Plan Check Response #1 03/20/19

T10.1 Schedules Teecom PS2.04 Plan Check Response #1 03/20/19

T10.2 Installation Details - Telecom Labeling, Room and Pathways Teecom PS2.04 Plan Check Response #1 03/20/19
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TELECOMMUNICATIONS (continued)

T10.3 Installation Details - Grounding and Bonding Teecom PS2.04 Plan Check Response #1 03/20/19

T10.4 Installation Details - Security Teecom PS2.04 Plan Check Response #1 03/20/19

INTRODUCTORY INFORMATION

00 01 01 Title Page Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

00 01 02 Inside Cover Page Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

00 01 10 Table of Contents Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

DIVISION 01 - GENERAL REQUIREMENTS

01 10 00 Summary Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

01 21 00 Allowances and Unit Prices Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

01 23 00 Alternates Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

01 25 00 Substitution Procedures Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

01 32 00 Construction Progress Documentation Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

01 33 00 Submittal Procedures Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

01 42 00 References Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

01 43 39 Mockups Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

01 45 23 Testing and Inspecting Services Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

01 50 00 Temporary Facilities and Controls Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

01 60 00 Product Requirements Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

01 71 23 Field Engineering Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

01 73 29 Cutting and Patching Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

01 74 10 Cleaning Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

01 74 19 Constrution Waste Management & Disposal Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

01 77 00 Closeout Procedures Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

DIVISION 02 - EXISTING CONDITIONS

02 41 13 Selective Site Demolition Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

DIVISION 03 - CONCRETE

03 10 00 Concrete Forming and Accessories Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

03 20 00 Concrete Reinforcing Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

03 23 00 Stressing Tendons Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

03 30 00 Cast-In-Place Concrete Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

03 35 00 Concrete Finishing Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

03 39 27 Concrete Floor Curing - Vapor Emission Control Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

DIVISION 04 - MASONRY (NOT USED)

DIVISION 05 - METALS

05 12 00 Structural Steel Framing Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

05 31 00 Steel Decking Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

05 40 00 Cold-Formed Metal Framing Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

05 50 00 Metal Fabrications Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

05 51 00 Metal Stairs Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

05 58 00 Formed Metal Fabrications Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

DIVISION 06 - WOODS, PLASTICS AND COMPOSITES (NOT USED)
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DIVISION 07 - THERMAL AND MOISTURE PROTECTION

07 10 00 Dampproofing and Waterproofing Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

07 18 00 Traffic Coatings Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

07 21 00 Thermal Insulation Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

07 42 43 Composite Wall Panels Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

07 54 23 Thermoplastic Polyolefin (TPO) Roofing Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

07 62 00 Sheet Metal Flashing and Trim Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

07 84 00 Firestopping Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

07 92 00 Joint Sealants Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

07 95 00 Expansion Control Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

DIVISION 08 - OPENINGS

08 11 13 Hollow Metal Doors and Frames Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

08 71 00 Door Hardware Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

DIVISION 09 - FINISHES

09 22 16 Non-Structural Metal Framing Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

09 24 00 Portland Cement Plastering Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

09 29 00 Gypsum Board Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

09 30 00 Tiling Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

09 91 00 Painting Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

09 96 23 Graffiti-Resistant Coatings Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

DIVISION 10 - SPECIALTIES

10 14 00 Signage Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

10 43 13 Defibrillator Cabinets Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

10 44 00 Fire Protection Specialties Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

DIVISION 11 - EQUIPMENT

11 11 43 Electric Vehicle Charging Equipment - Level 2 {EV Charging] Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

11 12 00 Parking Control Equipment Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

DIVISION 12 - FURNISHINGS

12 93 00 Site Furnishings Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

12 93 13 Bicycle Racks Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

DIVISION 13 - SPECIAL CONSTRUCTION (NOT USED)

DIVISION 14 - CONVEYING EQUIPMENT

14 21 00 Electric Traction Elevators Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

DIVISION 21 - FIRE SUPPRESSION

21 03 00 Fire Protection Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

DIVISION 22 - PLUMBING

22 04 00 Plumbing System Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

DIVISION 23 - HEATING, VENTILATING AND AIR CONDITIONING (HVAC)

23 00 50 General Mechanical Requirements Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

23 00 60 Electrical Requirements for Mechanical Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

23 06 00 HVAC System Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

DIVISION 26 - ELECTRICAL

26 00 10 Basic Electrical Requiremens Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

26 00 60 Power System Study Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

26 05 19 Building Wire and Cable Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

26 05 26 Grounding and Bonding Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19
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DIVISION 26 - ELECTRICAL (continued)

26 05 29 Electrical Hangers and Supports Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

26 05 31 Conduit Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

26 05 33 Boxes Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

26 05 46 Signal Systems Raceway Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

26 05 53 Electrical Identification Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

26 09 26 Low-Voltage Lighting Control Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

26 22 13 Dry Type Transformers Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

26 24 13 Switchboards Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

26 24 16 Panelboards Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

26 27 16 Cabinets and Enclosures Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

26 27 19 Surface Raceways Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

26 27 26 Wiring Devices Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

26 28 16 Overcurrent Protective Devices Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

26 28 19 Disconnect Switches Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

26 29 00 Motor Controls Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

26 31 00 Photovoltaic Power Systems [Reference Only - Not in Scope] Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

26 33 23 Central Battery Inverter System [Reference Only - Not in Scope] Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

26 50 00 Lighting Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

26 61 13 Fire Alarm System Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

26 62 26 Two-Way Communication System Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

26 63 16 Distributed Antenna Systems (DAS) Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

DIVISION 27 - COMMUNICATIONS

27 00 00 Communications Basic Requirements Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

27 05 26 Communications Bonding and Grounding Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

27 05 28 Communications Building Pathways Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

27 05 33 Communications Building Pathways - Conduit and Boxes Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

27 08 11 Communications Twisted Pair Testing Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

27 08 21 Communication Fiber Optic Testing Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

27 11 00 Communications Equipment Rooms Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

27 13 13 Communications Backbone ISP Twisted Pair Cabling Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

27 13 23 Communications Backbone ISP Fiber Optic Cabling Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

27 15 13 Communications Horizontal Twisted Pair Cabling Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

DIVISION 28 - ELECTRONIC SAFETY AND SECURITY

28 00 00 Basic Security Requirements Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

28 05 13 Security System Cabling Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

28 05 53 Security System Labeling Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

28 08 00 Security System Acceptance Testing Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

28 13 00 Access Control and Alarm Monitoring System Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

28 23 00 Video Surveillance System Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

DIVISION 31 - EARTHWORK

31 00 00 Earthwork and Grading Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

31 10 00 Site Clearing Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

31 23 33 Trenching and Backfilling Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

31 45 20 Aggregate Piers Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

31 66 20 Drill Displacement Column Ground Improvements [Specification Now Deleted] Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19
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Parking Structure (PS-2) Project (Project 419006)

Redwood City, CA 94063

DIVISION 32 - EXTERIOR IMPROVEMENTS

32 12 33 Paving and Surfacing Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

32 17 13 Parking Bumpers Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

32 17 24 Pavement Markings [in Parking Structure] Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

32 17 26 Tactile Warning Surfacing Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

32 84 00 Planting Irrigation Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

32 92 00 Meadow Seeding Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

32 93 00 Exterior Plants Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

32 94 46 Stainless Steel Trellis System Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

DIVISION 33 - UTILITIES

33 05 13 Utility Grade Adjustment Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

33 10 00 Water System Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

33 30 00 Sanitary Sewer System Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

33 40 00 Storm Drainage Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

33 46 00 Subdrainage Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

OTHER DOCUMENTS

Calcs Calculations, Volume 1 (20 pages) Watry Design, Inc. PS2.04 Plan Check Response #1 03/20/19

Planning 100% CD Plan Review Comments, Planning (5 Pages) Watry Design, Inc. PS2.04 Plan Check Response #1 04/01/19

RWC 100% CD Plan Review Comments, RWC (16 Pages) Watry Design, Inc. PS2.04 Plan Check Response #1 04/01/19

4 Leaf 100% CD Plan Review Comments, 4 Leaf (16 Pages) Watry Design, Inc. PS2.04 Plan Check Response #1 04/01/19

Fire 100% CD Plan Review Comments, Fire (6 Pages) Watry Design, Inc. PS2.04 Plan Check Response #1 04/01/19

Environmental 100% CD Plan Review Comments, Environmental (3 Pages) Watry Design, Inc. PS2.04 Plan Check Response #1 04/01/19

Mosquito 100% CD Plan Review Comments, Mosquito (3 Pages) Watry Design, Inc. PS2.04 Plan Check Response #1 04/01/19

Parking Structure 2 - Specifications (continued)
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Date: 04/10/19

Dwg. Title Prepared By Rev # Revision Name Rev Date

ATTACHMENT "D" - LIST OF CONTRACT DOCUMENTS 

Parking Structure (PS-2) Project (Project 419006)

Redwood City, CA 94063

86300 Metal Framed Skylights
Instructions for Proposal - Parking Structure 2 Truebeck Construction Rev. 7 Issued for Bidding 03/08/19

Attachment A - Truebeck Construction Insurance Requirements Truebeck Construction Rev. 2 Project Specific Insurance Requirements 03/19/19

Attach A.1 CCIP Manual - SM COB3 PS2 Lathrop 031419 Truebeck Construction Project Specific Insurance Requirements 03/14/19

Attachment B - Truebeck Construction Subcontractor Billing Packet Truebeck Construction Truebeck Billing Requirements 08/19/16

Attachment C - General Requirements Truebeck Construction Rev. 2 Project Specific General Requirements 02/21/19

Attachments C.1 [C.2 and subsequent, as needed) - Scope of Work (Trade Specific) Truebeck Construction Issued for Bidding As Dated

Attachment D- List of Contract Documents Truebeck Construction Rev. 8 Issued for Bidding 04/10/19

Attachment E - Master Schedule Truebeck Construction Rev. 4 Issued for Bidding 03/19/19

Attachment F - Logistics Plan Truebeck Construction Rev. 1 Issued for Bidding 03/14/19

Attachment G - BIM (Building Information Modeling) Execution Plan Truebeck Construction Rev. 3 Issued for Bidding 04/10/19

Attachment H - Truebeck IIPP & Safety Programs Manual Truebeck Construction Rev. 3 Truebeck Safety Requirements February 19

Attachment H.1 - Respirable Crystalline Silica Program Truebeck Construction Truebeck Safety Requirements 09/01/17

Attachment J - Division 00 and 01 Specs from County of San Mateo County of San Mateo Rev. 1 Issued for Bidding 07/16/18

Attachment K - Geotechnical Investigation Supplemental Getotech Exploration, Rev. 4 Engeo Rev. 4 Issued for Bidding 02/12/19

Attachment K.1 - Updated Foundation Recommendations Engeo COB.03 Issued for Bidding 03/22/19

Attachment K.2 - KLF Geotechnical Exploration Data & Lab, PS2 Kleinfelder Issued for Reference 01/24/18

Attachment L - SMC PS2 Storm Drainage Report (Reference Only) BKF Issued for Bidding February 19

Attachment M - Hazardous Materials Survey Report Znap Fly COB.041 Issued for Bidding 03/28/19

Pre-Bid RFI Log Truebeck Construction As Dated

TRUEBECK CONSTRUCTION ATTACHMENTS

Truebeck Construction Project No. 419006 Page 10 of 10



Date: 03/19/19

Dwg. Title Prepared By Rev # Revision Name Rev Date

COVER AND DATA SHEETS

A0.0 Cover Sheet Watry Design, Inc PS2.03 Issued for Plan Check 01/16/19

A0.1 Sheet List Watry Design, Inc PS2.03 Issued for Plan Check 01/16/19

A0.2 Data Sheet Watry Design, Inc PS2.03 Issued for Plan Check 01/16/19

A0.3 Code Data Sheet Watry Design, Inc PS2.03 Issued for Plan Check 01/16/19

A0.4 Openness Calculation Sheet Watry Design, Inc PS2.03 Issued for Plan Check 01/16/19

CIVIL

C1.0 General Notes, Legend, Abbreviations and Civil Sheet Index BKF Engineers PS2.03 Issued for Plan Check 01/16/19

C2.0 Existing Conditions Plan BKF Engineers PS2.03 Issued for Plan Check 01/16/19

C3.0 Demolition Plan BKF Engineers PS2.03 Issued for Plan Check 01/16/19

C4.0 Horizontal Control, Paving and Striping Plan BKF Engineers PS2.03 Issued for Plan Check 01/16/19

C5.0 Grading Plan BKF Engineers PS2.03 Issued for Plan Check 01/16/19

C6.0 Utility Plan BKF Engineers PS2.03 Issued for Plan Check 01/16/19

C6.1 Stormwater Control Plan BKF Engineers PS2.03 Issued for Plan Check 01/16/19

C6.2 Fire Access Plan BKF Engineers PS2.03 Issued for Plan Check 01/16/19

C7.0 Construction Details BKF Engineers PS2.03 Issued for Plan Check 01/16/19

C7.1 Construction Details BKF Engineers PS2.03 Issued for Plan Check 01/16/19

C7.2 Construction Details BKF Engineers PS2.03 Issued for Plan Check 01/16/19

C7.3 Construction Details BKF Engineers PS2.03 Issued for Plan Check 01/16/19

C8.0 Erosion Control Plan BKF Engineers PS2.03 Issued for Plan Check 01/16/19

C8.1 Erosion Control Notes and Details BKF Engineers PS2.03 Issued for Plan Check 01/16/19

C8.2 San Mateo County Construction Best Management Practices BKF Engineers PS2.03 Issued for Plan Check 01/16/19

LANDSCAPE

LA1.01 Hardscape Plan Spurlock Landscape Architects PS2.03 Issued for Plan Check 01/16/19

LA1.02 Hardscape Legend Spurlock Landscape Architects PS2.03 Issued for Plan Check 01/16/19

LA1.03 Elevations Spurlock Landscape Architects PS2.03 Issued for Plan Check 01/16/19

LA1.04 Hardscape Details Spurlock Landscape Architects PS2.03 Issued for Plan Check 01/16/19

LA2.01 Irrigation Plan Spurlock Landscape Architects PS2.03 Issued for Plan Check 01/16/19

LA2.02 Irrigation Legend and Notes Spurlock Landscape Architects PS2.03 Issued for Plan Check 01/16/19

LA2.03 Irrigation Details Spurlock Landscape Architects PS2.03 Issued for Plan Check 01/16/19

LA2.04 Irrigation Details Spurlock Landscape Architects PS2.03 Issued for Plan Check 01/16/19

LA3.01 Planting Plan Spurlock Landscape Architects PS2.03 Issued for Plan Check 01/16/19

LA3.02 Planting Details Spurlock Landscape Architects PS2.03 Issued for Plan Check 01/16/19

ARCHITECTURAL

A1.0 Campus Site Plan Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

A1.1 Site Plan Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

A2.1 Level 01 Parking Plan Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

A2.2 Level 02 Parking Plan Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

A2.3 Level 03 Parking Plan Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

A2.4 Level 04 Parking Plan Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

A2.5 Level 05 Parking Plan Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

A2.6 Level 06 Parking Plan Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

A2.7 Level 07 Parking Plan Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

A2.8 PV Panel Plan Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

A2.9 Level 01 Drainage Plan Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

A2.10 Level 02 Drainage Plan Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

A2.11 Level 03 Drainage Plan Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

A2.12 Level 04 Drainage Plan Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

ATTACHMENT "D" - LIST OF CONTRACT DOCUMENTS 

Parking Structure (PS-2) Project (Project 419006)

Redwood City, CA 94063

Parking Structure 2 - Drawings
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Date: 03/19/19

Dwg. Title Prepared By Rev # Revision Name Rev Date

ATTACHMENT "D" - LIST OF CONTRACT DOCUMENTS 

Parking Structure (PS-2) Project (Project 419006)

Redwood City, CA 94063

ARCHITECTURAL (continued)

A2.13 Level 05 Drainage Plan Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

A2.14 Level 06 Drainage Plan Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

A2.15 Level 07 Drainage Plan Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

A2.16 Level 01 Reflected Ceiling Plan Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

A2.17 Level 02 Reflected Ceiling Plan Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

A2.18 Level 03 Reflected Ceiling Plan Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

A2.19 Level 04 Reflected Ceiling Plan Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

A2.20 Level 05 Reflected Ceiling Plan Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

A2.21 Level 06 Reflected Ceiling Plan Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

A2.22 Level 07 Reflected Ceiling Plan Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

A3.1 Building Elevations Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

A3.2 Building Elevations Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

A3.3 Building Sections Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

A3.4 Street Views Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

A4.1 Enlarged Plans Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

A4.2 Speed Ramp Plan Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

A4.3 Enlarged Plans Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

A4.4 Enlarged Plans Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

A5.1 Enlarged Sections Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

A5.2 Enlarged Sections Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

A6.1 Parking Details Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

A6.2 Parking Details Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

A6.3 Parking Details Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

A7.1 Stair and Rail Details Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

A8.1 Stair #1 - Enlarged Plans Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

A8.2 Stair #1 - Enlarged Plans Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

A8.3 Elevator & Stair #2 - Enlarged Plans Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

A8.4 Elevator & Stair #2 - Enlarged Plans Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

A8.5 Elevator & Stair #2 - Enlarged Plans Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

A8.6 Elevator & Stair #2 - Enlarged Plans Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

A8.7 Stair #1 & Stair #2 - Sections Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

A8.8 Elevator Sections Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

A8.9 Elevator - Elevations Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

A9.1 Miscellaneous Details Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

A9.2 Elevator Wall Details Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

A9.3 Elevator Wall Details Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

A9.4 Metal Panel Details Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

A9.5 Mesh Screen Details Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

A9.6 Miscellaneous Details Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

A9.7 Miscellaneous Details Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

A10.1 Door Schedule Misc. Details Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

ARCHITECTURAL SIGNAGE

AG2.1 Ground Level Sign Location Plan Donnelly Design PS2.03 Issued for Plan Check 01/16/19

AG2.2 Level 2 Sign Location Plan Donnelly Design PS2.03 Issued for Plan Check 01/16/19

AG2.3 Level 3 Sign Location Plan Donnelly Design PS2.03 Issued for Plan Check 01/16/19

AG2.4 Level 4 Sign Location Plan Donnelly Design PS2.03 Issued for Plan Check 01/16/19

AG2.5 Level 5 Sign Location Plan Donnelly Design PS2.03 Issued for Plan Check 01/16/19

Parking Structure 2 - Drawings (continued)
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Date: 03/19/19

Dwg. Title Prepared By Rev # Revision Name Rev Date

ATTACHMENT "D" - LIST OF CONTRACT DOCUMENTS 

Parking Structure (PS-2) Project (Project 419006)

Redwood City, CA 94063

ARCHITECTURAL SIGNAGE (continued)

AG2.6 Level 6 Sign Location Plan Donnelly Design PS2.03 Issued for Plan Check 01/16/19

AG2.7 Level 7 Sign Location Plan Donnelly Design PS2.03 Issued for Plan Check 01/16/19

AG3.0 Signage Details Donnelly Design PS2.03 Issued for Plan Check 01/16/19

AG3.1 Signage Details Donnelly Design PS2.03 Issued for Plan Check 01/16/19

AG3.2 Signage Details Donnelly Design PS2.03 Issued for Plan Check 01/16/19

AG3.3 Signage Details Donnelly Design PS2.03 Issued for Plan Check 01/16/19

AG3.4 Signage Details Donnelly Design PS2.03 Issued for Plan Check 01/16/19

AG3.5 Signage Details Donnelly Design PS2.03 Issued for Plan Check 01/16/19

AG3.6 Signage Details Donnelly Design PS2.03 Issued for Plan Check 01/16/19

AG3.7 Signage Details Donnelly Design PS2.03 Issued for Plan Check 01/16/19

AG3.8 Signage Details Donnelly Design PS2.03 Issued for Plan Check 01/16/19

AG4.0 Signage Details Donnelly Design PS2.03 Issued for Plan Check 01/16/19

AG4.1 Signage Details Donnelly Design PS2.03 Issued for Plan Check 01/16/19

STRUCTURAL

S1.1 General Notes Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

S1.2 General Notes Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

S2.3 General Notes Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

S1.4 General Notes Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

S2.0 Level 01 Foundation Plan Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

S2.1 Level 01 Slab-On-Grade Plan Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

S2.2 Level 02 Framing Plan Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

S2.3 Level 03 Framing Plan Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

S2.4 Level 04 Framing Plan Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

S2.5 Level 05 Framing Plan Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

S2.6 Level 06 Framing Plan Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

S2.7 Level 07 Framing Plan Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

S2.8 Level 02 Chord/Collector Plan Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

S2.9 Level 03 Chord/Collector Plan Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

S1.10 Level 04 Chord/Collector Plan Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

S2.11 Level 05 Chord/Collector Plan Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

S2.12 Level 06 Chord/Collector Plan Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

S2.13 Level 07 Chord/Collector Plan Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

S4.1 Column Schedule & Details Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

S4.2 General Foundation Details Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

S4.3 Foundation Details Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

S4.4 Foundation Details Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

S4.5 Elevator Pit Details Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

S5.1 Shear Wall Details Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

S5.2 Shear Wall Elevations Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

S5.3 Shear Wall Elevations Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

S6.1 Concrete Beam & Girder Schedule and Elevations Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

S6.1A Concrete Beam & Girder Elevations Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

S6.2 Concrete Beam - General Details Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

S6.3 Concrete Beam - General & Specific Details Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

S7.1 P.T. Slab General Details Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

S7.2 P.T. Slab General Details Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

S7.3 P.T. Slab - Specific Details Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

Parking Structure 2 - Drawings (continued)
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ATTACHMENT "D" - LIST OF CONTRACT DOCUMENTS 

Parking Structure (PS-2) Project (Project 419006)

Redwood City, CA 94063

STRUCTURAL (continued)

S8.1 Stair #1 - Enlarged Plans Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

S8.2 Stair #1 - Enlarged Plans Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

S8.3 Elevator & Stair #2 - Enlarged Plans Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

S8.4 Elevator & Stair #2 - Enlarged Plans Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

S8.5 Elevator & Stair #2 - Enlarged Plans Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

S8.6 Elevator & Stair #2 - Enlarged Plans Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

S8.7 Frame Elevations & Canopy Enlarged Plans Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

S9.1 Steel Framing Details Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

S9.2 Steel Framing Details Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

S10.1 PV Framing Details [Issued for Reference Only] Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

MECHANICAL

MP0.1 Mechanical & Plumbing - Title Sheet List Engineering PS2.03 Issued for Plan Check 01/16/19

MP2.1 Mechanical & Plumbing - Level 01 Parking Plan List Engineering PS2.03 Issued for Plan Check 01/16/19

MP2.2 Mechanical & Plumbing - Level 02 Parking Plan List Engineering PS2.03 Issued for Plan Check 01/16/19

MP2.3 Mechanical & Plumbing - Level 03 Parking Plan List Engineering PS2.03 Issued for Plan Check 01/16/19

MP2.4 Mechanical & Plumbing - Level 04 Parking Plan List Engineering PS2.03 Issued for Plan Check 01/16/19

MP2.5 Mechanical & Plumbing - Level 05 Parking Plan List Engineering PS2.03 Issued for Plan Check 01/16/19

MP2.6 Mechanical & Plumbing - Level 06 Parking Plan List Engineering PS2.03 Issued for Plan Check 01/16/19

MP2.7 Mechanical & Plumbing - Level 07 Parking Plan List Engineering PS2.03 Issued for Plan Check 01/16/19

MP5.1 Details List Engineering PS2.03 Issued for Plan Check 01/16/19

MP5.2 Riser Diagram List Engineering PS2.03 Issued for Plan Check 01/16/19

FIRE PROTECTION

FP0.1 Fire Protection - Title Sheet List Engineering PS2.03 Issued for Plan Check 01/16/19

FP2.1 Fire Protection - Level 01 Parking Plan List Engineering PS2.03 Issued for Plan Check 01/16/19

FP2.2 Fire Protection - Level 02 to 05 Parking Plan List Engineering PS2.03 Issued for Plan Check 01/16/19

FP2.6 Fire Protection - Level 06 Parking Plan List Engineering PS2.03 Issued for Plan Check 01/16/19

FP2.7 Fire Protection - Level 07 Parking Plan List Engineering PS2.03 Issued for Plan Check 01/16/19

ELECTRICAL

E0.01 Symbols, Abbreviations and Sheet Index The Engineering Enterprise PS2.03 Issued for Plan Check 01/16/19

E0.02 Schedules - Power The Engineering Enterprise PS2.03 Issued for Plan Check 01/16/19

E0.03 Schedules - Lighting The Engineering Enterprise PS2.03 Issued for Plan Check 01/16/19

E0.04 Title 24 Forms - Lighting The Engineering Enterprise PS2.03 Issued for Plan Check 01/16/19

E0.05 Title 24 Forms - Lighting The Engineering Enterprise PS2.03 Issued for Plan Check 01/16/19

E0.06 Title 24 Forms - Electrical The Engineering Enterprise PS2.03 Issued for Plan Check 01/16/19

E1.01 Site Electrical Plan The Engineering Enterprise PS2.03 Issued for Plan Check 01/16/19

E2.01 Level 01 - Lighting Plan The Engineering Enterprise PS2.03 Issued for Plan Check 01/16/19

E2.02 Level 02 - Lighting Plan The Engineering Enterprise PS2.03 Issued for Plan Check 01/16/19

E2.03 Level 03 - Lighting Plan The Engineering Enterprise PS2.03 Issued for Plan Check 01/16/19

E2.04 Level 04 - Lighting Plan The Engineering Enterprise PS2.03 Issued for Plan Check 01/16/19

E2.05 Level 05 - Lighting Plan The Engineering Enterprise PS2.03 Issued for Plan Check 01/16/19

E2.06 Level 06 - Lighting Plan The Engineering Enterprise PS2.03 Issued for Plan Check 01/16/19

E2.07 Level 07 - Lighting Plan The Engineering Enterprise PS2.03 Issued for Plan Check 01/16/19

E3.01 Level 01 - Power and Fire Alarm Plan The Engineering Enterprise PS2.03 Issued for Plan Check 01/16/19

E3.02 Level 02 - Power and Fire Alarm Plan The Engineering Enterprise PS2.03 Issued for Plan Check 01/16/19

E3.03 Level 03 - Power and Fire Alarm Plan The Engineering Enterprise PS2.03 Issued for Plan Check 01/16/19

E3.04 Level 04 - Power and Fire Alarm Plan The Engineering Enterprise PS2.03 Issued for Plan Check 01/16/19

E3.05 Level 05 - Power and Fire Alarm Plan The Engineering Enterprise PS2.03 Issued for Plan Check 01/16/19

Parking Structure 2 - Drawings (continued)
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ATTACHMENT "D" - LIST OF CONTRACT DOCUMENTS 

Parking Structure (PS-2) Project (Project 419006)

Redwood City, CA 94063

ELECTRICAL (continued)

E3.06 Level 06 - Power and Fire Alarm Plan The Engineering Enterprise PS2.03 Issued for Plan Check 01/16/19

E3.07 Level 07 - Power and Fire Alarm Plan The Engineering Enterprise PS2.03 Issued for Plan Check 01/16/19

E4.01 Level 01 - Low Voltage System Plan The Engineering Enterprise PS2.03 Issued for Plan Check 01/16/19

E4.02 Level 02 - Low Voltage System Plan The Engineering Enterprise PS2.03 Issued for Plan Check 01/16/19

E4.03 Level 03 - Low Voltage System Plan The Engineering Enterprise PS2.03 Issued for Plan Check 01/16/19

E4.04 Level 04 - Low Voltage System Plan The Engineering Enterprise PS2.03 Issued for Plan Check 01/16/19

E4.05 Level 05 - Low Voltage System Plan The Engineering Enterprise PS2.03 Issued for Plan Check 01/16/19

E4.06 Level 06 - Low Voltage System Plan The Engineering Enterprise PS2.03 Issued for Plan Check 01/16/19

E4.07 Level 07 - Low Voltage System Plan The Engineering Enterprise PS2.03 Issued for Plan Check 01/16/19

E4.08 Level 08 - Low Voltage System Plan The Engineering Enterprise PS2.03 Issued for Plan Check 01/16/19

E5.01 Electrical Single Line Diagrams The Engineering Enterprise PS2.03 Issued for Plan Check 01/16/19

E5.02 Low Voltage System Single Line Diagrams The Engineering Enterprise PS2.03 Issued for Plan Check 01/16/19

E5.03 Fire Alarm System Single Line Diagrams The Engineering Enterprise PS2.03 Issued for Plan Check 01/16/19

E6.01 Enlarged Rooms Plans - Power The Engineering Enterprise PS2.03 Issued for Plan Check 01/16/19

E7.01 Electrical Details The Engineering Enterprise PS2.03 Issued for Plan Check 01/16/19

TELECOMMUNICATIONS

T0.1 Title Sheet and Index Teecom PS2.03 Issued for Plan Check 01/16/19

T0.2 Pathway Requirements Teecom PS2.03 Issued for Plan Check 01/16/19

T1.0 Site Plan Teecom PS2.03 Issued for Plan Check 01/16/19

T2.1 Overall Floor Plan - Level 1 Teecom PS2.03 Issued for Plan Check 01/16/19

T2.2 Overall Floor Plan - Level 2 Teecom PS2.03 Issued for Plan Check 01/16/19

T2.3 Overall Floor Plan - Level 3 Teecom PS2.03 Issued for Plan Check 01/16/19

T24 Overall Floor Plan - Level 4 Teecom PS2.03 Issued for Plan Check 01/16/19

T2.5 Overall Floor Plan - Level 5 Teecom PS2.03 Issued for Plan Check 01/16/19

T2.6 Overall Floor Plan - Level 6 Teecom PS2.03 Issued for Plan Check 01/16/19

T2.7 Overall Floor Plan - Level 7 Teecom PS2.03 Issued for Plan Check 01/16/19

T2.11 Overall Reflected Ceiling Plan - Level 1 Teecom PS2.03 Issued for Plan Check 01/16/19

T2.12 Overall Reflected Ceiling Plan - Level 2 Teecom PS2.03 Issued for Plan Check 01/16/19

T2.13 Overall Reflected Ceiling Plan - Level 3 Teecom PS2.03 Issued for Plan Check 01/16/19

T2.14 Overall Reflected Ceiling Plan - Level 4 Teecom PS2.03 Issued for Plan Check 01/16/19

T2.15 Overall Reflected Ceiling Plan - Level 5 Teecom PS2.03 Issued for Plan Check 01/16/19

T2.16 Overall Reflected Ceiling Plan - Level 6 Teecom PS2.03 Issued for Plan Check 01/16/19

T2.17 Overall Reflected Ceiling Plan - Level 7 Teecom PS2.03 Issued for Plan Check 01/16/19

T4.1 Enlarged Room Plan - Electric/Telecom Room, Typ. Teecom PS2.03 Issued for Plan Check 01/16/19

T4.2 Enlarged Room Plan - Electric/Telecom Room, Typ. Teecom PS2.03 Issued for Plan Check 01/16/19

T4.3 Enlarged Room Plan - Main Electric Teecom PS2.03 Issued for Plan Check 01/16/19

T9.1 Diagram - Telecommunication Backbone Pathway Teecom PS2.03 Issued for Plan Check 01/16/19

T9.2 Diagram - Telecommunication Cabling Teecom PS2.03 Issued for Plan Check 01/16/19

T9.3 Diagram - Telecommunication Grounding Teecom PS2.03 Issued for Plan Check 01/16/19

T9.4 Diagram - Security Riser Teecom PS2.03 Issued for Plan Check 01/16/19

T9.5 Diagram - Security ACAMS Teecom PS2.03 Issued for Plan Check 01/16/19

T9.6 Diagram - Security VSS and SCS Teecom PS2.03 Issued for Plan Check 01/16/19

T10.1 Schedules Teecom PS2.03 Issued for Plan Check 01/16/19

T10.2 Installation Details - Telcom Labeling Room and Pathways Teecom PS2.03 Issued for Plan Check 01/16/19

T10.3 Installation Details - Grounding and Bonding Teecom PS2.03 Issued for Plan Check 01/16/19

T10.4 Installation Details - Security Teecom PS2.03 Issued for Plan Check 01/16/19

Parking Structure 2 - Drawings (continued)
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Date: 03/19/19

Dwg. Title Prepared By Rev # Revision Name Rev Date

ATTACHMENT "D" - LIST OF CONTRACT DOCUMENTS 

Parking Structure (PS-2) Project (Project 419006)

Redwood City, CA 94063

INTRODUCTORY INFORMATION

00 01 01 Title Page Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

00 01 02 Inside Cover Page Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

00 01 10 Table of Contents Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

DIVISION 01 - GENERAL REQUIREMENTS

01 10 00 Summary Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

01 21 00 Allowances and Unit Prices Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

01 23 00 Alternates Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

01 25 00 Substitution Procedures Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

01 32 00 Construction Progress Documentation Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

01 33 00 Submittal Procedures Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

01 42 00 References Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

01 43 39 Mockups Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

01 45 23 Testing and Inspecting Services Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

01 50 00 Temporary Facilities and Controls Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

01 60 00 Product Requirements Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

01 71 23 Field Engineering Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

01 73 29 Cutting and Patching Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

01 74 10 Cleaning Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

01 74 19 Constrution Waste Management & Disposal Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

01 77 00 Closeout Procedures Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

DIVISION 02 - EXISTING CONDITIONS

02 41 13 Selective Site Demolition Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

DIVISION 03 - CONCRETE

03 10 00 Concrete Forming and Accessories Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

03 20 00 Concrete Reinforcing Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

03 23 00 Stressing Tendons Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

03 30 00 Cast-In-Place Concrete Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

03 35 00 Concrete Finishing Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

03 39 27 Concrete Floor Curing - Vapor Emission Control Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

DIVISION 04 - MASONRY (NOT USED)

DIVISION 05 - METALS

05 12 00 Structural Steel Framing Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

05 31 00 Steel Decking Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

05 40 00 Cold-Formed Metal Framing Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

05 50 00 Metal Fabrications Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

05 51 00 Metal Stairs Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

05 58 00 Formed Metal Fabrications Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

DIVISION 06 - WOODS, PLASTICS AND COMPOSITES (NOT USED)

DIVISION 07 - THERMAL AND MOISTURE PROTECTION

07 10 00 Dampproofing and Waterproofing Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

07 18 00 Traffic Coatings Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

07 21 00 Thermal Insulation Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

07 42 43 Composite Wall Panels Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

07 54 23 Thermoplastic Polyolefin (TPO) Roofing Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

07 62 00 Sheet Metal Flashing and Trim Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

07 84 00 Firestopping Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

Parking Structure 2 - Specifications
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Date: 03/19/19

Dwg. Title Prepared By Rev # Revision Name Rev Date

ATTACHMENT "D" - LIST OF CONTRACT DOCUMENTS 

Parking Structure (PS-2) Project (Project 419006)

Redwood City, CA 94063

DIVISION 07 - THERMAL AND MOISTURE PROTECTION (continued)

07 92 00 Joint Sealants Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

07 95 00 Expansion Control Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

DIVISION 08 - OPENINGS

08 11 13 Hollow Metal Doors and Frames Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

08 71 00 Door Hardware Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

DIVISION 09 - FINISHES

09 22 16 Non-Structural Metal Framing Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

09 24 00 Portland Cement Plastering Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

09 29 00 Gypsum Board Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

09 30 00 Tiling Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

09 91 00 Painting Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

09 96 23 Graffiti-Resistant Coatings Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

DIVISION 10 - SPECIALTIES

10 14 00 Signage Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

10 43 13 Defibrillator Cabinets Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

10 44 00 Fire Protection Specialties Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

DIVISION 11 - EQUIPMENT

11 11 43 Electric Vehicle Charging Equipment Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

11 12 00 Parking Control Equipment Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

DIVISION 12 - FURNISHINGS

12 93 00 Site Furnishings Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

12 93 13 Bicycle Racks Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

DIVISION 13 - SPECIAL CONSTRUCTION (NOT USED)

DIVISION 14 - CONVEYING EQUIPMENT

14 21 00 Electric Traction Elevators Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

DIVISION 21 - FIRE SUPPRESSION

21 03 00 Fire Protection Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

DIVISION 22 - PLUMBING

22 04 00 Plumbing System Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

DIVISION 23 - HEATING, VENTILATING AND AIR CONDITIONING (HVAC)

23 00 50 General Mechanical Requirements Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

23 00 60 Electrical Requirements for Mechanical Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

23 06 00 HVAC System Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

DIVISION 26 - ELECTRICAL

26 00 60 Power System Study Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

26 05 19 Building Wire and Cable Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

26 05 26 Grounding and Bonding Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

26 05 29 Electrical Hangers and Supports Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

26 05 31 Conduit Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

26 05 33 Boxes Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

26 05 46 Signal Systems Raceway Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

26 05 53 Electrical Identification Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

26 09 26 Low-Voltage Lighting Control Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

26 22 13 Dry Type Transformers Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

26 24 13 Switchboards Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

Parking Structure 2 - Specifications (continued)

Truebeck Construction Project No. 419006 Page 7 of 9



Date: 03/19/19

Dwg. Title Prepared By Rev # Revision Name Rev Date

ATTACHMENT "D" - LIST OF CONTRACT DOCUMENTS 

Parking Structure (PS-2) Project (Project 419006)

Redwood City, CA 94063

DIVISION 26 - ELECTRICAL (continued)

26 24 16 Panelboards Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

26 27 16 Cabinets and Enclosures Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

26 27 19 Surface Raceways Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

26 27 26 Wiring Devices Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

26 28 16 Overcurrent Protective Devices Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

26 28 19 Disconnect Switches Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

26 29 00 Motor Controls Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

26 31 00 Photovoltaic Power Systems [Reference Only - Not in Scope] Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

26 33 23 Central Battery Inverter System [Reference Only - Not in Scope] Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

26 50 00 Lighting Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

26 61 13 Fire Alarm System Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

26 62 26 Two-Way Communication System Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

26 63 16 Distributed Antenna Systems (DAS) Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

DIVISION 27 - COMMUNICATIONS

27 00 00 Communications Basic Requirements Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

27 05 26 Communications Bonding and Grounding Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

27 05 28 Communications ISP Pathways Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

27 05 33 Communications Pathways - Conduit and Boxes Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

27 08 11 Communications Fiber Optic Testing Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

27 08 21 Communication Fiber Optic Testing Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

27 11 00 Communication Rooms Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

27 13 13 Backbone ISP Twisted Pair Cabling Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

27 13 23 Communications Backbone ISP Fiber Cabling Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

27 15 13 Communications Horizontal Twisted Pair Cabling Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

DIVISION 28 - ELECTRONIC SAFETY AND SECURITY

28 00 00 Basic Security Requirements Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

28 05 13 Security Cabling Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

28 05 53 Security Labeling Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

28 08 00 Security Acceptance Testing Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

28 13 00 Access Control and Alarm Monitoring System Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

28 23 00 Video Surveillance Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

DIVISION 31 - EARTHWORK

31 00 00 Earthwork and Grading Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

31 10 00 Site Clearing Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

31 23 33 Trenching and Backfilling Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

31 45 20 Aggregate Piers [Alternate Specification] Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

31 66 20 Drill Displacement Column Ground Improvements Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

DIVISION 32 - EXTERIOR IMPROVEMENTS

32 12 33 Paving and Surfacing Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

32 17 13 Parking Bumpers [Issued with RFI Responses] Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

32 17 24 Pavement Marking in Parking Structure Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

32 17 26 Tactile Warning Surfacing Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

32 84 00 Landscape Irrigation Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

32 92 00 Meadow Seeding Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

32 93 00 Exterior Plants Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

32 94 46 Stainless Steel Trellis System Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19
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Date: 03/19/19

Dwg. Title Prepared By Rev # Revision Name Rev Date

ATTACHMENT "D" - LIST OF CONTRACT DOCUMENTS 

Parking Structure (PS-2) Project (Project 419006)

Redwood City, CA 94063

DIVISION 33 - UTILITIES

33 05 13 Utility Grade Adjustment Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

33 10 00 Water System Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

33 30 00 Sanitary Sewer System Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

33 40 00 Storm Drainage Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

33 46 00 Subdrainage Watry Design, Inc. PS2.03 Issued for Plan Check 01/16/19

86300 Metal Framed Skylights
Instructions for Proposal - Parking Structure 2 Truebeck Construction Rev. 7 Issued for Bidding 03/08/19

Attachment A - Truebeck Construction Insurance Requirements Truebeck Construction Rev. 1 Project Specific Insurance Requirements 12/04/18

Attach A.1 CCIP Manual - SM COB3 PS2 Lathrop 031419 Truebeck Construction Project Specific Insurance Requirements 03/18/19

Attachment B - Truebeck Construction Subcontractor Billing Packet Truebeck Construction Truebeck Billing Requirements 08/19/16

Attachment C - General Requirements Truebeck Construction Project Specific General Requirements 02/21/19

Attachment C.1 - Scope of Work (Trade Specific) Truebeck Construction Issued for Bidding 01/16/19

Attachment D- List of Contract Documents Truebeck Construction Rev. 7 Issued for Bidding 03/19/19

Attachment E - Master Schedule Truebeck Construction Rev. 4 Issued for Bidding 03/19/19

Attachment F - Logistics Plan Truebeck Construction Rev. 1 Issued for Bidding 03/14/19

Attachment G - BIM (Building Information Modeling) Execution Plan Truebeck Construction Rev. 2 Issued for Bidding 03/07/19

Attachment H - Truebeck IIPP & Safety Programs Manual Truebeck Construction Rev. 3 Truebeck Safety Requirements February 19

Attachment H.1 - Respirable Crystalline Silica Program Truebeck Construction Truebeck Safety Requirements 09/01/17

Attachment J - Division 00 and 01 Specs from County of San Mateo County of San Mateo Issued for Bidding 07/16/18

Attachment K - Geotechnical Investigation Supplemental Getotech Exploratio, Rev. 4 Engeo Rev. 4 Issued for Bidding 02/12/19

Attachment K.1 - Geotechnical Investigation Supplemental Report, COB-3 & PS-2 Engeo COB.03 Issued for Bidding 03/22/19

Attachment K.2 - KLF Geotechnical Exploration Data & Lab, PS2 Kleinfelder Issued for Reference 01/24/18

Attachment L - SMC PS2 Storm Drainage Report (Reference Only) BKF Issued for Bidding February 19

Attachment M - Hazardous Materials Survey Report Znap Fly COB.03 Issued for Bidding 03/22/19

Pre-Bid RFI Log Truebeck Construction As Dated

TRUEBECK CONSTRUCTION ATTACHMENTS
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11/ Project Schedule  



# Activity Name Original
Duration

Predecessors Successors Start Finish

1 Cnty of San Mateo Pkg Strctr GMP Schedule Emb Rain Days (DD:2019NOV25)  2 19 20  GMP For Record Only745 07-Jun-18 A 01-Jun-21

2 MILESTONES 745 07-Jun-18 A 01-Jun-21

3 Phase 1 Preconstruction NTP 0 SOC-1000, DSUB-100007-Jun-18 A

4 Phase 1 Preconstruction Completion 0 BP1-1040, BP2-2040 18-Apr-19 A

5 Phase 2 Parking Structure NTP 0 PREP-1080, UTL-1070 PREP-1010 01-Nov-19 A

6 Phase 2 Parking Structure Start Construction 0 DEMO-1000, UTL-1070 01-Nov-19 A

7 Foundations Start 0 GI-269.1 25-Nov-19

8 SOG Complete 0 STR1-3130 15-May-20

9 Exterior Systems Start 0 EXT-1000, EXT-1010 09-Oct-20

10 FLS Systems Pre-Testing Start 0 STCx-1000 04-Dec-20

11 Sitework and Hardscape Start 0 SITE-2010, SITE-4040 15-Dec-20

12 Permanent Power HOT 0 INT-1030, INT-1130 22-Dec-20

13 Weather Tight (Shafts) 0 EXT-1380 28-Jan-21

14 Elevator Installation Start 0 ELEV-1080 29-Jan-21

15 Structural Concrete Top Out 0 STR7-3170, STRR-6150, STR7-3140 22-Feb-21

16 Phase 2 Parking Structure Substantial Completion 0 INSP-1030, CLOS-1000, STCx-1030 29-Apr-21

17 Phase 2 Parking Structure Final Completion 0 CLOS-1040 01-Jun-21

18 DESIGN 202 12-Jun-18 A 04-Apr-19 A

19 Schematic Design (SD's) 39 NTP-1000 DSUB-1010, DSUB-1030, EST-1000, DSUB-104012-Jun-18 A 06-Aug-18 A

20 SD Owner Review 10 DSUB-1000 DSUB-1020, BID-100007-Aug-18 A 20-Aug-18 A

21 Design Development (DD's) 50 DSUB-1010, DSUB-1030DSUB-1060, DSUB-1050, EST-103007-Aug-18 A 17-Oct-18 A

22 SD Set Complete 0 DSUB-1000 DSUB-1020 07-Aug-18 A

23 Elevator BOD Issuance 0 DSUB-1000 BP-1000, BP-104017-Aug-18 A

24 DD Set Complete 1 DSUB-1020 DSUB-1070 17-Oct-18 A 17-Oct-18 A

25 DD Internal Package Review 10 DSUB-1020 DSUB-1070 18-Oct-18 A 31-Oct-18 A

26 Construction Document  (CD's) 62 DSUB-1060, DSUB-1050DSUB-1080, DSUB-1100, DSUB-1090, EST-104018-Oct-18 A 18-Jan-19 A

27 Cost Update Package for Pricing CD's 1 DSUB-1070 EST-1080 12-Dec-18 A 12-Dec-18 A

28 Issue Bid Documents 1 DSUB-1070 BP1-1000, BP1-101018-Jan-19 A 18-Jan-19 A

29 CD Internal Package Review 0 DSUB-1070 PERM-1000 22-Jan-19 A

30 Updated Drawings per Plan Check Rd 1 0 PERM-1020 PERM-1030 04-Apr-19 A

31 PERMITTING 296 01-Feb-19 A 08-Apr-20

32 Building Permit 218 01-Feb-19 A 28-Oct-19 A

33 Grd. Imp. (#2019-00879) 149 12-Apr-19 A 14-Aug-19 A

34 Submit for Plan Check Review 1 CSUB-1140 PERM-1100 12-Apr-19 A 12-Apr-19 A

35 Permit Issued 3 PERM-1040 PREP-1080, PREP-1080, PERM-1090, PROC-201012-Aug-19 A 14-Aug-19 A

36 Structure (#2019-00231) 133 01-Feb-19 A 16-Aug-19 A

37 Submit for Plan Check Review (1st Rd) 1 DSUB-1100 PERM-1010 01-Feb-19 A 01-Feb-19 A

38 Plan Check Review (1st Rd) 30 PERM-1000 PERM-1020, PREP-100004-Feb-19 A 19-Mar-19 A

39 Respond to PC Comments (1st Rd) 11 PERM-1010 DSUB-1110, PERM-1030, BP3-300028-Feb-19 A 03-Apr-19 A

40 Plan Check Review (2nd Rd) 10 PERM-1020, DSUB-1110PERM-1050 04-Apr-19 A 17-Apr-19 A

41 Respond to PC Comments (2nd Rd) 10 PERM-1030 PERM-1060 18-Apr-19 A 01-May-19 A

42 Plan Check Review (3rd Rd) 24 PERM-1050 PERM-1070 02-May-19 A 05-Jun-19 A

43 Respond to PC Comments (3rd Rd) 7 PERM-1060 PERM-1080 10-May-19 A 14-Jun-19 A

44 Plan Check Review (4th Rd) 15 PERM-1070 PERM-1090 17-Jun-19 A 08-Jul-19 A

M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A
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Cnty of San Mateo Pkg Strctr GMP Schedule Emb Rain Days (DD:2019NOV25)  2 19 20  GMP For Record Only

MILESTONES

Phase 1 Preconstruction NTP

Phase 1 Preconstruction Completion

Phase 2 Parking Structure NTP

Phase 2 Parking Structure Start Construction

Foundations Start

SOG Complete

Exterior Systems Start

FLS Systems Pre-Testing Start

Sitework and Hardscape Start

Permanent Power HOT

Weather Tight (Shafts)

Elevator Installation Start

Structural Concrete Top Out

Phase 2 Parking Structure Substantial Completion

Phase 2 Parking Structure Final Completion

DESIGN

12-Jun-18 A Schematic Design (SD's)

07-Aug-18 A SD Owner Review

07-Aug-18 A Design Development (DD's)

SD Set Complete

Elevator BOD Issuance

17-Oct-18 A DD Set Complete

18-Oct-18 A DD Internal Package Review

18-Oct-18 A Construction Document  (CD's)

12-Dec-18 A Cost Update Package for Pricing CD's

18-Jan-19 A Issue Bid Documents

CD Internal Package Review

Updated Drawings per Plan Check Rd 1

PERMITTING

Building Permit

Grd. Imp. (#2019-00879)

12-Apr-19 A Submit for Plan Check Review

12-Aug-19 A Permit Issued

Structure (#2019-00231)

01-Feb-19 A Submit for Plan Check Review (1st Rd)

04-Feb-19 A Plan Check Review (1st Rd)

28-Feb-19 A Respond to PC Comments (1st Rd)

04-Apr-19 A Plan Check Review (2nd Rd)

18-Apr-19 A Respond to PC Comments (2nd Rd)

02-May-19 A Plan Check Review (3rd Rd)

10-May-19 A Respond to PC Comments (3rd Rd)

17-Jun-19 A Plan Check Review (4th Rd)

County of San Mateo - Parking Structure 

GMP SCHEDULE 2 19 20 (Embedded Rain

Days)

All Activities
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# Activity Name Original
Duration

Predecessors Successors Start Finish

45 Building Permit Approved and Issued 2 PERM-1080, PERM-1100PERM-1110, DEF-1040, DEF-1010, DEF-1100, DEF-1020, DEF-1050, DEF-1060, DEF-1070, DEF-1080, DEF-1000, DEF-1090, DEF-1110, DEF-1030, PREP-107012-Aug-19 A 16-Aug-19 A

46 CITY UTILITY ENCROACHMENT PERMIT 73 05-Aug-19 A 28-Oct-19 A

47 Prepare and Submit Traffic Plan 5 PERM-1090 PERM-1120, PERM-113005-Aug-19 A 23-Aug-19 A

48 City Encroachment Permit Review & Issue 5 PERM-1110 PERM-1140 26-Aug-19 A 28-Aug-19 A

49 Review & Respond To City Comments R1 4 PERM-1120 PERM-1150 29-Aug-19 A 04-Sep-19 A

50 City Review Responses R1 10 PERM-1140 PERM-1170, PERM-116004-Sep-19 A 18-Sep-19 A

51 Review & Respond to City Comments R2 5 PERM-1150 PERM-1170 19-Sep-19 A 21-Oct-19 A

52 City Approval 1 PERM-1150, PERM-1160PERM-1130 21-Oct-19 A 21-Oct-19 A

53 Provide Public Notifications 3 PERM-1110, PERM-1170UTL-1090 25-Oct-19 A 28-Oct-19 A

54 Deferred Submittals 92 25-Nov-19 08-Apr-20

55 Metal Stairs 30 PERM-1090, CSUB-1690PROC-2160 25-Nov-19 09-Jan-20

56 Miscellaneous Metal Rails 30 PERM-1090, CSUB-1690PROC-2160 25-Nov-19 09-Jan-20

57 PV System Including Structural Framing 30 PERM-1090, CSUB-1690PROC-2160 25-Nov-19 09-Jan-20

58 Fire Service Underground Mains 30 PERM-1090, CSUB-1510PROC-2060 25-Nov-19 09-Jan-20

59 Metal Mesh System 30 PERM-1090, CSUB-1620PROC-2090 26-Nov-19 10-Jan-20

60 Elevator 30 PERM-1090, CSUB-1700PROC-2170 26-Nov-19 10-Jan-20

61 Fire Sprinkler Plans 30 PERM-1090, CSUB-1710PROC-2180 26-Nov-19 10-Jan-20

62 Fire Pump Plans 30 PERM-1090, CSUB-1710PROC-2180 26-Nov-19 10-Jan-20

63 Metal Panel System 30 PERM-1090, CSUB-1480, CSUB-1610PROC-2070 17-Dec-19 30-Jan-20

64 Fire Alarm 30 CSUB-1680, PERM-1090PROC-2250 17-Dec-19 30-Jan-20

65 Metal Stud System 30 PERM-1090, CSUB-1740PROC-2200 27-Feb-20 08-Apr-20

66 Emergency Responder Radio 30 PERM-1090, CSUB-1760PROC-2270 27-Feb-20 08-Apr-20

67 PRECONSTRUCTION / PROCUREMENT 715 07-Jun-18 A 19-Apr-21

68 PHASE 1 PRECONSTRUCTION 215 07-Jun-18 A 18-Apr-19 A

69 Preconstruction Start 0 NTP-1000 EST-1000 07-Jun-18 A

70 Advertisement Process 28 25-Oct-18 A 06-Dec-18 A

71 Advertisement Period 11 DSUB-1010 BID-1010 25-Oct-18 A 08-Nov-18 A

72 Prequalification Questions Due 1 BID-1000 BID-1020 13-Nov-18 A 13-Nov-18 A

73 Respond to Questions 3 BID-1010 BID-1030 14-Nov-18 A 16-Nov-18 A

74 Prequalification Due 1 BID-1020 BID-1040 28-Nov-18 A 28-Nov-18 A

75 Review Complete / Notify Subs 6 BID-1030 BP1-1010 29-Nov-18 A 06-Dec-18 A

76 Estimating / Process 108 07-Aug-18 A 14-Jan-19 A

77 100 % SD Estimate 11 DSUB-1000, SOC-1000 EST-1010 07-Aug-18 A 21-Aug-18 A

78 Review 100%SD Estimate 17 EST-1000 EST-1020 22-Aug-18 A 14-Sep-18 A

79 100% SD Budget Approved 0 EST-1010 EST-1060 14-Sep-18 A

80 100 % DD Estimate 20 DSUB-1020 EST-1050 18-Oct-18 A 15-Nov-18 A

81 Logistics, Scheduling, Phasing, Work Sequence 30 DSUB-1070 EST-1070 26-Oct-18 A 11-Dec-18 A

82 Review 100%DD Estimate 10 EST-1030 EST-1060, BP1-101016-Nov-18 A 03-Dec-18 A

83 100% DD Budget Approved 1 EST-1050, EST-1020 EST-1100 03-Dec-18 A 03-Dec-18 A

84 Submit Schedule for Approval 10 EST-1040 PROC-1010 12-Dec-18 A 26-Dec-18 A

85 CD for Pricing Estimate 17 DSUB-1080 EST-1090 13-Dec-18 A 08-Jan-19 A

86 Review Pricing Set Estimate 4 EST-1080 EST-1100, BP1-101009-Jan-19 A 14-Jan-19 A

87 Pricing Set Approved 0 EST-1090, EST-1060 PROC-1010 14-Jan-19 A

88 Bidding 144 18-Sep-18 A 18-Apr-19 A
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12-Aug-19 A Building Permit Approved and Issued

CITY UTILITY ENCROACHMENT PERMIT

05-Aug-19 A Prepare and Submit Traffic Plan

26-Aug-19 A City Encroachment Permit Review & Issue

29-Aug-19 A Review & Respond To City Comments R1

04-Sep-19 A City Review Responses R1

19-Sep-19 A Review & Respond to City Comments R2

21-Oct-19 A City Approval

25-Oct-19 A Provide Public Notifications

Deferred Submittals

25-Nov-19 Metal Stairs

25-Nov-19 Miscellaneous Metal Rails

25-Nov-19 PV System Including Structural Framing

25-Nov-19 Fire Service Underground Mains

26-Nov-19 Metal Mesh System

26-Nov-19 Elevator

26-Nov-19 Fire Sprinkler Plans

26-Nov-19 Fire Pump Plans

17-Dec-19 Metal Panel System

17-Dec-19 Fire Alarm

27-Feb-20 Metal Stud System

27-Feb-20 Emergency Responder Radio

PRECONSTRUCTION / PROCUREMENT

PHASE 1 PRECONSTRUCTION

Preconstruction Start

Advertisement Process

25-Oct-18 A Advertisement Period

13-Nov-18 A Prequalification Questions Due

14-Nov-18 A Respond to Questions

28-Nov-18 A Prequalification Due

29-Nov-18 A Review Complete / Notify Subs

Estimating / Process

07-Aug-18 A 100 % SD Estimate

22-Aug-18 A Review 100%SD Estimate

100% SD Budget Approved

18-Oct-18 A 100 % DD Estimate

26-Oct-18 A Logistics, Scheduling, Phasing, Work Sequence

16-Nov-18 A Review 100%DD Estimate

03-Dec-18 A 100% DD Budget Approved

12-Dec-18 A Submit Schedule for Approval

13-Dec-18 A CD for Pricing Estimate

09-Jan-19 A Review Pricing Set Estimate

Pricing Set Approved

Bidding

County of San Mateo - Parking Structure 

GMP SCHEDULE 2 19 20 (Embedded Rain

Days)

All Activities
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# Activity Name Original
Duration

Predecessors Successors Start Finish

89 Early Bid Packages 121 18-Sep-18 A 18-Mar-19 A

90 Elevators Bid Package 77 18-Sep-18 A 10-Jan-19 A

91 Prepare Bid Documents 14 DSUB-1040 BP-1010 18-Sep-18 A 05-Oct-18 A

92 Bid Period 22 BP-1000 BP-1020 09-Oct-18 A 07-Nov-18 A

93 Receive and Review Bids 1 BP-1010 BP-1030 08-Nov-18 A 08-Nov-18 A

94 PDU Review Bids 40 BP-1020 BP-1050 09-Nov-18 A 10-Jan-19 A

95 PDU Bids Approved 1 BP-1030 PROC-1000 10-Jan-19 A 10-Jan-19 A

96 Ground Improvement Bid Package 51 02-Jan-19 A 18-Mar-19 A

97 Prepare Bid Documents 10 DSUB-1040 BP-1060 02-Jan-19 A 15-Jan-19 A

98 Bid Period 19 BP-1040 BP-1070 16-Jan-19 A 13-Feb-19 A

99 Receive and Review Bids 1 BP-1060 BP-1080 14-Feb-19 A 14-Feb-19 A

100 PDU Review Bids 10 BP-1070 BP-1090, CSUB-107022-Feb-19 A 07-Mar-19 A

101 PDU Bids Approved 0 BP-1080 BP-1100 08-Mar-19 A

102 Truebeck Issue Subcontracts 6 BP-1090 CSUB-1080 11-Mar-19 A 18-Mar-19 A

103 Bid Packaging and Management #1 55 18-Jan-19 A 09-Apr-19 A

104 Prepare Bid Documents 10 DSUB-1090 BP1-1010, BP2-200018-Jan-19 A 01-Feb-19 A

105 Bid Period 27 DSUB-1090, BID-1040, EST-1050, EST-1090, BP1-1000BP1-1020 04-Feb-19 A 14-Mar-19 A

106 Receive and Review Bids 12 BP1-1010 BP1-1030 15-Mar-19 A 01-Apr-19 A

107 PDU Review Bids 5 BP1-1020 BP1-1040 02-Apr-19 A 08-Apr-19 A

108 PDU Bids Approved 0 BP1-1030 SC-1000, PROC-1010 09-Apr-19 A

109 Bid Packaging and Management #2 55 18-Jan-19 A 09-Apr-19 A

110 Prepare Bid Documents 15 BP1-1000 BP2-2010 18-Jan-19 A 08-Feb-19 A

111 Bid Period 22 BP2-2000 BP2-2020 11-Feb-19 A 14-Mar-19 A

112 Receive and Review Bids 12 BP2-2010 BP2-2030 15-Mar-19 A 01-Apr-19 A

113 PDU Review Bids 5 BP2-2020 BP2-2040 02-Apr-19 A 08-Apr-19 A

114 PDU Bids Approved 0 BP2-2030 SC-1000, PROC-1020 09-Apr-19 A

115 Bid Addendum per Plan Check Response #1 19 25-Mar-19 A 18-Apr-19 A

116 Issue Bid Addendum (as applicable) 1 PERM-1020 BP3-3010 25-Mar-19 A 25-Mar-19 A

117 Bid Period 7 BP3-3000 BP3-3020 26-Mar-19 A 03-Apr-19 A

118 Receive and Review Bids 5 BP3-3010 BP3-3030 04-Apr-19 A 10-Apr-19 A

119 PDU Review Bids 5 BP3-3020 BP3-3040 11-Apr-19 A 17-Apr-19 A

120 PDU Bids Approved 0 BP3-3030 PROC-1030 18-Apr-19 A

121 PHASE 2 PROCUREMENT 567 11-Jan-19 A 19-Apr-21

122 Award Elevator Subcontractor 5 BP-1050 CSUB-1060 11-Jan-19 A 17-Jan-19 A

123 Award Subcontracts BP#2 20 BP2-2040 CSUB-1250, CSUB-126010-Apr-19 A 07-May-19 A

124 Award Subcontracts BP #1 20 BP1-1040, EST-1100, EST-1070PROC-1040, CSUB-1200, CSUB-1210, CSUB-1220, CSUB-1230, CSUB-1240, CSUB-1270, CSUB-1280, CSUB-6040, CSUB-5070, CSUB-1840, CSUB-180010-Apr-19 A 07-May-19 A

125 Award Subcontracts-Bid Addendum 20 BP3-3040 CSUB-1000, CSUB-1170, CSUB-1290, CSUB-1300, CSUB-1310, CSUB-1320, CSUB-1330, CSUB-1180, CSUB-1340, CSUB-1350, CSUB-1360, CSUB-1190, CSUB-1550, CSUB-504018-Apr-19 A 15-May-19 A

126 Truebeck Issue Subcontracts BP #1 10 PROC-1010 CSUB-1380, CSUB-1390, CSUB-1400, CSUB-1410, CSUB-1420, CSUB-1370, CSUB-1820, PROC-506008-May-19 A 21-May-19 A

127 Construction Submittals / Procurement 562 05-Mar-19 A 19-Apr-21

128 Concrete 247 25-Apr-19 A 20-Apr-20

129 Rebar - Foundations 181 25-Apr-19 A 15-Jan-20

130 Prepare Submittal - Foundation Rebar 20 PROC-1030 CSUB-1010 25-Apr-19 A 22-May-19 A

131 Review - Foundation Rebar 21 CSUB-1000 PROC-2120, CSUB-102017-Jun-19 A 03-Jul-19 A

132 Revise and Resubmit Rev. 1 - Foundation Rebar 1 CSUB-1010 CSUB-1030 04-Jul-19 A 22-Jul-19 A
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2018 2019 2020 2021

Early Bid Packages

Elevators Bid Package

18-Sep-18 A Prepare Bid Documents

09-Oct-18 A Bid Period

08-Nov-18 A Receive and Review Bids

09-Nov-18 A PDU Review Bids

10-Jan-19 A PDU Bids Approved

Ground Improvement Bid Package

02-Jan-19 A Prepare Bid Documents

16-Jan-19 A Bid Period

14-Feb-19 A Receive and Review Bids

22-Feb-19 A PDU Review Bids

PDU Bids Approved

11-Mar-19 A Truebeck Issue Subcontracts

Bid Packaging and Management #1

18-Jan-19 A Prepare Bid Documents

04-Feb-19 A Bid Period

15-Mar-19 A Receive and Review Bids

02-Apr-19 A PDU Review Bids

PDU Bids Approved

Bid Packaging and Management #2

18-Jan-19 A Prepare Bid Documents

11-Feb-19 A Bid Period

15-Mar-19 A Receive and Review Bids

02-Apr-19 A PDU Review Bids

PDU Bids Approved

Bid Addendum per Plan Check Response #1

25-Mar-19 A Issue Bid Addendum (as applicable)

26-Mar-19 A Bid Period

04-Apr-19 A Receive and Review Bids

11-Apr-19 A PDU Review Bids

PDU Bids Approved

PHASE 2 PROCUREMENT

11-Jan-19 A Award Elevator Subcontractor

10-Apr-19 A Award Subcontracts BP#2

10-Apr-19 A Award Subcontracts BP #1

18-Apr-19 A Award Subcontracts-Bid Addendum

08-May-19 A Truebeck Issue Subcontracts BP #1

Construction Submittals / Procurement

Concrete

Rebar - Foundations

25-Apr-19 A Prepare Submittal - Foundation Rebar

17-Jun-19 A Review - Foundation Rebar

04-Jul-19 A Revise and Resubmit Rev. 1 - Foundation Rebar

County of San Mateo - Parking Structure 

GMP SCHEDULE 2 19 20 (Embedded Rain

Days)

All Activities

Truebeck Job #419006 Page 3 of 36 Print Date: 21-Feb-20



# Activity Name Original
Duration

Predecessors Successors Start Finish

133 Review Rev. 1 - Foundation Rebar 14 CSUB-1020 CSUB-1040, CSUB-608022-Jul-19 A 31-Jul-19 A

134 Revise and Resubmit Rev. 3 - Foundation Rebar 2 CSUB-1030 CSUB-6090 01-Aug-19 A 02-Aug-19 A

135 Review and Approve Rev. 2 - Foundation Rebar 14 CSUB-1040 PROC-2120 05-Aug-19 A 12-Aug-19 A

136 Revise and Resubmit Rev. 2 - Foundation Rebar 2 CSUB-1030 CSUB-1050 12-Aug-19 A 15-Aug-19 A

137 Review and Approve Rev. 3 - Foundation Rebar 14 CSUB-6080 PROC-2120 15-Aug-19 A 29-Aug-19 A

138 Fab & Deliver - Foundation Rebar 22 CSUB-1010, CSUB-1050, CSUB-6090, GI-269.2FND-1020, PROC-221013-Dec-19 15-Jan-20

139 Rebar - Structure Level 1SOG 242 15-Aug-19 A 20-Apr-20

140 Prepare Submittal Level 1 SOG Structure Rebar 30 PROC-1030 CSUB-5050 15-Aug-19 A 26-Sep-19 A

141 Review & Approve Level 1 SOG Structure Rebar 21 CSUB-5040 CSUB-5250 27-Sep-19 A 15-Oct-19 A

142 Review & Approve REV 2Level 1 SOG Structure Rebar 21 CSUB-5050 CSUB-5060 28-Oct-19 A 18-Nov-19 A

143 Fab & Deliver Level 1 SOG Structure Rebar 22 CSUB-5250 STR1-1090 20-Mar-20 20-Apr-20

144 Rebar - Structure Level 2 209 02-May-19 A 03-Mar-20

145 Prepare Submittal 30 PROC-1030 CSUB-1460 02-May-19 A 08-Jul-19 A

146 Review - Rebar Structure Level 2 21 CSUB-1170 PROC-2210, CSUB-152008-Jul-19 A 17-Jul-19 A

147 Revise and Resubmit Rev. 1 - Rebar Structure Level 2 5 CSUB-1460 CSUB-1540 18-Jul-19 A 23-Jul-19 A

148 Review and Approve Rev.1 - Rebar Structure Level 2 21 CSUB-1520 PROC-2210, CSUB-155023-Jul-19 A 31-Jul-19 A

149 Fab & Deliver - Rebar Structure Level 2 22 CSUB-1460, CSUB-1540, PROC-2120STR2-1030, PROC-222031-Jan-20 03-Mar-20

150 Rebar - Structure Levels 3 thru 7 240 01-Aug-19 A 16-Apr-20

151 Prepare Submittal Levels 3-7 30 PROC-1030, CSUB-1540CSUB-1650 01-Aug-19 A 25-Nov-19

152 Review and Approve - Rebar Structure Levels 3 thru 7 21 CSUB-1550 PROC-2220 26-Nov-19 16-Dec-19

153 Fab & Deliver - Level 3 Structure Levels 3 thru 7 22 CSUB-1650, PROC-2210STR3-1020 18-Mar-20 16-Apr-20

154 Structural Anchor Bolts & Embeds 193 08-May-19 A 13-Feb-20

155 Prepare Submittal 22 PROC-1010 CSUB-1580 08-May-19 A 25-Nov-19

156 Review & Approve 21 CSUB-1200 PROC-2030 26-Nov-19 16-Dec-19

157 Fab & Deliver - Structural Anchor Bolts & Embeds 40 CSUB-1580 STR1-1090, STR1-2090, STR1-309017-Dec-19 13-Feb-20

158 Structural Steel 167 13-Sep-19 A 14-May-20

159 Prepare Submittal Structural Steel 22 PROC-1010 CSUB-6050 13-Sep-19 A 26-Sep-19 A

160 Review & Approve Structural Steel 21 CSUB-6040 PROC-2035 27-Sep-19 A 11-Oct-19 A

161 Fab & Deliver Structural Steel 40 CSUB-6050 EXT-1120 20-Mar-20 14-May-20

162 Steel Decking 398 25-Sep-19 A 09-Dec-20

163 Prepare Submittal Steel Decking 22 PROC-1010 CSUB-1660 25-Sep-19 A 11-Oct-19 A

164 Review & Approve 21 CSUB-1210 PROC-2280 11-Oct-19 A 18-Nov-19 A

165 Fab & Deliver 40 CSUB-1660 EXT-1270 09-Oct-20 09-Dec-20

166 Misc. Metal / Stairs 235 29-Jul-19 A 14-Apr-20

167 Prepare Submittal 44 PROC-1010 CSUB-1690 29-Jul-19 A 24-Sep-19 A

168 Review & Approve 21 CSUB-1220 DEF-1040, DEF-1050, DEF-1070, PROC-216025-Sep-19 A 18-Nov-19 A

169 Fab & Deliver 66 CSUB-1690, DEF-1040, DEF-1050, DEF-1070EXT-1320, EXT-1400, ELEV-1150, ELEV-116010-Jan-20 14-Apr-20

170 Thermal and Moisture Protection 172 24-Oct-19 A 15-Jan-20

171 Prepare Submittal 15 PROC-1010, CSUB-5070CSUB-1720 24-Oct-19 A 18-Dec-19

172 Issue/Execute Conact Thermal & Moisture Protection 10 PROC-1010 CSUB-1230 25-Nov-19* 10-Dec-19

173 Review & Approve 21 CSUB-1230 PROC-2100 19-Dec-19 08-Jan-20

174 Fab & Deliver 5 CSUB-1720 FND-1160 09-Jan-20 15-Jan-20

175 Flashing & SM/Exp Assembly 199 02-Aug-19 A 03-Mar-20

176 Prepare Submittal 20 PROC-1030 CSUB-1600, CSUB-607002-Aug-19 A 15-Aug-19 A
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22-Jul-19 A Review Rev. 1 - Foundation Rebar

01-Aug-19 A Revise and Resubmit Rev. 3 - Foundation Rebar

05-Aug-19 A Review and Approve Rev. 2 - Foundation Rebar

12-Aug-19 A Revise and Resubmit Rev. 2 - Foundation Rebar

15-Aug-19 A Review and Approve Rev. 3 - Foundation Rebar

13-Dec-19 Fab & Deliver - Foundation Rebar

Rebar - Structure Level 1SOG

15-Aug-19 A Prepare Submittal Level 1 SOG Structure Rebar

27-Sep-19 A Review & Approve Level 1 SOG Structure Rebar

28-Oct-19 A Review & Approve REV 2Level 1 SOG Structure Rebar

20-Mar-20 Fab & Deliver Level 1 SOG Structure Rebar

Rebar - Structure Level 2

02-May-19 A Prepare Submittal

08-Jul-19 A Review - Rebar Structure Level 2

18-Jul-19 A Revise and Resubmit Rev. 1 - Rebar Structure Level 2

23-Jul-19 A Review and Approve Rev.1 - Rebar Structure Level 2

31-Jan-20 Fab & Deliver - Rebar Structure Level 2

Rebar - Structure Levels 3 thru 7

01-Aug-19 A Prepare Submittal Levels 3-7

26-Nov-19 Review and Approve - Rebar Structure Levels 3 thru 7

18-Mar-20 Fab & Deliver - Level 3 Structure Levels 3 thru 7

Structural Anchor Bolts & Embeds

08-May-19 A Prepare Submittal

26-Nov-19 Review & Approve

17-Dec-19 Fab & Deliver - Structural Anchor Bolts & Embeds

Structural Steel

13-Sep-19 A Prepare Submittal Structural Steel

27-Sep-19 A Review & Approve Structural Steel

20-Mar-20 Fab & Deliver Structural Steel

Steel Decking

25-Sep-19 A Prepare Submittal Steel Decking

11-Oct-19 A Review & Approve

09-Oct-20 Fab & Deliver

Misc. Metal / Stairs

29-Jul-19 A Prepare Submittal

25-Sep-19 A Review & Approve

10-Jan-20 Fab & Deliver

Thermal and Moisture Protection

24-Oct-19 A Prepare Submittal

25-Nov-19* Issue/Execute Conact Thermal & Moisture Protection

19-Dec-19 Review & Approve

09-Jan-20 Fab & Deliver

Flashing & SM/Exp Assembly

02-Aug-19 A Prepare Submittal
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177 Review & Approve 21 CSUB-1290 PROC-2040, CSUB-607016-Aug-19 A 17-Nov-19 A

178 Revise & Resubmit Per Metal Panel Design Flashing & SM/EXP Asssembly 28 CSUB-1290, CSUB-1600CSUB-1830 18-Nov-19 A 30-Dec-19

179 Review & Approve Resubmittal per Metal Panel Design Flashing & SM/EXP Assembly21 CSUB-6070 PROC-2040 31-Dec-19 20-Jan-20

180 Fab & Deliver 30 CSUB-1600, CSUB-1830EXT-1320, EXT-140021-Jan-20 03-Mar-20

181 Metal Panel System 207 19-Jun-19 A 13-Mar-20

182 Prepare Submittal 20 PROC-1030 CSUB-1480 19-Jun-19 A 18-Jul-19 A

183 Review - Metal Panel System 45 CSUB-1300 DEF-1010, PROC-2070, CSUB-157009-Oct-19 A 25-Oct-19 A

184 Revise and Resubmit Rev. 1 - Metal Panel System 10 CSUB-1480 CSUB-1610 28-Oct-19 A 25-Nov-19

185 Review and Approve Rev. 1 - Metal Panel System 21 CSUB-1570 PROC-2070, DEF-101026-Nov-19 16-Dec-19

186 Fab & Deliver - Metal Panel System 30 CSUB-1480, DEF-1010, CSUB-1610EXT-1320, EXT-140031-Jan-20 13-Mar-20

187 Metal Mesh System 194 16-May-19 A 25-Feb-20

188 Prepare Submittal 20 PROC-1030 CSUB-1620 16-May-19 A 20-Sep-19 A

189 Review & Approve 21 CSUB-1310 DEF-1020, PROC-209009-Oct-19 A 25-Nov-19

190 Fab & Deliver 30 CSUB-1620, DEF-1020 EXT-1320, EXT-140013-Jan-20 25-Feb-20

191 Doors, Frames & Hardware 85 25-Nov-19 27-Mar-20

192 Prepare Submittal 20 PROC-1030 CSUB-1730 25-Nov-19 09-Jan-20

193 Review & Approve 21 CSUB-1320 PROC-2110 10-Jan-20 30-Jan-20

194 Fab & Deliver DFH 40 CSUB-1730 INT-1000 31-Jan-20 27-Mar-20

195 Framing and Gyp board 114 25-Nov-19 08-May-20

196 Issue/Execute Contract Framing & Gyp Board 8 PROC-1010 CSUB-1240 25-Nov-19 06-Dec-19

197 Prepare Submittal 33 PROC-1010, CSUB-1840CSUB-1740 09-Dec-19 27-Jan-20

198 Review & Approve 21 CSUB-1240 DEF-1100, PROC-220028-Jan-20 26-Feb-20

199 Fab & Deliver 22 CSUB-1740, DEF-1100 EXT-1020, EXT-1030, EXT-1300, EXT-1330, EXT-1180, INT-100009-Apr-20 08-May-20

200 Painting / Coatings 88 25-Nov-19 02-Apr-20

201 Issue/Execute Contract Painting & Coatings 8 PROC-1010 CSUB-1330 25-Nov-19 06-Dec-19

202 Prepare Submittal 33 PROC-1030, CSUB-1800CSUB-1770 09-Dec-19 27-Jan-20

203 Review & Approve 21 CSUB-1330 PROC-2130 28-Jan-20 17-Feb-20

204 Fab & Deliver 33 CSUB-1770 INT-1280 18-Feb-20 02-Apr-20

205 Parking Control Equipment 95 25-Nov-19 15-Apr-20

206 Prepare Submittal 30 PROC-1030 CSUB-1670 25-Nov-19 09-Jan-20

207 Review & Approve 21 CSUB-1180 PROC-2080 10-Jan-20 30-Jan-20

208 Fab & Deliver 50 CSUB-1670 INT-1230 31-Jan-20 15-Apr-20

209 Site Furnishings 487 12-Jul-19 A 19-Apr-21

210 Prepare Submittal 33 PROC-1020 CSUB-1470 12-Jul-19 A 16-Sep-19 A

211 Review & Approve 21 CSUB-1250 SITE-1240, PROC-229016-Sep-19 A 07-Oct-19 A

212 Fab & Deliver - Site Furnishing 30 CSUB-1470 SITE-1420 09-Mar-21 19-Apr-21

213 Elevators 375 03-Sep-19 A 16-Jul-20

214 Prepare Submittal 60 PROC-1000 CSUB-1700 03-Sep-19 A 08-Oct-19 A

215 Review & Approve 21 CSUB-1060 DEF-1060, PROC-217009-Oct-19 A 25-Nov-19

216 Fab & Deliver 130 CSUB-1700, DEF-1060 ELEV-1080 13-Jan-20 16-Jul-20

217 Fire Protection 185 03-Sep-19 A 18-Feb-20

218 Prepare Submittal 30 PROC-1040 CSUB-1710, CSUB-181003-Sep-19 A 14-Oct-19 A

219 1st Review & Mark Up Fire alarm 10 CSUB-1380 CSUB-1710 15-Oct-19 A 25-Oct-19 A

220 Revise and Resubmit Fire Alarm 21 CSUB-1380, CSUB-1810DEF-1080, DEF-1090, PROC-2180, CSUB-190025-Oct-19 A 25-Nov-19
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16-Aug-19 A Review & Approve

18-Nov-19 A Revise & Resubmit Per Metal Panel Design Flashing & SM/EXP Asssembly

31-Dec-19 Review & Approve Resubmittal per Metal Panel Design Flashing & SM/EXP Assembly

21-Jan-20 Fab & Deliver

Metal Panel System

19-Jun-19 A Prepare Submittal

09-Oct-19 A Review - Metal Panel System

28-Oct-19 A Revise and Resubmit Rev. 1 - Metal Panel System

26-Nov-19 Review and Approve Rev. 1 - Metal Panel System

31-Jan-20 Fab & Deliver - Metal Panel System

Metal Mesh System

16-May-19 A Prepare Submittal

09-Oct-19 A Review & Approve

13-Jan-20 Fab & Deliver

Doors, Frames & Hardware

25-Nov-19 Prepare Submittal

10-Jan-20 Review & Approve

31-Jan-20 Fab & Deliver DFH

Framing and Gyp board

25-Nov-19 Issue/Execute Contract Framing & Gyp Board

09-Dec-19 Prepare Submittal

28-Jan-20 Review & Approve

09-Apr-20 Fab & Deliver

Painting / Coatings

25-Nov-19 Issue/Execute Contract Painting & Coatings

09-Dec-19 Prepare Submittal

28-Jan-20 Review & Approve

18-Feb-20 Fab & Deliver

Parking Control Equipment

25-Nov-19 Prepare Submittal

10-Jan-20 Review & Approve

31-Jan-20 Fab & Deliver

Site Furnishings

12-Jul-19 A Prepare Submittal

16-Sep-19 A Review & Approve

09-Mar-21 Fab & Deliver - Site Furnishing

Elevators

03-Sep-19 A Prepare Submittal

09-Oct-19 A Review & Approve

13-Jan-20 Fab & Deliver

Fire Protection

03-Sep-19 A Prepare Submittal

15-Oct-19 A 1st Review & Mark Up Fire alarm

25-Oct-19 A Revise and Resubmit Fire Alarm

County of San Mateo - Parking Structure 
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221 Review and Approve 21 CSUB-1710 PROC-2180 26-Nov-19 16-Dec-19

222 Fab & Deliver 25 CSUB-1710, DEF-1080, DEF-1090, CSUB-1900INT-1050, STR1-101013-Jan-20 18-Feb-20

223 Plumbing 249 09-Jul-19 A 19-May-20

224 U/G 213 09-Jul-19 A 30-Mar-20

225 Prepare Submittal Plumbing Underground 33 PROC-1040 CSUB-1490 09-Jul-19 A 16-Jul-19 A

226 Review & Approve Plumbing Underground 21 CSUB-1390 PROC-2000 17-Jul-19 A 01-Aug-19 A

227 Fab & Deliver Plumbing Underground 22 CSUB-1490 STR1-1010 28-Feb-20 30-Mar-20

228 A/G 249 09-Jul-19 A 19-May-20

229 Prepare Submittal Plumbing A/G 25 PROC-1040 CSUB-1500 09-Jul-19 A 16-Jul-19 A

230 Review & Approve Plumbing A/G 21 CSUB-1400 PROC-2230 17-Jul-19 A 01-Aug-19 A

231 Fab & Deliver 22 CSUB-1500 STR2-1050 20-Apr-20 19-May-20

232 HVAC 104 25-Nov-19 24-Apr-20

233 Issue/Execute Contract HVAC 10 PROC-1040 CSUB-1410 25-Nov-19 09-Dec-19

234 Prepare Submittal 30 PROC-1040, CSUB-1820CSUB-1780 10-Dec-19 23-Jan-20

235 Review & Approve 21 CSUB-1410 PROC-2140 24-Jan-20 13-Feb-20

236 Fab & Deliver 50 CSUB-1780 INT-1000 14-Feb-20 24-Apr-20

237 Electrical 281 16-May-19 A 29-Jun-20

238 U/G 217 16-May-19 A 30-Mar-20

239 Prepare Submittal Electrical Underground 15 PROC-1030 CSUB-1630 16-May-19 A 06-Jun-19 A

240 Review & Approve Electrical Underground 21 CSUB-1340 PROC-2050, CSUB-191005-Sep-19 A 26-Sep-19 A

241 Review and Approve REV 2 U/G 1 CSUB-1630 PROC-2050 14-Oct-19 A 23-Oct-19 A

242 Fab & Deliver 20 CSUB-1630, CSUB-1910STR1-1010 03-Mar-20 30-Mar-20

243 A/G 281 16-May-19 A 29-Jun-20

244 Prepare Submittal 30 PROC-1030 CSUB-1640 16-May-19 A 27-Jun-19 A

245 Review & Approve 21 CSUB-1350 PROC-2240 05-Sep-19 A 26-Sep-19 A

246 Fab & Deliver 60 CSUB-1640 INT-1040, PROC-225006-Apr-20* 29-Jun-20

247 Fire Alarm 301 30-Sep-19 A 28-Jul-20

248 Prepare Submittal 15 PROC-1030 CSUB-1680 30-Sep-19 A 25-Nov-19

249 Review & Approve 21 CSUB-1360 DEF-1030 26-Nov-19 16-Dec-19

250 Fab & Deliver 20 DEF-1030, PROC-2240 INT-1190 30-Jun-20* 28-Jul-20

251 Communications 409 12-Sep-19 A 11-Jan-21

252 Prepare Submittal 30 PROC-1040 CSUB-1750 12-Sep-19 A 18-Oct-19 A

253 Review & Approve 21 CSUB-1420 PROC-2260 21-Oct-19 A 14-Dec-19

254 Fab & Deliver 50 CSUB-1750 IDF-1000 27-Oct-20 11-Jan-21

255 Safety & Security 409 22-May-19 A 11-Jan-21

256 Prepare Submittal 66 PROC-1040 CSUB-1760 22-May-19 A 05-Feb-20

257 Review & Approve 21 CSUB-1370 DEF-1110, PROC-227006-Feb-20 26-Feb-20

258 Fab & Deliver 50 CSUB-1760, DEF-1110 IDF-1000 27-Oct-20 11-Jan-21

259 Earthwork 172 02-May-19 A 20-Jun-19 A

260 Prepare Submittal 10 PROC-1030 CSUB-1430 02-May-19 A 15-May-19 A

261 Review & Approve 21 CSUB-1190 PROC-2190 16-May-19 A 06-Jun-19 A

262 Fab & Deliver 10 CSUB-1430 BP-274 07-Jun-19 A 20-Jun-19 A

263 Aggregate Piers 184 05-Mar-19 A 19-Nov-19 A

264 Prepare Submital Aggregate Piers 10 PROC-1040 PROC-5050 12-Sep-19 A 26-Sep-19 A

M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A

2018 2019 2020 2021

26-Nov-19 Review and Approve

13-Jan-20 Fab & Deliver

Plumbing

U/G

09-Jul-19 A Prepare Submittal Plumbing Underground

17-Jul-19 A Review & Approve Plumbing Underground

28-Feb-20 Fab & Deliver Plumbing Underground

A/G

09-Jul-19 A Prepare Submittal Plumbing A/G

17-Jul-19 A Review & Approve Plumbing A/G

20-Apr-20 Fab & Deliver

HVAC

25-Nov-19 Issue/Execute Contract HVAC

10-Dec-19 Prepare Submittal

24-Jan-20 Review & Approve

14-Feb-20 Fab & Deliver

Electrical

U/G

16-May-19 A Prepare Submittal Electrical Underground

05-Sep-19 A Review & Approve Electrical Underground

14-Oct-19 A Review and Approve REV 2 U/G

03-Mar-20 Fab & Deliver

A/G

16-May-19 A Prepare Submittal

05-Sep-19 A Review & Approve

06-Apr-20* Fab & Deliver

Fire Alarm

30-Sep-19 A Prepare Submittal

26-Nov-19 Review & Approve

30-Jun-20* Fab & Deliver

Communications

12-Sep-19 A Prepare Submittal

21-Oct-19 A Review & Approve

27-Oct-20 Fab & Deliver

Safety & Security

22-May-19 A Prepare Submittal

06-Feb-20 Review & Approve

27-Oct-20 Fab & Deliver

Earthwork

02-May-19 A Prepare Submittal

16-May-19 A Review & Approve

07-Jun-19 A Fab & Deliver

Aggregate Piers

12-Sep-19 A Prepare Submital Aggregate Piers

County of San Mateo - Parking Structure 
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265 Review & Approve Aggregate Piers 21 PROC-5060 PROC-2010 27-Sep-19 A 03-Oct-19 A

266 Fab & Deliver 10 CSUB-1160, PERM-1100, PROC-5050, CSUB-1920GI-268 05-Nov-19 A 19-Nov-19 A

267 Base Bid Design 176 05-Mar-19 A 16-Apr-19 A

268 Prepare Submittal (Base Bid) 18 BP-1080 CSUB-1100 05-Mar-19 A 28-Mar-19 A

269 Review 5 CSUB-1070 CSUB-1130 29-Mar-19 A 04-Apr-19 A

270 Re-design based on CPT Testing Rev. 1 5 CSUB-1120, CSUB-1100 CSUB-1140, CSUB-192005-Apr-19 A 11-Apr-19 A

271 Design Team Approval of design 1 CSUB-1130 PERM-1040, CSUB-116012-Apr-19 A 12-Apr-19 A

272 County Building Department Approval of Design 0 CSUB-1140 PROC-2010, CSUB-192012-Apr-19 A 12-Apr-19 A

273 Revise and submit formal package Rev.2 2 CSUB-1130, CSUB-1160 PROC-2010 15-Apr-19 A 16-Apr-19 A

274 Soil Verification Testing (CPT) 13 19-Mar-19 A 04-Apr-19 A

275 Schedule Soil Verification Testing 3 BP-1100 CSUB-1090 19-Mar-19 A 21-Mar-19 A

276 County request test Saturday 6 CSUB-1080 CSUB-1110 22-Mar-19 A 29-Mar-19 A

277 Soil Verification Testing 1 CSUB-1090 CSUB-1120 30-Mar-19 A 30-Mar-19 A

278 Soil Analysis Report 4 CSUB-1110 CSUB-1130 01-Apr-19 A 04-Apr-19 A

279 Exterior Improvements 408 08-May-19 A 23-Dec-20

280 Prepare Submittal 44 PROC-1020 CSUB-1790 08-May-19 A 10-Jul-19 A

281 Review & Approve 21 CSUB-1260 PROC-2150 11-Jul-19 A 08-Aug-19 A

282 Fab & Deliver 88 CSUB-1790 SITE-1140, SITE-1100, SITE-1240, SITE-140017-Aug-20 23-Dec-20

283 Utilities 186 08-May-19 A 05-Feb-20

284 Prepare Submittal 33 PROC-1010 CSUB-1440 08-May-19 A 24-Jun-19 A

285 Review and Approve- Utilities 21 CSUB-1270 PROC-2020, CSUB-193025-Jun-19 A 24-Jul-19 A

286 Revise and resubmit Rev.1 - Utilities 15 CSUB-1440 CSUB-1940 25-Nov-19 17-Dec-19

287 Review and Approve Rev.1 - Utilities 21 CSUB-1930 PROC-2020 18-Dec-19 07-Jan-20

288 Fab & Deliver 20 CSUB-1440, CSUB-1940UTL-2040 08-Jan-20 05-Feb-20

289 Underground FW Pipe 188 08-May-19 A 07-Feb-20

290 Prepare Submittal Underground FW Pipe 33 PROC-1010 CSUB-1510 08-May-19 A 24-Jun-19 A

291 Review & Approve - Underground FW Pipe 21 CSUB-1280 DEF-1000, PROC-2060, CSUB-195025-Jun-19 A 24-Jul-19 A

292 Revise and Resubmit Rev. 1 - Underground FW Pipe 15 CSUB-1510 CSUB-1960 25-Nov-19 17-Dec-19

293 Review and Approve Rev. 1 - Underground FW Pipe 21 CSUB-1950 PROC-2060 18-Dec-19 07-Jan-20

294 Fab & Deliver 20 CSUB-1510, DEF-1000, CSUB-1960UTL-2040 10-Jan-20 07-Feb-20

295 PREPARATORY WORK 184 27-Feb-19 A 21-Aug-19 A

296 Parking Lot Closure 184 27-Feb-19 A 21-Aug-19 A

297 Parking Lot Notification 3 PERM-1010 PREP-1010, PREP-102027-Feb-19 A 01-Mar-19 A

298 Parking Lot Closure 5 PREP-1080, NTP-2000, PREP-1000PREP-1070 15-Aug-19 A 21-Aug-19 A

299 PARKING STRUCTURE 2: CONSTRUCTION 519 06-May-19 A 01-Jun-21

300 Notice To Proceed Fencing 1 PERM-1100, PERM-1100NTP-2000, PREP-1010, PREP-1090, PREP-105020-Jun-19 A 20-Jun-19 A

301 Notice to Proceed Soundwall 1 PREP-1080 PREP-1060 17-Jul-19 A 17-Jul-19 A

302 MOBILIZE/PRE-DEMOLITION ACTIVITIES 140 06-May-19 A 23-Aug-19 A

303 Mobilize Trailers/Set-up Office 5 PREP-1000 PREP-1030 06-May-19 A 10-May-19 A

304 Install Construction Fencing 8 PREP-1020 PREP-1040 17-May-19 A 29-May-19 A

305 Locate Utilities 2 PREP-1030 PREP-1060 25-Jun-19 A 26-Jun-19 A

306 Install Sound Wall 17 PREP-1040, PREP-1050 PREP-1070, UTL-100018-Jul-19 A 09-Aug-19 A

307 Subcontractor Mobilization 10 PREP-1060, PERM-1090, PREP-1010PREP-1090, PREP-1100, DEMO-1000, DEMO-101008-Aug-19 A 23-Aug-19 A

308 Safe-Off Utilities 3 PREP-1080, PREP-1070 PREP-1110 15-Aug-19 A 19-Aug-19 A
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27-Sep-19 A Review & Approve Aggregate Piers

05-Nov-19 A Fab & Deliver

Base Bid Design

05-Mar-19 A Prepare Submittal (Base Bid)

29-Mar-19 A Review

05-Apr-19 A Re-design based on CPT Testing Rev. 1

12-Apr-19 A Design Team Approval of design

12-Apr-19 A County Building Department Approval of Design

15-Apr-19 A Revise and submit formal package Rev.2

Soil Verification Testing (CPT)

19-Mar-19 A Schedule Soil Verification Testing

22-Mar-19 A County request test Saturday

30-Mar-19 A Soil Verification Testing

01-Apr-19 A Soil Analysis Report

Exterior Improvements

08-May-19 A Prepare Submittal

11-Jul-19 A Review & Approve

17-Aug-20 Fab & Deliver

Utilities

08-May-19 A Prepare Submittal

25-Jun-19 A Review and Approve- Utilities

25-Nov-19 Revise and resubmit Rev.1 - Utilities

18-Dec-19 Review and Approve Rev.1 - Utilities

08-Jan-20 Fab & Deliver

Underground FW Pipe

08-May-19 A Prepare Submittal Underground FW Pipe

25-Jun-19 A Review & Approve - Underground FW Pipe

25-Nov-19 Revise and Resubmit Rev. 1 - Underground FW Pipe

18-Dec-19 Review and Approve Rev. 1 - Underground FW Pipe

10-Jan-20 Fab & Deliver

PREPARATORY WORK

Parking Lot Closure

27-Feb-19 A Parking Lot Notification

15-Aug-19 A Parking Lot Closure

PARKING STRUCTURE 2: CONSTRUCTION

20-Jun-19 A Notice To Proceed Fencing

17-Jul-19 A Notice to Proceed Soundwall

MOBILIZE/PRE-DEMOLITION ACTIVITIES

06-May-19 A Mobilize Trailers/Set-up Office

17-May-19 A Install Construction Fencing

25-Jun-19 A Locate Utilities

18-Jul-19 A Install Sound Wall

08-Aug-19 A Subcontractor Mobilization

15-Aug-19 A Safe-Off Utilities

County of San Mateo - Parking Structure 
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309 Install Perimeter SWPPP Measures/Protect Catch Basins 2 PREP-1070 PREP-1110, DEMO-101022-Aug-19 A 23-Aug-19 A

310 Ready To Start Construction 0 PREP-1100, PREP-1090 DEMO-1010 23-Aug-19 A

311 SITE DEMOLITION 64 15-Aug-19 A 10-Oct-19 A

312 Remove Trees 2 PREP-1070 SOC-2000, DEMO-101015-Aug-19 A 16-Aug-19 A

313 Asphalt demo 2 DEMO-1000, PREP-1100, PREP-1110, PREP-1070DEMO-1020 24-Aug-19 A 24-Aug-19 A

314 Demo Hardscape/Landscape 3 DEMO-1010 DEMO-1030, RFI-5070, UTL-109026-Aug-19 A 10-Sep-19 A

315 Survey Building Corners 5 DEMO-1020 UTL-2010 27-Sep-19 A 27-Sep-19 A

316 RFI 40 - Cement Treated Soil 26 05-Sep-19 A 10-Oct-19 A

317 Submit RFI 40 2 DEMO-1020 RFI-5080 05-Sep-19 A 09-Sep-19 A

318 Soil Sample for Offhaul Testing 1 RFI-5070 RFI-5090 04-Oct-19 A 04-Oct-19 A

319 Cement Treat Soil Testing 4 RFI-5080 BP-274 04-Oct-19 A 10-Oct-19 A

320 REROUTE STORM DRAIN 67 13-Aug-19 A 18-Nov-19 A

321 RFI 31- SD MH Location 5 PREP-1060 UTL-1010, UTL-103013-Aug-19 A 30-Sep-19 A

322 Prepare Brewster Traffic Control Plan 5 UTL-1000 UTL-1090, UTL-102024-Sep-19 A 27-Sep-19 A

323 Approve Traffic Control Plan 10 UTL-1010 UTL-1090 30-Sep-19 A 17-Oct-19 A

324 RFI 31 City Review &  Approval 5 UTL-1000 UTL-1090, UTL-104030-Sep-19 A 03-Oct-19 A

325 1st 4 Leaf/County Review 11 UTL-1030 UTL-1050 04-Oct-19 A 14-Oct-19 A

326 Design Team Review & Resubmit 2 UTL-1040 UTL-1060 14-Oct-19 A 18-Oct-19 A

327 2nd Round 4 leaf/County review 7 UTL-1050 UTL-1070 21-Oct-19 A 29-Oct-19 A

328 Survey For New SD Line 2 UTL-1060 UTL-1090, NTP-2000, SOC-200001-Nov-19 A 01-Nov-19 A

329 Pothole/Locate connection point in street 1 UTL-1010, UTL-1020, UTL-1030, UTL-1070, DEMO-1020, PERM-1130UTL-1080 04-Nov-19 A 05-Nov-19 A

330 Install new Storm Drain Line 8 UTL-1090 UTL-1100 06-Nov-19 A 14-Nov-19 A

331 Demo/remove Existing Storm Line 3 UTL-1080 GI-269.2 15-Nov-19 A 18-Nov-19 A

332 SOIL IMPROVEMENT/BUILD PAD 49 04-Nov-19 A 23-Jan-20

333 CREATE BUILDING PAD 47 04-Nov-19 A 19-Nov-19 A

334 Over-excavate/Re-Compact: Grade Pad 7 PROC-2190, RFI-5090 BP-274.5 04-Nov-19 A 15-Nov-19 A

335 Survey Building Pad for Ground Improvements 2 BP-274 GI-269.1 18-Nov-19 A 19-Nov-19 A

336 GROUND IMPROVEMENT  PIER INSTALLATION 42 19-Nov-19 A 23-Jan-20

337 Mobilization 1 PROC-2010 GI-269.1 19-Nov-19 A 19-Nov-19 A

338 Install Aggregate Piers - Grid Lines 26-15 11 GI-268, BP-274.5 GI-270, GI-269.2, GI-270, MILE-100020-Nov-19 A 06-Dec-19

339 Load Tests 10 GI-269.1, GI-269.1 GI-271 06-Dec-19 19-Dec-19

340 Install Aggregate Piers - Grid Lines 15-8 11 GI-269.1, UTL-1100 PROC-2120, GI-269.309-Dec-19 23-Dec-19

341 Install Aggregate Piers - Grid Lines 8-1 11 GI-269.2 GI-271, WBP-100, GI-28124-Dec-19 09-Jan-20

342 Weather Day Allowance 4 GI-269.3 GI-271 10-Jan-20 15-Jan-20

343 Post-Install CPT Testing 1 GI-270, GI-269.3, GI-281 GI-272 16-Jan-20 16-Jan-20

344 Post CPT Testing Report and Acceptance 2 GI-271 STR1-1000 17-Jan-20 21-Jan-20

345 Weatherize Building Pad 9 10-Jan-20 23-Jan-20

346 Clean Grade 1 GI-269.3 WBP-110 10-Jan-20 10-Jan-20

347 IImport/Export Soils 2 WBP-100 WBP-120, WBP-13013-Jan-20 14-Jan-20

348 Weather Day Allowance 4 WBP-110 WBP-120 15-Jan-20 21-Jan-20

349 Lime Treat Pad & Grade 2 WBP-110, WBP-130 FND-900 22-Jan-20 23-Jan-20

350 CONCRETE STRUCTURE 270 24-Jan-20 22-Feb-21

351 FOUNDATIONS 128 24-Jan-20 24-Jul-20

352 Set up Column Lines 1 WBP-120 FND-1000 24-Jan-20 24-Jan-20
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22-Aug-19 A Install Perimeter SWPPP Measures/Protect Catch Basins

Ready To Start Construction

SITE DEMOLITION

15-Aug-19 A Remove Trees

24-Aug-19 A Asphalt demo

26-Aug-19 A Demo Hardscape/Landscape

27-Sep-19 A Survey Building Corners

RFI 40 - Cement Treated Soil

05-Sep-19 A Submit RFI 40

04-Oct-19 A Soil Sample for Offhaul Testing

04-Oct-19 A Cement Treat Soil Testing

REROUTE STORM DRAIN

13-Aug-19 A RFI 31- SD MH Location

24-Sep-19 A Prepare Brewster Traffic Control Plan

30-Sep-19 A Approve Traffic Control Plan

30-Sep-19 A RFI 31 City Review &  Approval

04-Oct-19 A 1st 4 Leaf/County Review

14-Oct-19 A Design Team Review & Resubmit

21-Oct-19 A 2nd Round 4 leaf/County review

01-Nov-19 A Survey For New SD Line

04-Nov-19 A Pothole/Locate connection point in street

06-Nov-19 A Install new Storm Drain Line

15-Nov-19 A Demo/remove Existing Storm Line

SOIL IMPROVEMENT/BUILD PAD

CREATE BUILDING PAD

04-Nov-19 A Over-excavate/Re-Compact: Grade Pad

18-Nov-19 A Survey Building Pad for Ground Improvements

GROUND IMPROVEMENT  PIER INSTALLATION

19-Nov-19 A Mobilization

20-Nov-19 A Install Aggregate Piers - Grid Lines 26-15

06-Dec-19 Load Tests

09-Dec-19 Install Aggregate Piers - Grid Lines 15-8

24-Dec-19 Install Aggregate Piers - Grid Lines 8-1

10-Jan-20 Weather Day Allowance

16-Jan-20 Post-Install CPT Testing

17-Jan-20 Post CPT Testing Report and Acceptance

Weatherize Building Pad

10-Jan-20 Clean Grade

13-Jan-20 IImport/Export Soils

15-Jan-20 Weather Day Allowance

22-Jan-20 Lime Treat Pad & Grade

CONCRETE STRUCTURE

FOUNDATIONS

24-Jan-20 Set up Column Lines

County of San Mateo - Parking Structure 
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353 POUR AREA 1 (South End) 39 27-Jan-20 20-Mar-20

354 EXCAVATE/REBAR/POUR FOUNDATIONS 22 27-Jan-20 26-Feb-20

355 Layout Footings and Grade Beams - Area 1 1 FND-900 FND-1010, FND-200027-Jan-20 27-Jan-20

356 Footing and Grade Beam Excavation - Area 1 8 FND-1000 FND-1020, FND-1040, FND-2010, FND-102027-Jan-20 05-Feb-20

357 Footing and Grade Beam Forming - Area 1 5 FND-1010, PROC-2120, FND-1010FND-1100, FND-1030, FND-103031-Jan-20 06-Feb-20

358 Install Rebar - Area 1 7 FND-1020, FND-1020 FND-1100, FND-2030, FND-1230, FND-1240, FND-1230, FND-1240, FND-1120, FND-110004-Feb-20 12-Feb-20

359 Install Dowels for Vertical Concrete 2 FND-1030, FND-1030 FND-1100, FND-1120, FND-110011-Feb-20 12-Feb-20

360 MEP Sleeves 2 FND-1030, FND-1030 FND-1100, FND-1120, FND-110011-Feb-20 12-Feb-20

361 Weather Day Allowance 5 FND-1240, FND-1230, FND-1030FND-1100 13-Feb-20 20-Feb-20

362 Inspection - Area 1 2 FND-1020, FND-1030, FND-1230, FND-1240, FND-1120, FND-1240, FND-1230, FND-1030FND-1110 21-Feb-20 24-Feb-20

363 Footing and Beams Place Concrete - Area 1 1 FND-1100 FND-1150, STR1-1010, FND-1130, FND-125025-Feb-20 25-Feb-20

364 Strip Footing Forms/Clean-up 1 FND-1110 FND-1180 26-Feb-20 26-Feb-20

365 VERTICAL WORK ABOVE FOUNDATIONS 17 27-Feb-20 20-Mar-20

366 Install Rebar - Walls and Columns - Level 1 3 FND-1110 FND-1150 27-Feb-20 02-Mar-20

367 Form Walls Single Side - Level 1 3 FND-1110, FND-1130 FND-1260 02-Mar-20 04-Mar-20

368 MEP Sleeves/Rebar Inspections 2 FND-1150 FND-1180 04-Mar-20 05-Mar-20

369 Double up Walls and Columns - Level 1 4 FND-1250, FND-1260 FND-1200, FND-119006-Mar-20 11-Mar-20

370 Weather Day Allowance 3 FND-1180 FND-1200 12-Mar-20 16-Mar-20

371 Place & Finish Wall & Columns 2 FND-1180, FND-1190 FND-1210 17-Mar-20 18-Mar-20

372 Concrete Cure - Level 1 Walls and Columns 1 FND-1200 FND-1220 19-Mar-20 19-Mar-20

373 Strip  Walls and Columns - Level 1 2 FND-1210 STR1-1000 19-Mar-20 20-Mar-20

374 ELEVATOR PITS ( South End) 18 06-Feb-20 03-Mar-20

375 Excavate Elevator Pit 5 FND-1010 FND-1070 06-Feb-20 10-Feb-20

376 Elevator Rebar / Foundation 5 FND-1040 FND-1090 11-Feb-20 18-Feb-20

377 Form Elevator Pit Walls 4 FND-1070 FND-1140 19-Feb-20 24-Feb-20

378 Pour Elevator Pit and Strip 3 FND-1090 FND-1160 25-Feb-20 27-Feb-20

379 Waterproofing 3 FND-1140, PROC-2100 STR1-1010, STR1-100028-Feb-20 03-Mar-20

380 POUR AREA 2 ( Middle) 40 31-Jan-20 27-Mar-20

381 EXCAVATE/REBAR/POUR FOUNDATIONS 24 31-Jan-20 05-Mar-20

382 Layout Footings and Grade Beams 1 FND-1000 FND-2010, FND-300031-Jan-20 31-Jan-20

383 Footing and Grade Beam Excavation 7 FND-1010, FND-2000 FND-2020, FND-2020, FND-301003-Feb-20 11-Feb-20

384 Footing and Grade Beam Forming 5 FND-2010, FND-2010 FND-2030 07-Feb-20 13-Feb-20

385 Install Rebar Area 2 7 FND-1030, FND-2020 FND-2070, FND-2180, FND-2190, FND-2090, FND-303011-Feb-20 20-Feb-20

386 Install Dowels for Vertical Concrete 2 FND-2030 FND-2070, FND-209021-Feb-20 24-Feb-20

387 MEP Sleeves 1 FND-2030 FND-2070, FND-209021-Feb-20 21-Feb-20

388 Weather Day Allowance 5 FND-2190, FND-2180, FND-2030FND-2070 25-Feb-20 02-Mar-20

389 Inspection 1 FND-2030, FND-2180, FND-2190, FND-2090FND-2080 03-Mar-20 03-Mar-20

390 Footing and Beams Place Concrete 1 FND-2070 FND-2200, FND-210004-Mar-20 04-Mar-20

391 Strip Footing Forms/Clean-up 1 FND-2080 FND-2130 05-Mar-20 05-Mar-20

392 VERTICAL WORK ABOVE FOUNDATIONS 17 05-Mar-20 27-Mar-20

393 Install Rebar - Walls and Columns - Level 2 3 FND-2080 FND-2110 05-Mar-20 09-Mar-20

394 Form Walls Single Side - Level 2 3 FND-2100 FND-2210 09-Mar-20 11-Mar-20

395 MEP Sleeves/Rebar Inspections 2 FND-2110 FND-2130 11-Mar-20 12-Mar-20

396 Double up Walls and Columns - Level 2 4 FND-2200, FND-2210 FND-2150, FND-214013-Mar-20 18-Mar-20
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POUR AREA 1 (South End)

EXCAVATE/REBAR/POUR FOUNDATIONS

27-Jan-20 Layout Footings and Grade Beams - Area 1

27-Jan-20 Footing and Grade Beam Excavation - Area 1

31-Jan-20 Footing and Grade Beam Forming - Area 1

04-Feb-20 Install Rebar - Area 1

11-Feb-20 Install Dowels for Vertical Concrete

11-Feb-20 MEP Sleeves

13-Feb-20 Weather Day Allowance

21-Feb-20 Inspection - Area 1

25-Feb-20 Footing and Beams Place Concrete - Area 1

26-Feb-20 Strip Footing Forms/Clean-up

VERTICAL WORK ABOVE FOUNDATIONS

27-Feb-20 Install Rebar - Walls and Columns - Level 1

02-Mar-20 Form Walls Single Side - Level 1

04-Mar-20 MEP Sleeves/Rebar Inspections

06-Mar-20 Double up Walls and Columns - Level 1

12-Mar-20 Weather Day Allowance

17-Mar-20 Place & Finish Wall & Columns

19-Mar-20 Concrete Cure - Level 1 Walls and Columns

19-Mar-20 Strip  Walls and Columns - Level 1

ELEVATOR PITS ( South End)

06-Feb-20 Excavate Elevator Pit

11-Feb-20 Elevator Rebar / Foundation

19-Feb-20 Form Elevator Pit Walls

25-Feb-20 Pour Elevator Pit and Strip

28-Feb-20 Waterproofing

POUR AREA 2 ( Middle)

EXCAVATE/REBAR/POUR FOUNDATIONS

31-Jan-20 Layout Footings and Grade Beams

03-Feb-20 Footing and Grade Beam Excavation

07-Feb-20 Footing and Grade Beam Forming

11-Feb-20 Install Rebar Area 2

21-Feb-20 Install Dowels for Vertical Concrete

21-Feb-20 MEP Sleeves

25-Feb-20 Weather Day Allowance

03-Mar-20 Inspection

04-Mar-20 Footing and Beams Place Concrete

05-Mar-20 Strip Footing Forms/Clean-up

VERTICAL WORK ABOVE FOUNDATIONS

05-Mar-20 Install Rebar - Walls and Columns - Level 2

09-Mar-20 Form Walls Single Side - Level 2

11-Mar-20 MEP Sleeves/Rebar Inspections

13-Mar-20 Double up Walls and Columns - Level 2

County of San Mateo - Parking Structure 

GMP SCHEDULE 2 19 20 (Embedded Rain

Days)

All Activities

Truebeck Job #419006 Page 9 of 36 Print Date: 21-Feb-20



# Activity Name Original
Duration

Predecessors Successors Start Finish

397 Weather Day Allowance 3 FND-2130 FND-2150 19-Mar-20 23-Mar-20

398 Place & Finish Wall & Columns 2 FND-2130, FND-2140 FND-2160 24-Mar-20 25-Mar-20

399 Concrete Cure - Level 2 Walls and Columns 2 FND-2150 FND-2170 26-Mar-20 27-Mar-20

400 Strip Walls and Columns - Level 2 2 FND-2160 STR1-2000 26-Mar-20 27-Mar-20

401 POUR AREA 3 (North End) 38 11-Feb-20 03-Apr-20

402 EXCAVATE/REBAR/POUR FOUNDATIONS 22 11-Feb-20 12-Mar-20

403 Layout Footings and Grade Beams 1 FND-2000 FND-3010 11-Feb-20 11-Feb-20

404 Footing and Grade Beam Excavation 7 FND-3000, FND-2010 FND-3020, FND-3030, FND-3040, FND-303012-Feb-20 21-Feb-20

405 Footing and Grade Beam Forming 5 FND-3010 FND-3100, FND-3030, FND-303019-Feb-20 25-Feb-20

406 Install Dowels for Vertical Concrete 2 FND-3030 FND-3100, FND-3140, FND-310019-Feb-20 21-Feb-20

407 Install Rebar - Area 3 7 FND-3010, FND-3020, FND-3020, FND-3010, FND-2030FND-3100, FND-3080, FND-4020, FND-3140, FND-4010, FND-402021-Feb-20 02-Mar-20

408 MEP Sleeves 2 FND-3030, FND-3030 FND-3100, FND-3140, FND-310028-Feb-20 02-Mar-20

409 Weather Day Allowance 4 FND-4020, FND-4010, FND-3030FND-3100 03-Mar-20 06-Mar-20

410 Inspection 2 FND-3020, FND-3030, FND-4010, FND-4020, FND-3140, FND-4010, FND-4020FND-3110 09-Mar-20 10-Mar-20

411 Footing and Beams Place Concrete 1 FND-3100 FND-3180, STR1-3010, FND-3130, FND-400011-Mar-20 11-Mar-20

412 Strip Footing Forms/Clean-up 1 FND-3110 FND-3210 12-Mar-20 12-Mar-20

413 VERTICAL WORK ABOVE FOUNDATIONS 17 12-Mar-20 03-Apr-20

414 Install Rebar - Walls and Columns - Level 1 3 FND-3110 FND-3180 12-Mar-20 16-Mar-20

415 Form Walls Single Side - Level 1 3 FND-3110, FND-3130 FND-4039 16-Mar-20 18-Mar-20

416 MEP Sleeves/Rebar Inspections 2 FND-3180 FND-3210 18-Mar-20 19-Mar-20

417 Double up Walls and Columns - Level 1 4 FND-4000, FND-4039 FND-3250, FND-324020-Mar-20 25-Mar-20

418 Weather Day Allowance 3 FND-3210 FND-3250 26-Mar-20 30-Mar-20

419 Place & Finish Wall & Columns 2 FND-3210, FND-3240 FND-3260 31-Mar-20 01-Apr-20

420 Concrete Cure - Level 1 Walls and Columns 2 FND-3250 FND-3270 02-Apr-20 03-Apr-20

421 Strip Walls and Columns - Level 1 2 FND-3260 STR1-3000 02-Apr-20 03-Apr-20

422 RAMP FOUNDATION( North End) 108 24-Feb-20 24-Jul-20

423 Excavate Ramp Footings 3 FND-3010 FND-3050, FND-305024-Feb-20 26-Feb-20

424 Ramp Footing Forms 3 FND-3040, FND-3040 FND-3080 25-Feb-20 27-Feb-20

425 Install rebar/Dowels Ramp Footings 4 FND-3050, FND-3030 FND-3120 03-Mar-20 06-Mar-20

426 Inspection 1 FND-3080 FND-3150 09-Mar-20 09-Mar-20

427 Place Ramp Foooting  Concrete 1 FND-3120 FND-3160 10-Mar-20 10-Mar-20

428 Strip/Clean Footings 1 FND-3150 FND-3170, FND-331011-Mar-20 11-Mar-20

429 Vertical rebar: Columns/Walls 4 FND-3160 FND-3200 12-Mar-20 17-Mar-20

430 Form Wallls 1 side 2 FND-3170 FND-3220 18-Mar-20 19-Mar-20

431 Inspection 1 FND-3200 FND-3230 20-Mar-20 20-Mar-20

432 Form Walls : Double-Up 3 FND-3220 FND-3280 23-Mar-20 25-Mar-20

433 Place Vertical Concrete 1 FND-3230 FND-3290, FND-331026-Mar-20 26-Mar-20

434 Cure/Strip Vertical Wall Forms 5 FND-3280 FND-3300, FND-331027-Mar-20 02-Apr-20

435 Waterproof Walls 3 FND-3290 FND-3320 03-Apr-20 07-Apr-20

436 Backfill Walls 3 FND-3300 FND-3340 08-Apr-20 10-Apr-20

437 Form Slab-on-Grade 2 FND-3320 FND-3360 13-Apr-20 14-Apr-20

438 Form Ramp Supported Slab 5 FND-3160, FND-3280, FND-3290, STR2-3130FND-3330 30-Jun-20 07-Jul-20

439 Bottom Layer Rebar/Tendons 3 FND-3310 FND-3350 08-Jul-20 10-Jul-20

440 MEP RI Between Rebar Layers 2 FND-3330 FND-3360 10-Jul-20 13-Jul-20
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19-Mar-20 Weather Day Allowance

24-Mar-20 Place & Finish Wall & Columns

26-Mar-20 Concrete Cure - Level 2 Walls and Columns

26-Mar-20 Strip Walls and Columns - Level 2

POUR AREA 3 (North End)

EXCAVATE/REBAR/POUR FOUNDATIONS

11-Feb-20 Layout Footings and Grade Beams

12-Feb-20 Footing and Grade Beam Excavation

19-Feb-20 Footing and Grade Beam Forming

19-Feb-20 Install Dowels for Vertical Concrete

21-Feb-20 Install Rebar - Area 3

28-Feb-20 MEP Sleeves

03-Mar-20 Weather Day Allowance

09-Mar-20 Inspection

11-Mar-20 Footing and Beams Place Concrete

12-Mar-20 Strip Footing Forms/Clean-up

VERTICAL WORK ABOVE FOUNDATIONS

12-Mar-20 Install Rebar - Walls and Columns - Level 1

16-Mar-20 Form Walls Single Side - Level 1

18-Mar-20 MEP Sleeves/Rebar Inspections

20-Mar-20 Double up Walls and Columns - Level 1

26-Mar-20 Weather Day Allowance

31-Mar-20 Place & Finish Wall & Columns

02-Apr-20 Concrete Cure - Level 1 Walls and Columns

02-Apr-20 Strip Walls and Columns - Level 1

RAMP FOUNDATION( North End)

24-Feb-20 Excavate Ramp Footings

25-Feb-20 Ramp Footing Forms

03-Mar-20 Install rebar/Dowels Ramp Footings

09-Mar-20 Inspection

10-Mar-20 Place Ramp Foooting  Concrete

11-Mar-20 Strip/Clean Footings

12-Mar-20 Vertical rebar: Columns/Walls

18-Mar-20 Form Wallls 1 side

20-Mar-20 Inspection

23-Mar-20 Form Walls : Double-Up

26-Mar-20 Place Vertical Concrete

27-Mar-20 Cure/Strip Vertical Wall Forms

03-Apr-20 Waterproof Walls

08-Apr-20 Backfill Walls

13-Apr-20 Form Slab-on-Grade

30-Jun-20 Form Ramp Supported Slab

08-Jul-20 Bottom Layer Rebar/Tendons

10-Jul-20 MEP RI Between Rebar Layers
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441 Top Layer Rebar/Tendons 3 FND-3350, FND-3340 FND-3370 14-Jul-20 16-Jul-20

442 Inspection 1 FND-3360 FND-3380 17-Jul-20 17-Jul-20

443 Place Concrete Slab 1 FND-3370 FND-3390 20-Jul-20 20-Jul-20

444 Cure Slab 3 FND-3380 FND-3400 21-Jul-20 23-Jul-20

445 Stress Slab 1 FND-3390 STRR-2000 24-Jul-20 24-Jul-20

446 CONCRETE STRUCTURE: LEVEL 1 41 20-Mar-20 15-May-20

447 SLAB-ON-GRADE 41 20-Mar-20 15-May-20

448 POUR AREA 1 30 20-Mar-20 30-Apr-20

449 SLAB-ON-GRADE AREA 1 EARTHWORK 8 20-Mar-20 31-Mar-20

450 Backfill Foundations 8 FND-1220, FND-1160, GI-272STR1-1010, STR1-200020-Mar-20 31-Mar-20

451 UNDERGROUND UTILITIES POUR AREA 1 10 31-Mar-20 13-Apr-20

452 Excavate Underground Utilities 2 PROC-2000, PROC-2050, FND-1110, FND-1160, STR1-1000, PROC-2180STR1-1020 31-Mar-20 01-Apr-20

453 Install Utilities 5 STR1-1010 STR1-1040, STR1-114001-Apr-20 07-Apr-20

454 Weather Day Allowance 1 STR1-1020 STR1-1040 08-Apr-20 08-Apr-20

455 Inspection 1 STR1-1020, STR1-1140 STR1-1050 09-Apr-20 09-Apr-20

456 Backfill 2 STR1-1040 STR1-1060 10-Apr-20 13-Apr-20

457 SOG AREA 1 FORMING/REBAR/CONCRETE 13 14-Apr-20 30-Apr-20

458 Install SOG Class 2 Aggregate 4 STR1-1050 STR1-1080, STR1-206014-Apr-20 17-Apr-20

459 Form Slab 3 STR1-1060 STR1-1070, STR1-1090, STR1-207017-Apr-20 21-Apr-20

460 Install MEP in Rock Layer 2 STR1-1080 STR1-1090 20-Apr-20 21-Apr-20

461 Reinforce / Embeds 4 STR1-1080, STR1-1070, CSUB-5060, PROC-2030STR1-1100, STR1-2090, STR1-209021-Apr-20 24-Apr-20

462 Inspection 1 STR1-1090 STR1-1110 24-Apr-20 24-Apr-20

463 Place Slab 1 STR1-1100 STR2-1010, STR1-112027-Apr-20 27-Apr-20

464 Concrete Cure - Level 1 Slab Pour 1 3 STR1-1110 STR1-1130, STR2-1010, STR2-2010, STR2-301028-Apr-20 30-Apr-20

465 Strip 2 STR1-1120 STR2-1010, STR2-2010, STR2-301028-Apr-20 29-Apr-20

466 POUR AREA 2 31 27-Mar-20 08-May-20

467 SLAB-ON-GRADE AREA 2 EARTHWORK 8 27-Mar-20 07-Apr-20

468 Backfill Foundations 8 FND-2170, STR1-1000 STR1-2010 27-Mar-20 07-Apr-20

469 UNDERGROUND UTILITIES POUR AREA 2 10 07-Apr-20 20-Apr-20

470 Excavate Underground Utilities 1 STR1-2000 STR1-2020 07-Apr-20 08-Apr-20

471 Install Utilities 5 STR1-2010 STR1-2040, STR1-3020, STR1-203008-Apr-20 14-Apr-20

472 Weather Day Allowance 1 STR1-2020 STR1-2040 15-Apr-20 15-Apr-20

473 Inspection 1 STR1-2020, STR1-2030 STR1-2050 16-Apr-20 16-Apr-20

474 Backfill 2 STR1-2040 STR1-2060 17-Apr-20 20-Apr-20

475 SOG AREA 2 FORMING/REBAR/CONCRETE 14 21-Apr-20 08-May-20

476 Install SOG Class 2 Aggregate 4 STR1-2050, STR1-1060 STR1-2070, STR1-306021-Apr-20 24-Apr-20

477 Form Slab 3 STR1-2060, STR1-1080 STR1-2080, STR1-2090, STR1-307022-Apr-20 24-Apr-20

478 Install MEP in Rock Layer 2 STR1-2070 STR1-2090 23-Apr-20 24-Apr-20

479 Reinforce / Embeds 4 STR1-2070, STR1-2080, STR1-1090, STR1-1090, PROC-2030STR1-2100, STR1-2110, STR1-309028-Apr-20 01-May-20

480 Inspection 1 STR1-2090 STR1-2110 01-May-20 01-May-20

481 Place Slab 1 STR1-2090, STR1-2100 STR1-2120, STR2-2010, STR2-301004-May-20 04-May-20

482 Concrete Cure - Level 1 Slab Pour 2 3 STR1-2110 STR1-2130 05-May-20 07-May-20

483 Strip 2 STR1-2120 STR2-2010, STR2-301007-May-20 08-May-20

484 POUR AREA 3 31 03-Apr-20 15-May-20
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14-Jul-20 Top Layer Rebar/Tendons

17-Jul-20 Inspection

20-Jul-20 Place Concrete Slab

21-Jul-20 Cure Slab

24-Jul-20 Stress Slab

CONCRETE STRUCTURE: LEVEL 1

SLAB-ON-GRADE

POUR AREA 1

SLAB-ON-GRADE AREA 1 EARTHWORK

20-Mar-20 Backfill Foundations

UNDERGROUND UTILITIES POUR AREA 1

31-Mar-20 Excavate Underground Utilities

01-Apr-20 Install Utilities

08-Apr-20 Weather Day Allowance

09-Apr-20 Inspection

10-Apr-20 Backfill

SOG AREA 1 FORMING/REBAR/CONCRETE

14-Apr-20 Install SOG Class 2 Aggregate

17-Apr-20 Form Slab

20-Apr-20 Install MEP in Rock Layer

21-Apr-20 Reinforce / Embeds

24-Apr-20 Inspection

27-Apr-20 Place Slab

28-Apr-20 Concrete Cure - Level 1 Slab Pour 1

28-Apr-20 Strip

POUR AREA 2

SLAB-ON-GRADE AREA 2 EARTHWORK

27-Mar-20 Backfill Foundations

UNDERGROUND UTILITIES POUR AREA 2

07-Apr-20 Excavate Underground Utilities

08-Apr-20 Install Utilities

15-Apr-20 Weather Day Allowance

16-Apr-20 Inspection

17-Apr-20 Backfill

SOG AREA 2 FORMING/REBAR/CONCRETE

21-Apr-20 Install SOG Class 2 Aggregate

22-Apr-20 Form Slab

23-Apr-20 Install MEP in Rock Layer

28-Apr-20 Reinforce / Embeds

01-May-20 Inspection

04-May-20 Place Slab

05-May-20 Concrete Cure - Level 1 Slab Pour 2

07-May-20 Strip

POUR AREA 3

County of San Mateo - Parking Structure 
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485 SLAB-ON-GRADE AREA 3 EARTHWORK 8 03-Apr-20 14-Apr-20

486 Backfill Foundations 8 FND-3270 STR1-3010 03-Apr-20 14-Apr-20

487 UNDERGROUND UTILITIES POUR AREA 3 10 13-Apr-20 24-Apr-20

488 Excavate Underground Utilities 2 FND-3110, STR1-3000 STR1-3020 13-Apr-20 14-Apr-20

489 Install Utilities 5 STR1-3010, STR1-2020 STR1-3040, STR1-310014-Apr-20 20-Apr-20

490 Weather Day Allowance 1 STR1-3020 STR1-3040 21-Apr-20 21-Apr-20

491 Inspection 1 STR1-3020, STR1-3100 STR1-3050 22-Apr-20 22-Apr-20

492 Backfill 2 STR1-3040 STR1-3060 23-Apr-20 24-Apr-20

493 SOG AREA 3 FORMING/REBAR/CONCRETE 15 27-Apr-20 15-May-20

494 Install SOG Class 2 Aggregate 4 STR1-3050, STR1-2060 STR1-3070 27-Apr-20 30-Apr-20

495 Form Slab 3 STR1-3060, STR1-2070 STR1-3080, STR1-309029-Apr-20 01-May-20

496 Install MEP 2 STR1-3070 STR1-3090 30-Apr-20 01-May-20

497 Reinforce / Embeds 4 STR1-3070, STR1-3080, PROC-2030, STR1-2090STR1-3110, STR1-315004-May-20 07-May-20

498 Weather Day Allowance 1 STR1-3090 STR1-3110 08-May-20 08-May-20

499 Inspection 1 STR1-3090, STR1-3150 STR1-3120 11-May-20 11-May-20

500 Place Slab 1 STR1-3110 STR1-3130 12-May-20 12-May-20

501 Concrete Cure - Level 1 Slab Pour 3 3 STR1-3120 STR1-3140, MILE-1010, STR2-301013-May-20 15-May-20

502 Strip 2 STR1-3130 STR2-3010 14-May-20 15-May-20

503 CONCRETE STRUCTURE LEVEL 2 48 29-Apr-20 07-Jul-20

504 Pour 1 32 29-Apr-20 12-Jun-20

505 Suspended Deck 30 29-Apr-20 10-Jun-20

506 Install Suspended Slab Falsework 13 STR1-1110, STR1-1120, STR1-1130STR2-1020, STR2-2010, STR3-100029-Apr-20 15-May-20

507 MEP Slab Sleeves/Inserts 1 STR2-1010 STR2-1030, STR2-104015-May-20 15-May-20

508 Layout Suspensed Slab Rebar (PT) 1 STR2-1020, PROC-2210STR2-1040 15-May-20 15-May-20

509 Install Bottom Layer Steel 3 STR2-1020, STR2-1030 STR2-1050 18-May-20 20-May-20

510 Install MEP Between Rebar 3 STR2-1040, PROC-2230STR2-1060, STR2-107020-May-20 22-May-20

511 Reinforcing Steel ( Top Layer)/ Tendons 3 STR2-1050 STR2-1080, STR2-204022-May-20 27-May-20

512 Install TOS Depres / Curbs 1 STR2-1050 STR2-1090 26-May-20 26-May-20

513 Form Construction Joints/Install Embeds 2 STR2-1060 STR2-1090 27-May-20 28-May-20

514 Inspection 1 STR2-1070, STR2-1080 STR2-1100 29-May-20 29-May-20

515 Place Suspended Slab 1 STR2-1090 STR2-1110, STR2-115001-Jun-20 01-Jun-20

516 Cure Suspended Slab 3 STR2-1100 STR2-1120, STR2-113002-Jun-20 04-Jun-20

517 Prep For Stress Suspended Slab 1 STR2-1110 STR2-1130 03-Jun-20 03-Jun-20

518 Stress Suspended Slab 1 STR2-1120, STR2-1110 STR2-1140 05-Jun-20 05-Jun-20

519 Strip Beams/Soffits 3 STR2-1130 STR3-1000, STR2-120008-Jun-20 10-Jun-20

520 Vertical Work Above Deck 9 02-Jun-20 12-Jun-20

521 Column Rebar 1 STR2-1100 STR2-1170, STR2-1160, STR3-114002-Jun-20 03-Jun-20

522 Shear Wall rebar 2 STR2-1150 STR2-1170, STR3-1150, STR3-115004-Jun-20 05-Jun-20

523 Install Vertical Formwork & Inspect 4 STR2-1150, STR2-1160 STR2-1180, STR3-116005-Jun-20 10-Jun-20

524 Place Vertical Concrete 1 STR2-1170 STR2-1190 11-Jun-20 11-Jun-20

525 Strip Vertical Formwork 1 STR2-1180 STR3-1000 12-Jun-20 12-Jun-20

526 Pour 2 29 13-May-20 23-Jun-20

527 Suspended Deck 26 13-May-20 18-Jun-20

528 Install Suspended Slab Falsework 13 STR2-1010, STR1-2110, STR1-2130, STR1-1120, STR1-1130STR2-2020, STR2-3010, STR3-200013-May-20 01-Jun-20
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SLAB-ON-GRADE AREA 3 EARTHWORK

03-Apr-20 Backfill Foundations

UNDERGROUND UTILITIES POUR AREA 3

13-Apr-20 Excavate Underground Utilities

14-Apr-20 Install Utilities

21-Apr-20 Weather Day Allowance

22-Apr-20 Inspection

23-Apr-20 Backfill

SOG AREA 3 FORMING/REBAR/CONCRETE

27-Apr-20 Install SOG Class 2 Aggregate

29-Apr-20 Form Slab

30-Apr-20 Install MEP

04-May-20 Reinforce / Embeds

08-May-20 Weather Day Allowance

11-May-20 Inspection

12-May-20 Place Slab

13-May-20 Concrete Cure - Level 1 Slab Pour 3

14-May-20 Strip

CONCRETE STRUCTURE LEVEL 2

Pour 1

Suspended Deck

29-Apr-20 Install Suspended Slab Falsework

15-May-20 MEP Slab Sleeves/Inserts

15-May-20 Layout Suspensed Slab Rebar (PT)

18-May-20 Install Bottom Layer Steel

20-May-20 Install MEP Between Rebar

22-May-20 Reinforcing Steel ( Top Layer)/ Tendons

26-May-20 Install TOS Depres / Curbs

27-May-20 Form Construction Joints/Install Embeds

29-May-20 Inspection

01-Jun-20 Place Suspended Slab

02-Jun-20 Cure Suspended Slab

03-Jun-20 Prep For Stress Suspended Slab

05-Jun-20 Stress Suspended Slab

08-Jun-20 Strip Beams/Soffits

Vertical Work Above Deck

02-Jun-20 Column Rebar

04-Jun-20 Shear Wall rebar

05-Jun-20 Install Vertical Formwork & Inspect

11-Jun-20 Place Vertical Concrete

12-Jun-20 Strip Vertical Formwork

Pour 2

Suspended Deck

13-May-20 Install Suspended Slab Falsework
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# Activity Name Original
Duration
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529 MEP Slab Sleeves/Inserts 1 STR2-2010 STR2-2030, STR2-204001-Jun-20 01-Jun-20

530 Layout Suspensed Slab Rebar (PT) 1 STR2-2020 STR2-2040 01-Jun-20 01-Jun-20

531 Install Bottom Layer Steel 3 STR2-2020, STR2-2030, STR2-1060STR2-2100, STR2-205002-Jun-20 04-Jun-20

532 Install MEP Between Layers 3 STR2-2040 STR2-2070, STR2-206004-Jun-20 08-Jun-20

533 Install TOS Depres / Curbs 1 STR2-2050 STR2-2090, STR2-210005-Jun-20 05-Jun-20

534 Install Top Layer Rebar/Tendons 3 STR2-2050 STR2-2090, STR2-2080, STR2-304005-Jun-20 09-Jun-20

535 Form Construction Jopints/Install Embeds 2 STR2-2070 STR2-2090 09-Jun-20 10-Jun-20

536 Inspection 1 STR2-2060, STR2-2070, STR2-2080STR2-2100 10-Jun-20 10-Jun-20

537 Place Suspended Slab 1 STR2-2040, STR2-2060, STR2-2090STR2-2110, STR2-215011-Jun-20 11-Jun-20

538 Cure Suspended Slab 2 STR2-2100 STR2-2120, STR2-213012-Jun-20 13-Jun-20

539 Prep For Stress Suspended Slab 1 STR2-2110 STR2-2130 12-Jun-20 12-Jun-20

540 Stress Suspended Slab 1 STR2-2120, STR2-2110 STR2-2140, STR2-500015-Jun-20 15-Jun-20

541 Strip Beams and Soffits 3 STR2-2130 STR3-2000, STR2-220016-Jun-20 18-Jun-20

542 Vertical Work Above Deck 8 12-Jun-20 23-Jun-20

543 Column Rebar 1 STR2-2100 STR2-2170, STR3-2140, STR2-216012-Jun-20 12-Jun-20

544 Shear wall Rebar 2 STR2-2150 STR2-2170, STR3-215015-Jun-20 16-Jun-20

545 Install Vertical Formwork & Inspect 4 STR2-2150, STR2-2160 STR2-2180 16-Jun-20 19-Jun-20

546 Place Vertical Concrete 1 STR2-2170 STR2-2190 22-Jun-20 22-Jun-20

547 Strip Vertical Formwork 1 STR2-2180 STR3-2000 23-Jun-20 23-Jun-20

548 Pour 3 29 27-May-20 07-Jul-20

549 Suspended Deck 27 27-May-20 02-Jul-20

550 Install Suspended Slab Falsework 13 STR2-2010, STR1-3130, STR1-3140, STR1-2110, STR1-2130, STR1-1120, STR1-1130STR2-3020, STR3-300027-May-20 12-Jun-20

551 MEP Sleeves/Inserts 1 STR2-3010 STR2-3030, STR2-304012-Jun-20 12-Jun-20

552 Layout Suspensed Slab Rebar (PT) 1 STR2-3020 STR2-3040 12-Jun-20 12-Jun-20

553 Installl Bottom Layer Rebar 3 STR2-3020, STR2-3030, STR2-2070STR2-3060, STR2-3100, STR2-305012-Jun-20 16-Jun-20

554 Install MEP Between layers 3 STR2-3040 STR2-3070 15-Jun-20 17-Jun-20

555 Install TOS Depres / Curbs 1 STR2-3040 STR2-3100 16-Jun-20 16-Jun-20

556 Install Top Layer Rebar/tendons 3 STR2-3050 STR2-3090, STR2-3080, STR3-103017-Jun-20 19-Jun-20

557 Form Construction Joints/Install Embeds 2 STR2-3070 STR2-3090 19-Jun-20 22-Jun-20

558 Inspection 1 STR2-3070, STR2-3080 STR2-3100 22-Jun-20 22-Jun-20

559 Place Suspended Slab 1 STR2-3040, STR2-3060, STR2-3090STR2-3110, STR2-315023-Jun-20 23-Jun-20

560 Cure Suspended Slab 3 STR2-3100 STR2-3120 24-Jun-20 26-Jun-20

561 Prep For Stress Suspended Slab 1 STR2-3110 STR2-3130 26-Jun-20 26-Jun-20

562 Stress Suspended Slab 1 STR2-3120 STR2-5010, STR2-3140, STRR-2000, FND-331029-Jun-20 29-Jun-20

563 Strip Beams and Soffits 3 STR2-3130 STR3-3000, STR2-320030-Jun-20 02-Jul-20

564 Vertical Work Above Deck 9 24-Jun-20 07-Jul-20

565 Column  Rebar 1 STR2-3100 STR2-3170, STR3-314024-Jun-20 24-Jun-20

566 Install Shear Wall rebar 2 STR2-3150 STR2-3160, STR3-315025-Jun-20 26-Jun-20

567 Install Vertical Formwork & Inspect 4 STR2-3170 STR2-3180, STR3-316029-Jun-20 02-Jul-20

568 Place Vertical Concrete 1 STR2-3160 STR2-3190 06-Jul-20 06-Jul-20

569 Strip Vertical Formwork 1 STR2-3180 STR3-3000 07-Jul-20 07-Jul-20

570 CONCRETE STRUCTURE LEVEL 3 38 15-Jun-20 06-Aug-20

571 Pour 1 21 15-Jun-20 14-Jul-20

572 Suspended Deck 20 15-Jun-20 13-Jul-20

M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A

2018 2019 2020 2021

01-Jun-20 MEP Slab Sleeves/Inserts

01-Jun-20 Layout Suspensed Slab Rebar (PT)

02-Jun-20 Install Bottom Layer Steel

04-Jun-20 Install MEP Between Layers

05-Jun-20 Install TOS Depres / Curbs

05-Jun-20 Install Top Layer Rebar/Tendons

09-Jun-20 Form Construction Jopints/Install Embeds

10-Jun-20 Inspection

11-Jun-20 Place Suspended Slab

12-Jun-20 Cure Suspended Slab

12-Jun-20 Prep For Stress Suspended Slab

15-Jun-20 Stress Suspended Slab

16-Jun-20 Strip Beams and Soffits

Vertical Work Above Deck

12-Jun-20 Column Rebar

15-Jun-20 Shear wall Rebar

16-Jun-20 Install Vertical Formwork & Inspect

22-Jun-20 Place Vertical Concrete

23-Jun-20 Strip Vertical Formwork

Pour 3

Suspended Deck

27-May-20 Install Suspended Slab Falsework

12-Jun-20 MEP Sleeves/Inserts

12-Jun-20 Layout Suspensed Slab Rebar (PT)

12-Jun-20 Installl Bottom Layer Rebar

15-Jun-20 Install MEP Between layers

16-Jun-20 Install TOS Depres / Curbs

17-Jun-20 Install Top Layer Rebar/tendons

19-Jun-20 Form Construction Joints/Install Embeds

22-Jun-20 Inspection

23-Jun-20 Place Suspended Slab

24-Jun-20 Cure Suspended Slab

26-Jun-20 Prep For Stress Suspended Slab

29-Jun-20 Stress Suspended Slab

30-Jun-20 Strip Beams and Soffits

Vertical Work Above Deck

24-Jun-20 Column  Rebar

25-Jun-20 Install Shear Wall rebar

29-Jun-20 Install Vertical Formwork & Inspect

06-Jul-20 Place Vertical Concrete

07-Jul-20 Strip Vertical Formwork

CONCRETE STRUCTURE LEVEL 3

Pour 1

Suspended Deck
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573 Install Suspended Slab Falsework 5 STR2-1190, STR2-1140, STR2-1010STR3-1010, STR4-100015-Jun-20 19-Jun-20

574 MEP Sleeves/Inserts 1 STR3-1000 STR3-1020, STR3-103022-Jun-20 22-Jun-20

575 Layout Suspensed Slab Rebar (PT) 1 STR3-1010, PROC-2220STR3-1030 22-Jun-20 22-Jun-20

576 Install Bottom Layer Rebar 3 STR3-1010, STR3-1020, STR2-3070STR3-1050, STR3-1090, STR3-104023-Jun-20 25-Jun-20

577 Install MEP Between Rebar Layers 3 STR3-1030 STR3-1060 24-Jun-20 26-Jun-20

578 Install TOS Depres / Curbs 1 STR3-1030 STR3-1090 25-Jun-20 25-Jun-20

579 Install Top Layer Rebar/tendons 3 STR3-1040 STR3-1070, STR3-203025-Jun-20 29-Jun-20

580 Install Construction Joints and Embeds 2 STR3-1060 STR3-1080 29-Jun-20 30-Jun-20

581 Inspection 1 STR3-1070 STR3-1090 30-Jun-20 30-Jun-20

582 Place Suspended Slab 1 STR3-1030, STR3-1050, STR3-1080STR3-1100, STR3-114001-Jul-20 01-Jul-20

583 Cure Suspended Slab 3 STR3-1090 STR3-1110 02-Jul-20 07-Jul-20

584 Prep For Stress Suspended Slab 1 STR3-1100 STR3-1120 07-Jul-20 07-Jul-20

585 Stress Suspended Slab 1 STR3-1110 STR3-1130 08-Jul-20 08-Jul-20

586 Strip Beams and Soffits 3 STR3-1120 STR4-1000, STR3-1200, INT-1050, UTL-201009-Jul-20 13-Jul-20

587 Vertical Work Above Deck 8 02-Jul-20 14-Jul-20

588 Column Rebar 1 STR2-1150, STR3-1090 STR3-1150 02-Jul-20 02-Jul-20

589 Install Shear wall rebar 2 STR3-1140, STR2-1160, STR2-1160STR3-1160, STR4-115006-Jul-20 07-Jul-20

590 Install Vertical Formwork & Inspect 4 STR3-1150, STR2-1170 STR3-1170, STR4-116007-Jul-20 10-Jul-20

591 Place Vertical Concrete 1 STR3-1160 STR3-1180 13-Jul-20 13-Jul-20

592 Strip Vertical Formwork 1 STR3-1170 STR4-1000 14-Jul-20 14-Jul-20

593 Pour 2 21 24-Jun-20 23-Jul-20

594 Suspended Deck 20 24-Jun-20 22-Jul-20

595 Install Suspended Slab Falsework 5 STR2-2190, STR2-2140, STR2-2010STR3-2010, STR4-200024-Jun-20 30-Jun-20

596 MEP Inserts/Sleeves 1 STR3-2000 STR3-2020, STR3-203001-Jul-20 01-Jul-20

597 Layout Suspensed Slab Rebar (PT) 1 STR3-2010 STR3-2030 01-Jul-20 01-Jul-20

598 Install Bottom Layer Rebar/tendons 3 STR3-2010, STR3-2020, STR3-1060STR3-2050, STR3-2090, STR3-204002-Jul-20 07-Jul-20

599 Install MEP Between Rebar Layers 3 STR3-2030 STR3-2060 06-Jul-20 08-Jul-20

600 Install TOS Depres / Curbs 1 STR3-2030 STR3-2090 07-Jul-20 07-Jul-20

601 Install Top Layer Rebar/tendons 3 STR3-2040 STR3-2070, STR3-303007-Jul-20 09-Jul-20

602 Install Construction Joints/Embeds 2 STR3-2060 STR3-2080 09-Jul-20 10-Jul-20

603 Inspection 1 STR3-2070 STR3-2090 10-Jul-20 10-Jul-20

604 Place Suspended Slab 1 STR3-2030, STR3-2050, STR3-2080STR3-2100, STR3-214013-Jul-20 13-Jul-20

605 Cure Suspended Slab 3 STR3-2090 STR3-2110, STR3-212014-Jul-20 16-Jul-20

606 Prep For Stress Suspended Slab 1 STR3-2100 STR3-2120 16-Jul-20 16-Jul-20

607 Stress Suspended Slab 1 STR3-2110, STR3-2100 STR3-5000, STR3-213017-Jul-20 17-Jul-20

608 Strip Beams/Soffits 3 STR3-2120 STR4-2000, STR3-220020-Jul-20 22-Jul-20

609 Vertical Work Above Deck 8 14-Jul-20 23-Jul-20

610 Column Rebar 1 STR2-2150, STR3-2090 STR3-2150 14-Jul-20 14-Jul-20

611 Install Shear Wall rebar 2 STR3-2140, STR2-2160 STR3-2160, STR4-215015-Jul-20 16-Jul-20

612 Install Vertical Formwork & Inspect 4 STR3-2150 STR3-2170, STR4-216016-Jul-20 21-Jul-20

613 Place Vertical Concrete 1 STR3-2160 STR3-2180 22-Jul-20 22-Jul-20

614 Strip Vertical Formwork 1 STR3-2170 STR4-2000 23-Jul-20 23-Jul-20

615 Pour 3 22 08-Jul-20 06-Aug-20

616 Suspended Deck 18 08-Jul-20 31-Jul-20

M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A

2018 2019 2020 2021

15-Jun-20 Install Suspended Slab Falsework

22-Jun-20 MEP Sleeves/Inserts

22-Jun-20 Layout Suspensed Slab Rebar (PT)

23-Jun-20 Install Bottom Layer Rebar

24-Jun-20 Install MEP Between Rebar Layers

25-Jun-20 Install TOS Depres / Curbs

25-Jun-20 Install Top Layer Rebar/tendons

29-Jun-20 Install Construction Joints and Embeds

30-Jun-20 Inspection

01-Jul-20 Place Suspended Slab

02-Jul-20 Cure Suspended Slab

07-Jul-20 Prep For Stress Suspended Slab

08-Jul-20 Stress Suspended Slab

09-Jul-20 Strip Beams and Soffits

Vertical Work Above Deck

02-Jul-20 Column Rebar

06-Jul-20 Install Shear wall rebar

07-Jul-20 Install Vertical Formwork & Inspect

13-Jul-20 Place Vertical Concrete

14-Jul-20 Strip Vertical Formwork

Pour 2

Suspended Deck

24-Jun-20 Install Suspended Slab Falsework

01-Jul-20 MEP Inserts/Sleeves

01-Jul-20 Layout Suspensed Slab Rebar (PT)

02-Jul-20 Install Bottom Layer Rebar/tendons

06-Jul-20 Install MEP Between Rebar Layers

07-Jul-20 Install TOS Depres / Curbs

07-Jul-20 Install Top Layer Rebar/tendons

09-Jul-20 Install Construction Joints/Embeds

10-Jul-20 Inspection

13-Jul-20 Place Suspended Slab

14-Jul-20 Cure Suspended Slab

16-Jul-20 Prep For Stress Suspended Slab

17-Jul-20 Stress Suspended Slab

20-Jul-20 Strip Beams/Soffits

Vertical Work Above Deck

14-Jul-20 Column Rebar

15-Jul-20 Install Shear Wall rebar

16-Jul-20 Install Vertical Formwork & Inspect

22-Jul-20 Place Vertical Concrete

23-Jul-20 Strip Vertical Formwork

Pour 3

Suspended Deck
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617 Install Suspended Slab Falsework 5 STR2-3190, STR2-3140, STR2-3010STR3-3010, STR4-300008-Jul-20 14-Jul-20

618 MEP Sleeves and Inserts 1 STR3-3000 STR3-3020, STR3-303015-Jul-20 15-Jul-20

619 Layout Suspensed Slab Rebar (PT) 1 STR3-3010 STR3-3030 15-Jul-20 15-Jul-20

620 Install Bottom Rebar/Tendons 3 STR3-3010, STR3-3020, STR3-2060STR3-3050, STR3-3090, STR3-304016-Jul-20 20-Jul-20

621 Install MEP Between Rebar Layers 3 STR3-3030 STR3-3060 17-Jul-20 21-Jul-20

622 Install TOS Depres / Curbs 1 STR3-3030 STR3-3090 20-Jul-20 20-Jul-20

623 Install Top Layer Rebar/tendons 3 STR3-3040 STR3-3070, STR4-103020-Jul-20 22-Jul-20

624 Install Construction Joints and Embeds 2 STR3-3060 STR3-3080 22-Jul-20 23-Jul-20

625 Inspections 1 STR3-3070 STR3-3090 23-Jul-20 23-Jul-20

626 Place Suspended Slab 1 STR3-3030, STR3-3050, STR3-3080STR3-3110, STR3-314024-Jul-20 24-Jul-20

627 Cure Suspended Slab 3 STR3-3090 STR3-3100 25-Jul-20 27-Jul-20

628 Prep For Stress Suspended Slab 1 STR3-3110 STR3-3120 27-Jul-20 27-Jul-20

629 Stress Suspended Slab 1 STR3-3100 STR3-5010, STR3-3130, STR3-3150, STRR-3130, STRR-3000, STRR-200028-Jul-20 28-Jul-20

630 Strip Beams and Soffits 3 STR3-3120 STR4-3000, STR3-320029-Jul-20 31-Jul-20

631 Vertical Work Above deck 9 27-Jul-20 06-Aug-20

632 Column Rebar 1 STR2-3150, STR3-3090 STR3-3160, STR3-3150, STR4-314027-Jul-20 27-Jul-20

633 Install Shear Wall Rebar 2 STR3-3120, STR3-3140, STR2-3170STR3-3160, STR4-315029-Jul-20 30-Jul-20

634 Install Vertical Formwork & Inspect 4 STR3-3140, STR3-3150, STR2-3160STR3-3170, STR4-316030-Jul-20 04-Aug-20

635 Place Vertical Concrete 1 STR3-3160 STR3-3180 05-Aug-20 05-Aug-20

636 Strip Vertical Formwork 1 STR3-3170 STR4-3000 06-Aug-20 06-Aug-20

637 CONCRETE STRUCTURE LEVEL 4 38 15-Jul-20 04-Sep-20

638 Pour 1 22 15-Jul-20 13-Aug-20

639 Suspended Deck 21 15-Jul-20 12-Aug-20

640 Install Suspended Slab Falsework 5 STR3-1180, STR3-1130, STR3-1000STR4-1010, STR5-100015-Jul-20 21-Jul-20

641 Install MEP Sleeves/Inserts 1 STR4-1000 STR4-1020, STR4-103022-Jul-20 22-Jul-20

642 Layout Suspensed Slab Rebar (PT) 1 STR4-1010 STR4-1030 22-Jul-20 22-Jul-20

643 Install Bottom Rebar/tendons 3 STR4-1010, STR4-1020, STR3-3060STR4-1050, STR4-104023-Jul-20 27-Jul-20

644 Install MEP RI between Rebar Layers 3 STR4-1030 STR4-1060 24-Jul-20 28-Jul-20

645 Install TOS Depres / Curbs 1 STR4-1030 STR4-1090 27-Jul-20 27-Jul-20

646 Install Top Layer Rebar/Tendons 3 STR4-1040 STR4-1070, STR4-203028-Jul-20 30-Jul-20

647 Install Construction Joints/Embeds 2 STR4-1060 STR4-1080 30-Jul-20 31-Jul-20

648 Inspections 1 STR4-1070 STR4-1090 31-Jul-20 31-Jul-20

649 Place Suspended Slab 1 STR4-1050, STR4-1080 STR4-1100, STR4-114003-Aug-20 03-Aug-20

650 Cure Suspended Slab 3 STR4-1090 STR4-1110, STR4-112004-Aug-20 06-Aug-20

651 Prep For Stress Suspended Slab 1 STR4-1100 STR4-1120 06-Aug-20 06-Aug-20

652 Stress Suspended Slab 1 STR4-1110, STR4-1100 STR4-1130 07-Aug-20 07-Aug-20

653 Strip Beams and Soffits 3 STR4-1120 STR5-1000, STR4-120010-Aug-20 12-Aug-20

654 Vertical Work Above Deck 8 04-Aug-20 13-Aug-20

655 Install Column Rebar 1 STR4-1090 STR4-1160, STR4-1150, STR5-114004-Aug-20 04-Aug-20

656 Install Shear Wall rebar 2 STR4-1140, STR3-1150 STR4-1160, STR5-115005-Aug-20 06-Aug-20

657 Install Vertical Formwork & Inspect 4 STR4-1140, STR4-1150, STR3-1160STR4-1170, STR5-116006-Aug-20 11-Aug-20

658 Place Vertical Concrete 1 STR4-1160 STR4-1180 12-Aug-20 12-Aug-20

659 Strip Vertical Formwork 1 STR4-1170 STR5-1000 13-Aug-20 13-Aug-20

660 Pour 2 21 24-Jul-20 21-Aug-20

M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A

2018 2019 2020 2021

08-Jul-20 Install Suspended Slab Falsework

15-Jul-20 MEP Sleeves and Inserts

15-Jul-20 Layout Suspensed Slab Rebar (PT)

16-Jul-20 Install Bottom Rebar/Tendons

17-Jul-20 Install MEP Between Rebar Layers

20-Jul-20 Install TOS Depres / Curbs

20-Jul-20 Install Top Layer Rebar/tendons

22-Jul-20 Install Construction Joints and Embeds

23-Jul-20 Inspections

24-Jul-20 Place Suspended Slab

25-Jul-20 Cure Suspended Slab

27-Jul-20 Prep For Stress Suspended Slab

28-Jul-20 Stress Suspended Slab

29-Jul-20 Strip Beams and Soffits

Vertical Work Above deck

27-Jul-20 Column Rebar

29-Jul-20 Install Shear Wall Rebar

30-Jul-20 Install Vertical Formwork & Inspect

05-Aug-20 Place Vertical Concrete

06-Aug-20 Strip Vertical Formwork

CONCRETE STRUCTURE LEVEL 4

Pour 1

Suspended Deck

15-Jul-20 Install Suspended Slab Falsework

22-Jul-20 Install MEP Sleeves/Inserts

22-Jul-20 Layout Suspensed Slab Rebar (PT)

23-Jul-20 Install Bottom Rebar/tendons

24-Jul-20 Install MEP RI between Rebar Layers

27-Jul-20 Install TOS Depres / Curbs

28-Jul-20 Install Top Layer Rebar/Tendons

30-Jul-20 Install Construction Joints/Embeds

31-Jul-20 Inspections

03-Aug-20 Place Suspended Slab

04-Aug-20 Cure Suspended Slab

06-Aug-20 Prep For Stress Suspended Slab

07-Aug-20 Stress Suspended Slab

10-Aug-20 Strip Beams and Soffits

Vertical Work Above Deck

04-Aug-20 Install Column Rebar

05-Aug-20 Install Shear Wall rebar

06-Aug-20 Install Vertical Formwork & Inspect

12-Aug-20 Place Vertical Concrete

13-Aug-20 Strip Vertical Formwork

Pour 2
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661 Suspended Deck 20 24-Jul-20 20-Aug-20

662 Install Suspended Slab Falsework 5 STR3-2180, STR3-2130, STR3-2000STR4-2010, STR5-200024-Jul-20 30-Jul-20

663 Install MEP Sleeves/Inserts 1 STR4-2000 STR4-2020, STR4-203031-Jul-20 31-Jul-20

664 Layout Suspensed Slab Rebar (PT) 1 STR4-2010 STR4-2030 31-Jul-20 31-Jul-20

665 Install Bottom Layer Rebar/Tendons 3 STR4-2010, STR4-2020, STR4-1060STR4-2050, STR4-2090, STR4-2040, STR4-206003-Aug-20 05-Aug-20

666 Install MEP RI Between Rebar Layers 3 STR4-2030 STR4-2060 04-Aug-20 06-Aug-20

667 Install TOS Depres / Curbs 1 STR4-2030 STR4-2090 05-Aug-20 05-Aug-20

668 Install Upper Layer Rebar/Tendons 3 STR4-2040, STR4-2030 STR4-2070, STR4-303005-Aug-20 07-Aug-20

669 Install Construction Joints/Embeds 2 STR4-2060 STR4-2080 07-Aug-20 10-Aug-20

670 Inspections 1 STR4-2070 STR4-2090 10-Aug-20 10-Aug-20

671 Place Suspended Slab 1 STR4-2030, STR4-2050, STR4-2080STR4-2100, STR4-214011-Aug-20 11-Aug-20

672 Cure Suspended Slab 3 STR4-2090 STR4-2110, STR4-212012-Aug-20 14-Aug-20

673 Prep For Stress Suspended Slab 1 STR4-2100 STR4-2120 12-Aug-20 12-Aug-20

674 Stress Suspended Slab 1 STR4-2110, STR4-2100 STR4-5000, STR4-213017-Aug-20 17-Aug-20

675 Strip Beams and Sofffits 3 STR4-2120 STR5-2000, STR4-220018-Aug-20 20-Aug-20

676 Vertical Work Above the Deck 8 12-Aug-20 21-Aug-20

677 Column Rebar 1 STR4-2090 STR4-2160, STR5-2140, STR4-215012-Aug-20 12-Aug-20

678 Install Shear wall rebar 2 STR3-2150, STR4-2140 STR4-2160, STR5-215013-Aug-20 14-Aug-20

679 Install Vertical Formwork & Inspect 4 STR4-2140, STR4-2150, STR3-2160STR4-2170, STR5-216014-Aug-20 19-Aug-20

680 Place Vertical Concrete 1 STR4-2160 STR4-2180 20-Aug-20 20-Aug-20

681 Strip Vertical Formwork 1 STR4-2170 STR5-2000 21-Aug-20 21-Aug-20

682 Pour 3 22 06-Aug-20 04-Sep-20

683 Suspended Deck 21 06-Aug-20 03-Sep-20

684 Install Suspended Slab Falsework 5 STR3-3180, STR3-3130, STR3-3000STR4-3010, STR5-300006-Aug-20 12-Aug-20

685 Install MEP Sleeves/Inserts 1 STR4-3000 STR4-3020, STR4-303013-Aug-20 13-Aug-20

686 Layout Suspended Slab Rebar (PT) 1 STR4-3010 STR4-3030 13-Aug-20 13-Aug-20

687 Install Bottom Layer Rebar/tendons 3 STR4-3010, STR4-3020, STR4-2060STR4-3050, STR4-3090, STR4-304014-Aug-20 18-Aug-20

688 Install MEP RI Between Rebar Layers 3 STR4-3030 STR4-3060 17-Aug-20 19-Aug-20

689 Install TOS Depres / Curbs 1 STR4-3030 STR4-3090 18-Aug-20 18-Aug-20

690 Install Top Layer Rebar/tendons 3 STR4-3040 STR4-3070, STR5-103018-Aug-20 20-Aug-20

691 Install Construction Joints/Embeds 2 STR4-3060 STR4-3080 20-Aug-20 21-Aug-20

692 Inspections 1 STR4-3070 STR4-3090 24-Aug-20 24-Aug-20

693 Place Suspended Slab 1 STR4-3030, STR4-3050, STR4-3080STR4-3100, STR4-314025-Aug-20 25-Aug-20

694 Cure Suspended Slab 3 STR4-3090 STR4-3110 26-Aug-20 28-Aug-20

695 Prep For Stress Suspended Slab 1 STR4-3100 STR4-3120 28-Aug-20 28-Aug-20

696 Stress Suspended Slab 1 STR4-3110 STR4-5010, STR4-3130, STRR-4130, STRR-3000, STRR-400031-Aug-20 31-Aug-20

697 Strip Beams/Soffits 3 STR4-3120 STR5-3000, STR4-320001-Sep-20 03-Sep-20

698 Vertical Work Above the Deck 8 26-Aug-20 04-Sep-20

699 Column Rebar 1 STR3-3140, STR4-3090 STR4-3160, STR5-3140, STR4-315026-Aug-20 26-Aug-20

700 Install Shear Wall Rebar 2 STR3-3150, STR4-3140 STR4-3170, STR4-3160, STR5-315027-Aug-20 28-Aug-20

701 Install Vertical Formwork & Inspect 4 STR4-3140, STR4-3150, STR3-3160STR4-3170, STR5-316028-Aug-20 02-Sep-20

702 Place Vertical Concrete 1 STR4-3160, STR4-3150 STR4-3180 03-Sep-20 03-Sep-20

703 Strip Vertical Formwork 1 STR4-3170 STR5-3000 04-Sep-20 04-Sep-20

704 CONCRETE STRUCTURE LEVEL 5 37 14-Aug-20 06-Oct-20
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2018 2019 2020 2021

Suspended Deck

24-Jul-20 Install Suspended Slab Falsework

31-Jul-20 Install MEP Sleeves/Inserts

31-Jul-20 Layout Suspensed Slab Rebar (PT)

03-Aug-20 Install Bottom Layer Rebar/Tendons

04-Aug-20 Install MEP RI Between Rebar Layers

05-Aug-20 Install TOS Depres / Curbs

05-Aug-20 Install Upper Layer Rebar/Tendons

07-Aug-20 Install Construction Joints/Embeds

10-Aug-20 Inspections

11-Aug-20 Place Suspended Slab

12-Aug-20 Cure Suspended Slab

12-Aug-20 Prep For Stress Suspended Slab

17-Aug-20 Stress Suspended Slab

18-Aug-20 Strip Beams and Sofffits

Vertical Work Above the Deck

12-Aug-20 Column Rebar

13-Aug-20 Install Shear wall rebar

14-Aug-20 Install Vertical Formwork & Inspect

20-Aug-20 Place Vertical Concrete

21-Aug-20 Strip Vertical Formwork

Pour 3

Suspended Deck

06-Aug-20 Install Suspended Slab Falsework

13-Aug-20 Install MEP Sleeves/Inserts

13-Aug-20 Layout Suspended Slab Rebar (PT)

14-Aug-20 Install Bottom Layer Rebar/tendons

17-Aug-20 Install MEP RI Between Rebar Layers

18-Aug-20 Install TOS Depres / Curbs

18-Aug-20 Install Top Layer Rebar/tendons

20-Aug-20 Install Construction Joints/Embeds

24-Aug-20 Inspections

25-Aug-20 Place Suspended Slab

26-Aug-20 Cure Suspended Slab

28-Aug-20 Prep For Stress Suspended Slab

31-Aug-20 Stress Suspended Slab

01-Sep-20 Strip Beams/Soffits

Vertical Work Above the Deck

26-Aug-20 Column Rebar

27-Aug-20 Install Shear Wall Rebar

28-Aug-20 Install Vertical Formwork & Inspect

03-Sep-20 Place Vertical Concrete

04-Sep-20 Strip Vertical Formwork

CONCRETE STRUCTURE LEVEL 5

County of San Mateo - Parking Structure 

GMP SCHEDULE 2 19 20 (Embedded Rain

Days)
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# Activity Name Original
Duration

Predecessors Successors Start Finish

705 Pour 1 21 14-Aug-20 14-Sep-20

706 Suspended Deck 20 14-Aug-20 11-Sep-20

707 Install Suspended Slab Falsework 5 STR4-1180, STR4-1130, STR4-1000STR5-1010, STR6-100014-Aug-20 20-Aug-20

708 Install MEP Sleeves/Inserts 1 STR5-1000 STR5-1020, STR5-103021-Aug-20 21-Aug-20

709 Layout Suspensed Slab Rebar (PT) 1 STR5-1010 STR5-1030 21-Aug-20 21-Aug-20

710 Install Bottom Layer Rebar/tendons 3 STR5-1010, STR5-1020, STR4-3060STR5-1050, STR5-1090, STR5-104024-Aug-20 26-Aug-20

711 MEP RI Between Rebar Layers 3 STR5-1030 STR5-1060 25-Aug-20 27-Aug-20

712 Install TOS Depres / Curbs 1 STR5-1030 STR5-1090 26-Aug-20 26-Aug-20

713 Install Top Layer Rebar/tendons 3 STR5-1040 STR5-1070, STR5-203026-Aug-20 28-Aug-20

714 Install Construction Joints/Embeds 2 STR5-1060 STR5-1080 28-Aug-20 31-Aug-20

715 Inspections 1 STR5-1070 STR5-1090 31-Aug-20 31-Aug-20

716 Place Suspended Slab 1 STR5-1030, STR5-1050, STR5-1080STR5-1100, STR5-114001-Sep-20 01-Sep-20

717 Cure Suspended Slab 3 STR5-1090 STR5-1110, STR5-112002-Sep-20 04-Sep-20

718 Prep For Stress Suspended Slab 1 STR5-1100 STR5-1120 02-Sep-20 02-Sep-20

719 Stress Suspended Slab 1 STR5-1110, STR5-1100 STR5-1130, STR2-121008-Sep-20 08-Sep-20

720 Strip Beams/Soffits 3 STR5-1120 STR6-1000, STR5-120009-Sep-20 11-Sep-20

721 Vertical Work Above the Deck 8 02-Sep-20 14-Sep-20

722 Column Rebar 1 STR4-1140, STR5-1090 STR5-1160, STR5-1150, STR6-115002-Sep-20 02-Sep-20

723 Install Shear Wall Rebar 2 STR5-1140, STR4-1150 STR5-1160, STR6-116003-Sep-20 04-Sep-20

724 Install Vertical Formwork & Inspect 4 STR5-1140, STR5-1150, STR4-1160STR5-1170, STR6-117004-Sep-20 10-Sep-20

725 Place Vertical Concrete 1 STR5-1160 STR5-1180 11-Sep-20 11-Sep-20

726 Strip Vertical Formwork 1 STR5-1170 STR6-1000 14-Sep-20 14-Sep-20

727 Pour 2 22 24-Aug-20 23-Sep-20

728 Suspended deck 19 24-Aug-20 18-Sep-20

729 Install Suspended Slab Falsework 5 STR4-2180, STR4-2130, STR4-2000STR5-2010, STR6-200024-Aug-20 28-Aug-20

730 Installl MEP Sleeves/Inserts 1 STR5-2000 STR5-2020, STR5-203031-Aug-20 31-Aug-20

731 Layout Suspensed Slab Rebar (PT) 1 STR5-2010 STR5-2030 31-Aug-20 31-Aug-20

732 Install Bottom Layer Rebar/tendons 3 STR5-2010, STR5-2020, STR5-1060STR5-2050, STR5-2090, STR5-204001-Sep-20 03-Sep-20

733 Install MEP RI Between Rebar layers 3 STR5-2030 STR5-2060 02-Sep-20 04-Sep-20

734 Install TOS Depres / Curbs 1 STR5-2030 STR5-2090 03-Sep-20 03-Sep-20

735 Install Top Layer Rebar/Tendons 3 STR5-2040 STR5-2070, STR5-303003-Sep-20 08-Sep-20

736 Install Construction Joints/Embeds 2 STR5-2060 STR5-2080 08-Sep-20 09-Sep-20

737 Inspections 1 STR5-2070 STR5-2090 10-Sep-20 10-Sep-20

738 Place Suspended Slab 1 STR5-2030, STR5-2050, STR5-2080STR5-2100, STR5-214011-Sep-20 11-Sep-20

739 Cure Suspended Slab 3 STR5-2090 STR5-2110, STR5-212012-Sep-20 14-Sep-20

740 Prep For Stress Suspended Slab 1 STR5-2100 STR5-2120 14-Sep-20 14-Sep-20

741 Stress Suspended Slab 1 STR5-2110, STR5-2100 STR5-5000, STR5-2130, STR2-221015-Sep-20 15-Sep-20

742 Strip Beams/Soffits 3 STR5-2120 STR6-2000, STR5-220016-Sep-20 18-Sep-20

743 Vertical Work Above the Deck 8 14-Sep-20 23-Sep-20

744 Column Rebar 1 STR4-2140, STR5-2090 STR5-2160, STR5-2150, STR6-215014-Sep-20 14-Sep-20

745 Install Shear wall rebar 2 STR5-2140, STR4-2150 STR5-2160, STR6-216015-Sep-20 16-Sep-20

746 Install Vertical Formwork & Inspect 4 STR5-2140, STR5-2150, STR4-2160STR5-2170, STR6-217016-Sep-20 21-Sep-20

747 Place Vertical Concrete 1 STR5-2160 STR5-2180 22-Sep-20 22-Sep-20

748 Strip Vertical Formwork 1 STR5-2170 STR6-2000 23-Sep-20 23-Sep-20
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2018 2019 2020 2021

Pour 1

Suspended Deck

14-Aug-20 Install Suspended Slab Falsework

21-Aug-20 Install MEP Sleeves/Inserts

21-Aug-20 Layout Suspensed Slab Rebar (PT)

24-Aug-20 Install Bottom Layer Rebar/tendons

25-Aug-20 MEP RI Between Rebar Layers

26-Aug-20 Install TOS Depres / Curbs

26-Aug-20 Install Top Layer Rebar/tendons

28-Aug-20 Install Construction Joints/Embeds

31-Aug-20 Inspections

01-Sep-20 Place Suspended Slab

02-Sep-20 Cure Suspended Slab

02-Sep-20 Prep For Stress Suspended Slab

08-Sep-20 Stress Suspended Slab

09-Sep-20 Strip Beams/Soffits

Vertical Work Above the Deck

02-Sep-20 Column Rebar

03-Sep-20 Install Shear Wall Rebar

04-Sep-20 Install Vertical Formwork & Inspect

11-Sep-20 Place Vertical Concrete

14-Sep-20 Strip Vertical Formwork

Pour 2

Suspended deck

24-Aug-20 Install Suspended Slab Falsework

31-Aug-20 Installl MEP Sleeves/Inserts

31-Aug-20 Layout Suspensed Slab Rebar (PT)

01-Sep-20 Install Bottom Layer Rebar/tendons

02-Sep-20 Install MEP RI Between Rebar layers

03-Sep-20 Install TOS Depres / Curbs

03-Sep-20 Install Top Layer Rebar/Tendons

08-Sep-20 Install Construction Joints/Embeds

10-Sep-20 Inspections

11-Sep-20 Place Suspended Slab

12-Sep-20 Cure Suspended Slab

14-Sep-20 Prep For Stress Suspended Slab

15-Sep-20 Stress Suspended Slab

16-Sep-20 Strip Beams/Soffits

Vertical Work Above the Deck

14-Sep-20 Column Rebar

15-Sep-20 Install Shear wall rebar

16-Sep-20 Install Vertical Formwork & Inspect

22-Sep-20 Place Vertical Concrete

23-Sep-20 Strip Vertical Formwork

County of San Mateo - Parking Structure 

GMP SCHEDULE 2 19 20 (Embedded Rain

Days)
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Duration

Predecessors Successors Start Finish

749 Pour 3 21 08-Sep-20 06-Oct-20

750 Suspended Deck 19 08-Sep-20 02-Oct-20

751 Install Suspended Slab Falsework 5 STR4-3180, STR4-3130, STR4-3000STR5-3010, STR6-300008-Sep-20 14-Sep-20

752 Install MEP Sleeves/Inserts 1 STR5-3000 STR5-3020, STR5-303015-Sep-20 15-Sep-20

753 Layout Suspensed Slab Rebar (PT) 1 STR5-3010 STR5-3030 15-Sep-20 15-Sep-20

754 Install Bottom Layer Rebar/tendons 3 STR5-3010, STR5-3020, STR5-2060STR5-3050, STR5-3090, STR5-304016-Sep-20 18-Sep-20

755 MEP RI Between Rebar Layers 3 STR5-3030 STR5-3060 17-Sep-20 21-Sep-20

756 Install TOS Depres / Curbs 1 STR5-3030 STR5-3090 18-Sep-20 18-Sep-20

757 Install Top Layer Rebar/Tendons 3 STR5-3040 STR5-3070, STR6-103018-Sep-20 22-Sep-20

758 Construction Joints/embeds 2 STR5-3060 STR5-3080 22-Sep-20 23-Sep-20

759 Inspections 1 STR5-3070 STR5-3090 23-Sep-20 23-Sep-20

760 Place Suspended Slab 1 STR5-3030, STR5-3050, STR5-3080STR5-3100, STR5-314024-Sep-20 24-Sep-20

761 Cure Suspended Slab 2 STR5-3090 STR5-3110 25-Sep-20 26-Sep-20

762 Prep For Stress Suspended Slab 1 STR5-3100 STR5-3120 28-Sep-20 28-Sep-20

763 Stress Suspended Slab 1 STR5-3110 STR5-5010, STR5-3130, STR2-3210, STRR-4000, STRR-500029-Sep-20 29-Sep-20

764 Strip Beams/Soffits 3 STR5-3120 STR5-3200, STR6-300030-Sep-20 02-Oct-20

765 Vertical Work Above the Deck 8 25-Sep-20 06-Oct-20

766 Column Rebar 1 STR4-3140, STR5-3090 STR5-3160, STR5-3150, STR6-315025-Sep-20 25-Sep-20

767 Install Shear wall rebar 2 STR5-3140, STR4-3150 STR5-3160, STR6-316028-Sep-20 29-Sep-20

768 Install Vertical Formwork & Inspect 4 STR5-3140, STR5-3150, STR4-3160STR5-3170, STR6-317029-Sep-20 02-Oct-20

769 Place Vertical Concrete 1 STR5-3160 STR5-3180 05-Oct-20 05-Oct-20

770 Strip Vertical Formwork 1 STR5-3170 STR6-3000 06-Oct-20 06-Oct-20

771 CONCRETE STRUCTURE LEVEL 6 40 15-Sep-20 10-Nov-20

772 Pour 1 24 15-Sep-20 19-Oct-20

773 Suspended Deck 22 15-Sep-20 15-Oct-20

774 Install Suspended Slab Falsework 5 STR5-1180, STR5-1130, STR5-1000STR6-1010, STR7-100015-Sep-20 21-Sep-20

775 Install  MEP Sleeves/Inserts 1 STR6-1000 STR6-1020, STR6-103022-Sep-20 22-Sep-20

776 Layout Suspensed Slab Rebar (PT) 1 STR6-1010 STR6-1030 22-Sep-20 22-Sep-20

777 Install Bottom Layer Rebar/tendons 3 STR6-1010, STR6-1020, STR5-3060STR6-1050, STR6-1100, STR6-104023-Sep-20 25-Sep-20

778 Install MEP RI Between Rebar Layers 3 STR6-1030 STR6-1060 24-Sep-20 28-Sep-20

779 Install TOS Depres / Curbs 1 STR6-1030 STR6-1100 25-Sep-20 25-Sep-20

780 Install Top Layer Rebar/tendons 3 STR6-1040 STR6-1070, STR6-203025-Sep-20 29-Sep-20

781 Install Construction Joints/Embeds 2 STR6-1060 STR6-1090, STR6-1090, STR6-108029-Sep-20 30-Sep-20

782 Weather Day Allowance 1 STR6-1070 STR6-1090 01-Oct-20 01-Oct-20

783 Inspections 1 STR6-1070, STR6-1070, STR6-1080STR6-1100 02-Oct-20 02-Oct-20

784 Place Suspended Slab 1 STR6-1030, STR6-1050, STR6-1090STR6-1110, STR6-115005-Oct-20 05-Oct-20

785 Cure Suspended Slab 3 STR6-1100 STR6-1120, STR6-113006-Oct-20 08-Oct-20

786 Prep For Stress Suspended Slab 1 STR6-1110 STR6-1130 06-Oct-20 06-Oct-20

787 Stress Suspended Slab 1 STR6-1120, STR6-1110 STR6-1140, STR3-121009-Oct-20 09-Oct-20

788 Strip Beams/Soffits 3 STR6-1130 STR7-1000, STR6-121013-Oct-20 15-Oct-20

789 Vertical Work Above the Deck 9 06-Oct-20 19-Oct-20

790 Column Rebar 1 STR5-1140, STR6-1100 STR6-1170, STR6-1160, STR7-115006-Oct-20 06-Oct-20

791 Install Shear wall rebar 2 STR6-1150, STR5-1150 STR6-1170, STR7-115007-Oct-20 08-Oct-20

792 Install Vertical Formwork & Inspect 4 STR6-1150, STR6-1160, STR5-1160STR6-1190, STR7-1160, STR6-118008-Oct-20 14-Oct-20
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2018 2019 2020 2021

Pour 3

Suspended Deck

08-Sep-20 Install Suspended Slab Falsework

15-Sep-20 Install MEP Sleeves/Inserts

15-Sep-20 Layout Suspensed Slab Rebar (PT)

16-Sep-20 Install Bottom Layer Rebar/tendons

17-Sep-20 MEP RI Between Rebar Layers

18-Sep-20 Install TOS Depres / Curbs

18-Sep-20 Install Top Layer Rebar/Tendons

22-Sep-20 Construction Joints/embeds

23-Sep-20 Inspections

24-Sep-20 Place Suspended Slab

25-Sep-20 Cure Suspended Slab

28-Sep-20 Prep For Stress Suspended Slab

29-Sep-20 Stress Suspended Slab

30-Sep-20 Strip Beams/Soffits

Vertical Work Above the Deck

25-Sep-20 Column Rebar

28-Sep-20 Install Shear wall rebar

29-Sep-20 Install Vertical Formwork & Inspect

05-Oct-20 Place Vertical Concrete

06-Oct-20 Strip Vertical Formwork

CONCRETE STRUCTURE LEVEL 6

Pour 1

Suspended Deck

15-Sep-20 Install Suspended Slab Falsework

22-Sep-20 Install  MEP Sleeves/Inserts

22-Sep-20 Layout Suspensed Slab Rebar (PT)

23-Sep-20 Install Bottom Layer Rebar/tendons

24-Sep-20 Install MEP RI Between Rebar Layers

25-Sep-20 Install TOS Depres / Curbs

25-Sep-20 Install Top Layer Rebar/tendons

29-Sep-20 Install Construction Joints/Embeds

01-Oct-20 Weather Day Allowance

02-Oct-20 Inspections

05-Oct-20 Place Suspended Slab

06-Oct-20 Cure Suspended Slab

06-Oct-20 Prep For Stress Suspended Slab

09-Oct-20 Stress Suspended Slab

13-Oct-20 Strip Beams/Soffits

Vertical Work Above the Deck

06-Oct-20 Column Rebar

07-Oct-20 Install Shear wall rebar

08-Oct-20 Install Vertical Formwork & Inspect

County of San Mateo - Parking Structure 

GMP SCHEDULE 2 19 20 (Embedded Rain

Days)

All Activities
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# Activity Name Original
Duration

Predecessors Successors Start Finish

793 Weather Day Allowance 1 STR6-1170 STR6-1190 15-Oct-20 15-Oct-20

794 Place Vertical Concrete 1 STR6-1170, STR6-1180 STR6-1200 16-Oct-20 16-Oct-20

795 Strip Vertical Formwork 1 STR6-1190 STR7-1000 19-Oct-20 19-Oct-20

796 Pour 2 24 24-Sep-20 28-Oct-20

797 Suspended Deck 20 24-Sep-20 22-Oct-20

798 Install Suspended Slab Falsework 5 STR5-2180, STR5-2130, STR5-2000STR6-2010, STR7-2000, STR7-300024-Sep-20 30-Sep-20

799 Install MEP Sleeves/Inserts 1 STR6-2000 STR6-2020, STR6-203001-Oct-20 01-Oct-20

800 Layout Suspensed Slab Rebar (PT) 1 STR6-2010 STR6-2030 01-Oct-20 01-Oct-20

801 Install Bottom Layer Rebar/tendons 3 STR6-2010, STR6-2020, STR6-1060STR6-2060, STR6-2100, STR6-204002-Oct-20 06-Oct-20

802 Install MEP RI Between Rebar layers 3 STR6-2030 STR6-2050 05-Oct-20 07-Oct-20

803 Install Top Layer Rebar/Tendons 3 STR6-2040 STR6-2070, STR6-303006-Oct-20 08-Oct-20

804 Install TOS Depres / Curbs 1 STR6-2030 STR6-2100 07-Oct-20 07-Oct-20

805 Install Construction Joints/Embeds 2 STR6-2050 STR6-2090, STR6-2090, STR6-218008-Oct-20 09-Oct-20

806 Weather Day Allowance 1 STR6-2070 STR6-2090 13-Oct-20 13-Oct-20

807 Inspections 1 STR6-2070, STR6-2070, STR6-2180STR6-2100 14-Oct-20 14-Oct-20

808 Place Suspended Slab 1 STR6-2030, STR6-2060, STR6-2090STR6-2110, STR6-215015-Oct-20 15-Oct-20

809 Cure Suspended Slab 3 STR6-2100 STR6-2120, STR6-213016-Oct-20 18-Oct-20

810 Prep For Stress Suspended Slab 1 STR6-2110 STR6-2130 16-Oct-20 16-Oct-20

811 Stress Suspended Slab 1 STR6-2120, STR6-2110 STR6-5000, STR6-2140, STR3-221019-Oct-20 19-Oct-20

812 Strip Beams/Soffits 3 STR6-2130 STR7-2000, STR6-221020-Oct-20 22-Oct-20

813 Vertical Work Above the Deck 9 16-Oct-20 28-Oct-20

814 Column Rebar 1 STR5-2140, STR6-2100 STR6-2160, STR7-215016-Oct-20 16-Oct-20

815 Install Shear wall rebar 2 STR6-2150, STR5-2150 STR6-2170, STR7-215019-Oct-20 20-Oct-20

816 Install Vertical Formwork & Inspect 4 STR6-2160, STR5-2160 STR6-2190, STR7-2160, STR6-223020-Oct-20 23-Oct-20

817 Weather Day Allowance 1 STR6-2170 STR6-2190 26-Oct-20 26-Oct-20

818 Place Vertical Concrete 1 STR6-2170, STR6-2230 STR6-2200 27-Oct-20 27-Oct-20

819 Strip Vertical Formwork 1 STR6-2190 STR7-2000 28-Oct-20 28-Oct-20

820 Pour 3 24 07-Oct-20 10-Nov-20

821 Suspended Deck 22 07-Oct-20 06-Nov-20

822 Install Suspended Slab Formwork 5 STR5-3130, STR5-3180, STR5-3000STR6-3010, STR7-300007-Oct-20 14-Oct-20

823 Install  MEP Sleeves/Inserts 1 STR6-3000 STR6-3020, STR6-303015-Oct-20 15-Oct-20

824 Layout Suspensed Slab Rebar (PT) 1 STR6-3010 STR6-3030 15-Oct-20 15-Oct-20

825 Install Bottom Layer Rebar/tendons 3 STR6-3010, STR6-3020, STR6-2050STR6-3050, STR6-3100, STR6-304016-Oct-20 20-Oct-20

826 Install MEP RI Between rebar Layers 3 STR6-3030 STR6-3060 19-Oct-20 21-Oct-20

827 Install TOS Depres / Curbs 1 STR6-3030 STR6-3100 21-Oct-20 21-Oct-20

828 Install Top Layer Rebar/tendons 2 STR6-3040 STR6-3070 21-Oct-20 22-Oct-20

829 Install Construction Joints/Embeds 2 STR6-3060 STR6-3090, STR6-308022-Oct-20 23-Oct-20

830 Weather Day Allowance 2 STR6-3070 STR6-3090 26-Oct-20 27-Oct-20

831 Inspections 1 STR6-3070, STR6-3080 STR6-3100 28-Oct-20 28-Oct-20

832 Place Suspended Slab 1 STR6-3030, STR6-3050, STR6-3090STR6-3110, STR6-315029-Oct-20 29-Oct-20

833 Cure Suspended Slab 2 STR6-3100 STR6-3120 30-Oct-20 31-Oct-20

834 Prep For Stress Suspended Slab 1 STR6-3110 STR6-3130 02-Nov-20 02-Nov-20

835 Stress Suspended Slab 1 STR6-3120 STR6-5010, STR6-3140, STR3-3210, STRR-5130, STRR-5000, STRR-600003-Nov-20 03-Nov-20

836 Strip Beams/Soffits 3 STR6-3130 STR7-3000, STR6-321004-Nov-20 06-Nov-20
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2018 2019 2020 2021

15-Oct-20 Weather Day Allowance

16-Oct-20 Place Vertical Concrete

19-Oct-20 Strip Vertical Formwork

Pour 2

Suspended Deck

24-Sep-20 Install Suspended Slab Falsework

01-Oct-20 Install MEP Sleeves/Inserts

01-Oct-20 Layout Suspensed Slab Rebar (PT)

02-Oct-20 Install Bottom Layer Rebar/tendons

05-Oct-20 Install MEP RI Between Rebar layers

06-Oct-20 Install Top Layer Rebar/Tendons

07-Oct-20 Install TOS Depres / Curbs

08-Oct-20 Install Construction Joints/Embeds

13-Oct-20 Weather Day Allowance

14-Oct-20 Inspections

15-Oct-20 Place Suspended Slab

16-Oct-20 Cure Suspended Slab

16-Oct-20 Prep For Stress Suspended Slab

19-Oct-20 Stress Suspended Slab

20-Oct-20 Strip Beams/Soffits

Vertical Work Above the Deck

16-Oct-20 Column Rebar

19-Oct-20 Install Shear wall rebar

20-Oct-20 Install Vertical Formwork & Inspect

26-Oct-20 Weather Day Allowance

27-Oct-20 Place Vertical Concrete

28-Oct-20 Strip Vertical Formwork

Pour 3

Suspended Deck

07-Oct-20 Install Suspended Slab Formwork

15-Oct-20 Install  MEP Sleeves/Inserts

15-Oct-20 Layout Suspensed Slab Rebar (PT)

16-Oct-20 Install Bottom Layer Rebar/tendons

19-Oct-20 Install MEP RI Between rebar Layers

21-Oct-20 Install TOS Depres / Curbs

21-Oct-20 Install Top Layer Rebar/tendons

22-Oct-20 Install Construction Joints/Embeds

26-Oct-20 Weather Day Allowance

28-Oct-20 Inspections

29-Oct-20 Place Suspended Slab

30-Oct-20 Cure Suspended Slab

02-Nov-20 Prep For Stress Suspended Slab

03-Nov-20 Stress Suspended Slab

04-Nov-20 Strip Beams/Soffits
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GMP SCHEDULE 2 19 20 (Embedded Rain

Days)
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# Activity Name Original
Duration
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837 Vertical Work Above the Deck 8 30-Oct-20 10-Nov-20

838 Column Rebar 1 STR5-3140, STR6-3100 STR6-3170, STR6-3160, STR7-315030-Oct-20 30-Oct-20

839 Install Shear Wall rebar 2 STR6-3150, STR5-3150 STR6-3170, STR7-315030-Oct-20 02-Nov-20

840 Install Vertical Formwork & Inspect 4 STR6-3150, STR6-3160, STR5-3160STR6-3190, STR7-3160, STR6-318002-Nov-20 05-Nov-20

841 Weather Day Allowance 1 STR6-3170 STR6-3190 06-Nov-20 06-Nov-20

842 Place Vertical Concrete 1 STR6-3170, STR6-3180 STR6-3200 09-Nov-20 09-Nov-20

843 Strip Vertical Formwork 1 STR6-3190 STR7-3000 10-Nov-20 10-Nov-20

844 CONCRETE STRUCTURE LEVEL 7 43 20-Oct-20 22-Dec-20

845 Pour 1 25 20-Oct-20 24-Nov-20

846 Suspended Deck 24 20-Oct-20 23-Nov-20

847 Install Suspended Slab Falsework 5 STR6-1200, STR6-1140, STR6-1000STR7-1010 20-Oct-20 26-Oct-20

848 Install MEP Sleeves/Inserts 1 STR7-1000 STR7-1020, STR7-103027-Oct-20 27-Oct-20

849 Layout Suspended Slab Rebar (PT) 1 STR7-1010 STR7-1030 27-Oct-20 27-Oct-20

850 Install Bottom Layer Rebar/tendons 3 STR7-1010, STR7-1020 STR7-1050, STR7-1100, STR7-104028-Oct-20 30-Oct-20

851 Install MEP RI Between Rebar Layers 3 STR7-1030 STR7-1060 29-Oct-20 02-Nov-20

852 Install TOS Depres / Curbs 1 STR7-1030 STR7-1100 30-Oct-20 30-Oct-20

853 Install Top Layer Rebar/Tendons 3 STR7-1040 STR7-1070, STR7-203030-Oct-20 03-Nov-20

854 Install Construction Joints/Embeds 2 STR7-1060 STR7-1090, STR7-108003-Nov-20 04-Nov-20

855 Weather Day Allowance 2 STR7-1070 STR7-1090 05-Nov-20 06-Nov-20

856 Inspections 1 STR7-1070, STR7-1080 STR7-1100 09-Nov-20 09-Nov-20

857 Place Suspended Slab 1 STR7-1030, STR7-1050, STR7-1090STR7-1110 10-Nov-20 10-Nov-20

858 Cure Suspended Slab 3 STR7-1100 STR7-1120 11-Nov-20 13-Nov-20

859 Prep For Stress Suspended Slab 1 STR7-1110 STR7-1130 13-Nov-20 13-Nov-20

860 Stress Suspended Slab 1 STR7-1120 STR7-1150, STR7-1140, STR4-1210, EXT-1120, EXT-112016-Nov-20 16-Nov-20

861 Strip/Remove Formwork from Jobsite 5 STR7-1130 STR6-1220, STR7-400017-Nov-20 23-Nov-20

862 Vertical Work Above the Deck 6 17-Nov-20 24-Nov-20

863 Complete Vertical Rebar 1 STR7-1130, STR6-1150, STR6-1160STR7-1160 17-Nov-20 17-Nov-20

864 Install Vertical Formwork & Inspect 3 STR7-1150, STR6-1170 STR7-1170 18-Nov-20 20-Nov-20

865 Place Vertical Concrete 1 STR7-1160 STR7-1180 23-Nov-20 23-Nov-20

866 Strip Vertical Formwork 1 STR7-1170 STR7-2160 24-Nov-20 24-Nov-20

867 Pour 2 26 28-Oct-20 07-Dec-20

868 Suspended Deck 24 28-Oct-20 03-Dec-20

869 Install Suspended Slab Falsework 5 STR6-2200, STR6-2140, STR6-2000STR7-2010 28-Oct-20 03-Nov-20

870 Install MEP Sleeves/Inserts 1 STR7-2000 STR7-2020, STR7-203004-Nov-20 04-Nov-20

871 Layout Suspended Slab Rebar (PT) 1 STR7-2010 STR7-2030 04-Nov-20 04-Nov-20

872 Install Bottom Layer rebar/Tendons 3 STR7-2010, STR7-2020, STR7-1060STR7-2060, STR7-204005-Nov-20 09-Nov-20

873 MEP RI Between Rebar Layers 3 STR7-2030 STR7-2050 06-Nov-20 10-Nov-20

874 Install Top Layer rebar/tendons 3 STR7-2040 STR7-2070, STR7-303009-Nov-20 12-Nov-20

875 Install TOS Depres / Curbs 1 STR7-2030 STR7-2100 10-Nov-20 10-Nov-20

876 Install Construction Joints/Embeds 2 STR7-2050 STR7-2090, STR7-2090, STR7-208012-Nov-20 13-Nov-20

877 Weather Day Allowance 3 STR7-2070 STR7-2090 16-Nov-20 18-Nov-20

878 Inspections 1 STR7-2070, STR7-2070, STR7-2080STR7-2100 19-Nov-20 19-Nov-20

879 Place Suspended Slab 1 STR7-2060, STR7-2090 STR7-2110 20-Nov-20 20-Nov-20

880 Cure Suspended Slab 3 STR7-2100 STR7-2120, STR7-216021-Nov-20 23-Nov-20
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Vertical Work Above the Deck

30-Oct-20 Column Rebar

30-Oct-20 Install Shear Wall rebar

02-Nov-20 Install Vertical Formwork & Inspect

06-Nov-20 Weather Day Allowance

09-Nov-20 Place Vertical Concrete

10-Nov-20 Strip Vertical Formwork

CONCRETE STRUCTURE LEVEL 7

Pour 1

Suspended Deck

20-Oct-20 Install Suspended Slab Falsework

27-Oct-20 Install MEP Sleeves/Inserts

27-Oct-20 Layout Suspended Slab Rebar (PT)

28-Oct-20 Install Bottom Layer Rebar/tendons

29-Oct-20 Install MEP RI Between Rebar Layers

30-Oct-20 Install TOS Depres / Curbs

30-Oct-20 Install Top Layer Rebar/Tendons

03-Nov-20 Install Construction Joints/Embeds

05-Nov-20 Weather Day Allowance

09-Nov-20 Inspections

10-Nov-20 Place Suspended Slab

11-Nov-20 Cure Suspended Slab

13-Nov-20 Prep For Stress Suspended Slab

16-Nov-20 Stress Suspended Slab

17-Nov-20 Strip/Remove Formwork from Jobsite

Vertical Work Above the Deck

17-Nov-20 Complete Vertical Rebar

18-Nov-20 Install Vertical Formwork & Inspect

23-Nov-20 Place Vertical Concrete

24-Nov-20 Strip Vertical Formwork

Pour 2

Suspended Deck

28-Oct-20 Install Suspended Slab Falsework

04-Nov-20 Install MEP Sleeves/Inserts

04-Nov-20 Layout Suspended Slab Rebar (PT)

05-Nov-20 Install Bottom Layer rebar/Tendons

06-Nov-20 MEP RI Between Rebar Layers

09-Nov-20 Install Top Layer rebar/tendons

10-Nov-20 Install TOS Depres / Curbs

12-Nov-20 Install Construction Joints/Embeds

16-Nov-20 Weather Day Allowance

19-Nov-20 Inspections

20-Nov-20 Place Suspended Slab

21-Nov-20 Cure Suspended Slab
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881 Prep For Stress Suspended Slab 1 STR7-2110 STR7-2130, STR7-216023-Nov-20 23-Nov-20

882 Stress Suspended Slab 1 STR7-2120 STR7-5000, STR7-2150, EXT-1320, STR7-2140, STR4-2210, ELEV-1150, STR7-219024-Nov-20 24-Nov-20

883 Strip Beams/Soffits, remove from jobsite 5 STR7-2130 STR6-2220 25-Nov-20 03-Dec-20

884 Vertical Work Above the Deck 7 25-Nov-20 07-Dec-20

885 Complete Vertical Rebar 1 STR7-2130, STR6-2150, STR6-2160STR7-2160 25-Nov-20 25-Nov-20

886 Form/Rebar/Pour Vertical column supporting Roof steel 2 STR7-2130 EXT-1160 25-Nov-20 30-Nov-20

887 Install Vertical Formwork & Inspect 4 STR7-2110, STR7-2120, STR7-2150, STR7-1180, STR6-2170STR7-2170 30-Nov-20 03-Dec-20

888 Place Vertical Concrete 1 STR7-2160 STR7-2180 04-Dec-20 04-Dec-20

889 Strip Vertical Formwork 1 STR7-2170 STR7-3180 07-Dec-20 07-Dec-20

890 Pour 3 28 10-Nov-20 22-Dec-20

891 Suspended Deck 26 10-Nov-20 18-Dec-20

892 Install Suspended Slab Falsework 5 STR6-3200, STR6-3140, STR6-2000, STR6-3000STR7-3010 10-Nov-20 17-Nov-20

893 Install MEP Sleeves/Inserts 1 STR7-3000 STR7-3020, STR7-303018-Nov-20 18-Nov-20

894 Layout Suspensed Slab Rebar (PT) 1 STR7-3010 STR7-3030 18-Nov-20 18-Nov-20

895 Install Bottom Layer Rebar/tendons 3 STR7-3010, STR7-3020, STR7-2050STR7-3050, STR7-3100, STR7-304019-Nov-20 23-Nov-20

896 Install MEP RI Between Rebar Layers 3 STR7-3030 STR7-3060 20-Nov-20 24-Nov-20

897 Install TOS Depres / Curbs 1 STR7-3030 STR7-3100 24-Nov-20 24-Nov-20

898 Install Top Layer Rebar/tendons 3 STR7-3040 STR7-3070 24-Nov-20 30-Nov-20

899 Install Construction Joints/Embeds 2 STR7-3060 STR7-3090, STR7-3090, STR7-308030-Nov-20 01-Dec-20

900 Weather Day Allowance 3 STR7-3070 STR7-3090 02-Dec-20 04-Dec-20

901 Inspections 1 STR7-3070, STR7-3070, STR7-3080STR7-3100 07-Dec-20 07-Dec-20

902 Place Suspended Slab 1 STR7-3030, STR7-3050, STR7-3090STR7-3110 08-Dec-20 08-Dec-20

903 Cure Suspended Slab 2 STR7-3100 STR7-3120 09-Dec-20 10-Dec-20

904 Prep For Stress Suspended Slab 1 STR7-3110 STR7-3130 10-Dec-20 10-Dec-20

905 Stress Suspended Slab 1 STR7-3120 STR7-5010, STR7-3150, EXT-1400, STR7-3140, STR4-3210, STRR-6130, ELEV-1160, STRR-600011-Dec-20 11-Dec-20

906 Strip/remove Beams/Soffits 5 STR7-3130 INT-6010, STR6-3220, MILE-102014-Dec-20 18-Dec-20

907 Vertical Work Above the Deck 7 14-Dec-20 22-Dec-20

908 Complete Vertical Rebar 1 STR7-3130, STR6-3150, STR6-3160STR7-3160 14-Dec-20 14-Dec-20

909 Install Vertical Formwork & Inspect 4 STR7-3150, STR6-3170 STR7-3170 15-Dec-20 18-Dec-20

910 Place Vertical Concrete 1 STR7-3160 STR7-3180, MILE-102021-Dec-20 21-Dec-20

911 Strip Vertical Formwork 1 STR7-3170, STR7-2180 ROOF-1000 22-Dec-20 22-Dec-20

912 CONCRETE SPEED RAMP 140 29-Jul-20 22-Feb-21

913 SECOND to THIRD LEVEL 29 29-Jul-20 08-Sep-20

914 Vertical Rebar 2 FND-3400, STR2-3130, STR3-3120STRR-2010 29-Jul-20 30-Jul-20

915 Form Columns 2 STRR-2000 STRR-2020 31-Jul-20 03-Aug-20

916 Place Columns 1 STRR-2010 STRR-2030 04-Aug-20 04-Aug-20

917 Cure/Strip Columns 3 STRR-2020 STRR-2040 05-Aug-20 07-Aug-20

918 Form Rail Beams 3 STRR-2030 STRR-2050 10-Aug-20 12-Aug-20

919 Pour Rail Beams 1 STRR-2040 STRR-2060 13-Aug-20 13-Aug-20

920 Cure/Strip Rail Beams 3 STRR-2050 STRR-2070 14-Aug-20 18-Aug-20

921 Form Elevated Ramp Deck 4 STRR-2060 STRR-2080 19-Aug-20 24-Aug-20

922 Inserts/Sleeeves 1 STRR-2070 STRR-2090 25-Aug-20 25-Aug-20

923 Install Bottom Rebar 2 STRR-2080 STRR-2100 26-Aug-20 27-Aug-20

924 MEP Between Layers 1 STRR-2090 STRR-2110 28-Aug-20 28-Aug-20
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23-Nov-20 Prep For Stress Suspended Slab

24-Nov-20 Stress Suspended Slab

25-Nov-20 Strip Beams/Soffits, remove from jobsite

Vertical Work Above the Deck

25-Nov-20 Complete Vertical Rebar

25-Nov-20 Form/Rebar/Pour Vertical column supporting Roof steel

30-Nov-20 Install Vertical Formwork & Inspect

04-Dec-20 Place Vertical Concrete

07-Dec-20 Strip Vertical Formwork

Pour 3

Suspended Deck

10-Nov-20 Install Suspended Slab Falsework

18-Nov-20 Install MEP Sleeves/Inserts

18-Nov-20 Layout Suspensed Slab Rebar (PT)

19-Nov-20 Install Bottom Layer Rebar/tendons

20-Nov-20 Install MEP RI Between Rebar Layers

24-Nov-20 Install TOS Depres / Curbs

24-Nov-20 Install Top Layer Rebar/tendons

30-Nov-20 Install Construction Joints/Embeds

02-Dec-20 Weather Day Allowance

07-Dec-20 Inspections

08-Dec-20 Place Suspended Slab

09-Dec-20 Cure Suspended Slab

10-Dec-20 Prep For Stress Suspended Slab

11-Dec-20 Stress Suspended Slab

14-Dec-20 Strip/remove Beams/Soffits

Vertical Work Above the Deck

14-Dec-20 Complete Vertical Rebar

15-Dec-20 Install Vertical Formwork & Inspect

21-Dec-20 Place Vertical Concrete

22-Dec-20 Strip Vertical Formwork

CONCRETE SPEED RAMP

SECOND to THIRD LEVEL

29-Jul-20 Vertical Rebar

31-Jul-20 Form Columns

04-Aug-20 Place Columns

05-Aug-20 Cure/Strip Columns

10-Aug-20 Form Rail Beams

13-Aug-20 Pour Rail Beams

14-Aug-20 Cure/Strip Rail Beams

19-Aug-20 Form Elevated Ramp Deck

25-Aug-20 Inserts/Sleeeves

26-Aug-20 Install Bottom Rebar

28-Aug-20 MEP Between Layers
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925 Top Layer Rebar/Tendons 1 STRR-2100 STRR-2120 31-Aug-20 31-Aug-20

926 Inspection 1 STRR-2110 STRR-2130 01-Sep-20 01-Sep-20

927 Place Ramp Concrete Deck 1 STRR-2120 STRR-2140 02-Sep-20 02-Sep-20

928 Cure Ramp Concrete Deck 3 STRR-2130 STRR-2150 03-Sep-20 05-Sep-20

929 Stress Concrete Ramp 1 STRR-2140 STRR-3000 08-Sep-20 08-Sep-20

930 THIRD TO FOURTH LEVEL 28 09-Sep-20 19-Oct-20

931 Vertical Rebar 2 STRR-2150, STR3-3120, STR4-3120STRR-3010 09-Sep-20 10-Sep-20

932 Form Columns 2 STRR-3000 STRR-3020 11-Sep-20 14-Sep-20

933 Place Columns 1 STRR-3010 STRR-3030 15-Sep-20 15-Sep-20

934 Cure/Strip Columns 3 STRR-3020 STRR-3040 16-Sep-20 18-Sep-20

935 Form Rail Beams 3 STRR-3030 STRR-3050 21-Sep-20 23-Sep-20

936 Pour Rail Beams 1 STRR-3040 STRR-3060 24-Sep-20 24-Sep-20

937 Cure/Strip Rail Beams 3 STRR-3050 STRR-3070 25-Sep-20 29-Sep-20

938 Form Elevated Ramp Deck 4 STRR-3060 STRR-3080 30-Sep-20 05-Oct-20

939 Inserts/Sleeeves 1 STRR-3070 STRR-3090 06-Oct-20 06-Oct-20

940 Install Bottom Rebar 2 STRR-3080 STRR-3100 07-Oct-20 08-Oct-20

941 MEP Between Layers 1 STRR-3090 STRR-3110 09-Oct-20 09-Oct-20

942 Top Layer Rebar/Tendons 1 STRR-3100 STRR-3120 13-Oct-20 13-Oct-20

943 Inspection 1 STRR-3110 STRR-3130 14-Oct-20 14-Oct-20

944 Place Ramp Concrete Deck 1 STRR-3120, STR3-3120 STRR-3140 15-Oct-20 15-Oct-20

945 Cure Ramp Concrete Deck 3 STRR-3130 STRR-3150 16-Oct-20 18-Oct-20

946 Stress Concrete Ramp 1 STRR-3140 STRR-4000, INT-100019-Oct-20 19-Oct-20

947 FOURTH TO FIFTH LEVEL 27 20-Oct-20 30-Nov-20

948 Vertical Rebar 2 STRR-3150, STR4-3120, STR5-3120STRR-4010 20-Oct-20 21-Oct-20

949 Form Columns 2 STRR-4000 STRR-4020 22-Oct-20 23-Oct-20

950 Place Columns 1 STRR-4010 STRR-4030 26-Oct-20 26-Oct-20

951 Cure/Strip Columns 3 STRR-4020 STRR-4040 27-Oct-20 29-Oct-20

952 Form Rail Beams 3 STRR-4030 STRR-4050 30-Oct-20 03-Nov-20

953 Pour Rail Beams 1 STRR-4040 STRR-4060 04-Nov-20 04-Nov-20

954 Cure/Strip Rail Beams 3 STRR-4050 STRR-4070 05-Nov-20 09-Nov-20

955 Form Elevated Ramp Deck 4 STRR-4060 STRR-4080 10-Nov-20 16-Nov-20

956 Inserts/Sleeeves 1 STRR-4070 STRR-4090 17-Nov-20 17-Nov-20

957 Install Bottom Rebar 2 STRR-4080 STRR-4100 18-Nov-20 19-Nov-20

958 MEP Between Layers 1 STRR-4090 STRR-4110 20-Nov-20 20-Nov-20

959 Top Layer Rebar/Tendons 1 STRR-4100 STRR-4120 23-Nov-20 23-Nov-20

960 Inspection 1 STRR-4110 STRR-4130 24-Nov-20 24-Nov-20

961 Place Ramp Concrete Deck 1 STRR-4120, STR4-3120 STRR-4140 25-Nov-20 25-Nov-20

962 Cure Ramp Concrete Deck 3 STRR-4130 STRR-4150 26-Nov-20 28-Nov-20

963 Stress Concrete Ramp 1 STRR-4140 STRR-5000 30-Nov-20 30-Nov-20

964 FIFTH TO SIXTH LEVEL 28 01-Dec-20 11-Jan-21

965 Vertical Rebar 2 STRR-4150, STR6-3130, STR5-3120STRR-5010 01-Dec-20 02-Dec-20

966 Form Columns 2 STRR-5000 STRR-5020 03-Dec-20 04-Dec-20

967 Place Columns 1 STRR-5010 STRR-5030 07-Dec-20 07-Dec-20

968 Cure/Strip Columns 3 STRR-5020 STRR-5040 08-Dec-20 10-Dec-20
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31-Aug-20 Top Layer Rebar/Tendons

01-Sep-20 Inspection

02-Sep-20 Place Ramp Concrete Deck

03-Sep-20 Cure Ramp Concrete Deck

08-Sep-20 Stress Concrete Ramp

THIRD TO FOURTH LEVEL

09-Sep-20 Vertical Rebar

11-Sep-20 Form Columns

15-Sep-20 Place Columns

16-Sep-20 Cure/Strip Columns

21-Sep-20 Form Rail Beams

24-Sep-20 Pour Rail Beams

25-Sep-20 Cure/Strip Rail Beams

30-Sep-20 Form Elevated Ramp Deck

06-Oct-20 Inserts/Sleeeves

07-Oct-20 Install Bottom Rebar

09-Oct-20 MEP Between Layers

13-Oct-20 Top Layer Rebar/Tendons

14-Oct-20 Inspection

15-Oct-20 Place Ramp Concrete Deck

16-Oct-20 Cure Ramp Concrete Deck

19-Oct-20 Stress Concrete Ramp

FOURTH TO FIFTH LEVEL

20-Oct-20 Vertical Rebar

22-Oct-20 Form Columns

26-Oct-20 Place Columns

27-Oct-20 Cure/Strip Columns

30-Oct-20 Form Rail Beams

04-Nov-20 Pour Rail Beams

05-Nov-20 Cure/Strip Rail Beams

10-Nov-20 Form Elevated Ramp Deck

17-Nov-20 Inserts/Sleeeves

18-Nov-20 Install Bottom Rebar

20-Nov-20 MEP Between Layers

23-Nov-20 Top Layer Rebar/Tendons

24-Nov-20 Inspection

25-Nov-20 Place Ramp Concrete Deck

26-Nov-20 Cure Ramp Concrete Deck

30-Nov-20 Stress Concrete Ramp

FIFTH TO SIXTH LEVEL

01-Dec-20 Vertical Rebar

03-Dec-20 Form Columns

07-Dec-20 Place Columns

08-Dec-20 Cure/Strip Columns
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969 Form Rail Beams 3 STRR-5030 STRR-5050 11-Dec-20 15-Dec-20

970 Pour Rail Beams 1 STRR-5040 STRR-5060 16-Dec-20 16-Dec-20

971 Cure/Strip Rail Beams 3 STRR-5050 STRR-5070 17-Dec-20 21-Dec-20

972 Form Elevated Ramp Deck 4 STRR-5060 STRR-5080 22-Dec-20 28-Dec-20

973 Inserts/Sleeeves 1 STRR-5070 STRR-5090 29-Dec-20 29-Dec-20

974 Install Bottom Rebar 2 STRR-5080 STRR-5100 30-Dec-20 31-Dec-20

975 MEP Between Layers 1 STRR-5090 STRR-5110 04-Jan-21 04-Jan-21

976 Top Layer Rebar/Tendons 1 STRR-5100 STRR-5120 05-Jan-21 05-Jan-21

977 Inspection 1 STRR-5110 STRR-5130 06-Jan-21 06-Jan-21

978 Place Ramp Concrete Deck 1 STRR-5120, STR6-3130 STRR-5140 07-Jan-21 07-Jan-21

979 Cure Ramp Concrete Deck 3 STRR-5130 STRR-5150 08-Jan-21 10-Jan-21

980 Stress Concrete Ramp 1 STRR-5140 STRR-6000 11-Jan-21 11-Jan-21

981 SIXTH TO SEVENTH LEVEL 28 12-Jan-21 22-Feb-21

982 Vertical Rebar 2 STRR-5150, STR6-3130, STR7-3130STRR-6010 12-Jan-21 13-Jan-21

983 Form Columns 2 STRR-6000 STRR-6020 14-Jan-21 15-Jan-21

984 Place Columns 1 STRR-6010 STRR-6030 19-Jan-21 19-Jan-21

985 Cure/Strip Columns 3 STRR-6020 STRR-6040 20-Jan-21 22-Jan-21

986 Form Rail Beams 3 STRR-6030 STRR-6050 25-Jan-21 27-Jan-21

987 Pour Rail Beams 1 STRR-6040 STRR-6060 28-Jan-21 28-Jan-21

988 Cure/Strip Rail Beams 3 STRR-6050 STRR-6070 29-Jan-21 02-Feb-21

989 Form Elevated Ramp Deck 4 STRR-6060 STRR-6080 03-Feb-21 08-Feb-21

990 Inserts/Sleeeves 1 STRR-6070 STRR-6090 09-Feb-21 09-Feb-21

991 Install Bottom Rebar 2 STRR-6080 STRR-6100 10-Feb-21 11-Feb-21

992 MEP Between Layers 1 STRR-6090 STRR-6110 12-Feb-21 12-Feb-21

993 Top Layer Rebar/Tendons 1 STRR-6100 STRR-6120 16-Feb-21 16-Feb-21

994 Inspection 1 STRR-6110 STRR-6130 17-Feb-21 17-Feb-21

995 Place Ramp Concrete Deck 1 STRR-6120, STR7-3130 STRR-6140 18-Feb-21 18-Feb-21

996 Cure Ramp Concrete Deck 3 STRR-6130 STRR-6150 19-Feb-21 21-Feb-21

997 Stress Concrete Ramp 1 STRR-6140 EXT-1400, MILE-102022-Feb-21 22-Feb-21

998 CONCRETE STRUCTURE: ROOF LEVEL 0 23-Dec-20 23-Dec-20

999 ROOF LEVEL STEEL FRAMING 0 23-Dec-20 23-Dec-20

1000 Install Steel Framing For PV 0 STR7-3180 ROOF-1010 23-Dec-20 23-Dec-20

1001 Install PV System 0 ROOF-1000 ROOF-1020 23-Dec-20 23-Dec-20

1002 Commission PV equipment 0 ROOF-1010 INSP-1020 23-Dec-20 23-Dec-20

1003 RE-SHORES OF CONCRETE DECKS 138 08-Jun-20 24-Dec-20

1004 Second Level Deck 83 08-Jun-20 02-Oct-20

1005 Pour 1 68 08-Jun-20 11-Sep-20

1006 Install Re-Shores 3 STR2-1140 STR2-1210, STR1-400008-Jun-20 11-Jun-20

1007 Remove Re-Shores 3 STR2-1200, STR5-1120 STR2-2210 09-Sep-20 11-Sep-20

1008 Pour 2 67 16-Jun-20 18-Sep-20

1009 Install Re-Shores 3 STR2-2140 STR2-2210, STR1-402016-Jun-20 18-Jun-20

1010 Remove Re-Shores 3 STR2-2200, STR2-1210, STR5-2120STR2-3210 16-Sep-20 18-Sep-20

1011 Pour 3 64 06-Jul-20 02-Oct-20

1012 Install Re-Shores 3 STR2-3140 STR2-3210, STR1-4080, INT-105006-Jul-20 08-Jul-20

M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A

2018 2019 2020 2021

11-Dec-20 Form Rail Beams

16-Dec-20 Pour Rail Beams

17-Dec-20 Cure/Strip Rail Beams

22-Dec-20 Form Elevated Ramp Deck

29-Dec-20 Inserts/Sleeeves

30-Dec-20 Install Bottom Rebar

04-Jan-21 MEP Between Layers

05-Jan-21 Top Layer Rebar/Tendons

06-Jan-21 Inspection

07-Jan-21 Place Ramp Concrete Deck

08-Jan-21 Cure Ramp Concrete Deck

11-Jan-21 Stress Concrete Ramp

SIXTH TO SEVENTH LEVEL

12-Jan-21 Vertical Rebar

14-Jan-21 Form Columns

19-Jan-21 Place Columns

20-Jan-21 Cure/Strip Columns

25-Jan-21 Form Rail Beams

28-Jan-21 Pour Rail Beams

29-Jan-21 Cure/Strip Rail Beams

03-Feb-21 Form Elevated Ramp Deck

09-Feb-21 Inserts/Sleeeves

10-Feb-21 Install Bottom Rebar

12-Feb-21 MEP Between Layers

16-Feb-21 Top Layer Rebar/Tendons

17-Feb-21 Inspection

18-Feb-21 Place Ramp Concrete Deck

19-Feb-21 Cure Ramp Concrete Deck

22-Feb-21 Stress Concrete Ramp

CONCRETE STRUCTURE: ROOF LEVEL

ROOF LEVEL STEEL FRAMING

23-Dec-20 Install Steel Framing For PV

23-Dec-20 Install PV System

23-Dec-20 Commission PV equipment

RE-SHORES OF CONCRETE DECKS

Second Level Deck

Pour 1

08-Jun-20 Install Re-Shores

09-Sep-20 Remove Re-Shores

Pour 2

16-Jun-20 Install Re-Shores

16-Sep-20 Remove Re-Shores

Pour 3

06-Jul-20 Install Re-Shores
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1013 Remove Re-Shores 3 STR2-3200, STR2-2210, STR5-3120, STR1-4110STR3-1210, INT-105030-Sep-20 02-Oct-20

1014 Third Level Deck 85 09-Jul-20 06-Nov-20

1015 Pour 1 69 09-Jul-20 15-Oct-20

1016 Install Re-Shores 3 STR3-1130 STR3-1210, STR2-400009-Jul-20 13-Jul-20

1017 Remove Re-Shores 3 STR3-1200, STR6-1130, STR2-3210STR3-2210, INT-1140, ELEV-100013-Oct-20 15-Oct-20

1018 Pour 2 64 23-Jul-20 22-Oct-20

1019 Install Re-Shores 3 STR3-2130 STR3-2210, STR2-404023-Jul-20 27-Jul-20

1020 Remove Re-Shores 3 STR3-2200, STR3-1210, STR6-2130STR3-3210, STR3-321020-Oct-20 22-Oct-20

1021 Pour 3 68 03-Aug-20 06-Nov-20

1022 Install Re-Shores 3 STR3-3130 STR3-3210, STR2-406003-Aug-20 05-Aug-20

1023 Remove Re-Shores 3 STR3-3200, STR3-2210, STR3-2210, STR6-3130STR4-3210 04-Nov-20 06-Nov-20

1024 Fourth Level Deck 85 13-Aug-20 16-Dec-20

1025 Pour 1 68 13-Aug-20 19-Nov-20

1026 Install Re-Shores 3 STR4-1130 STR4-1210, STR3-400013-Aug-20 17-Aug-20

1027 Remove Re-Shores 3 STR4-1200, STR7-1130 STR4-2210, STR5-121017-Nov-20 19-Nov-20

1028 Pour 2 68 21-Aug-20 01-Dec-20

1029 Install Re-Shores 3 STR4-2130 STR4-2210, STR3-4020, STR4-402021-Aug-20 25-Aug-20

1030 Remove Re-Shores 3 STR4-2200, STR4-1210, STR7-2130STR4-3210, STR5-221025-Nov-20 01-Dec-20

1031 Pour 3 69 04-Sep-20 16-Dec-20

1032 Install Re-Shores 3 STR4-3130 STR4-3210, STR3-4060, STR4-404004-Sep-20 09-Sep-20

1033 Remove Re-Shores 3 STR4-3200, STR4-2210, STR7-3130, STR3-3210STR5-3210 14-Dec-20 16-Dec-20

1034 Fifth Level Deck 67 14-Sep-20 21-Dec-20

1035 Pour 1 50 14-Sep-20 24-Nov-20

1036 Install Re-Shores 3 STR5-1130 STR5-1210, STR4-4000, STR5-400014-Sep-20 16-Sep-20

1037 Remove Re-Shores 3 STR5-1200, STR4-1210 STR5-2210, STR6-122020-Nov-20 24-Nov-20

1038 Pour 2 51 21-Sep-20 04-Dec-20

1039 Install Re-Shores 3 STR5-2130 STR5-2210, STR5-402021-Sep-20 23-Sep-20

1040 Remove Re-Shores 3 STR5-2200, STR5-1210, STR4-2210STR5-3210, STR6-2220, IDF-100002-Dec-20 04-Dec-20

1041 Pour 3 52 05-Oct-20 21-Dec-20

1042 Install Re-Shores 3 STR5-3130 STR5-3210 05-Oct-20 07-Oct-20

1043 Remove Re-Shores 3 STR5-3200, STR5-2210, STR4-3210STR6-3220 17-Dec-20 21-Dec-20

1044 Sixth Level Deck 47 16-Oct-20 24-Dec-20

1045 Pour 1 30 16-Oct-20 01-Dec-20

1046 Install Re-Shores 3 STR6-1140 STR6-1220, STR6-400016-Oct-20 20-Oct-20

1047 Remove Re-Shores 3 STR6-1210, STR7-1140, STR5-1210STR6-2220 25-Nov-20 01-Dec-20

1048 Pour 2 31 23-Oct-20 09-Dec-20

1049 Install Re-Shores 3 STR6-2140 STR6-2220, STR6-402023-Oct-20 27-Oct-20

1050 Remove Re-Shores 3 STR6-2210, STR7-2140, STR6-1220, STR5-2210STR6-3220 07-Dec-20 09-Dec-20

1051 Pour 3 31 09-Nov-20 24-Dec-20

1052 Install Re-Shores 3 STR6-3140 STR6-3220, STR6-4070, STR5-408009-Nov-20 12-Nov-20

1053 Remove Re-Shores 3 STR6-3210, STR7-3140, STR6-2220, STR5-3210INT-6070, INT-602022-Dec-20 24-Dec-20

1054 PERIMETER STEM WALLS 141 12-Jun-20 06-Jan-21

1055 Level 1 Stemwalls 32 12-Jun-20 28-Jul-20

1056 Rebar for Pour 1 Stemwalls 2 STR2-1200 STR1-4010 12-Jun-20 15-Jun-20
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30-Sep-20 Remove Re-Shores

Third Level Deck

Pour 1

09-Jul-20 Install Re-Shores

13-Oct-20 Remove Re-Shores

Pour 2

23-Jul-20 Install Re-Shores

20-Oct-20 Remove Re-Shores

Pour 3

03-Aug-20 Install Re-Shores

04-Nov-20 Remove Re-Shores

Fourth Level Deck

Pour 1

13-Aug-20 Install Re-Shores

17-Nov-20 Remove Re-Shores

Pour 2

21-Aug-20 Install Re-Shores

25-Nov-20 Remove Re-Shores

Pour 3

04-Sep-20 Install Re-Shores

14-Dec-20 Remove Re-Shores

Fifth Level Deck

Pour 1

14-Sep-20 Install Re-Shores

20-Nov-20 Remove Re-Shores

Pour 2

21-Sep-20 Install Re-Shores

02-Dec-20 Remove Re-Shores

Pour 3

05-Oct-20 Install Re-Shores

17-Dec-20 Remove Re-Shores

Sixth Level Deck

Pour 1

16-Oct-20 Install Re-Shores

25-Nov-20 Remove Re-Shores

Pour 2

23-Oct-20 Install Re-Shores

07-Dec-20 Remove Re-Shores

Pour 3

09-Nov-20 Install Re-Shores

22-Dec-20 Remove Re-Shores

PERIMETER STEM WALLS

Level 1 Stemwalls

12-Jun-20 Rebar for Pour 1 Stemwalls
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1057 Formwork Pour 1 Stemwalls 4 STR1-4000 STR1-4030 16-Jun-20 19-Jun-20

1058 Rebar Pour 2 Stemwalls 2 STR2-2200 STR1-4040 19-Jun-20 22-Jun-20

1059 Place Pour 1 Stemwalls 1 STR1-4010 STR1-4050 22-Jun-20 22-Jun-20

1060 Cure/Strip Pour 1 Stemwalls 7 STR1-4030 STR1-4070 23-Jun-20 01-Jul-20

1061 Formwork Pour 2 Stemwalls 4 STR1-4020 STR1-4060 23-Jun-20 26-Jun-20

1062 Place Pour 2 Stemwalls 1 STR1-4040 STR1-4070 29-Jun-20 29-Jun-20

1063 Cure and Strip Pour 2 Stemwalls 7 STR1-4060, STR1-4050 STR1-4110 02-Jul-20 13-Jul-20

1064 Rebar Pour 3 Stemwalls 2 STR2-3200 STR1-4090 09-Jul-20 10-Jul-20

1065 Formwork Pour 3 Stemwalls 4 STR1-4080 STR1-4100 13-Jul-20 16-Jul-20

1066 Pour Pour 3 Stemwalls 1 STR1-4090 STR1-4110 17-Jul-20 17-Jul-20

1067 Cure/Strip Pour 3 Stemwalls 7 STR1-4100, STR1-4070 STR2-3210, SITE-408020-Jul-20 28-Jul-20

1068 Level 2 Stemwalls 31 14-Jul-20 25-Aug-20

1069 Rebar for Pour 1 Stemwalls 2 STR3-1200 STR2-4010 14-Jul-20 15-Jul-20

1070 Formwork Pour 1 Stemwalls 4 STR2-4000 STR2-4020 16-Jul-20 21-Jul-20

1071 Place Pour 1 Stemwalls 1 STR2-4010 STR2-4030 22-Jul-20 22-Jul-20

1072 Cure/Strip Pour 1 Stemwalls 7 STR2-4020 STR2-4080 23-Jul-20 31-Jul-20

1073 Rebar Pour 2 Stemwalls 2 STR3-2200 STR2-4050 28-Jul-20 29-Jul-20

1074 Formwork Pour 2 Stemwalls 4 STR2-4040 STR2-4070 30-Jul-20 04-Aug-20

1075 Place Pour 2 Stemwalls 1 STR2-4050 STR2-4080 05-Aug-20 05-Aug-20

1076 Cure and Strip Pour 2 Stemwalls 7 STR2-4070, STR2-4030 STR2-4110 06-Aug-20 14-Aug-20

1077 Rebar Pour 3 Stemwalls 2 STR3-3200 STR2-4090 06-Aug-20 07-Aug-20

1078 Formwork Pour 3 Stemwalls 4 STR2-4060 STR2-4100 10-Aug-20 13-Aug-20

1079 Pour Pour 3 Stemwalls 1 STR2-4090 STR2-4110 14-Aug-20 14-Aug-20

1080 Cure/Strip Pour 3 Stemwalls 7 STR2-4100, STR2-4080 STR3-4110 17-Aug-20 25-Aug-20

1081 Level 3 Stemwalls 30 18-Aug-20 29-Sep-20

1082 Rebar for Pour 1 Stemwalls 2 STR4-1200 STR3-4010, STR3-402018-Aug-20 19-Aug-20

1083 Formwork Pour 1 Stemwalls 4 STR3-4000 STR3-4030 20-Aug-20 25-Aug-20

1084 Place Pour 1 Stemwalls 1 STR3-4010 STR3-4050 26-Aug-20 26-Aug-20

1085 Rebar Pour 2 Stemwalls 2 STR3-4000, STR4-2200 STR3-4040, STR3-406026-Aug-20 27-Aug-20

1086 Cure/Strip Pour 1 Stemwalls 7 STR3-4030 STR3-4100 27-Aug-20 04-Sep-20

1087 Formwork Pour 2 Stemwalls 4 STR3-4020 STR3-4080 28-Aug-20 02-Sep-20

1088 Place Pour 2 Stemwalls 1 STR3-4040 STR3-4100 03-Sep-20 03-Sep-20

1089 Cure and Strip Pour 2 Stemwalls 7 STR3-4080, STR3-4050 STR3-4110 08-Sep-20 16-Sep-20

1090 Rebar Pour 3 Stemwalls 2 STR3-4020, STR4-3200 STR3-4070 10-Sep-20 11-Sep-20

1091 Formwork Pour 3 Stemwalls 4 STR3-4060 STR3-4090 14-Sep-20 17-Sep-20

1092 Pour Pour 3 Stemwalls 1 STR3-4070 STR3-4110 18-Sep-20 18-Sep-20

1093 Cure/Strip Pour 3 Stemwalls 7 STR3-4090, STR3-4100, STR2-4110STR7-4070 21-Sep-20 29-Sep-20

1094 Level 4 Stemwalls 18 17-Sep-20 13-Oct-20

1095 Rebar for Pour 1 Stemwalls 2 STR5-1200 STR4-4010, STR4-402017-Sep-20 18-Sep-20

1096 Formwork Pour 1 Stemwalls 4 STR4-4000 STR4-4050 21-Sep-20 24-Sep-20

1097 Rebar Pour 2 Stemwalls 2 STR4-4000, STR4-2200 STR4-4030, STR4-404021-Sep-20 22-Sep-20

1098 Formwork Pour 2 Stemwalls 4 STR4-4020 STR4-4080 23-Sep-20 28-Sep-20

1099 Rebar Pour 3 Stemwalls 2 STR4-4020, STR4-3200 STR4-4060 23-Sep-20 24-Sep-20

1100 Place Pour 1 Stemwalls 1 STR4-4010 STR4-4070 25-Sep-20 25-Sep-20
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16-Jun-20 Formwork Pour 1 Stemwalls

19-Jun-20 Rebar Pour 2 Stemwalls

22-Jun-20 Place Pour 1 Stemwalls

23-Jun-20 Cure/Strip Pour 1 Stemwalls

23-Jun-20 Formwork Pour 2 Stemwalls

29-Jun-20 Place Pour 2 Stemwalls

02-Jul-20 Cure and Strip Pour 2 Stemwalls

09-Jul-20 Rebar Pour 3 Stemwalls

13-Jul-20 Formwork Pour 3 Stemwalls

17-Jul-20 Pour Pour 3 Stemwalls

20-Jul-20 Cure/Strip Pour 3 Stemwalls

Level 2 Stemwalls

14-Jul-20 Rebar for Pour 1 Stemwalls

16-Jul-20 Formwork Pour 1 Stemwalls

22-Jul-20 Place Pour 1 Stemwalls

23-Jul-20 Cure/Strip Pour 1 Stemwalls

28-Jul-20 Rebar Pour 2 Stemwalls

30-Jul-20 Formwork Pour 2 Stemwalls

05-Aug-20 Place Pour 2 Stemwalls

06-Aug-20 Cure and Strip Pour 2 Stemwalls

06-Aug-20 Rebar Pour 3 Stemwalls

10-Aug-20 Formwork Pour 3 Stemwalls

14-Aug-20 Pour Pour 3 Stemwalls

17-Aug-20 Cure/Strip Pour 3 Stemwalls

Level 3 Stemwalls

18-Aug-20 Rebar for Pour 1 Stemwalls

20-Aug-20 Formwork Pour 1 Stemwalls

26-Aug-20 Place Pour 1 Stemwalls

26-Aug-20 Rebar Pour 2 Stemwalls

27-Aug-20 Cure/Strip Pour 1 Stemwalls

28-Aug-20 Formwork Pour 2 Stemwalls

03-Sep-20 Place Pour 2 Stemwalls

08-Sep-20 Cure and Strip Pour 2 Stemwalls

10-Sep-20 Rebar Pour 3 Stemwalls

14-Sep-20 Formwork Pour 3 Stemwalls

18-Sep-20 Pour Pour 3 Stemwalls

21-Sep-20 Cure/Strip Pour 3 Stemwalls

Level 4 Stemwalls

17-Sep-20 Rebar for Pour 1 Stemwalls

21-Sep-20 Formwork Pour 1 Stemwalls

21-Sep-20 Rebar Pour 2 Stemwalls

23-Sep-20 Formwork Pour 2 Stemwalls

23-Sep-20 Rebar Pour 3 Stemwalls

25-Sep-20 Place Pour 1 Stemwalls
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1101 Formwork Pour 3 Stemwalls 4 STR4-4040 STR4-4100 25-Sep-20 30-Sep-20

1102 Cure/Strip Pour 1 Stemwalls 7 STR4-4050 SITE-2000 28-Sep-20 06-Oct-20

1103 Place Pour 2 Stemwalls 1 STR4-4030 STR4-4090 29-Sep-20 29-Sep-20

1104 Cure and Strip Pour 2 Stemwalls 7 STR4-4080 EXT-1010 30-Sep-20 08-Oct-20

1105 Pour Pour 3 Stemwalls 1 STR4-4060 STR4-4110 01-Oct-20 01-Oct-20

1106 Cure/Strip Pour 3 Stemwalls 7 STR4-4100 EXT-1130 02-Oct-20 13-Oct-20

1107 Level 5 Stemwalls 53 17-Sep-20 04-Dec-20

1108 Rebar for Pour 1 Stemwalls 2 STR5-1200 STR5-4010, STR5-402017-Sep-20 18-Sep-20

1109 Formwork Pour 1 Stemwalls 4 STR5-4000 STR5-4030 21-Sep-20 24-Sep-20

1110 Rebar Pour 2 Stemwalls 2 STR5-4000, STR5-2200 STR5-4040, STR5-408024-Sep-20 25-Sep-20

1111 Place Pour 1 Stemwalls 1 STR5-4010 STR5-4050 25-Sep-20 25-Sep-20

1112 Cure/Strip Pour 1 Stemwalls 7 STR5-4030 STR5-4070, EXT-100028-Sep-20 06-Oct-20

1113 Formwork Pour 2 Stemwalls 4 STR5-4020 STR5-4060 28-Sep-20 01-Oct-20

1114 Place Pour 2 Stemwalls 1 STR5-4040 STR5-4070 02-Oct-20 02-Oct-20

1115 Cure and Strip Pour 2 Stemwalls 7 STR5-4060, STR5-4050 STR5-4110 07-Oct-20 16-Oct-20

1116 Rebar Pour 3 Stemwalls 2 STR5-4020, STR6-3210 STR5-4090 13-Nov-20 16-Nov-20

1117 Formwork Pour 3 Stemwalls 4 STR5-4080 STR5-4100 17-Nov-20 20-Nov-20

1118 Pour Pour 3 Stemwalls 1 STR5-4090 STR5-4110 23-Nov-20 23-Nov-20

1119 Cure/Strip Pour 3 Stemwalls 7 STR5-4100, STR5-4070 EXT-1130 24-Nov-20 04-Dec-20

1120 Level 6 Stemwalls 30 21-Oct-20 04-Dec-20

1121 Rebar for Pour 1 Stemwalls 2 STR6-1210 STR6-4010, STR6-402021-Oct-20 22-Oct-20

1122 Formwork Pour 1 Stemwalls 4 STR6-4000 STR6-4040 23-Oct-20 28-Oct-20

1123 Rebar Pour 2 Stemwalls 2 STR6-4000, STR6-2210 STR6-4030, STR6-407028-Oct-20 29-Oct-20

1124 Place Pour 1 Stemwalls 1 STR6-4010 STR6-4050 29-Oct-20 29-Oct-20

1125 Cure/Strip Pour 1 Stemwalls 7 STR6-4040 STR6-4090, EXT-106030-Oct-20 09-Nov-20

1126 Formwork Pour 2 Stemwalls 4 STR6-4020 STR6-4060 30-Oct-20 04-Nov-20

1127 Place Pour 2 Stemwalls 1 STR6-4030 STR6-4090 05-Nov-20 05-Nov-20

1128 Cure and Strip Pour 2 Stemwalls 7 STR6-4060, STR6-4050 STR6-4110, EXT-110010-Nov-20 19-Nov-20

1129 Rebar Pour 3 Stemwalls 2 STR6-4020, STR6-3210 STR6-4080 13-Nov-20 16-Nov-20

1130 Formwork Pour 3 Stemwalls 4 STR6-4070 STR6-4100 17-Nov-20 20-Nov-20

1131 Pour Pour 3 Stemwalls 1 STR6-4080 STR6-4110 23-Nov-20 23-Nov-20

1132 Cure/Strip Pour 3 Stemwalls 7 STR6-4100, STR6-4090 EXT-1190 24-Nov-20 04-Dec-20

1133 Level 7 Stemwalls 28 24-Nov-20 06-Jan-21

1134 Rebar for Pour 1 Stemwalls 2 STR7-1140 STR7-4010, STR7-402024-Nov-20 25-Nov-20

1135 Formwork Pour 1 Stemwalls 4 STR7-4000 STR7-4050 30-Nov-20 03-Dec-20

1136 Rebar Pour 2 Stemwalls 2 STR7-4000 STR7-4030, STR7-404030-Nov-20 01-Dec-20

1137 Formwork Pour 2 Stemwalls 4 STR7-4020 STR7-4080 02-Dec-20 07-Dec-20

1138 Rebar Pour 3 Stemwalls 2 STR7-4020 STR7-4060 02-Dec-20 03-Dec-20

1139 Place Pour 1 Stemwalls 1 STR7-4010 STR7-4070 04-Dec-20 04-Dec-20

1140 Formwork Pour 3 Stemwalls 4 STR7-4040 STR7-4090 04-Dec-20 09-Dec-20

1141 Cure/Strip Pour 1 Stemwalls 7 STR7-4050, STR3-4110 STR7-4100 07-Dec-20 15-Dec-20

1142 Place Pour 2 Stemwalls 1 STR7-4030 STR7-4100 08-Dec-20 08-Dec-20

1143 Pour Pour 3 Stemwalls 1 STR7-4060 STR7-4110 10-Dec-20 10-Dec-20

1144 Cure and Strip Pour 2 Stemwalls 7 STR7-4080, STR7-4070 STR7-4110 16-Dec-20 24-Dec-20
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25-Sep-20 Formwork Pour 3 Stemwalls

28-Sep-20 Cure/Strip Pour 1 Stemwalls

29-Sep-20 Place Pour 2 Stemwalls

30-Sep-20 Cure and Strip Pour 2 Stemwalls

01-Oct-20 Pour Pour 3 Stemwalls

02-Oct-20 Cure/Strip Pour 3 Stemwalls

Level 5 Stemwalls

17-Sep-20 Rebar for Pour 1 Stemwalls

21-Sep-20 Formwork Pour 1 Stemwalls

24-Sep-20 Rebar Pour 2 Stemwalls

25-Sep-20 Place Pour 1 Stemwalls

28-Sep-20 Cure/Strip Pour 1 Stemwalls

28-Sep-20 Formwork Pour 2 Stemwalls

02-Oct-20 Place Pour 2 Stemwalls

07-Oct-20 Cure and Strip Pour 2 Stemwalls

13-Nov-20 Rebar Pour 3 Stemwalls

17-Nov-20 Formwork Pour 3 Stemwalls

23-Nov-20 Pour Pour 3 Stemwalls

24-Nov-20 Cure/Strip Pour 3 Stemwalls

Level 6 Stemwalls

21-Oct-20 Rebar for Pour 1 Stemwalls

23-Oct-20 Formwork Pour 1 Stemwalls

28-Oct-20 Rebar Pour 2 Stemwalls

29-Oct-20 Place Pour 1 Stemwalls

30-Oct-20 Cure/Strip Pour 1 Stemwalls

30-Oct-20 Formwork Pour 2 Stemwalls

05-Nov-20 Place Pour 2 Stemwalls

10-Nov-20 Cure and Strip Pour 2 Stemwalls

13-Nov-20 Rebar Pour 3 Stemwalls

17-Nov-20 Formwork Pour 3 Stemwalls

23-Nov-20 Pour Pour 3 Stemwalls

24-Nov-20 Cure/Strip Pour 3 Stemwalls

Level 7 Stemwalls

24-Nov-20 Rebar for Pour 1 Stemwalls

30-Nov-20 Formwork Pour 1 Stemwalls

30-Nov-20 Rebar Pour 2 Stemwalls

02-Dec-20 Formwork Pour 2 Stemwalls

02-Dec-20 Rebar Pour 3 Stemwalls

04-Dec-20 Place Pour 1 Stemwalls

04-Dec-20 Formwork Pour 3 Stemwalls

07-Dec-20 Cure/Strip Pour 1 Stemwalls

08-Dec-20 Place Pour 2 Stemwalls

10-Dec-20 Pour Pour 3 Stemwalls

16-Dec-20 Cure and Strip Pour 2 Stemwalls
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1145 Cure/Strip Pour 3 Stemwalls 7 STR7-4090, STR7-4100 INT-7030, EXT-1000028-Dec-20 06-Jan-21

1146 CLOSURE STRIPS 155 16-Jun-20 29-Jan-21

1147 Pour Closure Strips Second Floor 32 16-Jun-20 30-Jul-20

1148 Cure Closure Strip 1 30 STR2-2130 STR2-5020 16-Jun-20 15-Jul-20

1149 Cure Closure Strip 2 30 STR2-3130 STR2-5030 30-Jun-20 29-Jul-20

1150 Pour Closure Strip 1 1 STR2-5000 STR3-5020, INT-105016-Jul-20 16-Jul-20

1151 Pour Closure Strip 2 1 STR2-5010 EXT-1400, INT-105030-Jul-20 30-Jul-20

1152 Pour Closure Strips Third Floor 30 18-Jul-20 28-Aug-20

1153 Cure Suspended Slab Post Stress 30 STR3-2120 STR3-5020 18-Jul-20 16-Aug-20

1154 Cure Supsended Slab Post Stress 30 STR3-3120 STR3-5030 29-Jul-20 27-Aug-20

1155 Pour Closure Strip 1 1 STR3-5000, STR2-5020 STR4-5020, INT-200017-Aug-20 17-Aug-20

1156 Pour Closure Strip 2 1 STR3-5010 EXT-1400, INT-200028-Aug-20 28-Aug-20

1157 Pour Closure Strips Fourth Floor 32 18-Aug-20 01-Oct-20

1158 Cure Suspended Slab Post Stress 30 STR4-2120 STR4-5020 18-Aug-20 16-Sep-20

1159 Cure Suspended Slab Post Stress 30 STR4-3120 STR4-5030 01-Sep-20 30-Sep-20

1160 Pour Closure Strip 1 1 STR4-5000, STR3-5020 ELEV-1020, ELEV-1000, INT-300017-Sep-20 17-Sep-20

1161 Pour Closure Strip 2 1 STR4-5010 EXT-1400, INT-300001-Oct-20 01-Oct-20

1162 Pour Closure Strips Fifth Floor 45 16-Sep-20 19-Nov-20

1163 Closure Strip 1 at Elevator 35 16-Sep-20 04-Nov-20

1164 Cure Suspended Slab Post Stress 30 STR5-2120 STR5-5020 16-Sep-20 15-Oct-20

1165 Pour Closure Strip 1 1 STR5-5000 INT-4000, STR5-504016-Oct-20 16-Oct-20

1166 Cure Closure Strip Slab/Beam 10 STR5-5020 STR5-5050, STR5-506019-Oct-20 30-Oct-20

1167 Strip Beam Side: Access to Embed 2 STR5-5040 EXT-1120 26-Oct-20 27-Oct-20

1168 Strip Closure Pour Slab/Beams 3 STR5-5040 EXT-1160 02-Nov-20 04-Nov-20

1169 Closure Strip 2 at Stair 35 30-Sep-20 19-Nov-20

1170 Cure Suspended Slab Post Stress 30 STR5-3120 STR5-5030 30-Sep-20 29-Oct-20

1171 Pour Closure Strip 2 1 STR5-5010 EXT-1400, INT-4000, STR5-507030-Oct-20 30-Oct-20

1172 Cure Closure Strip Slab/Beams 10 STR5-5030 STR5-5080 02-Nov-20 16-Nov-20

1173 Strip Closure Strip Slab/Beams 3 STR5-5070 EXT-1290 17-Nov-20 19-Nov-20

1174 Pour Closure Strips Sixth Floor 44 20-Oct-20 23-Dec-20

1175 Closure Strip 1 at Elevator 35 20-Oct-20 10-Dec-20

1176 Cure Suspended Slab Post Stress 30 STR6-2130 STR6-5020 20-Oct-20 18-Nov-20

1177 Pour Closure Strip 1 1 STR6-5000 EXT-1300, INT-5000, STR6-504019-Nov-20 19-Nov-20

1178 Cure Closure Strip Slab/Beams 10 STR6-5020 STR6-5050, STR6-506020-Nov-20 07-Dec-20

1179 Strip Beam Side: Access Embed 1 STR6-5040 EXT-1460 01-Dec-20 01-Dec-20

1180 Strip Closure Pour Slab/Beams 3 STR6-5040 08-Dec-20 10-Dec-20

1181 Closure Strip 2 at Stair 33 04-Nov-20 23-Dec-20

1182 Cure Suspended Slab Post Stress 30 STR6-3130 STR6-5030 04-Nov-20 03-Dec-20

1183 Pour Closure Strip 2 1 STR6-5010 EXT-1330, INT-5000, STR6-507004-Dec-20 04-Dec-20

1184 Cure Closure Strip Slab and Beams 10 STR6-5030 STR6-5080 07-Dec-20 18-Dec-20

1185 Strip Closure Pour Slab/Beams 3 STR6-5070 STR7-5080, EXT-129021-Dec-20 23-Dec-20

1186 Pour Closure Strips Seventh Floor 43 25-Nov-20 29-Jan-21

1187 Closure Strip 1 at Elevator 34 25-Nov-20 15-Jan-21

1188 Cure Suspended Slab Post Stress 30 STR7-2130 STR7-5020 25-Nov-20 24-Dec-20
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28-Dec-20 Cure/Strip Pour 3 Stemwalls

CLOSURE STRIPS

Pour Closure Strips Second Floor

16-Jun-20 Cure Closure Strip 1

30-Jun-20 Cure Closure Strip 2

16-Jul-20 Pour Closure Strip 1

30-Jul-20 Pour Closure Strip 2

Pour Closure Strips Third Floor

18-Jul-20 Cure Suspended Slab Post Stress

29-Jul-20 Cure Supsended Slab Post Stress

17-Aug-20 Pour Closure Strip 1

28-Aug-20 Pour Closure Strip 2

Pour Closure Strips Fourth Floor

18-Aug-20 Cure Suspended Slab Post Stress

01-Sep-20 Cure Suspended Slab Post Stress

17-Sep-20 Pour Closure Strip 1

01-Oct-20 Pour Closure Strip 2

Pour Closure Strips Fifth Floor

Closure Strip 1 at Elevator

16-Sep-20 Cure Suspended Slab Post Stress

16-Oct-20 Pour Closure Strip 1

19-Oct-20 Cure Closure Strip Slab/Beam

26-Oct-20 Strip Beam Side: Access to Embed

02-Nov-20 Strip Closure Pour Slab/Beams

Closure Strip 2 at Stair

30-Sep-20 Cure Suspended Slab Post Stress

30-Oct-20 Pour Closure Strip 2

02-Nov-20 Cure Closure Strip Slab/Beams

17-Nov-20 Strip Closure Strip Slab/Beams

Pour Closure Strips Sixth Floor

Closure Strip 1 at Elevator

20-Oct-20 Cure Suspended Slab Post Stress

19-Nov-20 Pour Closure Strip 1

20-Nov-20 Cure Closure Strip Slab/Beams

01-Dec-20 Strip Beam Side: Access Embed

08-Dec-20 Strip Closure Pour Slab/Beams

Closure Strip 2 at Stair

04-Nov-20 Cure Suspended Slab Post Stress

04-Dec-20 Pour Closure Strip 2

07-Dec-20 Cure Closure Strip Slab and Beams

21-Dec-20 Strip Closure Pour Slab/Beams

Pour Closure Strips Seventh Floor

Closure Strip 1 at Elevator

25-Nov-20 Cure Suspended Slab Post Stress
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1189 Pour Closure Strip 1 1 STR7-5000 INT-6010, STR7-5040, STR7-509028-Dec-20 28-Dec-20

1190 Cure Closure Pour Slab/Beams 10 STR7-5020 STR7-5050, STR7-506028-Dec-20 12-Jan-21

1191 Form/Pour Bollard on Top of Closure Strip at Elevator 2 STR7-5020 EXT-1550 28-Dec-20 30-Dec-20

1192 Strip Beam Side Access Embed 1 STR7-5040 EXT-1470 30-Dec-20 31-Dec-20

1193 Strip Closure Pour Slab/Beams 3 STR7-5040 EXT-1395 12-Jan-21 15-Jan-21

1194 Closure Strip 2 at Stair 32 12-Dec-20 29-Jan-21

1195 Cure Suspended Slab Post Stress 30 STR7-3130 STR7-5030 12-Dec-20 10-Jan-21

1196 Pour Closure Strip 2 1 STR7-5010 INT-6070, INT-6010, STR7-507011-Jan-21 11-Jan-21

1197 Cure Closure Strip Slab/Beams 10 STR7-5030 STR7-5080 12-Jan-21 26-Jan-21

1198 Strip Closure Pour Slab/Beams 3 STR7-5070, STR6-5080 INT-6050, EXT-129027-Jan-21 29-Jan-21

1199 EXTERIOR SKIN 134 07-Oct-20 22-Apr-21

1200 Exterior Painting 15 STR7-4110 CLOS-1000 07-Jan-21 28-Jan-21

1201 EAST ELEVATION: (AA LINE/26 LINE) 63 07-Oct-20 11-Jan-21

1202 MISC. IRON SUPPORTS 28 07-Oct-20 17-Nov-20

1203 Install Misc. metal at Canopy 3 STR5-4050, UTL-2080 EXT-1020, MILE-106007-Oct-20 09-Oct-20

1204 Install Metal Screening Sysem Support Framing 5 STR6-4050 EXT-1090 10-Nov-20 17-Nov-20

1205 METAL SCREENING 5 18-Nov-20 24-Nov-20

1206 Install Metal Screening System 5 EXT-1060 EXT-1140, SITE-1170, SITE-201018-Nov-20 24-Nov-20

1207 ENTRYWAY FINISHES 60 13-Oct-20 11-Jan-21

1208 Light Guage Framing/Sheathing/Waterproofing 5 EXT-1000, PROC-2200 EXT-1040 13-Oct-20 19-Oct-20

1209 Install Arch. Sheet Metal at Awning 5 EXT-1020 SITE-2010, SITE-404020-Oct-20 26-Oct-20

1210 Install Vehicle Control System 5 SITE-4060 EXT-1150 28-Dec-20 04-Jan-21

1211 Install Signage, Misc. Finishes 5 EXT-1110 INSP-1020 05-Jan-21 11-Jan-21

1212 NORTH ELEVATION (A LINE) 43 09-Oct-20 14-Dec-20

1213 MISC. IRON SUPPORTS 33 09-Oct-20 30-Nov-20

1214 Install Misc. Iron at Entryway 3 STR4-4090 EXT-1030, MILE-106009-Oct-20 14-Oct-20

1215 Install Misc. Iron Supports For Screening 5 STR6-4090 EXT-1140, EXT-119020-Nov-20 30-Nov-20

1216 METAL SCREENING 10 01-Dec-20 14-Dec-20

1217 Install Metal Screening System 10 EXT-1100, EXT-1090 EXT-1240, SITE-1220, SITE-404001-Dec-20 14-Dec-20

1218 ENTRYWAY FINISHES 12 15-Oct-20 30-Oct-20

1219 Light Guage Framing/Sheathing/Waterproofing at Awning 5 EXT-1010, PROC-2200 EXT-1050 15-Oct-20 21-Oct-20

1220 Install Architectural Sheet Metal Awning 5 EXT-1030 EXT-1070, SITE-409022-Oct-20 28-Oct-20

1221 Install Vehicle Control System 1 EXT-1050 EXT-1080 29-Oct-20 29-Oct-20

1222 Install Misc. Signage, Finishes 1 EXT-1070 INSP-1020 30-Oct-20 30-Oct-20

1223 WEST ELEVATION: (1 LINE) 10 07-Dec-20 18-Dec-20

1224 MISC IRON SUPPORTS 5 07-Dec-20 11-Dec-20

1225 Install Misc. Iron Screen Supports 5 EXT-1100, STR6-4110 EXT-1240, EXT-1230, SITE-407007-Dec-20 11-Dec-20

1226 METAL SCREENING 4 15-Dec-20 18-Dec-20

1227 Install Metal Screening System 4 EXT-1140, EXT-1190, SITE-2000SITE-1280, EXT-1420, SITE-407015-Dec-20 18-Dec-20

1228 SOUTH ELEVATION: (C LINE/CC LINE) 105 19-Nov-20 22-Apr-21

1229 ELEVATOR SHAFT ENCLOSURE 96 19-Nov-20 09-Apr-21

1230 Elevator Shaft Complete for Elevator Contractor 0 EXT-1650, EXT-1610 ELEV-1080, MILE-103028-Jan-21 28-Jan-21

1231 Elevator Structural Steel Framing: Floors 1 to 5 13 19-Nov-20 09-Dec-20

1232 Erect Elevator Shaft Steel Frame: Flrs 1 to 5 5 STR7-1130, PROC-2035, STR5-5050, STR7-1130EXT-1200, EXT-1170, EXT-1160, EXT-125019-Nov-20 25-Nov-20
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28-Dec-20 Pour Closure Strip 1

28-Dec-20 Cure Closure Pour Slab/Beams

28-Dec-20 Form/Pour Bollard on Top of Closure Strip at Elevator

30-Dec-20 Strip Beam Side Access Embed

12-Jan-21 Strip Closure Pour Slab/Beams

Closure Strip 2 at Stair

12-Dec-20 Cure Suspended Slab Post Stress

11-Jan-21 Pour Closure Strip 2

12-Jan-21 Cure Closure Strip Slab/Beams

27-Jan-21 Strip Closure Pour Slab/Beams

EXTERIOR SKIN

07-Jan-21 Exterior Painting

EAST ELEVATION: (AA LINE/26 LINE)

MISC. IRON SUPPORTS

07-Oct-20 Install Misc. metal at Canopy

10-Nov-20 Install Metal Screening Sysem Support Framing

METAL SCREENING

18-Nov-20 Install Metal Screening System

ENTRYWAY FINISHES

13-Oct-20 Light Guage Framing/Sheathing/Waterproofing

20-Oct-20 Install Arch. Sheet Metal at Awning

28-Dec-20 Install Vehicle Control System

05-Jan-21 Install Signage, Misc. Finishes

NORTH ELEVATION (A LINE)

MISC. IRON SUPPORTS

09-Oct-20 Install Misc. Iron at Entryway

20-Nov-20 Install Misc. Iron Supports For Screening

METAL SCREENING

01-Dec-20 Install Metal Screening System

ENTRYWAY FINISHES

15-Oct-20 Light Guage Framing/Sheathing/Waterproofing at Awning

22-Oct-20 Install Architectural Sheet Metal Awning

29-Oct-20 Install Vehicle Control System

30-Oct-20 Install Misc. Signage, Finishes

WEST ELEVATION: (1 LINE)

MISC IRON SUPPORTS

07-Dec-20 Install Misc. Iron Screen Supports

METAL SCREENING

15-Dec-20 Install Metal Screening System

SOUTH ELEVATION: (C LINE/CC LINE)

ELEVATOR SHAFT ENCLOSURE

28-Jan-21 Elevator Shaft Complete for Elevator Contractor

Elevator Structural Steel Framing: Floors 1 to 5

19-Nov-20 Erect Elevator Shaft Steel Frame: Flrs 1 to 5
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1233 Align/Weld Elevator Shaft Frame: Floors 1 to 5 8 EXT-1120 EXT-1270, EXT-1280, EXT-1260, EXT-1480, EXT-1490, EXT-152030-Nov-20 09-Dec-20

1234 Elevaor Structural Steel Framing: Floor 6 to Roof 23 01-Dec-20 04-Jan-21

1235 Erect Elevator Shaft Framing Floors  6 7, Roof 5 EXT-1120, STR5-5060, STR7-2190EXT-1280, EXT-1210, EXT-1470, EXT-146001-Dec-20 07-Dec-20

1236 Weather Day Allowance 5 EXT-1160 EXT-1470, EXT-1280, EXT-146008-Dec-20 14-Dec-20

1237 Align/Weld Elevator Shaft Framing Floors 5,6,7,Roof 6 EXT-1250, EXT-1160, EXT-1210EXT-1310, EXT-1300, EXT-1290, EXT-135015-Dec-20 22-Dec-20

1238 Install Last Beam at Elevator /Slab Embed Floor 6 2 STR6-5050, EXT-1160, EXT-1210EXT-1530 15-Dec-20 16-Dec-20

1239 Install last Beam at Elevator/Slab Embed Floor 7 1 EXT-1160, EXT-1210, STR7-5050EXT-1540 31-Dec-20 04-Jan-21

1240 Elevator/Stair Landings: Floors 2 to 4 10 10-Dec-20 23-Dec-20

1241 Install Metal Deck at Floor 2 3 EXT-1250, PROC-2280 EXT-1340, EXT-1480, EXT-150010-Dec-20 14-Dec-20

1242 Install Metal Deck: Floor 3 3 EXT-1270, EXT-1250 EXT-1490, EXT-151015-Dec-20 17-Dec-20

1243 Install rebar/Embeds: Floor 2 Deck 2 EXT-1270 EXT-1510, EXT-134015-Dec-20 16-Dec-20

1244 Instal Metal deck: Floor 4 3 EXT-1480, EXT-1250 EXT-1340 18-Dec-20 22-Dec-20

1245 Install Rebar/Embeds: Floor 3 2 EXT-1500, EXT-1480 EXT-1520, EXT-134018-Dec-20 21-Dec-20

1246 Install rebar/Embeds: Floor 4 Deck 1 EXT-1510, EXT-1250 EXT-1340 22-Dec-20 22-Dec-20

1247 Place/Finish Concrete on Metal Deck Floors 2, 3,4 1 EXT-1270, EXT-1500, EXT-1510, EXT-1520, EXT-1490EXT-1450, EXT-130023-Dec-20 23-Dec-20

1248 Elevator/Stair Landings: Floors 5 to Roof 15 23-Dec-20 14-Jan-21

1249 Install Metal Decks at Floor 5 3 EXT-1280 EXT-1530, EXT-156023-Dec-20 28-Dec-20

1250 Install Metal Deck: Floor 6 3 EXT-1310, EXT-1460 EXT-1540, EXT-157029-Dec-20 31-Dec-20

1251 Install rebar/Embeds: Level 5 Deck 2 EXT-1310 EXT-1570, EXT-158029-Dec-20 30-Dec-20

1252 Install rebar/Embeds: Level 6 Deck 2 EXT-1560, EXT-1530 EXT-1580 04-Jan-21 05-Jan-21

1253 Install Metal deck: Floor 7 3 EXT-1530, EXT-1470 EXT-1550, EXT-159004-Jan-21 07-Jan-21

1254 Place Concrete Decks: levels 5 and 6 1 EXT-1560, EXT-1570 EXT-1300 06-Jan-21 06-Jan-21

1255 Install Metal deck: Roof 3 EXT-1540, STR7-5090 07-Jan-21 12-Jan-21

1256 Install rebar/Embeds: level 7 Deck 2 EXT-1540 EXT-1600, EXT-161007-Jan-21 11-Jan-21

1257 Install Rebar/Embeds: Roof Level deck 2 EXT-1590 EXT-1610, EXT-162011-Jan-21 13-Jan-21

1258 Place Concrete Decks: Level 7, Roof Level 1 EXT-1600, EXT-1590 EXT-1630, EXT-138013-Jan-21 14-Jan-21

1259 Elevator Shaft Metal Stud Framing/Interior Drywall: 3 Sides 9 07-Jan-21 20-Jan-21

1260 Frame Elevator Shaft walls Levels 1,2,3,4 5 EXT-1280, PROC-2200, STR6-5020, EXT-1340, EXT-1580EXT-1350, EXT-162007-Jan-21 13-Jan-21

1261 Frame Elevator Shaft Walls: Floors 5, 6 2 EXT-1300, EXT-1600 EXT-1630, EXT-1640, EXT-139014-Jan-21 15-Jan-21

1262 Frame Elevator Shaft: Level 7/Roof 2 EXT-1620, EXT-1610 EXT-1650, EXT-164019-Jan-21 20-Jan-21

1263 Elevator Shaft Exterior Sheathing/Finish 25 14-Jan-21 19-Feb-21

1264 Elevator Shaft Wall sheathing Floors 1,2,3,4 5 EXT-1300, EXT-1280 EXT-1390, EXT-164014-Jan-21 21-Jan-21

1265 Elevator wall Sheathing: Floors 5 and 6 2 EXT-1620, EXT-1350, EXT-1630EXT-1650, EXT-139022-Jan-21 25-Jan-21

1266 Complete Elevator shaft Exterior Finish - Install Panel Clips 10 EXT-1350, EXT-1620, EXT-1640ELEV-1120, EXT-139526-Jan-21 08-Feb-21

1267 Elevator Shaft Wall Sheathing: Floors 7 and Roof 2 EXT-1640, EXT-1630 EXT-1395, EXT-138026-Jan-21 27-Jan-21

1268 Complete Elevator shaft Exterior Finish - Install Metal Panels 10 EXT-1390, EXT-1650, STR7-5060ELEV-1120 05-Feb-21 19-Feb-21

1269 Elevator Shaft : Entryway Finishes 10 29-Mar-21 09-Apr-21

1270 Complete Shaft wall at Elevator Fronts 10 EXT-1340, ELEV-1110 ELEV-1130 29-Mar-21 09-Apr-21

1271 STAIR SHAFT ENCLOSURES 78 30-Nov-20 23-Mar-21

1272 Erect Stair Shaft Steel Frame  Floors 1 to 4 5 EXT-1120 EXT-1200, EXT-126030-Nov-20 04-Dec-20

1273 Align/Weld Stair Shaft Frame : Floors 1 to 4 6 EXT-1170, EXT-1250 EXT-1320, EXT-140007-Dec-20 14-Dec-20

1274 Erect Stair Shaft Steel: Floors 5 to Roof 5 EXT-1170, EXT-1120 EXT-1290 07-Dec-20 11-Dec-20

1275 Align/Weld Stair Shaft Frame : Floors 5 to Roof 6 EXT-1200, EXT-1280, STR5-5080, STR6-5080, STR7-5080EXT-1330, EXT-132001-Feb-21 08-Feb-21

1276 Stair 2 10 PROC-2160, PROC-2040, PROC-2070, PROC-2090, STR7-2130, EXT-1290, EXT-1260EXT-1410, EXT-140009-Feb-21 23-Feb-21
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30-Nov-20 Align/Weld Elevator Shaft Frame: Floors 1 to 5

Elevaor Structural Steel Framing: Floor 6 to Roof

01-Dec-20 Erect Elevator Shaft Framing Floors  6 7, Roof

08-Dec-20 Weather Day Allowance

15-Dec-20 Align/Weld Elevator Shaft Framing Floors 5,6,7,Roof

15-Dec-20 Install Last Beam at Elevator /Slab Embed Floor 6

31-Dec-20 Install last Beam at Elevator/Slab Embed Floor 7

Elevator/Stair Landings: Floors 2 to 4

10-Dec-20 Install Metal Deck at Floor 2

15-Dec-20 Install Metal Deck: Floor 3

15-Dec-20 Install rebar/Embeds: Floor 2 Deck

18-Dec-20 Instal Metal deck: Floor 4

18-Dec-20 Install Rebar/Embeds: Floor 3

22-Dec-20 Install rebar/Embeds: Floor 4 Deck

23-Dec-20 Place/Finish Concrete on Metal Deck Floors 2, 3,4

Elevator/Stair Landings: Floors 5 to Roof

23-Dec-20 Install Metal Decks at Floor 5

29-Dec-20 Install Metal Deck: Floor 6

29-Dec-20 Install rebar/Embeds: Level 5 Deck

04-Jan-21 Install rebar/Embeds: Level 6 Deck

04-Jan-21 Install Metal deck: Floor 7

06-Jan-21 Place Concrete Decks: levels 5 and 6

07-Jan-21 Install Metal deck: Roof

07-Jan-21 Install rebar/Embeds: level 7 Deck

11-Jan-21 Install Rebar/Embeds: Roof Level deck

13-Jan-21 Place Concrete Decks: Level 7, Roof Level

Elevator Shaft Metal Stud Framing/Interior Drywall: 3 Sides

07-Jan-21 Frame Elevator Shaft walls Levels 1,2,3,4

14-Jan-21 Frame Elevator Shaft Walls: Floors 5, 6

19-Jan-21 Frame Elevator Shaft: Level 7/Roof

Elevator Shaft Exterior Sheathing/Finish

14-Jan-21 Elevator Shaft Wall sheathing Floors 1,2,3,4

22-Jan-21 Elevator wall Sheathing: Floors 5 and 6

26-Jan-21 Complete Elevator shaft Exterior Finish - Install Panel Clips

26-Jan-21 Elevator Shaft Wall Sheathing: Floors 7 and Roof

05-Feb-21 Complete Elevator shaft Exterior Finish - Install Metal Panels

Elevator Shaft : Entryway Finishes

29-Mar-21 Complete Shaft wall at Elevator Fronts

STAIR SHAFT ENCLOSURES

30-Nov-20 Erect Stair Shaft Steel Frame  Floors 1 to 4

07-Dec-20 Align/Weld Stair Shaft Frame : Floors 1 to 4

07-Dec-20 Erect Stair Shaft Steel: Floors 5 to Roof

01-Feb-21 Align/Weld Stair Shaft Frame : Floors 5 to Roof

09-Feb-21 Stair 2

County of San Mateo - Parking Structure 

GMP SCHEDULE 2 19 20 (Embedded Rain

Days)

All Activities

Truebeck Job #419006 Page 29 of 36 Print Date: 21-Feb-20



# Activity Name Original
Duration

Predecessors Successors Start Finish

1277 Frame Walls: Stair Shafts 8 EXT-1290, PROC-2200, STR6-5030EXT-1360 09-Feb-21 19-Feb-21

1278 Exterior Sheathing: Stair Shafts 8 EXT-1330 EXT-1370, EXT-141017-Feb-21 26-Feb-21

1279 Exterior Finish: Stair Shafts 15 EXT-1360 EXT-1420, SITE-409023-Feb-21 15-Mar-21

1280 Stair 1 10 PROC-2160, PROC-2040, PROC-2070, PROC-2090, STR7-3130, EXT-1320, STRR-6150, EXT-1260, STR2-5030, STR3-5030, STR4-5030, STR5-5030CLOS-1010, EXT-141024-Feb-21 09-Mar-21

1281 Install Handrails, Finishes: Stairs 10 EXT-1360, EXT-1320, EXT-1400INSP-1000 10-Mar-21 23-Mar-21

1282 MISC IRON SUPPORTS 9 07-Dec-20 17-Dec-20

1283 Install Misc. Metal at Awning 4 STR5-4110, STR4-4110 EXT-1180 07-Dec-20 10-Dec-20

1284 Install Misc. Metal Supports for Metal Screening System 4 EXT-1190 EXT-1420 14-Dec-20 17-Dec-20

1285 METAL SCREENING 5 16-Mar-21 16-Mar-21

1286 Install Metal Screening System 5 EXT-1230, EXT-1240, EXT-1370INSP-1020, SITE-409016-Mar-21 16-Mar-21

1287 ENTRYWAY FINISHES 91 11-Dec-20 22-Apr-21

1288 Light Guage Framing/Sheathing/Waterproofing at Awning 5 EXT-1130, PROC-2200 EXT-1220 11-Dec-20 17-Dec-20

1289 Install Architectural Sheet Metal at Awnings, etc. 4 EXT-1180 INSP-1020 18-Dec-20 23-Dec-20

1290 Install Vehicle Control System 5 SITE-5020 EXT-1440 09-Apr-21 15-Apr-21

1291 Install Signage/Misc. Finishes 5 EXT-1430 INSP-1020 16-Apr-21 22-Apr-21

1292 CIVIL/LANDSCAPE IMPROVEMENTS IMPROVEMENTS 202 14-Jul-20 03-May-21

1293 EAST ELEVATION: LINES AA AND 26 63 07-Oct-20 11-Jan-21

1294 GRADING/UTILITIES/SITE CONCRETE WORK 52 07-Oct-20 23-Dec-20

1295 Final Utility Connections to Building 1 STR4-4070 EXT-1240 07-Oct-20 07-Oct-20

1296 Site Grading: East Landscape Zone 3 EXT-1040, EXT-1090 SITE-1020, SITE-4040, MILE-105025-Nov-20 01-Dec-20

1297 Trench for Irrigation Mains 2 SITE-2010 SITE-1030 02-Dec-20 03-Dec-20

1298 Install and Backfill Irrigation Mains 1 SITE-1020 SITE-2020, SITE-405004-Dec-20 04-Dec-20

1299 Form/Pour Curb/Gutter 5 SITE-1030 SITE-2030 07-Dec-20 11-Dec-20

1300 Cure Curb/Gutter 5 SITE-2020 SITE-2040 12-Dec-20 16-Dec-20

1301 Form/Rebar/Pour Sidewalks/Entry Driveway 5 SITE-2030 SITE-1140 17-Dec-20 23-Dec-20

1302 LANDSCAPE/IRRIGATION 11 24-Dec-20 11-Jan-21

1303 Import Topsoil/Fine Grade 2 SITE-2040, PROC-2150 SITE-1150 24-Dec-20 28-Dec-20

1304 Install Irrigation Branch lines 1 SITE-1140 SITE-1160 29-Dec-20 29-Dec-20

1305 Layout Tree Locations 1 SITE-1150 SITE-1170 30-Dec-20 30-Dec-20

1306 Plant Trees 4 SITE-1160, EXT-1090 SITE-1180 31-Dec-20 05-Jan-21

1307 Plant Shrubs 4 SITE-1170 SITE-1200 06-Jan-21 08-Jan-21

1308 Ground Cover 1 SITE-1180 SITE-1310 11-Jan-21 11-Jan-21

1309 NORTH ELEVATION: LINE "A" 21 15-Dec-20 14-Jan-21

1310 GRADING/UTILITIES/SITE CONCRETE WORK 8 15-Dec-20 24-Dec-20

1311 Site Grading: North Planting Zone 3 SITE-2010, EXT-1040, EXT-1140SITE-1040, SITE-4070, MILE-105015-Dec-20 17-Dec-20

1312 Trench for Irrigation Mains 2 SITE-4040 SITE-1060, SITE-1210, SITE-405018-Dec-20 18-Dec-20

1313 Install and Backfill Irrigation Mains 3 SITE-1040 SITE-4050 21-Dec-20 21-Dec-20

1314 Form & Pour Entryway 2 SITE-1040, SITE-1030, SITE-1060SITE-4060 22-Dec-20 23-Dec-20

1315 Strip & Clean Entryway 1 SITE-4050 SITE-1100, EXT-111024-Dec-20 24-Dec-20

1316 LANDSCAPE/IRRIGATION 13 28-Dec-20 14-Jan-21

1317 Import Topsoil/Fine Grade 2 SITE-4060, PROC-2150 SITE-1120 28-Dec-20 29-Dec-20

1318 Install Irrigation Branch lines 3 SITE-1100 SITE-1130 30-Dec-20 30-Dec-20

1319 Layout Tree Locations 1 SITE-1120 SITE-1220 31-Dec-20 31-Dec-20

1320 Plant Trees 3 SITE-1130, EXT-1140 SITE-1250 04-Jan-21 06-Jan-21
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09-Feb-21 Frame Walls: Stair Shafts

17-Feb-21 Exterior Sheathing: Stair Shafts

23-Feb-21 Exterior Finish: Stair Shafts

24-Feb-21 Stair 1

10-Mar-21 Install Handrails, Finishes: Stairs

MISC IRON SUPPORTS

07-Dec-20 Install Misc. Metal at Awning

14-Dec-20 Install Misc. Metal Supports for Metal Screening System

METAL SCREENING

16-Mar-21 Install Metal Screening System

ENTRYWAY FINISHES

11-Dec-20 Light Guage Framing/Sheathing/Waterproofing at Awning

18-Dec-20 Install Architectural Sheet Metal at Awnings, etc.

09-Apr-21 Install Vehicle Control System

16-Apr-21 Install Signage/Misc. Finishes

CIVIL/LANDSCAPE IMPROVEMENTS IMPROVEMENTS

EAST ELEVATION: LINES AA AND 26

GRADING/UTILITIES/SITE CONCRETE WORK

07-Oct-20 Final Utility Connections to Building

25-Nov-20 Site Grading: East Landscape Zone

02-Dec-20 Trench for Irrigation Mains

04-Dec-20 Install and Backfill Irrigation Mains

07-Dec-20 Form/Pour Curb/Gutter

12-Dec-20 Cure Curb/Gutter

17-Dec-20 Form/Rebar/Pour Sidewalks/Entry Driveway

LANDSCAPE/IRRIGATION

24-Dec-20 Import Topsoil/Fine Grade

29-Dec-20 Install Irrigation Branch lines

30-Dec-20 Layout Tree Locations

31-Dec-20 Plant Trees

06-Jan-21 Plant Shrubs

11-Jan-21 Ground Cover

NORTH ELEVATION: LINE "A"

GRADING/UTILITIES/SITE CONCRETE WORK

15-Dec-20 Site Grading: North Planting Zone

18-Dec-20 Trench for Irrigation Mains

21-Dec-20 Install and Backfill Irrigation Mains

22-Dec-20 Form & Pour Entryway

24-Dec-20 Strip & Clean Entryway

LANDSCAPE/IRRIGATION

28-Dec-20 Import Topsoil/Fine Grade

30-Dec-20 Install Irrigation Branch lines

31-Dec-20 Layout Tree Locations

04-Jan-21 Plant Trees
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1321 Plant Shrubs 4 SITE-1220 SITE-1290 07-Jan-21 08-Jan-21

1322 Test and Adjust (All Elevations) 2 SITE-1250 SITE-1310 11-Jan-21 12-Jan-21

1323 Ground Cover 2 SITE-1290, SITE-1200 CLOS-1010 13-Jan-21 14-Jan-21

1324 WEST ELEVATION: LINE "1" 16 21-Dec-20 13-Jan-21

1325 GRADING/UTILITIES/SITE CONCRETE WORK 6 21-Dec-20 29-Dec-20

1326 Site Grading: West Planting Zone 2 SITE-4040, EXT-1190, EXT-1240SITE-1210 21-Dec-20 22-Dec-20

1327 Trenching For Irrigation Main 1 SITE-1040, SITE-4070 SITE-1230 23-Dec-20 24-Dec-20

1328 Install and Backfill Irrigation Mains 2 SITE-1210 SITE-1240 28-Dec-20 29-Dec-20

1329 LANDSCAPE/IRRIGATION 10 30-Dec-20 13-Jan-21

1330 Import Topsoil/Fine Grade 1 SITE-1230, CSUB-1470, PROC-2150SITE-1260 30-Dec-20 30-Dec-20

1331 Install Irrigation Branch lines 2 SITE-1240 SITE-1270 31-Dec-20 04-Jan-21

1332 Layout Tree Locations 1 SITE-1260 SITE-1280 05-Jan-21 05-Jan-21

1333 Plant Trees 2 SITE-1270, EXT-1240 SITE-1300 06-Jan-21 07-Jan-21

1334 Plant Shrubs 2 SITE-1280 SITE-1320 08-Jan-21 11-Jan-21

1335 Ground Cover 2 SITE-1300 CLOS-1010 12-Jan-21 13-Jan-21

1336 SOUTH ELEVATION: LINES "C" and "CC" 202 14-Jul-20 03-May-21

1337 UNDERGROUND UTILITIES - SOUTH 30 14-Jul-20 24-Aug-20

1338 Locate Utilities 2 DEMO-1030, STR3-1130UTL-2020 14-Jul-20 15-Jul-20

1339 Pothole 3 UTL-2010 UTL-2030 16-Jul-20 20-Jul-20

1340 Excavate 10 UTL-2020 UTL-2040 21-Jul-20 03-Aug-20

1341 Install New Utilities 8 UTL-2030, PROC-2020, PROC-2060UTL-2050 04-Aug-20 13-Aug-20

1342 Testing 1 UTL-2040 UTL-2060 14-Aug-20 14-Aug-20

1343 Inspection 1 UTL-2050 UTL-2070 17-Aug-20 17-Aug-20

1344 Backfill and compact 5 UTL-2060 UTL-2080 18-Aug-20 24-Aug-20

1345 UG Utility - South Complete 0 UTL-2070 EXT-1000 24-Aug-20

1346 GRADING/UTILITIES/SITE CONCRETE 175 29-Jul-20 12-Apr-21

1347 Connect Site Utilities to Building 5 STR1-4110 SITE-4090 29-Jul-20 04-Aug-20

1348 General Site Grading: South Area 5 SITE-4080, EXT-1370, EXT-1050, EXT-1420SITE-1340 17-Mar-21 23-Mar-21

1349 Storm Water Treatment Area (Bioswale) Excavation 3 SITE-4090 SITE-1350 24-Mar-21 31-Mar-21

1350 Install and Backfill Irrigation Mains 3 SITE-1340 SITE-1400, SITE-5000, SITE-501001-Apr-21 05-Apr-21

1351 Form & Pour Entryway 2 SITE-1350 SITE-5020 06-Apr-21 07-Apr-21

1352 Fine Grade/Headers for Pedestrain Asphalt Paving 3 SITE-1350 SITE-5030 06-Apr-21 08-Apr-21

1353 Strip & Clean Enrtyway 1 SITE-5000 SITE-5030, INSP-1020, EXT-143008-Apr-21 08-Apr-21

1354 Install Pedestrian Asphalt Paving 2 SITE-5010, SITE-5020 SITE-1400 09-Apr-21 12-Apr-21

1355 LANDSCAPE/IRRIGATION 16 13-Apr-21 03-May-21

1356 Import Topsoil/Fine Grade 3 SITE-1350, SITE-5030, PROC-2150SITE-1410 13-Apr-21 15-Apr-21

1357 Install Irrigation Branch lines 2 SITE-1400 SITE-1420 16-Apr-21 19-Apr-21

1358 Layout Tree Locations 1 SITE-1410, PROC-2290 SITE-1430 20-Apr-21 20-Apr-21

1359 Plant Trees 3 SITE-1420 SITE-1440 21-Apr-21 23-Apr-21

1360 Plant Shrubs 3 SITE-1430 SITE-1450 26-Apr-21 28-Apr-21

1361 Ground Cover 4 SITE-1440 29-Apr-21 03-May-21

1362 VERTICAL TRANSPORTATION 129 16-Oct-20 23-Apr-21

1363 INSTALL STAIRS 41 25-Nov-20 27-Jan-21

1364 Install Structural Support - Stair/Rails #1 5 PROC-2160, STR7-2130ELEV-1153 25-Nov-20 03-Dec-20
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07-Jan-21 Plant Shrubs

11-Jan-21 Test and Adjust (All Elevations)

13-Jan-21 Ground Cover

WEST ELEVATION: LINE "1"

GRADING/UTILITIES/SITE CONCRETE WORK

21-Dec-20 Site Grading: West Planting Zone

23-Dec-20 Trenching For Irrigation Main

28-Dec-20 Install and Backfill Irrigation Mains

LANDSCAPE/IRRIGATION

30-Dec-20 Import Topsoil/Fine Grade

31-Dec-20 Install Irrigation Branch lines

05-Jan-21 Layout Tree Locations

06-Jan-21 Plant Trees

08-Jan-21 Plant Shrubs

12-Jan-21 Ground Cover

SOUTH ELEVATION: LINES "C" and "CC"

UNDERGROUND UTILITIES - SOUTH

14-Jul-20 Locate Utilities

16-Jul-20 Pothole

21-Jul-20 Excavate

04-Aug-20 Install New Utilities

14-Aug-20 Testing

17-Aug-20 Inspection

18-Aug-20 Backfill and compact

UG Utility - South Complete

GRADING/UTILITIES/SITE CONCRETE

29-Jul-20 Connect Site Utilities to Building

17-Mar-21 General Site Grading: South Area

24-Mar-21 Storm Water Treatment Area (Bioswale) Excavation

01-Apr-21 Install and Backfill Irrigation Mains

06-Apr-21 Form & Pour Entryway

06-Apr-21 Fine Grade/Headers for Pedestrain Asphalt Paving

08-Apr-21 Strip & Clean Enrtyway

09-Apr-21 Install Pedestrian Asphalt Paving

LANDSCAPE/IRRIGATION

13-Apr-21 Import Topsoil/Fine Grade

16-Apr-21 Install Irrigation Branch lines

20-Apr-21 Layout Tree Locations

21-Apr-21 Plant Trees

26-Apr-21 Plant Shrubs

29-Apr-21 Ground Cover

VERTICAL TRANSPORTATION

INSTALL STAIRS

25-Nov-20 Install Structural Support - Stair/Rails #1
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1365 Install Stair Risers - Stair/Rails #1 10 ELEV-1150 ELEV-1156 04-Dec-20 17-Dec-20

1366 Install Structural Support - Stair/Rails #2 5 PROC-2160, STR7-3130ELEV-1180 14-Dec-20 18-Dec-20

1367 Install Landings/Decking - Stair/Rails #1 10 ELEV-1153 ELEV-1159 18-Dec-20 04-Jan-21

1368 Install Stair Risers - Stair/Rails #2 10 ELEV-1160 ELEV-1190 21-Dec-20 05-Jan-21

1369 Install Final Wedling/Signoff - Stair/Rails #1 5 ELEV-1156 CLOS-1010 05-Jan-21 11-Jan-21

1370 Install Landings/Decking - Stair/Rails #2 10 ELEV-1180 ELEV-1200 06-Jan-21 20-Jan-21

1371 Install Final Wedling/Signoff - Stair/Rails #2 5 ELEV-1190 CLOS-1010 21-Jan-21 27-Jan-21

1372 ELEVATOR MACHINE ROOM 54 16-Oct-20 07-Jan-21

1373 Frame Elevator Machine Room Walls 3 STR4-5020, STR3-1210 ELEV-1010 16-Oct-20 20-Oct-20

1374 Interior Sheathing: Elevator Machine Room 2 ELEV-1000 ELEV-1020 21-Oct-20 22-Oct-20

1375 Exterior Sheathing/Waterproofing: Elevator Machine Room Walls 4 STR4-5020, ELEV-1010 ELEV-1030, ELEV-1040, ELEV-105023-Oct-20 28-Oct-20

1376 Electrical RI 5 ELEV-1020 ELEV-1060 29-Oct-20 04-Nov-20

1377 Install Door Frame/Door/Hardware 5 ELEV-1020 ELEV-1080 29-Oct-20 04-Nov-20

1378 Install Plaster: Elevator Machine Room Walls Under 2nd deck 10 ELEV-1020 ELEV-1080 29-Oct-20 12-Nov-20

1379 Bring Power To Elevator Disconnect 10 ELEV-1030, INT-1130 ELEV-1070 22-Dec-20 06-Jan-21

1380 PERMANENT POWER TO ELEVATOR ROOM 0 ELEV-1060, INT-1130 ELEV-1080 07-Jan-21 07-Jan-21

1381 ELEVATOR INSTALLATION 60 29-Jan-21 23-Apr-21

1382 Elevator Equipment 10 EXT-1380, PROC-2170, ELEV-1070, ELEV-1040, ELEV-1050ELEV-1090, ELEV-1100, MILE-104029-Jan-21 11-Feb-21

1383 Install Rails 10 ELEV-1080 ELEV-1100 12-Feb-21 26-Feb-21

1384 Install Cabs 10 ELEV-1080, ELEV-1090 ELEV-1110, ELEV-112001-Mar-21 12-Mar-21

1385 Set Jambs 10 ELEV-1100 ELEV-1130, EXT-1450, ELEV-112015-Mar-21 26-Mar-21

1386 Cab Finishes 10 ELEV-1100, EXT-1390, EXT-1395, ELEV-1110ELEV-1130 29-Mar-21 09-Apr-21

1387 Complete Equipment 5 ELEV-1110, ELEV-1120, EXT-1450ELEV-1140 12-Apr-21 16-Apr-21

1388 Test and Adjust 5 ELEV-1130 INSP-1000 19-Apr-21 23-Apr-21

1389 INTERIOR FIT OUT 104 05-Oct-20 09-Mar-21

1390 Level 1 94 05-Oct-20 23-Feb-21

1391 FIRE SPRINKLER ROUGH-INS 58 05-Oct-20 30-Dec-20

1392 Install mainlines 5 STR2-3200, PROC-2180, STR3-1130, STR2-3210, STR2-5020, STR2-5030INT-1060, INT-107005-Oct-20 09-Oct-20

1393 Install branch lines 5 INT-1050 INT-1160, INT-200013-Oct-20 19-Oct-20

1394 FIRE PUMP ROOM 50 16-Oct-20 30-Dec-20

1395 Build Fire Pump Room Walls 10 STR3-1210 INT-1160 16-Oct-20 29-Oct-20

1396 Install Fire Pumps 10 INT-1060, INT-1140 INT-1190 30-Oct-20 13-Nov-20

1397 Install Electrical Power 10 INT-1160, PROC-2250 INT-1210 16-Nov-20 01-Dec-20

1398 Connect Pump to System 5 INT-1190 INT-1250 02-Dec-20 08-Dec-20

1399 Fire Pump Start-up 5 INT-1210 INT-1270 09-Dec-20 15-Dec-20

1400 Commission Pump 10 INT-1250 IDF-1050 16-Dec-20 30-Dec-20

1401 ELECTRICAL ROOM 84 20-Oct-20 23-Feb-21

1402 Build Electrical Room Walls 5 PROC-2140, PROC-2110, PROC-2200, STRR-3150INT-1020, INT-101020-Oct-20 26-Oct-20

1403 Set Transfomers 10 INT-1000 INT-1090 20-Oct-20 02-Nov-20

1404 Set Gear 5 INT-1000 INT-1030, INT-104027-Oct-20 02-Nov-20

1405 Pull Main Feeders 10 INT-1020 INT-1130, MILE-107003-Nov-20 17-Nov-20

1406 Set Panels 10 INT-1020, PROC-2240 INT-1080, INT-109003-Nov-20 17-Nov-20

1407 Set Battery 5 INT-1040 INT-1090 18-Nov-20 24-Nov-20

1408 Rough-in Conduit 10 INT-1040, INT-1010, INT-1080INT-1130 18-Nov-20 03-Dec-20
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04-Dec-20 Install Stair Risers - Stair/Rails #1

14-Dec-20 Install Structural Support - Stair/Rails #2

18-Dec-20 Install Landings/Decking - Stair/Rails #1

21-Dec-20 Install Stair Risers - Stair/Rails #2

05-Jan-21 Install Final Wedling/Signoff - Stair/Rails #1

06-Jan-21 Install Landings/Decking - Stair/Rails #2

21-Jan-21 Install Final Wedling/Signoff - Stair/Rails #2

ELEVATOR MACHINE ROOM

16-Oct-20 Frame Elevator Machine Room Walls

21-Oct-20 Interior Sheathing: Elevator Machine Room

23-Oct-20 Exterior Sheathing/Waterproofing: Elevator Machine Room Walls

29-Oct-20 Electrical RI

29-Oct-20 Install Door Frame/Door/Hardware

29-Oct-20 Install Plaster: Elevator Machine Room Walls Under 2nd deck

22-Dec-20 Bring Power To Elevator Disconnect

07-Jan-21 PERMANENT POWER TO ELEVATOR ROOM

ELEVATOR INSTALLATION

29-Jan-21 Elevator Equipment

12-Feb-21 Install Rails

01-Mar-21 Install Cabs

15-Mar-21 Set Jambs

29-Mar-21 Cab Finishes

12-Apr-21 Complete Equipment

19-Apr-21 Test and Adjust

INTERIOR FIT OUT

Level 1

FIRE SPRINKLER ROUGH-INS

05-Oct-20 Install mainlines

13-Oct-20 Install branch lines

FIRE PUMP ROOM

16-Oct-20 Build Fire Pump Room Walls

30-Oct-20 Install Fire Pumps

16-Nov-20 Install Electrical Power

02-Dec-20 Connect Pump to System

09-Dec-20 Fire Pump Start-up

16-Dec-20 Commission Pump

ELECTRICAL ROOM

20-Oct-20 Build Electrical Room Walls

20-Oct-20 Set Transfomers

27-Oct-20 Set Gear

03-Nov-20 Pull Main Feeders

03-Nov-20 Set Panels

18-Nov-20 Set Battery

18-Nov-20 Rough-in Conduit
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1409 Pull Wire and Terminate 15 INT-1090, INT-1030 INT-1290, ELEV-1070, ELEV-1060, MILE-107001-Dec-20 21-Dec-20

1410 MEP Commissioning 10 INT-1130, INT-6070 IDF-1050 09-Feb-21 23-Feb-21

1411 MPOE ROOM PREPARATION 35 13-Oct-20 03-Dec-20

1412 Build Interior Walls 5 INT-1050 INT-1100, INT-1110, INT-201013-Oct-20 19-Oct-20

1413 Doors and Hardware 2 INT-1070 INT-1120 20-Oct-20 21-Oct-20

1414 Rough In MEP 10 INT-1070 INT-1120, INT-117020-Oct-20 02-Nov-20

1415 Set Racks/Equipment 10 INT-1110, INT-1100 INT-1150 27-Oct-20 09-Nov-20

1416 Pull and Terminate Cable 10 INT-1120 INT-1170 10-Nov-20 24-Nov-20

1417 MEP Trim 5 INT-1110, INT-1150 INT-1180 25-Nov-20 03-Dec-20

1418 Phone to Elevators 5 INT-1170 INSP-1000 25-Nov-20 03-Dec-20

1419 MISC.  FINISHES FLOOR 1 24 11-Dec-20 15-Jan-21

1420 Install Sprinkler Heads 5 STCx-1000 INT-1220, INT-207011-Dec-20 17-Dec-20

1421 Install Sprinkler Trim 2 INT-1200 INT-1230 18-Dec-20 21-Dec-20

1422 Striping 5 INT-1220, PROC-2080 INT-1260, INT-124022-Dec-20 29-Dec-20

1423 Painting 2 INT-1230 INT-1280, INT-2110, INT-130030-Dec-20 31-Dec-20

1424 Misc. Finishes 5 INT-1260, PROC-2130 INT-2120 04-Jan-21 08-Jan-21

1425 Install Stainless Steel Cable System - Level 1 10 INT-1260 INSP-1020 04-Jan-21 15-Jan-21

1426 EV CHARGER INSTALLATION 3 22-Dec-20 24-Dec-20

1427 EV Charging Stations 3 INT-1230 INT-2100 22-Dec-20 24-Dec-20

1428 ELEVATED LEVEL 2 59 20-Oct-20 15-Jan-21

1429 FIRE SPRINKLER ROUGH-INS 10 20-Oct-20 02-Nov-20

1430 Install mainlines 5 INT-1060, STR3-5020, STR3-5030INT-2020 20-Oct-20 26-Oct-20

1431 Install branch lines 5 INT-2000 INT-3000 27-Oct-20 02-Nov-20

1432 IDF/ELECTRICAL ROOM PREPARATION 28 20-Oct-20 01-Dec-20

1433 Build Interior Walls 10 INT-1070 INT-2030, INT-2040, INT-301020-Oct-20 02-Nov-20

1434 Doors and Hardware 2 INT-2010 INT-2050 03-Nov-20 04-Nov-20

1435 Rough In MEP 10 INT-2010 INT-2050, INT-206003-Nov-20 17-Nov-20

1436 Set Racks/Equipment 5 INT-2040, INT-2030 INT-2060 18-Nov-20 24-Nov-20

1437 MEP Trim 3 INT-2040, INT-2050 INT-2090 25-Nov-20 01-Dec-20

1438 MISC. FINISHES: FLOOR 2 19 18-Dec-20 15-Jan-21

1439 Install Sprinkler Heads 5 INT-1200 INT-2080, INT-307018-Dec-20 24-Dec-20

1440 Install Sprinkler Trim 2 INT-2070 INT-2090 28-Dec-20 29-Dec-20

1441 Striping 5 INT-2080, INT-2060 INT-2110, INT-210030-Dec-20 06-Jan-21

1442 Painting 2 INT-1260, INT-2090 INT-2120 07-Jan-21 08-Jan-21

1443 Misc. Finishes 5 INT-2110, INT-1280 CLOS-1010 11-Jan-21 15-Jan-21

1444 EV CHARGER INSTALLATION 3 30-Dec-20 04-Jan-21

1445 EV Charging Stations 3 INT-1240, INT-2090 INT-3100 30-Dec-20 04-Jan-21

1446 ELEVATED LEVEL 3 54 03-Nov-20 25-Jan-21

1447 FIRE SPRINKLER ROUGH-INS 10 03-Nov-20 17-Nov-20

1448 Install mainlines 5 INT-2020, STR4-5020, STR4-5030INT-3020 03-Nov-20 09-Nov-20

1449 Install branch lines 5 INT-3000 INT-4000 10-Nov-20 17-Nov-20

1450 IDF/ELECTRICAL ROOM PREPARATION 28 03-Nov-20 15-Dec-20

1451 Build Interior Walls 10 INT-2010 INT-3030, INT-3040, INT-401003-Nov-20 17-Nov-20

1452 Doors and Hardware 2 INT-3010 INT-3050 18-Nov-20 19-Nov-20
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01-Dec-20 Pull Wire and Terminate

09-Feb-21 MEP Commissioning

MPOE ROOM PREPARATION

13-Oct-20 Build Interior Walls

20-Oct-20 Doors and Hardware

20-Oct-20 Rough In MEP

27-Oct-20 Set Racks/Equipment

10-Nov-20 Pull and Terminate Cable

25-Nov-20 MEP Trim

25-Nov-20 Phone to Elevators

MISC.  FINISHES FLOOR 1

11-Dec-20 Install Sprinkler Heads

18-Dec-20 Install Sprinkler Trim

22-Dec-20 Striping

30-Dec-20 Painting

04-Jan-21 Misc. Finishes

04-Jan-21 Install Stainless Steel Cable System - Level 1

EV CHARGER INSTALLATION

22-Dec-20 EV Charging Stations

ELEVATED LEVEL 2

FIRE SPRINKLER ROUGH-INS

20-Oct-20 Install mainlines

27-Oct-20 Install branch lines

IDF/ELECTRICAL ROOM PREPARATION

20-Oct-20 Build Interior Walls

03-Nov-20 Doors and Hardware

03-Nov-20 Rough In MEP

18-Nov-20 Set Racks/Equipment

25-Nov-20 MEP Trim

MISC. FINISHES: FLOOR 2

18-Dec-20 Install Sprinkler Heads

28-Dec-20 Install Sprinkler Trim

30-Dec-20 Striping

07-Jan-21 Painting

11-Jan-21 Misc. Finishes

EV CHARGER INSTALLATION

30-Dec-20 EV Charging Stations

ELEVATED LEVEL 3

FIRE SPRINKLER ROUGH-INS

03-Nov-20 Install mainlines

10-Nov-20 Install branch lines

IDF/ELECTRICAL ROOM PREPARATION

03-Nov-20 Build Interior Walls

18-Nov-20 Doors and Hardware
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1453 Rough In MEP 10 INT-3010 INT-3050 18-Nov-20 03-Dec-20

1454 Set Racks/Equipment 5 INT-3040, INT-3030 INT-3060 04-Dec-20 10-Dec-20

1455 MEP Trim 3 INT-3050 INT-3090 11-Dec-20 15-Dec-20

1456 MISC FINISHES: LEVEL 3 19 28-Dec-20 25-Jan-21

1457 Install Heads 5 INT-2070 INT-3080 28-Dec-20 04-Jan-21

1458 Trim 2 INT-3070 INT-3090, INT-407005-Jan-21 06-Jan-21

1459 Striping 5 INT-3080, INT-3060 INT-3110, INT-310007-Jan-21 13-Jan-21

1460 Painting 2 INT-3090 INT-3120 14-Jan-21 15-Jan-21

1461 Misc. Finishes 5 INT-3110 CLOS-1010 19-Jan-21 25-Jan-21

1462 EV CHARGER INSTALLATION 3 07-Jan-21 11-Jan-21

1463 EV Charging Stations 3 INT-2100, INT-3090 INT-4100 07-Jan-21 11-Jan-21

1464 ELEVATED LEVEL 4 51 18-Nov-20 03-Feb-21

1465 FIRE SPRINKLER ROUGH-INS 10 18-Nov-20 03-Dec-20

1466 Install mainlines 5 INT-3020, STR5-5020, STR5-5030INT-4020, INT-500018-Nov-20 24-Nov-20

1467 Install branch lines 5 INT-4000 STCx-1000 25-Nov-20 03-Dec-20

1468 IDF/ELECTRICAL ROOM PREPARATION 28 18-Nov-20 30-Dec-20

1469 Build Interior Wall 10 INT-3010 INT-4030, INT-4040, INT-502018-Nov-20 03-Dec-20

1470 Doors and Hardware 2 INT-4010 INT-4050 04-Dec-20 07-Dec-20

1471 Rough In MEP 10 INT-4010 INT-4050 04-Dec-20 17-Dec-20

1472 Set Racks/Equipment 5 INT-4040, INT-4030 INT-4060 18-Dec-20 24-Dec-20

1473 MEP Trim 3 INT-4050 INT-4070 28-Dec-20 30-Dec-20

1474 MISC. FINISHES: LEVEL 4 19 07-Jan-21 03-Feb-21

1475 Install Heads 5 INT-3080, INT-4060 INT-4080 07-Jan-21 13-Jan-21

1476 Trim 2 INT-4070 INT-4090 14-Jan-21 15-Jan-21

1477 Striping 5 INT-4080 INT-4110, INT-410019-Jan-21 25-Jan-21

1478 Painting 2 INT-4090 INT-4120 26-Jan-21 27-Jan-21

1479 Misc. Finishes 5 INT-4110 CLOS-1010 28-Jan-21 03-Feb-21

1480 EV CHARGER INSTALLATION 3 19-Jan-21 21-Jan-21

1481 EV Charging Stations 3 INT-4090, INT-3100 INT-5100 19-Jan-21 21-Jan-21

1482 ELEVATED LEVEL 5 36 04-Dec-20 27-Jan-21

1483 SPRINKLER ROUGH-IN 10 07-Dec-20 18-Dec-20

1484 Install mainlines 5 INT-4000, STR6-5020, STR6-5030INT-5010 07-Dec-20 11-Dec-20

1485 Install branch lines 5 INT-5000 STCx-1010 14-Dec-20 18-Dec-20

1486 IDF/ELECTRICAL ROOM PREPARATION 28 04-Dec-20 14-Jan-21

1487 Build Interior Walls 10 INT-4010 INT-5040, INT-5050, INT-600004-Dec-20 17-Dec-20

1488 Doors and Hardware 2 INT-5020 INT-5070 18-Dec-20 21-Dec-20

1489 Rough In MEP 10 INT-5020 INT-5070, INT-508018-Dec-20 04-Jan-21

1490 Set Racks/Equipment 5 INT-5050, INT-5040 INT-5080, IDF-100005-Jan-21 11-Jan-21

1491 MEP Trim 3 INT-5050, INT-5070 INT-5090 12-Jan-21 14-Jan-21

1492 MISC. FINISHES LEVEL 5 20 29-Dec-20 27-Jan-21

1493 Install Heads 4 STCx-1010 INT-5060, INT-605029-Dec-20 04-Jan-21

1494 Trim 2 INT-5030 INT-5090, INT-607005-Jan-21 06-Jan-21

1495 Striping 3 INT-5060, INT-5080 INT-5110, INT-510015-Jan-21 20-Jan-21

1496 Painting 2 INT-5090 INT-5120 21-Jan-21 22-Jan-21
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2018 2019 2020 2021

18-Nov-20 Rough In MEP

04-Dec-20 Set Racks/Equipment

11-Dec-20 MEP Trim

MISC FINISHES: LEVEL 3

28-Dec-20 Install Heads

05-Jan-21 Trim

07-Jan-21 Striping

14-Jan-21 Painting

19-Jan-21 Misc. Finishes

EV CHARGER INSTALLATION

07-Jan-21 EV Charging Stations

ELEVATED LEVEL 4

FIRE SPRINKLER ROUGH-INS

18-Nov-20 Install mainlines

25-Nov-20 Install branch lines

IDF/ELECTRICAL ROOM PREPARATION

18-Nov-20 Build Interior Wall

04-Dec-20 Doors and Hardware

04-Dec-20 Rough In MEP

18-Dec-20 Set Racks/Equipment

28-Dec-20 MEP Trim

MISC. FINISHES: LEVEL 4

07-Jan-21 Install Heads

14-Jan-21 Trim

19-Jan-21 Striping

26-Jan-21 Painting

28-Jan-21 Misc. Finishes

EV CHARGER INSTALLATION

19-Jan-21 EV Charging Stations

ELEVATED LEVEL 5

SPRINKLER ROUGH-IN

07-Dec-20 Install mainlines

14-Dec-20 Install branch lines

IDF/ELECTRICAL ROOM PREPARATION

04-Dec-20 Build Interior Walls

18-Dec-20 Doors and Hardware

18-Dec-20 Rough In MEP

05-Jan-21 Set Racks/Equipment

12-Jan-21 MEP Trim

MISC. FINISHES LEVEL 5

29-Dec-20 Install Heads

05-Jan-21 Trim

15-Jan-21 Striping

21-Jan-21 Painting

County of San Mateo - Parking Structure 

GMP SCHEDULE 2 19 20 (Embedded Rain

Days)

All Activities

Truebeck Job #419006 Page 34 of 36 Print Date: 21-Feb-20



# Activity Name Original
Duration

Predecessors Successors Start Finish

1497 Misc. Finishes 3 INT-5110 CLOS-1010 25-Jan-21 27-Jan-21

1498 EV CHARGER INSTALLATION 3 22-Jan-21 26-Jan-21

1499 EV Charging Stations 3 INT-5090, INT-4100 INT-6100 22-Jan-21 26-Jan-21

1500 ELEVATED LEVEL 6 40 18-Dec-20 17-Feb-21

1501 SPRINKLER ROUGH-IN 7 12-Jan-21 21-Jan-21

1502 Install mainlines 3 STR7-3140, STR7-5020, STR7-5030INT-6020 12-Jan-21 14-Jan-21

1503 Install branch lines 4 INT-6010, STR6-3220 INT-6050 15-Jan-21 21-Jan-21

1504 IDF/ELECTRICAL  ROOM PREPARATION 28 18-Dec-20 29-Jan-21

1505 Build Interior Walls 10 INT-5020 INT-6030, INT-604018-Dec-20 04-Jan-21

1506 Doors and Hardware 2 INT-6000 INT-6060 05-Jan-21 06-Jan-21

1507 Rough In MEP 10 INT-6000 INT-6060, INT-608005-Jan-21 19-Jan-21

1508 Set Racks/Equipment 5 INT-6040, INT-6030 INT-6080 20-Jan-21 26-Jan-21

1509 MEP Trim 3 INT-6040, INT-6060 INT-6090 27-Jan-21 29-Jan-21

1510 MISC. FINISHES LEVEL 6 12 01-Feb-21 17-Feb-21

1511 Install Heads 4 INT-5030, INT-6020, STR7-5080INT-6070 01-Feb-21 04-Feb-21

1512 Trim 2 INT-5060, STR6-3220, INT-6050, STR7-5030INT-6090, INT-129005-Feb-21 08-Feb-21

1513 Striping 3 INT-6070, INT-6080 INT-6110, INT-6100, INT-700005-Feb-21 09-Feb-21

1514 Painting 2 INT-6090 INT-6120 10-Feb-21 11-Feb-21

1515 Misc. Finishes 3 INT-6110 CLOS-1010 12-Feb-21 17-Feb-21

1516 EV. CHARGER INSTALLATION 3 05-Feb-21 09-Feb-21

1517 EV Charging Stations 3 INT-6090, INT-5100 INT-7010 05-Feb-21 09-Feb-21

1518 Level 7 7 10-Feb-21 19-Feb-21

1519 MISC. FINISHES 7 10-Feb-21 19-Feb-21

1520 Striping 2 INT-6090 INT-7020, INT-701010-Feb-21 11-Feb-21

1521 Painting 2 INT-7000 INT-7030, CLOS-100012-Feb-21 16-Feb-21

1522 Misc. Finishes 3 INT-7020, STR7-4110 CLOS-1010 17-Feb-21 19-Feb-21

1523 EV CHARGER INSTALLATION 3 10-Feb-21 12-Feb-21

1524 EV Charging Stations 3 INT-7000, INT-6100 INSP-1020, STCx-103010-Feb-21 12-Feb-21

1525 IDF ROOM FIT-UP/WIRE INSTALLATION 39 12-Jan-21 09-Mar-21

1526 Pull Main Trunk Lines and Vertical Risers 10 INT-5070, PROC-2260, PROC-2270, STR5-2210IDF-1010 12-Jan-21 26-Jan-21

1527 Install Distribution Wiring and Devices Floors 1 through 3 8 IDF-1000 IDF-1020, IDF-103027-Jan-21 05-Feb-21

1528 Install Distribution Wiring and Devices: Floors 4 through 6 8 IDF-1010 IDF-1030 08-Feb-21 18-Feb-21

1529 Install Phone Line/Dial Tone to Elevator Machine Room 3 IDF-1010, IDF-1020 IDF-1040, INSP-100019-Feb-21 23-Feb-21

1530 Start-Up IDF Systems 5 IDF-1030 IDF-1050, STCx-103024-Feb-21 02-Mar-21

1531 Commission IDF Systems 5 IDF-1040, INT-1270, INT-1290CLOS-1020 03-Mar-21 09-Mar-21

1532 SPRINKLER PRESSURE TESTING 13 04-Dec-20 28-Dec-20

1533 Pressure Test Risers/Branch Piping : Floors 1 to 4 3 INT-4020 INT-1200, STCx-1010, MILE-108004-Dec-20 10-Dec-20

1534 Pressure Test Risers/Branch Piping : Floors 5 to 7 2 STCx-1000, INT-5010 INT-5030 21-Dec-20 28-Dec-20

1535 INSPECTIONS / TCO 4 26-Apr-21 29-Apr-21

1536 Elevator Inspection / Permit 1 INT-1180, ELEV-1140, IDF-1030, EXT-1410INSP-1020, INSP-103026-Apr-21 26-Apr-21

1537 Building Inspection / Permit 2 INSP-1000, INT-7010, ROOF-1020, EXT-1080, EXT-1150, EXT-1440, EXT-1420, SITE-5020, EXT-1220, INT-1300INSP-1030 27-Apr-21 28-Apr-21

1538 Temporary Certificate of Occupancy 1 INSP-1000, INSP-1020 SC-2000, CLOS-1030, CLOS-1020, CLOS-104029-Apr-21 29-Apr-21

1539 FINAL COMPLETION 74 17-Feb-21 01-Jun-21

1540 Final Clean (includes Exterior) 15 INT-7020, EXT-10000 CLOS-1010, CLOS-1040, SC-2000, CLOS-1020, CLOS-103017-Feb-21 09-Mar-21
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2018 2019 2020 2021

25-Jan-21 Misc. Finishes

EV CHARGER INSTALLATION

22-Jan-21 EV Charging Stations

ELEVATED LEVEL 6

SPRINKLER ROUGH-IN

12-Jan-21 Install mainlines

15-Jan-21 Install branch lines

IDF/ELECTRICAL  ROOM PREPARATION

18-Dec-20 Build Interior Walls

05-Jan-21 Doors and Hardware

05-Jan-21 Rough In MEP

20-Jan-21 Set Racks/Equipment

27-Jan-21 MEP Trim

MISC. FINISHES LEVEL 6

01-Feb-21 Install Heads

05-Feb-21 Trim

05-Feb-21 Striping

10-Feb-21 Painting

12-Feb-21 Misc. Finishes

EV. CHARGER INSTALLATION

05-Feb-21 EV Charging Stations

Level 7

MISC. FINISHES

10-Feb-21 Striping

12-Feb-21 Painting

17-Feb-21 Misc. Finishes

EV CHARGER INSTALLATION

10-Feb-21 EV Charging Stations

IDF ROOM FIT-UP/WIRE INSTALLATION

12-Jan-21 Pull Main Trunk Lines and Vertical Risers

27-Jan-21 Install Distribution Wiring and Devices Floors 1 through 3

08-Feb-21 Install Distribution Wiring and Devices: Floors 4 through 6

19-Feb-21 Install Phone Line/Dial Tone to Elevator Machine Room

24-Feb-21 Start-Up IDF Systems

03-Mar-21 Commission IDF Systems

SPRINKLER PRESSURE TESTING

04-Dec-20 Pressure Test Risers/Branch Piping : Floors 1 to 4

21-Dec-20 Pressure Test Risers/Branch Piping : Floors 5 to 7

INSPECTIONS / TCO

26-Apr-21 Elevator Inspection / Permit

27-Apr-21 Building Inspection / Permit

29-Apr-21 Temporary Certificate of Occupancy

FINAL COMPLETION

17-Feb-21 Final Clean (includes Exterior)

County of San Mateo - Parking Structure 

GMP SCHEDULE 2 19 20 (Embedded Rain

Days)

All Activities
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# Activity Name Original
Duration

Predecessors Successors Start Finish

1541 System Testing and Acceptance 15 IDF-1040, INT-7010 CLOS-1040, SC-2000, CLOS-1020, CLOS-103003-Mar-21 24-Mar-21

1542 Punchwalk/Punchlist 30 EXT-1400, SITE-1310, SITE-1320, CLOS-1000, INT-4120, INT-3120, INT-2120, INT-5120, INT-6120, INT-7030, ELEV-1159, ELEV-1200CLOS-1040 10-Mar-21 20-Apr-21

1543 Owner Training 22 IDF-1050, INSP-1030, CLOS-1000, STCx-1030CLOS-1040 30-Apr-21 01-Jun-21

1544 Turn-over Package 22 INSP-1030, CLOS-1000, STCx-1030CLOS-1040 30-Apr-21 01-Jun-21

1545 Project Completion 0 CLOS-1030, CLOS-1010, CLOS-1020, STCx-1030, CLOS-1000, INSP-1030FA-2000 01-Jun-21
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2018 2019 2020 2021

03-Mar-21 System Testing and Acceptance

10-Mar-21 Punchwalk/Punchlist

30-Apr-21 Owner Training

30-Apr-21 Turn-over Package

Project Completion

County of San Mateo - Parking Structure 

GMP SCHEDULE 2 19 20 (Embedded Rain

Days)

All Activities
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12/ Constructabil i ty  Review 
Comments  



Page Label Comments Subject Author Date

C4.0 Sheet C6.2 is the Fire Access Plan, update callout Truebeck Cloud+ Nate.Lohman 2/5/2019

C4.0 Sheet C6.2 is the Fire Access Plan, update callout Truebeck Cloud+ Nate.Lohman 2/5/2019

C6.0 2" SS Building Connection is shown, but on sheet MP2.1 a 4" SS building connection is shown.  Which one is correct?  Cloud+ James.Rodrigues 1/18/2019

C6.0 Show the 1"DCW point of connection.  Sheet MP2.1 indicates that the plumber is to connect.  The civil u.ground line needs to be shown. Callout James.Rodrigues 1/18/2019

LA2.01 Note on the well is blocking the irrigation controller note Truebeck Call-Out Nate.Lohman 2/5/2019

LA3.02 Confirm if there is any waterproofing at building walls and footings adjacent to planting. Details to be provided. Callout Anantha.Puttaswamy 1/25/2019

A3.1 092400 Plaster Spec calls for standard grey color, to receive painted finish. Drawings call for integral color finish, Color - TBD. Watry to advise which is correct. Callout Matt Ocon 2/8/2019

A3.3 Indicate Revenue Control System. Specification 111200 Parking Control Equipment is a design build specification, but it doesn't seem to indicate parking revenue system. Please advise if this revenue system is required and if so, please proCallout Anantha.Puttaswamy 2/13/2019

A4.2 Indicate the Ultrasonic Bi-Directional Sensors for Parking Guidance System is to be included as Add Alternate. Sign G-DIR-11 as shown on detail 5/AG3.4 and located on drawings AG2.1 through AG2.6 are electronic signs associated w/ thisCallout Anantha.Puttaswamy 2/13/2019

A8.8 Watry to confirm Waterproofing continues underneath elevator pit. Detail 5/A9.1 shows waterproofing terminating at the base of the wall. Callout Matt Ocon 1/18/2019

A8.8 Confirm waterproofing will lie directly on the soil. If not, provide detail. Callout Matt Ocon 1/18/2019

A8.9 Needs to be flush mounted Callout Ross.Bottarini 3/5/2019

A9.1 Watry to clarify what dashed line represents. Sheathing, Waterproofing? Callout Matt Ocon 1/25/2019

A9.1 Specs call for both Sheet Applied Membrane Waterproofing and Crystalline Waterproofing at the elevator pits walls and and floors. Watry to confirm both systems are required. Reference 071000.Callout Matt Ocon 1/24/2019

A9.5 Detail 4/A9.5 indicate Alternate Exterior Monument Sign. The only monument sign shown on drawing AG2.1 at this location is a Site Wayfinding Sign type S-DIR-20 (detail shown on 2/AG3.1). Please advise if this is the right sign to be incluCallout Anantha.Puttaswamy 2/13/2019

A9.5 Need to make sure these clear PT cables Cloud+ Ross.Bottarini 3/4/2019

A9.6 Spec Missing. Watry to provide the specs. Callout Anantha.Puttaswamy 1/24/2019

A9.7 Watry to advise if there are any special requirements for batt insulation. No information found in specs. Callout Matt Ocon 1/25/2019

A10.1 Hardware Group 4 not provided in specs, specs indicate group 1 Truebeck Call-Out Nate.Lohman 2/5/2019

S4.1 Will T-Heads have clearance to outside of forms? Callout Ross.Bottarini 3/4/2019

S4.1 Make dowels long enough so they don't need rebar protection Callout Ross.Bottarini 3/4/2019

S4.2 Cant find where this accurs Callout Ross.Bottarini 3/4/2019

S7.3 Need to make sure these clear PT cables Cloud+ Ross.Bottarini 3/4/2019

S8.3 What is HSS for? Cloud+ Ross.Bottarini 3/4/2019

E0.02 Confirm AL or Cu Busing Text Box Mark.Helzer 2/21/2019

E0.02 Electrical panels have a maximum capacity of 42 circuits, this has 60. Provide an updated panel schedule that reflects multi-sections and connection intent between.  Text Box Mark.Helzer 2/21/2019

E0.02 Confirm quantity of sections for Panels LEV1, LEV2, LEV4, LEV6 and PV, as all exceed the 42 circuit, single panel/section maximum as shown. Callout Mark.Helzer 2/21/2019

E2.01 Missing PV Level  lighting plan Typewritten Text Ross.Bottarini 3/5/2019

E3.01 Sheet Note #6 on dwg E3.01 indicates locations to provide Power for Parking Guidance System sign. In comparing these power locations w/ Sign type G-DIR-11, it seems that some of the locations do not match. Please advise if any additioCallout Anantha.Puttaswamy 2/13/2019

E5.01 Confirm if multiple sections of this Panel are required. (See panel schedule comments) Callout Mark.Helzer 2/21/2019

E5.01 Confirm & specify what is to be included vs excluded for PV in this bid package. Callout Mark.Helzer 2/21/2019

MP2.1 C6.0 Indicates Invert at 6.66 Truebeck Call-Out Nate.Lohman 2/5/2019

MP2.1 Per sheet C6.0, this SS connection is sized at 2".  Callout James.Rodrigues 1/18/2019

T1.0 Continuation of scope outside of the building is unclear. Truebeck Call-Out Nate.Lohman 2/5/2019

SMC Parking Structure 2

Constructability Review Comments

Issued for Plan Check



Page Label Comments Subject Author Date

L2.01 Architect please advise on location/detail. Truebeck Cloud+ Nate.Lohman 6/21/2019

A0.2 Please provide details to show requirements. Truebeck Cloud+ Nate.Lohman 6/22/2019

A0.2 Please coordinate and indicate this signage in the signage design drawings. Truebeck Cloud+ Nate.Lohman 6/22/2019

A2.1 Please provide a location for this separator, refer to MP2.1.  Current location conflicts with Truncated domes Truebeck Cloud+ Nate.Lohman 6/21/2019

A8.1 Add  cane rail and provide detail due to prevent impact Truebeck Cloud+ Nate.Lohman 6/22/2019

A8.3 Rob: Elevator Wall type not indicated Callout Nate.Lohman 6/20/2019

C3.0 Is this box traffic rated? Assumed that the 'owner' of this utility will adjust  as required Truebeck Cloud+ Nate.Lohman 6/19/2019

C3.0 Please confirm that the SD line does not continue or require demo in the clouded area. Cloud+ Nate.Lohman 6/19/2019

C3.0 Please provide as-builts for the UG utilities in this location to perform the PG&E infrastructure scope Cloud+ Nate.Lohman 6/19/2019

C4.0 Provide Detail & Location Truebeck Cloud+ Nate.Lohman 6/19/2019

C4.0 Coordinating Striping plan in this location and indicate stop sign requirement. Architectectual sheets striping do not match the Horizontal Control Plan Truebeck Cloud+ Nate.Lohman 6/19/2019

C4.0 Provide Detail & Location Truebeck Cloud+ Nate.Lohman 6/19/2019

C4.0 Provide Detail & Locate Truebeck Cloud+ Nate.Lohman 6/19/2019

C5.0

This area of work is noted for demolition, however no AC patch back work is indicated or striping.  Please update the plans to show AC where the demolition 

lines are shown on the demo plans Cloud+ Nate.Lohman 6/19/2019

C5.0 These areas should be shown on the demo plan, please update Cloud+ Nate.Lohman 6/19/2019

C6.0 Provide conduit size, depth, wire size, etc. Callout Nate.Lohman 6/19/2019

C6.0 Civil Plans indicate 1.5" water meter this conflicts with the Irrigation plans that call for 1" Truebeck Cloud+ Nate.Lohman 6/21/2019

C6.0 Is a drainage pipe needed here? Structural detail 11/S4.3 alludes to a drain pipe and drain rock needed but does not call it out. Truebeck Cloud+ Nate.Lohman 6/19/2019

E1.01 Sheet L2.01 is indicating to refer to electrical sheets for controller power requirements.  Please provide power requirements, panel to provide power Truebeck Cloud+ Nate.Lohman 6/21/2019

E1.01 See PG&E Substructure Drawings Truebeck Cloud+ Nate.Lohman 6/19/2019

E3.01

This electrical plan is made from backgrounds that indicate an MPOE room here, however architectural sheets do not have walls or a door for an MPOE 

room. Truebeck Cloud+ Nate.Lohman 6/21/2019

FP2.1 Coverage required at awning? Truebeck Cloud+ Nate.Lohman 6/22/2019

FP2.1 Coverage required under landings and treads at each level? Truebeck Cloud+ Nate.Lohman 6/22/2019

FP2.7 If bollards are required, provide lcoations and details Truebeck Cloud+ Nate.Lohman 6/20/2019

FP2.7 Are sprinklers required at the top level of the elevator shaft? Truebeck Cloud+ Nate.Lohman 6/20/2019

FP2.7 Are sprinklers required under the landings and risers? Truebeck Cloud+ Nate.Lohman 6/22/2019

MP2.1 Please provide a location ofor this separator.  Current location conflicts with Truncated domes Truebeck Cloud+ Nate.Lohman 6/21/2019

MP2.1

Architectural sheet A9.1/detail 5 reference a drainage pipe here for plumbing scope however none shown on plumbing plans to show what is required or 

connection points. Truebeck Cloud+ Nate.Lohman 6/19/2019

T1.0 Nate: Path / length is cut off. Please provide. Callout Nate.Lohman 6/11/2019

SMC Parking Structure 2

Constructability Review Comments

Plan Check Response #2



 

 

 
 
 
 
 
 
 
 
   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

13/ Pre-Bid RFI’s  



Parking Structure 2 Pre-Bid RFI Log

Parking Structure 2 Date Updated: 4/9/2019

Pre-Bid RFI Log

Item Bid Package/Trade Reference Document Description Response Responsible Party Date Issued Date Resolved

1) Metal Panels Specifications Please provide spec section 074113 Metal Roof Panels
To Follow. We'll work with the rep and our spec writer consultant with this and sent it 

your way.2.Watry Design provided the specs on 01 30 19
Watry 01/30/19 01/30/19

2) Vine Cable Specifications Please provide spec section for  Vine Cable Trellis Watry provided specs Watry 01/25/19 01/25/19

3) Plaster Specifications Please provide spec 092400 Portland cement plastering Watry provided specs Watry 01/25/19 01/25/19

4) Waterproofing Specifications
Specs Call for both sheet applied membrane and crystalline waterproofing at the elevator pit walls and floors. 

Please confirm if both systems are required. Refer 071000
WE’RE USING MEMBRANE ONLY.  SEE ATTACHED REVISED WATERPROOFING SECTION. Watry 01/25/19 01/30/19

5) Drywall & Insulation
Issued for plan check 

drawings
Please advise if there are any special requirements for batt insulation. No information found in specs

OUR CONSULTANT RECOMMENDS TO HAVE THE BATT INSULATION ON ALL THE 

CONDITIONED ROOMS.  ATTACHED IS THE SPEC. SECTION
Watry 01/25/19 01/30/19

6) Waterproofing
Issued for plan check 

drawings
Detail 16 / Page A9.1 – Please clarify what dashed line represents. Sheathing, Waterproofing?

THE HIDDEN LINE SHOULD SHOW THIN HALFTONED.  THE LINE REPRESENTS THE BEND 

OF THE PANEL AT HORIZONTAL JOINTS.  WE’RE NOT ANTICIPATING SHEATHING OR 

WATERPROOFING FOR THE COLUMN COVERS.

Watry 01/25/19 01/25/19

7) Waterproofing
Issued for plan check 

drawings

Page LA3.02 Notes call out for waterproofing at building walls and footings adjacent to planting. Details to be 

provided.

THERE’S NO WATERPROOFING AT THE BUILDING WALLS AND FOOTINGS.  THE ONLY 

PORTION IF WE HAVE WATERPROOFING WOULD BE AT ELEVATOR PIT AND 

DAMPPROOFING AT THE RETAINING WALL UNDER THE RAMP. 

Watry 01/25/19 01/25/19

8) Waterproofing
Issued for plan check 

drawings

Page LA3.02 Notes call out for waterproofing at building walls and footings adjacent to planting. Details to be 

provided.
THE WATERPPROOFING STOPS AT THE WALL ONLY SIMILAR TO 5/A9.1 Watry 01/25/19 01/30/19

9) Site Utilities
Issued for plan check 

drawings

Show the 1" DCW Point of connection Sheet MP2.1 indicates that the plumber is to connect. The civil u. ground 

line needs to be shown. 2" SS building connection is shown, but on sheet MP2.1 a 4" SS building connection is 

shown. Which one is correct?

CONFIRMED WITH BOTH PLUMBING AND CIVIL, SS SHOULD BE 4”.  THE DCW 

CONNECTION WILL BE ADDED TO CIVIL DRAWINGS FOR THE NEXT ROUND OF 

DOCUMENTS.

Watry 01/25/19 01/25/19

10) Site Utilities
Issued for plan check 

drawings
Per sheet C6.0 this SS Connection is sized at 2". Please confirm if its 2" or 4"? Watry confirms it as 4" Watry 01/25/19 01/25/19

11) Ground Improvements KLF Attachment K.1
The Geotech Report for this project shows (4) CPT's.  Please provide the raw data for these in either Excel or 

Text Format.

Excel and Data Files from Kleinfelder are uploaded into Building Connected.  Note that 

one for the four planned CPTs encountered early refusal and they had decided to 

terminate. 

Engeo 02/01/19 02/05/19

12) Ground Improvements PS2 Issue for Permit Please provide the actual structure loads at each foundation element Please see attached 2019-02-05 SMC PS2 Foundation Loading Plan RFI 2 Watry 02/01/19 02/05/19

13) Ground Improvements Spec 314520 and 316620

Specification 314520 and 316620 note that DDC Installer shall demonstrate that the proposed system has been 

ICC certified or pre-approved by the local jurisdiction. According to one of the proposers, this requirement 

cannot be achieved.  Please advise

Per the follow-up conversation with Engeo and Rick Hake, The approval by the EOR and 

the local authority satisfies the intent of the specification. ICC certification / approval is 

not necessary or even relevant.

Watry/Engeo 02/14/19 02/19/19

14) Parking Control Equipment 3/A3.3, 1/A5.2

Details 3/A3.3 and 1/A5.2 indicate Revenue Control System for the Parking Structure. Specification 111200 

Parking Control Equipment is a design build specification, but it doesn't seem to indicate Parking Revenue 

System. Please advise if this revenue system is required and if so, please provide a brief description of the intent 

or requirement of this system.

Garage is employee only, system is for card access only no revenue or pay stations 

included. Notes will be revised in next submittal 
Watry 02/14/19 03/07/19

15) Parking Control Equipment
1/A4.2, AG2.1 through 

AG2.6, AG3.4

Dwg A4.2 indicate the Ultrasonic Bi-Directional Sensors for Parking Guidance System is to be included as Add 

Alternate. Sign G-DIR-11 as shown on detail 5/AG3.4 and located on drawings AG2.1 through AG2.6 are 

electronic signs associated w/ this Parking Guidance System. Please confirm that the Parking Guidance System 

as a whole is to be included as Add Alternate, including the associated electronic sign type G-DIR-11.

Correct. Parking guidance and sensors to be part of the same add alternate Watry, Donnelly 02/14/19 03/07/19

16) Parking Control Equipment E3.01, AG2.1

Sheet Note #6 on dwg E3.01 indicates locations to provide Power for Parking Guidance System sign. In 

comparing these power locations w/ Sign type G-DIR-11, it seems that some of the locations do not match. 

Please advise if any additional power for Parking Guidance System sign is needed on dwg E3.01.

Locate power per sign location. Plans will be revised in next submittal
Watry, Donnelly,

Engineering Enterprise
02/14/19 03/07/19

1 4/9/2019



Parking Structure 2 Pre-Bid RFI Log

Parking Structure 2 Date Updated: 4/9/2019

Pre-Bid RFI Log

Item Bid Package/Trade Reference Document Description Response Responsible Party Date Issued Date Resolved

17) Signage 4/A9.5, AG2.1, 2/AG3.1

Detail 4/A9.5 indicate Alternate Exterior Monument Sign. The only monument sign shown on drawing AG2.1 at 

this location is a Site Wayfinding Sign type S-DIR-20 (detail shown on 2/AG3.1). Please advise if this is the right 

sign to be included as Alternate.

Alternate sign is in for ground and not on building (free standing in landscape area) Donnelly 02/14/19 03/07/19

18) Parking Bumpers Spec 321713 Spec 321233 Refers to Parking Bumpers Spec Section (321713). Please provide. See Section attached, spec will be updated in next submittal Watry 02/14/19 03/07/19

19) Doors, Frames & Hardware A10.1, Door Schedule Hardware #4 for Mark 103B not provide in specs, Specs indicate group 1. Please confirm Hardware #4 will be included in next Submittal Watry 02/14/19 03/07/19

20) MP2.1 Invert on C6.0 shows 6.66 on MP2.1 shows 7.5. Please confirm. MP 2.1 IE revised  to 6.66.  (LEC) List 02/14/19 03/07/19

21) Painting A3.1
092400 Plaster spec calls for standard grey color to receive painted finish. Drawings call for integral color finish, 

color-TBD. Watry to advise which is correct.
Plaster surfaces to be integral color Watry 02/14/19 03/07/19

22) Concrete Specification Spoils Off-Haul- Please provide soil analytical report showing soil classification for dump sites Attached are the reports CoSM / PDU 02/20/19 03/20/19

23) Concrete S1.1
Crack repair allowance (S1.1) - Please confirm that this allowance is to be carried by Truebeck and not Largo. If 

not, please provide the Cost in Dollars ($) to be included. 

 Truebeck will carry this allowance and this sub will not be able to use this allowance for 

any inconsistency in the material or workmanship of performed work. Structural 

concrete sub to comply with spec requirements of 033000, 033500.

Truebeck Response 02/20/19 02/21/19

24) Concrete 12/S4.3

Ground Improvement (12/S4.3) - Please confirm that the top of the Ground Improvement pier will be below the 

aggregate cushion. Please confirm the structural concrete sub will not excavate through the Ground 

Improvement. 

The aggregate pier (ground improvement elements) will be up to the finish elevation 

except the top 2' will be loose aggregate without compacted aggregate material. The 

concrete excavation subs to include excavation as necessary through the ground 

improvements.

Truebeck Response 02/20/19

2/21/2019 

Updated 

03/08/2019

25) Concrete 12/S4.3
Since the alternate ground improvement system was chosen. Please confirm that detail (12/S4.3) is not 

necessary and we would not need aggregate cushion below the foundation.

Aggreagte cushion is not required. Concrete subconrtactor to excavate to bottom of 

footing per drawings.
Engeo

2/20/2019, 

Updated - 

03/08/2019 

03/13/19

26) Landscaping Spec 329300
Specification 329300-5, G 1 reads "...3 year tree maintenance schedule". Is this a mistake, as the other areas 

have the maintenance duration at a flat 90-days

The specs request that you provide instructions for a 3 year tree maintenance schedule 

among other outlined tasks. The actual maintenance period shall be limited to 90 days. 

This will help with the transitioning process between maintenance companies.

Truebeck Response 02/20/19 02/20/19

27) All Bid Packages
Bonds & Liquidated 

Damages

Will performance & payment bonds be required from subcontractor's. If yes, what is the liquidated damage 

amounts are?

Payment & performance bond are not required on this project. The project requires a 

bid bond to comply with Public Contracting Code.  

Consistent with Public Contract Code 7203, delay damages are liquidated as follows:

a. Owner's liquidated damages during the first Ninety (90) days of the delay period 

attributable to any party, shall be the amount of $1,000 per day.

b. Following the first Ninety (90) days of delay due to any party, starting on day 91, 

Owner's liquidated damages shall be $5,000 per day.bond are not required on this 

project. 

Truebeck Response 02/22/19

2/22/2019 

Updated 

03/11/19

28) Plumbing MP2.1, MP5.1

The sand oil interceptor shown on MP2.1 with details on MP5.1, will be installed at a depth that is potentially 

below the water table. Hold down straps, dead men, and/or a concrete slab under this unit is not specified. We 

presume that a Striem HDK1 hold down strap kit is required? Will the structural contractor pour a re-enforced 

concrete slab under the unit or do we provide this slab? Do we provide dead men instead of this slab? If so, 

please specify the dead men. Structural drawings do not show a concrete slab under the sand oil interceptor.

Per the note on MP5.1, this has had a designed/review by a third part and a sealed 

structural analysis report is available upon request.  It may or may not be adequate for 

the hydrostatic pressure.  

Tank detail with dead men and hold down straps is attached and added to MP 5.1.  

Contractor to follow manufacturer's recommendations. (LEC)

2/25/2019 03/07/19

2 4/9/2019



Parking Structure 2 Pre-Bid RFI Log

Parking Structure 2 Date Updated: 4/9/2019

Pre-Bid RFI Log

Item Bid Package/Trade Reference Document Description Response Responsible Party Date Issued Date Resolved

29) Plumbing Att. K.1 Dated 12.24.18

The Geotech report mentions potential ground settlement issues with possible solutions. The structural drawing 

show spread footings. Is the site going to be over excavated per the Geotech report? Will this eliminate 

settlement issues? The plumbing drawings do not show settlement joints at the building perimeter and/or 

supports for underground piping from the slab on grade. Will the underground plumbing be installed without 

hangers or settlement joints? What are the trenching backfill requirements = (follow spec 312333 for trenching 

& backfill specs).

The site will require overexcavation, but overexcavation does not mitigate liquefaction 

settlement. Our understanding is that ground improvement is limited to within the 

building footprint. Liquefaction if not mitigated, could result in settlement of up to 4 

inches. If this settlement is not desirable for the utility along the perimeter of the 

building where it transitions from areas with ground improvement to areas without 

ground improvement, flexible connection should be considered.  Per the specification, 

the ground improvement contractor should provide a design to reduce differential 

settlements within the building footprint to less than or equal to 1/2inch over 30 feet 

and a total settlement of less than or equal to 1 inch. If this settlement exceeds the 

tolerance of the underslab utilities, hanger should be considered.

ENGEO 2/25/2019 3/13/2019

30) Plumbing MP Drawings Dated 1.16.19 Perforated foundation drainage piping is not shown on the plumbing drawings. Is this civil scope? If not, please 

provide a piping drawing and scope description.

Perf is located at the base of the elevator pit and under ramp walls that retain soil fill. 

Pipe will be shown in next submittal WDI 2/25/2019 03/07/19

31) Plumbing Bid Form Dated 1.31.19
The plumbing bid form alternate calls for temporary construction water. Will civil provide piping to within 5 feet 

of the building?

The Civil subcontractor will provide piping to within 5 feet of the building.
Truebeck Response 2/25/2019 2/25/2019

32) Plumbing Scope Can you confirm painting of pipe will not be required in the garage? Confirmed  WDI 2/26/2019 03/07/19

33) Plumbing Scope

As this is a Parking Structure and all work will be performed outdoors, what exactly is required for Item #22 in 

Attachment C – “The Subcontractor shall include furnishing all required ventilation equipment…Scrubbers to be 

included on all equipment”?

Not applicable to this project.

Truebeck Response 2/26/2019 2/27/2019

34) Plumbing Scope

As this is a Parking Structure and all work will be performed outdoors, what exactly is required for Item #25 in 

Attachment C – “Subcontractor to provide temporary heat necessary to achieve minimum temperature and 

humidity conditions required for the Work”?

Not applicable to this project.

Truebeck Response 2/26/2019 2/27/2019

35) Plumbing Scope Item #39 of Attachment C states that “All subcontractor employees will need to go through a formal ‘on-

boarding’ process before accessing the Uptown Station Project.” Is this relative to this project as well?

Please assume 2 hrs /person for onboarding according to the Attachment C. Truebeck Response 2/26/2019 2/27/2019

36) Plumbing Scope
Item #52 of Attachment C states that “All change order markups will be per Contract Documents as outlined in 

Specification Division 1 and per Owner Contract.”. Can you please provide a copy of the Owner Contract?

Contract is not available, but newly issued spec 01 26 00 delineates the owner's 

acceptable mark-ups.
Truebeck Response 2/26/2019 2/27/2019

37) Plumbing Scope
Item #70 of Attachment C states that “bidder shall examine the site and be familiar with the existing conditions” 

and “A job walk will be arranged prior to bid date.”.  Can you please advise of the date/time of the job walk?

No job walk is planned unless requested.

Truebeck Response 2/26/2019 2/27/2019

38) Plumbing Scope Please confirm what, if any, mockups are required. Reference Item #77 in Attachment C No mockups are required for plumbing scope. Truebeck Response 2/26/2019 2/27/2019

39) Plumbing Scope

Item 6.1 of Attachment C.1 calls for “The ‘construction cost’ proposal shall include a Plumbing Coordinator on-

site full-time for the start-up and commissioning of all major plumbing systems”. Can this be the onsite 

Foreman?

Yes, a capable Foreman is allowed.

Truebeck Response 2/26/2019 2/27/2019

40) Plumbing Scope

Items 9.3.3 and 9.4 of Attachment C.1 calls for us to “Provide the services of a Water Treatment specialist firm” 

and “The cost for cleaning all piping systems, as required, including hiring a 3rd party water treatment vendor”. 

The only water shown in the bid documents is non-potable water being fed to the hose bibbs. Please confirm 

what the scope of the Water Treatment specialist firm will be

No water treatment is required.

Truebeck Response 2/26/2019 2/27/2019

41) Plumbing Scope

Item #19.1 of Attachment C.1 calls for “assume that all shutdowns and tie-ins that cause a building shutdown 

will occur during weekends and/or non-working hours.”. Please confirm that none of the Plumbing or 

Mechanical Utilities fall into this requirement

Confirmed. No Plumbing or Mechanical fall into this category.

Truebeck Response 2/26/2019 2/27/2019

42) Plumbing Scope
Item 68.a states to furnish and install a water meter. Can you please provide a specification for this meter? Is it 

analog or digital? What flow measurement? 

The water meter to be provided by the civil subcontractor as shown on sheet C6.0. 
Truebeck Response 2/26/2019 2/27/2019

43) Plumbing Scope

Per 00 3020-4.01.A, “Proposer represents and agrees that in submitting its Proposal, it is not relying on any 

geotechnical data supplied by Owner”. How are we to clarify the acceptance of the provided Geotech report 

into our proposal?

The intent of 00 3020-4.01.A is to ensure bidders carefully check the site conditions and 

do not solely rely on the info supplied by the Owner. Bidders can use the information 

provided in the geotech report from Owner for design reference. 

CoSM / PDU 2/26/2019 3/18/2019

44) Plumbing Scope
Per 00 7200-10.02.A, “Contractor shall maintain an office at the Site”. Does this requirement pertain to 

Subcontractors as well?

It Is not a requirement.
Truebeck Response 2/26/2019

3/6/2019
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45) Plumbing Scope

Per 00 7315-1.01, naturally occurring asbestos may be found at the Site. What testing/monitoring/managing 

steps will be taken to ensure that our employees are not subject to asbestos?

The upper 4 feet of soil at the site generally consist of historical man-made fill followed 

by intertidal bay deposits. To the best of our knowledge the geologic condition at the 

site does not  give raise to NOA containing soils. As such, NOA testing is not warrant. 
ENGEO 2/26/2019 3/13/2019

46) Plumbing Scope
Per 01 1000-1.15.A, “rotohammers are not permissible”. What means of installing post-poured concrete anchors 

are acceptable?

In general, anchors in the elevated PT decks should be CIP anchors.  Any post-installed 

anchors (stainless steel) would require scanning before installation.  
WDI 2/26/2019 03/07/19

47) Plumbing Scope

Per 01 2900-1.07.E.1.a, 5% retention will be held. Please confirm this amount will be passed down to 

Subcontractors

Yes, it will be passed on to subcontractors.

Truebeck Response 2/26/2019

3/7/2019 

Updated 

03/13/19

48) Plumbing Scope
Per 01 3200-1.04.D, “Employ competent scheduling personnel or a schedule consultant”.  Will this be a 

requirement of the Subcontractors?

Refer to item 44 to 50 on attachment C's. Its expected that the subs representative is 

competent to assist in scheduling. 
Truebeck Response 2/26/2019 3/4/2019

49) Plumbing Scope
Per 01 3300-1.03.B.1, “Contractor must, at its own expense, provide for Owner’s review all Submittals required 

by the Contract Documents”.  What costs of submittal review are being borne by Subcontractors?

Reference item 79 and 80 of attachment C. Include all costs associated with those 

requirements.
Truebeck Response 2/26/2019 3/4/2019

50) Plumbing Scope
Please confirm the Refrigeration Piping shown on MP2.3 is being installed by the Mechanical Contractor, not the 

Plumbing Contractor

All refrigeration piping to be provided by the Mechanical Sub.
Truebeck Response 2/26/2019 2/27/2019

51) Plumbing Scope Will craft parking be in the locations listed as ‘Truebeck Parking’ on the Site Logistics Plan? See "Attachment C - General Requirements" under Logistics section 16. Truebeck Response 2/26/2019 2/27/2019

52) Plumbing Scope

For Attachment E, is the intent of the Plumbing award to be prior to 04/17/19, as the current schedule shows 

Submittals beginning 04/18/19? Will the BIM and Clash Coordination occur during the ‘Prepare Submittal’ 

durations?

Award & submittals will follow the bidding process. Date will follow the city approvals.

Truebeck Response 2/26/2019 2/27/2019

53) Plumbing Scope
Please confirm the French Drain shown in 3/MP2.1 is to be provided by Plumbing Contractor. If so, please 

provide details

Plumber is to include and connect french drain.
Truebeck Response 2/26/2019 2/27/2019

54) Plumbing Scope

Drawing MP2.1 has several instances that show Sanitary and Storm Risers “w/ CO at base”, yet the Riser 

Diagrams on MP5.2 show Floor Cleanouts adjacent to the Risers. Which is correct?

Cleanouts are required at base of storm and sanitary for each riser. Floor cleanouts are 

required as shown in the sanitary riser diagram on sheet MP5.2. Truebeck Response 2/26/2019 2/27/2019

55) Landscaping Drawings
Alternate 2 specifies to substitute 5 gallon shrubs at 36” on center instead of the seeded meadow mix as is 

shown on the plans.  What species of 5 gallon shrubs are intended? 

Provide lump-sum add alternative cost on a s.f. basis. If County proceeds a design will be 

provided. 
Spurlock 3/5/2019 03/07/19

56) Landscaping Drawings
Per the specs, if the tree percolation tests fail, landscaper is to install (2) 8" dia x 5' deep drain sumps per tree. 

The quantity is unknown, and can potentially have a large cost impact. How many should I account for, if any?

For bidding, assume all trees will require sumps. These will be credited if not required. 

Spurlock 3/5/2019 03/07/19

57) Landscaping Attachment C.1's Wood Header: this header is only at the asphalt areas and is retaining the asphalt. For various reasons, the 

asphalt installer typically installs their own header/edging. Is this listed under landscape scope in error?

Wood header will be installed by Grading sub. 

Truebeck Response 3/5/2019 3/5/2019

58) Landscaping & Irrigation

San Mateo County 

Environmental Health 

Comments

Sheet C3.0 - Demolition Plan, shows the location of the "Irrigation Well Enclosure" as within the limits of the 

area to be demolished. Note 3 on this sheet states "Demolish existing structures, utilities, and other features 

within the limit of demolition as shown." This is in conflict with subsequent civil sheets that indicate that the 

irrigation well and appurtenances will remain (Sheets C4.0 and C6.0). Either exclude the area of the irrigation 

well from the designated demolition area, or show and note on the demolition plan that the irrigation well will 

be retained.

Irrigation well enclosure to be removed from within the limits of area to be demolished, 

with note to remain and protect in place.

BKF 3/5/2019 03/07/19

59) Landscaping & Irrigation

San Mateo County 

Environmental Health 

Comments

In addition, include a description on all relevant plan sheets of how the irrigation well and surrounding area will 

be protected from damage by demolition and construction activities. Note that any alteration of the actual well 

casing at any time must be permitted with Environmental Health and can only be performed by a C-57 licensed 

water well contractor.

Existing well is to be protected in place during contraction. Modifications are not 

proposed as part of project scope of work.” 
Watry 3/5/2019 03/21/19

60) Parking Control Equipment Specs
Per Specification 111200 - Parking Control Equipment, C. Proximity Card Reader Access Unit, what is the existing 

security system? 

Open Options is the existing card aceess
PDU 3/5/2019 3/18/2019

61) Parking Control Equipment Scope Clarification Why are the proximity cards not required? Who is providing the them?
Card readers are being provided by the Security Subcontractor. Refer to T drawings for 

additional information.
Truebeck Response 3/5/2019 3/5/2019

62) Parking Control Equipment Scope Are the automatic vehicle control gates a free exit system or do they need to card out to open the gate and exit? 
Assume Card on exit

Watry 3/5/2019 03/07/19
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63) Parking Control Equipment Scope / Drawings

Based on the drawings provided, access control/card reader system for the automated vehicle gates is part of 

the overall Parking Structure Access Control as shown on T drawings. Each automated vehicle gates will have 

their own panel/motor, along w/ the associated loop detectors and sensors, and primarily be independent of 

each other. Please confirm that our understanding is correct.

Confirmed

Watry 3/5/2019 03/07/19

64) Parking Control Equipment Specs Is there a warranty on the parking control equipment? What is the warranty period?  Standard, 1 year. Watry 3/5/2019 03/07/19

65) Grading & Paving SWPPP

According to the Construction General Permit (CGP) adopted September 2, 2009, Risk Determination must be 

made as part of the project planning and prior to the submittal of Project Registration Documents (PRDs).  Is this 

project a Risk Level 1, 2 or 3?

This project is Risk Level 1.

Watry 3/5/2019 03/07/19

66) Grading & Paving SWPPP
Please confirm that all Project Registration Documents (PRDs) will be developed, submitted and amended or 

revised by an agent or employee of the Owner (QSD).

QSD will be by the Owner.
Watry / PDU 3/5/2019 03/07/19

67) Grading & Paving SWPPP

According to the Construction General Permit (CGP) adopted September 2, 2009, a Discharger is defined as the 

Legally Responsible Person (LRP).  A LRP is defined as the person who possesses title on the land.  Accordingly, 

we assume that all compliance actions required of a Discharger will be executed by the owner.  Please confirm.

CGP will be by the Owner.

Watry / PDU 3/5/2019 03/07/19

68) Grading & Paving SWPPP
If the project is a Risk Level 2 or Risk Level 3 the Qualified SWPPP Practitioner (QSP) will develop a Rain Event 

Action Plan (REAP).  The plan is to be developed for all phases of construction 48 hours prior to any likely 

precipitation event.  Please confirm that the REAP will be completed by an agent or employee of the owner (QSP

This project is Risk Level 1.  A Rain Event Action Plan (REAP) is not needed.

Watry 3/5/2019 03/07/19

69) Grading & Paving SWPPP If the project is a Risk Level 2 or Risk Level 3, how many Likely Precipitation Events should be included in the bid?
This project is Risk Level 1.

Watry 3/5/2019 03/07/19

70) Grading & Paving SWPPP If the project is a Risk Level 2 or Risk Level 3, how many Qualifying Rain Events should be included in the bid? This project is Risk Level 1. Watry 3/5/2019 03/07/19

71) Grading & Paving SWPPP
Will all costs for maintenance, protection, and implementation of the RAIN EVENT ACTION PLAN, as developed 

by the QSP, be completed on a time and materials basis?

This project is Risk Level 1.  A Rain Event Action Plan (REAP) is not needed.
Watry 3/5/2019 03/07/19

72) Painting Scope Please confirm  Locations an height that graffiti Coating shall be applied At exposed outside face of concrete at ground level only. Watry 3/5/2019 3/13/2019

73) Painting Drawings Please confirm that painting shall or shall not occur behind Exterior  metal panels ?
No Paint required - Drawing details 4,/A9.3 & 19/A9.4 do not call for paint. As the 

substrate of the metal panels in composed of dens glass & SASM.
Truebeck Response 3/5/2019 3/5/2019

74) Painting Scope Please confirm who will be responsible for scaffolding 
Subcontractors to include scaffolding / hoisting, lifts, access as necessary  for their trade.

Truebeck Response 3/5/2019 3/7/2019

75) Fire Protection Scope
Has the fire department reviewed the F.P. Drawings and agreed with there design for the dry standpipes and 

locations?

Fire protection is a design-build, deferred approval feature.  Current plans are under Fire 

Department review. (LEC)
List 3/5/2019 03/07/19

76) Fire Protection Scope Are these dry standpipes totally dry or are they filled with water?
DSP are not connected to the sprinkler system and will be dry, allowing for water which 

remains in the pipes after testing or use.  (LEC)
Watry 3/5/2019 03/07/19

77) Fire Protection Scope
If we require additional standpipes for hose valve because of travel distance will we be responsible for the 

added hose valves?

This is a design-build scope. If additional standpipes and hose valves are required by 

code then they shall be included.
Truebeck Response 3/5/2019 3/5/2019

78) Fire Protection Scope Is it the requirement for us to provide electrical wiring or central alarms? Fire alarm system shall be included in BP 2600EL - Electrical. Truebeck Response 3/5/2019 3/5/2019

79) Fire Protection Scope Is it the requirement for us to provide underground piping if so how much?
Refer to Att. C.1. Page 20/Item 74. Include the cost for fire water final connections at 5' 

out.
Truebeck Response 3/5/2019 3/5/2019

80) Fire Protection Scope Is it  the requirement for us to provide sleeves and caulking of the beams?
Sleeves that pertain to the Fire protection System are to be provided by the Fire 

Protection Subcontractor. Refer to Att. C.1. Page 12/Item 4.
Truebeck Response 3/5/2019 3/5/2019

81) Fire Protection / Painting Scope Is it the requirement for us to provide painting of piping and fittings? No painting Watry

82) Fire Protection Scope
Is it the requirement for us to provide Galv. pipe and fittings under the solar panels?

Refer to your bid form Alt Bid No. 3. Fire protection associated with PV panels shall be 

included in this alternate.
Truebeck Response 3/5/2019 3/5/2019

83) Fire Protection Scope
Is it the requirement for us to provide Composite Cleanup Crews?

Composite cleanup crews are not a requirement. Each contractor is expected to clean 

their own work areas on a daily basis.
Truebeck Response 3/5/2019 3/5/2019

84) Fire Protection Scope Is it the requirement for us to provide Fire hose Cabinets? Fire hose cabinets will be provided by the Specialties Subcontractor. Truebeck Response 3/5/2019 3/5/2019

85) Painting / Concrete Package Drawings & Specs
Concrete façade of the garage is a Class B finish. Painting of a Class B finish could highlight the imperfections. 

Please advise of any additional prep requirements.

Sack and patch is required
Watry 3/5/2019 03/07/19

86) Grading & Paving Scope
Is it possible to change the unit price for Asphalt Paving per Unit Cost “D” from SF to Tons? If it remains SF 

please clarify thickness of asphalt pavement and SF to base cost on.

Please provide cost / sqft for 3".
Truebeck Response 3/6/2019 03/07/19

87) Grading & Paving Scope

For Unit Cost “C” please provide an approximate qty of soil to be off-hauled to base price on and clarify the type 

of soil? For example soil maybe from top 5ft from subgrade which is clay and cheaper to dispose of or it may be 

deeper and bay mud which will cost more to off haul then clay.

Unit cost to be based on the qty of soil that is required to balance the site. Assume it to 

be top 5'.
Truebeck Response 3/6/2019 03/07/19

88) Grading & Paving Scope
For the 2ft over excavation and recompaction would you like us to include a 5ft or 10ft overbuild for parking 

structure?

5ft overbuild of the excavation is sufficient. 
Watry / Engeo 3/6/2019 03/13/19
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89) Grading & Paving Scope What percent of lime do you want us to figure for the bid alternate, since 3% is cheaper then 5%? 
If lime treatment is used for temporary stabilization of over-saturated clayey soil 3% 

lime is sufficient. Bidders to assume 3%. Watry / Engeo 3/6/2019 03/13/19

90) Grading & Paving Scope
The soils report on page 11 suggest the soil may contain construction debris, please clarify how the Contractor 

will be compensated if construction debris is encountered? 

For bidding purposes, assume soil does not contain construction debris.
PDU/Truebeck Response 3/6/2019 03/13/19

91) Grading & Paving Clarification
Will a 3rd party agency be taking analytical samples of the soil, in order to ensure the soil is clean and for 

disposal purposes? Please confirm that the owner will be responsible for this.

Yes. The owner will be responsible for 3rd party agency testing.
Watry / Engeo 3/6/2019 03/14/19

92) All Bid Packages Contract Is the contractor allowed to add clarifications and exclusions with our bid? Clarification and exclusions is not allowed. Truebeck Response 3/6/2019 03/07/19

93)
Metal Panels & Metal 

Framing/ Sheathing
Scope

In reference to drawing A4.2(Speed Ramp Plan, typ. for level 2 thru 7), detail 18/A9.4 is called out at the 

perimeter concrete upturned beam. This detail is calling for metal panel wrapping stud framing. We think this 

detail is incorrect. Please advise.  

The detail reference is correct.  There will be a portion of the ramp that will not have 

upturned beam as it slopes, with the intent to close the base up to the bottom of the 

screen, there will need to have an infill of stud wrapped in metal panel as shown in 

concept on detail 18/A9.4.

Watry Design 3/7/2019 3/13/2019

94)
Metal Panels & Metal 

Framing/ Sheathing
Scope

In reference to drawing A4.2(Speed Ramp Plan, typ. for level 2 thru 7), detail 19/A9.4 is called out at the 

perimeter concrete upturned beam. We think this detail only occurs at level 1 in lieu of every floor as drawing 

A4.2 suggested. Please advise.  

See item #93 response.

Watry Design 3/7/2019 3/13/2019

95)
Metal Panels & Metal 

Framing/ Sheathing
Drawings

In reference to drawing A8.3. RCP for level 1 elevator and stair #2 is provided. However, RCP for the floors above 

up to level 7 is not. We assumed that the ceiling for level 2 up to level 7(canopy) is to receive metal panel soffit 

as level 1. Please confirm.  

Assumption is correct.  Metal panel soffit occurs at all levels except level 7.

Watry Design 3/7/2019 3/13/2019

96) Metal Panels Package Drawings Will scaffolding be provided for access? Especially at the elevator tower?
Subcontractors to include scaffolding / hoisting, lifts, access as necessary  for their trade.

Truebeck Response 3/7/2019 03/07/19

97) Metal Panels Package Drawings
In reference to the metal panel at the ramp. Please clarify if the panels are to be radius to match the E.O.S(R=44'-

9") or is it flat? 

Assume flat panels in base bid. Please provide an add alternate for radial panel system.
Watry Design 3/7/2019

3/13/2019

98)
Steel & Misc. Metals     (BP 

0521-SS)
Scope

Please clarify that the façade support channel. Detail 3/A9.5 says “By Others”. Please clarify whether or not 

Steel & misc. metal sub to include this in scope

Please disregard the note "Façade support channel, by others". This support channel to 

be F & I by steel subs. Steel sub to also include 1/2" dia ferrule loop (FOB). This 

subcontractor  to coordinate with exterior mesh screen system sub for all needed 

locations for pre-drilled holes (shop drilled) to be coordinated through shop drawings. 
Truebeck Response 3/7/2019 03/07/19

99) Mechanical Clarification

What is the intention for controls? Does the client want a separate front end just for this structure? Have 

everything stand alone? Actual BMS? If a BMS is desired, is there a specific platform/mfr that is required or is it 

open?

The intent of the PS2 controls is to be stand alone. Thermostats and factory controls 

shall be included per the Mechanical Schedule on sheet MP0.1. No BMS is desired.

Truebeck Response 3/7/2019 03/08/19

100) Concrete Scope

Attachment C.1, item #19. Please define and quantify localized dewatering. Please confirm it does not include 

ground water. Ground water table at some locations in at 5' below grade. Please confirm that this dewatering 

will be provided by others.

The sub to provide localized dewatering due to rain events. If we encounter ground 

water, dewatering will be by others.

Truebeck Response 3/7/2019

3/8/2019 

Updated 

03/13/19

101) Concrete Scope Please identify which company will be providing the survey.

Survey & staking sub will be providing property line, building corners, control lines and 

(4) elevation control benchmarks on each floor level. Refer to the attached "Intended 

Control Lines" diagram. Any trade specific survey points will be by the specific trade. The 

survey company has not been selected yet for surveying.

Truebeck Response 3/7/2019 03/08/19

102) Concrete Specs & Scope Clarifications

Page 4 Item 3.1.1 of the Geo-tech report dated February 12, 2019 states “The existing fill generally consists of 

poorly graded sand with clay and gravel, intermixed with sandy clay material…..” also page 27 item 6.2 states 

“The soil at the site is considered to be “Type C” soil, and as such, temporary slopes should be no steeper than 1 

½ : 1 (horizontal: vertical).” Considering above information, please see our question below-  a. Are the 

foundations including Spreads and Grade Beams to be excavated at 1 ½ : 1 slope? If so, there will be a far 

greater volume of excavation and backfill. Also, all the foundations will need to be formed. This adds significant 

cost and durations.

Correct, if the edges of the excavation is to be laid back, it shall be no steeper than 1.5: 1 

in accordance with CALOSHA minimum requirements. As an alternative, temporary 

shoring can be used to support a vertical cut. The design of the temporary shoring 

should also meet CALOSHA minimum requirements and should be provided to ENGEO 

for review. 
Watry & Engeo 3/7/2019 3/13/2019

103) Concrete Scope and Clarifications

Building Pad Elevations-  A2.9 Level 01 Drainage Plan shows the slab on Grade sloped from the exterior (10.5) to 

the drain points (9.5). Also Civil Drawing C2.0 Grading Plan shows the grading for the exterior earthwork. 

Considering above information, please see our question below-  a. Is there a drawing available that shows 

Building pad elevations for slab on grade? b. Is the Building Pad going to be graded to follow the ridges/valleys 

for the slab?  c. Or is the Top of Slab on Grade sloped? 

Pad should be following the sloped slab on grade to have a consistent slab thickness.

Watry 3/7/2019 3/21/2019

104) All Trades Clarification
Please confirm that the county will be providing the shuttle service for the workers from satellite parking 

location as shown on Attachment F

Please refer to Attachment C Item #16.
CoSM / PDU 3/8/2019 3/13/2019
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105) Tile Drawings Please provide the tile layout plan for elevator cab floors? Detail 13/A9.1 Watry 3/8/2019 3/13/2019

106) Plumbing Drawings

Per pump schedule on Sheet FP0.1 and the specifications I would assume one (1) fire pump and (1) jockey pump 

were all that was required.  However, detail 2 on Sheet FP2.1 appears to show two (2) fire pumps and one (1) 

jockey pump.  Can clarify the actual fire pump configuration required?

Bid accroding to schedule.

Truebeck Response 3/11/2019 3/11/2019

107) Plumbing Drawings

Instructions for Proposals dated March 08, 2019 asks us to use the bid form dated January 16, 2019.  However 

the bid form I downloaded is dated January 28, 2019.  I assume that the latter dated bid form is the correct one.  

Can you confirm?

Correct. The revised bid form dated 1/28/19 is the correct one.

Truebeck Response 3/11/2019 3/11/2019

108) Drawings / Specs Drawing / Specs Detail 18/A403 shows a bike repair station. Please provide us the specs.
See section 129313-2.2.C - Ground Control Systems "Public Works Stand 111110", 

stainless steel
Watry 3/11/2019 3/13/2019

109) Striping / Grading Paving Clarification
Can you clarify the scope for the striping for Alternate No. 07? Attachment C.1 was never updated when the 

alternate was added

Attachment C.1 was just issued via Building Connected
Truebeck Response 3/11/2019 3/11/2019

110) Striping / Grading Paving Clarification Will this work include placing parking bumpers and signs at the ADA parking stalls? Parking Bumpers – Yes; ADA Parking Signs - No Truebeck Response 3/11/2019 3/11/2019

111) Striping / Grading Paving Clarification Do any other signs need to be installed as part of the striping scope of work? No. This will be furnished as part of the Signage Package Truebeck Response 3/11/2019 3/11/2019

112) Striping / Grading Paving Clarification Does Alternate No. 07 exclude signage and striping within the parking structure? No. Provide turnkey if possible. Truebeck Response 3/11/2019 3/11/2019

113) Striping / Grading Paving Clarification
Does the slurry seal include creaking sealing the parking lot, if so please provide a specification for the material 

and quantity? 

Slurry seal does not include crack sealing the parking lot.
Watry 3/11/2019 3/13/2019

114) Exterior Skin Metal Mesh Drawings
1,3/A9.5 show a vertical line left of the support angles for the mesh.  It appears to be a trim or fascia.  Please 

clarify what the intent is with this line, material, finish, as well as who is responsible for this item.

It is intended that the trim cover the Mesh system attachement, is assumed to be part 

of the Mesh system design. Watry 3/11/2019 3/13/2019

115) Exterior Skin Metal Mesh Drawings
Ref: 2/A9.5.  The SS mesh system requires intermediate support for wind load.  However, nothing is shown in 

the detail.  We suggest showing this so that bidders can properly account for costs.

Mesh system design is by specific manufacturer and system type, intermediate supports 

to be corrdinated with building design team once the system is selected. Watry 3/11/2019 3/13/2019

116) Exterior Skin Metal Mesh Drawings

1,3/A9.5 show horizontal angles attached to concrete with ferrule loop inserts.  Attachment C.1 Items 2-d and 7 

conflict in regards to framing and embeds.  Please confirm that such angles and inserts are to be excluded from 

Metal Mesh bid package 0742-MM.

All structural components are part of steel bid package. This subcontractor to include all 

clips, fasteners etc. to attach it to the steel element. Truebeck Response 3/11/2019 3/11/2019

117) Exterior Skin Metal Mesh Drawings

Ref: 1,3/A9.5.  We feel the ferrule loop insert attachment may be problematic, because it is nearly impossilbe to 

install them accurately according shop drawings.  Therefore, we anticipate whoever is fabricating steel will need 

to field measure or scan the inserts in order to layout holes in their angles.  Instead, we suggest a post-installed 

anchor attachment, or adjustable embedded anchors such as channel (a.k.a. Halfen) anchors.

Post installed anchors will require scanning of elevated deck to avoid reinforcing  pre 

pour inserts are prefered. 

Watry 3/11/2019 3/13/2019

118) Exterior Skin Metal Mesh Drawings
Ref: 4/A5.2. Top and bottom HSS tube supports appear to have a vertical fascia or trim on the outside face.   

Please clarify what the intent is with this line, material, finish, as well as who is responsible for this item.

It is inteded that the trim cover the Mesh system attachement, is assumed to be part of 

the Mesh system design. Bidders to qualify the material finish used on the bid. Watry 3/11/2019 3/13/2019

119) Exterior Skin Metal Mesh Drawings

4/A5.2.  Top and bottom HSS tube supports appear to have an angle or vertical plate assembled near the center 

of tube.  As this item does not appear in the structural drawings, please clarify who is repsonsible for such plate 

or angle.  (We feel this should be a shop fabricated assembly by whoever is fabricating the steel.)

Steel Sub will be responsible for the dimensional steel angles.

Truebeck Response 3/11/2019 3/13/2019

120) Drywall & Insulation Scope Clarification Will the framing & sheathing behing exterior skin metal panel be by metal panel subcontractor?

All framing & sheathing behing exterior skin metal panel soffits, vertical surfaces will be 

by 0920-DR (Drywall & Metal Framing) Subcontractor. Truebeck Response 3/12/2019 3/12/2019

121) Site Utilities Drawings What size diameter pipe is the existing storm drain lines?
Based on available documents; existing storm drain line through County property is 24-

inch, and existing storm drain line within Middlefield Road is 33-inch.
Watry 3/13/2019 3/13/2019

122) Site Utilities Drawings / Scope What type of pipe are the existing lines - RCP, HDPE, or Transite? What should the bids based on? Based on City block map utility information; existing storm drain pipe material is RCP, 

existing sanitary sewer pipe material is VCP, existing water pipe material within 

Middlefield is ACP, and existing water pipe material within County property is PVC/CIP

Watry 3/13/2019 3/13/2019

123) Site Utilities Drawings Same goes for the electrical lines? Also will the electrician disconnect the power to the lines and remove the 

electrical poles? In most cases the electrician removes the poles and we remove the pole foundations

Electrician to disconnet the poles. This BP 3122-GD subcontractor to remove the 

foundations and poles.
Truebeck Response 3/13/2019

3/13/2019 

Updated 

04/02/19
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124) Site Utilities Drawings
Who is responsible for removing the SWPPP items (Fiber Rolls, Const Entrance, and Protection Inlets) install 

under our scope of work? 
SWPPP Items will be removed by others Truebeck Response 3/13/2019 3/13/2019

125) Site Utilities Drawings
Is the curb ramp on Sheet C 3.0 at the corner of Middlefield and entrance to County Lot to be removed or 

protected? Sheet C 4.0 shows a new ramp to be installed at this location, and C 3.0 states protect in place. 

Curb ramp at the corner of Middlefield and entrance to the County Lot is to be removed 

and replaced with new curb ramp.
Watry 3/13/2019 3/13/2019

126) Grading & Paving Drawings / Scope Installing the redwood header will be part our scope of work correct? Header will be part of BP 3122-GD ( Grading & Paving Scope) Truebeck Response 3/13/2019 3/13/2019

127) Grading & Paving Drawings / Scope
Can all the HMA (Hot Mix Asphalt) paving for the roadway and pedestrian pathway be completed in one 

mobilization? Include 2 mobilizations for the new asphalt paving work Truebeck Response 3/13/2019 3/13/2019

128) Signage Drawings / Specs Could you kindly clarify the specs / call outs in the plan check package 1/AG3.1 – Sign type A-ID.20.Should we 

include the seal as part of this sign type? If so, shouldn’t we resize the letters to fit the seal?

Both, 1/AG3.1 – Sign type A-ID.20 and specs 101400 calls for logotype

There is no seal on the monument signs anymore. The text is the county's brand 

logotype though so the reference in the sign schedule is correct.
Watry 3/13/2019 3/21/2019

129) Signage Drawings / Specs Please explain how the orange section can be illuminated? Or is this callout referring to the letters above?

The graphics above are illuminated and there is a concealled trace outline behind the 

gray panel to light that shape onto the orange panel.
Watry 3/13/2019 3/21/2019

130) Site Utilities Attachment G Does everything in the wet utility scope need to be design and as-built with BIM? Yes, a BIM model is required per attachment G. LOD 350. Truebeck Response 3/13/2019 3/15/2019

131) Reinforcement Drawings Don’t see a construction joint in the ramp slabs, how do we plan on constructing the slab between lines 1 - 7.5 

without a CJ in the ramp area? Please provide information

As shown on drawings level 1 - level2 & level 2 - level 3 needs to be 2 pour and other 

levels after level 3 needs to be one pour.
Truebeck to Repond 3/18/2019 3/19/2019

132) Metal Panel Specs 074243
Specs section 2.4E calls for drainage mat. Please confirm that we would not need any drainage mat. Drainage mat was recommended by the manufacturer Watry 3/19/2019 3/21/2019

8 4/9/2019



Parking Structure 2 Pre-Bid RFI Log

Parking Structure 2 Date Updated: 4/9/2019

Pre-Bid RFI Log

Item Bid Package/Trade Reference Document Description Response Responsible Party Date Issued Date Resolved

133) Irrigation LA2.01 On West side of the site, Drawings call out for 2" mainline and control wires in conduit. Please clarify the 

number of wires and the conduit size.

Use 1" Conduit Engineering Enterprise 3/19/2019 3/22/2019

134) Irrigation C6.0 At the middlefield road, what is the size of the irrigation line connecting to exiting 12" waterline? 2” Irrigation line shall be connected to the existing 12” waterline at Middlefield Road.

Watry 3/19/2019

135) Concrete & 

Earthwork/Grading

Scope Clarification Please provide ground improvement plans. Based on the RFI response  to RFI 24, we need the number of ground 

improvement piers that need to be excavated.
Ground Improvement layout will be sent to the bidders with this response Truebeck Response 3/19/2019 3/19/2019

136) Site Utilities Scope Clarification Please confirm at the middlefield road, irrigation line from existing 12" waterline to the backflow preventer will 

be included in the Site Utilities (BP3300-SU)

Confirmed this irrigation line from the existing 12" waterline, water mete, and backflow 

preventer will be provided by Site Utilities (BP3300-SU). All other irrigation lines shall be 

provided as part of landscaping and irrigation (BP3290-LI) including the 2" mailine 

references in RFI #133

Truebeck Response 3/19/2019 3/19/2019

137) Electrical Spec 012100-1 Allowance #4 is $8,000 for Parking Directional and Painting. Does this apply to electrical scopes of work? This allowance only applies to painting. Truebeck Response 3/20/2019 3/22/2019

138) Electrical Spec 012300
Lists 4 alternates, that are different from the 12 alternates on the Bid Form. Please confirm we are not to use 

the alternates on 012300.

Disregard all electrical related alternates located in the specifications. Provide all 

alternates on the Revised Bid Form to follow.
Truebeck Response 3/20/2019 3/22/2019
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139) Electrical Spec 260519-3 Is PVC coated MC allowed in the concrete deck for electrical branch circuiting?

PVC coated MC is not allowable.  It is not listed in the specifications.  Conduit within the 

parking deck shall be rigid PVC unless specific construction restraints would not allow, 

then limited flexible PVC is allowable as approved through the submittals and RFI 

process.

Engineering Enterprise 3/20/2019 3/22/2019

140) Electrical E1.01, E5.01, T1.0, T9.1
Is incoming power & teledata required? If yes, please provide scope and requirements, e.g., power sizing, joint 

trench routing, settlement requirements, requirements of vaults.

Power - Per E5.0 & C6.0, Electrical contractor shall furnish and install a precast PG&E 

transformer pad. PG&E priomary conduits 5' oustide of the pad and capped, and PG&E 

secondary conduits from the pad to the Main Switchboard CMSB. This scope includes 

the trenching and backfilling, as required.                                                                                                                   

Technology - T1.0 & T9.1, Electrical contractor shall furnish & Install (2) 4" conduits from 

the MPOE to 5' outside of the building footprint and cap. This scope includes all 

trenching and backfilling, as required.

Truebeck Response 3/20/2019 3/22/2019

141) Electrical E5.0 & C6.0
Confirm size & quantity of PG&E Transformer primary & secodary conduits, also provide associated trench 

details.

Service is 1600A for PG&E sizing purposes.  (5) 5” conduits for secondary, PG&E to 

determine primary conduits.  Cover depths for primary and secondary are per PG&E 

Green Book.  Trench materials shall be consistent with those used by Civil. 

Engineering Enterprise 3/20/2019 3/22/2019

142) Electrical E5.01
Tags for the feeders out of the 300kva xmfrs are labeled T10003. No such entry exists on the feeder schedules. 

Should these tags be T10004?
T10003 tfmr secondary should be “T10004” Engineering Enterprise 3/20/2019 3/22/2019

143) Electrical E6.01 Please confirm number sheet notes on E6.01 do not apply  to this page. These sheet notes do apply to the relevant items in the MPOE room. Engineering Enterprise 3/20/2019 3/22/2019

144) Electrical E5.02 Please confirm the general and numbered sheet notes on E5.02 do not apply to this page.
General and Numbered sheet notes on E5.02 do not apply to this sheet – they are for 

E5.03.
Engineering Enterprise 3/20/2019 3/22/2019

145) Electrical E3.01 E3.01 note #7 says "See E6.01 for circuiting". Please confirm this should say E5.01. Confirmed Truebeck Response 3/20/2019 3/22/2019

146) Electrical E3.01/ Note # 3 & 4 Are EV chargers to be provided and installed under electrical scope of work, at this time? EV chargers to be furnished by others and installed by the Electrical subcontractor. Truebeck Response 3/20/2019 3/22/2019

147) Electrical E5.01
Please confirm, per numbered sheet note #4 the only scope required for the PV system at this time are sleeves 

between floors.

See subcontract Attachment C.2, dated 2/28/19, for the updated PV system 

infrastructure scope of work.
Truebeck Response 3/20/2019 3/22/2019

148) Electrical Alternate # 2 &  4

Alternate # 2 & 4 appear to be referencing the same thing. Alt # 2 states: "Include the cost to furnish and install 

ultrasonic bi-directional sensors shown on sheet A4.2". The note on the sheet states a pair of sensors per level 

at the ramps. Alt # 4 states: " Furnish & Install vehicle counting sensors at top and bottom of ramps at each 

floor." Alt # 2 is ultrasonic bi-directiona sensors, Alt # 4 is a loop system in the deck? Both are counting systems 

per level. What is the difference between the two? Please clarify.

A revised bid form & design drawings will be distributed to bidders with an updated 

Parking Control System scope of work.
Truebeck Response 3/20/2019 3/22/2019

149) Electrical Alternate # 4.13, E5.01B Confirm Main Switchboard (MSB) should have a 1600A Main Breaker and Rated Bus. Correct Truebeck Response 3/25/2019 3/26/2019

150) Electrical Alternate # 4.13, E5.01B
Plan note dated 2.26.19 references the PV Tap ahead of the Meter, but shows it ahead of the main. Confirm 

which is correct.

Disregard note at the bottom right corner of plan page regarding the PV Tap ahead of 

the Meter. Assume Main Switchboard (MSB) with the PV Tap ahead of the Main as 

shown on the One Line Diagram.

Truebeck Response 3/25/2019 3/26/2019

151) Electrical Alternate # 4.13, E5.01B Confirm quantity and size of Branch Breakers required for each 400A Distribution Board PV. Provide spaces only, no Branch Breakers are required at this time. Truebeck Response 3/25/2019 3/26/2019

152) Electrical Alternate # 4.13, E5.01B As the drawings are noted as "Draft", is there an updated set to follow? No additional drawings are available at this time. Truebeck Response 3/25/2019 3/26/2019

153) Electrical C6.0
There are two electrical lines shown on page C6.0 that are noted to "connect to existing electrical line". Please 

confirm the sizes, quantities, and application of the new and existing electrical runs.

The proposed electrical lines are relocated lines where the existing electrical lines are in 

conflict with the site improvements. The existing electrical runs, sizes, and quantities are 

unknown and shall be verified in field.

Engineering Enterprise 3/26/2019 4/8/2019

154) Tile Spec Section 093000

The specification has American Slate Co as Manufacturer for the Elevator Cab Floors. Upon research, we have 

determined this company is out of business. Since there is no image of Imperial Orient Smooth available, we 

have no way to find a match for this product. Please provide a suggested material budget allowance or alternate 

product spec.

For Similar product see Camara Slate Inc.  Mottled green & purple. Or similar.  

http://camaraslate.com/floor-tile/ 

or Buckingham Virginia Slate Corp

https://www.buckinghamslate.com/wp-content/uploads/Buckingham-Product-Brochure-

2019.pdf

Watry 3/28/2019 4/2/2019

155) Electrical Fire Alarm Please confirm if there is a peferred Fire Alarm vendor for this project.
The sole source Fire Alarm vendor for this project is Siemens. Updated Fire Alarm 

specifications to follow.
Truebeck Response 3/27/2019 3/28/2019

156) Electrical

Video Surveillance System - 

Specification Section 

282300, 3.3-A-1-d 

Recording Continuous

Please confirm "continuous recording" and not "motion-based recording" is desired for the video surveillance 

system. Be advised that a "continuous recording" system is approximately $30,000 more expensive that a 

"motion-based" recording system.

Motion based recording in only required Engineering Enterprise 3/27/2019 4/8/2019

157) Electrical E5.01, C6.0
Confirm location of the existing PG&E Vault and associated primary conduit routing to the new PS2 PG&E 

Transformer Pad. 

See response to Pre-Bid RFI #139.  Electrical subcontractor to stub PG&E primary 

conduits 5’ outside of Transformer Pad and cap. 
Truebeck Response 4/1/2019 4/2/2019
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158) Electrical Electrical Drawings

Plug Load controllers / Controlled receptacles in furniture feeds:

In certain open office spaces that have furniture feeds (see attached) there is no call out for controlled 

receptacles (the engineer does call out controlled receptacles in other areas). Do these furniture feeds require 

controlled receptacles to adhere to title 24?

N/A to the garage. Engineering Enterprise 4/2/2019 4/8/2019
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