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May 21, 2019 
 
San Mateo County PDU 
1402 Maple Street 
Redwood City, CA 94063 
Attn: Scott Gurley 
 
Re:  Cordilleras Health System Replacement Project 
  Preconstruction Change Order #01 
 
Dear Scott, 
 
In accordance with approved Cost Proposal #001r1, we respectfully submit COR #01 for a 
preconstruction extension as outlined in the proposal.   
 
Description                   
Additional Lump Sum Preconstruction Services (Skanska)      $170,449 
Total:                    $170,449 
 
Original Lump Sum Value for Preconstruction Services        $473,413 
New value of Lump Sum Preconstruction Services         $643,862 
 

Original Contract Value               $11,383,105 
Sum of changes by prior Change Orders           $0 
Contract Value Prior to this Change Order for Preconstruction Services    $11,383,105 
Contract Value will be changed by this Change Order in the amount of    $170,449 
New Contract Value including this Change Order will be      $11,553,554 
 
The Contract duration will be changed by           161 calendar days 
The revised Substantial Completion date as of this Change Order is     June 28, 2022 

 
All terms are in accordance with the approved Cost Proposal.  
 
 
Approved by: 
Skanska               County of San Mateo 
 
                By: ___________________________ 
Lindsay Corotis, VP, Account Manager         
Date: 5/21/19              Date: __________________________ 
 
attachments: Cost Proposal #001r1 

           Lindsay Corotis
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