
COUNTY OF SAN MATEO 
Project Development Unit 

San Mateo Health System Campus Upgrade Projects 
 
 
DATE:  December 15, 2020 
 
TO:   Adam Ely, Director of Project Development Unit 
 
FROM:  Paul Hundal, Project Manager 
 
SUBJECT:     San Mateo Health System Campus Upgrade project 

CMR at Risk Contract Amendment #017 (Agreement # 84700-18-
R075846) 

 
Submitted for your review, approval and signature is Contract Amendment # 017. The 
Director of Project Development Unit is authorized by Resolution No. 076108 to execute 
CMR at Risk contract amendments related to the San Mateo Health System Campus 
Upgrade Projects not exceeding $94,000,000 in aggregate.  
 
Current status of the contract authorizations is as follows: 
 
Total not-to-exceed Amount $94,000,000.00 
Original Contract Amount $13,122,016.00 
Former Changes $54,741,100.00 
Owner Change Order (not including the 
construction contingency)  

$24,725,280.00 

Contingency (base Amount) $2,100,000.00 
Amount drawn from Construction 
Contingency in this Change Order 

$67,845.00 

Previously Authorized Contingency Amount  $974,229.00 

Contingency Balance $1,057,926.00 
Total Authorized Contract Amount  $92,588,396.00 
Balance on Contract Amendments $1,411,604.00 
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COUNTY OF SAN MATEO 
Project Development Unit 

San Mateo Health System Campus Upgrade Projects 
 

CHANGE ORDER BREAKDOWN 
 
PROJECT:  San Mateo System Campus Upgrade Project 
PROJECT NO:   PDP04 
CONTRACTOR:   Truebeck Construction, Inc. 
CONTRACT AMENDMENT NO.:  017 
DATE:     December 15, 2020 
 
Contract Amendment # 017 (Truebeck Construction, Inc. OCO #073, OCO #074, OCO #075, OCO #076, OCO #077, OCO #078, and OCO #079) 
 

• Net Contract increase: $24,725,280 
• Contingency Draw: $67,845 
• Owner Allowance Draw: $0 

Total authorized for Contract Amendment #017 (contract increase plus contingency and owner allowance draw): $24,793,125 
 
Following items have been identified for this Amendment #017. Cost proposal entailing the full scope of work are enclosed with Attachment A.17. 
 
 

Cost Proposal 
Number 

Project 
Description Amount 

Reason for Change OCO # 

BP 0154-SC R1 B-50 & C-80 Scaffolding Authorization Package R1 $338,850.00 Group B & C Procurement 

OCO #073 

BP 0742-MP B-50 & C-80 Wood/Metal Panels & Sunshades Authorization Package $1,490,982.00 Group B & C Procurement 
BP 0760-FL B-50 & C-80 Flashing & Sheet Metal Authorization Package $626,934.00 Group B & C Procurement 
BP 0781-CF B-50 & C-80 Fireproofing Authorization Package $117,614.00 Group B & C Procurement 

BP 0840-EG R1 B-50 & C-80 Interior & Exterior Assemblies & Skylights Authorization Package $2,613,731.00 Group B & C Procurement 
BP 0920-DR R2 B-50 & C-80 Interior & Exterior Framing, Insulation, Drywall, & Plaster Authorization Package $7,215,051.00 Group B & C Procurement 
BP 0620-FC R1 B-50 & C-80 Finish Carpentry Authorization Package $811,482.00 Group B & C Procurement 

OCO #074 

BP 0810-DS R1 B-50 & C-80 Doors, Frames, & Hardware Authorization Package R1 $770,460.00 Group B & C Procurement 
BP 0960-FL R1 B-50 & C-80 Flooring Authorization Package R1 $546,585.00 Group B & C Procurement 
BP 0967-EF R1 B-50 & C-80 Epoxy Flooring and Wall Authorization Package R1 $40,140.00 Group B & C Procurement 

BP 0997-EP B-50 & C-80 Painting, Caulking, & Wall Coverings Authorization Package $807,197.00 Group B & C Procurement 
BP 1020-MS B-50 & C-80 Specialties Authorization Package $349,250.00 Group B & C Procurement 
BP 1020-OP B-50 & C-80 Motorized Operable Partitions Authorization Package $65,419.00 Group B & C Procurement 
BP 1220-CC B-50 & C-80 Cubicle Curtains & Window Treatment Authorization Package $100,310.00 Group B & C Procurement 

SPW Concrete B-50 Admin Self-Perform Work - Concrete Estimate R4 $2,511,020.00 Group B Procurement OCO #075 
CP 5000.010.161 R1 A-10 3rd Floor Plumbing Leak Area B Impacts (TCI,HDI,Pyramid) $7,031.00 Water damage repairs requested by PDU 

OCO #076 CP 5000.010.173 R1 A-10 NW Ext. Window Schedule Impacts $5,182.00 Weekend work rate increase, rescheduled by PDU 
CP 5000.010.212 A-10 RFI 10.390A - Conveyor Panel Circuiting $992.00 Panel voltage/phase revisions for FS Equipment 
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CP 5000.010.217 R2 A-10 ASI #30 - Impacts due to New SK-4 Casework (MMC, TCI) $17,552.00 Add for missing casework not shown on drawings 
CP 5000.010.225 A-10 RFI 10.382 - Added Deck Support $4,945.00 Cost for deck support channels at building corner 

CP 5000.010.230 R1 A-10 RFI 10.403 - SDCB in ADA Walkway $6,514.00 Cost to move storm drain catch basin out of walkway 
CP 5000.010.239 A-10 RFI 10.256A - Door and Frame Ratings (Intertek) $3,200.00 Cost to report, rate and install fire rating labels 
CP 5000.010.243 A-10 Fireproofing of E Rated NWG014 Walls (HDI) $714.00 T&M wall fireproofing per FLSO field comments 
CP 5000.010.244 A-10 Fire Wall Verbage Changes (TCI) $448.00 Cost to amend fire rating verbiage on walls 

CP 5000.010.260 R1 A-10 37th Ave Sidewalk Additional Work $2,445.00 Cost to accommodate 42" gutter pan in lieu of 24" pan 
CP 5000.010.277 A-10 ASI #34 - NWG128 New Data Port (MMC, TCI) $3,969.00 Cost to add (1) new data port after walls were constructed 
CP 5000.010.288 A-10 ACD #32 - New Scope Beyond E DDs, FSDs (MMC) $15,691.00 Added scope from ACD #24 to ACD #32 
CP 5000.010.297 A-10 RFI 10.427 - Dock Bumper Repair (TCI) $197.00 Correct to loading dock bumper anchorage per RFI 10.427 
CP 5000.010.298 A-10 Framing Credit for P-lam Soffits (HDI) $(4,009.00) Framed soffit removed and transferred to ACT ceiling 
CP 5000.010.303 A-10 RFI 10.443 - Changing Room Bench (SPW) $668.00 Cost to furnish bench specified in RFI 10.443 
CP 5000.010.304 A-10 ACD #32 - E FSD and Power Verification on 10.10.20 (MMC) $3,430.00 Investigation/report of power to (e) FSDs 

CP 5000.010.306 R2 A-10 COVID Impacts to Rooftop Work (SMI) $5,499.00 Additional costs for COVID-19 PPE while working on rooftop 
CP 5000.010.307 A-10 ACD #22 - WH Room Ceiling Changes & FS Rework (Walschon) $746.00 Modify fire sprinkler piping to accommodate WH piping 
CP 5000.010.309 A-10 Added Rehab Data Jacks Per PDU Request (MMC) $3,540.00 Cost for data jacks requested by PDU 
CP 5000.031.056 A-31 Egress Lighting by Door CP120 $2,425 Rework the existing exterior egress lighting $2,425.00 Rework the existing exterior egress lighting 
CP 5000.050.055 B-50 Admin Elevator Backup Power $1,800.00 Battery backup device b/c not on generator backup 
CP 5000.050.062 B-50 Soil Nail Excavation & Removal $81,985.00 Excavate and remove conflicting existing soil nails 
CP 5000.050.081 B-50 Morgue Elevator Buffers $3,800.00 Add of elevator buffers per submitted response 
CP 5000.050.088 B-50 Cement Treatment Admin Pad $51,424.00 Cement treating of Admin pad for rainy 
CP 5000.080.006 C-80 Link Service Elevator Backup Power $1,800.00 Battery backup device b/c not on generator backup 
CP 5000.080.009 C-80 Link Service Elevator Buffers $1,900.00 Add of elevator buffers per submitted response 
CP 8000.010.030 A-10 COVID Impacts to Rooftop Work (SMI) $16,380.00 Additional Costs related to regulations and safety measures 

OCO #077 
CP 8000.010.047 A-10 37th Ave Sidewalk Regrade & Reset Forms $5,117.00 Rework of previously complete scope 
CP 8000.010.047 A-10 Core Drilling Loading Dock Rails $7,651.00 Scope gap between concrete and misc. Metals trades 

CP 8000.050.003 R1 B-50 GRC Additional Hot Tap Valves $38,697.00 Install (2) additional hot taps 
BP 0320-RS C-80 Reinforcing Steel Authorization Package $429,021.00 Group C Procurement 

OCO #078 
BP 0331-SC C-80 Structural Concrete Authorization Package $1,659,638.00 Group C Procurement 
BP 0512-SS C-80 Structural Steel Authorization Package $1,500,000.00 Group C Procurement 

BP 0550-MM C-80 Miscellaneous Metals Authorization Package $259,565.00 Group C Procurement 
CP 5000.007 R3 B-50 Group B GR2's $2,248,143.00 Group B General Requirements OCO #79 

  
  

  
  

  
  

  Total  $24,793,125.00    

 
 

END OF CHANGE ORDER BREAKDOWN 
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AMENDMENT # SEVENTEEN (017) TO AGREEMENT 

BETWEEN THE COUNTY OF SAN MATEO AND  

TRUEBECK CONSTRUCTION, INC 

 
 

THIS 17th AMENDMENT TO THE AGREEMENT (AGREMENT # 84700-18-

R075846), entered into this 21st day of December 2020, by and between the COUNTY OF SAN 

MATEO, hereinafter called "County," and Truebeck Construction, Inc., hereinafter called 

"Contractor"; 

 

W I T N E S S E T H 

 

 

WHEREAS, pursuant to Government Code, Section 31000, County may contract with 

independent contractors for the furnishing of such services to or for County or any Department 

thereof; 

 

WHEREAS, the parties entered into an Agreement for Construction Management at Risk 

services on May 30, 2018; and 

 

WHEREAS, the parties executed the 1st Amendment dated November 14, 2018 to subject 

Agreement on December 12, 2018; and  

 

WHEREAS, the parties executed the 2nd Amendment dated December 17, 2018 to subject 

Agreement on January 9, 2019; and 

 

WHEREAS, the parties executed the 3rd Amendment dated January 7, 2019 to subject 

Agreement on March 5, 2019.  

 

WHEREAS, the parties executed the 4th Amendment dated March 7, 2019 to subject 

Agreement on March 8, 2019.  

 

WHEREAS, the parties executed the 5th Amendment dated April 29, 2019 to subject 

Agreement on April 30, 2019.  

 

WHEREAS, the parties executed the 6th Amendment dated May 31, 2019 to subject 

Agreement on September 9, 2019.  

 

WHEREAS, the parties executed the 7th Amendment dated September 4, 2019 to subject 

Agreement on September 19, 2019.  

 

WHEREAS, the parties executed the 8th Amendment dated October 3, 2019 to subject 

Agreement on October 15, 2019.  

 

WHEREAS, the parties executed the 9th Amendment dated October 28, 2019 to subject 

Agreement on November 6, 2019.  



WHEREAS, the parties executed the 10th Amendment dated November 22, 2019 to subject 

Agreement on December 12, 2019 

 

WHEREAS, the parties executed the 11th Amendment dated January 6, 2020 to subject 

Agreement on January 27, 2020 

 

WHEREAS, the parties executed the 12th Amendment dated February 4, 2020 to subject 

Agreement on March 11, 2020 

 

WHEREAS, the parties executed the 13th Amendment dated March 9, 2020 to subject 

Agreement on March 23, 2020 

 

WHEREAS, the parties executed the 14th Amendment dated May 1, 2020 to subject 

Agreement on May 18, 2020 

 

WHEREAS, the parties executed the 15th Amendment dated July 30, 2020 to subject 

Agreement on September 8th, 2020.  

 

WHEREAS, the parties executed the 16th Amendment dated November 30, 2020 to subject 

Agreement on December 18th, 2020.  

 

WHEREAS the parties wish to amend (Amendment #017) the Agreement for following 

amounts to compensate the Group A sub-contractors for changes in the contract scope and award 

Group B subcontracts to the qualified bidders:  

I. Increase the contract amount by Twenty-Four Million Seven Hundred and Nineteen 

Thousand and Thirty Dollars ($24,725,280), and;  

II. Draw Sixty-Seven Thousand Eight Hundred and Forty-Five dollars ($67,845) from the 

construction contingency.  

III. Draw Zero dollars ($0) from the Owner Allowance.  

 

 

 

REST OF THE PAGE INTENTIONALLY LEFT BLANK 

 

 



 

NOW, THEREFORE, IT IS HEREBY AGREED BY THE PARTIES HERETO AS FOLLOWS: 

 

1. Project Manual Contract Document 00 5201 (AGREEMENT) ARTICLE VI SECTION 6.01 is hereby updated to include:  

a. Contract documents as listed in the “Attachment D - List of Contract Documents Group B C 07 20 20 R3” dated 07/20/2020. This Attachment D is applicable to BP 0154-SC R1, BP 0742-MP, BP 0760-FL, BP 

0781-CF, BP 0840-EG R1 and BP 0920-DR R2 subcontracts under this amendment.  
b. Contract documents as listed in the “Attachment D - List of Contract Documents Group B C 08 07 20 Structural” dated 08/07/2020. This Attachment D is applicable to BP 0320-RS, BP 0331-SC, BP 0623-SS 

and BP 0550-MM  subcontracts under this amendment. 
2. Bid packages BP 0620-FC R1, BP 0810-DS R1, BP 0960-FL R1, BP 0967-EF R1, BP 0997-EP, BP 1020-MS, BP 1020-OP and BP 1220-CC will be tied to the “Attachment D - List of Contract Documents Group B C 

07 20 20 R2” as added in amendment #016.  
3. Appendix A + B + C of the Project Manual Contract Document 00 5201 (AGREEMENT), as amended thru Amendment #016 is hereby deleted in its totality and is now replaced with the following revised Appendix A 

+ B + C. 

Appendix A + B + C 

 

CALCULATION OF CONTRACT SUM – PROJECT GROUP A + B+C 

Rev 14 – 12/21/2020 

 

Cost Item No. Item  
Base Contract 
Amount Group A Amount 

Group B 
Amount 

Group C 
Amount 

Line item 
Totals 

1 Preconstruction Services  $627,718      $627,718  

2 CMR Fee  $2,275,000      $2,275,000  

3 CMR General Conditions  $3,878,752      $3,878,752  

4 CMR General Requirements*      $-    

 GR 1  $2,076,846      $2,076,846  

 GR 2 Group A**   $607,172     $607,172  

 GR 2 Group B - This CO    $2,000,527    $2,000,527  

5 Bid/Award value of all trade subcontractors to be bid open book by CMR and agreed value 
of all authorized self-perform subtrade work 

     $-    

 

Group A Part 1: Bid/award value of all trade subcontracts for Group A Part 1 and 
agreed value of all authorized self-perform subtrade work- Amendment #01 

  $14,472,417     $14,472,417  

 

Group A Part 2: Bid/award value of all trade subcontracts that equals $1,351,398 plus 
an allowance of $75,550 for Electrical Temporary Power Alternate for Group A Part 2 and 
agreed value of all authorized self-perform subtrade work - Amendment #02 

  $1,426,948     $1,426,948  

 

Group A Part 3: Bid/award value of all trade subcontracts and agreed value of all 
authorized self-perform subtrade work - Amendment #03 

  $842,485     $842,485  

 

Group A Part 4: Bid/award value of all trade subcontracts and agreed value of all 
authorized self-perform subtrade work - Amendment #05 

  $600,735     $600,735  

 

Group A: Approved change orders due to the changes in contract documents after the 
bid award - Amendment #05 

  $80,158     $80,158  

 
Group A - Unforeseen condition Change Order Award - Amendment #06 

  $108,896     $108,896  

 
Group A - Unforeseen condition Change Order Award - Amendment #07 

  $192,975     $192,975  



 

Group A - Unforeseen condition change order award + Signage bid award + plus an 
allowance of $41,200 - Contract Amendment #08 

  $146,044     $146,044  

 

Group A unforeseen condition change orders award + Group B/C bids award + plus an 
Owner allowance of $920,820 - Contract Amendment #09 

  $260,927   $(276,000)  $2,456,691   $2,441,618  

 
Group A unforeseen condition change orders award + AHJ reimbursements  

  $147,534     $147,534  

 
Group A unforeseen condition change orders award - Amendment #011 

  $311,146     $311,146  

 
Group A Contingency Change Orders 1 and 2 

  $203,848     $203,848  

 
Group A unforeseen condition change orders award 

  $227,952     $227,952  

 
Group A unforeseen condition change orders award - Amendment #013 

  $473,564     $473,564  

 
Contingency Reconciliation - Amendment #013 

  $135     $135  

 
Group A unforeseen condition change orders award - Amendment #014 

  $176,852     $176,852  

 
Contingency Reconciliation - Amendment #014 

  $180     $180  

 
Contingency Reconciliation - This CO*** 

  $(180)    $(180) 

 
Group A unforeseen Conditions change orders award - Amendment #15 

  $261,523     $261,523  

 
Group A Change Orders Amendment 16 

  $1,104,488     $1,104,488  

 
Group A Change Orders - This CO*** 

  $110,327     $110,327  

 
Group B/C Part 1 - Bid/award elevator sub Amendment #03 

   $153,600   $139,380   $292,980  

 

Group B Part 2 - Bid/award value of all trade subcontracts for Group B Part 2 and 
agreed value of all authorized self-perform subtrade work - Amendment #04    $1,086,000    $1,086,000  

 
Group B Shoring Rebid - Amendment #011 

   $291,992    $291,992  

 
Group B Sub Procurement - Admin Steel, Morgue Elevators - Amendment #012 

   $2,417,600    $2,417,600  

 

Group B/C - bid/award for MPF Subcontracts and Contract Change Order - Amendment 
#013    $6,998,279   $3,191,715   $10,189,994  

 

Group B/C - bid/award for Electrical, Reinforce Steel and Metal Deck Subcontracts - 
Amendment #014 

   $8,508,532   $3,085,632   $11,594,164  

 
Group B/C - WBE Schedule Extension Contingency - Amendment #014 

   $50,000   $50,000   $100,000  

 
Group B/C - Bid/Award for Misc. Metals and VE options - Contract Amendment #015 

   $599,270   $32,897   $632,167  

 
Group B/C - Change Orders Plus Sub-Contract Bid Award - Amendment #016 

   $2,300,941   $1,755,975   $4,056,916  

 
Group B/C - Change Orders Plus Sub-Contract bid award - This CO*** 

   $10,897,256   $10,970,936   $21,868,192  

6 Contingency ((3% of the Direct Cost of Construction)  $2,100,000   $(205,912) 
  

  
Contingency Draw - Amendment #013 

  $(38,660)     
Contingency Draw - Amendment #014 

  $(180)  $(100,000)    
Contingency Draw - Amendment #015 

  $(116,458)     
Contingency Draw - Amendment #016 

  $(513,019)     
Contingency Draw - This CO*** 

  $(29,148)  $(38,697)    
Contingency Balance 

     $1,057,926  

7 Bonds, Insurance and Taxes  $2,163,700  
   

 $2,163,700  

8 PDU Allowance       



 PDU Allowance - Group - A  
 $41,200  

   

 PDU Allowance - Group - B/C   
 $1,188,712  

  

 PDU Allowance - Group B/C Amendment 16   
 $6,850   $6,850  

 

 PDU Allowance Draw -- Group C Amendment 16 
 

   $(16,586.00)  

 PDU Allowance - This CO 
 

  $444,919.00   $369,160.00   

 PDU Allowance Balance 
 

    $2,041,105.00  

       

 Base contract, Group A, Group B and Group C Totals:  $13,122,016   $20,893,949   $36,529,781   $22,042,650   

 TOTAL CONTRACT SUM PROJECT - BASE CONTRACT + GROUP A+B+C:      $92,588,396  

       

 * See Document 00 4001 Appendix B for the CMR General Requirements 1 and 2.    
 

    

 **See Attachment B in Contract Amendment #01 for the GR 2 cost breakdown 

 ***Refer to Attachment A.17 for the accounting breakdown amongst various Group A, Group B and Group C projects 

 
 

  

 

 

END OF APPENDIX A+B+C 

 

 

 

4. Appendix D of the Project Manual Contract Document 00 5201 (AGREEMENT), as amendment thru Amendment #016, is hereby deleted in its totality and is now replaced with following revised Appendix D:  

 

Appendix D 

Rev 012 – 12/15/2020 

 

 

TRADE SUBCONTRACTORS LIST 

BP# SUBCONTRACTOR NAME DESCRIPTION CORRESPONDING CONTRACT GROUP NOTES 

0171-SS Sandis Survey & Staking Group A Part 1 - Amendment 01 

Refer to Attachment A of Amendment #01 for the cost breakdown 

0241-ID Janus Corporation Interior Demolition & Abatement Group A Part 1 - Amendment 01 

0331-SC Joseph J. Albanese Structural Concrete & Reinforcing Steel Group A Part 1 - Amendment 01 

0512-SS Concord Iron Works Structural Steel, Misc. Metal & Metal Decking Group A Part 1 - Amendment 01 

0721-IN Accurate Firestop Acoustical Insulation, Rigid Insulation at Roof Group A Part 1 - Amendment 01 

0710-WP Alliance Roofing Waterproofing, Roofing Assemblies Group A Part 1 - Amendment 01 

0760-FL Mauck Sheet Metal Flashing & Sheet Metal, Metal Panels Group A Part 1 - Amendment 01 

0791-MR Waterproofing Assoc. Metal Roofing Group A Part 1 - Amendment 01 

0781-CF Harrison Drywall Cementitious Fireproofing Group A Part 1 - Amendment 01 

0920-DR Harrison Drywall Drywall & Metal Framing, Exterior Plaster Group A Part 1 - Amendment 01 

1140-FS  Kamran and Company Food Service Equipment Group A Part 1 - Amendment 01 

2100-FP Walschon FP Fire Protection Group A Part 1 - Amendment 01 



2200-PL Murray Company Plumbing Assemblies Group A Part 1 - Amendment 01 

2300-HV Control Air North HVAC Assemblies Group A Part 1 - Amendment 01 

2600-EL Morrow-Meadows Electrical, Fire Alarm, Low Voltage, Security  Group A Part 1 - Amendment 01 

3122-GD Duran & Venables Site Demolition, Grading, Excavation, Paving & S 1 Group A Part 1 - Amendment 01 

3216-SC McGuire & Hester Site Concrete Group A Part 1 - Amendment 01 

3300-SU McGuire & Hester Site Utilities Group A Part 1 - Amendment 01 

0840-EG Pacific Glazing & Plastering Exterior/Interior Glazing Group A Part 2 - Amendment 02 

Refer to Attachment A.1 of Amendment #02 for the cost breakdown 

0924-PT Valdez Painting & Plastering Interior Plaster Group A Part 2 - Amendment 02 

0930-TL Rinaldi Tile and Marble Ceramic Tile & Stone Group A Part 2 - Amendment 02 

0951-AC Bayside Interiors Acoustical Ceiling and Wall Panels Group A Part 2 - Amendment 02 

0960-FL B.T. Mancini Flooring Group A Part 2 - Amendment 02 

1113-LD 
United California Glass & 
Door Loading Dock Equipment Group A Part 2 - Amendment 02 

3290-LI Eggli Landscape Landscaping & Irrigation Group A Part 2 - Amendment 02 

0810-DS BK Mill Doors, Frames & Hardware Group A Part 3 - Amendment 03 

Refer to Attached A.2 for of Amendment #03 for the cost breakdown 

0991-PT Pyramid Painting Painting and Wall Coverings Group A Part 3 - Amendment 03 

2100-FP Superior Automatic Sprinkler Fire Protection - Engineering Relocation Group A Part 3 - Amendment 03 

2200-PL Accel Air Systems Plumbing Assemblies - Engineering Relocation Group A Part 3 - Amendment 03 

2300-HV ICOM HVAC Assemblies - Engineering Relocation Group A Part 3 - Amendment 03 

2600-EL Intermountain Electric Electrical and Fire Alarm - Engineering Relocation Group A Part 3 - Amendment 03 

1420-EL Thyssenkrupp Elevator Elevators Group B and C Part 1 - Amendment 03 Refer to Attached A.3 of Amendment #03 for the cost breakdown 

3410-SU Dees-Hennessey, Inc. Shoring and Underpinning Group B Part 2 - Amendment 04 
Refer to Attachment B.2 of Amendment #04 for the cost breakdown 

3163-DL Malcolm Drilling Deep Foundations Group B Part 2 - Amendment 04 

0512-SS Park Avenue Customs Install of Butler Building Group A Part 4 - Amendment 05 

Refer to Attachment A.4 for the cost breakdown  

0611-RC Truebeck Construction, Inc.  OFCI Equipment / Equipment Anchoring Group A Part 4 - Amendment 05 

1020-MS Service Metal Products Misc. Specialties, W&C Guards, Accessories & Lockers Group A Part 4 - Amendment 05 

1220-CC Fashion Drapery Window Treatment Group A Part 4 - Amendment 05 

0620-FC Mission Bell Finish Carpentry Group A Part 4 - Amendment 05 

1440-SI JP Digital Imaging Signage Group A - Amendment 08 Refer to Attachment A.8 for the cost breakdown 

0171-SS Sandis Survey & Staking Contract Amendment 09 

Refer to Attachment A.9 for the cost breakdown 
1140-FS Karman and Company Food Service Equipment Contract Amendment 09 

3122-GD Teichert Phase 1 Earthwork & Grading, Site Demolition Contract Amendment 09 

3300-SU Graniterock Phase 1 Site Utilities Contract Amendment 09 

3410-SU 
Drill Tech Drilling & Shoring, 
Inc. 

Shoring and Underpinning Contract Amendment 011 Refer to Attachment A.11 for the cost breakdown 

0512-SS Concord Iron Works New Administration Building Structural Steel Contract Amendment 012 Refer to Attachment A.12 for the cost breakdown 

2300-HV Frank M. Booth, Inc.  New Administration and Link Building HVAC Design Build Contract Amendment 013 

Refer to Attachment A.13 for the cost breakdown 2200-PL Frank M. Booth, Inc.  New Administration and Link Building Plumbing Design Build Contract Amendment 013 

2100-FP 
Walschon Fire Protection, 
Inc.  

New Administration and Link Building Fire Protection Design Build Contract Amendment 013 



2600-EL W. Bradley Electric New Administration and Link Building Electrical Design Build Contract Amendment 014 

Refer to Attachment A.14 for the cost breakdown 
0320-RS 

Gonsalves & Santucci. Dba 
Conco 

New Administration Building Reinforcing Steel Contract Amendment 014 

0530-MD Pacific Erectors, Inc.  New Administration Building Metal Decking Contract Amendment 014 

0550 MM Westco Iron Works New Administration Building Miscellaneous Metals Contract Amendment 015 Refer to Attachment A.15 for the cost breakdown 

0335-PC  Floor Seal Technology Polished Concrete Group B and C Sub-procurement 

Contract Amendment 016 Refer to Attachment A.16 for the cost breakdown 

0833-FC  Door Systems, Inc.  New Link Building Fire Curtains Group C Sub-procurement  

0833-OC  The Smith Company, Inc.  Overhead Coiling Doors Group B and C procurement 

0930-TL  De Anza Tile Ceramic Tile and Stone Group B and C procurement 

0951-AC  California Drywall Acoustical Ceiling and Wall Panels Group B/C procurement 

0966-TZ  Associated Terrazzo Co, Inc. Terrazzo Group B and C procurement 

0969-AF  Bayside Interiors New Admin Building Access Flooring Group B procurement 

0710 WP  
Alliance Roofing Company, 
Inc.  

Waterproofing, Roofing assemblies sub procurement Groups B/C 

BP 0154-SC R1 Bear Scaffold and Services Scaffolding Authorization Package R1 

Contract Amendment 017 Refer to Attachment A.17 for the cost breakdown 

BP 0742-MP C/S Erectors, Inc. Wood/Metal Panels & Sunshades Authorization Package 

BP 0760-FL Mauck Sheet Metal Flashing & Sheet Metal Authorization Package 

BP 0781-CF Harrison Drywall Fireproofing Authorization Package 

BP 0840-EG R1 C/S Erectors, Inc. Interior & Exterior Assemblies & Skylights Authorization Package 

BP 0920-DR R2 Level 5 San Jose, Inc. Interior & Exterior Framing, Insulation, Drywall, & Plaster Authorization Package 

BP 0620-FC R1 Mission Bell Finish Carpentry Authorization Package 

BP 0810-DS R1 Minton Door Company Doors, Frames, & Hardware Authorization Package R1 

BP 0960-FL R1 R.E. Cuddle Co.  Flooring Authorization Package R1 

BP 0967-EF R1 Floor Seal Technology Epoxy Flooring and Wall Authorization Package R1 

BP 0997-EP 
Jerry Thompson & Sons 
Painting Painting, Caulking, & Wall Coverings Authorization Package 

BP 1020-MS Service Metal Products Specialties Authorization Package 

BP 1020-OP Chaix Company Motorized Operable Partitions Authorization Package 

BP 1220-CC 
Creative Window Interiors, 
Inc. Cubicle Curtains & Window Treatment Authorization Package 

BP 0320-RS 
Gonsalves & Santucci. Dba 
Conco Reinforcing Steel Authorization Package 

BP 0331-SC Joseph J. Albanese Structural Concrete Authorization Package 

BP 0512-SS 
Gayle Manufacturing  Co., 
Inc. Structural Steel Authorization Package 

BP 0550-MM Westco Iron Works Miscellaneous Metals Authorization Package 

 

 

END OF APPENDIX D
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12/17/2020

Preconstruction GCs GRs 1 GRs 2
A‐10 Nursing 

Wing A‐11 Rehab
A‐12 ‐ Plumbing 

Isolation
A‐20 Engineering 

Relocation A‐31 CUP A‐32 Fire Alarm
A‐40 MRI/Dental 

Van
B‐50 New Admin 

Building
COVID Offices ‐ 3rd 

floor
B‐55 1954 
Existing

B‐52 BSL‐3 
Lab

ISD 39th Ave 
Connection

B‐60 Interim 
Relocation (TBD)

C‐81 New Link 
Building

Glass 
Vestibule

C‐82 Roof 
Terrace

C‐90 Site 
Work

 Contingency 
Reconciliation

PDU 
Allowance 
Group A***

PDU 
Allowance 
Group B***

PDU 
Allowance 
Group C***

Contractor 
Contingency CMR Fee

Bonds/Insurance
/Taxes Total

Original Contract 627,718.00$           3,878,752.00$      2,076,846.00$      2,100,000.00$       2,275,000.00$      2,163,700.00$          13,122,016.00$     
Contract Amendment #01 607,172$        9,463,753$       833,335$        468,815$                 762,876$                   2,281,798$     59,227$                 602,613$                 15,079,589$          
Contract Amendment #02 1,261,996$       155,477$        (96,836)$                  (80,585)$                    162,767$        16,574$                 7,555$                     1,426,948$             
Contract Amendment #03 175,994$          79,889$          ‐$                          479,685$                   105,303$        1,614$                   153,600$                 139,380$           1,135,465$             
Contract Amendment #04 1,086,000$              1,086,000$             
Contract Amendment #05 354,866$          46,339$          ‐$                          149,750$                   97,692$          190$                      32,057$                   680,893$                
Contract Amendment #06 82,478$            4,826$             5,400$                     953$                           15,238$          108,896$                
Contract Amendment #07  91,057$            19,196$          45,244$                   14,357$                     9,180$             13,941$                   192,975$                
Contract Amendment #08  53,679$            9,375$             22,083$                     35,162$          25,745$                   41,200$               187,244$                
Contract Amendment #09 122,639$          30,105$          35,575$                     24,746$          46,119$                 1,743$                     (276,000)$                718,490$           1,738,201$     920,820$             3,362,438$             
Contract Amendment #010 109,094$          34,846$          801$                           2,793$             147,534$                
Contract Amendment #011 172,553$          16,483$          77,583$                     5,481$             39,046$                   291,992$                 603,138$                
Contract Amendment #012 152,489$          16,903$                     58,560$          2,417,600$              82,000$               (2,064)$                   2,725,488$             
Contract Amendment #013 340,391$          60,701$          23,493$                   22,104$          26,875$                   6,643,479$              354,800$         3,191,715$        135$                    100,000$             (38,660)$                10,725,033$          
Contract Amendment #014  137,274$          5,325$             ‐$                          17,468$                     15,185$          1,600$                   ‐$                          8,539,757$              18,775$           3,135,632$        180$                    80,892$               (100,180)$              11,851,908$          
Contract Amendment #015 187,729$          33,000$          ‐$                          2,169$                        37,094$          ‐$                       1,531$                     599,270$                 32,897$              5,000$                 (116,458)$              782,232$                
Contract Amendment #016 859,371$          31,978$          ‐$                          67,896$                     146,490$        ‐$                       (1,247)$                    2,134,985$              3,474$         145,896$          1,736,768$        19,207$      16,586$          (180)$                   6,850$                 (9,736)$               (513,019)$              4,645,320$             

Contract Amendment #017 ‐ 
This CO** 2,000,527$     86,810$            21,092$          ‐$                          ‐$                            2,425$             ‐$                       ‐$                          10,806,073$           53,891$                        ‐$             37,292$           ‐$                   10,842,936$      128,000$           444,919$             369,160$           (67,845)$                24,725,280$          

Contingency Change Order 
#01 105,799$          (105,799)$              ‐$                         

Contingency Change Order 
#02 86,553$            6,255$                        5,241$                     (98,049)$                ‐$                         

Total SOV 627,718$                 3,878,752$           2,076,846$           2,607,699$     13,844,526$     1,381,967$     446,116$                 1,573,769$                3,022,018$     125,324$               755,099$                 32,396,756$           53,891$                        3,474$         410,867$         145,896$          ‐$                          19,797,818$      128,000$           19,207$      1,754,787$     135$                    41,200$               1,640,481$         359,424$           1,057,926$            2,275,000$           2,163,700$               92,588,396$          

** Please refer to Attachment A.17.1 for the breakout cost amongst various Projects in Group A, Group B and Group C 16,586$              
*** Allowance will be released upon approval of the detailed cost proposal. 

ATTACHMENT A.17 ‐ Contract Amendment #017 Distribution amount for Group A, B and C Projects ‐ Truebeck OCO #073, OCO #074, OCO#075, OCO #076, OCO #077, OCO #078 and OCO #079

GROUP B GROUP CGroup A



12/17/220

Cost Proposal Number Total CP/Bid Amount

A‐10 Nursing 
Wing

A‐11 Rehab A‐31 CUP
B‐50 New Admin 

Building
COVID Offices ‐ 3rd 

floor
B‐52 BSL‐3 Lab

C‐81 New Link 
Building

Glass Vestibule Roof Terrace C‐90 Site Work
PDU Allowance‐

Group B
PDU Allowance‐

Group C
Notes

BP 0154‐SC R1 338,850$                             181,700$                         96,200$                     31,050$                        29,900$                       
BP 0742‐MP 1,490,982$                          608,162$                         857,820$                    25,000$                       
BP 0760‐FL 626,934$                             258,772$                         368,162$                   
BP 0781‐CF 117,614$                             91,664$                           25,950$                    
BP 0840‐EG R1 2,613,731$                          1,209,365$                     11,296$                           1,265,070$                128,000$                   
BP 0920‐DR R2 7,215,051$                          3,897,110$                     21,937$                           17,590$                           3,238,774$                32,500$                        7,140$                         
BP 0620‐Finish Carpentry R1 811,482$                             393,560$                         3,230$                             399,692$                    15,000$                       
BP 0810‐DS Doors, Frames & Hardware 
R1

770,460$                            
448,992$                          14,100$                            6,050$                              224,100$                    45,413$                         31,805$                        

BP 0960‐FL Flooring R1 546,585$                             309,980$                         1,758$                             6,422$                             210,280$                    11,340$                        6,805$                         
BP 0967‐EF Epoxy Flooring R1 40,140$                                40,140$                           OCO #074
BP 0991‐EP ‐ Painting, Caulking and 
Wall Covering

807,197$                            
424,222$                          4,800$                              3,800$                              323,975$                    29,400$                         21,000$                        

BP 1020‐MS Division 10 Specialties 349,250$                             186,180$                         200$                                 162,870$                   
BP 1020‐OP Operable Partition 65,419$                                65,419$                    
BP 1220‐CC Cubicle Curtaiins & 
Window Treatement

100,310$                            
85,100$                            10,210$                      5,000$                          

SPW Concrete 2,511,020$                          2,493,420$                     17,600$                        OCO #075
CP 5000.010.161 R1 7,031$                                  7,031.00$           
CP 5000.010.173 R1 5,182$                                  5,182.00$           
CP 5000.010.212 992$                                      992.00$               
CP 5000.010.217 R2 17,552$                                17,552$             
CP 5000.010.225 4,945$                                  4,945.00$           
CP 5000.010.230 R1 6,514$                                  6,514.00$           
CP 5000.010.239 3,200$                                  3,200.00$           
CP 5000.010.243 714$                                      714.00$               
CP 5000.010.244 448$                                      448.00$               
CP 5000.010.260 R1 2,445$                                  2,445.00$           
CP 5000.010.277 3,969$                                  3,969.00$           
CP 5000.010.288 15,691$                                15,691.00$         
CP 5000.010.297 197$                                      197.00$               
CP 5000.010.298 (4,009)$                                 (4,009.00)$          
CP 5000.010.303 668$                                      668.00$               
CP 5000.010.304 3,430$                                  3,430.00$           
CP 5000.010.306 R2 5,499$                                  5,499.00$           

CP 5000.010.307
746$                                     

746.00$               
CP 5000.010.309 3,540$                                  3,540$               
CP 5000.031.056 2,425$                                  2,425.00$         
CP 5000.050.055 1,800$                                  1,800.00$                      
CP 5000.050.062 81,985$                                81,985.00$                    
CP 5000.050.081 3,800$                                  3,800.00$                      
CP 5000.050.088 51,424$                                51,424.00$                    
CP 5000.080.006 1,800$                                  1,800.00$                 
CP 5000.080.009 1,900$                                  1,900.00$                 
CP 8000.010.030 16,380$                                16,380.00$         
CP 8000.010.047 5,117$                                  5,117.00$           
CP 8000.010.047 7,651$                                  7,651.00$            OCO #077
CP 8000.050.003 R1 38,697$                                38,697.00$                    
BP 0320‐RS 429,021$                             381,511.00$              47,510$                       
BP 0331‐SC 1,659,638$                          1,544,638.00$          115,000$                     
BP 0512‐SS 1,500,000$                          1,425,000.00$          75,000$                       
BP 0550‐MM 259,565$                             239,565.00$              20,000$                       
CP 5000.007 R3 2,248,143$                          2,000,527$                     247,616$                      OCO #079

Sub‐totals for each Project 86,810$                21,092$             2,425$                10,806,073$                   53,891$                           37,292$                           10,842,936$             128,000$                   ‐$                           ‐$                    444,919$                     369,160$                    

Totals Change Order/Bid‐Award value 24,793,125$                     

Please refer to enclosed Cost Proposals for the detailed scope of work

OCO #073

OCO #078

ATTACHEMENT A.17.1 ACCOUNTING BREAKOUT AMONGST VARIOUS PROJECTS IN GROUP A, B and C

OCO #076

Group A Group B Group C
Break Outs
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Legend: Date: 7/20/2020 *

B5 B5 New Administration Building (BLD2019-00007) C8.1 New Link Building (BLD2019-00008) * Note this issuance includes early issuances of B/C 001, 08/07/2020

Dwg. Title Prepared By Rev # Revision Name Rev Date

GENERAL

GA000 Phase 1 - Coversheet Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

GA001TB Phase 1 - Sheet Index [As Modified by Truebeck] Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

G-010 General Notes Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

G-011 General Notes Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

G-012 Energy Report Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

G-013 Energy Report Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

G-014 Energy Report Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

G-015 Energy Report Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

G-016 Energy Report Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

G-017 Energy Report Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

GA021 Phase 1 - Code Analysis & Phasing Site Plan Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

GA022 Phase 1 - Code Analysis Exterior Walls Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

GA030 Phase 1 - Code Analysis - Plumbing Counts Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

GA131 Fire Life Safety - Phase 1 - Level 1 Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

GA132 Fire Life Safety - Phase 1 - Level 2 Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

GA133 Fire Life Safety - Phase 1 - Level 3 Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

GA140 Site Accessibility Plan - Phase 1 Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

G-503 CBC 11B Division 3 Building Blocks Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

G-504 CBC 11B Division 4 Accessible Routes Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

G-505 CBC 11B Division 5 General Site & Building Elements Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

G-506 CBC 11B Division 6 Plumbing Elements & Facilities Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

G-507 CBC 11B Division 7 Communication Elements & Features Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

G-508 CBC 11B Division 8 Special Rooms, Spaces & Elements Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

G-509 CBC 11B Division 9 Built-In Elements Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

ARCHITECTURAL

A-000 Architectural General Notes Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA121 Phase 1 - Level 1 - Overall Floor Plan [Revision 2] Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA122 Phase 1 - Level 2 - Overall Floor Plan Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA123 Phase 1 - Level 3 - Overall Floor Plan Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA124 Phase 1 - Overall Roof Plan [Revision 2] Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA171 Phase 1 - Level 1 - Overall Reflected Ceiling Plan [Revision 2] Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA172 Phase 1 - Level 2 - Overall Reflected Ceiling Plan Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA173 Phase 1 - Level 3 - Overall Reflected Ceiling Plan Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA200 Phase 1 - Elevations [Revision 2] Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA220 Phase 1 - Sections Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA301-A Phase 1 - Level 1 Segment A Floor Plan [Revision 2] Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA301-B Phase 1 - Level 1 Segment B Floor Plan Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA302-A Phase 1 - Level 2 Segment A Floor Plan Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA302-B Phase 1 - Level 2 Segment B Floor Plan [Revision 2] Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA303-A Phase 1 - Level 3 Segment A Floor Plan Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA303-B Phase 1 - Level 3 Segment B Floor Plan Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA304-A Phase 1 - Segment A Roof Plan [Revision 2] Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA304-B Phase 1 - Segment B Roof Plan Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA311-A Level 1 - Phase 1 - Segment A RCP [Revision 2] Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA311-B Level 1 - Phase 1 - Segment B RCP Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA312-A Level 2 - Phase 1 - Segment A RCP Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA312-B Level 2 - Phase 1 - Segment B RCP Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA313-A Level 3 - Phase 1 - Segment A RCP Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA313-B Level 3 - Phase 1 - Segment B RCP Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

ATTACHMENT "D"

LIST OF CONTRACT DOCUMENTS - Group B & C Projects

San Mateo Health Campus Project - New Administration & Link Buildings

222 W 39th Ave, San Mateo, CA 94403

GROUP B & C DOCUMENTS: ADMIN | LINK BUILDING CURRENT DRAWINGS

Note: If a sheet starts with "G -" or "A -", it is a common sheet for both Admin and Link Buildings.  If  a sheet starts with "GA" or 

"AA," it is specific to the Admin Building, and if a sheet starts with "GL" or "AL", it is specific to the Link Building.

B-5: Administrative Office Building - 100% Construction Document Drawings  (BLD2019-00007)

Truebeck Construction Project No. 418010 Page 1 of 22
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Legend: Date: 7/20/2020 *

B5 B5 New Administration Building (BLD2019-00007) C8.1 New Link Building (BLD2019-00008) * Note this issuance includes early issuances of B/C 001, 08/07/2020

Dwg. Title Prepared By Rev # Revision Name Rev Date

ATTACHMENT "D"

LIST OF CONTRACT DOCUMENTS - Group B & C Projects

San Mateo Health Campus Project - New Administration & Link Buildings

222 W 39th Ave, San Mateo, CA 94403

Note: If a sheet starts with "G -" or "A -", it is a common sheet for both Admin and Link Buildings.  If  a sheet starts with "GA" or 

"AA," it is specific to the Admin Building, and if a sheet starts with "GL" or "AL", it is specific to the Link Building.

ARCHITECTURAL (continued)

AA400 Phase 1 - Enlarged Elev., Wall Section And Plan [Revision 2] Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA401 Phase 1 - Enlarged Elev., Wall Section And Plan [Revision 2] Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA402 Phase 1 - Enlarged Elev., Wall Section And Plan [Revision 2] Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA403 Phase 1 - Enlarged Elev., Wall Section And Plan [Revision 2] Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA404 Phase 1 - Enlarged Elev., Wall Section And Plan [Revision 2] Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA405 Phase 1 - Enlarged Elev., Wall Section And Plan [Revision 2] Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA406 Phase 1 - Enlarged Elev., Wall Section And Plan [Revision 2] Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA407 Phase 1 - Enlarged Elev., Wall Section And Plan [Revision 2] Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA521 Enlarged Toilet Rooms [Revision 2] Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA522 Enlarged Toilet Rooms [Revision 2] Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA523 Enlarged Toilet Rooms [Revision 2] Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA524 Enlarged Shower Stalls [Revision 2] Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA525 Enlarged Toilet Rooms [Revision 2] Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA526 Enlarged Toilet Rooms [Revision 2] Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA530 Interior Elevations [Revision 2] Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA531 Interior Elevations Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA532 Interior Elevations Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA533 Interior Elevations Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA534 Interior Elevations [Revision 2] Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA535 Interior Elevations Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA560 Mechanical Shaft 02 - Phase 1 Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA561 Mechanical Shaft 01 - Phase 1 Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA562 Mechanical Shaft Sections - Shaft 03 and 04 Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA570 Vertical Circulation - Stair 01 Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA571 Vertical Circulation - Stair 02 Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA573 Vertical Circulation - Interconnecting Stair Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA574 Vertical Circulation - Morgue Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

A-600 Exterior Wall And Roof Assemblies - Typ. Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA601 Exterior Wall And Roof Assemblies - Phase 1 Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA610 Exterior Details - Admin. Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

A-620 Exterior Details - Typical Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA630 Exterior Details - Sally Port [previously AA642] Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA631 Exterior Details - Sally Port Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA632 Exterior Details - Sally Port Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA640 Staircase Metal Panel Details Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA641 Staircase Metal Panel Details Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

A-650 Door Details - Typical Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

A-660 Waterproofing Details Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

A-670 Roof Details - Typical Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA671 Roof Details - Phase 1 Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

A-680 Rooftop Screen Schedule & Details [Revision 2] Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

A-700 Partition Type Details Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

A-701 Partition Head And Sill Details Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

A-704 Framing Details - Typical Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

A-705 Framing Details - Rated Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA706 Morgue Wall Details Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

A-710 UL Design & Fire Resistive Details Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

A-720 Interior Details [Revision 2] Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

A-721 Interior Details Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20
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ARCHITECTURAL (continued)

A-722 Interior Details - Doors Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA723 Interior Details - Morgue Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

A-730 Interior Details - Stairs Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA731 Interconnecting Stair And Railing Details Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

A-740 Typical Ceiling Details - Suspended Ceiling Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

A-741 Typical Ceiling Details - Framed Ceiling Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

A-742 Ceiling Details Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

A-743 Ceiling Details Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

A-750 Casework Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA751 Custom Casework Details - Phase 1 Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA800 Phase 1 - Door Schedule - Exterior [Early Release of Backcheck 001] Taylor Design B19-07.12 [Admin} Backcheck 001 08/07/20

AA801 Phase 1 - Door Schedule - Interior [Early Release of Backcheck 001] Taylor Design B19-07.12 [Admin} Backcheck 001 08/07/20

AA810 Phase 1 - Window Schedule - Exterior Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA811 Phase 1 - Window Schedule - Interior Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

A-820 Exterior Finish Legend [Revision 2] Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

INTERIORS

IA141-A Level 1 Segment A Finish Plan [Early Release of Backcheck 001] Taylor Design B19-07.12 [Admin} Backcheck 001 08/07/20

IA141-B Level 1 Segment B Finish Plan [Early Release of Backcheck 001] Taylor Design B19-07.12 [Admin} Backcheck 001 08/07/20

IA142-A Level 2 Segment A Finish Plan [Early Release of Backcheck 001] Taylor Design B19-07.12 [Admin} Backcheck 001 08/07/20

IA142-B Level 2 Segment B Finish Plan [Early Release of Backcheck 001] Taylor Design B19-07.12 [Admin} Backcheck 001 08/07/20

IA143-A Level 3 Segment A Finish Plan [Early Release of Backcheck 001] Taylor Design B19-07.12 [Admin} Backcheck 001 08/07/20

IA143-B Level 3 Segment B Finish Plan [Early Release of Backcheck 001] Taylor Design B19-07.12 [Admin} Backcheck 001 08/07/20

I-600 Interior Finish Legend [Revision 2] Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

I-601 Interior Finish Legend Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

IA610 Finish Schedule - Phase 1 [Early Release of Backcheck 001] Taylor Design B19-07.12 [Admin} Backcheck 001 08/07/20

EQUIPMENT

QA120 Phase 1 - Miscellaneous Equipment Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

QA121 Phase 1 - Level 1 Segment A Equipment Plan Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

MORGUE EQUIPMENT

LE200 Lab Schedules & Abbreviations MWL, Inc B19-07.10 [Admin] 100% Construction Documents 05/28/20

LE201 Lab Casework Elevations MWL, Inc B19-07.10 [Admin] 100% Construction Documents 05/28/20

LE210 Level 1 Overall Lab Plan & Level 2 SallyPort Plan [previously QA122] MWL, Inc B19-07.10 [Admin] 100% Construction Documents 05/28/20

LE211 Level 1 Enlarged Autopsy Plan MWL, Inc B19-07.10 [Admin] 100% Construction Documents 05/28/20

LE500 Lab Details MWL, Inc B19-07.10 [Admin] 100% Construction Documents 05/28/20

LE501 Lab Details MWL, Inc B19-07.10 [Admin] 100% Construction Documents 05/28/20

EDGE OF SLAB

ES111 Phase 1- Level 1 & 2 Edge Of Slab Plan Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

ES112 Phase 1 - Level 3 / Roof Edge Of Slab Plan Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

STRUCTURAL

S-A001 General Notes S G H B19-07.06 [Admin Structural] Backcheck 1 02/14/20

S-A002 General Notes S G H B19-07.04 Phase 1 - Admin Structural and Foundations Package 11/15/19

S-A003 General Notes Special Inspection S G H B19-07.04 Phase 1 - Admin Structural and Foundations Package 11/15/19

S-A004 General Notes Submittals S G H B19-07.04 Phase 1 - Admin Structural and Foundations Package 11/15/19

S-A010 Typical Concrete Details S G H B19-07.11 [Admin Structural] ASI 003 06/19/20

S-A011 Typical Concrete Details S G H B19-07.04 Phase 1 - Admin Structural and Foundations Package 11/15/19

S-A012 Typical Concrete Details S G H B19-07.06 [Admin Structural] Backcheck 1 02/14/20

S-A013 Typical Steel Details S G H B19-07.04 Phase 1 - Admin Structural and Foundations Package 11/15/19

S-A014 Typical Steel Details S G H B19-07.04 Phase 1 - Admin Structural and Foundations Package 11/15/19
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STRUCTURAL (continued)

S-A015 Typical Concrete On Metal Deck Details S G H B19-07.04 Phase 1 - Admin Structural and Foundations Package 11/15/19

S-A016 Typical Concrete On Metal Deck Details S G H B19-07.04 Phase 1 - Admin Structural and Foundations Package 11/15/19

S-A017 Typical Concrete On Metal Deck Details S G H B19-07.11 [Admin Structural] ASI 003 06/19/20

S-A141 Admin Building - Foundation Plan S G H B19-07.11 [Admin Structural] ASI 003 06/19/20

S-A142 Admin Building - Level 2 Framing Plan S G H B19-07.09 [Admin Structural] ASI 002 04/28/20

S-A143 Admin Building - Level 3 Framing Plan S G H B19-07.09 [Admin Structural] ASI 002 04/28/20

S-A144 Admin Building - Roof Framing Plan S G H B19-07.11 [Admin Structural] ASI 003 06/19/20

S-A301 Admin Building Moment Frame Elevations S G H B19-07.04 Phase 1 - Admin Structural and Foundations Package 11/15/19

S-A302 Admin Building Moment Frame & Shear Wall Elevations S G H B19-07.06 [Admin Structural] Backcheck 1 02/14/20

S-A303 Admin Stair Tower Framing Elevations S G H B19-07.09 [Admin Structural] ASI 002 04/28/20

S-A304 Admin South Retaining Wall Elevation S G H B19-07.06 [Admin Structural] Backcheck 1 02/14/20

S-A401 Foundation Details S G H B19-07.06 [Admin Structural] Backcheck 1 02/14/20

S-A402 Details S G H B19-07.07 [Admin Structural] ASI 001 03/05/20

S-A403 Details S G H B19-07.11 [Admin Structural] ASI 003 06/19/20

S-A501 Column Schedule Admin Building S G H B19-07.06 [Admin Structural] Backcheck 1 02/14/20

S-A502 Details S G H B19-07.06 [Admin Structural] Backcheck 1 02/14/20

S-A503 Details S G H B19-07.11 [Admin Structural] ASI 003 06/19/20

S-A504 Details S G H B19-07.09 [Admin Structural] ASI 002 04/28/20

S-A521 Details S G H B19-07.07 [Admin Structural] ASI 001 03/05/20

S-A530 Stair Part Plans S G H B19-07.06 [Admin Structural] Backcheck 1 02/14/20

S-A531 Details S G H B19-07.06 [Admin Structural] Backcheck 1 02/14/20

S-A541 Equipment Anchorage Details S G H B19-07.08r [Admin Structural] RFI 50.034 03/28/20

S-A701 Sideplate General Notes S G H B19-07.04 Phase 1 - Admin Structural and Foundations Package 11/15/19

S-A702 Sideplate Column Details S G H B19-07.04 Phase 1 - Admin Structural and Foundations Package 11/15/19

S-A703 Sideplate Beam Details S G H B19-07.04 Phase 1 - Admin Structural and Foundations Package 11/15/19

S-A704 Sideplate Field Erection Details S G H B19-07.04 Phase 1 - Admin Structural and Foundations Package 11/15/19

S-A705 Sideplate Coordination Items S G H B19-07.04 Phase 1 - Admin Structural and Foundations Package 11/15/19

S-A706 Sideplate Construction Guidelines S G H B19-07.04 Phase 1 - Admin Structural and Foundations Package 11/15/19

FIRE ALARM

FA-001 Fire Alarm Cover Sheet & Notes WBE / Siemens Fire Safety B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/15/20

FA-002 Misc. Detail / FA Equipment List / FA Sequence of Operation WBE / Siemens Fire Safety B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/15/20

FA-101 Admin Bldg: Level 1 Phase 1 Fire Alarm Plan WBE / Siemens Fire Safety B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/15/20

FA-102 Admin Bldg: Level 2 Phase 1 Fire Alarm Plan WBE / Siemens Fire Safety B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/15/20

FA-103 Admin Bldg: Level 3 Phase 1 Fire Alarm Plan WBE / Siemens Fire Safety B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/15/20

FA-104 Admin Bldg: Roof Phase 1 Fire Alarm Plan WBE / Siemens Fire Safety B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/15/20

FA-501 SMMC Campus Fire Alarm Network System WBE / Siemens Fire Safety B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/15/20

FA-502 Admin Building: Fire Alarm Riser Diagram Level 1 & 2 WBE / Siemens Fire Safety B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/15/20

FA-503 Admin Building: Fire Alarm Riser Diagram Level 3 & Roof WBE / Siemens Fire Safety B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/15/20

FA-504 XLS Fire Alarm Control Unit & Battery Calculation WBE / Siemens Fire Safety B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/15/20

FA-505 PAD-4 NAC Power Booster Panel / Battery & Voltage Drop Calcs WBE / Siemens Fire Safety B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/15/20

FA-506 AL10224ULX Altronics Power Supply Panel (Door Holders) WBE / Siemens Fire Safety B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/15/20

FA-507 Typical Wiring & Mounting Detail of Field Devices WBE / Siemens Fire Safety B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/15/20

FIRE PROTECTION

FP000 Fire Sprinkler Phase 1 Coversheet Walschon Fire Protection B19-07.10 [Admin] 100% Construction Documents 05/28/20

FP001 Fire Sprinkler Details Pg. 1 Walschon Fire Protection B19-07.10 [Admin] 100% Construction Documents 05/28/20

FP002 Fire Sprinkler Details Pg. 2 Walschon Fire Protection B19-07.10 [Admin] 100% Construction Documents 05/28/20

FP003 Fire Sprinkler Standpipe Details Walschon Fire Protection B19-07.10 [Admin] 100% Construction Documents 05/28/20

FP004 Fire Sprinkler Standpipe Calculations Walschon Fire Protection B19-07.10 [Admin] 100% Construction Documents 05/28/20

FP005 Fire Sprinkler Preaction Details Walschon Fire Protection B19-07.10 [Admin] 100% Construction Documents 05/28/20

FP006 Fire Sprinkler Link Level 3 Preaction Details Walschon Fire Protection B19-07.10 [Admin] 100% Construction Documents 05/28/20

FP007 Fire Sprinkler Hanger and Bracing Details Walschon Fire Protection B19-07.10 [Admin] 100% Construction Documents 05/28/20
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FIRE PROTECTION (continued)

FP008 Fire Sprinkler Bracing Calculations Walschon Fire Protection B19-07.10 [Admin] 100% Construction Documents 05/28/20

FPA121 Fire Sprinkler Level 1 Overall Piping Plan Walschon Fire Protection B19-07.10 [Admin] 100% Construction Documents 05/28/20

FPA122 Fire Sprinkler Level 2 Overall Piping Plan Walschon Fire Protection B19-07.10 [Admin] 100% Construction Documents 05/28/20

FPA123 Fire Sprinkler Level 3 Overall Piping Plan Walschon Fire Protection B19-07.10 [Admin] 100% Construction Documents 05/28/20

FPA171 Fire Sprinkler Level 1 Overall RCP Plan Walschon Fire Protection B19-07.10 [Admin] 100% Construction Documents 05/28/20

FPA172 Fire Sprinkler Level 2 Overall RCP Plan Walschon Fire Protection B19-07.10 [Admin] 100% Construction Documents 05/28/20

FPA173 Fire Sprinkler Level 3 Overall RCP Plan Walschon Fire Protection B19-07.10 [Admin] 100% Construction Documents 05/28/20

FPA220 Fire Sprinkler Sections Walschon Fire Protection B19-07.10 [Admin] 100% Construction Documents 05/28/20

PLUMBING                    

PA001 Phase 1 - Plumbing Legend and Notes Frank M Booth, Inc B19-07.10 [Admin] 100% Construction Documents 05/28/20

PA002 Phase 1 - Plumbing Schedules and Material Matrix Frank M Booth, Inc B19-07.10 [Admin] 100% Construction Documents 05/28/20

PA120-A Phase 1 - Level 1A - Underground Plumbing Plan Frank M Booth, Inc B19-07.10 [Admin] 100% Construction Documents 05/28/20

PA120-B Phase 1 - Level 1B - Underground Plumbing Plan Frank M Booth, Inc B19-07.10 [Admin] 100% Construction Documents 05/28/20

PA121-A Phase 1 - Level 1A - Plumbing Plan Frank M Booth, Inc B19-07.10 [Admin] 100% Construction Documents 05/28/20

PA121-B Phase 1 - Level 1B - Plumbing Plan Frank M Booth, Inc B19-07.10 [Admin] 100% Construction Documents 05/28/20

PA122-A Phase 1 - Level 2A - Plumbing Plan Frank M Booth, Inc B19-07.10 [Admin] 100% Construction Documents 05/28/20

PA122-B Phase 1 - Level 2B - Plumbing Plan Frank M Booth, Inc B19-07.10 [Admin] 100% Construction Documents 05/28/20

PA123-A Phase 1 - Level 3A - Plumbing Plan Frank M Booth, Inc B19-07.10 [Admin] 100% Construction Documents 05/28/20

PA123-B Phase 1 - Level 3B - Plumbing Plan Frank M Booth, Inc B19-07.10 [Admin] 100% Construction Documents 05/28/20

PA124 Phase 1 - Rooftop - Plumbing Plan Frank M Booth, Inc B19-07.10 [Admin] 100% Construction Documents 05/28/20

PA401 Phase 1 - Plumbing Riser Diagrams Frank M Booth, Inc B19-07.10 [Admin] 100% Construction Documents 05/28/20

PA501 Phase 1 - Plumbing Details Frank M Booth, Inc B19-07.10 [Admin] 100% Construction Documents 05/28/20

PA502 Phase 1 - Plumbing Details Frank M Booth, Inc B19-07.10 [Admin] 100% Construction Documents 05/28/20

MECHANICAL                                  

MA001 Phase 1 - Mechanical Legend, Notes and Material Matrix Frank M Booth, Inc B19-07.10 [Admin] 100% Construction Documents 05/28/20

MA002 Phase 1 - Mechanical Schedules Frank M Booth, Inc B19-07.10 [Admin] 100% Construction Documents 05/28/20

MA003 Phase 1 - Mechanical Schedules Frank M Booth, Inc B19-07.10 [Admin] 100% Construction Documents 05/28/20

MA004 Phase 1 - Mechanical Schedules Frank M Booth, Inc B19-07.10 [Admin] 100% Construction Documents 05/28/20

MA111 Phase 1 - Level 1 - HVAC Zone Plan Frank M Booth, Inc B19-07.10 [Admin] 100% Construction Documents 05/28/20

MA112 Phase 1 - Level 2 - HVAC Zone Plan Frank M Booth, Inc B19-07.10 [Admin] 100% Construction Documents 05/28/20

MA113 Phase 1 - Level 3 - HVAC Zone Plan Frank M Booth, Inc B19-07.10 [Admin] 100% Construction Documents 05/28/20

MA121-A Phase 1 - Level 1A - HVAC Floor PLan Frank M Booth, Inc B19-07.10 [Admin] 100% Construction Documents 05/28/20

MA121-B Phase 1 - Level 1B - HVAC Floor Plan Frank M Booth, Inc B19-07.10 [Admin] 100% Construction Documents 05/28/20

MA122-A Phase 1 - Level 2A - HVAC Floor Plan Frank M Booth, Inc B19-07.10 [Admin] 100% Construction Documents 05/28/20

MA122-B Phase 1 - Level 2B - HVAC Floor Plan Frank M Booth, Inc B19-07.10 [Admin] 100% Construction Documents 05/28/20

MA123-A Phase 1 - Level 3A - HVAC Floor Plan Frank M Booth, Inc B19-07.10 [Admin] 100% Construction Documents 05/28/20

MA123-B Phase 1 - Level 3B - HVAC Floor Plan Frank M Booth, Inc B19-07.10 [Admin] 100% Construction Documents 05/28/20

MA124 Phase 1 - Roof - HVAC Plan Frank M Booth, Inc B19-07.10 [Admin] 100% Construction Documents 05/28/20

MA131 Phase 1 - Level 1 - HVAC Piping Floor Plan Frank M Booth, Inc B19-07.10 [Admin] 100% Construction Documents 05/28/20

MA132 Phase 1 - Level 2 - HVAC Piping Floor Plan Frank M Booth, Inc B19-07.10 [Admin] 100% Construction Documents 05/28/20

MA133 Phase 1 - Level 3 - HVAC Piping Floor Plan Frank M Booth, Inc B19-07.10 [Admin] 100% Construction Documents 05/28/20

MA134 Phase 1 - Roof - HVAC Piping Plan Frank M Booth, Inc B19-07.10 [Admin] 100% Construction Documents 05/28/20

MA141 HVAC Enlarged Plans Frank M Booth, Inc B19-07.10 [Admin] 100% Construction Documents 05/28/20

MA501 Phase 1 Mechanical Details Frank M Booth, Inc B19-07.10 [Admin] 100% Construction Documents 05/28/20

MA502 Phase 1 Mechanical Details Frank M Booth, Inc B19-07.10 [Admin] 100% Construction Documents 05/28/20

MA503 Phase 1 Mechanical Details Frank M Booth, Inc B19-07.10 [Admin] 100% Construction Documents 05/28/20

ELECTRICAL                 

EA001 Phase 1 - Electrical Cover Sheet WBE / Randall Lamb B19-07.10 [Admin] 100% Construction Documents 05/28/20

EA002 Phase 1 - Luminaire Schedule WBE / Randall Lamb B19-07.10 [Admin] 100% Construction Documents 05/28/20
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ELECTRICAL (continued)

EA100 Electrical Site Plan WBE / Randall Lamb B19-07.10 [Admin] 100% Construction Documents 05/28/20

EA-241-A Phase 1 - Level 1 Segment A RCP - Lighting WBE / Randall Lamb B19-07.10 [Admin] 100% Construction Documents 05/28/20

EA-241-B Phase 1 - Level 1 Segment B RCP - Lighting WBE / Randall Lamb B19-07.10 [Admin] 100% Construction Documents 05/28/20

EA-242-A Phase 1 - Level 2 Segment A RCP - Lighting WBE / Randall Lamb B19-07.10 [Admin] 100% Construction Documents 05/28/20

EA-242-B Phase 1 - Level 2 Segment B RCP - Lighting WBE / Randall Lamb B19-07.10 [Admin] 100% Construction Documents 05/28/20

EA-243-A Phase 1 - Level 3 Segment A RCP - Lighting WBE / Randall Lamb B19-07.10 [Admin] 100% Construction Documents 05/28/20

EA-243-B Phase 1 - Level 3 Segment B RCP - Lighting WBE / Randall Lamb B19-07.10 [Admin] 100% Construction Documents 05/28/20

EA-341-A Phase 1 - Level 1 Segment A Floor Plan - Power WBE / Randall Lamb B19-07.10 [Admin] 100% Construction Documents 05/28/20

EA-341-B Phase 1 - Level 1 Segment B Floor Plan - Power WBE / Randall Lamb B19-07.10 [Admin] 100% Construction Documents 05/28/20

EA-342-A Phase 1 - Level 2 Segment A Floor Plan - Power WBE / Randall Lamb B19-07.10 [Admin] 100% Construction Documents 05/28/20

EA-342-B Phase 1 - Level 2 Segment B Floor Plan - Power WBE / Randall Lamb B19-07.10 [Admin] 100% Construction Documents 05/28/20

EA-343-A Phase 1 - Level 3 Segment A Floor Plan - Power WBE / Randall Lamb B19-07.10 [Admin] 100% Construction Documents 05/28/20

EA-343-B Phase 1 - Level 3 Segment B Roof Plan - Power WBE / Randall Lamb B19-07.10 [Admin] 100% Construction Documents 05/28/20

EA-344-A Phase 1 - Segment A Roof Plan - Power WBE / Randall Lamb B19-07.10 [Admin] 100% Construction Documents 05/28/20

EA-344-B Phase 1 - Segment B Roof Plan - Power WBE / Randall Lamb B19-07.10 [Admin] 100% Construction Documents 05/28/20

EA401 Phase 1 - Electrical Enlarged Plans WBE / Randall Lamb B19-07.10 [Admin] 100% Construction Documents 05/28/20

EA501 Phase 1 - Single Line Diagram WBE / Randall Lamb B19-07.10 [Admin] 100% Construction Documents 05/28/20

EA601 Phase 1 - Panel Schedules WBE / Randall Lamb B19-07.10 [Admin] 100% Construction Documents 05/28/20

EA602 Phase 1 - Panel Schedules WBE / Randall Lamb B19-07.10 [Admin] 100% Construction Documents 05/28/20

EA603 Phase 1 - Panel Schedules WBE / Randall Lamb B19-07.10 [Admin] 100% Construction Documents 05/28/20

EA604 Phase 1 - Panel Schedules WBE / Randall Lamb B19-07.10 [Admin] 100% Construction Documents 05/28/20

EA701 Phase 1 - Electrical Details WBE / Randall Lamb B19-07.10 [Admin] 100% Construction Documents 05/28/20

EA801 Phase 1 - Title 24 Forms WBE / Randall Lamb B19-07.10 [Admin] 100% Construction Documents 05/28/20

EA802 Phase 1 - Title 24 Forms WBE / Randall Lamb B19-07.10 [Admin] 100% Construction Documents 05/28/20

EA803 Phase 1 - Title 24 Forms WBE / Randall Lamb B19-07.10 [Admin] 100% Construction Documents 05/28/20

TECHNOLOGY               

TA-001 Phase 1 - Symbols Lists and General Notes - Technology WBE B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/18/20

TA-221 Phase 1 - Level 1 - Overall Floor Plan - Technology WBE B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/18/20

TA-222 Phase 1 - Level 2 - Overall Floor Plan - Technology WBE B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/18/20

TA-223 Phase 1 - Level 3 - Overall Floor Plan - Technology WBE B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/18/20

TA-241-A Phase 1 - Level 1 Segment A Floor Plan - Technology WBE B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/18/20

TA-241-B Phase 1 - Level 1 Segment B Floor Plan - Technology WBE B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/18/20

TA-242-A Phase 1 - Level 2 Segment A Floor Plan - Technology WBE B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/18/20

TA-242-B Phase 1 - Level 2 Segment B Floor Plan - Technology WBE B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/18/20

TA-243-A Phase 1 - Level 3 Segment A Floor Plan - Technology WBE B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/18/20

TA-243-B Phase 1 - Level 3 Segment B Floor Plan - Technology WBE B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/18/20

TA-244-A Phase 1 - Segment A Roof Plan - Technology WBE B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/18/20

TA-244-B Phase 1 - Segment B Floor Plan - Technology WBE B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/18/20

TA-401 Phase 1 - Enlarged Plans - Technology WBE B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/18/20

TA-501 Phase 1 - Diagrams and Details - Technology WBE B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/18/20

SECURITY

TSA-001 Title & Security System Legend WBE / Johnson Controls B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/15/20

TSA-100 Site Plan WBE / Johnson Controls B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/15/20

TSA-241-A Level 1 Segment A Floor Plan - Security WBE / Johnson Controls B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/15/20

TSA-241-B Level 1 Segment B Floor Plan - Security WBE / Johnson Controls B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/15/20

TSA-242-A Level 2 Segment A Floor Plan - Security WBE / Johnson Controls B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/15/20

TSA-242-B Level 2 Segment B Floor Plan - Security WBE / Johnson Controls B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/15/20

TSA-243-A Level 3 Segment A Floor Plan - Security WBE / Johnson Controls B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/15/20

TSA-243-B Level 3 Segment B Floor Plan - Security WBE / Johnson Controls B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/15/20

GROUP B & C DOCUMENTS: ADMIN | LINK BUILDING CURRENT DRAWINGS (continued)
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San Mateo Health Campus Project - New Administration & Link Buildings
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"AA," it is specific to the Admin Building, and if a sheet starts with "GL" or "AL", it is specific to the Link Building.

SECURITY (continued)

TSA-301 Access Control System Riser WBE / Johnson Controls B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/15/20

TSA-302 CCTV System Riser WBE / Johnson Controls B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/15/20

TSA-303 Door & Camera Matrix WBE / Johnson Controls B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/15/20

TSA-501 Door Details - 01 WBE / Johnson Controls B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/15/20

TSA-502 Door Details - 02 WBE / Johnson Controls B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/15/20

TSA-503 Door Details - 03 WBE / Johnson Controls B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/15/20

TSA-504 Camera Details - 01 WBE / Johnson Controls B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/15/20

TSA-505 System Architecture WBE / Johnson Controls B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/15/20

TSA-601 Wiring Details - 01 WBE / Johnson Controls B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/15/20

TSA-602 Wiring Details - 02 WBE / Johnson Controls B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/15/20

TSA-603 Wiring Details - 03 WBE / Johnson Controls B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/15/20

TSA-604 Wiring Details - 04 WBE / Johnson Controls B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/15/20

TSA-701 Panel Details - 01 WBE / Johnson Controls B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/15/20

SOUND MASKING

T-SM-001 Phase 1 and 2 - 1st Floor Sound Masking and Paging - Technology WBE / Archoustics West B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/18/20

T-SM-002 Phase 1 and 2 - 2nd Floor Sound Masking and Paging - Technology WBE / Archoustics West B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/18/20

T-SM-003 Phase 1 and 2 - 3rd Floor Sound Masking and Paging - Technology WBE / Archoustics West B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/18/20

T-SM-004 Phase 1 and 2 - Terminations Sound Masking and Paging - Technology WBE / Archoustics West B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/18/20

T-SM-005 Phase 1 and 2 - Details Sound Masking and Paging - Technology WBE / Archoustics West B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/18/20

T-SM-006 Phase 1 and 2 - Paging Sheet Sound Masking and Paging - Technology WBE / Archoustics West B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/18/20
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GL000 Phase 2 -Coversheet Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

GL001TB Phase 2 - Sheet Index [As Modified by Truebeck] Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

G-010 General Notes Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

G-011 General Notes Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

G-012 Energy Report Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

G-013 Energy Report Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

G-014 Energy Report Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

G-015 Energy Report Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

G-016 Energy Report Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

G-017 Energy Report Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

GL021 Phase 2 -Code Analysis & Phasing Plans Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

GL030 Phase 2 -Code Analysis - Plumbing Counts Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

GL131 Fire Life Safety -Phase 2 - Level 1 Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

GL132 Fire Life Safety -Phase 2 - Level 2 Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

GL133 Fire Life Safety -Phase 2 - Level 3 Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

GL140 Site Accessibility Plan - Phase 2 Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

G-503 CBC 11B Division 3 Building Blocks Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

G-504 CBC 11B Division 4 Accessible Routes Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

G-505 CBC 11B Division 5 General Site & Building Elements Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

G-506 CBC 11B Division 6 Plumbing Elements & Facilities Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

G-507 CBC 11B Division 7 Communication Elements & Features Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

G-508 CBC 11B Division 8 Special Rooms, Spaces, & Elements Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

G-509 CBC 11B Division 9 Built-In Elements Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

ARCHITECTURAL

A-000 Architectural General Notes Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL121 Phase 2 - Level 1 - Overall Floor Plan Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL122 Phase 2 - Level 2 - Overall Floor Plan Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL123 Phase 2 - Level 3 -Overall Floor Plan Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL124 Phase 2 -Overall Roof Plan Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL171 Phase 2 - Level 1 - Overall Reflected Ceiling Plan Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL172 Phase 2 - Level 2 - Overall Reflected Ceiling Plan Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL173 Phase 2 - Level 3 - Overall Reflected Ceiling Plan Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL200 Phase 2 - Elevations [Revision 2] Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL220 Phase 2 - Sections Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL301-A Phase 2 - Level 1 Segment A Floor Plan Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL301-B Phase 2 - Level 1 Segment B Floor Plan Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL301-C Phase 2 - Level 1 Segment C Floor Plan Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL302-A Phase 2 - Level 2 Segment A Floor Plan Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL302-B Phase 2 - Level 2 Segment B Floor Plan Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL302-C Phase 2 - Level 2 Segment C Floor Plan Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL303-A Phase 2 - Segment A Roof Plan Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL303-B Phase 2 - Level 3 Segment B Floor Plan Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL303-C Phase 2 - Level 3 Segment C Floor Plan Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL304-B Phase 2 - Segment B Roof Plan Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL304-C Phase 2 - Segment C Roof Plan Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL311-A Phase 2 - Level 1 -Segment A RCP Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL311-B Phase 2 - Level 1 -Segment B RCP [Early Release of Backcheck 001] Taylor Design B19-08.06 [Link} Backcheck 001 08/07/20

AL311-C Phase 2 - Level 1 -Segment C RCP Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL312-A Phase 2 - Level 2 -Segment A RCP Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

C-8.1: Link Building - 100% Construction Document Drawings  (BLD2019-00008)
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AL312-B Phase 2 - Level 2 -Segment B RCP Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL312-C Phase 2 - Level 2 -Segment C RCP [Early Release of Backcheck 001] Taylor Design B19-08.06 [Link} Backcheck 001 08/07/20

AL313-B Phase 2 - Level 3 -Segment B RCP Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL313-C Phase 2 - Level 3 -Segment C RCP Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL400 Phase 2 - Enlarged Elev., Wall Section And Plan [Revision 2] Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL401 Phase 2 - Enlarged Elev., Wall Section And Plan [Revision 2] Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL402 Phase 2 - Enlarged Elev., Wall Section And Plan [Revision 2] Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL403 Phase 2 - Enlarged Elev., Wall Section And Plan [Revision 2] Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL404 Phase 2 - Enlarged Elev., Wall Section And Plan [Revision 2] Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL405 Phase 2 - Enlarged Elev., Wall Section And Plan [Revision 2] Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL406 Phase 2 - Enlarged Elev., Wall Section And Plan [Revision 2] Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL407 Phase 2 - Enlarged Elev., Wall Section And Plan [Revision 2] Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL408 Phase 2 - Enlarged Elev., Wall Section And Plan [Revision 2] Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL409 Phase 2 - Enlarged Elev., Wall Section And Plan  (previously AL675)   [Revision 2] Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL521 Enlarged Toilet Rooms [Revision 2] Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL522 Enlarged Toilet Rooms [Revision 2] Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL530 Interior Elevations Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL531 Interior Elevations Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL532 Interior Elevations Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL533 Interior Elevations Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL534 Interior Elevations Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL535 Interior Elevations [Revision 2] Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL570 Vertical Circulation Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL580 Enlarged RCP - Cafe Dining Ceiling Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL590 Add Alternate L.2 - Vestibule Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

A-600 Exterior Wall And Roof Assemblies - Typ. Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL601 Exterior Wall And Roof Assemblies - Phase 2 Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL610 Exterior Details - Phase 2 Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL611 Exterior Details - Phase 2 [Revision 2] Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

A-620 Exterior Details -Typical Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL630 Curtainwall Schedule & Details Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL632 Cafe Awning Details Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

A-650 Door Details -Typical Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

A-660 Waterproofing Details Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

A-670 Roof Details -Typical Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL671 Roof Details - Phase 2 Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL672 Expansion Joint Details Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL673 Expansion Joint Details Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL674 Seismic Joint Detail Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL676 Seismic Joint Details Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL677 Seismic Joint Details Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL678 Seismic Joint Details Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

A-680 Rooftop Screen Schedule & Details [Revision 2] Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

A-700 Partition Type Details Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

A-701 Partition Head And Sill Details Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

A-704 Framing Details - Typical Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

A-705 Framing Details -Rated Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

A-710 UL Design & Fire Resistive Details Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

A-720 Interior Details [Revision 2] Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

GROUP B & C DOCUMENTS: ADMIN | LINK BUILDING CURRENT DRAWINGS (continued)
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A-721 Interior Details Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

A-722 Interior Details - Doors Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

A-730 Interior Details - Stairs Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL731 Interior Details At Cafe Servery [Early Release of Backcheck 001] Taylor Design B19-08.06 [Link} Backcheck 001 08/07/20

A-740 Typical Ceiling Details -Suspended Ceiling Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

A-741 Typical Ceiling Details -Framed Ceiling Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

A-742 Ceiling Details Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

A-743 Ceiling Details Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

A-750 Casework Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL751 Custom Casework Details - Phase 2 Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL800 Phase 2 - Door Schedule - Exterior Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL801 Phase 2 - Door Schedule - Interior [Early Release of Backcheck 001] Taylor Design B19-08.06 [Link} Backcheck 001 08/07/20

AL810 Phase 2 - Window Schedule - Exterior Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL811 Phase 2 - Window Schedule - Interior Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

A-820 Exterior Finish Legend [Revision 2] Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL830 Wood Coursing Schedule Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

INTERIORS

IL141-A Level 1 Segment A Finish Plan [Early Release of Backcheck 001] Taylor Design B19-08.06 [Link} Backcheck 001 08/07/20

IL141-B Level 1 Segment B Finish Plan [Early Release of Backcheck 001] Taylor Design B19-08.06 [Link} Backcheck 001 08/07/20

IL141-C Level 1 Segment C Finish Plan [Early Release of Backcheck 001] Taylor Design B19-08.06 [Link} Backcheck 001 08/07/20

IL142-A Level 2 Segment A Finish Plan [Early Release of Backcheck 001] Taylor Design B19-08.06 [Link} Backcheck 001 08/07/20

IL142-B Level 2 Segment B Finish Plan [Early Release of Backcheck 001] Taylor Design B19-08.06 [Link} Backcheck 001 08/07/20

IL142-C Level 2 Segment C Finish Plan [Early Release of Backcheck 001] Taylor Design B19-08.06 [Link} Backcheck 001 08/07/20

IL143-B Level 3 Segment B Finish Plan [Early Release of Backcheck 001] Taylor Design B19-08.06 [Link} Backcheck 001 08/07/20

IL143-C Level 3 Segment C Finish Plan [Early Release of Backcheck 001] Taylor Design B19-08.06 [Link} Backcheck 001 08/07/20

IL401 Enlarged Partial Finish Plans [Early Release of Backcheck 001] Taylor Design B19-08.06 [Link} Backcheck 001 08/07/20

I-600 Interior Finish Legend [Revision 2] Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

I-601 Interior Finish Legend Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

IL611 Finish Schedule -Phase 2 [Early Release of Backcheck 001] Taylor Design B19-08.06 [Link} Backcheck 001 08/07/20

EQUIPMENT

QL120 Phase 2 -Miscellaneous And Engineering Shop Equipment Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

EDGE OF SLAB

ES121 Phase 2- Level 1 / 2 Edge Of Slab Plan Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

ES122 Phase 2 - Level 3 / Roof Edge Of Slab Plan Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

STRUCTURAL

S-L001 General Notes S G H B19-08.05 [Link] 100% Construction Documents 05/28/20

S-L002 General Notes S G H B19-08.05 [Link] 100% Construction Documents 05/28/20

S-L003 General Notes Special Inspection S G H B19-08.05 [Link] 100% Construction Documents 05/28/20

S-L004 General Notes Submittals S G H B19-08.05 [Link] 100% Construction Documents 05/28/20

S-L010 Typical Concrete Details S G H B19-08.05 [Link] 100% Construction Documents 05/28/20

S-L011 Typical Concrete Details S G H B19-08.05 [Link] 100% Construction Documents 05/28/20

S-L012 Typical Concrete Details S G H B19-08.05 [Link] 100% Construction Documents 05/28/20

S-L013 Typical Steel Details S G H B19-08.05 [Link] 100% Construction Documents 05/28/20

S-L014 Typical Steel Details S G H B19-08.05 [Link] 100% Construction Documents 05/28/20

S-L015 Typical Concrete On Metal Deck Details S G H B19-08.05 [Link] 100% Construction Documents 05/28/20

S-L016 Typical Concrete On Metal Deck Details S G H B19-08.05 [Link] 100% Construction Documents 05/28/20

S-L017 Typical Concrete On Metal Deck Details S G H B19-08.05 [Link] 100% Construction Documents 05/28/20

S-L141 Link Building - Foundation Plans S G H B19-08.05 [Link] 100% Construction Documents 05/28/20

GROUP B & C DOCUMENTS: ADMIN | LINK BUILDING CURRENT DRAWINGS (continued)
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S-L142 Link Building - Level 2 Framing Plan S G H B19-08.05 [Link] 100% Construction Documents 05/28/20

S-L143 Link Building - Level 3 & Low Roof Framing Plan S G H B19-08.05 [Link] 100% Construction Documents 05/28/20

S-L144 Link Building - Roof Framing Plan S G H B19-08.05 [Link] 100% Construction Documents 05/28/20

S-L301 Link Building Moment Frame Elevations S G H B19-08.05 [Link] 100% Construction Documents 05/28/20

S-L302 Link Building Moment Frame Elevations S G H B19-08.05 [Link] 100% Construction Documents 05/28/20

S-L303 Link Building Moment Frame Elevations S G H B19-08.05 [Link] 100% Construction Documents 05/28/20

S-L401 Details S G H B19-08.05 [Link] 100% Construction Documents 05/28/20

S-L402 Details S G H B19-08.05 [Link] 100% Construction Documents 05/28/20

S-L501 Column Schedule Link Building S G H B19-08.05 [Link] 100% Construction Documents 05/28/20

S-L502 Details S G H B19-08.05 [Link] 100% Construction Documents 05/28/20

S-L503 Details S G H B19-08.05 [Link] 100% Construction Documents 05/28/20

S-L511 Awning Section & Details S G H B19-08.05 [Link] 100% Construction Documents 05/28/20

S-L521 Details S G H B19-08.05 [Link] 100% Construction Documents 05/28/20

S-L541 Equipment Anchorage Details S G H B19-08.05 [Link] 100% Construction Documents 05/28/20

S-L701 Sideplate General Notes S G H B19-08.05 [Link] 100% Construction Documents 05/28/20

S-L702 Sideplate Column Details, A Type S G H B19-08.05 [Link] 100% Construction Documents 05/28/20

S-L703 Sideplate Column Details, B Type S G H B19-08.05 [Link] 100% Construction Documents 05/28/20

S-L704 Sideplate Column Details, C Type S G H B19-08.05 [Link] 100% Construction Documents 05/28/20

S-L705 Sideplate Beam Details S G H B19-08.05 [Link] 100% Construction Documents 05/28/20

S-L706 Sideplate Field Erection Details S G H B19-08.05 [Link] 100% Construction Documents 05/28/20

S-L707 Sideplate Miscellaneous Details S G H B19-08.05 [Link] 100% Construction Documents 05/28/20

S-L708 Sideplate Coordination Items S G H B19-08.05 [Link] 100% Construction Documents 05/28/20

S-L709 Sideplate Construction Guidelines S G H B19-08.05 [Link] 100% Construction Documents 05/28/20

S-L141 Link Building Foundation Plans S G H B19-08.05 [Link] 100% Construction Documents 05/28/20

FOOD SERVICE

FS1.00 Café Foodservice Overall Plan - Café Marshall Associates, Inc. B19-08.05 [Link] 100% Construction Documents 05/28/20

FS1.11 Café Foodservice Equipment Plan Marshall Associates, Inc. B19-08.05 [Link] 100% Construction Documents 05/28/20

FS1.12 Café Foodservice Building Conditions and Ventilation Plan Marshall Associates, Inc. B19-08.05 [Link] 100% Construction Documents 05/28/20

FS1.13 Café Foodservice Plumbing Rough-In Plan Marshall Associates, Inc. B19-08.05 [Link] 100% Construction Documents 05/28/20

FS1.14 Café Food Service Electrical Rough-In Plan Marshall Associates, Inc. B19-08.05 [Link] 100% Construction Documents 05/28/20

FS2.11 Café Food Service Elevations Marshall Associates, Inc. B19-08.05 [Link] 100% Construction Documents 05/28/20

FS2.12 Café Food Service Elevations Marshall Associates, Inc. B19-08.05 [Link] 100% Construction Documents 05/28/20

FS2.13 Café Food Service Elevations Marshall Associates, Inc. B19-08.05 [Link] 100% Construction Documents 05/28/20

FIRE ALARM

FA-001 Fire Alarm Cover Sheet & Notes WBE / Siemens Fire Safety B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 05/15/20

FA-002 Misc. Detail / FA Equipment List / FA Sequence of Operation WBE / Siemens Fire Safety B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 05/15/20

FA-101 Link Bldg: Level 1 Section A Phase 2 Fire Alarm Plan WBE / Siemens Fire Safety B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 05/15/20

FA-102 Link Bldg: Level 1 Section B & C Phase 2 Fire Alarm Plan WBE / Siemens Fire Safety B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 05/15/20

FA-103 Link Bldg: Level 2 Section A Phase 2 Fire Alarm Plan WBE / Siemens Fire Safety B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 05/15/20

FA-104 Link Bldg: Level 2 Section B & C Phase 2 Fire Alarm Plan WBE / Siemens Fire Safety B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 05/15/20

FA-105 Link Bldg: Level 3 Phase 2 Fire Alarm Plan WBE / Siemens Fire Safety B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 05/15/20

FA-106 Link Bldg: Roof Phase 2 Fire Alarm Plan WBE / Siemens Fire Safety B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 05/15/20

FA-501 SMMC Campus Fire Alarm Network System WBE / Siemens Fire Safety B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 05/15/20

FA-502 Link Building: Fire Alarm Riser Diagram Level 1 & 2 WBE / Siemens Fire Safety B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 05/15/20

FA-503 Link Building: Fire Alarm Riser Diagram Level 3 & Roof WBE / Siemens Fire Safety B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 05/15/20

FA-504 XLSR #1 Fire Alarm Control Unit & Battery Calcs WBE / Siemens Fire Safety B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 05/15/20

FA-505 SSD-C FA Annunciator Panel & Existing NCC #2 Network Command Center WBE / Siemens Fire Safety B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 05/15/20

FA-506 PAD-4 NAC Power Booster Panel / Battery & Voltage Drop Calcs WBE / Siemens Fire Safety B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 05/15/20

FA-507 Typical Wiring & Mounting Detail of Field Devices WBE / Siemens Fire Safety B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 05/15/20

FA-508 Global XLS Fire Alarm Control Unit & Battery Calcs WBE / Siemens Fire Safety B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 05/15/20

GROUP B & C DOCUMENTS: ADMIN | LINK BUILDING CURRENT DRAWINGS (continued)
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FIRE PROTECTION

FPL000 Fire Sprinkler Phase 2 Coversheet Walschon Fire Protection B19-08.05 [Link] 100% Construction Documents 05/28/20

FP001 Fire Sprinkler Details Pg. 1 Walschon Fire Protection B19-08.05 [Link] 100% Construction Documents 05/28/20

FP002 Fire Sprinkler Details Pg. 2 Walschon Fire Protection B19-08.05 [Link] 100% Construction Documents 05/28/20

FP003 Fire Sprinkler Standpipe Details Walschon Fire Protection B19-08.05 [Link] 100% Construction Documents 05/28/20

FP004 Fire Sprinkler Standpipe Calculations Walschon Fire Protection B19-08.05 [Link] 100% Construction Documents 05/28/20

FP005 Fire Sprinkler Preaction Details Walschon Fire Protection B19-08.05 [Link] 100% Construction Documents 05/28/20

FP006 Fire Sprinkler Link Level 3 Preaction Details Walschon Fire Protection B19-08.05 [Link] 100% Construction Documents 05/28/20

FP007 Fire Sprinkler Hanger and Bracing Details Walschon Fire Protection B19-08.05 [Link] 100% Construction Documents 05/28/20

FP008 Fire Sprinkler Bracing Calculations Walschon Fire Protection B19-08.05 [Link] 100% Construction Documents 05/28/20

FPL121 Fire Sprinkler Level 1 Overall Piping Plan Walschon Fire Protection B19-08.05 [Link] 100% Construction Documents 05/28/20

FPL122 Fire Sprinkler Level 2 Overall Piping Plan Walschon Fire Protection B19-08.05 [Link] 100% Construction Documents 05/28/20

FPL123 Fire Sprinkler Level 3 Overall Piping Plan Walschon Fire Protection B19-08.05 [Link] 100% Construction Documents 05/28/20

FPL171 Fire Sprinkler Level 1 Overall RCP Plan Walschon Fire Protection B19-08.05 [Link] 100% Construction Documents 05/28/20

FPL172 Fire Sprinkler Level 2 Overall RCP Plan Walschon Fire Protection B19-08.05 [Link] 100% Construction Documents 05/28/20

FPL173 Fire Sprinkler Level 3 Overall RCP Plan Walschon Fire Protection B19-08.05 [Link] 100% Construction Documents 05/28/20

FPL220 Fire Sprinkler Sections Walschon Fire Protection B19-08.05 [Link] 100% Construction Documents 05/28/20

PLUMBING                             

PL-001 Phase 2 - Plumbing Legend and Notes Frank M Booth, Inc B19-08.05 [Link] 100% Construction Documents 05/28/20

PL-002 Phase 2 - Plumbing Schedules and Material Matrix Frank M Booth, Inc B19-08.05 [Link] 100% Construction Documents 05/28/20

Pl120-A Phase 2 - Level 1A - Underground Plumbing Plan Frank M Booth, Inc B19-08.05 [Link] 100% Construction Documents 05/28/20

PL120-B Phase 2 - Level 1B - Underground Plumbing Plan Frank M Booth, Inc B19-08.05 [Link] 100% Construction Documents 05/28/20

PL120-C Phase 2 - Level 1C - Underground Plumbing Plan Frank M Booth, Inc B19-08.05 [Link] 100% Construction Documents 05/28/20

PL121-A Phase 2 - Level 1A - Plumbing Plan Frank M Booth, Inc B19-08.05 [Link] 100% Construction Documents 05/28/20

PL121-B Phase 2 - Level 1B - Plumbing Plan Frank M Booth, Inc B19-08.05 [Link] 100% Construction Documents 05/28/20

PL121-C Phase 2 - Level 1C - Plumbing Plan Frank M Booth, Inc B19-08.05 [Link] 100% Construction Documents 05/28/20

PL122-A Phase 2 - Level 2A - Plumbing Plan Frank M Booth, Inc B19-08.05 [Link] 100% Construction Documents 05/28/20

PL122-B Phase 2 - Level 2B - Plumbing Plan Frank M Booth, Inc B19-08.05 [Link] 100% Construction Documents 05/28/20

PL122-C Phase 2 - Level 2C - Plumbing Plan Frank M Booth, Inc B19-08.05 [Link] 100% Construction Documents 05/28/20

PL123-A Phase 2 - Level 3A - Plumbing Plan Frank M Booth, Inc B19-08.05 [Link] 100% Construction Documents 05/28/20

PL123-B Phase 2 - Level 3B - Plumbing Plan Frank M Booth, Inc B19-08.05 [Link] 100% Construction Documents 05/28/20

PL123-C Phase 2 - Level 3C - Plumbing Plan Frank M Booth, Inc B19-08.05 [Link] 100% Construction Documents 05/28/20

PL124-L Phase 2 - Lower Roof - Plumbing Plan Frank M Booth, Inc B19-08.05 [Link] 100% Construction Documents 05/28/20

PL124-U Phase 2 - Upper Roof - Plumbing Plan Frank M Booth, Inc B19-08.05 [Link] 100% Construction Documents 05/28/20

PL401 Phase 2 - Plumbing Riser Diagrams Frank M Booth, Inc B19-08.05 [Link] 100% Construction Documents 05/28/20

PL501 Phase 2 - Plumbing Details Frank M Booth, Inc B19-08.05 [Link] 100% Construction Documents 05/28/20

PL502 Phase 2 - Plumbing Details Frank M Booth, Inc B19-08.05 [Link] 100% Construction Documents 05/28/20

MECHANICAL                           

ML-001 Phase 2 - Mechanical Legend, Notes and Material Matrix Frank M Booth, Inc B19-08.05 [Link] 100% Construction Documents 05/28/20

ML-002 Phase 2 - Mechanical Schedules Frank M Booth, Inc B19-08.05 [Link] 100% Construction Documents 05/28/20

ML-003 Phase 2 - Mechanical Schedules Frank M Booth, Inc B19-08.05 [Link] 100% Construction Documents 05/28/20

ML111 Phase 2 - Level 1 - HVAC Zone Plan Frank M Booth, Inc B19-08.05 [Link] 100% Construction Documents 05/28/20

ML112 Phase 2 - Level 2 - HVAC Zone Plan Frank M Booth, Inc B19-08.05 [Link] 100% Construction Documents 05/28/20

ML113 Phase 2 - Level 3 - HVAC Zone Plan Frank M Booth, Inc B19-08.05 [Link] 100% Construction Documents 05/28/20

ML121-A Phase 2 - Level 1A - HVAC Floor PLan Frank M Booth, Inc B19-08.05 [Link] 100% Construction Documents 05/28/20

ML121-B Phase 2 - Level 1B - HVAC Floor Plan Frank M Booth, Inc B19-08.05 [Link] 100% Construction Documents 05/28/20

ML121-C Phase 2 - Level 1C - HVAC Floor Plan Frank M Booth, Inc B19-08.05 [Link] 100% Construction Documents 05/28/20

ML122-A Phase 2 - Level 2A - HVAC Floor Plan Frank M Booth, Inc B19-08.05 [Link] 100% Construction Documents 05/28/20

ML122-B Phase 2 - Level 2B - HVAC Floor Plan Frank M Booth, Inc B19-08.05 [Link] 100% Construction Documents 05/28/20

ML122-C Phase 2 - Level 2C - HVAC Floor Plan Frank M Booth, Inc B19-08.05 [Link] 100% Construction Documents 05/28/20

GROUP B & C DOCUMENTS: ADMIN | LINK BUILDING CURRENT DRAWINGS (continued)
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ML123-B Phase 2 - Level 3B - HVAC Floor Plan Frank M Booth, Inc B19-08.05 [Link] 100% Construction Documents 05/28/20

ML123-C Phase 2 - Level 3C - HVAC Floor Plan Frank M Booth, Inc B19-08.05 [Link] 100% Construction Documents 05/28/20

ML131 Phase 2 - Level 1 - HVAC Piping Floor Plan Frank M Booth, Inc B19-08.05 [Link] 100% Construction Documents 05/28/20

ML132 Phase 2 - Level 2 - HVAC Piping Floor Plan Frank M Booth, Inc B19-08.05 [Link] 100% Construction Documents 05/28/20

ML133 Phase 2 - Level 3 - HVAC Piping Floor Plan Frank M Booth, Inc B19-08.05 [Link] 100% Construction Documents 05/28/20

ML501 Phase 2 Mechanical Details Frank M Booth, Inc B19-08.05 [Link] 100% Construction Documents 05/28/20

ML502 Phase 2 Mechanical Details Frank M Booth, Inc B19-08.05 [Link] 100% Construction Documents 05/28/20

ML503 Phase 2 Mechanical Details Frank M Booth, Inc B19-08.05 [Link] 100% Construction Documents 05/28/20

ELECTRICAL                         

EL001 Phase 2 - Electrical Cover Sheet WBE / Randall Lamb B19-08.05 [Link] 100% Construction Documents 05/28/20

EL002 Phase 2 - Luminaire Schedule WBE / Randall Lamb B19-08.05 [Link] 100% Construction Documents 05/28/20

EL241 Phase 2 - Level 1 Overall RCP - Lighting WBE / Randall Lamb B19-08.05 [Link] 100% Construction Documents 05/28/20

EL-241-A Phase 2 - Level 1 Segment A RCP - Lighting WBE / Randall Lamb B19-08.05 [Link] 100% Construction Documents 05/28/20

EL-241-B Phase 2 - Level 1 Segment B RCP - Lighting WBE / Randall Lamb B19-08.05 [Link] 100% Construction Documents 05/28/20

EL-241-C Phase 2 - Level 1 Segment C RCP - Lighting WBE / Randall Lamb B19-08.05 [Link] 100% Construction Documents 05/28/20

EL242 Phase 2 - Level 2 Overall RCP - Lighting WBE / Randall Lamb B19-08.05 [Link] 100% Construction Documents 05/28/20

EL-242-A Phase 2 - Level 2 Segment A RCP - Lighting WBE / Randall Lamb B19-08.05 [Link] 100% Construction Documents 05/28/20

EL-242-B Phase 2 - Level 2 Segment B RCP - Lighting WBE / Randall Lamb B19-08.05 [Link] 100% Construction Documents 05/28/20

EL-242-C Phase 2 - Level 2 Segment C RCP - Lighting WBE / Randall Lamb B19-08.05 [Link] 100% Construction Documents 05/28/20

EL243 Phase 2 - Level 3 Overall RCP - Lighting WBE / Randall Lamb B19-08.05 [Link] 100% Construction Documents 05/28/20

EL-243-A Phase 2 - Level 3 Segment A RCP - Lighting WBE / Randall Lamb B19-08.05 [Link] 100% Construction Documents 05/28/20

EL-243-B Phase 2 - Level 3 Segment B RCP - Lighting WBE / Randall Lamb B19-08.05 [Link] 100% Construction Documents 05/28/20

EL-243-C Phase 2 - Level 3 Segment C RCP - Lighting WBE / Randall Lamb B19-08.05 [Link] 100% Construction Documents 05/28/20

EL341 Phase 2 - Level 1 Overall RCP - Lighting WBE / Randall Lamb B19-08.05 [Link] 100% Construction Documents 05/28/20

EL-341-A Phase 2 - Level 1 Segment A Floor Plan - Power WBE / Randall Lamb B19-08.05 [Link] 100% Construction Documents 05/28/20

EL-341-B Phase 2 - Level 1 Segment B Floor Plan - Power WBE / Randall Lamb B19-08.05 [Link] 100% Construction Documents 05/28/20

EL-341-C Phase 2 - Level 1 Segment C Floor Plan - Power WBE / Randall Lamb B19-08.05 [Link] 100% Construction Documents 05/28/20

EL342 Phase 2 - Level 2 Overall RCP - Lighting WBE / Randall Lamb B19-08.05 [Link] 100% Construction Documents 05/28/20

EL-342-A Phase 2 - Level 2 Segment A Floor Plan - Power WBE / Randall Lamb B19-08.05 [Link] 100% Construction Documents 05/28/20

EL-342-B Phase 2 - Level 2 Segment B Floor Plan - Power WBE / Randall Lamb B19-08.05 [Link] 100% Construction Documents 05/28/20

EL-342-C Phase 2 - Level 2 Segment C Floor Plan - Power WBE / Randall Lamb B19-08.05 [Link] 100% Construction Documents 05/28/20

EL343 Phase 2 - Level 3 Overall RCP - Lighting WBE / Randall Lamb B19-08.05 [Link] 100% Construction Documents 05/28/20

EL-343-A Phase 2 - Level 3 Segment A Floor Plan - Power WBE / Randall Lamb B19-08.05 [Link] 100% Construction Documents 05/28/20

EL-343-B Phase 2 - Level 3 Segment B Floor Plan - Power WBE / Randall Lamb B19-08.05 [Link] 100% Construction Documents 05/28/20

EL-343-C Phase 2 - Level 3 Segment C Floor Plan - Power WBE / Randall Lamb B19-08.05 [Link] 100% Construction Documents 05/28/20

EL501 Phase 2 - Single Line Diagram WBE / Randall Lamb B19-08.05 [Link] 100% Construction Documents 05/28/20

EL601 Phase 2 - Panel Schedules WBE / Randall Lamb B19-08.05 [Link] 100% Construction Documents 05/28/20

EL602 Phase 2 - Panel Schedules WBE / Randall Lamb B19-08.05 [Link] 100% Construction Documents 05/28/20

EL801 Phase 2 - Title 24 Forms WBE / Randall Lamb B19-08.05 [Link] 100% Construction Documents 05/28/20

EL802 Phase 2 - Title 24 Forms WBE / Randall Lamb B19-08.05 [Link] 100% Construction Documents 05/28/20

EL803 Phase 2 - Title 24 Forms WBE / Randall Lamb B19-08.05 [Link] 100% Construction Documents 05/28/20

TECHNOLOGY                  

TL-001 Phase 2 - Symbols Lists and General Notes - Technology WBE B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 05/18/20

TL-121 Phase 2 - Level 1 - Overall Floor Plan - Technology WBE B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 05/18/20

TL-122 Phase 2 - Level 2 - Overall Floor Plan - Technology WBE B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 05/18/20

TL-123 Phase 2 - Level 3 - Overall Floor Plan - Technology WBE B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 05/18/20

TL-124 Phase 2 - Overall Roof Plan - Technology WBE B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 05/18/20

TL-341-A Phase 2 - Level 1 Segment A Floor Plan - Technology WBE B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 05/18/20

TL-341-B Phase 2 - Level 1 Segment B Floor Plan - Technology WBE B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 05/18/20

GROUP B & C DOCUMENTS: ADMIN | LINK BUILDING CURRENT DRAWINGS (continued)
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TL-341-C Phase 2 - Level 1 Segment C Floor Plan - Technology WBE B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 05/18/20

TL-342-A Phase 2 - Level 2 Segment A Floor Plan - Technology WBE B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 05/18/20

TL-342-B Phase 2 - Level 2 Segment B Floor Plan - Technology WBE B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 05/18/20

TL-342-C Phase 2 - Level 2 Segment C Floor Plan - Technology WBE B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 05/18/20

TL-343-A Phase 2 - Level 3 Segment A Floor Plan - Technology WBE B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 05/18/20

TL-343-B Phase 2 - Level 3 Segment B Floor Plan - Technology WBE B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 05/18/20

TL-343-C Phase 2 - Level 3 Segment C Floor Plan - Technology WBE B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 05/18/20

TL-344-A Phase 2 - Segment A Roof Plan - Technology WBE B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 05/18/20

TL-401 Phase 2 - Enlarged Plans and Details - Technology WBE B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 05/18/20

TL-501 Phase 2 - Diagrams and Details - Technology WBE B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 05/18/20

TL-502 Phase 2 - Diagrams and Details - Technology WBE B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 05/18/20

SECURITY

TSL-001 Title & Security System Legend WBE / Johnson Controls B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 04/17/20

TSL-341-A Level 1 Segment A Floor Plan - Security WBE / Johnson Controls B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 04/17/20

TSL-341-B Level 1 Segment B Floor Plan - Security WBE / Johnson Controls B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 04/17/20

TSL-341-C Level 1 Segment C Floor Plan - Security WBE / Johnson Controls B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 04/17/20

TSL-342-A Level 2 Segment A Floor Plan - Security WBE / Johnson Controls B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 04/17/20

TSL-342-B Level 2 Segment B Floor Plan - Security WBE / Johnson Controls B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 04/17/20

TSL-342-C Level 2 Segment C Floor Plan - Security WBE / Johnson Controls B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 04/17/20

TSL-343-B Level 3 Segment B Floor Plan - Security WBE / Johnson Controls B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 04/17/20

TSL-343-C Level 3 Segment C Floor Plan - Security WBE / Johnson Controls B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 04/17/20

TSL-301 Access Control System Riser WBE / Johnson Controls B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 04/17/20

TSL-302 CCTV System Riser WBE / Johnson Controls B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 04/17/20

TSL-303 Door & Camera Matrix WBE / Johnson Controls B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 04/17/20

TSL-501 Door Details - 01 WBE / Johnson Controls B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 04/17/20

TSL-502 Door Details - 02 WBE / Johnson Controls B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 04/17/20

TSL-503 Camera Details - 01 WBE / Johnson Controls B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 04/17/20

TSL-504 System Architecture WBE / Johnson Controls B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 04/17/20

TSL-601 Wiring Details - 01 WBE / Johnson Controls B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 04/17/20

TSL-602 Wiring Details - 02 WBE / Johnson Controls B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 04/17/20

TSL-701 Panel Details - 01 WBE / Johnson Controls B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 04/17/20

SOUND MASKING

T-SM-001 Phase 1 and 2 - 1st Floor Sound Masking and Paging - Technology WBE / Archoustics West B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 05/18/20

T-SM-002 Phase 1 and 2 - 2nd Floor Sound Masking and Paging - Technology WBE / Archoustics West B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 05/18/20

T-SM-003 Phase 1 and 2 - 3rd Floor Sound Masking and Paging - Technology WBE / Archoustics West B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 05/18/20

T-SM-004 Phase 1 and 2 - Terminations Sound Masking and Paging - Technology WBE / Archoustics West B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 05/18/20

T-SM-005 Phase 1 and 2 - Details Sound Masking and Paging - Technology WBE / Archoustics West B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 05/18/20

T-SM-006 Phase 1 and 2 - Paging Sheet Sound Masking and Paging - Technology WBE / Archoustics West B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 05/18/20

GROUP B & C DOCUMENTS: ADMIN | LINK BUILDING CURRENT DRAWINGS (continued)

C-8.1: Link Building - 100% Construction Document Drawings  (BLD2019-00008) (continued)

TECHNOLOGY (continued)
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Legend: Date: 7/20/2020 *

B5 B5 New Administration Building (BLD2019-00007) C8.1 New Link Building (BLD2019-00008) * Note this issuance includes early issuances of B/C 001, 08/07/2020

Dwg. Title Prepared By Rev # Revision Name Rev Date

ATTACHMENT "D"

LIST OF CONTRACT DOCUMENTS - Group B & C Projects

San Mateo Health Campus Project - New Administration & Link Buildings

222 W 39th Ave, San Mateo, CA 94403

Note: If a sheet starts with "G -" or "A -", it is a common sheet for both Admin and Link Buildings.  If  a sheet starts with "GA" or 

"AA," it is specific to the Admin Building, and if a sheet starts with "GL" or "AL", it is specific to the Link Building.

DIVISION 00 - GENERAL CONDITIONS  (See Attachment K for Documents)

00 01 01 Title Page County of San Mateo Att. K Issued for Bidding 05/29/18

00 01 11 Table of Contents County of San Mateo Att. K Issued for Bidding February '18

00 10 01 [CMAR]  Notice Inviting Proposals [Deleted for Subcontractors] County of San Mateo Att. K Issued for Bidding March '18

00 20 01 [CMAR]  Instructions for Proposals [Deleted for Subcontractors] County of San Mateo Att. K Issued for Bidding March '18

00 20 10 [CMAR]  Access, Indemnity and Release Agreement [Deleted for Subcontractors] County of San Mateo Att. K Issued for Bidding February '18

00 30 20 Geotechnical Data and Existing Conditions County of San Mateo Att. K Issued for Bidding February '18

04 00 01 [CMAR] Proposal Price Form [Deleted for Subcontractors] County of San Mateo Att. K Issued for Bidding March '18

00 45 14 County of San Mateo Att. K Issued for Bidding January '18

00 45 16.1 [CMAR]  Supplement to Response to Request for SOQ's  [Deleted for Subcontractors] County of San Mateo Att. K Issued for Bidding January '18

00 48 10 [CMAR]  Non-Collusion Affidavit [Deleted for Subcontractors] County of San Mateo Att. K Issued for Bidding January '18

00 48 20 [CMAR]  Proposer Certifications [Deleted for Subcontractors] County of San Mateo Att. K Issued for Bidding March '18

00 50 51 [CMAR]  Notice of Intent to Award [Deleted for Subcontractors] County of San Mateo Att. K Issued for Bidding October '15

00 51 05 [CMAR]  Notice of Award [Deleted for Subcontractors] County of San Mateo Att. K Issued for Bidding February '18

00 52 01 Agreement County of San Mateo Att. K Issued for Bidding March '18

00 52 05 [CMAR]  Assignment and Novation [Deleted for Subcontractors] County of San Mateo Att. K Issued for Bidding February '18

00 52 51 [CMAR]  Pre-Construction and CMR Services [Deleted for Subcontractors] County of San Mateo Att. K Issued for Bidding March '18

00 55 01-A [CMAR]  Notice to Proceed for Pre-Construction Services (Ph 1) [Deleted for Subs] County of San Mateo Att. K Issued for Bidding January '18

00 55 01-B [CMAR]  Notice to Proceed for Pre-Construction Services (Ph 2) [Deleted for Subs] County of San Mateo Att. K Issued for Bidding February '18

00 61 13.12 [CMAR]  Construction Performance Bond [Deleted for Subcontractors] County of San Mateo Att. K Issued for Bidding January '18

00 61 13.18 [CMAR]  Construction Labor and Material Payment Bond [Deleted for Subcontractors] County of San Mateo Att. K Issued for Bidding January '18

00 63 01 Guaranty County of San Mateo Att. K Issued for Bidding January '18

00 65 30 Agreement and Release of Any and All Claims County of San Mateo Att. K Issued for Bidding January '18

00 66 00 Substitution Request Form County of San Mateo Att. K Issued for Bidding January '18

00 68 01 [CMAR]  Escrow Agreement for Security Deposit in Lieu of Retention [Deleted for Subs] County of San Mateo Att. K Issued for Bidding January '18

07 20 00 General Conditions County of San Mateo Att. K Issued for Bidding March '18

07 20 00  Attachment A HIPAA Business Associate Requirements County of San Mateo Att. K Issued for Bidding March '18

00 73 01 Supplementary General Conditions -CMR Items County of San Mateo Att. K Issued for Bidding March '18

00 73 11 [CMAR] Insurance and Indemnification [Deleted for Subcontractors - See Attachment A] County of San Mateo Att. K Issued for Bidding March '18

00 73 15 Naturally Occurrinng Asbestos County of San Mateo Att. K Issued for Bidding February '18

00 73 21 Requirements for OSHPD Reviewed Projects County of San Mateo Att. K Issued for Bidding February '18

00 73 80 Apprenticeship Program County of San Mateo Att. K Issued for Bidding January '18

00 91 11 [CMAR]  Addenda [Deleted for Subs] County of San Mateo Att. K Issued for Bidding January '18

DIVISION 01 - GENERAL REQUIREMENTS  (See Attachment K for Documents)

01 01 11 Table of Contents - Division 01 General Requirements County of San Mateo Att. K Issued for Bidding March '18

00 10 00 Summary   County of San Mateo Att. K Issued for Bidding March '18

00 10 00 [CMAR]  Appendix A - CMR Fee [Deleted for Subcontractors] County of San Mateo Att. K Issued for Bidding March '18

00 10 00 [CMAR]  Appendix B - CMR General Conditions [Deleted for Subcontractors] County of San Mateo Att. K Issued for Bidding March '18

00 10 00 [CMAR]  Appendix C - CMR General Requirements [Deleted for Subcontractors] County of San Mateo Att. K Issued for Bidding March '18

00 10 00 [CMAR]  Appendix D - CMR Bonds, Insurances & Taxes Requirement [Deleted for Subcontractors] County of San Mateo Att. K Issued for Bidding March '18

00 10 00 Appendix E - San Mateo Medical Center Infection Control Policy County of San Mateo Att. K Issued for Bidding March '18

01 26 00 Contract Modiication Procedures County of San Mateo Att. K Issued for Bidding March '18

01 29 00 Payment Procedures County of San Mateo Att. K Issued for Bidding March '18

01 31 00 Project Management and Coordination County of San Mateo Att. K Issued for Bidding January '18

01 31 20 Building Information Modeling (BIM) and Coordination Drawings County of San Mateo Att. K Issued for Bidding January '18

01 31 50 Project Meetings County of San Mateo Att. K Issued for Bidding March '18

01 32 00 Construction Progress Documentation County of San Mateo Att. K Issued for Bidding January '18

GROUP B & C DOCUMENTS: ADMIN | LINK BUILDING SPECIFICATIONS | OTHER DOCUMENTS

B-5: Administrative Office Building and C-8.1: Link Office Building- Project Manual and Other Documents | Administration Building, Phase 1 & Link Building, Phase 2 (BLD-00007 and BLD-00008)

[CMAR]  Statementof Proposer's Proposed Project Plan, Staffing Plan and Safety Plan [Deleted for 

Subcontractors]
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B5 B5 New Administration Building (BLD2019-00007) C8.1 New Link Building (BLD2019-00008) * Note this issuance includes early issuances of B/C 001, 08/07/2020

Dwg. Title Prepared By Rev # Revision Name Rev Date

ATTACHMENT "D"

LIST OF CONTRACT DOCUMENTS - Group B & C Projects

San Mateo Health Campus Project - New Administration & Link Buildings

222 W 39th Ave, San Mateo, CA 94403

Note: If a sheet starts with "G -" or "A -", it is a common sheet for both Admin and Link Buildings.  If  a sheet starts with "GA" or 

"AA," it is specific to the Admin Building, and if a sheet starts with "GL" or "AL", it is specific to the Link Building.

DIVISION 01 - GENERAL REQUIREMENTS  (See Attachment K for Documents) (continued)

01 32 50 Record Documents (As-Builts) County of San Mateo Att. K Issued for Bidding March '18

01 33 00 Submittals County of San Mateo Att. K Issued for Bidding March '18

01 33 20 Sustainable Design Reporting - LEED V4 Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

01 34 00 Safety Submittals County of San Mateo Att. K Issued for Bidding February '18

01 35 00 Project Sustainability Construction Credit Summary - LEED V4 Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

01 41 00 Regulatory Requirements County of San Mateo Att. K Issued for Bidding January '18

01 42 00 Refrences and Definitiions County of San Mateo Att. K Issued for Bidding March '18

01 43 39 Mockups and Field Samples Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

01 45 00 Quality Control (QC) Process County of San Mateo Att. K Issued for Bidding January '18

01 46 00 Testing Laboratory Services County of San Mateo Att. K Issued for Bidding January '18

01 50 00 Temporary Facilities and Controls County of San Mateo Att. K Issued for Bidding March '18

01 51 50 Solid Waste Management and Recycling Plan County of San Mateo Att. K Issued for Bidding March '18

01 52 50 Fire Protection Plan County of San Mateo Att. K Issued for Bidding January '18

01 53 20 Tree Care and Protection County of San Mateo Att. K Issued for Bidding January '18

01 53 50 Construction Fencing County of San Mateo Att. K Issued for Bidding January '18

01 54 00 Site Security and Safety County of San Mateo Att. K Issued for Bidding January '18

01 57 00 Storm Water Pollution Prevention Plan (SWPPP) County of San Mateo Att. K Issued for Bidding January '18

01 58 00 Project Indentification and Signs County of San Mateo Att. K Issued for Bidding January '18

01 60 00 Product Requirements County of San Mateo Att. K Issued for Bidding January '18

01 63 00 Product Substitution Procedures County of San Mateo Att. K Issued for Bidding January '18

01 64 00 Owner Furnished Owner Installed/Contractor Installed (OFOI/OFCI) Items County of San Mateo Att. K Issued for Bidding January '18

01 72 50 Surveying and Field Engineering County of San Mateo Att. K Issued for Bidding January '18

01 73 10 Cutting and Patching County of San Mateo Att. K Issued for Bidding January '18

01 74 00 Cleaning County of San Mateo Att. K Issued for Bidding January '18

01 77 00 Closeout Procedures County of San Mateo Att. K Issued for Bidding January '18

01 78 00 Closeout Submittals County of San Mateo Att. K Issued for Bidding March '18

01 78 20 Operation and Maintenance Data County of San Mateo Att. K Issued for Bidding February '18

01 82 00 Demonstration and Training County of San Mateo Att. K Issued for Bidding October '15

01 91 13 General Commissioning Requirements County of San Mateo Att. K Issued for Bidding March '18

01 91 13 General Commissioning Requirements - Project Specific Interface Engineering B19-08.01 [MEPF-Link] Design Concept Drawings 10/30/19

DIVISION 02 - EXISTING CONDITIONS (NOT USED)

DIVISION 03 - CONCRETE

03 10 00 Concrete Forming and Adhesion S G H B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

03 15 13 Waterstops Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

03 20 00 Concrete Reinforcing S G H B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

03 30 00 Cast-In-Place Concrete S G H B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

03 35 10 Concrete Flatwork Finishing and Curing AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

03 35 40 Polished Concrete Finishing AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

03 54 16 Hydraulic Cement Underlayment AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

03 82 16 Post-Installed Anchors S G H B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

DIVISION 04 - MASONRY (NOT USED)

DIVISION 05 - METALS

05 05 12 Hot-Dip Galvanizing AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

05 05 13 Shop-Applied Steel Primer AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

05 05 23 Metal Fastenings AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

05 12 00 Structural Steel Framing S G H B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

05 12 13 Architecturally Exposed Structural Steel AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

05 31 00 Steel Decking S G H B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

GROUP B & C DOCUMENTS: ADMIN | LINK BUILDING SPECIFICATIONS | OTHER DOCUMENTS (continued)

B-5: Administrative Office Building and C-8.1: Link Office Building- Project Manual and Other Documents | Administration Building, Phase 1 & Link Building, Phase 2 (BLD-00007 and BLD-00008) (continued)
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B5 B5 New Administration Building (BLD2019-00007) C8.1 New Link Building (BLD2019-00008) * Note this issuance includes early issuances of B/C 001, 08/07/2020

Dwg. Title Prepared By Rev # Revision Name Rev Date

ATTACHMENT "D"

LIST OF CONTRACT DOCUMENTS - Group B & C Projects

San Mateo Health Campus Project - New Administration & Link Buildings

222 W 39th Ave, San Mateo, CA 94403

Note: If a sheet starts with "G -" or "A -", it is a common sheet for both Admin and Link Buildings.  If  a sheet starts with "GA" or 

"AA," it is specific to the Admin Building, and if a sheet starts with "GL" or "AL", it is specific to the Link Building.

DIVISION 05 - METALS (continued)

05 40 00 Cold-Formed Metal Framing AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

05 50 00 Metal Fabrications SGH B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

05 51 00 Metal Stairs SGH B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

05 51 34 Ladders AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

05 51 35 Metal Crossover Platforms AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

05 52 13 Pipe and Tube Railings AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

05 71 00 Decorative Metal Stairs AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

05 73 13 Glazed Decorative Metal Railings AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

05 78 29 Decorative Metal Panels Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

DIVISION 06 - WOOD, PLASTICS AND COMPOSITES

06 10 53 Miscellaneous Rough Carpentry AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

06 16 43 GMF Gypsum Sheathing AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

06 41 00 Architectural Wood Casework AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

06 64 16 Decorative Polymer Panels AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

DIVISION 07 - THERMAL AND MOISTURE PROTECTION

07 13 26 SASM Waterproofing Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

07 13 27 HDPE Sheet Waterproofing Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

07 13 28 PVC Sheet Waterproofing Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

07 14 13 HFA Rubberized Asphalt Waterproofing Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

07 18 26 PMMA Traffic Coatings Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

07 19 00 Water Repellent AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

07 21 40 Superstructure Insulation Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

07 21 50 Building Enclosure Insulation Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

07 22 19 Plaza Deck Insulation Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

07 25 13 Sheet Weather-Resistive Barriers Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

07 26 13 Below-Grade Vapor Retarder AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

07 27 13 SASM Air Barriers Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

07 27 25 Fluid-Applied Silicone Air Barrier Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

07 41 13 Metal Roof Panels AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

07 42 13 Formed Metal Wall Panels Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

07 42 18 Metal Composite Wall Panels Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

07 42 43 Wood Composite Wall Panels Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

07 46 46 Fiber Cement Siding AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

07 54 19 PVC Roofing Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

07 62 00 Sheet Metal Flashing and Trim Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

07 65 00 Flexible Flashing Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

07 72 33 Roof Hatches AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

07 76 00 Pedestal Pavers AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

07 81 16 Cementitious Fireproofing AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

07 84 00 Firestopping AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

07 92 00 Joint Sealants Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

07 95 13 Expansion Joints [Assemblies] Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

DIVISION 08 -  OPENINGS

08 06 71 Door Hardware Schedule Assa Abbloy B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

08 12 13 Standard Hollow Metal Frames AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

08 12 15 Specialty Metal Frames AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

08 12 16 Aluminum Frames AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

08 13 13 Standard Hollow Metal Doors AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

GROUP B & C DOCUMENTS: ADMIN | LINK BUILDING SPECIFICATIONS | OTHER DOCUMENTS (continued)

B-5: Administrative Office Building and C-8.1: Link Office Building- Project Manual and Other Documents | Administration Building, Phase 1 & Link Building, Phase 2 (BLD-00007 and BLD-00008) (continued)
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Dwg. Title Prepared By Rev # Revision Name Rev Date

ATTACHMENT "D"

LIST OF CONTRACT DOCUMENTS - Group B & C Projects

San Mateo Health Campus Project - New Administration & Link Buildings

222 W 39th Ave, San Mateo, CA 94403

Note: If a sheet starts with "G -" or "A -", it is a common sheet for both Admin and Link Buildings.  If  a sheet starts with "GA" or 

"AA," it is specific to the Admin Building, and if a sheet starts with "GL" or "AL", it is specific to the Link Building.

DIVISION 05 - METALS (continued)

08 14 16 Flush Wood Doors AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

08 31 16 Access Panels [and Frames] AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

08 33 23 Overhead Coiling Doors AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

08 33 36 Side Coiling Grilles AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

08 34 40 Coiling Fire and Smoke Curtains AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

08 42 13 Aluminum-Framed Entrances Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

08 42 26 All-Glass Entrances AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

08 42 29 Automatic Entrances AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

08 42 43 ICU-CCU Entrances AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

08 44 13 Standard Aluminum-Framed Curtain Walls Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

08 51 13 Aluminum Windows Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

08 56 19 Pass Windows AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

08 63 00 Metal-Framed Skylights Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

08 81 00 Glass Glazing Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

08 87 16 Decorative Glazing Film Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

DIVISION 09 - FINISHES

09 05 16 Preparation of Concrete Slabs for Finish Flooring AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

09 21 16 Gypsum Board Shaft Wall Assemblies AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

09 22 16 Lightgage Metal Framing AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

09 24 43 Polymer-Modified Portland Cement Plastering Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

09 28 14 Cementitious Tile Backing Board AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

09 29 00 Gypsum Board   AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

09 30 00 Tiling AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

09 51 13 Acoustical Panel Ceilings AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

09 51 33 Acoustical Metal Pan Ceilings AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

09 54 29 Wood Grille Ceilings AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

09 65 13 Resilient Base and Accessories AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

09 65 16 Resilient Sheet Flooring AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

09 66 23 Epoxy Terrazzo Flooring AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

09 68 13 Tile Carpeting AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

09 69 00 Access Flooring AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

09 72 10 Contract Wall Coverings AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

09 72 43 Graphic Film Wall Coverings AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

09 77 33 FRP Wall Panels AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

09 81 33 Acoustical Insulation, Sealants and Accessories AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

09 84 00 Sound-Absorbing Wall Units AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

09 91 00 Painting AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

09 91 01 Paint Products Schedule AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

09 96 53 Elastomeric Coatings Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

09 96 56 Epoxy Coatings AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

09 97 13 High Performance Steel Coatings AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

09 97 23 Penetrating Concrete Floor Sealer AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

DIVISION 10 - SPECIALTIES

10 11 16 Markerboards AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

10 11 25 Tackable Surfaces AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

10 22 39 Operable Partitions AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

10 26 00 Wall Protection AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

10 28 13 Commercial Toilet Accessories AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

10 28 14 Commercial Shower Accessories AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

GROUP B & C DOCUMENTS: ADMIN | LINK BUILDING SPECIFICATIONS | OTHER DOCUMENTS (continued)
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ATTACHMENT "D"
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DIVISION 10 - SPECIALTIES (continued)

10 44 00 Fire Protection Specialties AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

10 51 29 Solid Phenolic Core Lockers AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

DIVISION 11 - EQUIPMENT

11 24 13 Fall Restraint AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

11 34 00 Ceiling Fans AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

11 40 00 Food Service Equipment Marshall Associates B19-PM7 B5 Admin & C8.1 Link | Project Manual Backcheck 1 03/28/19

11 53 00 Lab Equipment MWL / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 05/08/20

11 53 60 Autopsy Morgue Equipment MWL / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 05/08/20

DIVISION 12 - FURNISHINGS

12 24 13 Roller Window Shades AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

12 35 53 Laboratory Casework, Fixtures and Accessories MWL / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 05/08/20

12 36 63 Solid Surface Material Countertops AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

12 36 64 Quartz Agglomerate Countertops AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

12 48 16 Entrance Floor Grilles AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

DIVISION 13 - SPECIAL CONSTRUCTION

13 21 26 Cold Rooms MWL / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 05/08/20

13 48 00 Seismic Restraint for Non Structural Components S G H B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

DIVISION 14 - CONVEYING

Elev SOW Scope of Work Outline - Vertical Transportation: Elevators Taylor Design B19-07 Elevator Scope of Work 08/23/18

14 24 23 Hydraulic Passenger Elevators Taylor Design B19-07 Elevator Scope of Work 08/23/18

Elev COR Morgue Elevator Change Request Thyssen Krupp B-19-07 Elevator Change Order Scope of Work 11/15/19

DIVISION 21 - FIRE SUPPRESSION

21 00 00 Fire Suppression Basic Requirements Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

21 05 00 Common Work Results for Fire Suppression Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

21 12 00 Fire Suppression Standpipes Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

21 13 00 Fire Suppression Sprinkler Systems Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

DIVISION 22 - PLUMBING

22 00 00 Plumbing Basic Requirements Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

22 05 13 Common Motor Requirements for Plumbing Equipment Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

22 05 16 Expansion Fittings and Loops for Plumbing Piping Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

22 05 23 General-Duty Valves for Plumbing Piping Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

22 05 29 Hangers and Supports for Plumbing Piping and Equipment Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

22 05 33 Heat Tracing For Plumbing Piping Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

22 05 48 Vibration and Seismic Controls for Plumbing Piping and Equipment Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

22 05 53 Identification for Plumbing Piping and Equipment Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

22 05 93 Testing, Adjusting and Balancing for Plumbing Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

22 07 00 Plumbing Insulation Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

22 08 00 Commissioning of Plumbing Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

22 10 00 Plumbing Piping Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

22 30 00 Plumbing Equipment Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

22 40 00 Plumbing Fixtures Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

22 60 20 Laboratory Piping Equipment Systems Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

DIVISION 23 - HEATING, VENTILATING AND AIR CONDITIONING

23 00 00 Heating, Ventilating and Air Conditionng (HVAC) Basic Requirements Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

23 05 13 Common Motor Requirements for HVAC Equipment Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

23 05 16 Expansion Fittings and Loops for HVAC Piping Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

23 05 19 Meters and Gauges for HVAC Piping Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

GROUP B & C DOCUMENTS: ADMIN | LINK BUILDING SPECIFICATIONS | OTHER DOCUMENTS (continued)

B-5: Administrative Office Building and C-8.1: Link Office Building- Project Manual and Other Documents | Administration Building, Phase 1 & Link Building, Phase 2 (BLD-00007 and BLD-00008) (continued)
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DIVISION 23 - HEATING, VENTILATING AND AIR CONDITIONING (continued)

23 05 23 General-Duty Valves for HVAC Piping Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

23 05 29 Hangers and Supports for HVAC Piping, Ductwork and Equipment Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

23 05 48 Vibration and Seismic Controls for HVAC Equipment Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

23 05 53 Identification for HVAC Piping, Ductwork and Equipment Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

23 05 93 Testing, Adjusting and Balancing for HVAC Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

23 07 00 HVAC Insulation Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

23 08 00 Commissioning of HVAC Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

23 09 00 Instrumentation and Control Performance Specifications Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

23 09 10 BSL-3 Laboratory Airflow Control System Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

23 09 13 Variable Frequency Drives Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

23 11 23 Facility Fuel - Natural Gas Piping and Systems Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

23 21 13 HVAC Piping Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

23 21 16 Hydronic Piping Specialties Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

23 21 23 Hydronic Pumps Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

23 25 00 HVAC Water Treatment Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

23 31 00 HVAC Ducts and Casings Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

23 33 00 Air Duct Accessories Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

23 34 00 HVAC Fans Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

23 36 00 Air Terminal Units Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

23 37 00 Air Outlets and Inlets Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

23 40 00 HVAC Air Cleaning Devices Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

23 62 01 Variable Refrigerant Flow_Volume (VRF_VRV) Systems Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

23 74 00 Rooftop Packaged Air Conditioning Units Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

23 75 00 Semi-Custom Packaged Rooftop Air Conditioning Units Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

23 81 26 Small Split System and Unitary HVAC Equipment Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

DIVISION 26 - ELECTRICAL

26 00 00 Electrical Basic Requirements Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

26 05 09 Equipment Wiring Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

26 05 19 Low-Voltage Electrical Power Conductors and Cables Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

26 05 26 Grounding and Bonding for Electrical Systems Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

26 05 29 Hangers and Supports for Electrical Systems and Equipment Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

26 05 33 Raceways Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

26 05 34 Boxes Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

26 05 53 Identification for Electrical Systems Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

26 05 73 Electrical Distribution System Studies Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

26 08 00 Commissioning of Electrical Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

26 08 05 Electrical Acceptance Testing Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

26 08 10 Building Lighting Acceptance Testing and Documentation Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

26 09 25 Digital Lighting Controls Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

26 09 30 Networkable Lighting Relay Control Panel Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

26 22 00 Low-Voltage Transformers Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

26 24 13 Switchboards Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

26 24 16 Panelboards Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

26 27 13 Electrical Metering Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

26 27 16 Electrical Cabinets and Enclosures Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

26 27 26 Wiring Devices Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

26 28 00 Overcurrent Protective Devices Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

26 28 16 Enclosed Switches and Circuit Breakers Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

26 31 00 PhotoVoltaic Systems Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

GROUP B & C DOCUMENTS: ADMIN | LINK BUILDING SPECIFICATIONS | OTHER DOCUMENTS (continued)
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DIVISION 26 - ELECTRICAL (continued)

26 33 53 Static Uninterruptible Power Supply Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

26 36 00 Transfer Switches Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

26 43 00 Surge Protective Devices Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

26 51 00 Lighting Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

DIVISION 27 - COMMUNICATIONS

27 00 00 Communications Basic Requirements Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

27 05 28 Pathways for Communication Systems Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

27 05 28.28 Firestopping for Communication Systems Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

27 05 43 Underground Ducts and Raceways for Communication Systems Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

27 10 01 Backbone and Horizontal Comunications System Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

27 11 01 Communication Equipment Rooms Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

27 13 00 Communications Backbone Cabling Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

27 15 00 Communications Horizontal Cabling Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

27 51 19 Sound Masking Systems Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

DIVISION 28 - ELECTRONIC SAFETY AND SECURITY

28 00 02 Electronic Security Basic Requirements Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

28 08 01 Commissioning and Testing of Security System Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

28 10 00 Access Control and Intrusion Detection Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

DIVISION 31 - EARTHWORK (NOT USED)

31 63 29 Drilled Concrete Piers and Shafts SGH / Taylor Design B19-PM7 B5 Admin & C8.1 Link | Project Manual Backcheck 1 03/28/19

DIVISION 32 - EXTERIOR IMPROVEMENTS (NOT USED)

32 17 19 Pavement Markings and Wheel Stops AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

32 17 26 Tactile Warning Surfaces AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

DIVISION 33 - UTILITIES (NOT USED)

OTHER DOCUMENTS (BLD-00007 and BLD-00008) (Available Upon Request)

SMMC ALB DF - 100% SD IEI BOD (130 Pages) Interface Engineering B19-BOD B5 Admin & C8.1 Link | MEP / T/ FP Basis of Design 11/07/19

SMMC ALB MEPF DBE Package Contract Information Documents (29 Documents) Various B19-REF B5 Admin & C8.1 Link | MEPF Contract Information 11/07/19

Fire Alarm Submittal Booklets: Admin (44OP-285607) + Product Data WBE / Siemens Fire Safety B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/15/20

Fire Alarm Submittal Booklets: Link (44OP-285607) + Product Data WBE / Siemens Fire Safety B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 05/15/20

Fire Protection Calcs & Product Data: Admin Walschon Fire Protection B19-07.10 [Admin] 100% Construction Documents 05/28/20

Fire Protection Calcs & Product Data: Link Walschon Fire Protection B19-08.05 [Link] 100% Construction Documents 05/28/20

Link Building Product Data Submittal for Video Surveillance System WBE / Johnson Controls B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 04/01/20

Admin Building Structural Calculations SGH B19-07.04 Phase 1 - Admin Structural and Foundations Package 11/15/19

Link Building Structural Calculations SGH B19-08.05 [Link] 100% Construction Documents 05/28/20

San Mateo Medical Center: Admin Interior Sign Program, 100% CD Submittal Gnu Group B19-07.10s [Admin] Signage 100% Construction Documents 05/08/20

San Mateo Medical Center: Link Interior Sign Program, 100% CD Submittal Gnu Group B19-08.05s [Link] Signage 100% Construction Documents 05/08/20

San Mateo Medical Center: 100% Exterior Construction Documentation Package, Rev. 2 Gnu Group B19-Site.02 HSB Building Demo and Sitework, 100% CD's 05/08/20

San Mateo Medical Center: Existing Hospital Interior Sign Program, 100% CD Submittal Gnu Group Group A [Group A] 100% Construction Documents 05/08/20

GROUP B & C DOCUMENTS: ADMIN | LINK BUILDING SPECIFICATIONS | OTHER DOCUMENTS (continued)

B-5: Administrative Office Building and C-8.1: Link Office Building- Project Manual and Other Documents | Administration Building, Phase 1 & Link Building, Phase 2 (BLD-00007 and BLD-00008) (continued)

B-5: Administrative Office Building and C-8.1: Link Office Building- Project Manual and Other Documents | Administration Building, Phase 1 & Link Building, Phase 2 (BLD-00007 and BLD-00008) (continued)
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86300 Metal Framed Skylights
Instructions for Proposals Truebeck Construction Project Specific Instructions for Proposals 7/20/2020 *

Attachment A - Truebeck Construction Insurance Requirements, including CCIP Manual Truebeck Construction Rev. 3 Project Specific Insurance Requirements 02/04/20

Attachment B - Truebeck Construction Subcontractor Billing Packet Truebeck Construction 08/19/16

Attachment C - General Requirements Truebeck Construction Rev 2 Project Specific General Requirements, Group BC 05/28/20

Attachment C.1 - Scope of Work (Trade Specific) Truebeck Construction Issued for Bidding As Dated

Bid Form, Including Bid Bond (Spec 00 43 16) Truebeck Construction Issued for Bidding As Dated

Attachment D- List of Contract Documents Group B & C Truebeck Construction Group B/C Bidding 7/20/2020 *

Attachment E - Master Schedule Truebeck Construction Issued for Bidding 06/30/20

Attachment F - Parking & Logistics Plans Truebeck Construction Issued for Bidding 05/28/20

Attachment G - Building Information Modeling Execution Plan Truebeck Construction Issued for Bidding 10/26/18

Attachment H -Safety Reference Documents Truebeck Construction Truebeck Safety Requirements 05/04/20

Attachment H - Truebeck Subcontractor Safety Initiative Program (SSIP) Truebeck Construction Truebeck Safety Requirements Feb 2019

Attachment H.1 - Respirable Crystalline Silica Program Truebeck Construction Truebeck Safety Requirements 09/01/17

Attachment H.2 - Truebeck Excavation Safety Program Truebeck Construction Truebeck Safety Requirements 07/01/19

Attachment H.3 - Truebeck Communicable Prevention Program Truebeck Construction Rev 3.0 Truebeck Safety Requirements 04/14/20

Attachment J - Environmental & Soil Profiling Documents Truebeck Construction Issued for Bidding 10/17/18

Attachment J - Phase 1 Environmental Site Assessment (Final) GHD Issued Issued for Bidding 10/17/20

Attachment J.1 - Soil Profiling Report Final GHD Issued Issued for Bidding 11/07/18

Attachment K - SMHC Division 00 and 01 Specs Truebeck Construction Issued for Bidding 05/29/18

Attachment L - SMHC Site Specific Documents Director of Engineering Issued for Bidding 09/05/18

Attachment L.0 - SMMC Interim Life Safety Measure Policies (Exhibit 13) Director of Engineering Rev. 8 Contract Exhibit 09/05/18

Attachment L.1 - Contract App E Infectious Control Policy Director of Engineering Rev. 4 Contract Appendix 09/05/18

Attachment L.2 - Fire Watch Protocol Director of Engineering Rev. 3 Issued for Bidding 09/05/18

Attachment L.3 - Above Ceiling Work Permit Director of Engineering Rev. 1 Issued for Bidding 09/05/18

Attachment L.4 - Hot Work Permit Director of Engineering Rev. 1 Issued for Bidding 09/05/18

Attachment M - Geotechnical Investigation Plans GHD Issued for Bidding 04/10/20

M.1: SMMC Link Building Foundations Letter, Phase 2 Crawford & Associates 20-607.2 Issued for Bidding 04/10/20

M.2: SMMC Administration Building Retaining Wall Memo,Phase 2 Crawford & Associates 20-607.1 Issued for Bidding 03/11/20

M.3: Geotechnical Investigation Report, Revision 1 for Phase 2 (Group B & C) GHD Rev. 1 Issued for Bidding Nov '18

M.4: G172775-41 Geotech Approval Letter, Phase 1 Taylor Design / GHD A-1: OHSPD Backcheck #2 Issuance 07/13/18

M.5: G172775-41 Response to Geotech Comments, Phase 1 GHD A1 / A-3.1 Joint Issuance 05/29/18

M.6: G172775-41 Geotech Defects Letter,Phase 1 OSHPD A1 / A-3.1 Joint Issuance 05/23/18

M.7: Geotechnical Investigation Report,  Revision 2 for Phase I (Group A) GHD Rev. 2 A1 / A-3.1 Joint Issuance 03/06/18

M.8: Detailed Summary of Revisions to Geotechnical Investigation & Geohazard Report (Phase 1) GHD A1 / A-3.1 Joint Issuance 03/13/18

M.9: Geologic Hazards Report (Rev. 1), SMMC Projects, Phase 1 GHD A1 / A-3.1 Joint Issuance 03/17/18

Attachment P - CEQA Document TRA Environ. Services Issued for Bidding 03/15/18

Attachment Q - Hazardous Material Reports Rev. 3 Issued for Bidding 09/14/18

Pre-Bid RFI Log Truebeck Construction Issued for Bidding As Dated
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Dwg. Title Prepared By Rev # Revision Name Rev Date

GENERAL

GA000 Phase 1 - Coversheet Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

GA001TB Phase 1 - Sheet Index [As Modified by Truebeck] Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

G-010 General Notes Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

G-011 General Notes Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

G-012 Energy Report Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

G-013 Energy Report Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

G-014 Energy Report Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

G-015 Energy Report Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

G-016 Energy Report Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

G-017 Energy Report Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

GA021 Phase 1 - Code Analysis & Phasing Site Plan Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

GA022 Phase 1 - Code Analysis Exterior Walls Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

GA030 Phase 1 - Code Analysis - Plumbing Counts Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

GA131 Fire Life Safety - Phase 1 - Level 1 Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

GA132 Fire Life Safety - Phase 1 - Level 2 Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

GA133 Fire Life Safety - Phase 1 - Level 3 Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

GA140 Site Accessibility Plan - Phase 1 Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

G-503 CBC 11B Division 3 Building Blocks Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

G-504 CBC 11B Division 4 Accessible Routes Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

G-505 CBC 11B Division 5 General Site & Building Elements Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

G-506 CBC 11B Division 6 Plumbing Elements & Facilities Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

G-507 CBC 11B Division 7 Communication Elements & Features Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

G-508 CBC 11B Division 8 Special Rooms, Spaces & Elements Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

G-509 CBC 11B Division 9 Built-In Elements Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

ARCHITECTURAL

A-000 Architectural General Notes Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA121 Phase 1 - Level 1 - Overall Floor Plan [Revision 2] Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA122 Phase 1 - Level 2 - Overall Floor Plan Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA123 Phase 1 - Level 3 - Overall Floor Plan Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA124 Phase 1 - Overall Roof Plan [Revision 2] Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA171 Phase 1 - Level 1 - Overall Reflected Ceiling Plan [Revision 2] Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA172 Phase 1 - Level 2 - Overall Reflected Ceiling Plan Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA173 Phase 1 - Level 3 - Overall Reflected Ceiling Plan Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA200 Phase 1 - Elevations [Revision 2] Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA220 Phase 1 - Sections Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA301-A Phase 1 - Level 1 Segment A Floor Plan [Early Release of Backcheck 001] Taylor Design B19-07.12 [Admin} Backcheck 001 08/07/20

AA301-B Phase 1 - Level 1 Segment B Floor Plan [Early Release of Backcheck 001] Taylor Design B19-07.12 [Admin} Backcheck 001 08/07/20

AA302-A Phase 1 - Level 2 Segment A Floor Plan [Early Release of Backcheck 001] Taylor Design B19-07.12 [Admin} Backcheck 001 08/07/20

AA302-B Phase 1 - Level 2 Segment B Floor Plan [Early Release of Backcheck 001] Taylor Design B19-07.12 [Admin} Backcheck 001 08/07/20

AA303-A Phase 1 - Level 3 Segment A Floor Plan [Early Release of Backcheck 001] Taylor Design B19-07.12 [Admin} Backcheck 001 08/07/20

AA303-B Phase 1 - Level 3 Segment B Floor Plan [Early Release of Backcheck 001] Taylor Design B19-07.12 [Admin} Backcheck 001 08/07/20

AA304-A Phase 1 - Segment A Roof Plan [Revision 2] Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA304-B Phase 1 - Segment B Roof Plan Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA311-A Level 1 - Phase 1 - Segment A RCP [Revision 2] Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA311-B Level 1 - Phase 1 - Segment B RCP Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA312-A Level 2 - Phase 1 - Segment A RCP Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA312-B Level 2 - Phase 1 - Segment B RCP Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA313-A Level 3 - Phase 1 - Segment A RCP Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA313-B Level 3 - Phase 1 - Segment B RCP Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

ATTACHMENT "D"

LIST OF CONTRACT DOCUMENTS - Group B & C Projects

San Mateo Health Campus Project - New Administration & Link Buildings

222 W 39th Ave, San Mateo, CA 94403

GROUP B & C DOCUMENTS: ADMIN | LINK BUILDING CURRENT DRAWINGS

Note: If a sheet starts with "G -" or "A -", it is a common sheet for both Admin and Link Buildings.  If  a sheet starts with "GA" or 

"AA," it is specific to the Admin Building, and if a sheet starts with "GL" or "AL", it is specific to the Link Building.
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ATTACHMENT "D"

LIST OF CONTRACT DOCUMENTS - Group B & C Projects

San Mateo Health Campus Project - New Administration & Link Buildings

222 W 39th Ave, San Mateo, CA 94403
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"AA," it is specific to the Admin Building, and if a sheet starts with "GL" or "AL", it is specific to the Link Building.

ARCHITECTURAL (continued)

AA400 Phase 1 - Enlarged Elev., Wall Section And Plan [Revision 2] Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA401 Phase 1 - Enlarged Elev., Wall Section And Plan [Revision 2] Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA402 Phase 1 - Enlarged Elev., Wall Section And Plan [Revision 2] Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA403 Phase 1 - Enlarged Elev., Wall Section And Plan [Revision 2] Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA404 Phase 1 - Enlarged Elev., Wall Section And Plan [Revision 2] Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA405 Phase 1 - Enlarged Elev., Wall Section And Plan [Revision 2] Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA406 Phase 1 - Enlarged Elev., Wall Section And Plan [Revision 2] Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA407 Phase 1 - Enlarged Elev., Wall Section And Plan [Revision 2] Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA521 Enlarged Toilet Rooms [Revision 2] Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA522 Enlarged Toilet Rooms [Revision 2] Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA523 Enlarged Toilet Rooms [Revision 2] Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA524 Enlarged Shower Stalls [Revision 2] Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA525 Enlarged Toilet Rooms [Revision 2] Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA526 Enlarged Toilet Rooms [Revision 2] Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA530 Interior Elevations [Revision 2] Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA531 Interior Elevations Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA532 Interior Elevations Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA533 Interior Elevations Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA534 Interior Elevations [Revision 2] Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA535 Interior Elevations Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA560 Mechanical Shaft 02 - Phase 1 Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA561 Mechanical Shaft 01 - Phase 1 Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA562 Mechanical Shaft Sections - Shaft 03 and 04 Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA570 Vertical Circulation - Stair 01 Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA571 Vertical Circulation - Stair 02 Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA573 Vertical Circulation - Interconnecting Stair Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA574 Vertical Circulation - Morgue Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

A-600 Exterior Wall And Roof Assemblies - Typ. Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA601 Exterior Wall And Roof Assemblies - Phase 1 Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA610 Exterior Details - Admin. Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

A-620 Exterior Details - Typical Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA630 Exterior Details - Sally Port [previously AA642] Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA631 Exterior Details - Sally Port Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA632 Exterior Details - Sally Port Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA640 Staircase Metal Panel Details Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA641 Staircase Metal Panel Details Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

A-650 Door Details - Typical Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

A-660 Waterproofing Details Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

A-670 Roof Details - Typical Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA671 Roof Details - Phase 1 Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

A-680 Rooftop Screen Schedule & Details [Revision 2] Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

A-700 Partition Type Details [Early Release of Backcheck 001] Taylor Design B19-07.12 [Admin} Backcheck 001 08/07/20

A-701 Partition Head And Sill Details Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

A-704 Framing Details - Typical Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

A-705 Framing Details - Rated [Early Release of Backcheck 001] Taylor Design B19-07.12 [Admin} Backcheck 001 08/07/20

AA706 Morgue Wall Details Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

A-710 UL Design & Fire Resistive Details Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

A-720 Interior Details [Revision 2] Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

A-721 Interior Details Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

GROUP B & C DOCUMENTS: ADMIN | LINK BUILDING CURRENT DRAWINGS (continued)
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ATTACHMENT "D"

LIST OF CONTRACT DOCUMENTS - Group B & C Projects

San Mateo Health Campus Project - New Administration & Link Buildings

222 W 39th Ave, San Mateo, CA 94403

Note: If a sheet starts with "G -" or "A -", it is a common sheet for both Admin and Link Buildings.  If  a sheet starts with "GA" or 

"AA," it is specific to the Admin Building, and if a sheet starts with "GL" or "AL", it is specific to the Link Building.

ARCHITECTURAL (continued)

A-722 Interior Details - Doors Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA723 Interior Details - Morgue Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

A-730 Interior Details - Stairs Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA731 Interconnecting Stair And Railing Details Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

A-740 Typical Ceiling Details - Suspended Ceiling Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

A-741 Typical Ceiling Details - Framed Ceiling Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

A-742 Ceiling Details Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

A-743 Ceiling Details Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

A-750 Casework Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA751 Custom Casework Details - Phase 1 Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA800 Phase 1 - Door Schedule - Exterior [Early Release of Backcheck 001] Taylor Design B19-07.12 [Admin} Backcheck 001 08/07/20

AA801 Phase 1 - Door Schedule - Interior [Early Release of Backcheck 001] Taylor Design B19-07.12 [Admin} Backcheck 001 08/07/20

AA810 Phase 1 - Window Schedule - Exterior Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA811 Phase 1 - Window Schedule - Interior Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

A-820 Exterior Finish Legend [Revision 2] Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

INTERIORS

IA141-A Level 1 Segment A Finish Plan [Early Release of Backcheck 001] Taylor Design B19-07.12 [Admin} Backcheck 001 08/07/20

IA141-B Level 1 Segment B Finish Plan [Early Release of Backcheck 001] Taylor Design B19-07.12 [Admin} Backcheck 001 08/07/20

IA142-A Level 2 Segment A Finish Plan [Early Release of Backcheck 001] Taylor Design B19-07.12 [Admin} Backcheck 001 08/07/20

IA142-B Level 2 Segment B Finish Plan [Early Release of Backcheck 001] Taylor Design B19-07.12 [Admin} Backcheck 001 08/07/20

IA143-A Level 3 Segment A Finish Plan [Early Release of Backcheck 001] Taylor Design B19-07.12 [Admin} Backcheck 001 08/07/20

IA143-B Level 3 Segment B Finish Plan [Early Release of Backcheck 001] Taylor Design B19-07.12 [Admin} Backcheck 001 08/07/20

I-600 Interior Finish Legend [Revision 2] Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

I-601 Interior Finish Legend Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

IA610 Finish Schedule - Phase 1 [Early Release of Backcheck 001] Taylor Design B19-07.12 [Admin} Backcheck 001 08/07/20

EQUIPMENT

QA120 Phase 1 - Miscellaneous Equipment Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

QA121 Phase 1 - Level 1 Segment A Equipment Plan Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

MORGUE EQUIPMENT

LE200 Lab Schedules & Abbreviations MWL, Inc B19-07.10 [Admin] 100% Construction Documents 05/28/20

LE201 Lab Casework Elevations MWL, Inc B19-07.10 [Admin] 100% Construction Documents 05/28/20

LE210 Level 1 Overall Lab Plan & Level 2 SallyPort Plan [previously QA122] MWL, Inc B19-07.10 [Admin] 100% Construction Documents 05/28/20

LE211 Level 1 Enlarged Autopsy Plan MWL, Inc B19-07.10 [Admin] 100% Construction Documents 05/28/20

LE500 Lab Details MWL, Inc B19-07.10 [Admin] 100% Construction Documents 05/28/20

LE501 Lab Details MWL, Inc B19-07.10 [Admin] 100% Construction Documents 05/28/20

EDGE OF SLAB

ES111 Phase 1- Level 1 & 2 Edge Of Slab Plan Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

ES112 Phase 1 - Level 3 / Roof Edge Of Slab Plan Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

STRUCTURAL

S-A001 General Notes S G H B19-07.06 [Admin Structural] Backcheck 1 02/14/20

S-A002 General Notes S G H B19-07.04 Phase 1 - Admin Structural and Foundations Package 11/15/19

S-A003 General Notes Special Inspection S G H B19-07.04 Phase 1 - Admin Structural and Foundations Package 11/15/19

S-A004 General Notes Submittals S G H B19-07.04 Phase 1 - Admin Structural and Foundations Package 11/15/19

S-A010 Typical Concrete Details S G H B19-07.11 [Admin Structural] ASI 003 06/19/20

S-A011 Typical Concrete Details S G H B19-07.04 Phase 1 - Admin Structural and Foundations Package 11/15/19

S-A012 Typical Concrete Details S G H B19-07.06 [Admin Structural] Backcheck 1 02/14/20

S-A013 Typical Steel Details S G H B19-07.04 Phase 1 - Admin Structural and Foundations Package 11/15/19

S-A014 Typical Steel Details S G H B19-07.04 Phase 1 - Admin Structural and Foundations Package 11/15/19

GROUP B & C DOCUMENTS: ADMIN | LINK BUILDING CURRENT DRAWINGS (continued)
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ATTACHMENT "D"

LIST OF CONTRACT DOCUMENTS - Group B & C Projects

San Mateo Health Campus Project - New Administration & Link Buildings

222 W 39th Ave, San Mateo, CA 94403

Note: If a sheet starts with "G -" or "A -", it is a common sheet for both Admin and Link Buildings.  If  a sheet starts with "GA" or 

"AA," it is specific to the Admin Building, and if a sheet starts with "GL" or "AL", it is specific to the Link Building.

STRUCTURAL (continued)

S-A015 Typical Concrete On Metal Deck Details S G H B19-07.04 Phase 1 - Admin Structural and Foundations Package 11/15/19

S-A016 Typical Concrete On Metal Deck Details S G H B19-07.04 Phase 1 - Admin Structural and Foundations Package 11/15/19

S-A017 Typical Concrete On Metal Deck Details S G H B19-07.11 [Admin Structural] ASI 003 06/19/20

S-A141 Admin Building - Foundation Plan S G H B19-07.11 [Admin Structural] ASI 003 06/19/20

S-A142 Admin Building - Level 2 Framing Plan S G H B19-07.09 [Admin Structural] ASI 002 04/28/20

S-A143 Admin Building - Level 3 Framing Plan S G H B19-07.09 [Admin Structural] ASI 002 04/28/20

S-A144 Admin Building - Roof Framing Plan S G H B19-07.11 [Admin Structural] ASI 003 06/19/20

S-A301 Admin Building Moment Frame Elevations S G H B19-07.04 Phase 1 - Admin Structural and Foundations Package 11/15/19

S-A302 Admin Building Moment Frame & Shear Wall Elevations S G H B19-07.06 [Admin Structural] Backcheck 1 02/14/20

S-A303 Admin Stair Tower Framing Elevations S G H B19-07.09 [Admin Structural] ASI 002 04/28/20

S-A304 Admin South Retaining Wall Elevation S G H B19-07.06 [Admin Structural] Backcheck 1 02/14/20

S-A401 Foundation Details S G H B19-07.06 [Admin Structural] Backcheck 1 02/14/20

S-A402 Details S G H B19-07.07 [Admin Structural] ASI 001 03/05/20

S-A403 Details S G H B19-07.11 [Admin Structural] ASI 003 06/19/20

S-A501 Column Schedule Admin Building S G H B19-07.06 [Admin Structural] Backcheck 1 02/14/20

S-A502 Details S G H B19-07.06 [Admin Structural] Backcheck 1 02/14/20

S-A503 Details S G H B19-07.11 [Admin Structural] ASI 003 06/19/20

S-A504 Details S G H B19-07.09 [Admin Structural] ASI 002 04/28/20

S-A521 Details S G H B19-07.07 [Admin Structural] ASI 001 03/05/20

S-A530 Stair Part Plans S G H B19-07.06 [Admin Structural] Backcheck 1 02/14/20

S-A531 Details S G H B19-07.06 [Admin Structural] Backcheck 1 02/14/20

S-A541 Equipment Anchorage Details S G H B19-07.08r [Admin Structural] RFI 50.034 03/28/20

S-A701 Sideplate General Notes S G H B19-07.04 Phase 1 - Admin Structural and Foundations Package 11/15/19

S-A702 Sideplate Column Details S G H B19-07.04 Phase 1 - Admin Structural and Foundations Package 11/15/19

S-A703 Sideplate Beam Details S G H B19-07.04 Phase 1 - Admin Structural and Foundations Package 11/15/19

S-A704 Sideplate Field Erection Details S G H B19-07.04 Phase 1 - Admin Structural and Foundations Package 11/15/19

S-A705 Sideplate Coordination Items S G H B19-07.04 Phase 1 - Admin Structural and Foundations Package 11/15/19

S-A706 Sideplate Construction Guidelines S G H B19-07.04 Phase 1 - Admin Structural and Foundations Package 11/15/19

FIRE ALARM

FA-001 Fire Alarm Cover Sheet & Notes WBE / Siemens Fire Safety B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/15/20

FA-002 Misc. Detail / FA Equipment List / FA Sequence of Operation WBE / Siemens Fire Safety B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/15/20

FA-101 Admin Bldg: Level 1 Phase 1 Fire Alarm Plan WBE / Siemens Fire Safety B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/15/20

FA-102 Admin Bldg: Level 2 Phase 1 Fire Alarm Plan WBE / Siemens Fire Safety B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/15/20

FA-103 Admin Bldg: Level 3 Phase 1 Fire Alarm Plan WBE / Siemens Fire Safety B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/15/20

FA-104 Admin Bldg: Roof Phase 1 Fire Alarm Plan WBE / Siemens Fire Safety B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/15/20

FA-501 SMMC Campus Fire Alarm Network System WBE / Siemens Fire Safety B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/15/20

FA-502 Admin Building: Fire Alarm Riser Diagram Level 1 & 2 WBE / Siemens Fire Safety B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/15/20

FA-503 Admin Building: Fire Alarm Riser Diagram Level 3 & Roof WBE / Siemens Fire Safety B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/15/20

FA-504 XLS Fire Alarm Control Unit & Battery Calculation WBE / Siemens Fire Safety B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/15/20

FA-505 PAD-4 NAC Power Booster Panel / Battery & Voltage Drop Calcs WBE / Siemens Fire Safety B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/15/20

FA-506 AL10224ULX Altronics Power Supply Panel (Door Holders) WBE / Siemens Fire Safety B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/15/20

FA-507 Typical Wiring & Mounting Detail of Field Devices WBE / Siemens Fire Safety B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/15/20

FIRE PROTECTION

FP000 Fire Sprinkler Phase 1 Coversheet Walschon Fire Protection B19-07.10 [Admin] 100% Construction Documents 05/28/20

FP001 Fire Sprinkler Details Pg. 1 Walschon Fire Protection B19-07.10 [Admin] 100% Construction Documents 05/28/20

FP002 Fire Sprinkler Details Pg. 2 Walschon Fire Protection B19-07.10 [Admin] 100% Construction Documents 05/28/20

FP003 Fire Sprinkler Standpipe Details Walschon Fire Protection B19-07.10 [Admin] 100% Construction Documents 05/28/20

FP004 Fire Sprinkler Standpipe Calculations Walschon Fire Protection B19-07.10 [Admin] 100% Construction Documents 05/28/20

FP005 Fire Sprinkler Preaction Details Walschon Fire Protection B19-07.10 [Admin] 100% Construction Documents 05/28/20

FP006 Fire Sprinkler Link Level 3 Preaction Details Walschon Fire Protection B19-07.10 [Admin] 100% Construction Documents 05/28/20

FP007 Fire Sprinkler Hanger and Bracing Details Walschon Fire Protection B19-07.10 [Admin] 100% Construction Documents 05/28/20
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FIRE PROTECTION (continued)

FP008 Fire Sprinkler Bracing Calculations Walschon Fire Protection B19-07.10 [Admin] 100% Construction Documents 05/28/20

FPA121 Fire Sprinkler Level 1 Overall Piping Plan Walschon Fire Protection B19-07.10 [Admin] 100% Construction Documents 05/28/20

FPA122 Fire Sprinkler Level 2 Overall Piping Plan Walschon Fire Protection B19-07.10 [Admin] 100% Construction Documents 05/28/20

FPA123 Fire Sprinkler Level 3 Overall Piping Plan Walschon Fire Protection B19-07.10 [Admin] 100% Construction Documents 05/28/20

FPA171 Fire Sprinkler Level 1 Overall RCP Plan Walschon Fire Protection B19-07.10 [Admin] 100% Construction Documents 05/28/20

FPA172 Fire Sprinkler Level 2 Overall RCP Plan Walschon Fire Protection B19-07.10 [Admin] 100% Construction Documents 05/28/20

FPA173 Fire Sprinkler Level 3 Overall RCP Plan Walschon Fire Protection B19-07.10 [Admin] 100% Construction Documents 05/28/20

FPA220 Fire Sprinkler Sections Walschon Fire Protection B19-07.10 [Admin] 100% Construction Documents 05/28/20

PLUMBING                    

PA001 Phase 1 - Plumbing Legend and Notes Frank M Booth, Inc B19-07.10 [Admin] 100% Construction Documents 05/28/20

PA002 Phase 1 - Plumbing Schedules and Material Matrix Frank M Booth, Inc B19-07.10 [Admin] 100% Construction Documents 05/28/20

PA120-A Phase 1 - Level 1A - Underground Plumbing Plan Frank M Booth, Inc B19-07.10 [Admin] 100% Construction Documents 05/28/20

PA120-B Phase 1 - Level 1B - Underground Plumbing Plan Frank M Booth, Inc B19-07.10 [Admin] 100% Construction Documents 05/28/20

PA121-A Phase 1 - Level 1A - Plumbing Plan Frank M Booth, Inc B19-07.10 [Admin] 100% Construction Documents 05/28/20

PA121-B Phase 1 - Level 1B - Plumbing Plan Frank M Booth, Inc B19-07.10 [Admin] 100% Construction Documents 05/28/20

PA122-A Phase 1 - Level 2A - Plumbing Plan Frank M Booth, Inc B19-07.10 [Admin] 100% Construction Documents 05/28/20

PA122-B Phase 1 - Level 2B - Plumbing Plan Frank M Booth, Inc B19-07.10 [Admin] 100% Construction Documents 05/28/20

PA123-A Phase 1 - Level 3A - Plumbing Plan Frank M Booth, Inc B19-07.10 [Admin] 100% Construction Documents 05/28/20

PA123-B Phase 1 - Level 3B - Plumbing Plan Frank M Booth, Inc B19-07.10 [Admin] 100% Construction Documents 05/28/20

PA124 Phase 1 - Rooftop - Plumbing Plan Frank M Booth, Inc B19-07.10 [Admin] 100% Construction Documents 05/28/20

PA401 Phase 1 - Plumbing Riser Diagrams Frank M Booth, Inc B19-07.10 [Admin] 100% Construction Documents 05/28/20

PA501 Phase 1 - Plumbing Details Frank M Booth, Inc B19-07.10 [Admin] 100% Construction Documents 05/28/20

PA502 Phase 1 - Plumbing Details Frank M Booth, Inc B19-07.10 [Admin] 100% Construction Documents 05/28/20

MECHANICAL                                  

MA001 Phase 1 - Mechanical Legend, Notes and Material Matrix Frank M Booth, Inc B19-07.10 [Admin] 100% Construction Documents 05/28/20

MA002 Phase 1 - Mechanical Schedules Frank M Booth, Inc B19-07.10 [Admin] 100% Construction Documents 05/28/20

MA003 Phase 1 - Mechanical Schedules Frank M Booth, Inc B19-07.10 [Admin] 100% Construction Documents 05/28/20

MA004 Phase 1 - Mechanical Schedules Frank M Booth, Inc B19-07.10 [Admin] 100% Construction Documents 05/28/20

MA111 Phase 1 - Level 1 - HVAC Zone Plan Frank M Booth, Inc B19-07.10 [Admin] 100% Construction Documents 05/28/20

MA112 Phase 1 - Level 2 - HVAC Zone Plan Frank M Booth, Inc B19-07.10 [Admin] 100% Construction Documents 05/28/20

MA113 Phase 1 - Level 3 - HVAC Zone Plan Frank M Booth, Inc B19-07.10 [Admin] 100% Construction Documents 05/28/20

MA121-A Phase 1 - Level 1A - HVAC Floor PLan Frank M Booth, Inc B19-07.10 [Admin] 100% Construction Documents 05/28/20

MA121-B Phase 1 - Level 1B - HVAC Floor Plan Frank M Booth, Inc B19-07.10 [Admin] 100% Construction Documents 05/28/20

MA122-A Phase 1 - Level 2A - HVAC Floor Plan Frank M Booth, Inc B19-07.10 [Admin] 100% Construction Documents 05/28/20

MA122-B Phase 1 - Level 2B - HVAC Floor Plan Frank M Booth, Inc B19-07.10 [Admin] 100% Construction Documents 05/28/20

MA123-A Phase 1 - Level 3A - HVAC Floor Plan Frank M Booth, Inc B19-07.10 [Admin] 100% Construction Documents 05/28/20

MA123-B Phase 1 - Level 3B - HVAC Floor Plan Frank M Booth, Inc B19-07.10 [Admin] 100% Construction Documents 05/28/20

MA124 Phase 1 - Roof - HVAC Plan Frank M Booth, Inc B19-07.10 [Admin] 100% Construction Documents 05/28/20

MA131 Phase 1 - Level 1 - HVAC Piping Floor Plan Frank M Booth, Inc B19-07.10 [Admin] 100% Construction Documents 05/28/20

MA132 Phase 1 - Level 2 - HVAC Piping Floor Plan Frank M Booth, Inc B19-07.10 [Admin] 100% Construction Documents 05/28/20

MA133 Phase 1 - Level 3 - HVAC Piping Floor Plan Frank M Booth, Inc B19-07.10 [Admin] 100% Construction Documents 05/28/20

MA134 Phase 1 - Roof - HVAC Piping Plan Frank M Booth, Inc B19-07.10 [Admin] 100% Construction Documents 05/28/20

MA141 HVAC Enlarged Plans Frank M Booth, Inc B19-07.10 [Admin] 100% Construction Documents 05/28/20

MA501 Phase 1 Mechanical Details Frank M Booth, Inc B19-07.10 [Admin] 100% Construction Documents 05/28/20

MA502 Phase 1 Mechanical Details Frank M Booth, Inc B19-07.10 [Admin] 100% Construction Documents 05/28/20

MA503 Phase 1 Mechanical Details Frank M Booth, Inc B19-07.10 [Admin] 100% Construction Documents 05/28/20

ELECTRICAL                 

EA001 Phase 1 - Electrical Cover Sheet WBE / Randall Lamb B19-07.10 [Admin] 100% Construction Documents 05/28/20

EA002 Phase 1 - Luminaire Schedule WBE / Randall Lamb B19-07.10 [Admin] 100% Construction Documents 05/28/20
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ELECTRICAL (continued)

EA100 Electrical Site Plan WBE / Randall Lamb B19-07.10 [Admin] 100% Construction Documents 05/28/20

EA-241-A Phase 1 - Level 1 Segment A RCP - Lighting WBE / Randall Lamb B19-07.10 [Admin] 100% Construction Documents 05/28/20

EA-241-B Phase 1 - Level 1 Segment B RCP - Lighting WBE / Randall Lamb B19-07.10 [Admin] 100% Construction Documents 05/28/20

EA-242-A Phase 1 - Level 2 Segment A RCP - Lighting WBE / Randall Lamb B19-07.10 [Admin] 100% Construction Documents 05/28/20

EA-242-B Phase 1 - Level 2 Segment B RCP - Lighting WBE / Randall Lamb B19-07.10 [Admin] 100% Construction Documents 05/28/20

EA-243-A Phase 1 - Level 3 Segment A RCP - Lighting WBE / Randall Lamb B19-07.10 [Admin] 100% Construction Documents 05/28/20

EA-243-B Phase 1 - Level 3 Segment B RCP - Lighting WBE / Randall Lamb B19-07.10 [Admin] 100% Construction Documents 05/28/20

EA-341-A Phase 1 - Level 1 Segment A Floor Plan - Power WBE / Randall Lamb B19-07.10 [Admin] 100% Construction Documents 05/28/20

EA-341-B Phase 1 - Level 1 Segment B Floor Plan - Power WBE / Randall Lamb B19-07.10 [Admin] 100% Construction Documents 05/28/20

EA-342-A Phase 1 - Level 2 Segment A Floor Plan - Power WBE / Randall Lamb B19-07.10 [Admin] 100% Construction Documents 05/28/20

EA-342-B Phase 1 - Level 2 Segment B Floor Plan - Power WBE / Randall Lamb B19-07.10 [Admin] 100% Construction Documents 05/28/20

EA-343-A Phase 1 - Level 3 Segment A Floor Plan - Power WBE / Randall Lamb B19-07.10 [Admin] 100% Construction Documents 05/28/20

EA-343-B Phase 1 - Level 3 Segment B Roof Plan - Power WBE / Randall Lamb B19-07.10 [Admin] 100% Construction Documents 05/28/20

EA-344-A Phase 1 - Segment A Roof Plan - Power WBE / Randall Lamb B19-07.10 [Admin] 100% Construction Documents 05/28/20

EA-344-B Phase 1 - Segment B Roof Plan - Power WBE / Randall Lamb B19-07.10 [Admin] 100% Construction Documents 05/28/20

EA401 Phase 1 - Electrical Enlarged Plans WBE / Randall Lamb B19-07.10 [Admin] 100% Construction Documents 05/28/20

EA501 Phase 1 - Single Line Diagram WBE / Randall Lamb B19-07.10 [Admin] 100% Construction Documents 05/28/20

EA601 Phase 1 - Panel Schedules WBE / Randall Lamb B19-07.10 [Admin] 100% Construction Documents 05/28/20

EA602 Phase 1 - Panel Schedules WBE / Randall Lamb B19-07.10 [Admin] 100% Construction Documents 05/28/20

EA603 Phase 1 - Panel Schedules WBE / Randall Lamb B19-07.10 [Admin] 100% Construction Documents 05/28/20

EA604 Phase 1 - Panel Schedules WBE / Randall Lamb B19-07.10 [Admin] 100% Construction Documents 05/28/20

EA701 Phase 1 - Electrical Details WBE / Randall Lamb B19-07.10 [Admin] 100% Construction Documents 05/28/20

EA801 Phase 1 - Title 24 Forms WBE / Randall Lamb B19-07.10 [Admin] 100% Construction Documents 05/28/20

EA802 Phase 1 - Title 24 Forms WBE / Randall Lamb B19-07.10 [Admin] 100% Construction Documents 05/28/20

EA803 Phase 1 - Title 24 Forms WBE / Randall Lamb B19-07.10 [Admin] 100% Construction Documents 05/28/20

TECHNOLOGY               

TA-001 Phase 1 - Symbols Lists and General Notes - Technology WBE B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/18/20

TA-221 Phase 1 - Level 1 - Overall Floor Plan - Technology WBE B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/18/20

TA-222 Phase 1 - Level 2 - Overall Floor Plan - Technology WBE B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/18/20

TA-223 Phase 1 - Level 3 - Overall Floor Plan - Technology WBE B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/18/20

TA-241-A Phase 1 - Level 1 Segment A Floor Plan - Technology WBE B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/18/20

TA-241-B Phase 1 - Level 1 Segment B Floor Plan - Technology WBE B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/18/20

TA-242-A Phase 1 - Level 2 Segment A Floor Plan - Technology WBE B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/18/20

TA-242-B Phase 1 - Level 2 Segment B Floor Plan - Technology WBE B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/18/20

TA-243-A Phase 1 - Level 3 Segment A Floor Plan - Technology WBE B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/18/20

TA-243-B Phase 1 - Level 3 Segment B Floor Plan - Technology WBE B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/18/20

TA-244-A Phase 1 - Segment A Roof Plan - Technology WBE B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/18/20

TA-244-B Phase 1 - Segment B Floor Plan - Technology WBE B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/18/20

TA-401 Phase 1 - Enlarged Plans - Technology WBE B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/18/20

TA-501 Phase 1 - Diagrams and Details - Technology WBE B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/18/20

SECURITY

TSA-001 Title & Security System Legend WBE / Johnson Controls B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/15/20

TSA-100 Site Plan WBE / Johnson Controls B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/15/20

TSA-241-A Level 1 Segment A Floor Plan - Security WBE / Johnson Controls B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/15/20

TSA-241-B Level 1 Segment B Floor Plan - Security WBE / Johnson Controls B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/15/20

TSA-242-A Level 2 Segment A Floor Plan - Security WBE / Johnson Controls B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/15/20

TSA-242-B Level 2 Segment B Floor Plan - Security WBE / Johnson Controls B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/15/20

TSA-243-A Level 3 Segment A Floor Plan - Security WBE / Johnson Controls B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/15/20

TSA-243-B Level 3 Segment B Floor Plan - Security WBE / Johnson Controls B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/15/20
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SECURITY (continued)

TSA-301 Access Control System Riser WBE / Johnson Controls B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/15/20

TSA-302 CCTV System Riser WBE / Johnson Controls B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/15/20

TSA-303 Door & Camera Matrix WBE / Johnson Controls B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/15/20

TSA-501 Door Details - 01 WBE / Johnson Controls B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/15/20

TSA-502 Door Details - 02 WBE / Johnson Controls B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/15/20

TSA-503 Door Details - 03 WBE / Johnson Controls B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/15/20

TSA-504 Camera Details - 01 WBE / Johnson Controls B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/15/20

TSA-505 System Architecture WBE / Johnson Controls B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/15/20

TSA-601 Wiring Details - 01 WBE / Johnson Controls B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/15/20

TSA-602 Wiring Details - 02 WBE / Johnson Controls B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/15/20

TSA-603 Wiring Details - 03 WBE / Johnson Controls B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/15/20

TSA-604 Wiring Details - 04 WBE / Johnson Controls B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/15/20

TSA-701 Panel Details - 01 WBE / Johnson Controls B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/15/20

SOUND MASKING

T-SM-001 Phase 1 and 2 - 1st Floor Sound Masking and Paging - Technology WBE / Archoustics West B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/18/20

T-SM-002 Phase 1 and 2 - 2nd Floor Sound Masking and Paging - Technology WBE / Archoustics West B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/18/20

T-SM-003 Phase 1 and 2 - 3rd Floor Sound Masking and Paging - Technology WBE / Archoustics West B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/18/20

T-SM-004 Phase 1 and 2 - Terminations Sound Masking and Paging - Technology WBE / Archoustics West B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/18/20

T-SM-005 Phase 1 and 2 - Details Sound Masking and Paging - Technology WBE / Archoustics West B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/18/20

T-SM-006 Phase 1 and 2 - Paging Sheet Sound Masking and Paging - Technology WBE / Archoustics West B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/18/20
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GL000 Phase 2 -Coversheet Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

GL001TB Phase 2 - Sheet Index [As Modified by Truebeck] Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

G-010 General Notes Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

G-011 General Notes Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

G-012 Energy Report Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

G-013 Energy Report Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

G-014 Energy Report Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

G-015 Energy Report Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

G-016 Energy Report Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

G-017 Energy Report Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

GL021 Phase 2 -Code Analysis & Phasing Plans Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

GL030 Phase 2 -Code Analysis - Plumbing Counts Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

GL131 Fire Life Safety -Phase 2 - Level 1 Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

GL132 Fire Life Safety -Phase 2 - Level 2 Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

GL133 Fire Life Safety -Phase 2 - Level 3 Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

GL140 Site Accessibility Plan - Phase 2 Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

G-503 CBC 11B Division 3 Building Blocks Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

G-504 CBC 11B Division 4 Accessible Routes Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

G-505 CBC 11B Division 5 General Site & Building Elements Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

G-506 CBC 11B Division 6 Plumbing Elements & Facilities Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

G-507 CBC 11B Division 7 Communication Elements & Features Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

G-508 CBC 11B Division 8 Special Rooms, Spaces, & Elements Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

G-509 CBC 11B Division 9 Built-In Elements Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

ARCHITECTURAL

A-000 Architectural General Notes Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL121 Phase 2 - Level 1 - Overall Floor Plan Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL122 Phase 2 - Level 2 - Overall Floor Plan Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL123 Phase 2 - Level 3 -Overall Floor Plan Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL124 Phase 2 -Overall Roof Plan Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL171 Phase 2 - Level 1 - Overall Reflected Ceiling Plan Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL172 Phase 2 - Level 2 - Overall Reflected Ceiling Plan Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL173 Phase 2 - Level 3 - Overall Reflected Ceiling Plan Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL200 Phase 2 - Elevations [Revision 2] Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL220 Phase 2 - Sections Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL301-A Phase 2 - Level 1 Segment A Floor Plan [Early Release of Backcheck 001] Taylor Design B19-08.06 [Link} Backcheck 001 08/07/20

AL301-B Phase 2 - Level 1 Segment B Floor Plan [Early Release of Backcheck 001] Taylor Design B19-08.06 [Link} Backcheck 001 08/07/20

AL301-C Phase 2 - Level 1 Segment C Floor Plan [Early Release of Backcheck 001] Taylor Design B19-08.06 [Link} Backcheck 001 08/07/20

AL302-A Phase 2 - Level 2 Segment A Floor Plan [Early Release of Backcheck 001] Taylor Design B19-08.06 [Link} Backcheck 001 08/07/20

AL302-B Phase 2 - Level 2 Segment B Floor Plan [Early Release of Backcheck 001] Taylor Design B19-08.06 [Link} Backcheck 001 08/07/20

AL302-C Phase 2 - Level 2 Segment C Floor Plan [Early Release of Backcheck 001] Taylor Design B19-08.06 [Link} Backcheck 001 08/07/20

AL303-A Phase 2 - Segment A Roof Plan [Early Release of Backcheck 001] Taylor Design B19-08.06 [Link} Backcheck 001 08/07/20

AL303-B Phase 2 - Level 3 Segment B Floor Plan [Early Release of Backcheck 001] Taylor Design B19-08.06 [Link} Backcheck 001 08/07/20

AL303-C Phase 2 - Level 3 Segment C Floor Plan [Early Release of Backcheck 001] Taylor Design B19-08.06 [Link} Backcheck 001 08/07/20

AL304-B Phase 2 - Segment B Roof Plan Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL304-C Phase 2 - Segment C Roof Plan Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL311-A Phase 2 - Level 1 -Segment A RCP Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL311-B Phase 2 - Level 1 -Segment B RCP [Early Release of Backcheck 001] Taylor Design B19-08.06 [Link} Backcheck 001 08/07/20

AL311-C Phase 2 - Level 1 -Segment C RCP Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL312-A Phase 2 - Level 2 -Segment A RCP Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

C-8.1: Link Building - 100% Construction Document Drawings  (BLD2019-00008)
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AL312-B Phase 2 - Level 2 -Segment B RCP Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL312-C Phase 2 - Level 2 -Segment C RCP [Early Release of Backcheck 001] Taylor Design B19-08.06 [Link} Backcheck 001 08/07/20

AL313-B Phase 2 - Level 3 -Segment B RCP Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL313-C Phase 2 - Level 3 -Segment C RCP Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL400 Phase 2 - Enlarged Elev., Wall Section And Plan [Revision 2] Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL401 Phase 2 - Enlarged Elev., Wall Section And Plan [Revision 2] Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL402 Phase 2 - Enlarged Elev., Wall Section And Plan [Revision 2] Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL403 Phase 2 - Enlarged Elev., Wall Section And Plan [Revision 2] Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL404 Phase 2 - Enlarged Elev., Wall Section And Plan [Revision 2] Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL405 Phase 2 - Enlarged Elev., Wall Section And Plan [Revision 2] Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL406 Phase 2 - Enlarged Elev., Wall Section And Plan [Revision 2] Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL407 Phase 2 - Enlarged Elev., Wall Section And Plan [Revision 2] Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL408 Phase 2 - Enlarged Elev., Wall Section And Plan [Revision 2] Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL409 Phase 2 - Enlarged Elev., Wall Section And Plan  (previously AL675)   [Revision 2] Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL521 Enlarged Toilet Rooms [Revision 2] Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL522 Enlarged Toilet Rooms [Revision 2] Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL530 Interior Elevations Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL531 Interior Elevations Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL532 Interior Elevations Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL533 Interior Elevations Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL534 Interior Elevations Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL535 Interior Elevations [Revision 2] Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL570 Vertical Circulation Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL580 Enlarged RCP - Cafe Dining Ceiling Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL590 Add Alternate L.2 - Vestibule Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

A-600 Exterior Wall And Roof Assemblies - Typ. Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL601 Exterior Wall And Roof Assemblies - Phase 2 Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL610 Exterior Details - Phase 2 Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL611 Exterior Details - Phase 2 [Revision 2] Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

A-620 Exterior Details -Typical Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL630 Curtainwall Schedule & Details Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL632 Cafe Awning Details Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

A-650 Door Details -Typical Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

A-660 Waterproofing Details Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

A-670 Roof Details -Typical Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL671 Roof Details - Phase 2 Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL672 Expansion Joint Details Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL673 Expansion Joint Details Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL674 Seismic Joint Detail Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL676 Seismic Joint Details Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL677 Seismic Joint Details Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL678 Seismic Joint Details Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

A-680 Rooftop Screen Schedule & Details [Revision 2] Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

A-700 Partition Type Details [Early Release of Backcheck 001] Taylor Design B19-08.06 [Link} Backcheck 001 08/07/20

A-701 Partition Head And Sill Details Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

A-704 Framing Details - Typical Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

A-705 Framing Details -Rated [Early Release of Backcheck 001] Taylor Design B19-08.06 [Link} Backcheck 001 08/07/20

A-710 UL Design & Fire Resistive Details Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

A-720 Interior Details [Revision 2] Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20
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A-721 Interior Details Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

A-722 Interior Details - Doors Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

A-730 Interior Details - Stairs Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL731 Interior Details At Cafe Servery [Early Release of Backcheck 001] Taylor Design B19-08.06 [Link} Backcheck 001 08/07/20

A-740 Typical Ceiling Details -Suspended Ceiling Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

A-741 Typical Ceiling Details -Framed Ceiling Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

A-742 Ceiling Details Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

A-743 Ceiling Details Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

A-750 Casework Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL751 Custom Casework Details - Phase 2 Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL800 Phase 2 - Door Schedule - Exterior Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL801 Phase 2 - Door Schedule - Interior [Early Release of Backcheck 001] Taylor Design B19-08.06 [Link} Backcheck 001 08/07/20

AL810 Phase 2 - Window Schedule - Exterior Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL811 Phase 2 - Window Schedule - Interior Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

A-820 Exterior Finish Legend [Revision 2] Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL830 Wood Coursing Schedule Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

INTERIORS

IL141-A Level 1 Segment A Finish Plan [Early Release of Backcheck 001] Taylor Design B19-08.06 [Link} Backcheck 001 08/07/20

IL141-B Level 1 Segment B Finish Plan [Early Release of Backcheck 001] Taylor Design B19-08.06 [Link} Backcheck 001 08/07/20

IL141-C Level 1 Segment C Finish Plan [Early Release of Backcheck 001] Taylor Design B19-08.06 [Link} Backcheck 001 08/07/20

IL142-A Level 2 Segment A Finish Plan [Early Release of Backcheck 001] Taylor Design B19-08.06 [Link} Backcheck 001 08/07/20

IL142-B Level 2 Segment B Finish Plan [Early Release of Backcheck 001] Taylor Design B19-08.06 [Link} Backcheck 001 08/07/20

IL142-C Level 2 Segment C Finish Plan [Early Release of Backcheck 001] Taylor Design B19-08.06 [Link} Backcheck 001 08/07/20

IL143-B Level 3 Segment B Finish Plan [Early Release of Backcheck 001] Taylor Design B19-08.06 [Link} Backcheck 001 08/07/20

IL143-C Level 3 Segment C Finish Plan [Early Release of Backcheck 001] Taylor Design B19-08.06 [Link} Backcheck 001 08/07/20

IL401 Enlarged Partial Finish Plans [Early Release of Backcheck 001] Taylor Design B19-08.06 [Link} Backcheck 001 08/07/20

I-600 Interior Finish Legend [Revision 2] Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

I-601 Interior Finish Legend Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

IL611 Finish Schedule -Phase 2 [Early Release of Backcheck 001] Taylor Design B19-08.06 [Link} Backcheck 001 08/07/20

EQUIPMENT

QL120 Phase 2 -Miscellaneous And Engineering Shop Equipment Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

EDGE OF SLAB

ES121 Phase 2- Level 1 / 2 Edge Of Slab Plan Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

ES122 Phase 2 - Level 3 / Roof Edge Of Slab Plan Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

STRUCTURAL

S-L001 General Notes S G H B19-08.05 [Link] 100% Construction Documents 05/28/20

S-L002 General Notes S G H B19-08.05 [Link] 100% Construction Documents 05/28/20

S-L003 General Notes Special Inspection S G H B19-08.05 [Link] 100% Construction Documents 05/28/20

S-L004 General Notes Submittals S G H B19-08.05 [Link] 100% Construction Documents 05/28/20

S-L010 Typical Concrete Details S G H B19-08.05 [Link] 100% Construction Documents 05/28/20

S-L011 Typical Concrete Details S G H B19-08.05 [Link] 100% Construction Documents 05/28/20

S-L012 Typical Concrete Details S G H B19-08.05 [Link] 100% Construction Documents 05/28/20

S-L013 Typical Steel Details S G H B19-08.05 [Link] 100% Construction Documents 05/28/20

S-L014 Typical Steel Details S G H B19-08.05 [Link] 100% Construction Documents 05/28/20

S-L015 Typical Concrete On Metal Deck Details S G H B19-08.05 [Link] 100% Construction Documents 05/28/20

S-L016 Typical Concrete On Metal Deck Details S G H B19-08.05 [Link] 100% Construction Documents 05/28/20

S-L017 Typical Concrete On Metal Deck Details S G H B19-08.05 [Link] 100% Construction Documents 05/28/20

S-L141 Link Building - Foundation Plans S G H B19-08.05 [Link] 100% Construction Documents 05/28/20

GROUP B & C DOCUMENTS: ADMIN | LINK BUILDING CURRENT DRAWINGS (continued)
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S-L142 Link Building - Level 2 Framing Plan S G H B19-08.05 [Link] 100% Construction Documents 05/28/20

S-L143 Link Building - Level 3 & Low Roof Framing Plan S G H B19-08.05 [Link] 100% Construction Documents 05/28/20

S-L144 Link Building - Roof Framing Plan S G H B19-08.05 [Link] 100% Construction Documents 05/28/20

S-L301 Link Building Moment Frame Elevations S G H B19-08.05 [Link] 100% Construction Documents 05/28/20

S-L302 Link Building Moment Frame Elevations S G H B19-08.05 [Link] 100% Construction Documents 05/28/20

S-L303 Link Building Moment Frame Elevations S G H B19-08.05 [Link] 100% Construction Documents 05/28/20

S-L401 Details S G H B19-08.05 [Link] 100% Construction Documents 05/28/20

S-L402 Details S G H B19-08.05 [Link] 100% Construction Documents 05/28/20

S-L501 Column Schedule Link Building S G H B19-08.05 [Link] 100% Construction Documents 05/28/20

S-L502 Details S G H B19-08.05 [Link] 100% Construction Documents 05/28/20

S-L503 Details S G H B19-08.05 [Link] 100% Construction Documents 05/28/20

S-L511 Awning Section & Details S G H B19-08.05 [Link] 100% Construction Documents 05/28/20

S-L521 Details S G H B19-08.05 [Link] 100% Construction Documents 05/28/20

S-L541 Equipment Anchorage Details S G H B19-08.05 [Link] 100% Construction Documents 05/28/20

S-L701 Sideplate General Notes S G H B19-08.05 [Link] 100% Construction Documents 05/28/20

S-L702 Sideplate Column Details, A Type S G H B19-08.05 [Link] 100% Construction Documents 05/28/20

S-L703 Sideplate Column Details, B Type S G H B19-08.05 [Link] 100% Construction Documents 05/28/20

S-L704 Sideplate Column Details, C Type S G H B19-08.05 [Link] 100% Construction Documents 05/28/20

S-L705 Sideplate Beam Details S G H B19-08.05 [Link] 100% Construction Documents 05/28/20

S-L706 Sideplate Field Erection Details S G H B19-08.05 [Link] 100% Construction Documents 05/28/20

S-L707 Sideplate Miscellaneous Details S G H B19-08.05 [Link] 100% Construction Documents 05/28/20

S-L708 Sideplate Coordination Items S G H B19-08.05 [Link] 100% Construction Documents 05/28/20

S-L709 Sideplate Construction Guidelines S G H B19-08.05 [Link] 100% Construction Documents 05/28/20

S-L141 Link Building Foundation Plans S G H B19-08.05 [Link] 100% Construction Documents 05/28/20

FOOD SERVICE

FS1.00 Café Foodservice Overall Plan - Café Marshall Associates, Inc. B19-08.05 [Link] 100% Construction Documents 05/28/20

FS1.11 Café Foodservice Equipment Plan Marshall Associates, Inc. B19-08.05 [Link] 100% Construction Documents 05/28/20

FS1.12 Café Foodservice Building Conditions and Ventilation Plan Marshall Associates, Inc. B19-08.05 [Link] 100% Construction Documents 05/28/20

FS1.13 Café Foodservice Plumbing Rough-In Plan Marshall Associates, Inc. B19-08.05 [Link] 100% Construction Documents 05/28/20

FS1.14 Café Food Service Electrical Rough-In Plan Marshall Associates, Inc. B19-08.05 [Link] 100% Construction Documents 05/28/20

FS2.11 Café Food Service Elevations Marshall Associates, Inc. B19-08.05 [Link] 100% Construction Documents 05/28/20

FS2.12 Café Food Service Elevations Marshall Associates, Inc. B19-08.05 [Link] 100% Construction Documents 05/28/20

FS2.13 Café Food Service Elevations Marshall Associates, Inc. B19-08.05 [Link] 100% Construction Documents 05/28/20

FIRE ALARM

FA-001 Fire Alarm Cover Sheet & Notes WBE / Siemens Fire Safety B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 05/15/20

FA-002 Misc. Detail / FA Equipment List / FA Sequence of Operation WBE / Siemens Fire Safety B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 05/15/20

FA-101 Link Bldg: Level 1 Section A Phase 2 Fire Alarm Plan WBE / Siemens Fire Safety B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 05/15/20

FA-102 Link Bldg: Level 1 Section B & C Phase 2 Fire Alarm Plan WBE / Siemens Fire Safety B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 05/15/20

FA-103 Link Bldg: Level 2 Section A Phase 2 Fire Alarm Plan WBE / Siemens Fire Safety B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 05/15/20

FA-104 Link Bldg: Level 2 Section B & C Phase 2 Fire Alarm Plan WBE / Siemens Fire Safety B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 05/15/20

FA-105 Link Bldg: Level 3 Phase 2 Fire Alarm Plan WBE / Siemens Fire Safety B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 05/15/20

FA-106 Link Bldg: Roof Phase 2 Fire Alarm Plan WBE / Siemens Fire Safety B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 05/15/20

FA-501 SMMC Campus Fire Alarm Network System WBE / Siemens Fire Safety B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 05/15/20

FA-502 Link Building: Fire Alarm Riser Diagram Level 1 & 2 WBE / Siemens Fire Safety B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 05/15/20

FA-503 Link Building: Fire Alarm Riser Diagram Level 3 & Roof WBE / Siemens Fire Safety B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 05/15/20

FA-504 XLSR #1 Fire Alarm Control Unit & Battery Calcs WBE / Siemens Fire Safety B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 05/15/20

FA-505 SSD-C FA Annunciator Panel & Existing NCC #2 Network Command Center WBE / Siemens Fire Safety B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 05/15/20

FA-506 PAD-4 NAC Power Booster Panel / Battery & Voltage Drop Calcs WBE / Siemens Fire Safety B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 05/15/20

FA-507 Typical Wiring & Mounting Detail of Field Devices WBE / Siemens Fire Safety B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 05/15/20

FA-508 Global XLS Fire Alarm Control Unit & Battery Calcs WBE / Siemens Fire Safety B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 05/15/20

GROUP B & C DOCUMENTS: ADMIN | LINK BUILDING CURRENT DRAWINGS (continued)
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FIRE PROTECTION

FPL000 Fire Sprinkler Phase 2 Coversheet Walschon Fire Protection B19-08.05 [Link] 100% Construction Documents 05/28/20

FP001 Fire Sprinkler Details Pg. 1 Walschon Fire Protection B19-08.05 [Link] 100% Construction Documents 05/28/20

FP002 Fire Sprinkler Details Pg. 2 Walschon Fire Protection B19-08.05 [Link] 100% Construction Documents 05/28/20

FP003 Fire Sprinkler Standpipe Details Walschon Fire Protection B19-08.05 [Link] 100% Construction Documents 05/28/20

FP004 Fire Sprinkler Standpipe Calculations Walschon Fire Protection B19-08.05 [Link] 100% Construction Documents 05/28/20

FP005 Fire Sprinkler Preaction Details Walschon Fire Protection B19-08.05 [Link] 100% Construction Documents 05/28/20

FP006 Fire Sprinkler Link Level 3 Preaction Details Walschon Fire Protection B19-08.05 [Link] 100% Construction Documents 05/28/20

FP007 Fire Sprinkler Hanger and Bracing Details Walschon Fire Protection B19-08.05 [Link] 100% Construction Documents 05/28/20

FP008 Fire Sprinkler Bracing Calculations Walschon Fire Protection B19-08.05 [Link] 100% Construction Documents 05/28/20

FPL121 Fire Sprinkler Level 1 Overall Piping Plan Walschon Fire Protection B19-08.05 [Link] 100% Construction Documents 05/28/20

FPL122 Fire Sprinkler Level 2 Overall Piping Plan Walschon Fire Protection B19-08.05 [Link] 100% Construction Documents 05/28/20

FPL123 Fire Sprinkler Level 3 Overall Piping Plan Walschon Fire Protection B19-08.05 [Link] 100% Construction Documents 05/28/20

FPL171 Fire Sprinkler Level 1 Overall RCP Plan Walschon Fire Protection B19-08.05 [Link] 100% Construction Documents 05/28/20

FPL172 Fire Sprinkler Level 2 Overall RCP Plan Walschon Fire Protection B19-08.05 [Link] 100% Construction Documents 05/28/20

FPL173 Fire Sprinkler Level 3 Overall RCP Plan Walschon Fire Protection B19-08.05 [Link] 100% Construction Documents 05/28/20

FPL220 Fire Sprinkler Sections Walschon Fire Protection B19-08.05 [Link] 100% Construction Documents 05/28/20

PLUMBING                             

PL-001 Phase 2 - Plumbing Legend and Notes Frank M Booth, Inc B19-08.05 [Link] 100% Construction Documents 05/28/20

PL-002 Phase 2 - Plumbing Schedules and Material Matrix Frank M Booth, Inc B19-08.05 [Link] 100% Construction Documents 05/28/20

Pl120-A Phase 2 - Level 1A - Underground Plumbing Plan Frank M Booth, Inc B19-08.05 [Link] 100% Construction Documents 05/28/20

PL120-B Phase 2 - Level 1B - Underground Plumbing Plan Frank M Booth, Inc B19-08.05 [Link] 100% Construction Documents 05/28/20

PL120-C Phase 2 - Level 1C - Underground Plumbing Plan Frank M Booth, Inc B19-08.05 [Link] 100% Construction Documents 05/28/20

PL121-A Phase 2 - Level 1A - Plumbing Plan Frank M Booth, Inc B19-08.05 [Link] 100% Construction Documents 05/28/20

PL121-B Phase 2 - Level 1B - Plumbing Plan Frank M Booth, Inc B19-08.05 [Link] 100% Construction Documents 05/28/20

PL121-C Phase 2 - Level 1C - Plumbing Plan Frank M Booth, Inc B19-08.05 [Link] 100% Construction Documents 05/28/20

PL122-A Phase 2 - Level 2A - Plumbing Plan Frank M Booth, Inc B19-08.05 [Link] 100% Construction Documents 05/28/20

PL122-B Phase 2 - Level 2B - Plumbing Plan Frank M Booth, Inc B19-08.05 [Link] 100% Construction Documents 05/28/20

PL122-C Phase 2 - Level 2C - Plumbing Plan Frank M Booth, Inc B19-08.05 [Link] 100% Construction Documents 05/28/20

PL123-A Phase 2 - Level 3A - Plumbing Plan Frank M Booth, Inc B19-08.05 [Link] 100% Construction Documents 05/28/20

PL123-B Phase 2 - Level 3B - Plumbing Plan Frank M Booth, Inc B19-08.05 [Link] 100% Construction Documents 05/28/20

PL123-C Phase 2 - Level 3C - Plumbing Plan Frank M Booth, Inc B19-08.05 [Link] 100% Construction Documents 05/28/20

PL124-L Phase 2 - Lower Roof - Plumbing Plan Frank M Booth, Inc B19-08.05 [Link] 100% Construction Documents 05/28/20

PL124-U Phase 2 - Upper Roof - Plumbing Plan Frank M Booth, Inc B19-08.05 [Link] 100% Construction Documents 05/28/20

PL401 Phase 2 - Plumbing Riser Diagrams Frank M Booth, Inc B19-08.05 [Link] 100% Construction Documents 05/28/20

PL501 Phase 2 - Plumbing Details Frank M Booth, Inc B19-08.05 [Link] 100% Construction Documents 05/28/20

PL502 Phase 2 - Plumbing Details Frank M Booth, Inc B19-08.05 [Link] 100% Construction Documents 05/28/20

MECHANICAL                           

ML-001 Phase 2 - Mechanical Legend, Notes and Material Matrix Frank M Booth, Inc B19-08.05 [Link] 100% Construction Documents 05/28/20

ML-002 Phase 2 - Mechanical Schedules Frank M Booth, Inc B19-08.05 [Link] 100% Construction Documents 05/28/20

ML-003 Phase 2 - Mechanical Schedules Frank M Booth, Inc B19-08.05 [Link] 100% Construction Documents 05/28/20

ML111 Phase 2 - Level 1 - HVAC Zone Plan Frank M Booth, Inc B19-08.05 [Link] 100% Construction Documents 05/28/20

ML112 Phase 2 - Level 2 - HVAC Zone Plan Frank M Booth, Inc B19-08.05 [Link] 100% Construction Documents 05/28/20

ML113 Phase 2 - Level 3 - HVAC Zone Plan Frank M Booth, Inc B19-08.05 [Link] 100% Construction Documents 05/28/20

ML121-A Phase 2 - Level 1A - HVAC Floor PLan Frank M Booth, Inc B19-08.05 [Link] 100% Construction Documents 05/28/20

ML121-B Phase 2 - Level 1B - HVAC Floor Plan Frank M Booth, Inc B19-08.05 [Link] 100% Construction Documents 05/28/20

ML121-C Phase 2 - Level 1C - HVAC Floor Plan Frank M Booth, Inc B19-08.05 [Link] 100% Construction Documents 05/28/20

ML122-A Phase 2 - Level 2A - HVAC Floor Plan Frank M Booth, Inc B19-08.05 [Link] 100% Construction Documents 05/28/20

ML122-B Phase 2 - Level 2B - HVAC Floor Plan Frank M Booth, Inc B19-08.05 [Link] 100% Construction Documents 05/28/20

ML122-C Phase 2 - Level 2C - HVAC Floor Plan Frank M Booth, Inc B19-08.05 [Link] 100% Construction Documents 05/28/20

GROUP B & C DOCUMENTS: ADMIN | LINK BUILDING CURRENT DRAWINGS (continued)

C-8.1: Link Building - 100% Construction Document Drawings  (BLD2019-00008) (continued)
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Legend: Date: 7/20/2020 *

B5 B5 New Administration Building (BLD2019-00007) C8.1 New Link Building (BLD2019-00008) * Note this issuance includes early issuances of B/C 001, 08/07/2020

Dwg. Title Prepared By Rev # Revision Name Rev Date

ATTACHMENT "D"

LIST OF CONTRACT DOCUMENTS - Group B & C Projects

San Mateo Health Campus Project - New Administration & Link Buildings

222 W 39th Ave, San Mateo, CA 94403

Note: If a sheet starts with "G -" or "A -", it is a common sheet for both Admin and Link Buildings.  If  a sheet starts with "GA" or 

"AA," it is specific to the Admin Building, and if a sheet starts with "GL" or "AL", it is specific to the Link Building.

ML123-B Phase 2 - Level 3B - HVAC Floor Plan Frank M Booth, Inc B19-08.05 [Link] 100% Construction Documents 05/28/20

ML123-C Phase 2 - Level 3C - HVAC Floor Plan Frank M Booth, Inc B19-08.05 [Link] 100% Construction Documents 05/28/20

ML131 Phase 2 - Level 1 - HVAC Piping Floor Plan Frank M Booth, Inc B19-08.05 [Link] 100% Construction Documents 05/28/20

ML132 Phase 2 - Level 2 - HVAC Piping Floor Plan Frank M Booth, Inc B19-08.05 [Link] 100% Construction Documents 05/28/20

ML133 Phase 2 - Level 3 - HVAC Piping Floor Plan Frank M Booth, Inc B19-08.05 [Link] 100% Construction Documents 05/28/20

ML501 Phase 2 Mechanical Details Frank M Booth, Inc B19-08.05 [Link] 100% Construction Documents 05/28/20

ML502 Phase 2 Mechanical Details Frank M Booth, Inc B19-08.05 [Link] 100% Construction Documents 05/28/20

ML503 Phase 2 Mechanical Details Frank M Booth, Inc B19-08.05 [Link] 100% Construction Documents 05/28/20

ELECTRICAL                         

EL001 Phase 2 - Electrical Cover Sheet WBE / Randall Lamb B19-08.05 [Link] 100% Construction Documents 05/28/20

EL002 Phase 2 - Luminaire Schedule WBE / Randall Lamb B19-08.05 [Link] 100% Construction Documents 05/28/20

EL241 Phase 2 - Level 1 Overall RCP - Lighting WBE / Randall Lamb B19-08.05 [Link] 100% Construction Documents 05/28/20

EL-241-A Phase 2 - Level 1 Segment A RCP - Lighting WBE / Randall Lamb B19-08.05 [Link] 100% Construction Documents 05/28/20

EL-241-B Phase 2 - Level 1 Segment B RCP - Lighting WBE / Randall Lamb B19-08.05 [Link] 100% Construction Documents 05/28/20

EL-241-C Phase 2 - Level 1 Segment C RCP - Lighting WBE / Randall Lamb B19-08.05 [Link] 100% Construction Documents 05/28/20

EL242 Phase 2 - Level 2 Overall RCP - Lighting WBE / Randall Lamb B19-08.05 [Link] 100% Construction Documents 05/28/20

EL-242-A Phase 2 - Level 2 Segment A RCP - Lighting WBE / Randall Lamb B19-08.05 [Link] 100% Construction Documents 05/28/20

EL-242-B Phase 2 - Level 2 Segment B RCP - Lighting WBE / Randall Lamb B19-08.05 [Link] 100% Construction Documents 05/28/20

EL-242-C Phase 2 - Level 2 Segment C RCP - Lighting WBE / Randall Lamb B19-08.05 [Link] 100% Construction Documents 05/28/20

EL243 Phase 2 - Level 3 Overall RCP - Lighting WBE / Randall Lamb B19-08.05 [Link] 100% Construction Documents 05/28/20

EL-243-A Phase 2 - Level 3 Segment A RCP - Lighting WBE / Randall Lamb B19-08.05 [Link] 100% Construction Documents 05/28/20

EL-243-B Phase 2 - Level 3 Segment B RCP - Lighting WBE / Randall Lamb B19-08.05 [Link] 100% Construction Documents 05/28/20

EL-243-C Phase 2 - Level 3 Segment C RCP - Lighting WBE / Randall Lamb B19-08.05 [Link] 100% Construction Documents 05/28/20

EL341 Phase 2 - Level 1 Overall RCP - Lighting WBE / Randall Lamb B19-08.05 [Link] 100% Construction Documents 05/28/20

EL-341-A Phase 2 - Level 1 Segment A Floor Plan - Power WBE / Randall Lamb B19-08.05 [Link] 100% Construction Documents 05/28/20

EL-341-B Phase 2 - Level 1 Segment B Floor Plan - Power WBE / Randall Lamb B19-08.05 [Link] 100% Construction Documents 05/28/20

EL-341-C Phase 2 - Level 1 Segment C Floor Plan - Power WBE / Randall Lamb B19-08.05 [Link] 100% Construction Documents 05/28/20

EL342 Phase 2 - Level 2 Overall RCP - Lighting WBE / Randall Lamb B19-08.05 [Link] 100% Construction Documents 05/28/20

EL-342-A Phase 2 - Level 2 Segment A Floor Plan - Power WBE / Randall Lamb B19-08.05 [Link] 100% Construction Documents 05/28/20

EL-342-B Phase 2 - Level 2 Segment B Floor Plan - Power WBE / Randall Lamb B19-08.05 [Link] 100% Construction Documents 05/28/20

EL-342-C Phase 2 - Level 2 Segment C Floor Plan - Power WBE / Randall Lamb B19-08.05 [Link] 100% Construction Documents 05/28/20

EL343 Phase 2 - Level 3 Overall RCP - Lighting WBE / Randall Lamb B19-08.05 [Link] 100% Construction Documents 05/28/20

EL-343-A Phase 2 - Level 3 Segment A Floor Plan - Power WBE / Randall Lamb B19-08.05 [Link] 100% Construction Documents 05/28/20

EL-343-B Phase 2 - Level 3 Segment B Floor Plan - Power WBE / Randall Lamb B19-08.05 [Link] 100% Construction Documents 05/28/20

EL-343-C Phase 2 - Level 3 Segment C Floor Plan - Power WBE / Randall Lamb B19-08.05 [Link] 100% Construction Documents 05/28/20

EL501 Phase 2 - Single Line Diagram WBE / Randall Lamb B19-08.05 [Link] 100% Construction Documents 05/28/20

EL601 Phase 2 - Panel Schedules WBE / Randall Lamb B19-08.05 [Link] 100% Construction Documents 05/28/20

EL602 Phase 2 - Panel Schedules WBE / Randall Lamb B19-08.05 [Link] 100% Construction Documents 05/28/20

EL801 Phase 2 - Title 24 Forms WBE / Randall Lamb B19-08.05 [Link] 100% Construction Documents 05/28/20

EL802 Phase 2 - Title 24 Forms WBE / Randall Lamb B19-08.05 [Link] 100% Construction Documents 05/28/20

EL803 Phase 2 - Title 24 Forms WBE / Randall Lamb B19-08.05 [Link] 100% Construction Documents 05/28/20

TECHNOLOGY                  

TL-001 Phase 2 - Symbols Lists and General Notes - Technology WBE B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 05/18/20

TL-121 Phase 2 - Level 1 - Overall Floor Plan - Technology WBE B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 05/18/20

TL-122 Phase 2 - Level 2 - Overall Floor Plan - Technology WBE B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 05/18/20

TL-123 Phase 2 - Level 3 - Overall Floor Plan - Technology WBE B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 05/18/20

TL-124 Phase 2 - Overall Roof Plan - Technology WBE B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 05/18/20

TL-341-A Phase 2 - Level 1 Segment A Floor Plan - Technology WBE B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 05/18/20

TL-341-B Phase 2 - Level 1 Segment B Floor Plan - Technology WBE B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 05/18/20

GROUP B & C DOCUMENTS: ADMIN | LINK BUILDING CURRENT DRAWINGS (continued)

C-8.1: Link Building - 100% Construction Document Drawings  (BLD2019-00008) (continued)

MECHANICAL (continued)
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B5 B5 New Administration Building (BLD2019-00007) C8.1 New Link Building (BLD2019-00008) * Note this issuance includes early issuances of B/C 001, 08/07/2020
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ATTACHMENT "D"

LIST OF CONTRACT DOCUMENTS - Group B & C Projects

San Mateo Health Campus Project - New Administration & Link Buildings

222 W 39th Ave, San Mateo, CA 94403

Note: If a sheet starts with "G -" or "A -", it is a common sheet for both Admin and Link Buildings.  If  a sheet starts with "GA" or 

"AA," it is specific to the Admin Building, and if a sheet starts with "GL" or "AL", it is specific to the Link Building.

TL-341-C Phase 2 - Level 1 Segment C Floor Plan - Technology WBE B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 05/18/20

TL-342-A Phase 2 - Level 2 Segment A Floor Plan - Technology WBE B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 05/18/20

TL-342-B Phase 2 - Level 2 Segment B Floor Plan - Technology WBE B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 05/18/20

TL-342-C Phase 2 - Level 2 Segment C Floor Plan - Technology WBE B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 05/18/20

TL-343-A Phase 2 - Level 3 Segment A Floor Plan - Technology WBE B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 05/18/20

TL-343-B Phase 2 - Level 3 Segment B Floor Plan - Technology WBE B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 05/18/20

TL-343-C Phase 2 - Level 3 Segment C Floor Plan - Technology WBE B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 05/18/20

TL-344-A Phase 2 - Segment A Roof Plan - Technology WBE B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 05/18/20

TL-401 Phase 2 - Enlarged Plans and Details - Technology WBE B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 05/18/20

TL-501 Phase 2 - Diagrams and Details - Technology WBE B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 05/18/20

TL-502 Phase 2 - Diagrams and Details - Technology WBE B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 05/18/20

SECURITY

TSL-001 Title & Security System Legend WBE / Johnson Controls B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 04/17/20

TSL-341-A Level 1 Segment A Floor Plan - Security WBE / Johnson Controls B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 04/17/20

TSL-341-B Level 1 Segment B Floor Plan - Security WBE / Johnson Controls B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 04/17/20

TSL-341-C Level 1 Segment C Floor Plan - Security WBE / Johnson Controls B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 04/17/20

TSL-342-A Level 2 Segment A Floor Plan - Security WBE / Johnson Controls B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 04/17/20

TSL-342-B Level 2 Segment B Floor Plan - Security WBE / Johnson Controls B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 04/17/20

TSL-342-C Level 2 Segment C Floor Plan - Security WBE / Johnson Controls B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 04/17/20

TSL-343-B Level 3 Segment B Floor Plan - Security WBE / Johnson Controls B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 04/17/20

TSL-343-C Level 3 Segment C Floor Plan - Security WBE / Johnson Controls B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 04/17/20

TSL-301 Access Control System Riser WBE / Johnson Controls B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 04/17/20

TSL-302 CCTV System Riser WBE / Johnson Controls B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 04/17/20

TSL-303 Door & Camera Matrix WBE / Johnson Controls B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 04/17/20

TSL-501 Door Details - 01 WBE / Johnson Controls B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 04/17/20

TSL-502 Door Details - 02 WBE / Johnson Controls B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 04/17/20

TSL-503 Camera Details - 01 WBE / Johnson Controls B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 04/17/20

TSL-504 System Architecture WBE / Johnson Controls B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 04/17/20

TSL-601 Wiring Details - 01 WBE / Johnson Controls B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 04/17/20

TSL-602 Wiring Details - 02 WBE / Johnson Controls B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 04/17/20

TSL-701 Panel Details - 01 WBE / Johnson Controls B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 04/17/20

SOUND MASKING

T-SM-001 Phase 1 and 2 - 1st Floor Sound Masking and Paging - Technology WBE / Archoustics West B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 05/18/20

T-SM-002 Phase 1 and 2 - 2nd Floor Sound Masking and Paging - Technology WBE / Archoustics West B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 05/18/20

T-SM-003 Phase 1 and 2 - 3rd Floor Sound Masking and Paging - Technology WBE / Archoustics West B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 05/18/20

T-SM-004 Phase 1 and 2 - Terminations Sound Masking and Paging - Technology WBE / Archoustics West B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 05/18/20

T-SM-005 Phase 1 and 2 - Details Sound Masking and Paging - Technology WBE / Archoustics West B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 05/18/20

T-SM-006 Phase 1 and 2 - Paging Sheet Sound Masking and Paging - Technology WBE / Archoustics West B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 05/18/20

GROUP B & C DOCUMENTS: ADMIN | LINK BUILDING CURRENT DRAWINGS (continued)

C-8.1: Link Building - 100% Construction Document Drawings  (BLD2019-00008) (continued)

TECHNOLOGY (continued)

Truebeck Construction Project No. 418010 Page 14 of 22

DocuSign Envelope ID: 850AB81F-EA0B-48DF-B331-F6AA78AE756F



Legend: Date: 7/20/2020 *

B5 B5 New Administration Building (BLD2019-00007) C8.1 New Link Building (BLD2019-00008) * Note this issuance includes early issuances of B/C 001, 08/07/2020

Dwg. Title Prepared By Rev # Revision Name Rev Date

ATTACHMENT "D"

LIST OF CONTRACT DOCUMENTS - Group B & C Projects

San Mateo Health Campus Project - New Administration & Link Buildings

222 W 39th Ave, San Mateo, CA 94403

Note: If a sheet starts with "G -" or "A -", it is a common sheet for both Admin and Link Buildings.  If  a sheet starts with "GA" or 

"AA," it is specific to the Admin Building, and if a sheet starts with "GL" or "AL", it is specific to the Link Building.

DIVISION 00 - GENERAL CONDITIONS  (See Attachment K for Documents)

00 01 01 Title Page County of San Mateo Att. K Issued for Bidding 05/29/18

00 01 11 Table of Contents County of San Mateo Att. K Issued for Bidding February '18

00 10 01 [CMAR]  Notice Inviting Proposals [Deleted for Subcontractors] County of San Mateo Att. K Issued for Bidding March '18

00 20 01 [CMAR]  Instructions for Proposals [Deleted for Subcontractors] County of San Mateo Att. K Issued for Bidding March '18

00 20 10 [CMAR]  Access, Indemnity and Release Agreement [Deleted for Subcontractors] County of San Mateo Att. K Issued for Bidding February '18

00 30 20 Geotechnical Data and Existing Conditions County of San Mateo Att. K Issued for Bidding February '18

04 00 01 [CMAR] Proposal Price Form [Deleted for Subcontractors] County of San Mateo Att. K Issued for Bidding March '18

00 45 14 County of San Mateo Att. K Issued for Bidding January '18

00 45 16.1 [CMAR]  Supplement to Response to Request for SOQ's  [Deleted for Subcontractors] County of San Mateo Att. K Issued for Bidding January '18

00 48 10 [CMAR]  Non-Collusion Affidavit [Deleted for Subcontractors] County of San Mateo Att. K Issued for Bidding January '18

00 48 20 [CMAR]  Proposer Certifications [Deleted for Subcontractors] County of San Mateo Att. K Issued for Bidding March '18

00 50 51 [CMAR]  Notice of Intent to Award [Deleted for Subcontractors] County of San Mateo Att. K Issued for Bidding October '15

00 51 05 [CMAR]  Notice of Award [Deleted for Subcontractors] County of San Mateo Att. K Issued for Bidding February '18

00 52 01 Agreement County of San Mateo Att. K Issued for Bidding March '18

00 52 05 [CMAR]  Assignment and Novation [Deleted for Subcontractors] County of San Mateo Att. K Issued for Bidding February '18

00 52 51 [CMAR]  Pre-Construction and CMR Services [Deleted for Subcontractors] County of San Mateo Att. K Issued for Bidding March '18

00 55 01-A [CMAR]  Notice to Proceed for Pre-Construction Services (Ph 1) [Deleted for Subs] County of San Mateo Att. K Issued for Bidding January '18

00 55 01-B [CMAR]  Notice to Proceed for Pre-Construction Services (Ph 2) [Deleted for Subs] County of San Mateo Att. K Issued for Bidding February '18

00 61 13.12 [CMAR]  Construction Performance Bond [Deleted for Subcontractors] County of San Mateo Att. K Issued for Bidding January '18

00 61 13.18 [CMAR]  Construction Labor and Material Payment Bond [Deleted for Subcontractors] County of San Mateo Att. K Issued for Bidding January '18

00 63 01 Guaranty County of San Mateo Att. K Issued for Bidding January '18

00 65 30 Agreement and Release of Any and All Claims County of San Mateo Att. K Issued for Bidding January '18

00 66 00 Substitution Request Form County of San Mateo Att. K Issued for Bidding January '18

00 68 01 [CMAR]  Escrow Agreement for Security Deposit in Lieu of Retention [Deleted for Subs] County of San Mateo Att. K Issued for Bidding January '18

07 20 00 General Conditions County of San Mateo Att. K Issued for Bidding March '18

07 20 00  Attachment A HIPAA Business Associate Requirements County of San Mateo Att. K Issued for Bidding March '18

00 73 01 Supplementary General Conditions -CMR Items County of San Mateo Att. K Issued for Bidding March '18

00 73 11 [CMAR] Insurance and Indemnification [Deleted for Subcontractors - See Attachment A] County of San Mateo Att. K Issued for Bidding March '18

00 73 15 Naturally Occurrinng Asbestos County of San Mateo Att. K Issued for Bidding February '18

00 73 21 Requirements for OSHPD Reviewed Projects County of San Mateo Att. K Issued for Bidding February '18

00 73 80 Apprenticeship Program County of San Mateo Att. K Issued for Bidding January '18

00 91 11 [CMAR]  Addenda [Deleted for Subs] County of San Mateo Att. K Issued for Bidding January '18

DIVISION 01 - GENERAL REQUIREMENTS  (See Attachment K for Documents)

01 01 11 Table of Contents - Division 01 General Requirements County of San Mateo Att. K Issued for Bidding March '18

00 10 00 Summary   County of San Mateo Att. K Issued for Bidding March '18

00 10 00 [CMAR]  Appendix A - CMR Fee [Deleted for Subcontractors] County of San Mateo Att. K Issued for Bidding March '18

00 10 00 [CMAR]  Appendix B - CMR General Conditions [Deleted for Subcontractors] County of San Mateo Att. K Issued for Bidding March '18

00 10 00 [CMAR]  Appendix C - CMR General Requirements [Deleted for Subcontractors] County of San Mateo Att. K Issued for Bidding March '18

00 10 00 [CMAR]  Appendix D - CMR Bonds, Insurances & Taxes Requirement [Deleted for Subcontractors] County of San Mateo Att. K Issued for Bidding March '18

00 10 00 Appendix E - San Mateo Medical Center Infection Control Policy County of San Mateo Att. K Issued for Bidding March '18

01 26 00 Contract Modiication Procedures County of San Mateo Att. K Issued for Bidding March '18

01 29 00 Payment Procedures County of San Mateo Att. K Issued for Bidding March '18

01 31 00 Project Management and Coordination County of San Mateo Att. K Issued for Bidding January '18

01 31 20 Building Information Modeling (BIM) and Coordination Drawings County of San Mateo Att. K Issued for Bidding January '18

01 31 50 Project Meetings County of San Mateo Att. K Issued for Bidding March '18

01 32 00 Construction Progress Documentation County of San Mateo Att. K Issued for Bidding January '18

GROUP B & C DOCUMENTS: ADMIN | LINK BUILDING SPECIFICATIONS | OTHER DOCUMENTS

B-5: Administrative Office Building and C-8.1: Link Office Building- Project Manual and Other Documents | Administration Building, Phase 1 & Link Building, Phase 2 (BLD-00007 and BLD-00008)

[CMAR]  Statementof Proposer's Proposed Project Plan, Staffing Plan and Safety Plan [Deleted for 

Subcontractors]
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Dwg. Title Prepared By Rev # Revision Name Rev Date

ATTACHMENT "D"

LIST OF CONTRACT DOCUMENTS - Group B & C Projects

San Mateo Health Campus Project - New Administration & Link Buildings

222 W 39th Ave, San Mateo, CA 94403

Note: If a sheet starts with "G -" or "A -", it is a common sheet for both Admin and Link Buildings.  If  a sheet starts with "GA" or 

"AA," it is specific to the Admin Building, and if a sheet starts with "GL" or "AL", it is specific to the Link Building.

DIVISION 01 - GENERAL REQUIREMENTS  (See Attachment K for Documents) (continued)

01 32 50 Record Documents (As-Builts) County of San Mateo Att. K Issued for Bidding March '18

01 33 00 Submittals County of San Mateo Att. K Issued for Bidding March '18

01 33 20 Sustainable Design Reporting - LEED V4 Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

01 34 00 Safety Submittals County of San Mateo Att. K Issued for Bidding February '18

01 35 00 Project Sustainability Construction Credit Summary - LEED V4 Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

01 41 00 Regulatory Requirements County of San Mateo Att. K Issued for Bidding January '18

01 42 00 References and Definitions County of San Mateo Att. K Issued for Bidding March '18

01 43 39 Mockups and Field Samples Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

01 45 00 Quality Control (QC) Process County of San Mateo Att. K Issued for Bidding January '18

01 46 00 Testing Laboratory Services County of San Mateo Att. K Issued for Bidding January '18

01 50 00 Temporary Facilities and Controls County of San Mateo Att. K Issued for Bidding March '18

01 51 50 Solid Waste Management and Recycling Plan County of San Mateo Att. K Issued for Bidding March '18

01 52 50 Fire Protection Plan County of San Mateo Att. K Issued for Bidding January '18

01 53 20 Tree Care and Protection County of San Mateo Att. K Issued for Bidding January '18

01 53 50 Construction Fencing County of San Mateo Att. K Issued for Bidding January '18

01 54 00 Site Security and Safety County of San Mateo Att. K Issued for Bidding January '18

01 57 00 Storm Water Pollution Prevention Plan (SWPPP) County of San Mateo Att. K Issued for Bidding January '18

01 58 00 Project Indentification and Signs County of San Mateo Att. K Issued for Bidding January '18

01 60 00 Product Requirements County of San Mateo Att. K Issued for Bidding January '18

01 63 00 Product Substitution Procedures County of San Mateo Att. K Issued for Bidding January '18

01 64 00 Owner Furnished Owner Installed/Contractor Installed (OFOI/OFCI) Items County of San Mateo Att. K Issued for Bidding January '18

01 72 50 Surveying and Field Engineering County of San Mateo Att. K Issued for Bidding January '18

01 73 10 Cutting and Patching County of San Mateo Att. K Issued for Bidding January '18

01 74 00 Cleaning County of San Mateo Att. K Issued for Bidding January '18

01 77 00 Closeout Procedures County of San Mateo Att. K Issued for Bidding January '18

01 78 00 Closeout Submittals County of San Mateo Att. K Issued for Bidding March '18

01 78 20 Operation and Maintenance Data County of San Mateo Att. K Issued for Bidding February '18

01 82 00 Demonstration and Training County of San Mateo Att. K Issued for Bidding October '15

01 91 13 General Commissioning Requirements County of San Mateo Att. K Issued for Bidding March '18

01 91 13 General Commissioning Requirements - Project Specific Interface Engineering B19-08.01 [MEPF-Link] Design Concept Drawings 10/30/19

DIVISION 02 - EXISTING CONDITIONS (NOT USED)

DIVISION 03 - CONCRETE

03 10 00 Concrete Forming and Adhesion S G H B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

03 15 13 Waterstops Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

03 20 00 Concrete Reinforcing S G H B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

03 30 00 Cast-In-Place Concrete S G H B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

03 35 10 Concrete Flatwork Finishing and Curing AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

03 35 40 Polished Concrete Finishing AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

03 54 16 Hydraulic Cement Underlayment AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

03 82 16 Post-Installed Anchors S G H B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

DIVISION 04 - MASONRY (NOT USED)

DIVISION 05 - METALS

05 05 12 Hot-Dip Galvanizing AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

05 05 13 Shop-Applied Steel Primer AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

05 05 23 Metal Fastenings AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

05 12 00 Structural Steel Framing S G H B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

05 12 13 Architecturally Exposed Structural Steel AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

05 31 00 Steel Decking S G H B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

GROUP B & C DOCUMENTS: ADMIN | LINK BUILDING SPECIFICATIONS | OTHER DOCUMENTS (continued)

B-5: Administrative Office Building and C-8.1: Link Office Building- Project Manual and Other Documents | Administration Building, Phase 1 & Link Building, Phase 2 (BLD-00007 and BLD-00008) (continued)
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Dwg. Title Prepared By Rev # Revision Name Rev Date

ATTACHMENT "D"

LIST OF CONTRACT DOCUMENTS - Group B & C Projects

San Mateo Health Campus Project - New Administration & Link Buildings

222 W 39th Ave, San Mateo, CA 94403

Note: If a sheet starts with "G -" or "A -", it is a common sheet for both Admin and Link Buildings.  If  a sheet starts with "GA" or 

"AA," it is specific to the Admin Building, and if a sheet starts with "GL" or "AL", it is specific to the Link Building.

DIVISION 05 - METALS (continued)

05 40 00 Cold-Formed Metal Framing AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

05 50 00 Metal Fabrications SGH B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

05 51 00 Metal Stairs SGH B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

05 51 34 Ladders AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

05 51 35 Metal Crossover Platforms AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

05 52 13 Pipe and Tube Railings AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

05 71 00 Decorative Metal Stairs AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

05 73 13 Glazed Decorative Metal Railings AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

05 78 29 Decorative Metal Panels Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

DIVISION 06 - WOOD, PLASTICS AND COMPOSITES

06 10 53 Miscellaneous Rough Carpentry AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

06 16 43 GMF Gypsum Sheathing AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

06 41 00 Architectural Wood Casework AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

06 64 16 Decorative Polymer Panels AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

DIVISION 07 - THERMAL AND MOISTURE PROTECTION

07 13 26 SASM Waterproofing Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

07 13 27 HDPE Sheet Waterproofing Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

07 13 28 PVC Sheet Waterproofing Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

07 14 13 HFA Rubberized Asphalt Waterproofing Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

07 18 26 PMMA Traffic Coatings Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

07 19 00 Water Repellent AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

07 21 40 Superstructure Insulation Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

07 21 50 Building Enclosure Insulation Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

07 22 19 Plaza Deck Insulation Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

07 25 13 Sheet Weather-Resistive Barriers Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

07 26 13 Below-Grade Vapor Retarder AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

07 27 13 SASM Air Barriers Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

07 27 25 Fluid-Applied Silicone Air Barrier Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

07 41 13 Metal Roof Panels AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

07 42 13 Formed Metal Wall Panels Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

07 42 18 Metal Composite Wall Panels Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

07 42 43 Wood Composite Wall Panels Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

07 46 46 Fiber Cement Siding AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

07 54 19 PVC Roofing Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

07 62 00 Sheet Metal Flashing and Trim Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

07 65 00 Flexible Flashing Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

07 72 33 Roof Hatches AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

07 76 00 Pedestal Pavers AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

07 81 16 Cementitious Fireproofing AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

07 84 00 Firestopping AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

07 92 00 Joint Sealants Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

07 95 13 Expansion Joints [Assemblies] Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

DIVISION 08 -  OPENINGS

08 06 71 Door Hardware Schedule Assa Abbloy B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

08 12 13 Standard Hollow Metal Frames AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

08 12 15 Specialty Metal Frames AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

08 12 16 Aluminum Frames AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

08 13 13 Standard Hollow Metal Doors AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

GROUP B & C DOCUMENTS: ADMIN | LINK BUILDING SPECIFICATIONS | OTHER DOCUMENTS (continued)

B-5: Administrative Office Building and C-8.1: Link Office Building- Project Manual and Other Documents | Administration Building, Phase 1 & Link Building, Phase 2 (BLD-00007 and BLD-00008) (continued)
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Dwg. Title Prepared By Rev # Revision Name Rev Date

ATTACHMENT "D"

LIST OF CONTRACT DOCUMENTS - Group B & C Projects

San Mateo Health Campus Project - New Administration & Link Buildings

222 W 39th Ave, San Mateo, CA 94403

Note: If a sheet starts with "G -" or "A -", it is a common sheet for both Admin and Link Buildings.  If  a sheet starts with "GA" or 

"AA," it is specific to the Admin Building, and if a sheet starts with "GL" or "AL", it is specific to the Link Building.

DIVISION 05 - METALS (continued)

08 14 16 Flush Wood Doors AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

08 31 16 Access Panels [and Frames] AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

08 33 23 Overhead Coiling Doors AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

08 33 36 Side Coiling Grilles AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

08 34 40 Coiling Fire and Smoke Curtains AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

08 42 13 Aluminum-Framed Entrances Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

08 42 26 All-Glass Entrances AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

08 42 29 Automatic Entrances AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

08 42 43 ICU-CCU Entrances AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

08 44 13 Standard Aluminum-Framed Curtain Walls Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

08 51 13 Aluminum Windows Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

08 56 19 Pass Windows AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

08 63 00 Metal-Framed Skylights Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

08 81 00 Glass Glazing Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

08 87 16 Decorative Glazing Film Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

DIVISION 09 - FINISHES

09 05 16 Preparation of Concrete Slabs for Finish Flooring AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

09 21 16 Gypsum Board Shaft Wall Assemblies AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

09 22 16 Lightgage Metal Framing AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

09 24 43 Polymer-Modified Portland Cement Plastering Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

09 28 14 Cementitious Tile Backing Board AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

09 29 00 Gypsum Board   AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

09 30 00 Tiling AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

09 51 13 Acoustical Panel Ceilings AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

09 51 33 Acoustical Metal Pan Ceilings AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

09 54 29 Wood Grille Ceilings AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

09 65 13 Resilient Base and Accessories AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

09 65 16 Resilient Sheet Flooring AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

09 66 23 Epoxy Terrazzo Flooring AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

09 68 13 Tile Carpeting AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

09 69 00 Access Flooring AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

09 72 10 Contract Wall Coverings AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

09 72 43 Graphic Film Wall Coverings AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

09 77 33 FRP Wall Panels AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

09 81 33 Acoustical Insulation, Sealants and Accessories AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

09 84 00 Sound-Absorbing Wall Units AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

09 91 00 Painting AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

09 91 01 Paint Products Schedule AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

09 96 53 Elastomeric Coatings Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

09 96 56 Epoxy Coatings AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

09 97 13 High Performance Steel Coatings AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

09 97 23 Penetrating Concrete Floor Sealer AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

DIVISION 10 - SPECIALTIES

10 11 16 Markerboards AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

10 11 25 Tackable Surfaces AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

10 22 39 Operable Partitions AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

10 26 00 Wall Protection AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

10 28 13 Commercial Toilet Accessories AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

10 28 14 Commercial Shower Accessories AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

GROUP B & C DOCUMENTS: ADMIN | LINK BUILDING SPECIFICATIONS | OTHER DOCUMENTS (continued)

B-5: Administrative Office Building and C-8.1: Link Office Building- Project Manual and Other Documents | Administration Building, Phase 1 & Link Building, Phase 2 (BLD-00007 and BLD-00008) (continued)
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ATTACHMENT "D"

LIST OF CONTRACT DOCUMENTS - Group B & C Projects

San Mateo Health Campus Project - New Administration & Link Buildings

222 W 39th Ave, San Mateo, CA 94403

Note: If a sheet starts with "G -" or "A -", it is a common sheet for both Admin and Link Buildings.  If  a sheet starts with "GA" or 

"AA," it is specific to the Admin Building, and if a sheet starts with "GL" or "AL", it is specific to the Link Building.

DIVISION 10 - SPECIALTIES (continued)

10 44 00 Fire Protection Specialties AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

10 51 29 Solid Phenolic Core Lockers AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

DIVISION 11 - EQUIPMENT

11 24 13 Fall Restraint AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

11 34 00 Ceiling Fans AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

11 40 00 Food Service Equipment Marshall Associates B19-PM7 B5 Admin & C8.1 Link | Project Manual Backcheck 1 03/28/19

11 53 00 Lab Equipment MWL / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 05/08/20

11 53 60 Autopsy Morgue Equipment MWL / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 05/08/20

DIVISION 12 - FURNISHINGS

12 24 13 Roller Window Shades AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

12 35 53 Laboratory Casework, Fixtures and Accessories MWL / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 05/08/20

12 36 63 Solid Surface Material Countertops AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

12 36 64 Quartz Agglomerate Countertops AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

12 48 16 Entrance Floor Grilles AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

DIVISION 13 - SPECIAL CONSTRUCTION

13 21 26 Cold Rooms MWL / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 05/08/20

13 48 00 Seismic Restraint for Non Structural Components S G H B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

DIVISION 14 - CONVEYING

Elev SOW Scope of Work Outline - Vertical Transportation: Elevators Taylor Design B19-07 Elevator Scope of Work 08/23/18

14 24 23 Hydraulic Passenger Elevators Taylor Design B19-07 Elevator Scope of Work 08/23/18

Elev COR Morgue Elevator Change Request Thyssen Krupp B-19-07 Elevator Change Order Scope of Work 11/15/19

DIVISION 21 - FIRE SUPPRESSION

21 00 00 Fire Suppression Basic Requirements Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

21 05 00 Common Work Results for Fire Suppression Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

21 12 00 Fire Suppression Standpipes Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

21 13 00 Fire Suppression Sprinkler Systems Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

DIVISION 22 - PLUMBING

22 00 00 Plumbing Basic Requirements Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

22 05 13 Common Motor Requirements for Plumbing Equipment Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

22 05 16 Expansion Fittings and Loops for Plumbing Piping Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

22 05 23 General-Duty Valves for Plumbing Piping Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

22 05 29 Hangers and Supports for Plumbing Piping and Equipment Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

22 05 33 Heat Tracing For Plumbing Piping Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

22 05 48 Vibration and Seismic Controls for Plumbing Piping and Equipment Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

22 05 53 Identification for Plumbing Piping and Equipment Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

22 05 93 Testing, Adjusting and Balancing for Plumbing Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

22 07 00 Plumbing Insulation Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

22 08 00 Commissioning of Plumbing Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

22 10 00 Plumbing Piping Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

22 30 00 Plumbing Equipment Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

22 40 00 Plumbing Fixtures Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

22 60 20 Laboratory Piping Equipment Systems Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

DIVISION 23 - HEATING, VENTILATING AND AIR CONDITIONING

23 00 00 Heating, Ventilating and Air Conditionng (HVAC) Basic Requirements Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

23 05 13 Common Motor Requirements for HVAC Equipment Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

23 05 16 Expansion Fittings and Loops for HVAC Piping Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

23 05 19 Meters and Gauges for HVAC Piping Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

GROUP B & C DOCUMENTS: ADMIN | LINK BUILDING SPECIFICATIONS | OTHER DOCUMENTS (continued)

B-5: Administrative Office Building and C-8.1: Link Office Building- Project Manual and Other Documents | Administration Building, Phase 1 & Link Building, Phase 2 (BLD-00007 and BLD-00008) (continued)
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ATTACHMENT "D"

LIST OF CONTRACT DOCUMENTS - Group B & C Projects

San Mateo Health Campus Project - New Administration & Link Buildings

222 W 39th Ave, San Mateo, CA 94403

Note: If a sheet starts with "G -" or "A -", it is a common sheet for both Admin and Link Buildings.  If  a sheet starts with "GA" or 

"AA," it is specific to the Admin Building, and if a sheet starts with "GL" or "AL", it is specific to the Link Building.

DIVISION 23 - HEATING, VENTILATING AND AIR CONDITIONING (continued)

23 05 23 General-Duty Valves for HVAC Piping Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

23 05 29 Hangers and Supports for HVAC Piping, Ductwork and Equipment Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

23 05 48 Vibration and Seismic Controls for HVAC Equipment Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

23 05 53 Identification for HVAC Piping, Ductwork and Equipment Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

23 05 93 Testing, Adjusting and Balancing for HVAC Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

23 07 00 HVAC Insulation Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

23 08 00 Commissioning of HVAC Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

23 09 00 Instrumentation and Control Performance Specifications Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

23 09 10 BSL-3 Laboratory Airflow Control System Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

23 09 13 Variable Frequency Drives Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

23 11 23 Facility Fuel - Natural Gas Piping and Systems Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

23 21 13 HVAC Piping Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

23 21 16 Hydronic Piping Specialties Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

23 21 23 Hydronic Pumps Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

23 25 00 HVAC Water Treatment Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

23 31 00 HVAC Ducts and Casings Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

23 33 00 Air Duct Accessories Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

23 34 00 HVAC Fans Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

23 36 00 Air Terminal Units Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

23 37 00 Air Outlets and Inlets Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

23 40 00 HVAC Air Cleaning Devices Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

23 62 01 Variable Refrigerant Flow_Volume (VRF_VRV) Systems Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

23 74 00 Rooftop Packaged Air Conditioning Units Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

23 75 00 Semi-Custom Packaged Rooftop Air Conditioning Units Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

23 81 26 Small Split System and Unitary HVAC Equipment Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

DIVISION 26 - ELECTRICAL

26 00 00 Electrical Basic Requirements Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

26 05 09 Equipment Wiring Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

26 05 19 Low-Voltage Electrical Power Conductors and Cables Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

26 05 26 Grounding and Bonding for Electrical Systems Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

26 05 29 Hangers and Supports for Electrical Systems and Equipment Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

26 05 33 Raceways Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

26 05 34 Boxes Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

26 05 53 Identification for Electrical Systems Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

26 05 73 Electrical Distribution System Studies Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

26 08 00 Commissioning of Electrical Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

26 08 05 Electrical Acceptance Testing Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

26 08 10 Building Lighting Acceptance Testing and Documentation Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

26 09 25 Digital Lighting Controls Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

26 09 30 Networkable Lighting Relay Control Panel Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

26 22 00 Low-Voltage Transformers Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

26 24 13 Switchboards Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

26 24 16 Panelboards Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

26 27 13 Electrical Metering Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

26 27 16 Electrical Cabinets and Enclosures Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

26 27 26 Wiring Devices Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

26 28 00 Overcurrent Protective Devices Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

26 28 16 Enclosed Switches and Circuit Breakers Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

26 31 00 PhotoVoltaic Systems Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

GROUP B & C DOCUMENTS: ADMIN | LINK BUILDING SPECIFICATIONS | OTHER DOCUMENTS (continued)

B-5: Administrative Office Building and C-8.1: Link Office Building- Project Manual and Other Documents | Administration Building, Phase 1 & Link Building, Phase 2 (BLD-00007 and BLD-00008) (continued)
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B5 B5 New Administration Building (BLD2019-00007) C8.1 New Link Building (BLD2019-00008) * Note this issuance includes early issuances of B/C 001, 08/07/2020

Dwg. Title Prepared By Rev # Revision Name Rev Date

ATTACHMENT "D"

LIST OF CONTRACT DOCUMENTS - Group B & C Projects

San Mateo Health Campus Project - New Administration & Link Buildings

222 W 39th Ave, San Mateo, CA 94403

Note: If a sheet starts with "G -" or "A -", it is a common sheet for both Admin and Link Buildings.  If  a sheet starts with "GA" or 

"AA," it is specific to the Admin Building, and if a sheet starts with "GL" or "AL", it is specific to the Link Building.

DIVISION 26 - ELECTRICAL (continued)

26 33 53 Static Uninterruptible Power Supply Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

26 36 00 Transfer Switches Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

26 43 00 Surge Protective Devices Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

26 51 00 Lighting Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

DIVISION 27 - COMMUNICATIONS

27 00 00 Communications Basic Requirements Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

27 05 28 Pathways for Communication Systems Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

27 05 28.28 Firestopping for Communication Systems Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

27 05 43 Underground Ducts and Raceways for Communication Systems Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

27 10 01 Backbone and Horizontal Comunications System Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

27 11 01 Communication Equipment Rooms Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

27 13 00 Communications Backbone Cabling Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

27 15 00 Communications Horizontal Cabling Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

27 51 19 Sound Masking Systems Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

DIVISION 28 - ELECTRONIC SAFETY AND SECURITY

28 00 02 Electronic Security Basic Requirements Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

28 08 01 Commissioning and Testing of Security System Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

28 10 00 Access Control and Intrusion Detection Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 10/30/19

DIVISION 31 - EARTHWORK (NOT USED)

31 63 29 Drilled Concrete Piers and Shafts SGH / Taylor Design B19-PM7 B5 Admin & C8.1 Link | Project Manual Backcheck 1 03/28/19

DIVISION 32 - EXTERIOR IMPROVEMENTS (NOT USED)

32 17 19 Pavement Markings and Wheel Stops AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

32 17 26 Tactile Warning Surfaces AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 04/22/20

DIVISION 33 - UTILITIES (NOT USED)

OTHER DOCUMENTS (BLD-00007 and BLD-00008) (Available Upon Request)

SMMC ALB DF - 100% SD IEI BOD (130 Pages) Interface Engineering B19-BOD B5 Admin & C8.1 Link | MEP / T/ FP Basis of Design 11/07/19

SMMC ALB MEPF DBE Package Contract Information Documents (29 Documents) Various B19-REF B5 Admin & C8.1 Link | MEPF Contract Information 11/07/19

Fire Alarm Submittal Booklets: Admin (44OP-285607) + Product Data WBE / Siemens Fire Safety B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/15/20

Fire Alarm Submittal Booklets: Link (44OP-285607) + Product Data WBE / Siemens Fire Safety B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 05/15/20

Fire Protection Calcs & Product Data: Admin Walschon Fire Protection B19-07.10 [Admin] 100% Construction Documents 05/28/20

Fire Protection Calcs & Product Data: Link Walschon Fire Protection B19-08.05 [Link] 100% Construction Documents 05/28/20

Link Building Product Data Submittal for Video Surveillance System WBE / Johnson Controls B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 04/01/20

Admin Building Structural Calculations SGH B19-07.04 Phase 1 - Admin Structural and Foundations Package 11/15/19

Link Building Structural Calculations SGH B19-08.05 [Link] 100% Construction Documents 05/28/20

San Mateo Medical Center: Admin Interior Sign Program, 100% CD Submittal Gnu Group B19-07.10s [Admin] Signage 100% Construction Documents 05/08/20

San Mateo Medical Center: Link Interior Sign Program, 100% CD Submittal Gnu Group B19-08.05s [Link] Signage 100% Construction Documents 05/08/20

San Mateo Medical Center: 100% Exterior Construction Documentation Package, Rev. 2 Gnu Group B19-Site.02 HSB Building Demo and Sitework, 100% CD's 05/08/20

San Mateo Medical Center: Existing Hospital Interior Sign Program, 100% CD Submittal Gnu Group Group A [Group A] 100% Construction Documents 05/08/20

GROUP B & C DOCUMENTS: ADMIN | LINK BUILDING SPECIFICATIONS | OTHER DOCUMENTS (continued)

B-5: Administrative Office Building and C-8.1: Link Office Building- Project Manual and Other Documents | Administration Building, Phase 1 & Link Building, Phase 2 (BLD-00007 and BLD-00008) (continued)

B-5: Administrative Office Building and C-8.1: Link Office Building- Project Manual and Other Documents | Administration Building, Phase 1 & Link Building, Phase 2 (BLD-00007 and BLD-00008) (continued)

GROUP B & C DOCUMENTS: ADMIN | LINK BUILDING SPECIFICATIONS | OTHER DOCUMENTS (continued)
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B5 B5 New Administration Building (BLD2019-00007) C8.1 New Link Building (BLD2019-00008) * Note this issuance includes early issuances of B/C 001, 08/07/2020

Dwg. Title Prepared By Rev # Revision Name Rev Date

ATTACHMENT "D"

LIST OF CONTRACT DOCUMENTS - Group B & C Projects

San Mateo Health Campus Project - New Administration & Link Buildings

222 W 39th Ave, San Mateo, CA 94403

Note: If a sheet starts with "G -" or "A -", it is a common sheet for both Admin and Link Buildings.  If  a sheet starts with "GA" or 

"AA," it is specific to the Admin Building, and if a sheet starts with "GL" or "AL", it is specific to the Link Building.

86300 Metal Framed Skylights
Instructions for Proposals Truebeck Construction Project Specific Instructions for Proposals 7/20/2020 *

Attachment A - Truebeck Construction Insurance Requirements, including CCIP Manual Truebeck Construction Rev. 3 Project Specific Insurance Requirements 02/04/20

Attachment B - Truebeck Construction Subcontractor Billing Packet Truebeck Construction 08/19/16

Attachment C - General Requirements Truebeck Construction Rev 2 Project Specific General Requirements, Group BC 05/28/20

Attachment C.1 - Scope of Work (Trade Specific) Truebeck Construction Issued for Bidding As Dated

Bid Form, Including Bid Bond (Spec 00 43 16) Truebeck Construction Issued for Bidding As Dated

Attachment D- List of Contract Documents Group B & C Truebeck Construction R1 Group B/C Bidding 7/20/2020 *

Attachment E - Master Schedule Truebeck Construction Issued for Bidding 06/30/20

Attachment F - Parking & Logistics Plans Truebeck Construction Issued for Bidding 05/28/20

Attachment G - Building Information Modeling Execution Plan Truebeck Construction Issued for Bidding 10/26/18

Attachment H -Safety Reference Documents Truebeck Construction Truebeck Safety Requirements 05/04/20

Attachment H - Truebeck Subcontractor Safety Initiative Program (SSIP) Truebeck Construction Truebeck Safety Requirements Feb 2019

Attachment H.1 - Respirable Crystalline Silica Program Truebeck Construction Truebeck Safety Requirements 09/01/17

Attachment H.2 - Truebeck Excavation Safety Program Truebeck Construction Truebeck Safety Requirements 07/01/19

Attachment H.3 - Truebeck Communicable Prevention Program Truebeck Construction Rev 3.0 Truebeck Safety Requirements 04/14/20

Attachment J - Environmental & Soil Profiling Documents Truebeck Construction Issued for Bidding 10/17/18

Attachment J - Phase 1 Environmental Site Assessment (Final) GHD Issued Issued for Bidding 10/17/20

Attachment J.1 - Soil Profiling Report Final GHD Issued Issued for Bidding 11/07/18

Attachment K - SMHC Division 00 and 01 Specs Truebeck Construction Issued for Bidding 05/29/18

Attachment L - SMHC Site Specific Documents Director of Engineering Issued for Bidding 09/05/18

Attachment L.0 - SMMC Interim Life Safety Measure Policies (Exhibit 13) Director of Engineering Rev. 8 Contract Exhibit 09/05/18

Attachment L.1 - Contract App E Infectious Control Policy Director of Engineering Rev. 4 Contract Appendix 09/05/18

Attachment L.2 - Fire Watch Protocol Director of Engineering Rev. 3 Issued for Bidding 09/05/18

Attachment L.3 - Above Ceiling Work Permit Director of Engineering Rev. 1 Issued for Bidding 09/05/18

Attachment L.4 - Hot Work Permit Director of Engineering Rev. 1 Issued for Bidding 09/05/18

Attachment M - Geotechnical Investigation Plans GHD Issued for Bidding 04/10/20

M.1: SMMC Link Building Foundations Letter, Phase 2 Crawford & Associates 20-607.2 Issued for Bidding 04/10/20

M.2: SMMC Administration Building Retaining Wall Memo,Phase 2 Crawford & Associates 20-607.1 Issued for Bidding 03/11/20

M.3: Geotechnical Investigation Report, Revision 1 for Phase 2 (Group B & C) GHD Rev. 1 Issued for Bidding Nov '18

M.4: G172775-41 Geotech Approval Letter, Phase 1 Taylor Design / GHD A-1: OHSPD Backcheck #2 Issuance 07/13/18

M.5: G172775-41 Response to Geotech Comments, Phase 1 GHD A1 / A-3.1 Joint Issuance 05/29/18

M.6: G172775-41 Geotech Defects Letter,Phase 1 OSHPD A1 / A-3.1 Joint Issuance 05/23/18

M.7: Geotechnical Investigation Report,  Revision 2 for Phase I (Group A) GHD Rev. 2 A1 / A-3.1 Joint Issuance 03/06/18

M.8: Detailed Summary of Revisions to Geotechnical Investigation & Geohazard Report (Phase 1) GHD A1 / A-3.1 Joint Issuance 03/13/18

M.9: Geologic Hazards Report (Rev. 1), SMMC Projects, Phase 1 GHD A1 / A-3.1 Joint Issuance 03/17/18

Attachment P - CEQA Document TRA Environ. Services Issued for Bidding 03/15/18

Attachment Q.1 - Hazardous Material Reports Groups B & C: 1954 Building & HSB Building SCA Environmental AB7.01 Hazardous Materials Update 06/25/20

Attachment Q.2 - Hazardous Material Reports Group A: Nursing Wing (1st Floor) & Central Plant SCA Environmental Rev. 3 Hazardous Materials Reports 09/14/18

Pre-Bid RFI Log Truebeck Construction Issued for Bidding As Dated

B-5: Administrative Office Building and C-8.1: Link Office Building- Project Manual and Other Documents | Administration Building, Phase 1 & Link Building, Phase 2 (BLD-00007 and BLD-00008) (continued)
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Legend: Date: 08/07/20

B5 B5 New Administration Building (BLD2019-00007) C8.1 New Link Building (BLD2019-00008) * Note this issuance includes Structural Changes for B/C 001, 08/07/2020

Dwg. Title Prepared By Rev # Revision Name Rev Date

GENERAL

GA000 Phase 1 - Coversheet Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

GA001TB Phase 1 - Sheet Index [As Modified by Truebeck] Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

G-010 General Notes Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

G-011 General Notes Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

G-012 Energy Report Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

G-013 Energy Report Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

G-014 Energy Report Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

G-015 Energy Report Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

G-016 Energy Report Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

G-017 Energy Report Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

GA021 Phase 1 - Code Analysis & Phasing Site Plan Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

GA022 Phase 1 - Code Analysis Exterior Walls Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

GA030 Phase 1 - Code Analysis - Plumbing Counts Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

GA131 Fire Life Safety - Phase 1 - Level 1 Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

GA132 Fire Life Safety - Phase 1 - Level 2 Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

GA133 Fire Life Safety - Phase 1 - Level 3 Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

GA140 Site Accessibility Plan - Phase 1 Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

G-503 CBC 11B Division 3 Building Blocks Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

G-504 CBC 11B Division 4 Accessible Routes Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

G-505 CBC 11B Division 5 General Site & Building Elements Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

G-506 CBC 11B Division 6 Plumbing Elements & Facilities Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

G-507 CBC 11B Division 7 Communication Elements & Features Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

G-508 CBC 11B Division 8 Special Rooms, Spaces & Elements Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

G-509 CBC 11B Division 9 Built-In Elements Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

ARCHITECTURAL

A-000 Architectural General Notes Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA121 Phase 1 - Level 1 - Overall Floor Plan [Revision 2] Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA122 Phase 1 - Level 2 - Overall Floor Plan Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA123 Phase 1 - Level 3 - Overall Floor Plan Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA124 Phase 1 - Overall Roof Plan [Revision 2] Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA171 Phase 1 - Level 1 - Overall Reflected Ceiling Plan [Revision 2] Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA172 Phase 1 - Level 2 - Overall Reflected Ceiling Plan Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA173 Phase 1 - Level 3 - Overall Reflected Ceiling Plan Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA200 Phase 1 - Elevations [Revision 2] Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA220 Phase 1 - Sections Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA301-A Phase 1 - Level 1 Segment A Floor Plan [Early Release of Backcheck 001] Taylor Design B19-07.12 [Admin} Backcheck 001 08/07/20

AA301-B Phase 1 - Level 1 Segment B Floor Plan [Early Release of Backcheck 001] Taylor Design B19-07.12 [Admin} Backcheck 001 08/07/20

AA302-A Phase 1 - Level 2 Segment A Floor Plan [Early Release of Backcheck 001] Taylor Design B19-07.12 [Admin} Backcheck 001 08/07/20

AA302-B Phase 1 - Level 2 Segment B Floor Plan [Early Release of Backcheck 001] Taylor Design B19-07.12 [Admin} Backcheck 001 08/07/20

AA303-A Phase 1 - Level 3 Segment A Floor Plan [Early Release of Backcheck 001] Taylor Design B19-07.12 [Admin} Backcheck 001 08/07/20

AA303-B Phase 1 - Level 3 Segment B Floor Plan [Early Release of Backcheck 001] Taylor Design B19-07.12 [Admin} Backcheck 001 08/07/20

AA304-A Phase 1 - Segment A Roof Plan [Revision 2] Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA304-B Phase 1 - Segment B Roof Plan Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA311-A Level 1 - Phase 1 - Segment A RCP [Revision 2] Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA311-B Level 1 - Phase 1 - Segment B RCP Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA312-A Level 2 - Phase 1 - Segment A RCP Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA312-B Level 2 - Phase 1 - Segment B RCP Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA313-A Level 3 - Phase 1 - Segment A RCP Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA313-B Level 3 - Phase 1 - Segment B RCP Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

B-5: Administrative Office Building - 100% Construction Document Drawings  (BLD2019-00007)

ATTACHMENT "D"

LIST OF CONTRACT DOCUMENTS - Group B & C Projects

San Mateo Health Campus Project - New Administration & Link Buildings

222 W 39th Ave, San Mateo, CA 94403

GROUP B & C DOCUMENTS: ADMIN | LINK BUILDING CURRENT DRAWINGS

Note: If a sheet starts with "G -" or "A -", it is a common sheet for both Admin and Link Buildings.  If  a sheet starts with "GA" or 

"AA," it is specific to the Admin Building, and if a sheet starts with "GL" or "AL", it is specific to the Link Building.
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Legend: Date: 08/07/20

B5 B5 New Administration Building (BLD2019-00007) C8.1 New Link Building (BLD2019-00008) * Note this issuance includes Structural Changes for B/C 001, 08/07/2020

Dwg. Title Prepared By Rev # Revision Name Rev Date

ATTACHMENT "D"

LIST OF CONTRACT DOCUMENTS - Group B & C Projects

San Mateo Health Campus Project - New Administration & Link Buildings

222 W 39th Ave, San Mateo, CA 94403

Note: If a sheet starts with "G -" or "A -", it is a common sheet for both Admin and Link Buildings.  If  a sheet starts with "GA" or 

"AA," it is specific to the Admin Building, and if a sheet starts with "GL" or "AL", it is specific to the Link Building.

ARCHITECTURAL (continued)

AA400 Phase 1 - Enlarged Elev., Wall Section And Plan [Revision 2] Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA401 Phase 1 - Enlarged Elev., Wall Section And Plan [Revision 2] Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA402 Phase 1 - Enlarged Elev., Wall Section And Plan [Revision 2] Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA403 Phase 1 - Enlarged Elev., Wall Section And Plan [Revision 2] Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA404 Phase 1 - Enlarged Elev., Wall Section And Plan [Revision 2] Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA405 Phase 1 - Enlarged Elev., Wall Section And Plan [Revision 2] Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA406 Phase 1 - Enlarged Elev., Wall Section And Plan [Revision 2] Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA407 Phase 1 - Enlarged Elev., Wall Section And Plan [Revision 2] Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA521 Enlarged Toilet Rooms [Revision 2] Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA522 Enlarged Toilet Rooms [Revision 2] Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA523 Enlarged Toilet Rooms [Revision 2] Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA524 Enlarged Shower Stalls [Revision 2] Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA525 Enlarged Toilet Rooms [Revision 2] Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA526 Enlarged Toilet Rooms [Revision 2] Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA530 Interior Elevations [Revision 2] Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA531 Interior Elevations Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA532 Interior Elevations Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA533 Interior Elevations Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA534 Interior Elevations [Revision 2] Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA535 Interior Elevations Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA560 Mechanical Shaft 02 - Phase 1 Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA561 Mechanical Shaft 01 - Phase 1 Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA562 Mechanical Shaft Sections - Shaft 03 and 04 Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA570 Vertical Circulation - Stair 01 Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA571 Vertical Circulation - Stair 02 Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA573 Vertical Circulation - Interconnecting Stair Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA574 Vertical Circulation - Morgue Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

A-600 Exterior Wall And Roof Assemblies - Typ. Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA601 Exterior Wall And Roof Assemblies - Phase 1 Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA610 Exterior Details - Admin. Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

A-620 Exterior Details - Typical Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA630 Exterior Details - Sally Port [previously AA642] Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA631 Exterior Details - Sally Port Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA632 Exterior Details - Sally Port Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA640 Staircase Metal Panel Details Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA641 Staircase Metal Panel Details Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

A-650 Door Details - Typical Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

A-660 Waterproofing Details Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

A-670 Roof Details - Typical Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA671 Roof Details - Phase 1 Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

A-680 Rooftop Screen Schedule & Details [Revision 2] Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

A-700 Partition Type Details [Early Release of Backcheck 001] Taylor Design B19-07.12 [Admin} Backcheck 001 08/07/20

A-701 Partition Head And Sill Details Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

A-704 Framing Details - Typical Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

A-705 Framing Details - Rated [Early Release of Backcheck 001] Taylor Design B19-07.12 [Admin} Backcheck 001 08/07/20

AA706 Morgue Wall Details Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

A-710 UL Design & Fire Resistive Details Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

A-720 Interior Details [Revision 2] Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

A-721 Interior Details Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20
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ARCHITECTURAL (continued)

A-722 Interior Details - Doors Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA723 Interior Details - Morgue Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

A-730 Interior Details - Stairs Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA731 Interconnecting Stair And Railing Details Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

A-740 Typical Ceiling Details - Suspended Ceiling Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

A-741 Typical Ceiling Details - Framed Ceiling Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

A-742 Ceiling Details Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

A-743 Ceiling Details Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

A-750 Casework Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA751 Custom Casework Details - Phase 1 Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA800 Phase 1 - Door Schedule - Exterior [Early Release of Backcheck 001] Taylor Design B19-07.12 [Admin} Backcheck 001 08/07/20

AA801 Phase 1 - Door Schedule - Interior [Early Release of Backcheck 001] Taylor Design B19-07.12 [Admin} Backcheck 001 08/07/20

AA810 Phase 1 - Window Schedule - Exterior Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

AA811 Phase 1 - Window Schedule - Interior Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

A-820 Exterior Finish Legend [Revision 2] Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

INTERIORS

IA141-A Level 1 Segment A Finish Plan [Early Release of Backcheck 001] Taylor Design B19-07.12 [Admin} Backcheck 001 08/07/20

IA141-B Level 1 Segment B Finish Plan [Early Release of Backcheck 001] Taylor Design B19-07.12 [Admin} Backcheck 001 08/07/20

IA142-A Level 2 Segment A Finish Plan [Early Release of Backcheck 001] Taylor Design B19-07.12 [Admin} Backcheck 001 08/07/20

IA142-B Level 2 Segment B Finish Plan [Early Release of Backcheck 001] Taylor Design B19-07.12 [Admin} Backcheck 001 08/07/20

IA143-A Level 3 Segment A Finish Plan [Early Release of Backcheck 001] Taylor Design B19-07.12 [Admin} Backcheck 001 08/07/20

IA143-B Level 3 Segment B Finish Plan [Early Release of Backcheck 001] Taylor Design B19-07.12 [Admin} Backcheck 001 08/07/20

I-600 Interior Finish Legend [Revision 2] Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

I-601 Interior Finish Legend Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

IA610 Finish Schedule - Phase 1 [Early Release of Backcheck 001] Taylor Design B19-07.12 [Admin} Backcheck 001 08/07/20

EQUIPMENT

QA120 Phase 1 - Miscellaneous Equipment Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

QA121 Phase 1 - Level 1 Segment A Equipment Plan Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

MORGUE EQUIPMENT

LE200 Lab Schedules & Abbreviations MWL, Inc B19-07.10 [Admin] 100% Construction Documents 05/28/20

LE201 Lab Casework Elevations MWL, Inc B19-07.10 [Admin] 100% Construction Documents 05/28/20

LE210 Level 1 Overall Lab Plan & Level 2 SallyPort Plan [previously QA122] MWL, Inc B19-07.10 [Admin] 100% Construction Documents 05/28/20

LE211 Level 1 Enlarged Autopsy Plan MWL, Inc B19-07.10 [Admin] 100% Construction Documents 05/28/20

LE500 Lab Details MWL, Inc B19-07.10 [Admin] 100% Construction Documents 05/28/20

LE501 Lab Details MWL, Inc B19-07.10 [Admin] 100% Construction Documents 05/28/20

EDGE OF SLAB

ES111 Phase 1- Level 1 & 2 Edge Of Slab Plan Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

ES112 Phase 1 - Level 3 / Roof Edge Of Slab Plan Taylor Design B19-07.10 [Admin] 100% Construction Documents 05/28/20

STRUCTURAL

S-A001 General Notes S G H B19-07.06 [Admin Structural] Backcheck 1 02/14/20

S-A002 General Notes S G H B19-07.04 Phase 1 - Admin Structural and Foundations Package 11/15/19

S-A003 General Notes Special Inspection S G H B19-07.04 Phase 1 - Admin Structural and Foundations Package 11/15/19

S-A004 General Notes Submittals S G H B19-07.04 Phase 1 - Admin Structural and Foundations Package 11/15/19

S-A010 Typical Concrete Details S G H B19-07.11 [Admin Structural] ASI 003 06/19/20

S-A011 Typical Concrete Details S G H B19-07.04 Phase 1 - Admin Structural and Foundations Package 11/15/19

S-A012 Typical Concrete Details S G H B19-07.06 [Admin Structural] Backcheck 1 02/14/20

S-A013 Typical Steel Details S G H B19-07.04 Phase 1 - Admin Structural and Foundations Package 11/15/19

S-A014 Typical Steel Details S G H B19-07.04 Phase 1 - Admin Structural and Foundations Package 11/15/19
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STRUCTURAL (continued)

S-A015 Typical Concrete On Metal Deck Details S G H B19-07.04 Phase 1 - Admin Structural and Foundations Package 11/15/19

S-A016 Typical Concrete On Metal Deck Details S G H B19-07.04 Phase 1 - Admin Structural and Foundations Package 11/15/19

S-A017 Typical Concrete On Metal Deck Details S G H B19-07.11 [Admin Structural] ASI 003 06/19/20

S-A141 Admin Building - Foundation Plan S G H B19-07.11 [Admin Structural] ASI 003 06/19/20

S-A142 Admin Building - Level 2 Framing Plan S G H B19-07.09 [Admin Structural] ASI 002 04/28/20

S-A143 Admin Building - Level 3 Framing Plan S G H B19-07.09 [Admin Structural] ASI 002 04/28/20

S-A144 Admin Building - Roof Framing Plan S G H B19-07.11 [Admin Structural] ASI 003 06/19/20

S-A301 Admin Building Moment Frame Elevations S G H B19-07.04 Phase 1 - Admin Structural and Foundations Package 11/15/19

S-A302 Admin Building Moment Frame & Shear Wall Elevations S G H B19-07.06 [Admin Structural] Backcheck 1 02/14/20

S-A303 Admin Stair Tower Framing Elevations S G H B19-07.09 [Admin Structural] ASI 002 04/28/20

S-A304 Admin South Retaining Wall Elevation S G H B19-07.06 [Admin Structural] Backcheck 1 02/14/20

S-A401 Foundation Details S G H B19-07.06 [Admin Structural] Backcheck 1 02/14/20

S-A402 Details S G H B19-07.07 [Admin Structural] ASI 001 03/05/20

S-A403 Details S G H B19-07.11 [Admin Structural] ASI 003 06/19/20

S-A501 Column Schedule Admin Building S G H B19-07.06 [Admin Structural] Backcheck 1 02/14/20

S-A502 Details S G H B19-07.06 [Admin Structural] Backcheck 1 02/14/20

S-A503 Details S G H B19-07.11 [Admin Structural] ASI 003 06/19/20

S-A504 Details S G H B19-07.09 [Admin Structural] ASI 002 04/28/20

S-A521 Details S G H B19-07.07 [Admin Structural] ASI 001 03/05/20

S-A530 Stair Part Plans S G H B19-07.06 [Admin Structural] Backcheck 1 02/14/20

S-A531 Details S G H B19-07.06 [Admin Structural] Backcheck 1 02/14/20

S-A541 Equipment Anchorage Details S G H B19-07.08r [Admin Structural] RFI 50.034 03/28/20

S-A701 Sideplate General Notes S G H B19-07.04 Phase 1 - Admin Structural and Foundations Package 11/15/19

S-A702 Sideplate Column Details S G H B19-07.04 Phase 1 - Admin Structural and Foundations Package 11/15/19

S-A703 Sideplate Beam Details S G H B19-07.04 Phase 1 - Admin Structural and Foundations Package 11/15/19

S-A704 Sideplate Field Erection Details S G H B19-07.04 Phase 1 - Admin Structural and Foundations Package 11/15/19

S-A705 Sideplate Coordination Items S G H B19-07.04 Phase 1 - Admin Structural and Foundations Package 11/15/19

S-A706 Sideplate Construction Guidelines S G H B19-07.04 Phase 1 - Admin Structural and Foundations Package 11/15/19

FIRE ALARM

FA-001 Fire Alarm Cover Sheet & Notes WBE / Siemens Fire Safety B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/15/20

FA-002 Misc. Detail / FA Equipment List / FA Sequence of Operation WBE / Siemens Fire Safety B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/15/20

FA-101 Admin Bldg: Level 1 Phase 1 Fire Alarm Plan WBE / Siemens Fire Safety B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/15/20

FA-102 Admin Bldg: Level 2 Phase 1 Fire Alarm Plan WBE / Siemens Fire Safety B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/15/20

FA-103 Admin Bldg: Level 3 Phase 1 Fire Alarm Plan WBE / Siemens Fire Safety B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/15/20

FA-104 Admin Bldg: Roof Phase 1 Fire Alarm Plan WBE / Siemens Fire Safety B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/15/20

FA-501 SMMC Campus Fire Alarm Network System WBE / Siemens Fire Safety B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/15/20

FA-502 Admin Building: Fire Alarm Riser Diagram Level 1 & 2 WBE / Siemens Fire Safety B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/15/20

FA-503 Admin Building: Fire Alarm Riser Diagram Level 3 & Roof WBE / Siemens Fire Safety B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/15/20

FA-504 XLS Fire Alarm Control Unit & Battery Calculation WBE / Siemens Fire Safety B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/15/20

FA-505 PAD-4 NAC Power Booster Panel / Battery & Voltage Drop Calcs WBE / Siemens Fire Safety B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/15/20

FA-506 AL10224ULX Altronics Power Supply Panel (Door Holders) WBE / Siemens Fire Safety B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/15/20

FA-507 Typical Wiring & Mounting Detail of Field Devices WBE / Siemens Fire Safety B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/15/20

FIRE PROTECTION

FP000 Fire Sprinkler Phase 1 Coversheet Walschon Fire Protection B19-07.10 [Admin] 100% Construction Documents 05/28/20

FP001 Fire Sprinkler Details Pg. 1 Walschon Fire Protection B19-07.10 [Admin] 100% Construction Documents 05/28/20

FP002 Fire Sprinkler Details Pg. 2 Walschon Fire Protection B19-07.10 [Admin] 100% Construction Documents 05/28/20

FP003 Fire Sprinkler Standpipe Details Walschon Fire Protection B19-07.10 [Admin] 100% Construction Documents 05/28/20

FP004 Fire Sprinkler Standpipe Calculations Walschon Fire Protection B19-07.10 [Admin] 100% Construction Documents 05/28/20

FP005 Fire Sprinkler Preaction Details Walschon Fire Protection B19-07.10 [Admin] 100% Construction Documents 05/28/20

FP006 Fire Sprinkler Link Level 3 Preaction Details Walschon Fire Protection B19-07.10 [Admin] 100% Construction Documents 05/28/20

FP007 Fire Sprinkler Hanger and Bracing Details Walschon Fire Protection B19-07.10 [Admin] 100% Construction Documents 05/28/20
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FIRE PROTECTION (continued)

FP008 Fire Sprinkler Bracing Calculations Walschon Fire Protection B19-07.10 [Admin] 100% Construction Documents 05/28/20

FPA121 Fire Sprinkler Level 1 Overall Piping Plan Walschon Fire Protection B19-07.10 [Admin] 100% Construction Documents 05/28/20

FPA122 Fire Sprinkler Level 2 Overall Piping Plan Walschon Fire Protection B19-07.10 [Admin] 100% Construction Documents 05/28/20

FPA123 Fire Sprinkler Level 3 Overall Piping Plan Walschon Fire Protection B19-07.10 [Admin] 100% Construction Documents 05/28/20

FPA171 Fire Sprinkler Level 1 Overall RCP Plan Walschon Fire Protection B19-07.10 [Admin] 100% Construction Documents 05/28/20

FPA172 Fire Sprinkler Level 2 Overall RCP Plan Walschon Fire Protection B19-07.10 [Admin] 100% Construction Documents 05/28/20

FPA173 Fire Sprinkler Level 3 Overall RCP Plan Walschon Fire Protection B19-07.10 [Admin] 100% Construction Documents 05/28/20

FPA220 Fire Sprinkler Sections Walschon Fire Protection B19-07.10 [Admin] 100% Construction Documents 05/28/20

PLUMBING                    

PA001 Phase 1 - Plumbing Legend and Notes Frank M Booth, Inc B19-07.10 [Admin] 100% Construction Documents 05/28/20

PA002 Phase 1 - Plumbing Schedules and Material Matrix Frank M Booth, Inc B19-07.10 [Admin] 100% Construction Documents 05/28/20

PA120-A Phase 1 - Level 1A - Underground Plumbing Plan Frank M Booth, Inc B19-07.10 [Admin] 100% Construction Documents 05/28/20

PA120-B Phase 1 - Level 1B - Underground Plumbing Plan Frank M Booth, Inc B19-07.10 [Admin] 100% Construction Documents 05/28/20

PA121-A Phase 1 - Level 1A - Plumbing Plan Frank M Booth, Inc B19-07.10 [Admin] 100% Construction Documents 05/28/20

PA121-B Phase 1 - Level 1B - Plumbing Plan Frank M Booth, Inc B19-07.10 [Admin] 100% Construction Documents 05/28/20

PA122-A Phase 1 - Level 2A - Plumbing Plan Frank M Booth, Inc B19-07.10 [Admin] 100% Construction Documents 05/28/20

PA122-B Phase 1 - Level 2B - Plumbing Plan Frank M Booth, Inc B19-07.10 [Admin] 100% Construction Documents 05/28/20

PA123-A Phase 1 - Level 3A - Plumbing Plan Frank M Booth, Inc B19-07.10 [Admin] 100% Construction Documents 05/28/20

PA123-B Phase 1 - Level 3B - Plumbing Plan Frank M Booth, Inc B19-07.10 [Admin] 100% Construction Documents 05/28/20

PA124 Phase 1 - Rooftop - Plumbing Plan Frank M Booth, Inc B19-07.10 [Admin] 100% Construction Documents 05/28/20

PA401 Phase 1 - Plumbing Riser Diagrams Frank M Booth, Inc B19-07.10 [Admin] 100% Construction Documents 05/28/20

PA501 Phase 1 - Plumbing Details Frank M Booth, Inc B19-07.10 [Admin] 100% Construction Documents 05/28/20

PA502 Phase 1 - Plumbing Details Frank M Booth, Inc B19-07.10 [Admin] 100% Construction Documents 05/28/20

MECHANICAL                                  

MA001 Phase 1 - Mechanical Legend, Notes and Material Matrix Frank M Booth, Inc B19-07.10 [Admin] 100% Construction Documents 05/28/20

MA002 Phase 1 - Mechanical Schedules Frank M Booth, Inc B19-07.10 [Admin] 100% Construction Documents 05/28/20

MA003 Phase 1 - Mechanical Schedules Frank M Booth, Inc B19-07.10 [Admin] 100% Construction Documents 05/28/20

MA004 Phase 1 - Mechanical Schedules Frank M Booth, Inc B19-07.10 [Admin] 100% Construction Documents 05/28/20

MA111 Phase 1 - Level 1 - HVAC Zone Plan Frank M Booth, Inc B19-07.10 [Admin] 100% Construction Documents 05/28/20

MA112 Phase 1 - Level 2 - HVAC Zone Plan Frank M Booth, Inc B19-07.10 [Admin] 100% Construction Documents 05/28/20

MA113 Phase 1 - Level 3 - HVAC Zone Plan Frank M Booth, Inc B19-07.10 [Admin] 100% Construction Documents 05/28/20

MA121-A Phase 1 - Level 1A - HVAC Floor PLan Frank M Booth, Inc B19-07.10 [Admin] 100% Construction Documents 05/28/20

MA121-B Phase 1 - Level 1B - HVAC Floor Plan Frank M Booth, Inc B19-07.10 [Admin] 100% Construction Documents 05/28/20

MA122-A Phase 1 - Level 2A - HVAC Floor Plan Frank M Booth, Inc B19-07.10 [Admin] 100% Construction Documents 05/28/20

MA122-B Phase 1 - Level 2B - HVAC Floor Plan Frank M Booth, Inc B19-07.10 [Admin] 100% Construction Documents 05/28/20

MA123-A Phase 1 - Level 3A - HVAC Floor Plan Frank M Booth, Inc B19-07.10 [Admin] 100% Construction Documents 05/28/20

MA123-B Phase 1 - Level 3B - HVAC Floor Plan Frank M Booth, Inc B19-07.10 [Admin] 100% Construction Documents 05/28/20

MA124 Phase 1 - Roof - HVAC Plan Frank M Booth, Inc B19-07.10 [Admin] 100% Construction Documents 05/28/20

MA131 Phase 1 - Level 1 - HVAC Piping Floor Plan Frank M Booth, Inc B19-07.10 [Admin] 100% Construction Documents 05/28/20

MA132 Phase 1 - Level 2 - HVAC Piping Floor Plan Frank M Booth, Inc B19-07.10 [Admin] 100% Construction Documents 05/28/20

MA133 Phase 1 - Level 3 - HVAC Piping Floor Plan Frank M Booth, Inc B19-07.10 [Admin] 100% Construction Documents 05/28/20

MA134 Phase 1 - Roof - HVAC Piping Plan Frank M Booth, Inc B19-07.10 [Admin] 100% Construction Documents 05/28/20

MA141 HVAC Enlarged Plans Frank M Booth, Inc B19-07.10 [Admin] 100% Construction Documents 05/28/20

MA501 Phase 1 Mechanical Details Frank M Booth, Inc B19-07.10 [Admin] 100% Construction Documents 05/28/20

MA502 Phase 1 Mechanical Details Frank M Booth, Inc B19-07.10 [Admin] 100% Construction Documents 05/28/20

MA503 Phase 1 Mechanical Details Frank M Booth, Inc B19-07.10 [Admin] 100% Construction Documents 05/28/20

ELECTRICAL                 

EA001 Phase 1 - Electrical Cover Sheet WBE / Randall Lamb B19-07.10 [Admin] 100% Construction Documents 05/28/20

EA002 Phase 1 - Luminaire Schedule WBE / Randall Lamb B19-07.10 [Admin] 100% Construction Documents 05/28/20
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ELECTRICAL (continued)

EA100 Electrical Site Plan WBE / Randall Lamb B19-07.10 [Admin] 100% Construction Documents 05/28/20

EA-241-A Phase 1 - Level 1 Segment A RCP - Lighting WBE / Randall Lamb B19-07.10 [Admin] 100% Construction Documents 05/28/20

EA-241-B Phase 1 - Level 1 Segment B RCP - Lighting WBE / Randall Lamb B19-07.10 [Admin] 100% Construction Documents 05/28/20

EA-242-A Phase 1 - Level 2 Segment A RCP - Lighting WBE / Randall Lamb B19-07.10 [Admin] 100% Construction Documents 05/28/20

EA-242-B Phase 1 - Level 2 Segment B RCP - Lighting WBE / Randall Lamb B19-07.10 [Admin] 100% Construction Documents 05/28/20

EA-243-A Phase 1 - Level 3 Segment A RCP - Lighting WBE / Randall Lamb B19-07.10 [Admin] 100% Construction Documents 05/28/20

EA-243-B Phase 1 - Level 3 Segment B RCP - Lighting WBE / Randall Lamb B19-07.10 [Admin] 100% Construction Documents 05/28/20

EA-341-A Phase 1 - Level 1 Segment A Floor Plan - Power WBE / Randall Lamb B19-07.10 [Admin] 100% Construction Documents 05/28/20

EA-341-B Phase 1 - Level 1 Segment B Floor Plan - Power WBE / Randall Lamb B19-07.10 [Admin] 100% Construction Documents 05/28/20

EA-342-A Phase 1 - Level 2 Segment A Floor Plan - Power WBE / Randall Lamb B19-07.10 [Admin] 100% Construction Documents 05/28/20

EA-342-B Phase 1 - Level 2 Segment B Floor Plan - Power WBE / Randall Lamb B19-07.10 [Admin] 100% Construction Documents 05/28/20

EA-343-A Phase 1 - Level 3 Segment A Floor Plan - Power WBE / Randall Lamb B19-07.10 [Admin] 100% Construction Documents 05/28/20

EA-343-B Phase 1 - Level 3 Segment B Roof Plan - Power WBE / Randall Lamb B19-07.10 [Admin] 100% Construction Documents 05/28/20

EA-344-A Phase 1 - Segment A Roof Plan - Power WBE / Randall Lamb B19-07.10 [Admin] 100% Construction Documents 05/28/20

EA-344-B Phase 1 - Segment B Roof Plan - Power WBE / Randall Lamb B19-07.10 [Admin] 100% Construction Documents 05/28/20

EA401 Phase 1 - Electrical Enlarged Plans WBE / Randall Lamb B19-07.10 [Admin] 100% Construction Documents 05/28/20

EA501 Phase 1 - Single Line Diagram WBE / Randall Lamb B19-07.10 [Admin] 100% Construction Documents 05/28/20

EA601 Phase 1 - Panel Schedules WBE / Randall Lamb B19-07.10 [Admin] 100% Construction Documents 05/28/20

EA602 Phase 1 - Panel Schedules WBE / Randall Lamb B19-07.10 [Admin] 100% Construction Documents 05/28/20

EA603 Phase 1 - Panel Schedules WBE / Randall Lamb B19-07.10 [Admin] 100% Construction Documents 05/28/20

EA604 Phase 1 - Panel Schedules WBE / Randall Lamb B19-07.10 [Admin] 100% Construction Documents 05/28/20

EA701 Phase 1 - Electrical Details WBE / Randall Lamb B19-07.10 [Admin] 100% Construction Documents 05/28/20

EA801 Phase 1 - Title 24 Forms WBE / Randall Lamb B19-07.10 [Admin] 100% Construction Documents 05/28/20

EA802 Phase 1 - Title 24 Forms WBE / Randall Lamb B19-07.10 [Admin] 100% Construction Documents 05/28/20

EA803 Phase 1 - Title 24 Forms WBE / Randall Lamb B19-07.10 [Admin] 100% Construction Documents 05/28/20

TECHNOLOGY               

TA-001 Phase 1 - Symbols Lists and General Notes - Technology WBE B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/18/20

TA-221 Phase 1 - Level 1 - Overall Floor Plan - Technology WBE B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/18/20

TA-222 Phase 1 - Level 2 - Overall Floor Plan - Technology WBE B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/18/20

TA-223 Phase 1 - Level 3 - Overall Floor Plan - Technology WBE B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/18/20

TA-241-A Phase 1 - Level 1 Segment A Floor Plan - Technology WBE B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/18/20

TA-241-B Phase 1 - Level 1 Segment B Floor Plan - Technology WBE B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/18/20

TA-242-A Phase 1 - Level 2 Segment A Floor Plan - Technology WBE B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/18/20

TA-242-B Phase 1 - Level 2 Segment B Floor Plan - Technology WBE B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/18/20

TA-243-A Phase 1 - Level 3 Segment A Floor Plan - Technology WBE B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/18/20

TA-243-B Phase 1 - Level 3 Segment B Floor Plan - Technology WBE B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/18/20

TA-244-A Phase 1 - Segment A Roof Plan - Technology WBE B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/18/20

TA-244-B Phase 1 - Segment B Floor Plan - Technology WBE B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/18/20

TA-401 Phase 1 - Enlarged Plans - Technology WBE B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/18/20

TA-501 Phase 1 - Diagrams and Details - Technology WBE B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/18/20

SECURITY

TSA-001 Title & Security System Legend WBE / Johnson Controls B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/15/20

TSA-100 Site Plan WBE / Johnson Controls B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/15/20

TSA-241-A Level 1 Segment A Floor Plan - Security WBE / Johnson Controls B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/15/20

TSA-241-B Level 1 Segment B Floor Plan - Security WBE / Johnson Controls B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/15/20

TSA-242-A Level 2 Segment A Floor Plan - Security WBE / Johnson Controls B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/15/20

TSA-242-B Level 2 Segment B Floor Plan - Security WBE / Johnson Controls B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/15/20

TSA-243-A Level 3 Segment A Floor Plan - Security WBE / Johnson Controls B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/15/20

TSA-243-B Level 3 Segment B Floor Plan - Security WBE / Johnson Controls B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/15/20

GROUP B & C DOCUMENTS: ADMIN | LINK BUILDING CURRENT DRAWINGS (continued)
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Legend: Date: 08/07/20

B5 B5 New Administration Building (BLD2019-00007) C8.1 New Link Building (BLD2019-00008) * Note this issuance includes Structural Changes for B/C 001, 08/07/2020

Dwg. Title Prepared By Rev # Revision Name Rev Date

ATTACHMENT "D"

LIST OF CONTRACT DOCUMENTS - Group B & C Projects

San Mateo Health Campus Project - New Administration & Link Buildings

222 W 39th Ave, San Mateo, CA 94403

Note: If a sheet starts with "G -" or "A -", it is a common sheet for both Admin and Link Buildings.  If  a sheet starts with "GA" or 

"AA," it is specific to the Admin Building, and if a sheet starts with "GL" or "AL", it is specific to the Link Building.

SECURITY (continued)

TSA-301 Access Control System Riser WBE / Johnson Controls B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/15/20

TSA-302 CCTV System Riser WBE / Johnson Controls B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/15/20

TSA-303 Door & Camera Matrix WBE / Johnson Controls B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/15/20

TSA-501 Door Details - 01 WBE / Johnson Controls B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/15/20

TSA-502 Door Details - 02 WBE / Johnson Controls B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/15/20

TSA-503 Door Details - 03 WBE / Johnson Controls B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/15/20

TSA-504 Camera Details - 01 WBE / Johnson Controls B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/15/20

TSA-505 System Architecture WBE / Johnson Controls B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/15/20

TSA-601 Wiring Details - 01 WBE / Johnson Controls B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/15/20

TSA-602 Wiring Details - 02 WBE / Johnson Controls B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/15/20

TSA-603 Wiring Details - 03 WBE / Johnson Controls B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/15/20

TSA-604 Wiring Details - 04 WBE / Johnson Controls B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/15/20

TSA-701 Panel Details - 01 WBE / Johnson Controls B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/15/20

SOUND MASKING

T-SM-001 Phase 1 and 2 - 1st Floor Sound Masking and Paging - Technology WBE / Archoustics West B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/18/20

T-SM-002 Phase 1 and 2 - 2nd Floor Sound Masking and Paging - Technology WBE / Archoustics West B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/18/20

T-SM-003 Phase 1 and 2 - 3rd Floor Sound Masking and Paging - Technology WBE / Archoustics West B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/18/20

T-SM-004 Phase 1 and 2 - Terminations Sound Masking and Paging - Technology WBE / Archoustics West B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/18/20

T-SM-005 Phase 1 and 2 - Details Sound Masking and Paging - Technology WBE / Archoustics West B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/18/20

T-SM-006 Phase 1 and 2 - Paging Sheet Sound Masking and Paging - Technology WBE / Archoustics West B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/18/20

GROUP B & C DOCUMENTS: ADMIN | LINK BUILDING CURRENT DRAWINGS (continued)
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Legend: Date: 08/07/20

B5 B5 New Administration Building (BLD2019-00007) C8.1 New Link Building (BLD2019-00008) * Note this issuance includes Structural Changes for B/C 001, 08/07/2020

Dwg. Title Prepared By Rev # Revision Name Rev Date

ATTACHMENT "D"

LIST OF CONTRACT DOCUMENTS - Group B & C Projects

San Mateo Health Campus Project - New Administration & Link Buildings

222 W 39th Ave, San Mateo, CA 94403

Note: If a sheet starts with "G -" or "A -", it is a common sheet for both Admin and Link Buildings.  If  a sheet starts with "GA" or 

"AA," it is specific to the Admin Building, and if a sheet starts with "GL" or "AL", it is specific to the Link Building.

GL000 Phase 2 -Coversheet Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

GL001TB Phase 2 - Sheet Index [As Modified by Truebeck] Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

G-010 General Notes Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

G-011 General Notes Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

G-012 Energy Report Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

G-013 Energy Report Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

G-014 Energy Report Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

G-015 Energy Report Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

G-016 Energy Report Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

G-017 Energy Report Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

GL021 Phase 2 -Code Analysis & Phasing Plans Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

GL030 Phase 2 -Code Analysis - Plumbing Counts Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

GL131 Fire Life Safety -Phase 2 - Level 1 Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

GL132 Fire Life Safety -Phase 2 - Level 2 Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

GL133 Fire Life Safety -Phase 2 - Level 3 Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

GL140 Site Accessibility Plan - Phase 2 Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

G-503 CBC 11B Division 3 Building Blocks Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

G-504 CBC 11B Division 4 Accessible Routes Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

G-505 CBC 11B Division 5 General Site & Building Elements Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

G-506 CBC 11B Division 6 Plumbing Elements & Facilities Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

G-507 CBC 11B Division 7 Communication Elements & Features Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

G-508 CBC 11B Division 8 Special Rooms, Spaces, & Elements Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

G-509 CBC 11B Division 9 Built-In Elements Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

ARCHITECTURAL

A-000 Architectural General Notes Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL121 Phase 2 - Level 1 - Overall Floor Plan Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL122 Phase 2 - Level 2 - Overall Floor Plan Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL123 Phase 2 - Level 3 -Overall Floor Plan Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL124 Phase 2 -Overall Roof Plan Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL171 Phase 2 - Level 1 - Overall Reflected Ceiling Plan Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL172 Phase 2 - Level 2 - Overall Reflected Ceiling Plan Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL173 Phase 2 - Level 3 - Overall Reflected Ceiling Plan Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL200 Phase 2 - Elevations [Revision 2] Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL220 Phase 2 - Sections Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL301-A Phase 2 - Level 1 Segment A Floor Plan [Early Release of Backcheck 001] Taylor Design B19-08.06 [Link} Backcheck 001 08/07/20

AL301-B Phase 2 - Level 1 Segment B Floor Plan [Early Release of Backcheck 001] Taylor Design B19-08.06 [Link} Backcheck 001 08/07/20

AL301-C Phase 2 - Level 1 Segment C Floor Plan [Early Release of Backcheck 001] Taylor Design B19-08.06 [Link} Backcheck 001 08/07/20

AL302-A Phase 2 - Level 2 Segment A Floor Plan [Early Release of Backcheck 001] Taylor Design B19-08.06 [Link} Backcheck 001 08/07/20

AL302-B Phase 2 - Level 2 Segment B Floor Plan [Early Release of Backcheck 001] Taylor Design B19-08.06 [Link} Backcheck 001 08/07/20

AL302-C Phase 2 - Level 2 Segment C Floor Plan [Early Release of Backcheck 001] Taylor Design B19-08.06 [Link} Backcheck 001 08/07/20

AL303-A Phase 2 - Segment A Roof Plan [Early Release of Backcheck 001] Taylor Design B19-08.06 [Link} Backcheck 001 08/07/20

AL303-B Phase 2 - Level 3 Segment B Floor Plan [Early Release of Backcheck 001] Taylor Design B19-08.06 [Link} Backcheck 001 08/07/20

AL303-C Phase 2 - Level 3 Segment C Floor Plan [Early Release of Backcheck 001] Taylor Design B19-08.06 [Link} Backcheck 001 08/07/20

AL304-B Phase 2 - Segment B Roof Plan Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL304-C Phase 2 - Segment C Roof Plan Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL311-A Phase 2 - Level 1 -Segment A RCP Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL311-B Phase 2 - Level 1 -Segment B RCP [Early Release of Backcheck 001] Taylor Design B19-08.06 [Link} Backcheck 001 08/07/20

AL311-C Phase 2 - Level 1 -Segment C RCP Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL312-A Phase 2 - Level 2 -Segment A RCP Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

GENERAL

GROUP B & C DOCUMENTS: ADMIN | LINK BUILDING CURRENT DRAWINGS (continued)
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ATTACHMENT "D"

LIST OF CONTRACT DOCUMENTS - Group B & C Projects

San Mateo Health Campus Project - New Administration & Link Buildings

222 W 39th Ave, San Mateo, CA 94403

Note: If a sheet starts with "G -" or "A -", it is a common sheet for both Admin and Link Buildings.  If  a sheet starts with "GA" or 

"AA," it is specific to the Admin Building, and if a sheet starts with "GL" or "AL", it is specific to the Link Building.

AL312-B Phase 2 - Level 2 -Segment B RCP Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL312-C Phase 2 - Level 2 -Segment C RCP [Early Release of Backcheck 001] Taylor Design B19-08.06 [Link} Backcheck 001 08/07/20

AL313-B Phase 2 - Level 3 -Segment B RCP Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL313-C Phase 2 - Level 3 -Segment C RCP Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL400 Phase 2 - Enlarged Elev., Wall Section And Plan [Revision 2] Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL401 Phase 2 - Enlarged Elev., Wall Section And Plan [Revision 2] Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL402 Phase 2 - Enlarged Elev., Wall Section And Plan [Revision 2] Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL403 Phase 2 - Enlarged Elev., Wall Section And Plan [Revision 2] Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL404 Phase 2 - Enlarged Elev., Wall Section And Plan [Revision 2] Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL405 Phase 2 - Enlarged Elev., Wall Section And Plan [Revision 2] Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL406 Phase 2 - Enlarged Elev., Wall Section And Plan [Revision 2] Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL407 Phase 2 - Enlarged Elev., Wall Section And Plan [Revision 2] Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL408 Phase 2 - Enlarged Elev., Wall Section And Plan [Revision 2] Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL409 Phase 2 - Enlarged Elev., Wall Section And Plan  (previously AL675)   [Revision 2] Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL521 Enlarged Toilet Rooms [Revision 2] Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL522 Enlarged Toilet Rooms [Revision 2] Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL530 Interior Elevations Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL531 Interior Elevations Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL532 Interior Elevations Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL533 Interior Elevations Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL534 Interior Elevations Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL535 Interior Elevations [Revision 2] Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL570 Vertical Circulation Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL580 Enlarged RCP - Cafe Dining Ceiling Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL590 Add Alternate L.2 - Vestibule Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

A-600 Exterior Wall And Roof Assemblies - Typ. Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL601 Exterior Wall And Roof Assemblies - Phase 2 Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL610 Exterior Details - Phase 2 Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL611 Exterior Details - Phase 2 [Revision 2] Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

A-620 Exterior Details -Typical Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL630 Curtainwall Schedule & Details Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL632 Cafe Awning Details Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

A-650 Door Details -Typical Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

A-660 Waterproofing Details Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

A-670 Roof Details -Typical Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL671 Roof Details - Phase 2 Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL672 Expansion Joint Details Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL673 Expansion Joint Details Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL674 Seismic Joint Detail Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL676 Seismic Joint Details Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL677 Seismic Joint Details Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL678 Seismic Joint Details Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

A-680 Rooftop Screen Schedule & Details [Revision 2] Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

A-700 Partition Type Details [Early Release of Backcheck 001] Taylor Design B19-08.06 [Link} Backcheck 001 08/07/20

A-701 Partition Head And Sill Details Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

A-704 Framing Details - Typical Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

A-705 Framing Details -Rated [Early Release of Backcheck 001] Taylor Design B19-08.06 [Link} Backcheck 001 08/07/20

A-710 UL Design & Fire Resistive Details Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

A-720 Interior Details [Revision 2] Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

GROUP B & C DOCUMENTS: ADMIN | LINK BUILDING CURRENT DRAWINGS (continued)
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ATTACHMENT "D"
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San Mateo Health Campus Project - New Administration & Link Buildings

222 W 39th Ave, San Mateo, CA 94403
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"AA," it is specific to the Admin Building, and if a sheet starts with "GL" or "AL", it is specific to the Link Building.

A-721 Interior Details Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

A-722 Interior Details - Doors Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

A-730 Interior Details - Stairs Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL731 Interior Details At Cafe Servery [Early Release of Backcheck 001] Taylor Design B19-08.06 [Link} Backcheck 001 08/07/20

A-740 Typical Ceiling Details -Suspended Ceiling Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

A-741 Typical Ceiling Details -Framed Ceiling Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

A-742 Ceiling Details Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

A-743 Ceiling Details Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

A-750 Casework Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL751 Custom Casework Details - Phase 2 Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL800 Phase 2 - Door Schedule - Exterior Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL801 Phase 2 - Door Schedule - Interior [Early Release of Backcheck 001] Taylor Design B19-08.06 [Link} Backcheck 001 08/07/20

AL810 Phase 2 - Window Schedule - Exterior Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL811 Phase 2 - Window Schedule - Interior Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

A-820 Exterior Finish Legend [Revision 2] Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

AL830 Wood Coursing Schedule Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

INTERIORS

IL141-A Level 1 Segment A Finish Plan [Early Release of Backcheck 001] Taylor Design B19-08.06 [Link} Backcheck 001 08/07/20

IL141-B Level 1 Segment B Finish Plan [Early Release of Backcheck 001] Taylor Design B19-08.06 [Link} Backcheck 001 08/07/20

IL141-C Level 1 Segment C Finish Plan [Early Release of Backcheck 001] Taylor Design B19-08.06 [Link} Backcheck 001 08/07/20

IL142-A Level 2 Segment A Finish Plan [Early Release of Backcheck 001] Taylor Design B19-08.06 [Link} Backcheck 001 08/07/20

IL142-B Level 2 Segment B Finish Plan [Early Release of Backcheck 001] Taylor Design B19-08.06 [Link} Backcheck 001 08/07/20

IL142-C Level 2 Segment C Finish Plan [Early Release of Backcheck 001] Taylor Design B19-08.06 [Link} Backcheck 001 08/07/20

IL143-B Level 3 Segment B Finish Plan [Early Release of Backcheck 001] Taylor Design B19-08.06 [Link} Backcheck 001 08/07/20

IL143-C Level 3 Segment C Finish Plan [Early Release of Backcheck 001] Taylor Design B19-08.06 [Link} Backcheck 001 08/07/20

IL401 Enlarged Partial Finish Plans [Early Release of Backcheck 001] Taylor Design B19-08.06 [Link} Backcheck 001 08/07/20

I-600 Interior Finish Legend [Revision 2] Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

I-601 Interior Finish Legend Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

IL611 Finish Schedule -Phase 2 [Early Release of Backcheck 001] Taylor Design B19-08.06 [Link} Backcheck 001 08/07/20

EQUIPMENT

QL120 Phase 2 -Miscellaneous And Engineering Shop Equipment Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

EDGE OF SLAB

ES121 Phase 2- Level 1 / 2 Edge Of Slab Plan Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

ES122 Phase 2 - Level 3 / Roof Edge Of Slab Plan Taylor Design B19-08.05 [Link] 100% Construction Documents 05/28/20

STRUCTURAL

S-L001 General Notes S G H B19-08.05 [Link] 100% Construction Documents 05/28/20

S-L002 General Notes S G H B19-08.061 [Link} Backcheck 001 08/07/20

S-L003 General Notes Special Inspection S G H B19-08.05 [Link] 100% Construction Documents 05/28/20

S-L004 General Notes Submittals S G H B19-08.05 [Link] 100% Construction Documents 05/28/20

S-L010 Typical Concrete Details S G H B19-08.05 [Link] 100% Construction Documents 05/28/20

S-L011 Typical Concrete Details S G H B19-08.05 [Link] 100% Construction Documents 05/28/20

S-L012 Typical Concrete Details S G H B19-08.05 [Link] 100% Construction Documents 05/28/20

S-L013 Typical Steel Details S G H B19-08.061 [Link} Backcheck 001 08/07/20

S-L014 Typical Steel Details S G H B19-08.05 [Link] 100% Construction Documents 05/28/20

S-L015 Typical Concrete On Metal Deck Details S G H B19-08.05 [Link] 100% Construction Documents 05/28/20

S-L016 Typical Concrete On Metal Deck Details S G H B19-08.05 [Link] 100% Construction Documents 05/28/20

S-L017 Typical Concrete On Metal Deck Details S G H B19-08.05 [Link] 100% Construction Documents 05/28/20

S-L141 Link Building - Foundation Plans S G H B19-08.061 [Link} Backcheck 001 08/07/20

GROUP B & C DOCUMENTS: ADMIN | LINK BUILDING CURRENT DRAWINGS (continued)
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S-L142 Link Building - Level 2 Framing Plan S G H B19-08.061 [Link} Backcheck 001 08/07/20

S-L143 Link Building - Level 3 & Low Roof Framing Plan S G H B19-08.061 [Link} Backcheck 001 08/07/20

S-L144 Link Building - Roof Framing Plan S G H B19-08.05 [Link] 100% Construction Documents 05/28/20

S-L301 Link Building Moment Frame Elevations S G H B19-08.05 [Link] 100% Construction Documents 05/28/20

S-L302 Link Building Moment Frame Elevations S G H B19-08.061 [Link} Backcheck 001 08/07/20

S-L303 Link Building Moment Frame Elevations S G H B19-08.05 [Link] 100% Construction Documents 05/28/20

S-L401 Details S G H B19-08.05 [Link] 100% Construction Documents 05/28/20

S-L402 Details S G H B19-08.061 [Link} Backcheck 001 08/07/20

S-L501 Column Schedule Link Building S G H B19-08.05 [Link] 100% Construction Documents 05/28/20

S-L502 Details S G H B19-08.05 [Link] 100% Construction Documents 05/28/20

S-L503 Details S G H B19-08.05 [Link] 100% Construction Documents 05/28/20

S-L511 Awning Section & Details S G H B19-08.061 [Link} Backcheck 001 08/07/20

S-L521 Details S G H B19-08.05 [Link] 100% Construction Documents 05/28/20

S-L541 Equipment Anchorage Details S G H B19-08.05 [Link] 100% Construction Documents 05/28/20

S-L701 Sideplate General Notes S G H B19-08.05 [Link] 100% Construction Documents 05/28/20

S-L702 Sideplate Column Details, A Type S G H B19-08.05 [Link] 100% Construction Documents 05/28/20

S-L703 Sideplate Column Details, B Type S G H B19-08.05 [Link] 100% Construction Documents 05/28/20

S-L704 Sideplate Column Details, C Type S G H B19-08.05 [Link] 100% Construction Documents 05/28/20

S-L705 Sideplate Beam Details S G H B19-08.05 [Link] 100% Construction Documents 05/28/20

S-L706 Sideplate Field Erection Details S G H B19-08.05 [Link] 100% Construction Documents 05/28/20

S-L707 Sideplate Miscellaneous Details S G H B19-08.05 [Link] 100% Construction Documents 05/28/20

S-L708 Sideplate Coordination Items S G H B19-08.05 [Link] 100% Construction Documents 05/28/20

S-L709 Sideplate Construction Guidelines S G H B19-08.05 [Link] 100% Construction Documents 05/28/20

S-L141 Link Building Foundation Plans S G H B19-08.05 [Link] 100% Construction Documents 05/28/20

FOOD SERVICE

FS1.00 Café Foodservice Overall Plan - Café Marshall Associates, Inc. B19-08.05 [Link] 100% Construction Documents 05/28/20

FS1.11 Café Foodservice Equipment Plan Marshall Associates, Inc. B19-08.05 [Link] 100% Construction Documents 05/28/20

FS1.12 Café Foodservice Building Conditions and Ventilation Plan Marshall Associates, Inc. B19-08.05 [Link] 100% Construction Documents 05/28/20

FS1.13 Café Foodservice Plumbing Rough-In Plan Marshall Associates, Inc. B19-08.05 [Link] 100% Construction Documents 05/28/20

FS1.14 Café Food Service Electrical Rough-In Plan Marshall Associates, Inc. B19-08.05 [Link] 100% Construction Documents 05/28/20

FS2.11 Café Food Service Elevations Marshall Associates, Inc. B19-08.05 [Link] 100% Construction Documents 05/28/20

FS2.12 Café Food Service Elevations Marshall Associates, Inc. B19-08.05 [Link] 100% Construction Documents 05/28/20

FS2.13 Café Food Service Elevations Marshall Associates, Inc. B19-08.05 [Link] 100% Construction Documents 05/28/20

FIRE ALARM

FA-001 Fire Alarm Cover Sheet & Notes WBE / Siemens Fire Safety B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 05/15/20

FA-002 Misc. Detail / FA Equipment List / FA Sequence of Operation WBE / Siemens Fire Safety B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 05/15/20

FA-101 Link Bldg: Level 1 Section A Phase 2 Fire Alarm Plan WBE / Siemens Fire Safety B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 05/15/20

FA-102 Link Bldg: Level 1 Section B & C Phase 2 Fire Alarm Plan WBE / Siemens Fire Safety B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 05/15/20

FA-103 Link Bldg: Level 2 Section A Phase 2 Fire Alarm Plan WBE / Siemens Fire Safety B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 05/15/20

FA-104 Link Bldg: Level 2 Section B & C Phase 2 Fire Alarm Plan WBE / Siemens Fire Safety B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 05/15/20

FA-105 Link Bldg: Level 3 Phase 2 Fire Alarm Plan WBE / Siemens Fire Safety B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 05/15/20

FA-106 Link Bldg: Roof Phase 2 Fire Alarm Plan WBE / Siemens Fire Safety B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 05/15/20

FA-501 SMMC Campus Fire Alarm Network System WBE / Siemens Fire Safety B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 05/15/20

FA-502 Link Building: Fire Alarm Riser Diagram Level 1 & 2 WBE / Siemens Fire Safety B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 05/15/20

FA-503 Link Building: Fire Alarm Riser Diagram Level 3 & Roof WBE / Siemens Fire Safety B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 05/15/20

FA-504 XLSR #1 Fire Alarm Control Unit & Battery Calcs WBE / Siemens Fire Safety B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 05/15/20

FA-505 SSD-C FA Annunciator Panel & Existing NCC #2 Network Command Center WBE / Siemens Fire Safety B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 05/15/20

FA-506 PAD-4 NAC Power Booster Panel / Battery & Voltage Drop Calcs WBE / Siemens Fire Safety B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 05/15/20

FA-507 Typical Wiring & Mounting Detail of Field Devices WBE / Siemens Fire Safety B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 05/15/20

FA-508 Global XLS Fire Alarm Control Unit & Battery Calcs WBE / Siemens Fire Safety B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 05/15/20

GROUP B & C DOCUMENTS: ADMIN | LINK BUILDING CURRENT DRAWINGS (continued)
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FIRE PROTECTION

FPL000 Fire Sprinkler Phase 2 Coversheet Walschon Fire Protection B19-08.05 [Link] 100% Construction Documents 05/28/20

FP001 Fire Sprinkler Details Pg. 1 Walschon Fire Protection B19-08.05 [Link] 100% Construction Documents 05/28/20

FP002 Fire Sprinkler Details Pg. 2 Walschon Fire Protection B19-08.05 [Link] 100% Construction Documents 05/28/20

FP003 Fire Sprinkler Standpipe Details Walschon Fire Protection B19-08.05 [Link] 100% Construction Documents 05/28/20

FP004 Fire Sprinkler Standpipe Calculations Walschon Fire Protection B19-08.05 [Link] 100% Construction Documents 05/28/20

FP005 Fire Sprinkler Preaction Details Walschon Fire Protection B19-08.05 [Link] 100% Construction Documents 05/28/20

FP006 Fire Sprinkler Link Level 3 Preaction Details Walschon Fire Protection B19-08.05 [Link] 100% Construction Documents 05/28/20

FP007 Fire Sprinkler Hanger and Bracing Details Walschon Fire Protection B19-08.05 [Link] 100% Construction Documents 05/28/20

FP008 Fire Sprinkler Bracing Calculations Walschon Fire Protection B19-08.05 [Link] 100% Construction Documents 05/28/20

FPL121 Fire Sprinkler Level 1 Overall Piping Plan Walschon Fire Protection B19-08.05 [Link] 100% Construction Documents 05/28/20

FPL122 Fire Sprinkler Level 2 Overall Piping Plan Walschon Fire Protection B19-08.05 [Link] 100% Construction Documents 05/28/20

FPL123 Fire Sprinkler Level 3 Overall Piping Plan Walschon Fire Protection B19-08.05 [Link] 100% Construction Documents 05/28/20

FPL171 Fire Sprinkler Level 1 Overall RCP Plan Walschon Fire Protection B19-08.05 [Link] 100% Construction Documents 05/28/20

FPL172 Fire Sprinkler Level 2 Overall RCP Plan Walschon Fire Protection B19-08.05 [Link] 100% Construction Documents 05/28/20

FPL173 Fire Sprinkler Level 3 Overall RCP Plan Walschon Fire Protection B19-08.05 [Link] 100% Construction Documents 05/28/20

FPL220 Fire Sprinkler Sections Walschon Fire Protection B19-08.05 [Link] 100% Construction Documents 05/28/20

PLUMBING                             

PL-001 Phase 2 - Plumbing Legend and Notes Frank M Booth, Inc B19-08.05 [Link] 100% Construction Documents 05/28/20

PL-002 Phase 2 - Plumbing Schedules and Material Matrix Frank M Booth, Inc B19-08.05 [Link] 100% Construction Documents 05/28/20

Pl120-A Phase 2 - Level 1A - Underground Plumbing Plan Frank M Booth, Inc B19-08.05 [Link] 100% Construction Documents 05/28/20

PL120-B Phase 2 - Level 1B - Underground Plumbing Plan Frank M Booth, Inc B19-08.05 [Link] 100% Construction Documents 05/28/20

PL120-C Phase 2 - Level 1C - Underground Plumbing Plan Frank M Booth, Inc B19-08.05 [Link] 100% Construction Documents 05/28/20

PL121-A Phase 2 - Level 1A - Plumbing Plan Frank M Booth, Inc B19-08.05 [Link] 100% Construction Documents 05/28/20

PL121-B Phase 2 - Level 1B - Plumbing Plan Frank M Booth, Inc B19-08.05 [Link] 100% Construction Documents 05/28/20

PL121-C Phase 2 - Level 1C - Plumbing Plan Frank M Booth, Inc B19-08.05 [Link] 100% Construction Documents 05/28/20

PL122-A Phase 2 - Level 2A - Plumbing Plan Frank M Booth, Inc B19-08.05 [Link] 100% Construction Documents 05/28/20

PL122-B Phase 2 - Level 2B - Plumbing Plan Frank M Booth, Inc B19-08.05 [Link] 100% Construction Documents 05/28/20

PL122-C Phase 2 - Level 2C - Plumbing Plan Frank M Booth, Inc B19-08.05 [Link] 100% Construction Documents 05/28/20

PL123-A Phase 2 - Level 3A - Plumbing Plan Frank M Booth, Inc B19-08.05 [Link] 100% Construction Documents 05/28/20

PL123-B Phase 2 - Level 3B - Plumbing Plan Frank M Booth, Inc B19-08.05 [Link] 100% Construction Documents 05/28/20

PL123-C Phase 2 - Level 3C - Plumbing Plan Frank M Booth, Inc B19-08.05 [Link] 100% Construction Documents 05/28/20

PL124-L Phase 2 - Lower Roof - Plumbing Plan Frank M Booth, Inc B19-08.05 [Link] 100% Construction Documents 05/28/20

PL124-U Phase 2 - Upper Roof - Plumbing Plan Frank M Booth, Inc B19-08.05 [Link] 100% Construction Documents 05/28/20

PL401 Phase 2 - Plumbing Riser Diagrams Frank M Booth, Inc B19-08.05 [Link] 100% Construction Documents 05/28/20

PL501 Phase 2 - Plumbing Details Frank M Booth, Inc B19-08.05 [Link] 100% Construction Documents 05/28/20

PL502 Phase 2 - Plumbing Details Frank M Booth, Inc B19-08.05 [Link] 100% Construction Documents 05/28/20

MECHANICAL                           

ML-001 Phase 2 - Mechanical Legend, Notes and Material Matrix Frank M Booth, Inc B19-08.05 [Link] 100% Construction Documents 05/28/20

ML-002 Phase 2 - Mechanical Schedules Frank M Booth, Inc B19-08.05 [Link] 100% Construction Documents 05/28/20

ML-003 Phase 2 - Mechanical Schedules Frank M Booth, Inc B19-08.05 [Link] 100% Construction Documents 05/28/20

ML111 Phase 2 - Level 1 - HVAC Zone Plan Frank M Booth, Inc B19-08.05 [Link] 100% Construction Documents 05/28/20

ML112 Phase 2 - Level 2 - HVAC Zone Plan Frank M Booth, Inc B19-08.05 [Link] 100% Construction Documents 05/28/20

ML113 Phase 2 - Level 3 - HVAC Zone Plan Frank M Booth, Inc B19-08.05 [Link] 100% Construction Documents 05/28/20

ML121-A Phase 2 - Level 1A - HVAC Floor PLan Frank M Booth, Inc B19-08.05 [Link] 100% Construction Documents 05/28/20

ML121-B Phase 2 - Level 1B - HVAC Floor Plan Frank M Booth, Inc B19-08.05 [Link] 100% Construction Documents 05/28/20

ML121-C Phase 2 - Level 1C - HVAC Floor Plan Frank M Booth, Inc B19-08.05 [Link] 100% Construction Documents 05/28/20

ML122-A Phase 2 - Level 2A - HVAC Floor Plan Frank M Booth, Inc B19-08.05 [Link] 100% Construction Documents 05/28/20

ML122-B Phase 2 - Level 2B - HVAC Floor Plan Frank M Booth, Inc B19-08.05 [Link] 100% Construction Documents 05/28/20

ML122-C Phase 2 - Level 2C - HVAC Floor Plan Frank M Booth, Inc B19-08.05 [Link] 100% Construction Documents 05/28/20

GROUP B & C DOCUMENTS: ADMIN | LINK BUILDING CURRENT DRAWINGS (continued)
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ML123-B Phase 2 - Level 3B - HVAC Floor Plan Frank M Booth, Inc B19-08.05 [Link] 100% Construction Documents 05/28/20

ML123-C Phase 2 - Level 3C - HVAC Floor Plan Frank M Booth, Inc B19-08.05 [Link] 100% Construction Documents 05/28/20

ML131 Phase 2 - Level 1 - HVAC Piping Floor Plan Frank M Booth, Inc B19-08.05 [Link] 100% Construction Documents 05/28/20

ML132 Phase 2 - Level 2 - HVAC Piping Floor Plan Frank M Booth, Inc B19-08.05 [Link] 100% Construction Documents 05/28/20

ML133 Phase 2 - Level 3 - HVAC Piping Floor Plan Frank M Booth, Inc B19-08.05 [Link] 100% Construction Documents 05/28/20

ML501 Phase 2 Mechanical Details Frank M Booth, Inc B19-08.05 [Link] 100% Construction Documents 05/28/20

ML502 Phase 2 Mechanical Details Frank M Booth, Inc B19-08.05 [Link] 100% Construction Documents 05/28/20

ML503 Phase 2 Mechanical Details Frank M Booth, Inc B19-08.05 [Link] 100% Construction Documents 05/28/20

ELECTRICAL                         

EL001 Phase 2 - Electrical Cover Sheet WBE / Randall Lamb B19-08.05 [Link] 100% Construction Documents 05/28/20

EL002 Phase 2 - Luminaire Schedule WBE / Randall Lamb B19-08.05 [Link] 100% Construction Documents 05/28/20

EL241 Phase 2 - Level 1 Overall RCP - Lighting WBE / Randall Lamb B19-08.05 [Link] 100% Construction Documents 05/28/20

EL-241-A Phase 2 - Level 1 Segment A RCP - Lighting WBE / Randall Lamb B19-08.05 [Link] 100% Construction Documents 05/28/20

EL-241-B Phase 2 - Level 1 Segment B RCP - Lighting WBE / Randall Lamb B19-08.05 [Link] 100% Construction Documents 05/28/20

EL-241-C Phase 2 - Level 1 Segment C RCP - Lighting WBE / Randall Lamb B19-08.05 [Link] 100% Construction Documents 05/28/20

EL242 Phase 2 - Level 2 Overall RCP - Lighting WBE / Randall Lamb B19-08.05 [Link] 100% Construction Documents 05/28/20

EL-242-A Phase 2 - Level 2 Segment A RCP - Lighting WBE / Randall Lamb B19-08.05 [Link] 100% Construction Documents 05/28/20

EL-242-B Phase 2 - Level 2 Segment B RCP - Lighting WBE / Randall Lamb B19-08.05 [Link] 100% Construction Documents 05/28/20

EL-242-C Phase 2 - Level 2 Segment C RCP - Lighting WBE / Randall Lamb B19-08.05 [Link] 100% Construction Documents 05/28/20

EL243 Phase 2 - Level 3 Overall RCP - Lighting WBE / Randall Lamb B19-08.05 [Link] 100% Construction Documents 05/28/20

EL-243-A Phase 2 - Level 3 Segment A RCP - Lighting WBE / Randall Lamb B19-08.05 [Link] 100% Construction Documents 05/28/20

EL-243-B Phase 2 - Level 3 Segment B RCP - Lighting WBE / Randall Lamb B19-08.05 [Link] 100% Construction Documents 05/28/20

EL-243-C Phase 2 - Level 3 Segment C RCP - Lighting WBE / Randall Lamb B19-08.05 [Link] 100% Construction Documents 05/28/20

EL341 Phase 2 - Level 1 Overall RCP - Lighting WBE / Randall Lamb B19-08.05 [Link] 100% Construction Documents 05/28/20

EL-341-A Phase 2 - Level 1 Segment A Floor Plan - Power WBE / Randall Lamb B19-08.05 [Link] 100% Construction Documents 05/28/20

EL-341-B Phase 2 - Level 1 Segment B Floor Plan - Power WBE / Randall Lamb B19-08.05 [Link] 100% Construction Documents 05/28/20

EL-341-C Phase 2 - Level 1 Segment C Floor Plan - Power WBE / Randall Lamb B19-08.05 [Link] 100% Construction Documents 05/28/20

EL342 Phase 2 - Level 2 Overall RCP - Lighting WBE / Randall Lamb B19-08.05 [Link] 100% Construction Documents 05/28/20

EL-342-A Phase 2 - Level 2 Segment A Floor Plan - Power WBE / Randall Lamb B19-08.05 [Link] 100% Construction Documents 05/28/20

EL-342-B Phase 2 - Level 2 Segment B Floor Plan - Power WBE / Randall Lamb B19-08.05 [Link] 100% Construction Documents 05/28/20

EL-342-C Phase 2 - Level 2 Segment C Floor Plan - Power WBE / Randall Lamb B19-08.05 [Link] 100% Construction Documents 05/28/20

EL343 Phase 2 - Level 3 Overall RCP - Lighting WBE / Randall Lamb B19-08.05 [Link] 100% Construction Documents 05/28/20

EL-343-A Phase 2 - Level 3 Segment A Floor Plan - Power WBE / Randall Lamb B19-08.05 [Link] 100% Construction Documents 05/28/20

EL-343-B Phase 2 - Level 3 Segment B Floor Plan - Power WBE / Randall Lamb B19-08.05 [Link] 100% Construction Documents 05/28/20

EL-343-C Phase 2 - Level 3 Segment C Floor Plan - Power WBE / Randall Lamb B19-08.05 [Link] 100% Construction Documents 05/28/20

EL501 Phase 2 - Single Line Diagram WBE / Randall Lamb B19-08.05 [Link] 100% Construction Documents 05/28/20

EL601 Phase 2 - Panel Schedules WBE / Randall Lamb B19-08.05 [Link] 100% Construction Documents 05/28/20

EL602 Phase 2 - Panel Schedules WBE / Randall Lamb B19-08.05 [Link] 100% Construction Documents 05/28/20

EL801 Phase 2 - Title 24 Forms WBE / Randall Lamb B19-08.05 [Link] 100% Construction Documents 05/28/20

EL802 Phase 2 - Title 24 Forms WBE / Randall Lamb B19-08.05 [Link] 100% Construction Documents 05/28/20

EL803 Phase 2 - Title 24 Forms WBE / Randall Lamb B19-08.05 [Link] 100% Construction Documents 05/28/20

TECHNOLOGY                  

TL-001 Phase 2 - Symbols Lists and General Notes - Technology WBE B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 05/18/20

TL-121 Phase 2 - Level 1 - Overall Floor Plan - Technology WBE B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 05/18/20

TL-122 Phase 2 - Level 2 - Overall Floor Plan - Technology WBE B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 05/18/20

TL-123 Phase 2 - Level 3 - Overall Floor Plan - Technology WBE B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 05/18/20

TL-124 Phase 2 - Overall Roof Plan - Technology WBE B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 05/18/20

TL-341-A Phase 2 - Level 1 Segment A Floor Plan - Technology WBE B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 05/18/20

TL-341-B Phase 2 - Level 1 Segment B Floor Plan - Technology WBE B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 05/18/20

GROUP B & C DOCUMENTS: ADMIN | LINK BUILDING CURRENT DRAWINGS (continued)
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TL-341-C Phase 2 - Level 1 Segment C Floor Plan - Technology WBE B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 05/18/20

TL-342-A Phase 2 - Level 2 Segment A Floor Plan - Technology WBE B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 05/18/20

TL-342-B Phase 2 - Level 2 Segment B Floor Plan - Technology WBE B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 05/18/20

TL-342-C Phase 2 - Level 2 Segment C Floor Plan - Technology WBE B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 05/18/20

TL-343-A Phase 2 - Level 3 Segment A Floor Plan - Technology WBE B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 05/18/20

TL-343-B Phase 2 - Level 3 Segment B Floor Plan - Technology WBE B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 05/18/20

TL-343-C Phase 2 - Level 3 Segment C Floor Plan - Technology WBE B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 05/18/20

TL-344-A Phase 2 - Segment A Roof Plan - Technology WBE B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 05/18/20

TL-401 Phase 2 - Enlarged Plans and Details - Technology WBE B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 05/18/20

TL-501 Phase 2 - Diagrams and Details - Technology WBE B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 05/18/20

TL-502 Phase 2 - Diagrams and Details - Technology WBE B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 05/18/20

SECURITY

TSL-001 Title & Security System Legend WBE / Johnson Controls B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 04/17/20

TSL-341-A Level 1 Segment A Floor Plan - Security WBE / Johnson Controls B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 04/17/20

TSL-341-B Level 1 Segment B Floor Plan - Security WBE / Johnson Controls B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 04/17/20

TSL-341-C Level 1 Segment C Floor Plan - Security WBE / Johnson Controls B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 04/17/20

TSL-342-A Level 2 Segment A Floor Plan - Security WBE / Johnson Controls B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 04/17/20

TSL-342-B Level 2 Segment B Floor Plan - Security WBE / Johnson Controls B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 04/17/20

TSL-342-C Level 2 Segment C Floor Plan - Security WBE / Johnson Controls B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 04/17/20

TSL-343-B Level 3 Segment B Floor Plan - Security WBE / Johnson Controls B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 04/17/20

TSL-343-C Level 3 Segment C Floor Plan - Security WBE / Johnson Controls B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 04/17/20

TSL-301 Access Control System Riser WBE / Johnson Controls B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 04/17/20

TSL-302 CCTV System Riser WBE / Johnson Controls B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 04/17/20

TSL-303 Door & Camera Matrix WBE / Johnson Controls B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 04/17/20

TSL-501 Door Details - 01 WBE / Johnson Controls B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 04/17/20

TSL-502 Door Details - 02 WBE / Johnson Controls B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 04/17/20

TSL-503 Camera Details - 01 WBE / Johnson Controls B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 04/17/20

TSL-504 System Architecture WBE / Johnson Controls B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 04/17/20

TSL-601 Wiring Details - 01 WBE / Johnson Controls B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 04/17/20

TSL-602 Wiring Details - 02 WBE / Johnson Controls B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 04/17/20

TSL-701 Panel Details - 01 WBE / Johnson Controls B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 04/17/20

SOUND MASKING

T-SM-001 Phase 1 and 2 - 1st Floor Sound Masking and Paging - Technology WBE / Archoustics West B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 05/18/20

T-SM-002 Phase 1 and 2 - 2nd Floor Sound Masking and Paging - Technology WBE / Archoustics West B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 05/18/20

T-SM-003 Phase 1 and 2 - 3rd Floor Sound Masking and Paging - Technology WBE / Archoustics West B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 05/18/20

T-SM-004 Phase 1 and 2 - Terminations Sound Masking and Paging - Technology WBE / Archoustics West B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 05/18/20

T-SM-005 Phase 1 and 2 - Details Sound Masking and Paging - Technology WBE / Archoustics West B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 05/18/20

T-SM-006 Phase 1 and 2 - Paging Sheet Sound Masking and Paging - Technology WBE / Archoustics West B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 05/18/20

GROUP B & C DOCUMENTS: ADMIN | LINK BUILDING CURRENT DRAWINGS (continued)

C-8.1: Link Building - 100% Construction Document Drawings  (BLD2019-00008) (continued)

TECHNOLOGY (continued)
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Legend: Date: 08/07/20

B5 B5 New Administration Building (BLD2019-00007) C8.1 New Link Building (BLD2019-00008) * Note this issuance includes Structural Changes for B/C 001, 08/07/2020

Dwg. Title Prepared By Rev # Revision Name Rev Date

ATTACHMENT "D"

LIST OF CONTRACT DOCUMENTS - Group B & C Projects

San Mateo Health Campus Project - New Administration & Link Buildings

222 W 39th Ave, San Mateo, CA 94403

Note: If a sheet starts with "G -" or "A -", it is a common sheet for both Admin and Link Buildings.  If  a sheet starts with "GA" or 

"AA," it is specific to the Admin Building, and if a sheet starts with "GL" or "AL", it is specific to the Link Building.

DIVISION 00 - GENERAL CONDITIONS  (See Attachment K for Documents)

00 01 01 Title Page County of San Mateo Att. K Issued for Bidding 05/29/18

00 01 11 Table of Contents County of San Mateo Att. K Issued for Bidding February '18

00 10 01 [CMAR]  Notice Inviting Proposals [Deleted for Subcontractors] County of San Mateo Att. K Issued for Bidding March '18

00 20 01 [CMAR]  Instructions for Proposals [Deleted for Subcontractors] County of San Mateo Att. K Issued for Bidding March '18

00 20 10 [CMAR]  Access, Indemnity and Release Agreement [Deleted for Subcontractors] County of San Mateo Att. K Issued for Bidding February '18

00 30 20 Geotechnical Data and Existing Conditions County of San Mateo Att. K Issued for Bidding February '18

04 00 01 [CMAR] Proposal Price Form [Deleted for Subcontractors] County of San Mateo Att. K Issued for Bidding March '18

00 45 14 County of San Mateo Att. K Issued for Bidding January '18

00 45 16.1 [CMAR]  Supplement to Response to Request for SOQ's  [Deleted for Subcontractors] County of San Mateo Att. K Issued for Bidding January '18

00 48 10 [CMAR]  Non-Collusion Affidavit [Deleted for Subcontractors] County of San Mateo Att. K Issued for Bidding January '18

00 48 20 [CMAR]  Proposer Certifications [Deleted for Subcontractors] County of San Mateo Att. K Issued for Bidding March '18

00 50 51 [CMAR]  Notice of Intent to Award [Deleted for Subcontractors] County of San Mateo Att. K Issued for Bidding October '15

00 51 05 [CMAR]  Notice of Award [Deleted for Subcontractors] County of San Mateo Att. K Issued for Bidding February '18

00 52 01 Agreement County of San Mateo Att. K Issued for Bidding March '18

00 52 05 [CMAR]  Assignment and Novation [Deleted for Subcontractors] County of San Mateo Att. K Issued for Bidding February '18

00 52 51 [CMAR]  Pre-Construction and CMR Services [Deleted for Subcontractors] County of San Mateo Att. K Issued for Bidding March '18

00 55 01-A [CMAR]  Notice to Proceed for Pre-Construction Services (Ph 1) [Deleted for Subs] County of San Mateo Att. K Issued for Bidding January '18

00 55 01-B [CMAR]  Notice to Proceed for Pre-Construction Services (Ph 2) [Deleted for Subs] County of San Mateo Att. K Issued for Bidding February '18

00 61 13.12 [CMAR]  Construction Performance Bond [Deleted for Subcontractors] County of San Mateo Att. K Issued for Bidding January '18

00 61 13.18 [CMAR]  Construction Labor and Material Payment Bond [Deleted for Subcontractors] County of San Mateo Att. K Issued for Bidding January '18

00 63 01 Guaranty County of San Mateo Att. K Issued for Bidding January '18

00 65 30 Agreement and Release of Any and All Claims County of San Mateo Att. K Issued for Bidding January '18

00 66 00 Substitution Request Form County of San Mateo Att. K Issued for Bidding January '18

00 68 01 [CMAR]  Escrow Agreement for Security Deposit in Lieu of Retention [Deleted for Subs] County of San Mateo Att. K Issued for Bidding January '18

07 20 00 General Conditions County of San Mateo Att. K Issued for Bidding March '18

07 20 00  Attachment A HIPAA Business Associate Requirements County of San Mateo Att. K Issued for Bidding March '18

00 73 01 Supplementary General Conditions -CMR Items County of San Mateo Att. K Issued for Bidding March '18

00 73 11 [CMAR] Insurance and Indemnification [Deleted for Subcontractors - See Attachment A] County of San Mateo Att. K Issued for Bidding March '18

00 73 15 Naturally Occurrinng Asbestos County of San Mateo Att. K Issued for Bidding February '18

00 73 21 Requirements for OSHPD Reviewed Projects County of San Mateo Att. K Issued for Bidding February '18

00 73 80 Apprenticeship Program County of San Mateo Att. K Issued for Bidding January '18

00 91 11 [CMAR]  Addenda [Deleted for Subs] County of San Mateo Att. K Issued for Bidding January '18

DIVISION 01 - GENERAL REQUIREMENTS  (See Attachment K for Documents)

01 01 11 Table of Contents - Division 01 General Requirements County of San Mateo Att. K Issued for Bidding March '18

00 10 00 Summary   County of San Mateo Att. K Issued for Bidding March '18

00 10 00 [CMAR]  Appendix A - CMR Fee [Deleted for Subcontractors] County of San Mateo Att. K Issued for Bidding March '18

00 10 00 [CMAR]  Appendix B - CMR General Conditions [Deleted for Subcontractors] County of San Mateo Att. K Issued for Bidding March '18

00 10 00 [CMAR]  Appendix C - CMR General Requirements [Deleted for Subcontractors] County of San Mateo Att. K Issued for Bidding March '18

00 10 00 [CMAR]  Appendix D - CMR Bonds, Insurances & Taxes Requirement [Deleted for Subcontractors] County of San Mateo Att. K Issued for Bidding March '18

00 10 00 Appendix E - San Mateo Medical Center Infection Control Policy County of San Mateo Att. K Issued for Bidding March '18

01 26 00 Contract Modiication Procedures County of San Mateo Att. K Issued for Bidding March '18

01 29 00 Payment Procedures County of San Mateo Att. K Issued for Bidding March '18

01 31 00 Project Management and Coordination County of San Mateo Att. K Issued for Bidding January '18

01 31 20 Building Information Modeling (BIM) and Coordination Drawings County of San Mateo Att. K Issued for Bidding January '18

01 31 50 Project Meetings County of San Mateo Att. K Issued for Bidding March '18

01 32 00 Construction Progress Documentation County of San Mateo Att. K Issued for Bidding January '18

GROUP B & C DOCUMENTS: ADMIN | LINK BUILDING SPECIFICATIONS | OTHER DOCUMENTS

B-5: Administrative Office Building and C-8.1: Link Office Building- Project Manual and Other Documents | Administration Building, Phase 1 & Link Building, Phase 2 (BLD-00007 and BLD-00008)

[CMAR]  Statementof Proposer's Proposed Project Plan, Staffing Plan and Safety Plan [Deleted for 

Subcontractors]
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Legend: Date: 08/07/20

B5 B5 New Administration Building (BLD2019-00007) C8.1 New Link Building (BLD2019-00008) * Note this issuance includes Structural Changes for B/C 001, 08/07/2020

Dwg. Title Prepared By Rev # Revision Name Rev Date

ATTACHMENT "D"

LIST OF CONTRACT DOCUMENTS - Group B & C Projects

San Mateo Health Campus Project - New Administration & Link Buildings

222 W 39th Ave, San Mateo, CA 94403

Note: If a sheet starts with "G -" or "A -", it is a common sheet for both Admin and Link Buildings.  If  a sheet starts with "GA" or 

"AA," it is specific to the Admin Building, and if a sheet starts with "GL" or "AL", it is specific to the Link Building.

DIVISION 01 - GENERAL REQUIREMENTS  (See Attachment K for Documents) (continued)

01 32 50 Record Documents (As-Builts) County of San Mateo Att. K Issued for Bidding March '18

01 33 00 Submittals County of San Mateo Att. K Issued for Bidding March '18

01 33 20 Sustainable Design Reporting - LEED V4 Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 02/01/19

01 34 00 Safety Submittals County of San Mateo Att. K Issued for Bidding February '18

01 35 00 Project Sustainability Construction Credit Summary - LEED V4 Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 02/01/19

01 41 00 Regulatory Requirements County of San Mateo Att. K Issued for Bidding January '18

01 42 00 References and Definitions County of San Mateo Att. K Issued for Bidding March '18

01 43 39 Mockups and Field Samples Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 02/01/19

01 45 00 Quality Control (QC) Process County of San Mateo Att. K Issued for Bidding January '18

01 46 00 Testing Laboratory Services County of San Mateo Att. K Issued for Bidding January '18

01 50 00 Temporary Facilities and Controls County of San Mateo Att. K Issued for Bidding March '18

01 51 50 Solid Waste Management and Recycling Plan County of San Mateo Att. K Issued for Bidding March '18

01 52 50 Fire Protection Plan County of San Mateo Att. K Issued for Bidding January '18

01 53 20 Tree Care and Protection County of San Mateo Att. K Issued for Bidding January '18

01 53 50 Construction Fencing County of San Mateo Att. K Issued for Bidding January '18

01 54 00 Site Security and Safety County of San Mateo Att. K Issued for Bidding January '18

01 57 00 Storm Water Pollution Prevention Plan (SWPPP) County of San Mateo Att. K Issued for Bidding January '18

01 58 00 Project Indentification and Signs County of San Mateo Att. K Issued for Bidding January '18

01 60 00 Product Requirements County of San Mateo Att. K Issued for Bidding January '18

01 63 00 Product Substitution Procedures County of San Mateo Att. K Issued for Bidding January '18

01 64 00 Owner Furnished Owner Installed/Contractor Installed (OFOI/OFCI) Items County of San Mateo Att. K Issued for Bidding January '18

01 72 50 Surveying and Field Engineering County of San Mateo Att. K Issued for Bidding January '18

01 73 10 Cutting and Patching County of San Mateo Att. K Issued for Bidding January '18

01 74 00 Cleaning County of San Mateo Att. K Issued for Bidding January '18

01 77 00 Closeout Procedures County of San Mateo Att. K Issued for Bidding January '18

01 78 00 Closeout Submittals County of San Mateo Att. K Issued for Bidding March '18

01 78 20 Operation and Maintenance Data County of San Mateo Att. K Issued for Bidding February '18

01 82 00 Demonstration and Training County of San Mateo Att. K Issued for Bidding October '15

01 91 13 General Commissioning Requirements County of San Mateo Att. K Issued for Bidding March '18

01 91 13 General Commissioning Requirements - Project Specific Interface Engineering B19-08.01 [MEPF-Link] Design Concept Drawings 10/30/19

DIVISION 02 - EXISTING CONDITIONS (NOT USED)

DIVISION 03 - CONCRETE

03 10 00 Concrete Forming and Adhesion S G H B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 02/01/19

03 15 13 Waterstops Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 02/01/19

03 20 00 Concrete Reinforcing S G H B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 02/01/19

03 30 00 Cast-In-Place Concrete S G H B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 02/01/19

03 35 10 Concrete Flatwork Finishing and Curing AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 02/01/19

03 35 40 Polished Concrete Finishing AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 02/01/19

03 54 16 Hydraulic Cement Underlayment AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 02/01/19

03 82 16 Post-Installed Anchors S G H B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 02/01/19

DIVISION 04 - MASONRY (NOT USED)

DIVISION 05 - METALS

05 05 12 Hot-Dip Galvanizing AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 02/01/19

05 05 13 Shop-Applied Steel Primer AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 02/01/19

05 05 23 Metal Fastenings AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 02/01/19

05 12 00 Structural Steel Framing S G H B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 02/01/19

05 12 13 Architecturally Exposed Structural Steel AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 02/01/19

05 31 00 Steel Decking S G H B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 02/01/19

GROUP B & C DOCUMENTS: ADMIN | LINK BUILDING SPECIFICATIONS | OTHER DOCUMENTS (continued)

B-5: Administrative Office Building and C-8.1: Link Office Building- Project Manual and Other Documents | Administration Building, Phase 1 & Link Building, Phase 2 (BLD-00007 and BLD-00008) (continued)
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B5 B5 New Administration Building (BLD2019-00007) C8.1 New Link Building (BLD2019-00008) * Note this issuance includes Structural Changes for B/C 001, 08/07/2020
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ATTACHMENT "D"

LIST OF CONTRACT DOCUMENTS - Group B & C Projects

San Mateo Health Campus Project - New Administration & Link Buildings

222 W 39th Ave, San Mateo, CA 94403

Note: If a sheet starts with "G -" or "A -", it is a common sheet for both Admin and Link Buildings.  If  a sheet starts with "GA" or 

"AA," it is specific to the Admin Building, and if a sheet starts with "GL" or "AL", it is specific to the Link Building.

DIVISION 05 - METALS (continued)

05 40 00 Cold-Formed Metal Framing AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 02/01/19

05 50 00 Metal Fabrications SGH B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 02/01/19

05 51 00 Metal Stairs SGH B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 02/01/19

05 51 34 Ladders AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 02/01/19

05 51 35 Metal Crossover Platforms AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 02/01/19

05 52 13 Pipe and Tube Railings AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 02/01/19

05 71 00 Decorative Metal Stairs AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 02/01/19

05 73 13 Glazed Decorative Metal Railings AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 02/01/19

05 78 29 Decorative Metal Panels Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 02/01/19

DIVISION 06 - WOOD, PLASTICS AND COMPOSITES

06 10 53 Miscellaneous Rough Carpentry AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 02/01/19

06 16 43 GMF Gypsum Sheathing AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 02/01/19

06 41 00 Architectural Wood Casework AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 02/01/19

06 64 16 Decorative Polymer Panels AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 02/01/19

DIVISION 07 - THERMAL AND MOISTURE PROTECTION

07 13 26 SASM Waterproofing Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 02/01/19

07 13 27 HDPE Sheet Waterproofing Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 02/01/19

07 13 28 PVC Sheet Waterproofing Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 02/01/19

07 14 13 HFA Rubberized Asphalt Waterproofing Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 02/01/19

07 18 26 PMMA Traffic Coatings Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 02/01/19

07 19 00 Water Repellent AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 02/01/19

07 21 40 Superstructure Insulation Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 02/01/19

07 21 50 Building Enclosure Insulation Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 02/01/19

07 22 19 Plaza Deck Insulation Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 02/01/19

07 25 13 Sheet Weather-Resistive Barriers Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 02/01/19

07 26 13 Below-Grade Vapor Retarder AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 02/01/19

07 27 13 SASM Air Barriers Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 02/01/19

07 27 25 Fluid-Applied Silicone Air Barrier Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 02/01/19

07 41 13 Metal Roof Panels AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 02/01/19

07 42 13 Formed Metal Wall Panels Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 02/01/19

07 42 18 Metal Composite Wall Panels Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 02/01/19

07 42 43 Wood Composite Wall Panels Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 02/01/19

07 46 46 Fiber Cement Siding AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 02/01/19

07 54 19 PVC Roofing Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 02/01/19

07 62 00 Sheet Metal Flashing and Trim Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 02/01/19

07 65 00 Flexible Flashing Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 02/01/19

07 72 33 Roof Hatches AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 02/01/19

07 76 00 Pedestal Pavers AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 02/01/19

07 81 16 Cementitious Fireproofing AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 02/01/19

07 84 00 Firestopping AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 02/01/19

07 92 00 Joint Sealants Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 02/01/19

07 95 13 Expansion Joints [Assemblies] Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 02/01/19

DIVISION 08 -  OPENINGS

08 06 71 Door Hardware Schedule Assa Abbloy B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 02/01/19

08 12 13 Standard Hollow Metal Frames AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 02/01/19

08 12 15 Specialty Metal Frames AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 02/01/19

08 12 16 Aluminum Frames AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 02/01/19

08 13 13 Standard Hollow Metal Doors AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 02/01/19

GROUP B & C DOCUMENTS: ADMIN | LINK BUILDING SPECIFICATIONS | OTHER DOCUMENTS (continued)

B-5: Administrative Office Building and C-8.1: Link Office Building- Project Manual and Other Documents | Administration Building, Phase 1 & Link Building, Phase 2 (BLD-00007 and BLD-00008) (continued)
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ATTACHMENT "D"

LIST OF CONTRACT DOCUMENTS - Group B & C Projects

San Mateo Health Campus Project - New Administration & Link Buildings

222 W 39th Ave, San Mateo, CA 94403

Note: If a sheet starts with "G -" or "A -", it is a common sheet for both Admin and Link Buildings.  If  a sheet starts with "GA" or 

"AA," it is specific to the Admin Building, and if a sheet starts with "GL" or "AL", it is specific to the Link Building.

DIVISION 05 - METALS (continued)

08 14 16 Flush Wood Doors AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 02/01/19

08 31 16 Access Panels [and Frames] AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 02/01/19

08 33 23 Overhead Coiling Doors AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 02/01/19

08 33 36 Side Coiling Grilles AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 02/01/19

08 34 40 Coiling Fire and Smoke Curtains AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 02/01/19

08 42 13 Aluminum-Framed Entrances Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 02/01/19

08 42 26 All-Glass Entrances AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 02/01/19

08 42 29 Automatic Entrances AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 02/01/19

08 42 43 ICU-CCU Entrances AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 02/01/19

08 44 13 Standard Aluminum-Framed Curtain Walls Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 02/01/19

08 51 13 Aluminum Windows Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 02/01/19

08 56 19 Pass Windows AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 02/01/19

08 63 00 Metal-Framed Skylights Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 02/01/19

08 81 00 Glass Glazing Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 02/01/19

08 87 16 Decorative Glazing Film Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 02/01/19

DIVISION 09 - FINISHES

09 05 16 Preparation of Concrete Slabs for Finish Flooring AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 02/01/19

09 21 16 Gypsum Board Shaft Wall Assemblies AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 02/01/19

09 22 16 Lightgage Metal Framing AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 02/01/19

09 24 43 Polymer-Modified Portland Cement Plastering Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 02/01/19

09 28 14 Cementitious Tile Backing Board AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 02/01/19

09 29 00 Gypsum Board   AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 02/01/19

09 30 00 Tiling AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 02/01/19

09 51 13 Acoustical Panel Ceilings AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 02/01/19

09 51 33 Acoustical Metal Pan Ceilings AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 02/01/19

09 54 29 Wood Grille Ceilings AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 02/01/19

09 65 13 Resilient Base and Accessories AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 02/01/19

09 65 16 Resilient Sheet Flooring AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 02/01/19

09 66 23 Epoxy Terrazzo Flooring AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 02/01/19

09 68 13 Tile Carpeting AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 02/01/19

09 69 00 Access Flooring AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 02/01/19

09 72 10 Contract Wall Coverings AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 02/01/19

09 72 43 Graphic Film Wall Coverings AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 02/01/19

09 77 33 FRP Wall Panels AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 02/01/19

09 81 33 Acoustical Insulation, Sealants and Accessories AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 02/01/19

09 84 00 Sound-Absorbing Wall Units AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 02/01/19

09 91 00 Painting AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 02/01/19

09 91 01 Paint Products Schedule AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 02/01/19

09 96 53 Elastomeric Coatings Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 02/01/19

09 96 56 Epoxy Coatings AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 02/01/19

09 97 13 High Performance Steel Coatings AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 02/01/19

09 97 23 Penetrating Concrete Floor Sealer AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 02/01/19

DIVISION 10 - SPECIALTIES

10 11 16 Markerboards AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 02/01/19

10 11 25 Tackable Surfaces AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 02/01/19

10 22 39 Operable Partitions AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 02/01/19

10 26 00 Wall Protection AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 02/01/19

10 28 13 Commercial Toilet Accessories AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 02/01/19

10 28 14 Commercial Shower Accessories AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 02/01/19

GROUP B & C DOCUMENTS: ADMIN | LINK BUILDING SPECIFICATIONS | OTHER DOCUMENTS (continued)
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ATTACHMENT "D"

LIST OF CONTRACT DOCUMENTS - Group B & C Projects

San Mateo Health Campus Project - New Administration & Link Buildings

222 W 39th Ave, San Mateo, CA 94403

Note: If a sheet starts with "G -" or "A -", it is a common sheet for both Admin and Link Buildings.  If  a sheet starts with "GA" or 

"AA," it is specific to the Admin Building, and if a sheet starts with "GL" or "AL", it is specific to the Link Building.

DIVISION 10 - SPECIALTIES (continued)

10 44 00 Fire Protection Specialties AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 02/01/19

10 51 29 Solid Phenolic Core Lockers AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 02/01/19

DIVISION 11 - EQUIPMENT

11 24 13 Fall Restraint AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 02/01/19

11 34 00 Ceiling Fans AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 02/01/19

11 40 00 Food Service Equipment Marshall Associates B19-PM7 B5 Admin & C8.1 Link | Project Manual Backcheck 1 10/30/19

11 53 00 Lab Equipment MWL / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 05/08/20

11 53 60 Autopsy Morgue Equipment MWL / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 05/08/20

DIVISION 12 - FURNISHINGS

12 24 13 Roller Window Shades AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 02/01/19

12 35 53 Laboratory Casework, Fixtures and Accessories MWL / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 05/08/20

12 36 63 Solid Surface Material Countertops AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 02/01/19

12 36 64 Quartz Agglomerate Countertops AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 02/01/19

12 48 16 Entrance Floor Grilles AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 02/01/19

DIVISION 13 - SPECIAL CONSTRUCTION

13 21 26 Cold Rooms MWL / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 05/08/20

13 48 00 Seismic Restraint for Non Structural Components S G H B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 02/01/19

DIVISION 14 - CONVEYING

Elev SOW Scope of Work Outline - Vertical Transportation: Elevators Taylor Design B19-07 Elevator Scope of Work 08/23/18

14 24 23 Hydraulic Passenger Elevators Taylor Design B19-07 Elevator Scope of Work 08/23/18

Elev COR Morgue Elevator Change Request Thyssen Krupp B-19-07 Elevator Change Order Scope of Work 11/15/19

DIVISION 21 - FIRE SUPPRESSION

21 00 00 Fire Suppression Basic Requirements Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 11/07/19

21 05 00 Common Work Results for Fire Suppression Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 11/07/19

21 12 00 Fire Suppression Standpipes Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 11/07/19

21 13 00 Fire Suppression Sprinkler Systems Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 11/07/19

DIVISION 22 - PLUMBING

22 00 00 Plumbing Basic Requirements Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 11/07/19

22 05 13 Common Motor Requirements for Plumbing Equipment Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 11/07/19

22 05 16 Expansion Fittings and Loops for Plumbing Piping Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 11/07/19

22 05 23 General-Duty Valves for Plumbing Piping Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 11/07/19

22 05 29 Hangers and Supports for Plumbing Piping and Equipment Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 11/07/19

22 05 33 Heat Tracing For Plumbing Piping Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 11/07/19

22 05 48 Vibration and Seismic Controls for Plumbing Piping and Equipment Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 11/07/19

22 05 53 Identification for Plumbing Piping and Equipment Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 11/07/19

22 05 93 Testing, Adjusting and Balancing for Plumbing Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 11/07/19

22 07 00 Plumbing Insulation Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 11/07/19

22 08 00 Commissioning of Plumbing Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 11/07/19

22 10 00 Plumbing Piping Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 11/07/19

22 30 00 Plumbing Equipment Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 11/07/19

22 40 00 Plumbing Fixtures Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 11/07/19

22 60 20 Laboratory Piping Equipment Systems Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 11/07/19

DIVISION 23 - HEATING, VENTILATING AND AIR CONDITIONING

23 00 00 Heating, Ventilating and Air Conditionng (HVAC) Basic Requirements Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 11/07/19

23 05 13 Common Motor Requirements for HVAC Equipment Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 11/07/19

23 05 16 Expansion Fittings and Loops for HVAC Piping Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 11/07/19

23 05 19 Meters and Gauges for HVAC Piping Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 11/07/19

GROUP B & C DOCUMENTS: ADMIN | LINK BUILDING SPECIFICATIONS | OTHER DOCUMENTS (continued)

B-5: Administrative Office Building and C-8.1: Link Office Building- Project Manual and Other Documents | Administration Building, Phase 1 & Link Building, Phase 2 (BLD-00007 and BLD-00008) (continued)

Truebeck Construction Project No. 418010 Page 19 of 22

DocuSign Envelope ID: 850AB81F-EA0B-48DF-B331-F6AA78AE756F



Legend: Date: 08/07/20

B5 B5 New Administration Building (BLD2019-00007) C8.1 New Link Building (BLD2019-00008) * Note this issuance includes Structural Changes for B/C 001, 08/07/2020

Dwg. Title Prepared By Rev # Revision Name Rev Date

ATTACHMENT "D"

LIST OF CONTRACT DOCUMENTS - Group B & C Projects

San Mateo Health Campus Project - New Administration & Link Buildings

222 W 39th Ave, San Mateo, CA 94403

Note: If a sheet starts with "G -" or "A -", it is a common sheet for both Admin and Link Buildings.  If  a sheet starts with "GA" or 

"AA," it is specific to the Admin Building, and if a sheet starts with "GL" or "AL", it is specific to the Link Building.

DIVISION 23 - HEATING, VENTILATING AND AIR CONDITIONING (continued)

23 05 23 General-Duty Valves for HVAC Piping Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 11/07/19

23 05 29 Hangers and Supports for HVAC Piping, Ductwork and Equipment Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 11/07/19

23 05 48 Vibration and Seismic Controls for HVAC Equipment Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 11/07/19

23 05 53 Identification for HVAC Piping, Ductwork and Equipment Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 11/07/19

23 05 93 Testing, Adjusting and Balancing for HVAC Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 11/07/19

23 07 00 HVAC Insulation Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 11/07/19

23 08 00 Commissioning of HVAC Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 11/07/19

23 09 00 Instrumentation and Control Performance Specifications Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 11/07/19

23 09 10 BSL-3 Laboratory Airflow Control System Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 11/07/19

23 09 13 Variable Frequency Drives Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 11/07/19

23 11 23 Facility Fuel - Natural Gas Piping and Systems Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 11/07/19

23 21 13 HVAC Piping Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 11/07/19

23 21 16 Hydronic Piping Specialties Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 11/07/19

23 21 23 Hydronic Pumps Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 11/07/19

23 25 00 HVAC Water Treatment Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 11/07/19

23 31 00 HVAC Ducts and Casings Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 11/07/19

23 33 00 Air Duct Accessories Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 11/07/19

23 34 00 HVAC Fans Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 11/07/19

23 36 00 Air Terminal Units Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 11/07/19

23 37 00 Air Outlets and Inlets Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 11/07/19

23 40 00 HVAC Air Cleaning Devices Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 11/07/19

23 62 01 Variable Refrigerant Flow_Volume (VRF_VRV) Systems Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 11/07/19

23 74 00 Rooftop Packaged Air Conditioning Units Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 11/07/19

23 75 00 Semi-Custom Packaged Rooftop Air Conditioning Units Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 11/07/19

23 81 26 Small Split System and Unitary HVAC Equipment Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 11/07/19

DIVISION 26 - ELECTRICAL

26 00 00 Electrical Basic Requirements Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 11/07/19

26 05 09 Equipment Wiring Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 11/07/19

26 05 19 Low-Voltage Electrical Power Conductors and Cables Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 11/07/19

26 05 26 Grounding and Bonding for Electrical Systems Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 11/07/19

26 05 29 Hangers and Supports for Electrical Systems and Equipment Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 11/07/19

26 05 33 Raceways Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 11/07/19

26 05 34 Boxes Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 11/07/19

26 05 53 Identification for Electrical Systems Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 11/07/19

26 05 73 Electrical Distribution System Studies Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 11/07/19

26 08 00 Commissioning of Electrical Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 11/07/19

26 08 05 Electrical Acceptance Testing Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 11/07/19

26 08 10 Building Lighting Acceptance Testing and Documentation Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 11/07/19

26 09 25 Digital Lighting Controls Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 11/07/19

26 09 30 Networkable Lighting Relay Control Panel Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 11/07/19

26 22 00 Low-Voltage Transformers Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 11/07/19

26 24 13 Switchboards Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 11/07/19

26 24 16 Panelboards Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 11/07/19

26 27 13 Electrical Metering Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 11/07/19

26 27 16 Electrical Cabinets and Enclosures Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 11/07/19

26 27 26 Wiring Devices Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 11/07/19

26 28 00 Overcurrent Protective Devices Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 11/07/19

26 28 16 Enclosed Switches and Circuit Breakers Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 11/07/19

26 31 00 PhotoVoltaic Systems Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 11/07/19

GROUP B & C DOCUMENTS: ADMIN | LINK BUILDING SPECIFICATIONS | OTHER DOCUMENTS (continued)
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DIVISION 26 - ELECTRICAL (continued)

26 33 53 Static Uninterruptible Power Supply Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 11/07/19

26 36 00 Transfer Switches Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 11/07/19

26 43 00 Surge Protective Devices Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 11/07/19

26 51 00 Lighting Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 11/07/19

DIVISION 27 - COMMUNICATIONS

27 00 00 Communications Basic Requirements Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 11/07/19

27 05 28 Pathways for Communication Systems Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 11/07/19

27 05 28.28 Firestopping for Communication Systems Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 11/07/19

27 05 43 Underground Ducts and Raceways for Communication Systems Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 11/07/19

27 10 01 Backbone and Horizontal Comunications System Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 11/07/19

27 11 01 Communication Equipment Rooms Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 11/07/19

27 13 00 Communications Backbone Cabling Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 11/07/19

27 15 00 Communications Horizontal Cabling Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 11/07/19

27 51 19 Sound Masking Systems Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 11/07/19

DIVISION 28 - ELECTRONIC SAFETY AND SECURITY

28 00 02 Electronic Security Basic Requirements Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 11/07/19

28 08 01 Commissioning and Testing of Security System Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 11/07/19

28 10 00 Access Control and Intrusion Detection Interface Engineering B19-PM B5 Admin & C8.1 Link | MEP / T/ FP Project Manual 11/07/19

DIVISION 31 - EARTHWORK (NOT USED)

31 63 29 Drilled Concrete Piers and Shafts SGH / Taylor Design B19-PM7 B5 Admin & C8.1 Link | Project Manual Backcheck 1 10/30/19

DIVISION 32 - EXTERIOR IMPROVEMENTS (NOT USED)

32 17 19 Pavement Markings and Wheel Stops AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 02/01/19

32 17 26 Tactile Warning Surfaces AWC West / Taylor Design B19-PM8 B5 Admin & C8.1 Link | Project Manual Final 100% CD's 02/01/19

DIVISION 33 - UTILITIES (NOT USED)

OTHER DOCUMENTS (BLD-00007 and BLD-00008) (Available Upon Request)

SMMC ALB DF - 100% SD IEI BOD (130 Pages) Interface Engineering B19-BOD B5 Admin & C8.1 Link | MEP / T/ FP Basis of Design As Dated

SMMC ALB MEPF DBE Package Contract Information Documents (29 Documents) Various B19-REF B5 Admin & C8.1 Link | MEPF Contract Information 11/07/19

Fire Alarm Submittal Booklets: Admin (44OP-285607) + Product Data WBE / Siemens Fire Safety B19-07.10d [Admin] 100% Construction Documents DRAFT Issuance 05/15/20

Fire Alarm Submittal Booklets: Link (44OP-285607) + Product Data WBE / Siemens Fire Safety B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 05/15/20

Fire Protection Calcs & Product Data: Admin Walschon Fire Protection B19-07.10 [Admin] 100% Construction Documents 05/28/20

Fire Protection Calcs & Product Data: Link Walschon Fire Protection B19-08.05 [Link] 100% Construction Documents 05/28/20

Link Building Product Data Submittal for Video Surveillance System WBE / Johnson Controls B19-08.05d [Link] 100% Construction Documents DRAFT Issuance 04/01/20

Admin Building Structural Calculations SGH B19-07.04 Phase 1 - Admin Structural and Foundations Package 11/15/19

Link Building Structural Calculations SGH B19-08.05 [Link] 100% Construction Documents 05/28/20

San Mateo Medical Center: Admin Interior Sign Program, 100% CD Submittal Gnu Group B19-07.10s [Admin] Signage 100% Construction Documents 05/08/20

San Mateo Medical Center: Link Interior Sign Program, 100% CD Submittal Gnu Group B19-08.05s [Link] Signage 100% Construction Documents 05/08/20

San Mateo Medical Center: 100% Exterior Construction Documentation Package, Rev. 2 Gnu Group B19-Site.02 HSB Building Demo and Sitework, 100% CD's 01/00/00

San Mateo Medical Center: Existing Hospital Interior Sign Program, 100% CD Submittal Gnu Group Group A [Group A] 100% Construction Documents 05/08/20

GROUP B & C DOCUMENTS: ADMIN | LINK BUILDING SPECIFICATIONS | OTHER DOCUMENTS (continued)

GROUP B & C DOCUMENTS: ADMIN | LINK BUILDING SPECIFICATIONS | OTHER DOCUMENTS (continued)

B-5: Administrative Office Building and C-8.1: Link Office Building- Project Manual and Other Documents | Administration Building, Phase 1 & Link Building, Phase 2 (BLD-00007 and BLD-00008) (continued)

B-5: Administrative Office Building and C-8.1: Link Office Building- Project Manual and Other Documents | Administration Building, Phase 1 & Link Building, Phase 2 (BLD-00007 and BLD-00008) (continued)
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LIST OF CONTRACT DOCUMENTS - Group B & C Projects

San Mateo Health Campus Project - New Administration & Link Buildings

222 W 39th Ave, San Mateo, CA 94403
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"AA," it is specific to the Admin Building, and if a sheet starts with "GL" or "AL", it is specific to the Link Building.

86300 Metal Framed Skylights
Instructions for Proposals Truebeck Construction Project Specific Instructions for Proposals 08/07/20

Attachment A - Truebeck Construction Insurance Requirements, including CCIP Manual Truebeck Construction Rev. 3 Project Specific Insurance Requirements 02/04/20

Attachment B - Truebeck Construction Subcontractor Billing Packet Truebeck Construction 08/19/16

Attachment C - General Requirements Truebeck Construction Rev 2 Project Specific General Requirements, Group BC 05/28/20

Attachment C.1 - Scope of Work (Trade Specific) Truebeck Construction Issued for Bidding As Dated

Bid Form, Including Bid Bond (Spec 00 43 16) Truebeck Construction Issued for Bidding As Dated

Attachment D- List of Contract Documents Group B & C Truebeck Construction B/C 1 Group B/C Bidding, Structural 08/07/20

Attachment E - Master Schedule Truebeck Construction Issued for Bidding 06/30/20

Attachment F - Parking & Logistics Plans Truebeck Construction Issued for Bidding 05/28/20

Attachment G - Building Information Modeling Execution Plan Truebeck Construction Issued for Bidding 10/26/18

Attachment H -Safety Reference Documents Truebeck Construction Truebeck Safety Requirements 05/04/20

Attachment H - Truebeck Subcontractor Safety Initiative Program (SSIP) Truebeck Construction Truebeck Safety Requirements Feb 2019

Attachment H.1 - Respirable Crystalline Silica Program Truebeck Construction Truebeck Safety Requirements 09/01/17

Attachment H.2 - Truebeck Excavation Safety Program Truebeck Construction Truebeck Safety Requirements 07/01/19

Attachment H.3 - Truebeck Communicable Prevention Program Truebeck Construction Rev 3.0 Truebeck Safety Requirements 04/14/20

Attachment J - Environmental & Soil Profiling Documents Truebeck Construction Issued for Bidding 10/17/18

Attachment J - Phase 1 Environmental Site Assessment (Final) GHD Issued Issued for Bidding 10/17/20

Attachment J.1 - Soil Profiling Report Final GHD Issued Issued for Bidding 11/07/18

Attachment K - SMHC Division 00 and 01 Specs Truebeck Construction Issued for Bidding 05/29/18

Attachment L - SMHC Site Specific Documents Director of Engineering Issued for Bidding 09/05/18

Attachment L.0 - SMMC Interim Life Safety Measure Policies (Exhibit 13) Director of Engineering Rev. 8 Contract Exhibit 09/05/18

Attachment L.1 - Contract App E Infectious Control Policy Director of Engineering Rev. 4 Contract Appendix 09/05/18

Attachment L.2 - Fire Watch Protocol Director of Engineering Rev. 3 Issued for Bidding 09/05/18

Attachment L.3 - Above Ceiling Work Permit Director of Engineering Rev. 1 Issued for Bidding 09/05/18

Attachment L.4 - Hot Work Permit Director of Engineering Rev. 1 Issued for Bidding 09/05/18

Attachment M - Geotechnical Investigation Plans GHD Issued for Bidding 04/10/20

M.1: SMMC Link Building Foundations Letter, Phase 2 Crawford & Associates 20-607.2 Issued for Bidding 04/10/20

M.2: SMMC Administration Building Retaining Wall Memo,Phase 2 Crawford & Associates 20-607.1 Issued for Bidding 03/11/20

M.3: Geotechnical Investigation Report, Revision 1 for Phase 2 (Group B & C) GHD Rev. 1 Issued for Bidding Nov '18

M.4: G172775-41 Geotech Approval Letter, Phase 1 Taylor Design / GHD A-1: OHSPD Backcheck #2 Issuance 07/13/18

M.5: G172775-41 Response to Geotech Comments, Phase 1 GHD A1 / A-3.1 Joint Issuance 05/29/18

M.6: G172775-41 Geotech Defects Letter,Phase 1 OSHPD A1 / A-3.1 Joint Issuance 05/23/18

M.7: Geotechnical Investigation Report,  Revision 2 for Phase I (Group A) GHD Rev. 2 A1 / A-3.1 Joint Issuance 03/06/18

M.8: Detailed Summary of Revisions to Geotechnical Investigation & Geohazard Report (Phase 1) GHD A1 / A-3.1 Joint Issuance 03/13/18

M.9: Geologic Hazards Report (Rev. 1), SMMC Projects, Phase 1 GHD A1 / A-3.1 Joint Issuance 03/17/18

Attachment P - CEQA Document TRA Environ. Services Issued for Bidding 03/15/18

Attachment Q.1 - Hazardous Material Reports Groups B & C: 1954 Building & HSB Building SCA Environmental AB7.01 Hazardous Materials Update 06/25/20

Attachment Q.2 - Hazardous Material Reports Group A: Nursing Wing (1st Floor) & Central Plant SCA Environmental Rev. 3 Hazardous Materials Reports 09/14/18

Pre-Bid RFI Log Truebeck Construction Issued for Bidding As Dated

B-5: Administrative Office Building and C-8.1: Link Office Building- Project Manual and Other Documents | Administration Building, Phase 1 & Link Building, Phase 2 (BLD-00007 and BLD-00008) (continued)
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