

**AMENDMENT ONE TO THE AGREEMENT BETWEEN THE COUNTY OF SAN MATEO AND CONSOLIDATED ENGINEERING LABORATORIES**

THIS AMENDMENT TO THE AGREEMENT, entered into this 9th day of July, 2019, by and between the COUNTY OF SAN MATEO, hereinafter called "County," and Consolidated Engineering Laboratories, hereinafter called "Contractor", (collectively the "Parties");

**WITNESSETH:**

WHEREAS, pursuant to Government Code Section 31000, County may contract with independent contractors for the furnishing of services to or for County or any Department thereof;

WHEREAS, on October 17, 2017 the Parties entered into an Agreement for On Call Professional Services to provide professional environmental consulting services;

WHEREAS, the Parties wish to amend the Agreement to modify the term of the agreement;

**NOW, THEREFORE, IT IS HEREBY AGREED BY THE PARTIES HERETO AS FOLLOWS:**

1. Section 3 Sentence 3, Payments, of the Agreement dated October 17, 2017 is hereby deleted in its entirety and replaced with:

In no event shall County's total fiscal obligation under this Agreement exceed ONE MILLION FOUR HUNDRED THOUSAND DOLLARS (\$1,400,000).

**All other terms and conditions of the agreement dated October 17, 2017, between the County and Contractor shall remain in full force and effect.**

**THIS CONTRACT AMENDMENT IS NOT VALID UNTIL SIGNED BY ALL PARTIES. NO WORK WILL COMMENCE UNTIL THIS DOCUMENT HAS BEEN SIGNED BY THE COUNTY AUTHORIZED DESIGNEE.**

**For Contractor:**

DocuSigned by: <i>Gary Cappa</i> Contractor Signature	6/25/2019 Date	Gary Cappa Name/Title	President
---	-------------------	--------------------------	-----------

---

**For County:**

DocuSigned by: <i>Adam Ely</i> FB780FA8B4444C9...	5/21/2020 Date
---	-------------------

Adam Ely  
Interim Director  
Project Development Unit  
County of San Mateo