

AMENDMENT NO. SIX TO AGREEMENT

BETWEEN THE COUNTY OF SAN MATEO AND Hill-Rom Company, Inc.

THIS AMENDMENT TO THE AGREEMENT, entered into this _____. 20____, by and between the COUNTY OF SAN MATEO, hereinafter called "County," and Hill-Rom Company, Inc., hereinafter called "Contractor";

WITNESSETH:

WHEREAS, pursuant to Government Code, Section 31000, County may contract with independent contractors for the furnishing of such services to or for County or any Department thereof;

WHEREAS, the parties entered into an Agreement for for the San Mateo Medical Center Nurse Call System Project on April 20, 2021 through Resolution No. 078142; and

WHEREAS, by authority of Resolution No. 078142, the Director of Public Works executed Amendments No. 1 and No.2 extending the term of the Agreement through January 1, 2024 and increasing the not-to-exceed amount by \$13,512.17; and,

WHEREAS, through Resolution No. 078816, this Board authorized Amendment No. 3 to the Agreement to increase the not to exceed amount by \$51,480 for a new not-to-exceed amount of \$716,696 with no change in term; and

WHEREAS, by authority of Resolution No. 078816, the Director of Public Works executed Amendment No. 4 extending the term of the Agreement through December 31, 2024; and

WHEREAS, by authority of Resolution No. 078816, the Director of Public Works executed Amendment No. 5 increasing the not to exceed by \$71,961.83 for a new not-to-exceed amount of \$741,696; and

WHEREAS, the parties wish to amend the Agreement to increase the not-to-exceed amount by an additional \$100,000 for a new not-to-exceed amount of \$841,696 and to extend the term of the Agreement through March 31, 2025 for Project completion.

NOW, THEREFORE, IT IS HEREBY AGREED BY THE PARTIES HERETO AS FOLLOWS:

1. Section 2 Payments of the Agreement is amended to read as follows:

In no event shall County's total fiscal obligation under this Agreement exceed Eight Hundred Forty-One Thousand Six Hundred Ninety-Six and 00/Dollars (\$841,696.00).

2. Section 3 Term of the Agreement is amended to read as follows:

Subject to compliance with all terms and conditions, the term of this Agreement shall be from April 20, 2021, through March 31, 2025.

3. Other changes: Exhibit B is hereby amended to read as follows:

The total payment for services of contractor shall not exceed \$841,696.00.

4. All other terms and conditions of the agreement dated April 20,2021 between the County and Contractor shall remain in full force and effect.

In witness of and in agreement with this Agreement's terms, the parties, by their duly authorized representatives, affix their respective signatures:

For Contractor: Hill-Rom Company, Inc.

DocuSigned by:
Tiffany Chambers
F31240C99E8648E...

10/8/2024

Tiffany Chambers

Contractor Signature

Date

Contractor Name (please print)

For County:

COUNTY OF SAN MATEO

By:
President, Board of Supervisors, San Mateo County

Date:

ATTEST:

By:
Clerk of Said Board