

**AMENDMENT 8 TO AGREEMENT
BETWEEN THE COUNTY OF SAN MATEO AND
SAPIENT CORPORATION**

THIS AMENDMENT 8 TO THE AGREEMENT (“Amendment”), entered into this 13th day of June 2023, by and between the COUNTY OF SAN MATEO, hereinafter called "County," and SAPIENT CORPORATION, hereinafter called "Contractor".

W I T N E S S E T H:

WHEREAS, pursuant to Government Code, Section 31000, County may contract with independent contractors for the furnishing of such services to or for County or any Department thereof;

WHEREAS, the parties entered into an Agreement for the purpose of development and maintenance of the Assessor Property Assessment System (APAS), on December 11, 2018 (Resolution No. 076320), as amended hereinafter called “Agreement”;

WHEREAS, on March 17, 2020, at the conclusion of the Definition Phase, the APAS Solutions and Executive Steering Committee approved the Change Request number CR-005 (Amendment 1) for the revisions to Exhibit B (Fee Methodology and Payments);

WHEREAS, on April 07, 2020, the parties amended the Agreement (Amendment 2) to incorporate the Data Cleansing and Conversion project by modifying Sections 2, 3.1, and 4 and increased the Agreement amount by \$3,886,400 to new amount of \$20,188,348 (BOS Resolution # 077335);

WHEREAS, on November 10, 2020, the parties amended the Agreement (Amendment 3) to incorporate the revisions to Exhibit B (Revised Fee Methodology and Payments for APAS design, development, and implementation SOW #1) and Exhibit F (Fee Methodology and Payments for Data Cleansing and Conversion SOW # 3);

WHEREAS, on June 10, 2021, the parties amended the Agreement (Amendment 4) to incorporate the revisions to Exhibit B (Revised Fee Methodology and Payments for APAS design, development, and implementation SOW #1);

WHEREAS, on September 14, 2021, the parties amended the Agreement (Amendment 5) to APAS Development Project (Exhibit A, SOW # 1) timeline from 3 years to 3 ½ years by an additional six months from January 01, 2022 to June 30, 2022 and move the start date of the maintenance agreement from January 1, 2022 to July 1, 2022, increase the APAS Development Contingency amount of the Agreement by \$1,000,000 to a new amount of \$21,188,348 and extend the term of the Agreement from December 31, 2031 to June 30, 2032 to include the approved Change Request number CR-022;

WHEREAS, on June 15, 2022, the parties amended the Agreement (Amendment 6) to extend the APAS Development Project (Exhibit A, SOW # 1) timeline from 3 ½ years to 3 years 8 ½ months by an additional two and a half months from July 1, 2022 to September 15, 2022 and move the start date of the maintenance agreement from July 1, 2022 to September 15, 2022 and extend the term of the Agreement from June 30, 2032 to September 15, 2032 to include the approved Change Request # CR-023;

WHEREAS, on September 27, 2022, the parties amended the Agreement (Amendment 7) to 1) extend the APAS Development Agreement timeline by an additional 9 ½ months from September 16, 2022 to June 30, 2023 to include the approved Change Request # CR-024; 2) revise the start date of the Maintenance Agreement from September 15, 2022 through September 15, 2032 to July 1, 2023 through June 30, 2033; 3) increase the APAS Development Agreement amount by \$1,150,000, for a new not to exceed amount of \$22,338,348; and 4) reallocate \$1,150,000 in APAS project budget funds by moving \$900,000 from the Best Practice Vendor Cost and \$250,000 from the Information Services Department Support Cost to the APAS Development Agreement contingency fund; and

WHEREAS, the parties wish to further amend the Agreement (Amendment 8) to 1) extend the APAS Development Agreement timeline by an additional 5 months from June 30, 2023 to November 30, 2023 to include the approved Change Request # CR-025; 2) revise the start date of the Maintenance Agreement from July 1, 2023 through June 30, 2033 to December 1, 2023 through November 30, 2033; and 3) increase the APAS Development Agreement amount by \$1,535,301, for a new not to exceed amount of \$23,873,649.

NOW, THEREFORE, IT IS AGREED BY THE PARTIES HERETO AS FOLLOWS:

1. Exhibit B (Fee Methodology and Payments) of the Agreement is replaced, in its entirety, with Exhibit B, (below):

Exhibit B - Fee Methodology and Payments # 8 (SOW #1)

In Consideration of the services provided by the Contractor as described in document Exhibit A (SOW #1) and subject to the terms of the Agreement, County shall pay Contractor as described in the *Attachment # 1: Exhibit B - Fee Methodology and Payments # 8 (SOW # 1)* document.

2. Section 4: Payments: of the Agreement is replaced in its entirety as follows:

In consideration of the services provided by Contractor in accordance with all terms, conditions, and specifications set forth in this Agreement and in Exhibit A (SOW #1) and Exhibit C (SOW #2), County shall make payment to Contractor based on the rates and in the manner specified in Exhibit B - Fee Methodology and Payments # 8 (SOW #1) for Exhibit A (SOW #1) and Exhibit D (Payments) for Exhibit C (SOW #2). County reserves the right to withhold partial payment for Exhibit A (SOW #1) if County determines that the quantity or quality of the work performed is being conditionally accepted as specified in Exhibit A-9 (Acceptance Criteria). In no event shall County's total fiscal obligation under this Agreement exceed Twenty-Three Million Eight Hundred Seventy-Three Thousand and Six Hundred Forty-Nine dollars (\$23,873,649). In the event that the County makes any advance payments, Contractor agrees to refund any amounts in excess of the amount owed by the County at the time of contract termination or expiration. Contractor is not entitled to payment for work not performed as required by this agreement.

3. Section 6: Term: of the Agreement is amended to read as follows:

Subject to compliance with all terms and conditions, the term of this Agreement shall be from December 11, 2018, through November 30, 2033.


The term of this Agreement includes a 4-year 11-month term to cover the APAS Development Agreement (Exhibit A, SOW #1) and a post-project 10-year term for Maintenance Agreement (Exhibit C, SOW #2). The term for each Statement of Work shall be set forth therein.

Section 6.1 (a), (b) of the Agreement shall remain in full force and effect.

4. **All other terms and conditions of the Agreement dated December 11, 2018, and subsequent amendments, between the County and Contractor shall remain in full force and effect.**

In witness of and in agreement with this Agreement's terms, the parties, by their duly authorized representatives, affix their respective signatures:

For Contractor: **Sapient Corporation**

 _____	5/19/23 _____	Ryan Walsh _____
Contractor Signature	Date	Contractor Name (please print)

COUNTY OF SAN MATEO

By:
President, Board of Supervisors, San Mateo County

Date:

ATTEST:

By:
Clerk of Said Board