

AMENDMENT NO. TWO TO AGREEMENT

BETWEEN THE COUNTY OF SAN MATEO AND HOLLINS CONSULTING

THIS AMENDMENT TO THE AGREEMENT, entered into this ____ of _____ 2024, by and between the COUNTY OF SAN MATEO, hereinafter called "County," and HOLLINS CONSULTING, hereinafter called "Contractor";

WITNESSETH:

WHEREAS, pursuant to Government Code, Section 31000, County may contract with independent contractors for the furnishing of such services to or for County or any Department thereof;

WHEREAS, the Board of Supervisors did, on July 11, 2023, adopt Resolution No. R079814(d), which authorized the execution of an Agreement with Hollins Consulting for on-call construction management services in an amount not to exceed \$300,000; and

WHEREAS, on March 21, 2024, the Director of Public Works by authority of Resolution No. R09814(d) authorized Amendment No.1 increasing the not to exceed amount by \$25,000 for a new not to exceed amount of \$325,000 with no change in term; and

WHEREAS, Hollins Consulting is the current construction management consultant for various Department of Public Works managed projects at the San Mateo Medical Center; and

WHEREAS, the parties wish to amend the Agreement to increase the not to exceed amount for an additional \$300,000 for a new not to exceed amount of \$625,000.

NOW, THEREFORE, IT IS HEREBY AGREED BY THE PARTIES HERETO AS FOLLOWS:

1. Section 3 of the Agreement is amended to read as follows:

Payments: In no event shall County's total fiscal obligation under this Agreement exceed Six Hundred Twenty Five Thousand Dollars (\$625,000).


2. Other changes:

Exhibit B is hereby amended to state, "In any event, the total payment for services of Contractor shall not exceed Six Hundred Twenty-Five Thousand and 00/100 Dollars (\$625,000). This is an increase of \$300,000 over the amended amount of \$325,000.

3. All other terms and conditions of the agreement dated July 11, 2023, between the County and Contractor shall remain in full force and effect.

In witness of and in agreement with this Agreement's terms, the parties, by their duly authorized representatives, affix their respective signatures:

For Contractor: Hollins Consulting

DocuSigned by:

A47EE8E6A7C84B7...

Contractor Signature

5/2/2024

Date

Adriaen Baniás

Contractor Name (please print)

For County:

COUNTY OF SAN MATEO

By:
President, Board of Supervisors, San Mateo County

Date:

ATTEST:

By:
Clerk of Said Board