

## **RESOLUTION NO. .**

**BOARD OF SUPERVISORS, COUNTY OF SAN MATEO, STATE OF CALIFORNIA**

**RESOLUTION INCREASING THE DIRECTOR OF PUBLIC WORKS' OR DIRECTOR'S DESIGNEE'S AUTHORITY TO EXECUTE CHANGE ORDERS TO THE AGREEMENT WITH SIEMENS INDUSTRY, INC. FOR THE SAN MATEO MEDICAL CENTER FIRE ALARM SYSTEM UPGRADE PROJECT, INCREASING THE NOT-TO-EXCEED AMOUNT BY AN ADDITIONAL \$210,000 FOR A NEW NOT-TO-EXCEED AMOUNT OF \$2,112,450**

---

**RESOLVED**, by the Board of Supervisors of the County of San Mateo, State of California, that

**WHEREAS**, the San Mateo Medical Center Fire Alarm System Upgrade Project consists of upgrading the networked fire alarm system due to the existing system being phased out in 2018 and the system components no longer available; and

**WHEREAS**, the Board of Supervisors on December 10, 2019, adopted Resolution No. 077117 authorizing an agreement with Siemens Industry, Inc. for a not-to-exceed amount of \$1,902,450; and

**WHEREAS**, by authority of Resolution No. 077117, the Director of Public Work's designee extended the term of the agreement through June 28, 2024; and

**WHEREAS**, unforeseen conditions during construction have led to an increase of the original not-to-exceed amount and the Director of Public Works has recommended that this Board increase the not-to-exceed amount by an additional \$210,000 for a new not-to-exceed amount of \$2,112,450; and

**WHEREAS**, the Board has considered and concurs with the recommendation of the Director.

**NOW, THEREFORE, IT IS HEREBY DETERMINED AND ORDERED** that the Director of Public Works or the Director's designee has the authority to execute change orders (contract amendments) to the Agreement with Siemens Industry, Inc. for the San Mateo Medical Center Fire Alarm System Upgrade Project, increasing the not-to-exceed amount by an additional \$210,000 to a new not-to-exceed amount of \$2,112,450.

\* \* \* \* \*