



CHANGE ORDER
[SAN MATEO COUNTY CO 002]

Change Order No. CO - 002
Date: 06/09/2022
Project Name: 2 YEAR LIFECYCLE SUSTAINMENT & MAINTENANCE AGREEMENT
Customer Name: COUNTY OF SAN MATEO
Customer Project Mgr: BILL DUNBAR

The purpose of this Change Order is to: *(highlight the key reasons for this Change Order)*

- 1) CHANGE IS TO:
- EXTEND CURRENT AGREEMENT WITH OPTIONAL 2-YEAR EXTENTION OF MAINTENANCE AND SUA II
 - MOVE THE END DATE FROM 06/30/2022 TO 06/30/2024

Contract # N/A **Contract Date:** 12/03/2019

In accordance with the terms and conditions of the contract identified above between County of San Mateo and Motorola Solutions, Inc., the following changes are approved:

Contract Price Adjustments

Original Contract Value:	\$ 1,845,965.00
Previous Change Order amounts for Change Order numbers <input type="text" value="01"/> through <input type="text" value="01"/>	\$ 0
This Change Order:	\$ 1,861,655.06
New Contract Value:	\$ 3,707,620.06

Completion Date Adjustments

Original Start Date:	12/30/2019
New Start Date:	07/01/2020
Original End Date:	06/30/2022
New End Date:	06/30/2024



CHANGE ORDER
[SAN MATEO COUNTY CO 002]

Changes in Equipment: *(additions, deletions or modifications)* **Include attachments if needed**
N/A

Changes in Services: *(additions, deletions or modifications)* **Include attachments if needed**
EXTEND CURRENT AGREEMENT WITH OPTIONAL 2-YEAR EXTENTION OF MAINTENANCE AND SUA II

Schedule Changes: *(describe change or N/A)*
CHANGE END DATE TO 06/30/2024

Pricing Changes: *(describe change or N/A)*
Year 3 2022 \$926,106.21
Year 4 2023 \$935,548.85

Customer Responsibilities: *(describe change or N/A)*
Provide fully executed change order to Motorola


Payment Schedule for this Change Order:
(describe new payment terms applicable to this change order)
Customer will make payments to Motorola annually in advance of each defined yearly cycle. Payments are due within thirty (30) days after date of each invoice.

Unless amended above, all other terms and conditions of the Contract shall remain in full force. If there are any inconsistencies between the provisions of this Change Order and the provisions of the Contract, the provisions of this Change Order will prevail.

IN WITNESS WHEREOF the parties have executed this Change Order as of the last date signed below.

Motorola Solutions, Inc.

Customer

By: 
Printed Name: Jessica Pourciau
Title: Director, Services
Date: 6/10/2022

By: _____
Printed Name: _____
Title: _____
Date: _____

Reviewed by: Cheri Lynn Eklund
Motorola Solutions Support Manager

Date: 06/09/2022