

**AMENDMENT 6 TO AGREEMENT  
BETWEEN THE COUNTY OF SAN MATEO AND  
SAPIENT CORPORATION**

THIS AMENDMENT TO THE AGREEMENT, entered into this 15<sup>th</sup> day of June 2022, by and between the COUNTY OF SAN MATEO, hereinafter called "County," and Sapient Corporation, hereinafter called "Contractor":

**W I T N E S S E T H:**

WHEREAS, pursuant to Government Code, Section 31000, County may contract with independent contractors for the furnishing of such services to or for County or any Department thereof;

WHEREAS, on December 11, 2018, the parties entered into an Agreement for the design, development, implementation, and maintenance of the Assessor Property Assessment System (APAS) services (BOS Resolution # 076320);

WHEREAS, on August 29, 2019, at the conclusion of the Definition Phase, the APAS Solutions and Executive Steering Committee approved Change Request number CR-005 (Amendment 1) for the revisions to Exhibit B (Fee Methodology and Payments);

WHEREAS, on April 07, 2020, the parties amended the Agreement (Amendment 2) to incorporate the Data Cleansing and Conversion project by modifying Sections 2, 3.1, and 4 and increased the Agreement amount by \$3,886,400 to new amount of \$20,188,348 (BOS Resolution # 077335);

WHEREAS, on November 10, 2020, the parties amended the Agreement (Amendment 3) to incorporate the revisions to Exhibit B (Revised Fee Methodology and Payments for APAS design, development, and implementation SOW #1) and Exhibit F (Fee Methodology and Payments for Data Cleansing and Conversion SOW # 3);

WHEREAS, on June 10, 2021, the parties amended the Agreement (Amendment 4) to incorporate the revisions to Exhibit B (Revised Fee Methodology and Payments for APAS design, development, and implementation SOW #1);

WHEREAS, on September 14, 2021, the parties amended the Agreement (Amendment 5) to APAS Development Project (Exhibit A, SOW # 1) timeline from 3 years to 3 ½ years by an additional six months from January 01, 2022 to June 30, 2022 and move the start date of the maintenance agreement from January 1, 2022 to July 1, 2022, increase the APAS Development Contingency amount of the Agreement by \$1,000,000 to a new amount of \$21,188,348 and extend the term of the Agreement from December 31, 2031 to June 30, 2032 (BOS Resolution # 078374); and

WHEREAS, the parties wish to amend the Agreement (Amendment 6) to extend the APAS Development Project (Exhibit A, SOW # 1) timeline from 3 ½ years to 3 years and 8 ½ months by an additional two and a half months from July 1, 2022 to September 15, 2022 and move the start date of the maintenance agreement from July 1, 2022 to September 15, 2022 and extend the term of the Agreement from June 30, 2032 to September 15, 2032 to reflect the approved Change Request # CR-023.

**NOW, THEREFORE, IT IS HEREBY AGREED BY THE PARTIES HERETO AS FOLLOWS:**

1. The parties agree that Change Request # CR-023 is a no cost change order and doesn't impact the approved APAS budget.
2. First and Second paragraph of Section 6: Term: of the Agreement is amended to read as follows:

Subject to compliance with all terms and conditions, the term of this Agreement shall be from December 11, 2018, through September 15, 2032.

The term of this Agreement includes a 3 years and 8 ½ months term to cover the project and development of the system (Exhibit A, SOW#1) and a post-project 10-year term for Maintenance and Operations of the system (Exhibit C, SOW #2). The term for each Statement of Work shall be set forth therein.

3. **All other terms and conditions of the agreement dated December 11, 2018, between the County and Contractor shall remain in full force and effect.**

**For Contractor: SAPIENT CORPORATION**

Andrey Ostrowsky  
Contractor Name (please print)

Purchasing Agent or Authorized Designee  
Job Title (please print)  
County of San Mateo