

**AMENDMENT 5 TO AGREEMENT  
BETWEEN THE COUNTY OF SAN MATEO AND  
AGREEYA SOLUTIONS, INC.**

THIS AMENDMENT 5 TO THE AGREEMENT, entered into this 28<sup>th</sup> day of February 2023, by and between the COUNTY OF SAN MATEO, hereinafter called "County," and AGREEYA SOLUTIONS, INC., hereinafter called "Contractor";

W I T N E S S E T H:

WHEREAS, pursuant to Government Code, Section 31000, County may contract with independent contractors for the furnishing of such services to or for County or any Department thereof;

WHEREAS, on June 3, 2020, the parties entered into an Agreement(13000-20-D032) for the purpose of quality assurance testing services for the Assessor Property Assessment System (APAS) project on June 3, 2020, through December 31, 2020 in the amount of \$82,120; and

WHEREAS, on July 21, 2020, the parties amended the Agreement (Amendment 1, BOS Resolution # 077608) to extend the term from June 3, 2020, through December 31, 2020 to June 3, 2020 through December 31, 2021, and increase the amount payable by \$177,928 for an amount not to exceed \$260,048; and

WHEREAS, on December 9, 2020, the parties amended the Agreement (Amendment 2) to replace the contractor Ms. Iswarya Srinivasan with Ms. Dipti Bhosale; and

WHEREAS, on December 14, 2021, the parties amended the Agreement (Amendment 3) to extend the term from June 3, 2020, through December 31, 2021 to June 3, 2020 through September 30, 2022, and increase the amount payable by \$55,000 for an amount not to exceed \$315,048; and

WHEREAS, on September 19, 2022, the parties amended the Agreement (Amendment 4) to extend the term from June 3, 2020, through September 30, 2022 to June 3, 2020 through February 28, 2023; and

WHEREAS, the parties wish to amend the Agreement (Amendment 5) to extend the term from June 3, 2020 through February 28, 2023 to June 3, 2020 through September 30, 2023, and increase the amount payable by \$60,000 for an amount not to exceed \$375,048;

**NOW, THEREFORE, IT IS HEREBY AGREED BY THE PARTIES HERETO AS FOLLOWS:**

1. Section 3. Payments: of the Agreement is replaced in its entirety as follows:

In consideration of the services provided by Contractor in accordance with all terms, conditions, and specifications set forth in this Agreement and in Exhibit A, County shall make payment to Contractor based on the rates and in the manner specified in Exhibit B. County reserves the right to withhold payment if County determines that the quantity or quality of the work performed is unacceptable. In no event shall County's total fiscal obligation under this Agreement exceed Three Hundred Seventy-Five Thousand Forty-Eight dollars (\$375,048). In the event that the County makes any advance payments, Contractor agrees to refund any amounts in excess of the amount owed by the County at the time of contract termination or expiration. Contractor is not entitled to payment for work not performed as required by this agreement.

2. Section 4. Term: of the Agreement is replaced in its entirety as follows:

Subject to compliance with all terms and conditions, the term of this Agreement shall be from June 3, 2020, through September 30, 2023.

3. Exhibit B: of the Agreement is replaced in its entirety as follows:

In consideration of the services provided by Contractor described in Exhibit A and subject to the terms of the Agreement, County shall pay Contractor based on the following fee schedule and terms:

The combined total hours for this contract will not exceed 3984 hours. Invoices will be submitted based on hours worked (\$80 per hour rate from December 15, 2020, through June 30th, 2021, \$82.40 for Fiscal Year 2021-22, \$84.87 for Fiscal Year 2022-23, and \$88 for Fiscal Year 2023-24) during each two-week period. Terms are net 30 days after invoice is approved.

4. **All other terms and conditions of the agreement dated June 3, 2020, between the County and Contractor shall remain in full force and effect.**

In witness of and in agreement with this Agreement's terms, the parties, by their duly authorized representatives, affix their respective signatures:

**For Contractor: AGREEYA SOLUTIONS, INC.**

Sandeep Sharma  
Contractor Signature

2/21/2023  
Date

Sandeep Sharma  
Contractor Name (please print)



**For County:**

COUNTY OF SAN MATEO

By:  
President, Board of Supervisors, San Mateo County

Date:

ATTEST:

By: