

**AMENDMENT TO AGREEMENT
BETWEEN THE COUNTY OF SAN MATEO AND
PACIFICA LAND TRUST**

THIS AMENDMENT TO THE AGREEMENT, entered into this 27th day of June, 2017, by and between the COUNTY OF SAN MATEO, hereinafter called "County," and Pacifica Land Trust, hereinafter called "Contractor";

W I T N E S S E T H:

WHEREAS, pursuant to Government Code, Section 31000, County may contract with independent contractors for the furnishing of such services to or for County or any Department thereof;

WHEREAS, the parties entered into an Agreement for providing trail building and restoration services for the Pedro Point Headlands Restoration and Trail Building Project from July 1, 2015 to June 30, 2017; and

WHEREAS, the parties wish to amend the Agreement to extend the term through **June 30, 2018.**

NOW, THEREFORE, IT IS HEREBY AGREED BY THE PARTIES HERETO AS FOLLOWS:

- 1. Section (b)** of the agreement is amended to read as follows:

Subject to compliance with all terms and conditions, the term of this Agreement shall be from July 01, 2015, through June 30, 2018.

- 2. All other terms and conditions of the agreement dated August 4, 2015, between the County and Contractor shall remain in full force and effect.**

In witness of and in agreement with this Agreement's terms, the parties, by their duly authorized representatives, affix their respective signatures:

For Contractor: **PACIFICA LAND TRUST**


Contractor Signature

5/30/17
Date

Samuel Casillas
Contractor Name (please print)

COUNTY OF SAN MATEO

By:
President, Board of Supervisors, San Mateo County

Date:

ATTEST:

By:
Clerk of Said Board