

## **RESOLUTION NO. .**

**BOARD OF SUPERVISORS, COUNTY OF SAN MATEO, STATE OF CALIFORNIA**

\* \* \* \* \*

**RESOLUTION AUTHORIZING AN AMENDMENT TO THE AGREEMENT WITH SIMPSON GUMPERTZ AND HEGER INC. INCREASING THE NOT-TO-EXCEED AMOUNT BY \$51,000 FOR A NEW TOTAL OF \$150,000 AND EXTENDING THE CONTRACT BY 2 YEARS FOR A NEW EXPIRATION DATE OF DECEMBER 31, 2019.**

---

**RESOLVED**, by the Board of Supervisors of the County of San Mateo, State of California, that

**WHEREAS**, Simpson, Gumpertz and Heger, Inc. was issued a work authorization in June, 2016 to provide on-going structural review consulting services for the County on the seismic and structural design of the Regional Operations Center to ensure that all seismic requirements are being met; and

**WHEREAS**, the project design process has taken longer than originally projected and now requires an extension to the original on-call contract as well as additional funding; and

**WHEREAS**, staff disagreed with the Design Build (DB) Structural Engineer regarding the level of engineering analysis necessary to demonstrate that the irregular structure proposed would survive the earthquake; and

**WHEREAS**, when the DB demanded over \$200,000 to perform the analysis, an additional work authorization was issued to SGH to perform the work; and

**WHEREAS,** staff intends to seek a credit from the DB for the additional cost;  
and

**WHEREAS,** The total not-to-exceed amount for this agreement is \$150,000 for a term ending December 31, 2019. The cost of these contracts will be funded by the budgets for the individual Projects to which the consultant is assigned.

**NOW, THEREFORE, IT IS HEREBY DETERMINED AND ORDERED** that the Board of Supervisors authorize an amendment to the agreement with Simpson Gumpertz and Heger, Inc., increasing the not-to-exceed amount by \$51,000 for a new total of \$150,000 and extending the contract by 2 years for a new expiration date of December 31, 2019.

\* \* \* \* \*