## AMENDMENT TO AGREEMENT BETWEEN THE COUNTY OF SAN MATEO AND THE SAN MATEO COUNTY RESOURCE CONSERVATION DISTRICT

THIS AMENDMENT TO THE AGREEMENT, entered into this 12<sup>th</sup> day of September, 2017, by and between the COUNTY OF SAN MATEO, hereinafter called "County," and San Mateo County Resource Conservation District, hereinafter called "Contractor";

## WITNESSETH:

WHEREAS, pursuant to Government Code, Section 31000, County may contract with independent contractors for the furnishing of such services to or for County or any Department thereof;

WHEREAS, the parties entered into an Agreement on November 15<sup>th</sup>, 2016 for providing topographic and geotechnical surveys and analyses for Phase I of replacing the Dark Gulch crossing; and

WHEREAS, the parties wish to amend the Agreement to complete Phase II of repairing Dark Gulch and Harwood Creek crossings, including completion of engineering, environmental analysis, and permitting to initiate repair.

## NOW, THEREFORE, IT IS HEREBY AGREED BY THE PARTIES HERETO AS FOLLOWS:

- 1. Section 2 of the agreement is amended to read as follows:
  - The services funded by this Agreement shall commence after full execution of this Agreement. This Agreement shall terminate upon Old Haul Road Sediment Reduction Project, Phase II completion or November 14, 2019, whichever is earlier.
- 2. Original Exhibit A is replaced with Exhibit A-II, for Legacy Forest Road Sediment Reduction on Old Haul Road Project: Phase-II.
- 3. All other terms and conditions of the agreement dated November 15, 2016 between the County and Contractor shall remain in full force and effect.

In witness of and in agreement with this Agreement's terms, the parties, by their duly authorized representatives, affix their respective signatures:

For Contractor: SAN MATEO COUNT for Kellyx Nelson Contractor Signature	Y RESOURCE CONSERV 8   18   17 Date	Contractor Name (please pr
COUNTY OF SAN MATEO		
By: President, Board of Superviso	ors, San Mateo County	
Date:		

ATTEST:

By: Clerk of Said Board