



COUNTY OF SAN MATEO
Inter-Departmental Correspondence
Department of Public Works



DATE: February 7, 2012
BOARD MEETING DATE: February 28, 2012
SPECIAL NOTICE/HEARING: None
VOTE REQUIRED: 4/5ths

TO: Honorable Board of Supervisors

FROM: James C. Porter, Director of Public Works

SUBJECT: Approval of a Revised Work Plan for Utilizing the Fiscal Year 2009-10
Appropriation of Proposition 1B Transportation Bond Funds

RECOMMENDATION:

Adopt a Resolution approving a revised work plan for utilizing the Fiscal Year 2009-10 Appropriation of Proposition 1B Transportation Bond funds (F-384 [18R]).

BACKGROUND:

The Board has previously adopted resolutions authorizing the use of a “streamlined” bid process, which authorized the Director of Public Works to proceed with the preparation of plans and specifications, and to call for bids for projects that meet certain criteria. The streamlined approach has worked well for projects that involve maintenance, and for those that do not have long lead times for design, are non-controversial, and do not require the approval of other regulatory agencies.

In November 2006, California voters passed Proposition 1B Transportation Bond Funds (Prop 1B), which authorized the distribution of bond monies to California agencies for the purpose of maintaining and improving the agencies’ road infrastructure.

Your Board has previously adopted work plans for the Prop 1B appropriation for Fiscal Year (FY) 2007-08, FY 2007-08 Supplemental, FY 2008-09, and FY 2009-10.

San Mateo County received \$7,916,765 from the Fiscal Year (FY) 2009-10 Appropriation of Prop 1B funds. In accordance with Prop 1B, a local agency’s governing body must approve a work plan for which the agency intends to utilize the funds.

DISCUSSION:

The work plan for FY 2009-10 Appropriation of Prop 1B funding was adopted by your Board on May 25, 2010. The work plan was developed based on the road conditions that existed in 2010. The Department is seeking approval of a revised work plan to reflect the appropriate treatments for current road conditions for the County road system in 2012.

The revised work plan for the FY 2009-10 Appropriation of Prop 1B funds is shown in Exhibit A, attached to the Resolution. Exhibit A reflects candidate projects based on current road conditions and indicates completed projects from the previously approved work plan. The Department has included sufficient projects (Road Projects) and eligible maintenance activities to ensure that the Prop 1B allocation can be spent within the required time frame or by June 30, 2014. The Road Projects include roadways to be reconstructed, resurfaced, or surface treated (slurry seal, chip seal, or cape seal). These projects were developed based on existing road improvement lists for specific areas and through staff evaluation of candidate projects recommended from the pavement management system, which recommends the most cost effective treatments given limited budgets for road systems. Funding for maintenance activities to be performed by the Road Division, includes but is not limited to pavement repair, pothole filling, crack filling, minor pavement patching, shoulder backing, sidewalk, drainage, and traffic control devices work.

As in previous years, we again plan to request your adoption of a resolution that authorizes the use of the “streamlined bidding process” in those instances that meet the previously approved criteria.

County Counsel has reviewed and approved the Resolution as to form.

Approval of the proposed work plan contributes to the Shared Vision 2025 outcome of a Livable Community by providing the public with access to appropriately maintained roadways.

FISCAL IMPACT:

The work plan as listed in Exhibit A, attached to the Resolution, is proposed to be financed as follows:

Prop 1B Funds (FY 2009-10)	\$7,916,765
Road Funds or Road Mitigation Fee Funds	<u>\$ 83,235</u>
Total Estimated Cost	\$8,000,000

There is no impact to the General Fund.

RESOLUTION NO. _____

BOARD OF SUPERVISORS, COUNTY OF SAN MATEO, STATE OF CALIFORNIA

*** * * * ***

**RESOLUTION APPROVING A REVISED WORK PLAN FOR UTILIZING THE
FISCAL YEAR 2009-10 APPROPRIATION
OF PROPOSITION 1B TRANSPORTATION BOND FUNDS (F-384 [18R])**

RESOLVED, by the Board of Supervisors of the County of San Mateo, State of California, that

WHEREAS, California voters passed Proposition 1B in November 2006, which authorized the distribution of bond monies to California public agencies for the purpose of maintaining and improving the agencies' road infrastructure; and

WHEREAS, the bond initiative requires that a local agency's Governing Board approve a work plan for which the use of bond monies is proposed to be spent and outlining the schedule for constructing the improvements within the specified timeframe following the allocation; and

WHEREAS, the County of San Mateo is eligible for bond funds in the amount of \$7,916,765 from the FY 2009-10 Appropriation of Proposition 1B Transportation Bond funds, which must be spent by June 30, 2014; and

WHEREAS, this Board previously adopted a work plan for the FY 2009-10 Appropriation of Proposition 1B Transportation Bond funds; and

WHEREAS, this Board, based on the recommendation of the Department of Public Works, desires to approve the revised work plan for the FY 2009-10 Appropriation of Proposition 1B Transportation Bond Funds; and

WHEREAS, the revised work plan reflects appropriate treatments for current road conditions, whereby the previous list was based on existing road conditions in 2010; and

WHEREAS, the proposed revised work plan includes a list of road projects, road maintenance activities, and other associated work, including but not limited to, pavement repair, pothole filling, crack filling, minor pavement patching, shoulder backing, sidewalk, drainage, and traffic control devices work, attached hereto as Exhibit "A".

NOW THEREFORE, IT IS HEREBY DETERMINED AND ORDERED that said revised work plan, attached hereto as Exhibit "A", is hereby approved as the work plan intended for construction by the Department of Public Works utilizing the County's allocation of FY 2009-10 Appropriation of Proposition 1B Transportation Bond funds.

* * * * *

Exhibit A

County of San Mateo Department of Public Works
Revised Work Plan to be funded by
2009-10 Appropriation of Proposition 1B Bond Funds¹

Road Projects

Road Name	Begin Loc	End Loc	Length (miles)	Completed or Estimated Construction Completion	Life Span
RESURFACING OF AIRPORT STREET PROJECT					
<i>Mid-Coast Urban</i>					
<i>Princeton-By-The-Sea</i>					
RESURFACING					
Airport Street	S/O Marine Boulevard	Grande Del Mar Mobile Home Park	0.86	Completed	10-15 yrs
			0.86	Project Cost	\$404,000

RESURFACING OF VARIOUS STREETS IN SAN MATEO HIGHLANDS PROJECT*Mid-Peninsula**San Mateo Highlands***RESURFACING**

Bel Aire Road	Cnty Bndy NW of Parrott Drive	Laurie Lane	0.32	Completed	10-15 yrs
CSM Drive	Parrott Drive	Cul-de-sac	0.09	Completed	10-15 yrs
Kristin Court	CSM Drive	Cul-de-sac	0.03	Completed	10-15 yrs
Laurie Lane	Bel Aire Road	Parrott Drive	0.03	Completed	10-15 yrs
Linden Lane	Enchanted Way	Bel Aire Road	0.04	Completed	10-15 yrs
Los Altos Place	Los Altos Drive	Cul-de-sac	0.06	Completed	10-15 yrs
Mountain View Place	Los Altos Drive	Cul-de-sac	0.06	Completed	10-15 yrs
Parrott Court	Parrott Drive	Cnty Bndy S/O Parrott Drive	0.02	Completed	10-15 yrs
Timberlane Road	Los Altos Drive	Parrott Drive	0.05	Completed	10-15 yrs
			0.70	Project Cost	\$344,000

COASTSIDE CAPE AND CHIP SEAL PROJECT*Mid-Coast Urban**El Granada***CAPE SEAL**

Columbus Street	Avenue Alhambra	San Juan Avenue	0.35	Completed	7-10 yrs
Coronado Street	Avenue Portola	Avenue Cabrillo	0.13	Completed	7-10 yrs
Ferdinand Avenue	Avenue Alhambra	The Alameda	0.08	Completed	7-10 yrs
Moro Avenue	Ventura Street	Santiago Avenue	0.15	Completed	7-10 yrs
Palma Street	Avenue Alhambra	Avenue Balboa	0.15	Completed	7-10 yrs
San Carlos Avenue	Vallejo Street	Avenue Del Oro	0.22	Completed	7-10 yrs
San Clemente Road	San Pedro Road	Columbus Street	0.18	Completed	7-10 yrs
Santa Maria Avenue	The Alameda	Columbus Street	0.17	Completed	7-10 yrs
Santiago Avenue	Moro Avenue	Palma Street	0.34	Completed	7-10 yrs
Sonora Avenue	Avenue Alhambra	Carmel Avenue	0.13	Completed	7-10 yrs
The Alameda	Avenue Alhambra	Avenue Balboa	0.21	Completed	7-10 yrs
Valencia Avenue	Vallejo Street	The Alameda	0.21	Completed	7-10 yrs
Vallejo Street	Valencia Avenue	Avenue Balboa	0.23	Completed	7-10 yrs

*Miramar***CAPE SEAL**

Alameda Avenue	Mirada Road	End of County Road	0.04	Completed	7-10 yrs
Cortez Avenue	Fourth Avenue	Fifth Avenue	0.04	Completed	7-10 yrs
Fifth Avenue	Medio Avenue	End of Pavement	0.05	Completed	7-10 yrs
First Avenue	Medio Avenue	End of Pavement	0.06	Completed	7-10 yrs
Medio Avenue	Cabrillo Highway	Sixth Avenue	0.11	Completed	7-10 yrs

County of San Mateo Department of Public Works
Revised Work Plan to be funded by
2009-10 Appropriation of Proposition 1B Bond Funds¹

Road Projects

<i>Road Name</i>	<i>Begin Loc</i>	<i>End Loc</i>	<i>Length (miles)</i>	<i>Completed or Estimated Construction Completion</i>	<i>Life Span</i>
<i>Montara</i>					
CAPE SEAL					
Acacia Street	Franklin Street	George Street	0.13	Completed	7-10 yrs
Audubon Avenue	George Street	Sixth Street	0.17	Completed	7-10 yrs
Eighth Street	Le Conte Avenue	Main Street	0.32	Completed	7-10 yrs
Fifth Street	Farallone Avenue	End of Road W/O Main Street	0.11	Completed	7-10 yrs
Fourth Street	Main Street	Audubon Avenue	0.25	Completed	7-10 yrs
Second Street	Main Street	Farallone Avenue	0.08	Completed	7-10 yrs
<i>Moss Beach/Montara</i>					
CAPE SEAL					
Sunshine Valley Road	Harte Street	Jordan Street	0.26	Completed	7-10 yrs
Sunshine Valley Road	Jordan Street	Etheldore Street	0.67	Completed	7-10 yrs
Fremont Street	Grant Street	Elm Street	0.19	Completed	7-10 yrs
<i>Moss Beach</i>					
CAPE SEAL					
Carlos Street	Cabrillo Highway	California Avenue	0.37	Completed	7-10 yrs
Carlos Street	Lancaster Boulevard	Terrace Avenue	0.06	Completed	7-10 yrs
Lancaster Boulevard	Carlos Street	Etheldore Street	0.10	Completed	7-10 yrs
Lancaster Boulevard	West of Cabrillo Highway	End of County Road	0.07	Completed	7-10 yrs
Terrace Avenue	Etheldore Street	Carlos Street	0.09	Completed	7-10 yrs
Terrace Avenue	Etheldore Street	Wave Avenue	0.04	Completed	7-10 yrs
SLURRY SEAL					
Lancaster Boulevard	Etheldore Street	Vue De Mer Avenue	0.05	Completed	7-10 yrs
Vue De Mer Avenue	Lancaster Boulevard	End of County Road	0.08	Completed	7-10 yrs
Wave Avenue	Lancaster Boulevard	End of County Road	0.05	Completed	7-10 yrs
<i>Princeton By The Sea</i>					
CAPE SEAL					
Alton Avenue	Beach Way	Park Way	0.08	Completed	7-10 yrs
Bernal Avenue	San Ramon Avenue	Ocean Boulevard	0.17	Completed	7-10 yrs
Del Mar Avenue	San Lucas Avenue	Madrone Avenue	0.04	Completed	7-10 yrs
La Grande Avenue	Park Avenue	Ocean Boulevard	0.11	Completed	7-10 yrs
Los Banos Avenue	Park Avenue	Ocean Boulevard	0.05	Completed	7-10 yrs
Madrone Avenue	Ocean Boulevard	Decota Avenue	0.03	Completed	7-10 yrs
Marine Boulevard	Airport Street	Beach Way	0.16	Completed	7-10 yrs
Ocean Boulevard	San Lucas Avenue	End of County Road	0.17	Completed	7-10 yrs
Orval Avenue	Park Way	Beach Way	0.12	Completed	7-10 yrs
Park Avenue	Los Banos Avenue	End of County Road	0.14	Completed	7-10 yrs
Park Way	Cypress Avenue	Orval Avenue	0.11	Completed	7-10 yrs
Precita Avenue	Del Mar Avenue	Ocean Boulevard	0.09	Completed	7-10 yrs
San Lucas Avenue	San Ramon Avenue	Ocean Boulevard	0.12	Completed	7-10 yrs
San Ramon Avenue	La Grande Avenue	San Lucas Avenue	0.05	Completed	7-10 yrs
			7.38	Project Cost	\$927,000
<i>Rural</i>					
<i>District 8</i>					
CHIP SEAL					
Comstock Road	Skyline Boulevard	Purisma Road	0.26	Completed	7-10 yrs
County Road	Skyline Boulevard	Skyline Boulevard	0.05	Completed	7-10 yrs
Forest View Road	Harkins Road	Cul-de-sac	0.14	Completed	7-10 yrs
Harkins Road	Skyline Boulevard	Cul-de-sac	0.19	Completed	7-10 yrs
Purisma Road	Comstock Road	End of County Road	0.00	Completed	7-10 yrs
Ridge Road	County Road	Redwood Springs Road	0.39	Completed	7-10 yrs

County of San Mateo Department of Public Works
Revised Work Plan to be funded by
2009-10 Appropriation of Proposition 1B Bond Funds¹

Road Projects

<i>Road Name</i>	<i>Begin Loc</i>	<i>End Loc</i>	<i>Length (miles)</i>	<i>Completed or Estimated Construction Completion</i>	<i>Life Span</i>
Ware Road	Skyline Boulevard	End of County Road Southwest of Old Ranch Road	0.31	Completed	7-10 yrs
<i>Sky Londa</i>					
CHIP SEAL					
Big Tree Road	Big Tree Road	End of County Road	0.11	Completed	7-10 yrs
Big Tree Way	Elk Tree Road	Big Tree Road	0.34	Completed	7-10 yrs
Blakewood Way	Linwood Way	End of County Road	0.33	Completed	7-10 yrs
Bret Harte Way	Fremont Way	End of County Road	0.01	Completed	7-10 yrs
Chapman Road	Skyline Boulevard	Cul-de-sac	0.18	Completed	7-10 yrs
Elk Tree Road	Skyline Boulevard	Big Tree Way	0.14	Completed	7-10 yrs
Fremont Way	Sky Londa Drive	Cul-de-sac	0.11	Completed	7-10 yrs
Linwood Way	Skyline Boulevard	Blakewood Way	0.08	Completed	7-10 yrs
Morse Lane	Skyline Boulevard	Cul-de-sac	0.26	Completed	7-10 yrs
Sequoia Way	Skyline Boulevard	Cul-de-sac	0.03	Completed	7-10 yrs
Sky Londa Drive	Skyline Boulevard	Sky Londa Drive	0.41	Completed	7-10 yrs
Skyline Drive	Big Tree Way	Skyline Boulevard	0.34	Completed	7-10 yrs
<i>Los Trancos</i>					
CHIP SEAL					
Carmel Way	Ramona Road	Cul-de-sac	0.13	Completed	7-10 yrs
El Nido Road	Los Trancos Circle	Cul-de-sac	0.12	Completed	7-10 yrs
Lake Road	Los Trancos Circle	End of County Road	0.19	Completed	7-10 yrs
Los Trancos Circle	Los Trancos Road	Los Trancos Road	0.33	Completed	7-10 yrs
Los Trancos Road	Ramona Road	Vista Verde Way	0.82	Completed	7-10 yrs
SLURRY SEAL					
Bonita Road	Los Trancos Circle	El Rey Road	0.07	Completed	7-10 yrs
			5.34	Project Cost	\$674,000
COASTSIDE CHIP SEAL PROJECT					
<i>District 9</i>					
CHIP SEAL					
Bear Gulch Road	Skyline Boulevard	County Boundary	3.11	Nov. 2012	7-10 yrs
La Honda Road	5354 La Honda Road	5350 La Honda Road	0.07	Nov. 2012	7-10 yrs
Madera Lane	La Honda Road (West Int.)	La Honda Road (East Int.)	0.38	Nov. 2012	7-10 yrs
Native Sons of Golden West	Star Hill Road	End of County Road	1.52	Nov. 2012	7-10 yrs
Old La Honda Road	Skyline Boulevard	La Honda Road	2.52	Nov. 2012	7-10 yrs
Seaside School Road	Stage Road	End	0.25	Nov. 2012	7-10 yrs
Star Hill Road	Tunitas Creek Road	County Boundary	4.02	Nov. 2012	7-10 yrs
Swett Road	Skyline Boulevard	Star Hill Road	0.90	Nov. 2012	7-10 yrs
<i>Pescadero</i>					
CHIP SEAL					
Water Lane	Pescadero Creek Road	End	0.40	Nov. 2012	7-10 yrs
			13.17	Project Budget	\$892,000

County of San Mateo Department of Public Works
Revised Work Plan to be funded by
2009-10 Appropriation of Proposition 1B Bond Funds¹

Road Projects

<i>Road Name</i>	<i>Begin Loc</i>	<i>End Loc</i>	<i>Length (miles)</i>	<i>Completed or Estimated Construction Completion</i>	<i>Life Span</i>
COLMA, EMERALD LAKE HILLS, AND NORTH FAIR OAKS RESURFACING PROJECT					
<i>Colma</i>					
RESURFACING					
F Street	Cnty Bndy E/O Hill Street	Cnty Bndy W/O El Camino Real	0.13	Nov. 2012	10-15 yrs
<i>Emerald Lake</i>					
<i>Emerald Lake Hills</i>					
RESURFACING					
Cordilleras Road	Springdale Way	Canyon Road	0.40	Nov. 2012	10-15 yrs
<i>South Bayside</i>					
<i>North Fair Oaks</i>					
RESURFACING					
Seventh Avenue	Bay Road	Spring Street	0.27	Nov. 2012	10-15 yrs
Sixth Avenue	Railroad Tracks	Bay Road	0.27	Nov. 2012	10-15 yrs
			1.07	Project Budget	\$508,000
LADERA, SEQUOIA TRACT, NORTH FAIR OAKS CAPE AND SLURRY PROJECT					
<i>South County</i>					
<i>Ladera</i>					
CAPE SEAL					
Coquito Court	Coquito Way	Cul-de-sac	0.05	Nov. 2012	7-10 yrs
Coquito Way	La Mesa Drive	Cul-de-sac	0.11	Nov. 2012	7-10 yrs
Lerida Court	La Mesa Drive	Cul-de-sac	0.13	Nov. 2012	7-10 yrs
Pecora Way	La Mesa Drive	Gabarda Way	0.34	Nov. 2012	7-10 yrs
<i>Ladera</i>					
SLURRY SEAL					
Aliso Way	La Cuesta Drive	Cul-de-sac	0.14	Nov. 2012	7-10 yrs
Andeta Way	La Mesa Drive	End	0.08	Nov. 2012	7-10 yrs
Berenda Way	La Cuesta Drive	Cul-de-sac	0.14	Nov. 2012	7-10 yrs
Dedalera Drive	La Mesa Drive	Cul-de-sac	0.16	Nov. 2012	7-10 yrs
Escanyo Way	Erica Way	Cul-de-sac	0.07	Nov. 2012	7-10 yrs
La Mesa Court	La Mesa Drive	Cul-de-sac	0.03	Nov. 2012	7-10 yrs
La Mesa Drive	La Cuesta Drive	Pecora Way	0.65	Nov. 2012	7-10 yrs
Lucero Way	La Mesa Drive	Cul-de-sac	0.15	Nov. 2012	7-10 yrs
Mimosa Way	Lucero Way	Cul-de-sac	0.23	Nov. 2012	7-10 yrs
North Balsamina Way	La Mesa Drive	Cul-de-sac	0.14	Nov. 2012	7-10 yrs
North Castanya Way	La Mesa Drive	Cul-de-sac	0.12	Nov. 2012	7-10 yrs
Sneckner Court	Alpine Road	Cul-de-sac	0.06	Nov. 2012	7-10 yrs
South Balsamina Way	La Mesa Drive	Cul-de-sac	0.12	Nov. 2012	7-10 yrs
<i>Sequoia Tract</i>					
SLURRY SEAL					
Belmont Avenue	West Selby Lane	Woodside Road	0.35	Nov. 2012	7-10 yrs
Beresford Avenue	Montgomery Avenue	Stockbridge Avenue	0.49	Nov. 2012	7-10 yrs
Bradley Court	Beresford Avenue	Cul-de-sac	0.03	Nov. 2012	7-10 yrs
Buena Vista Avenue	Osborn Avenue	West Selby Lane	0.14	Nov. 2012	7-10 yrs
	Cnty Bndy SE/O Woodside				
Cerrito Avenue	Road	Inyo Place	0.37	Nov. 2012	7-10 yrs
Country Lane	Himmel Avenue	Cul-de-sac	0.07	Nov. 2012	7-10 yrs
Doherty Way	Stockbridge Avenue	Cul-de-sac	0.08	Nov. 2012	7-10 yrs
Himmel Avenue	Beresford Avenue	Nimitz Avenue	0.24	Nov. 2012	7-10 yrs
Himmel Avenue	Sequoia Avenue	Beresford Avenue	0.05	Nov. 2012	7-10 yrs

County of San Mateo Department of Public Works
Revised Work Plan to be funded by
2009-10 Appropriation of Proposition 1B Bond Funds¹

Road Projects

<i>Road Name</i>	<i>Begin Loc</i>	<i>End Loc</i>	<i>Length (miles)</i>	<i>Completed or Estimated Construction Completion</i>	<i>Life Span</i>
Hull Avenue	Sequoia Avenue	Alameda De Las Pulgas	0.46	Nov. 2012	7-10 yrs
Milton Street	Sequoia Avenue	Belmont Av	0.04	Nov. 2012	7-10 yrs
Montgomery Avenue	Sequoia Avenue	Nimitz Avenue	0.30	Nov. 2012	7-10 yrs
Nassau Drive	Alameda De Las Pulgas	Cerrito Avenue	0.11	Nov. 2012	7-10 yrs
Nimitz Avenue	Woodside Road	Stockbridge Avenue	0.64	Nov. 2012	7-10 yrs
Osborn Avenue	Buena Vista Avenue	Selby Lane	0.16	Nov. 2012	7-10 yrs
San Carlos Avenue	West Selby Lane	Woodside Road	0.36	Nov. 2012	7-10 yrs
Sequoia Avenue	Woodside Road	Stockbridge Avenue	0.58	Nov. 2012	7-10 yrs
<i>South Bayside</i>					
<i>North Fair Oaks</i>					
SLURRY SEAL					
Douglas Avenue	Spring Street	Middlefield Road	0.40	Nov. 2012	7-10 yrs
Fair Oaks Avenue	Twelfth Avenue	Fourteenth Avenue	0.10	Nov. 2012	7-10 yrs
Northside Avenue	Middlefield Road	Hampshire Avenue	0.16	Nov. 2012	7-10 yrs
Second Avenue	William Avenue	Middlefield Road	0.17	Nov. 2012	7-10 yrs
Twelfth Avenue	Spring Street	Bay Drive	0.09	Nov. 2012	7-10 yrs
Willow Street	Bay Road	Spring Street	0.12	Nov. 2012	7-10 yrs
<i>North Fair Oaks</i>					
CAPE SEAL					
Eleventh Avenue	Bay Road	Spring Street	0.12	Nov. 2012	7-10 yrs
Flood Avenue	First Avenue	Dumbarton Avenue	0.07	Nov. 2012	7-10 yrs
Fourth Avenue	Fair Oaks Avenue	Cul-de-sac	0.20	Nov. 2012	7-10 yrs
Glendale Avenue	NW End	Loyola Avenue	0.15	Nov. 2012	7-10 yrs
Oak Drive	Eighth Avenue	Ninth Avenue	0.05	Nov. 2012	7-10 yrs
Third Avenue	Cul-de-sac	Fair Oaks Avenue	0.14	Nov. 2012	7-10 yrs
			8.96	Project Budget	\$635,000
COLMA, COUNTRY CLUB, DALY CITY, EMERALD LAKE HILLS CAPE AND SLURRY PROJECT					
<i>North County</i>					
<i>Colma</i>					
SLURRY SEAL					
A Street	Reiner Street	El Camino Real	0.11	Nov. 2012	7-10 yrs
Byrne Street	Lisbon Street	Sylvan Street	0.06	Nov. 2012	7-10 yrs
Lisbon Street	Byrne Street	Hillside Boulevard	0.09	Nov. 2012	7-10 yrs
Reiner Street	A Street	San Pedro Road	0.20	Nov. 2012	7-10 yrs
Sylvan Street	Hillside Boulevard	Chester Street	0.13	Nov. 2012	7-10 yrs
Villa Street	Hillside Boulevard	Chester Street	0.07	Nov. 2012	7-10 yrs
<i>Country Club</i>					
SLURRY SEAL					
Alta Vista Drive	Alida Street	Cnty Bndy SW/O Dorado Way	0.46	Nov. 2012	7-10 yrs
Blondin Way	Country Club Drive	Cnty Bndy S/O Flora Circle	0.05	Nov. 2012	7-10 yrs
Constitution Way	Country Club Drive	Taylor Drive	0.06	Nov. 2012	7-10 yrs
Country Club Drive	Alida Street	Dorado Way	0.31	Nov. 2012	7-10 yrs
Dorado Way	Alta Vista Drive	Cnty Bndy S/O Avalon Street	0.21	Nov. 2012	7-10 yrs
Ponderosa Road	Cnty Bndy W/O Fairway Drive	Cnty Bndy W/O Lassen Street	0.20	Nov. 2012	7-10 yrs
<i>Daly City</i>					
SLURRY SEAL					
Beechwood Drive	Stoneyford Drive	Cnty Bndy N/O Montrose	0.22	Nov. 2012	7-10 yrs
Bradley Drive	Stoneyford Drive	Cnty Bndy E/O Southgate	0.10	Nov. 2012	7-10 yrs
Eighy-Eighth Street	Washington Street	County Boundary	0.09	Nov. 2012	7-10 yrs

County of San Mateo Department of Public Works
Revised Work Plan to be funded by
2009-10 Appropriation of Proposition 1B Bond Funds¹

Road Projects

Road Name	Begin Loc	End Loc	Length (miles)	Completed or Estimated Construction Completion	Life Span
Ellis Drive	Maddux Drive	Wildwood Avenue	0.10	Nov. 2012	7-10 yrs
Foothill Drive	Wildwood Avenue	Maddux Drive	0.20	Nov. 2012	7-10 yrs
Gilman Drive	Sweetwood Drive	Randall Court	0.37	Nov. 2012	7-10 yrs
Larchmont Drive	Stoneyford Drive	End	0.69	Nov. 2012	7-10 yrs
MacArthur Drive	Larchmont Drive	Washington Street	0.48	Nov. 2012	7-10 yrs
Nimitz Drive	Manila Way	Eighty-Seventh Street	0.47	Nov. 2012	7-10 yrs
Randall Court	Gilman Drive	End	0.05	Nov. 2012	7-10 yrs
Stoneyford Drive	Eighty-Seventh Street	Cnty Bndy N/O Montrose	0.31	Nov. 2012	7-10 yrs
Sullivan Avenue	Eighty-Seventh Street	Village Lane	0.03	Nov. 2012	7-10 yrs
Sullivan Avenue	Village Lane	End	0.07	Nov. 2012	7-10 yrs
Thornhill Drive	Larchmont Drive	Stoneyford Drive	0.37	Nov. 2012	7-10 yrs
White Street	Eighty-Seventh Street	End	0.04	Nov. 2012	7-10 yrs
<i>Emerald Lake</i>					
<i>Emerald Lake Hills</i>					
CAPE SEAL					
Acacia Lane	Curve	House #649	0.06	Nov. 2012	7-10 yrs
Acacia Lane	Oak Knoll Drive	Curve	0.11	Nov. 2012	7-10 yrs
Brookline Way	Bay View Way	Lakemead Way	0.19	Nov. 2012	7-10 yrs
California Way	West California Way	End of Pavement	0.23	Nov. 2012	7-10 yrs
Crest Drive	Hillside Road	Summit Drive	0.15	Nov. 2012	7-10 yrs
Diablo Way	Brookline Way	Bay View Way	0.12	Nov. 2012	7-10 yrs
Edgecliff Way	Jefferson Avenue	Cnty Bndry Se/O Far Creek Way	0.14	Nov. 2012	7-10 yrs
Fallen Leaf Way	Edgecliff Way	Jefferson Avenue	0.13	Nov. 2012	7-10 yrs
Far Creek Way	Lakeview Way	End	0.08	Nov. 2012	7-10 yrs
Ferndale Way	Lakeview Way	Cul-de-sac	0.22	Nov. 2012	7-10 yrs
Glenloch Way	Sylvan Way	Hillcrest Way Near Road Split	0.36	Nov. 2012	7-10 yrs
Glenmere Way	Sunset Way	Temescal Way	0.25	Nov. 2012	7-10 yrs
Greendale Way	Lakeview Way	Where Road Splits	0.16	Nov. 2012	7-10 yrs
Hamilton Way	Kataoka Court	Cnty Bndry Se/O Eastlake Way	0.10	Nov. 2012	7-10 yrs
Handley Trail	Lakeview Way	Sylvan Way	0.29	Nov. 2012	7-10 yrs
Hillsdale Way	Lakeview Way	Cul-de-sac	0.32	Nov. 2012	7-10 yrs
Lake Boulevard	Park Road	Oak Knoll/Vista Drive	0.14	Nov. 2012	7-10 yrs
Lakeview Way	Jefferson Avenue	Far Creek Way	0.23	Nov. 2012	7-10 yrs
Lakeview Way	Far Creek Way	Cnty Bndry E/O Lakeview	0.10	Nov. 2012	7-10 yrs
Live Oak Lane	Oak Knoll Drive	Drury Lane	0.10	Nov. 2012	7-10 yrs
Midland Way	Vernal Way	Lakeview Way	0.13	Nov. 2012	7-10 yrs
Oak Knoll Drive	Carrera Court	Lakeview Way	0.08	Nov. 2012	7-10 yrs
Oakview Way	Vista Drive	Cul-de-sac	0.11	Nov. 2012	7-10 yrs
Occidental Way	Paradise Way	Jefferson Avenue	0.21	Nov. 2012	7-10 yrs
Revere Way	Lakemead Way	Jefferson Avenue	0.12	Nov. 2012	7-10 yrs
Summit Drive	Summit Drive	End	0.25	Nov. 2012	7-10 yrs
Summit Ridge Place	Summit Drive	End (Cul-de-sac)	0.02	Nov. 2012	7-10 yrs
Sunset Way	Hillcrest Way	California Way	0.25	Nov. 2012	7-10 yrs
Temescal Way	Oak Park Way	Revere Way	0.33	Nov. 2012	7-10 yrs
Wilmington Way	Wilmington Acres Court	Intersection of Wilmington Way	0.25	Nov. 2012	7-10 yrs
<i>Palomar Park</i>					
CAPE SEAL					
Edmonds Road	Crestview Drive	Creek	0.16	Nov. 2012	7-10 yrs
			10.93	Project Budget	\$787,000

County of San Mateo Department of Public Works
Revised Work Plan to be funded by
2009-10 Appropriation of Proposition 1B Bond Funds¹

Road Projects

<i>Road Name</i>	<i>Begin Loc</i>	<i>End Loc</i>	<i>Length (miles)</i>	<i>Completed or Estimated Construction Completion</i>	<i>Life Span</i>
NORTH FAIR OAKS RECONSTRUCTION PROJECT					
South Bayside					
North Fair Oaks					
RECONSTRUCT					
Amherst Avenue	El Camino Real	Glendale Avenue	0.23	Nov. 2013	20-25 yrs
Tenth Avenue	Fair Oaks Avenue	End	0.12	Nov. 2013	20-25 yrs
			0.35	Project Budget	\$674,000

ROAD MAINTENANCE AND OTHER ASSOCIATED WORK

Road maintenance and other associated work, including but not limited to, pavement repair, pothole filling, crack filling, minor pavement patching, shoulder backing, sidewalk, drainage, and traffic control devices work

Subtotal Road Maintenance and Other Associated Work Budget \$2,155,000

Total Estimated Project Cost	<u>\$8,000,000</u>
To be funded by Proposition 1B Funds allocated in 2009-10 appropriation ²	\$7,916,765
To be funded by Road or Road Mitigation Fee Funds	<u>\$83,235</u>
Total Estimated Project Cost	<u>\$8,000,000</u>

¹ Funding for local road maintenance as provided by Chapter 1, Statutes of 2009 (AB X4 1)

² Funds for FY 2009-10 Prop 1B Allocation must be spent by June 30, 2014