

RESOLUTION NO. _____

BOARD OF SUPERVISORS, COUNTY OF SAN MATEO, STATE OF CALIFORNIA

* * * * *

**RESOLUTION AUTHORIZING THE SHERIFF OR HIS/HER DESIGNEE TO EXECUTE
AN AMENDMENT TO THE AGREEMENT WITH ENGEO, INC. TO PROVIDE
ADDITIONAL GEOTECHNICAL ENGINEERING SERVICES FOR THE
REPLACEMENT JAIL, INCREASING THE NOT TO EXCEED AMOUNT BY
\$180,000 TO \$340,000**

RESOLVED, by the Board of Supervisors of the County of San Mateo, State of California, that

WHEREAS, on May 25, 2012, the Sheriff's Office entered into an agreement with Engco, Inc., in the amount of \$90,000 to perform geotechnical engineering services for the Replacement Jail; and subsequently on October 23, 2012, the Board amended the contract to \$160,000 for added services to perform additional laboratory testing of soil samples for Naturally Occurring Asbestos and to consult with the Bay Area Air Quality Management Bureau, furthering compliance with the Site Management Plan.

WHEREAS, due to the evolving Design Development to achieve a cost effective structural system, the number of boring and driven pile locations has increased more than two fold from Conceptual Design. This change requires more geotechnical review and testing services in the field as well as additional special inspections during pile fabrication in the mill. The off-site sanitary sewage route approved by Redwood City and SBSA (South Bayside System Authority) also requires additional geotechnical design recommendations and review services; and

WHEREAS, \$180,000 is needed to provide these added geotechnical

recommendations, consultation, geotechnical testing and observation services, and special inspection services; and

NOW THEREFORE, IT IS HEREBY DETERMINED AND ORDERED that the Board of Supervisors authorizes and directs the Sheriff or his/her designee to execute said Amendment with Engeo, Inc. for the provision of additional geotechnical engineering services for the Replacement Jail Project increasing the not to exceed amount by \$180,000 to \$340,000.

* * * * *