

**RESOLUTION NO. .**

**BOARD OF SUPERVISORS, COUNTY OF SAN MATEO, STATE OF CALIFORNIA**

\* \* \* \* \*

**RESOLUTION AUTHORIZING THE COUNTY MANAGER OR COUNTY MANAGER'S DESIGNEE TO: A) EXECUTE AN AMENDMENT TO THE ARCHITECTURAL AND ENGINEERING SERVICE AGREEMENT WITH HELLMUTH, OBATA + KASSABAUM, INC., INCREASING THE CONTRACT AMOUNT BY \$219,000, FOR A REVISED NOT TO EXCEED AMOUNT OF \$9,249,255, AND B) AUTHORIZE AN ADDITIONAL \$100,000 TO CONTINGENCY FOR UNFORESEEN CONDITIONS.**

---

**RESOLVED**, by the Board of Supervisors of the County of San Mateo, State of California, that

**WHEREAS**, Hellmuth, Obata + Kassabaum, Inc. (HOK) is the architectural firm selected for the Maple Street Correctional Center (MSCC); and

**WHEREAS**, HOK has been under contract with the County since May, 2012; and

**WHEREAS**, HOK has utilized its expertise to design a state-of-the-art correctional center that will blend in well with the surrounding community, be environmentally responsible, functionally efficient, and expected to serve the County for decades; and

**WHEREAS**, an expansion of scope is needed to cover a Value Engineering (VE) schedule extension to match the planned completion and occupancy of MSCC; and

**WHEREAS**, this amendment will cover additional HOK services related to Furniture, Fixtures, and Equipment (FF&E) that will leverage HOK's extensive

purchasing relationships to equip MSCC at optimal cost; and

**WHEREAS**, it is recommended by the Sheriff that the Board authorize an amendment to the existing agreement with Hellmuth, Obata + Kassabaum, Inc. increasing the agreement amount by \$219,000 resulting in a new not to exceed amount of \$9,249,255;

**NOW THEREFORE, IT IS HEREBY DETERMINED AND ORDERED** that the Board of Supervisors authorizes and directs:

- A. The County Manager or his/her designee to execute an amendment to the agreement with Hellmuth, Obata + Kassabaum, Inc. to provide continued architectural services and services related to furniture, fixtures, and equipment increasing the agreement amount by \$219,000 resulting in a not to exceed amount of \$9,249,255; and
- B. Authorize an additional \$100,000 to Contingency for unforeseen conditions.

\* \* \* \* \*