

RESOLUTION NO. .

BOARD OF SUPERVISORS, COUNTY OF SAN MATEO, STATE OF CALIFORNIA

*** * * * ***

RESOLUTION AUTHORIZING AN AMENDMENT TO THE AGREEMENT WITH BKF ENGINEERS TO PROVIDE ENGINEERING, PERMITTING, BIDDING, AND CONSTRUCTION SUPPORT SERVICES FOR THE ALPINE ROAD TRAIL IMPROVEMENTS PROJECT, INCREASING THE AMOUNT BY \$68,000 to \$258,000

RESOLVED, by the Board of Supervisors of the County of San Mateo, State of California, that

WHEREAS, the Board of Supervisors of the County of San Mateo is authorized to engage the services of professional technical experts; and

WHEREAS, the public interest and general welfare will be served by selecting and utilizing consultants for various professional services; and

WHEREAS, this Board of Supervisors did, on March 17, 2015, adopt Resolution No. 073695, which authorized the execution of an agreement with BKF Engineers (BKF) for \$190,000 to prepare construction documents and to provide engineering, permitting, bidding, and construction support services for the Alpine Road Trail Improvements Project (Project); and

WHEREAS, additional efforts were required by BKF after the Department received plan review comments from Caltrans who has jurisdiction over a portion of the Project within Caltrans right of way, that needed to be addressed in order to obtain an encroachment permit from Caltrans; and

WHEREAS, additional efforts were required by BKF to collect data and perform calculations to satisfy the regulatory agencies and obtain the required permits; and

WHEREAS, the 2017 storms have caused additional creek bank erosion and damage to a new portion of the trail; and

WHEREAS, the engineering services required to assess and design a solution to new 2017 storm related damages and provide construction support services for the Project is estimated to be approximately \$68,000; and

WHEREAS, BKF continues to provide competent engineering and permitting services with employees duly qualified to perform such services in connection with said Project, their work performed to date in connection with this Project has been responsive and acceptable, and the parties hereto desire to increase the not-to-exceed amount by \$68,000 from \$190,000 to \$258,000; and

WHEREAS, this Board has considered and concurs with the recommendation of the Director of Public Works.

NOW THEREFORE, IT IS HEREBY DETERMINED AND ORDERED that the President of this Board of Supervisors be and is hereby authorized and directed to execute said Amendment No. One with BKF Engineers for and on behalf of the County of San Mateo, and the Clerk of the Board shall attest the President's signature thereto.

* * * * *