

**RESOLUTION NO. \_\_\_\_\_**

**BOARD OF SUPERVISORS, COUNTY OF SAN MATEO, STATE OF CALIFORNIA**

\* \* \* \* \*

**RESOLUTION AUTHORIZING THE SHERIFF OR HIS/HER DESIGNEE TO EXECUTE AN AMENDMENT TO THE AGREEMENT WITH WEST ENVIRONMENTAL SERVICES & TECHNOLOGY, INC. TO PROVIDE ADDITIONAL ENVIRONMENTAL CONSULTING SERVICES FOR THE MAPLE STREET CORRECTIONAL CENTER, INCREASING THE AMOUNT BY \$100,000 TO AN AMOUNT NOT TO EXCEED \$378,075**

---

**RESOLVED**, by the Board of Supervisors of the County of San Mateo, State of California, that

**WHEREAS**, on February 27, 2012, the Sheriff's Office entered into an agreement with West Environmental Services & Technology, Inc., in the amount of \$253,975 to perform environmental consulting services for the Replacement Jail (now Maple Street Correctional Center); and subsequently on March 20, 2012 and June 20, 2013, two change orders were executed for \$15,100 and \$9,000 for added services to prepare construction drawings, technical specification, and special provisions for demolition of the existing aboveground and belowground structures at the Maple Street Correctional Center construction site; and

**WHEREAS**, West successfully assisted the County to achieve the stringent Environmental Screening Levels established by the State Water Board for residential use; and

**WHEREAS**, to ensure further environmental health and safety during and after the construction phase as newly required by the State, West will assist to prepare a sub-slab vapor system and sub-slab depressurization system Operation and

Maintenance Plan, and a Residual Risk Management Plan for submission to the California Regional Water Quality Control Board – San Francisco Bay Region, for review and approval prior to occupancy of buildings at the Site; and

**WHEREAS**, \$100,000 is needed to provide these added environmental consulting services;

**NOW THEREFORE, IT IS HEREBY DETERMINED AND ORDERED** that the Board of Supervisors authorizes and directs the Sheriff or his/her designee to execute said Amendment with West Environmental Services & Technology, Inc. for additional environmental consulting services for the Maple Street Correctional Center Project, increasing the amount by \$100,000 to an amount not to exceed \$378,075.

\* \* \* \* \*