

**RESOLUTION NO. 070020**

**BOARD OF SUPERVISORS, COUNTY OF SAN MATEO, STATE OF CALIFORNIA**

\* \* \* \* \*

**RESOLUTION AUTHORIZING THE DIRECTOR OF PUBLIC WORKS TO EXECUTE  
CONTRACT REVISION ORDERS IN ADDITION TO THE PREVIOUSLY  
AUTHORIZED CONTRACT REVISION ORDERS, WITH THE UNDERSTANDING  
THAT THE CONTRACT REVISION ORDERS AUTHORIZED BY THIS RESOLUTION  
SHALL NOT EXCEED \$33,882 IN TOTAL, FOR AN AGGREGATE AUTHORITY IN  
AN AMOUNT NOT TO EXCEED \$69,402**

---

**RESOLVED**, by the Board of Supervisors of the County of San Mateo, State of California, that

**WHEREAS**, the Board of Supervisors did, on December 16, 2008, adopt Resolution No. 069851, which Resolution authorized and directed the President of said Board to execute a Contract with Rockaway Construction Inc., for the Accessibility Improvements, 2<sup>nd</sup>, 3<sup>rd</sup>, 4<sup>th</sup> and 5<sup>th</sup> Floor Toilet Rooms Project; and

**WHEREAS**, the Board of Supervisors also by said Resolution did authorize the Director of Public Works to execute contract revision orders related to the Project not exceeding \$35,520, which is 15% of the contract amount; and

**WHEREAS**, Rockaway Construction, Inc. was awarded this contract and did start work on the project as scheduled, on February 20, 2009, and upon completing the demolition part of the works, did find the presence of hazardous materials in the form of asbestos and lead containing tile and adhesives, as well as pipe insulation, all of which were substantiated by an independent consultant report; and

070020

**WHEREAS**, the Department of Public Works authorized the expenditure of \$33,882 for the abatement of said hazardous material from its previously authorized revision order amount of \$35,520 to enable the safe and timely progress of the work; and

**WHEREAS**, said unforeseen expenditure of \$33,882 having depleted the aforementioned authorized amount of \$35,520 for the remainder of the project,

**NOW THEREFORE, IT IS HEREBY DETERMINED AND ORDERED** as follows:

1. In addition to the previously authorized contract revision orders in the amount of \$35,520 that the Board of Supervisors authorized the Director of Public Works to make for the agreement with Rockaway Construction Inc., for the Accessibility Improvements, 2<sup>nd</sup>, 3<sup>rd</sup>, 4<sup>th</sup> and 5<sup>th</sup> Floor Toilet Rooms Project, the Director of Public Works shall be and is hereby authorized to execute additional contract revision orders related to the Accessibility Improvements not exceeding \$33,882 in aggregate, for an aggregate authority in an amount not to exceed \$69,402.

\*\*\*\*\*

070020

Regularly passed and adopted this 31<sup>st</sup> day of March, 2009.

*AYES and in favor of said resolution:*

*Supervisors:*

MARK CHURCH

CAROLE GROOM

RICHARD S. GORDON

ROSE JACOBS GIBSON

ADRIENNE J. TISSIER

*NOES and against said resolution:*

*Supervisors:*

NONE

*Absent Supervisors:*

NONE



*President, Board of Supervisors  
County of San Mateo  
State of California*

*Certificate of Delivery*

*I certify that a copy of the original resolution filed in the Office of the Clerk of the Board of Supervisors of San Mateo County has been delivered to the President of the Board of Supervisors.*



*Marie L. Peterson, Deputy  
Clerk of the Board of Supervisors*

070020