

RESOLUTION NO. .

BOARD OF SUPERVISORS, COUNTY OF SAN MATEO, STATE OF CALIFORNIA

* * * * *

**RESOLUTION AUTHORIZING AN AMENDMENT TO THE AGREEMENT WITH CML
CONSTRUCTION, INCREASING THE AMOUNT BY \$15,705.05 TO AN AMOUNT
NOT TO EXCEED \$105,404.96 AND EXTENDING THE TERM OF THE AGREEMENT
TO JUNE 30, 2019**

RESOLVED, by the Board of Supervisors of the County of San Mateo, State of California, that

WHEREAS, in March 2018, the County entered into an agreement (Agreement No. 30000-18-D121) with CML Construction in an amount not to exceed \$89,699.91 and a term commencing March 6, 2018 through December 31, 2018, for the purpose of furnishing and installing twenty-three steel doors at the Maple Street Correctional Center; and

WHEREAS, the Sheriff's Office would like to amend the agreement to reflect the twenty-three steel doors were purchased for and installed at the Maguire Correctional Facility for the Behavioral Health Pod; and

WHEREAS, the Sheriff's Office would like to amend the agreement to include the installation of two additional steel doors at the Maguire Correctional Facility; and

WHEREAS, this amendment will cover the cost of the additional doors and provide sufficient time for CML Construction to complete the project; and

WHEREAS, both parties now wish to amend the agreement by increasing the not to exceed amount by \$15,705.05 and extending the term of the agreement to June 30, 2019; and

WHEREAS, this Board has been presented with a form of said amendment and has examined and approved it as to both form and content and desires to enter into the same.

NOW THEREFORE, IT IS HEREBY DETERMINED AND ORDERED that the President of the Board be and is hereby authorized and directed to execute said amendment for and on behalf of the County of San Mateo, and the Clerk of this Board shall attest the President's signature thereto.

* * * * *