## AMENDMENT TO AGREEMENT BETWEEN THE COUNTY OF SAN MATEO AND MIDPENINSULA REGIONAL OPEN SPACE DISTRICT

THIS AMENDMENT TO THE AGREEMENT, entered in this 4th day of June, 2019, by

and between the COUNTY OF SAN MATEO, hereinafter called "County" and MID-

PENINSULA REGIONAL OPEN SPACE DISTRICT, hereinafter called "Contractor";

## $\underline{W} \underline{I} \underline{T} \underline{N} \underline{E} \underline{S} \underline{S} \underline{E} \underline{T} \underline{H}$ :

WHEREAS, pursuant to Government Code, Section 31000, County may contract with independent contractors for the furnishing of services to or for County or any Department thereof;

WHEREAS, on September 1, 2015, the parties entered in an agreement ("Agreement") for designing, engineering, permitting, and constructing the Ravenswood Bay Trail Connection Project from September 2, 2015, through June 30, 2017; and

WHEREAS, on June 27, 2017 the parties entered into an amendment to the Agreement to extend the term through June 30, 2019; and

WHEREAS, the parties now wish to enter into an amendment to the Agreement to extend the term through June 30, 2021, to provide additional time to complete permitting and construction.

NOW, THEREFORE, IT IS HEREBY AGREED BY THE PARTIES HERETO AS FOLLOWS:

1. Section 4 of the Agreement is amended to read in its entirety as follows:

Subject to compliance with all terms and conditions, the term of this Agreement shall be from September 2, 2015, through June 30, 2021.

2. All other terms and conditions of the Agreement dated September 1, 2015, between the County and Contractor shall remain in full force and effect.

In witness of and in agreement with this Agreement's terms, the parties, by their duly authorized representatives, affix their respective signatures:

For Contractor: MIDPENINSULA REGIONAL OPEN SPACE DISTRICT

Image: Approved as to FormS-22-19<br/>DateAna M Ruiz<br/>Contractor Name (please print)Image: Approved as to FormS | 11 | 19<br/>DateHilany Stevenson<br/>General Counsel Name (please print)

COUNTY OF SAN MATEO

By:

President, Board of Supervisors, San Mateo County

Date: June 4, 2019

ATTEST:

By:

Clerk of Said Board