

## Exhibit C: Contractor Budget and Fees for Amendment No. Three

<b>Table 1 – Estimated Costs</b>		
<b>Task</b>	<b>Description</b>	<b>Estimated Amount</b>
1	Addition of WiFi	\$ 45,722
2	Additional UPRR/SamTrans Coordination Efforts	\$ 8,220
3	Integration of New Project Components	\$ 25,089
4	Revisions to 100% Deliverable	\$ 69,784
5	Additional Support in Preparation and Submittal of CPUC GO 88-B Package	\$ 15,263
6	Construction Administration and Support	
6.1	Bidding Services	\$ 19,488
6.2	Construction Services	\$158,932
<b>Estimated Total</b>		<b>\$342,498</b>

If you have any questions, please contact Tom Sweet at 415.243.3713 or [tom.sweet@aecom.com](mailto:tom.sweet@aecom.com).

Sincerely,  
AECOM Technical Services, Inc.

Thomas M. Sweet, PE, LEED AP BD+C  
Project Manager

Ramsey Hissen, PE  
Vice President

attachment