

Exhibit F - Fee Methodology and Payments

APAS Phase	Milestone	Deliverables and Key Milestones	Date	% of Total Phase Fee	Key Milestone Payment (Excludes Holdback Fee)	Holdback (% of total fixed fee for Key Milestone)	Holdback Amount
	1	PI and TPZ & Williamson Act Data Certified by ACRE	1-Jul-20	10%	\$ 312,123.60	10%	\$34,680.40
	1.1	Holdback for Milestone 1	1-Oct-20		\$34,680.40		
	2	Parcel Management & CIO Data Data Certified by ACRE	1-Oct-20	10%	\$ 312,123.60	10%	\$34,680.40
	2.1	Holdback for Milestone 2	1-Jan-21		\$34,680.40		
	3	Real Property Management and Real Property Appraisal Data Certified by ACRE	1-Jan-21	10%	\$ 312,123.60	10%	\$34,680.40
	3.1	Holdback for Milestone 3	1-Apr-21		\$34,680.40		
	4	Secured Roll Management Data Certified by ACRE	1-Apr-21	15%	\$ 468,185.40	10%	\$52,020.60
	4.1	Holdback for Milestone 4	1-Jul-21		\$52,020.60		
	5	Business Personal Property Management, Business Statement Processing, Business Personal Property Valuation	1-Jul-21	20%	\$ 624,247.20	10%	\$69,360.80
	5.1	Holdback for Milestone 5	1-Aug-21		\$69,360.80		
	6	Unsecured Roll Management Data Certified by ACRE	1-Aug-21	15%	\$ 468,185.40	10%	\$52,020.60
	6.1	Holdback for Milestone 6	1-Nov-21		\$52,020.60		
	7	Exemptions, Decline, BPP Property Discovery Data Certified by ACRE	1-Nov-21	10%	\$ 312,123.60	10%	\$34,680.40
	7.1	Holdback for Milestone 7	1-Feb-22		\$34,680.40		
	8	BPP Audit, Calamities, Appeals	1-Jan-22	10%	\$ 312,123.60	10%	\$34,680.40
	8.1	Holdback for Milestone 8	30-Mar-22		\$34,680.40		
		Total Data Cleansing Cost			\$ 3,468,040.00		\$346,804.00

Total Data Cleansing SOW 3 Cost			\$ 3,468,040.00
County's Scope contingency amount for change orders			\$ 220,860.00
Total Data Cleansing Contractor and Contingency Cost			\$ 3,688,900.00