

**FOURTH AMENDMENT TO AGREEMENT
BETWEEN THE COUNTY OF SAN MATEO AND
RINCON CONSULTANTS, INC.**

THIS FOURTH AMENDMENT TO THE AGREEMENT, entered into on this 30th day of June 2020, is by and between the COUNTY OF SAN MATEO, hereinafter called "County", and RINCON CONSULTANTS, INC., hereinafter called "Contactor";

WITNESSETH:

WHEREAS, pursuant to Government Code, Section 31000, the County may contract with independent contractors for the furnishing of such services to or for the County or any Department thereof; and

WHEREAS, on or about January 26, 2016, County and Contractor (the "Parties") entered into an agreement (the "Agreement") by which Contractor agreed to deliver on-call Land Use Planning Services to the County; and

WHEREAS, the Agreement had an initial termination date of January 31, 2019; and

WHEREAS, the Department utilized this Agreement as related to the County's efforts to overhaul Flood County Park, a County-owned and operated municipal park located within the City of Menlo Park; and

WHEREAS, on or about January 29, 2019, the Parties executed the First Amendment to the Agreement to extend its term to January 31, 2020; and

WHEREAS, in order to finalize the Flood Park Landscape Plan's Environmental Impact Report, on or about April 17, 2019 the Parties executed a Second Amendment to the Agreement to increase the Agreement's not-to-exceed amount by \$25,000 to a new not-to-exceed amount of \$325,000; and

WHEREAS, on or about January 14, 2020, the Parties executed a Third Amendment to the Agreement to amend the Agreement's scope of work, to extend its term to June 30, 2020, and to increase the Agreement's not-to-exceed amount by \$50,000 to a new not-to-exceed amount of \$375,000; and

WHEREAS, due to the COVID-19 pandemic, revisions to the Flood Park Landscape Plan and Revised Environmental Impact Report have been delayed, and as such the Department and Rincon Consultants desire to enter into this Fourth Amendment to the Agreement to extend the Agreement's term through December 31, 2020.

NOW, THEREFORE, IT IS HEREBY AGREED BY THE PARTIES HERETO AS FOLLOWS:

1. The first paragraph of Section 4 (*Term and Termination*) of the Agreement, as amended, is amended to read "Subject to compliance with all terms and conditions, the term of this Agreement shall be from February 1, 2016, through December 31, 2020"

2. All other terms and conditions of this Agreement, as amended, shall remain in full force and effect.

THIS CONTRACT IS NOT VALID UNTIL SIGNED BY ALL PARTIES. NO WORK WILL COMMENCE UNTIL THIS DOCUMENT HAS BEEN SIGNED BY THE COUNTY PURCHASING AGENT OR AUTHORIZED DESIGNEE.

For Contractor:



June 15, 2020

Rincon Consultants, Inc.

Contractor Signature

Date

Contractor Name (please print)

For County:

Purchasing Agent Signature
 Department Head or Authorized
 Designee)
 County of San Mateo

Date

Purchasing Agent Name (please print)
 (Department Head or Authorized
 Designee)
 Job Title (please print)
 County of San Mateo