

County of San Mateo ~ 3-Yr Waiver Request to Contract Compliance Committee

This request is for a ☐ New contract ☒ Amendment

FROM: Angie Hyde	DATE: 9/29/2020
DEPARTMENT: PDU	Contractor Number: 84700-18-RO75494B
Contractor Name: CMI Contractors, Inc.	Amendment Number: 001

What was selection process for the original purchase?

☐ 3 written quotes ☒ RFP ☐ Non-competitive ☐ Other (explain below)

Original Contract Start Date 10/17/2017	Original Contract End Date 10/16/2020	New End Date with Amendment 10/16/2022
Amendment Number 001	Original Contract Value \$600,000	New Contract Value w Amendment \$0

Explain the funding source below for full term of the contract. Include this amendment if applicable.

Project Budgets

Why is it in the County's best interest to execute this contract for over three years?

<input checked="" type="checkbox"/> Project will not be completed within three years	<input type="checkbox"/> It is a grant, co-operative purchase, or agreement with another public agency
<input type="checkbox"/> Temporary amendment pending new contract	<input type="checkbox"/> Better price with longer contract term
<input type="checkbox"/> Will become part of County infrastructure	<input type="checkbox"/> Other

Explain in more detail below why a contract longer than 3 years is in the County's best interest. If this is an amendment, explain how it was determined that the price is still fair and reasonable.

CMI Contractors, Inc. has been supporting the PDU Inspector of Record Services role for the San Mateo Health Campus project with excellent results and great end-user feedback. The PDU would like to retain CMI Contractors, Inc. to accomplish the assigned tasks. The schedule extension will be amended to suit the need.

BELOW THIS LINE FOR CONTRACT COMPLIANCE COMMITTEE ONLY

☒ **APPROVED**

 ☐ **NOT APPROVED**

DocuSigned by:

Jas Sandhar

4024705000FB42D...

Jas Sandhar, County Procurement Manager

DATE: 8/10/2020