

RESOLUTION NO. .

BOARD OF SUPERVISORS, COUNTY OF SAN MATEO, STATE OF CALIFORNIA

*** * * * ***

RESOLUTION AUTHORIZING: A) THE DIRECTOR OF PUBLIC WORKS TO PROCEED WITH FINALIZING THE PLANS AND SPECIFICATIONS FOR THE MIDCOAST MULTI-MODAL TRAIL PROJECT; AND B) THE DIRECTOR OF PUBLIC WORKS TO PROCEED WITH ADVERTISING FOR BIDS ON THE MIDCOAST MULTI-MODAL TRAIL PROJECT AND REPORT BACK TO THIS BOARD WITH RECOMMENDATIONS ON AWARDING A CONTRACT

RESOLVED, by the Board of Supervisors of the County of San Mateo, State of California, that

WHEREAS, the County oversaw the development of the two-phase Highway 1 Safety and Mobility Improvement Study (Study) that included recommendations for a trail parallel to Highway 1; and

WHEREAS, this Board considered and accepted the Study and approved funding for the Multi-Modal Trail Project between Coronado Street and Mirada Road also referred to as the Parallel Trail Creation Hwy 1 Project on the County's Capital Improvement Project list; and

WHEREAS, this Board did, on June 16, 2015, February 14, 2017, March 13, 2018, and March 26, 2019, adopt Resolution Nos. 073880, 075025, 075778 and 076507, respectively, which approved an agreement and amendments with BKF Engineers to design and prepare the bid documents for Midcoast Multi-Modal Trail Project (Project) in the Miramar area between Coronado Street and Mirada Road

(Segment 1), with a term of the agreement to December 31, 2019 and a not to exceed amount to \$595,450; and

WHEREAS, on March 19, 2020, the Community Development Director executed an amendment to the agreement with BKF Engineers to extend the term through December 31, 2021; and

WHEREAS, this Board did, on February 23, 2021, adopt Resolution No. 078012, which approved an amendment to the agreement with BKF Engineers to include development of a Lead Compliance Plan, required by Caltrans, and construction support services, as well as, extended the term through December 31, 2022, and increased the agreement amount by \$179,785, for a new total not to exceed amount of \$775,235; and

WHEREAS, the Project is located within the Caltrans right-of-way and the County is continuing to work with Caltrans to obtain the required agreement and permit before the Project can move towards construction; and

WHEREAS, upon obtaining the required approvals from Caltrans, the Department of Public Works recommends moving forward with advertising the Midcoast Multi-Modal Trail Project for bids as quickly as possible; and

WHEREAS, the Director of Public Works has recommended that this Board authorize the finalization of the plans and specifications and call for bids for the Midcoast Multi-Modal Trail Project, once the Caltrans requirements have been satisfied,

to shorten the time to award a contract and enable commencement of construction in the Summer of 2021; and

WHEREAS, this Board has considered and agrees with the recommendations of the Director of Public Works.

NOW, THEREFORE, IT IS HEREBY DETERMINED AND ORDERED as follows:

1. The Director of Public Works is authorized to proceed with finalizing the plans and specifications for the Midcoast Multi-Modal Trail Project.
2. The Director of Public Works is directed to advertise for bids on the Midcoast Multi-Modal Trail Project and to report to this Board with recommendations on awarding a contract to the lowest responsible bidder for said Project once bids are received and confirmed.
3. The Director of Public Works is authorized to extend the call for bids and bid opening up to sixty (60) calendar days beyond the time and date originally set forth by the Board of Supervisors.
4. The Department of Public Works is further directed to cause the Notice inviting sealed bids to be published for two (2) times in a weekly local newspaper of general circulation, published in the County, and obtain an affidavit of said publication, a copy of which shall be placed on file with the Department of Public Works.

* * * * *