

**AMENDMENT 5 TO AGREEMENT  
BETWEEN THE COUNTY OF SAN MATEO AND  
SAPIENT CORPORATION**

THIS AMENDMENT 5 TO THE AGREEMENT (“Amendment”), entered into this 14<sup>th</sup> day of September 2021, by and between the COUNTY OF SAN MATEO, hereinafter called "County," and SAPIENT CORPORATION, hereinafter called "Contractor".

W I T N E S S E T H:

WHEREAS, pursuant to Government Code, Section 31000, County may contract with independent contractors for the furnishing of such services to or for County or any Department thereof;

WHEREAS, the parties entered into an Agreement for the purpose of development and maintenance of the Assessor Property Assessment System (APAS), on December 11, 2018 (Resolution No. 076320), as amended hereinafter called “Agreement”;

WHEREAS, on March 17, 2020, at the conclusion of the Definition Phase, the APAS Solutions and Executive Steering Committee approved the Change Request number CR-005 (Amendment 1) for the revisions to Exhibit B (Fee Methodology and Payments);

WHEREAS, on April 07, 2020, the parties amended the Agreement (Amendment 2) to incorporate the Data Cleansing and Conversion project by modifying Sections 2, 3.1, and 4 and increased the Agreement amount by \$3,886,400 to new amount of \$20,188,348 (BOS Resolution # 077335);

WHEREAS, on November 10, 2020, the parties amended the Agreement (Amendment 3) to incorporate the revisions to Exhibit B (Revised Fee Methodology and Payments for APAS design, development, and implementation SOW #1) and Exhibit F (Fee Methodology and Payments for Data Cleansing and Conversion SOW # 3);

WHEREAS, on June 10, 2021, the parties amended the Agreement (Amendment 4) to incorporate the revisions to Exhibit B (Revised Fee Methodology and Payments for APAS design, development, and implementation SOW #1);

WHEREAS, the parties wish to amend the Agreement (Amendment 5) to APAS Development Project (Exhibit A, SOW # 1) timeline from 3 years to 3 ½ years by an additional six months from January 01, 2022 to June 30, 2022 and move the start date of the maintenance agreement from January 1, 2022 to July 1, 2022, increase the APAS Development Contingency amount of the Agreement by \$1,000,000 to a new amount of \$21,188,348 and extend the term of the Agreement from December 31, 2031 to June 30, 2032.

**NOW, THEREFORE, IT IS AGREED BY THE PARTIES HERETO AS FOLLOWS:**

1. Section 2 of Amendment # 4: Exhibit B (Revised Fee Methodology and Payments # 4) is replaced, in its entirety, with Exhibit B, (below):

**Exhibit B - Fee Methodology and Payments # 5 (SOW #1)**

In Consideration of the services provided by the Contractor as described in document Exhibit A (SOW #1) and subject to the terms of the Agreement, County shall pay Contractor as described in the *Attachment # 1: Exhibit B - Fee Methodology and Payments # 5 (SOW # 1)* document.

2. The third sentence of Section 4: Payments: of the Agreement is amended to read as follows: – “In no event shall County’s total fiscal obligation under this Agreement exceed Twenty-One Million One Hundred Eighty Eight Thousand Three Hundred Forty Eight dollars (\$21,188,348).”

3. First and Second paragraph of Section 6: Term: of the Agreement is amended to read as follows:


Subject to compliance with all terms and conditions, the term of this Agreement shall be from December 11, 2018, through June 30, 2032.

The term of this Agreement includes a 3 ½ year term to cover the project and development of the system (Exhibit A, SOW#1) and a post-project 10-year term for Maintenance and Operations of the system (Exhibit C, SOW #2). The term for each Statement of Work shall be set forth therein.

4. **All other terms and conditions of the Agreement dated December 11, 2018, between the County and Contractor shall remain in full force and effect.**

In witness of and in agreement with this Agreement's terms, the parties, by their duly authorized representatives, affix their respective signatures:

For Contractor: **[Sapient Corporation]**

DocuSigned by:  
  
\_\_\_\_\_  
Signature

8/23/2021

Ryan walsh

\_\_\_\_\_  
Date

\_\_\_\_\_  
Contractor Name (please print)

---

COUNTY OF SAN MATEO

By:  
President, Board of Supervisors, San Mateo County

Date:

ATTEST:

By:  
Clerk of Said Board