

RESOLUTION NO. .

BOARD OF SUPERVISORS, COUNTY OF SAN MATEO, STATE OF CALIFORNIA

*** * * * ***

RESOLUTION AUTHORIZING THE SHERIFF OR SHERIFF'S DESIGNEE TO EXECUTE AN AMENDMENT TO THE AGREEMENT WITH CONSOLIDATED ENGINEERING LABORATORIES TO PROVIDE MATERIAL TESTING AND SPECIAL INSPECTION SERVICES FOR THE MAPLE STREET CORRECTIONAL CENTER AT 1300 MAPLE STREET IN REDWOOD CITY, INCREASING THE AMOUNT OF THE AGREEMENT BY \$307,346.10, FOR A REVISED NOT TO EXCEED AMOUNT OF \$631,410.10.

RESOLVED, by the Board of Supervisors of the County of San Mateo, State of California, that

WHEREAS, in December, 2010, the Board of Supervisors acquired 4.85 acres of land in Redwood City east of Highway 101 for the purpose of constructing a replacement jail and the Board approved a mitigated negative declaration for the replacement jail on that site; and

WHEREAS, a Site Management Plan (SMP) and a California Environmental Quality Act (CEQA) Mitigated Negative Declaration has been approved by the Board of Supervisors for the replacement jail site; and

WHEREAS, in July 2013 the County approved a contract with Consolidated Engineering Laboratories to provide material testing and special inspection services for the Maple Street Correctional Center; and

WHEREAS, this amendment is required due to additional material testing and special inspection services related to unanticipated conditions including the outsourcing

of steel fabrication to three different locations instead of one in order to expedite steel delivery, additional geotechnical engineering inspections for soil backfill and compaction, and overtime required to maintain the project schedule; and

WHEREAS, it is recommended by the Sheriff that the Board authorize an amendment to the existing agreement with Consolidated Engineering Laboratories, increasing the contract amount by \$307,346.10 resulting in a not to exceed amount of \$631,410.10.

NOW THEREFORE, IT IS HEREBY DETERMINED AND ORDERED that the Board of Supervisors authorizes and directs the Sheriff or Sheriff's designee to execute an amendment to the agreement with Consolidated Engineering Laboratories to provide material testing and special inspection services for the Maple Street Correctional Center at 1300 Maple Street in Redwood City, increasing the amount of the agreement by \$307,346.10, for a revised not to exceed amount of \$631,410.10.

* * * * *